



**COUNCIL OF
THE EUROPEAN UNION**

Brussels, 7 November 2011

**16473/11
ADD 1**

**FSTR 68
SOC 957
REGIO 114
FC 51**

COVER NOTE

from:	Secretary-General of the European Commission, signed by Mr Jordi AYET PUIGARNAU, Director
date of receipt:	31 October 2011
to:	Mr Uwe CORSEPIUS, Secretary-General of the Council of the European Union

No Cion doc.:	SEC(2011) 1308 final
---------------	----------------------

Subject:	COMMISSION STAFF WORKING PAPER Accompanying document to: REPORT FROM THE COMMISSION 22nd Annual Report on Implementation of the Structural Funds (2010)
----------	--

Delegations will find attached Commission document SEC(2011) 1308 final.

Encl.: SEC(2011) 1308 final



EUROPEAN COMMISSION

Brussels, 31.10.2011
SEC(2011) 1308 final

COMMISSION STAFF WORKING PAPER

Accompanying the

**22ND ANNUAL REPORT ON IMPLEMENTATION OF
THE STRUCTURAL FUNDS (2010)**

{COM(2011) 693 final}

Part 1: General analysis of activities

1. INTRODUCTION

As required by Article 45(2) of Council Regulation (EC) No 1260/1999, this report sets out to give an overview of the implementation of the Structural Funds (2000-2006) in 2010.

2010 was the eleventh year in which Structural Funds programmes and projects for the 2000-2006 programming period were implemented. Altogether 226 Objective 1 and Objective 2, 47 Objective 3, 12 Financial Instrument for Fisheries Guidance (FIFG) (outside Objective 1), 81 INTERREG, 71 URBAN, 27 EQUAL, 73 LEADER+ and 181 Innovative Action programmes were managed in 2010.

Even though no further commitments could be made in 2010, sums were disbursed in respect of 2000-2006 Structural Funds assistance. Implementation of the 2010 budget was excellent. In terms of payment appropriations, **100.0 %** of the European Regional Development Fund (ERDF), **97.0%** of the European Social Fund (ESF), **30.7%** of the European Agricultural Guidance and Guarantee Fund (EAGGF)-Guidance budget available at the end of 2010 (after a reduction of EUR 13.9 million — see section 2.1.3 below) and **100.0%** of FIFG resources were used (compared to 100.0% ERDF, 97.0% ESF, 97.9% EAGGF and 69.5% FIFG in 2009).

The low budget execution of EAGGF-Guidance in 2010 was due to the fact that 112 out of a total of 152 programmes had already reached the 95 % ceiling for interim payments at the beginning of the year. In these cases, no further payments were possible in 2010 until closure (see section 2.1.3 below). The Commission proposed in September 2010 the transfer of another EUR 345.4 million of payment appropriations, but this transfer was ultimately not accomplished.

In 2010, the closure process started for most 2000-2006 ERDF operational programmes. Most of the related closure documents were submitted by Member States in September 2010. The general framework for the closure of 2000-2006 Structural Funds assistance was set out in Commission Decision C(2006)3424 in 2006, amended by Commission Decisions C(2008)1362 and C(2009)960.

In view of the financial crisis and the recovery package proposed by the Commission, an extension of six (or twelve) months has been granted on a programme-by-programme basis for those Member States which opted for it. This flexibility allowed Member States and regions to maximise the absorption of the allocated funds by addressing unexpected programme implementation challenges and, consequently, achieve the objectives of the programmes.

For those programmes that an extension of the eligibility period was granted, the deadline for the submission of the closure documents was also extended to September 2010. Some Greek and Cross-border programmes were granted a 12-month extension. Their closures documents will have to be submitted to the Commission by end of March 2011

The Commission has 5 months to assess the Final Report and the winding up declaration and once declared acceptable it can proceed to make the final payment. The closure of operational programmes is an important and time-consuming process involving audit and operational units of DG Regional Policy, to assess the quality of the results delivered by programmes and to check the legality and regularity of final expenditure declared to the Commission for reimbursement (final clearance of all payments made).

The ERDF 2000-2006 closure task force, set up in autumn 2009, closely monitored the process. As of 31 December 2010, a proposal for closure was sent to Member States for 25 programmes. The closure of the remaining 354 is a work in progress and it is expected that the majority of these programmes will be closed within 2011.

As regards the 2000-2006 Regional Innovative Actions Programmes, 24 were closed in 2010 bringing the total number of programmes closed so far to 176. Only 5 programmes remain to be closed (2 in France, 2 in Portugal and 1 in Italy) out of a total of 181 programmes adopted

Concerning Cohesion Fund projects, some 348 projects out of a total of 1143 projects were closed by the end of 2010. The closure process will intensify in 2011-2012 since the deadline for expenditure on the ground was 31 December 2010. In the light of financial crisis, the Commission decided in April 2010 to give the possibility to a limited number of projects to extend their eligibility in 2011 or 2012.

For the projects still open, the financial implementations generally improved throughout 2010. The incidence of high risk projects (projects with a serious possibility of not being completed within the currently valid eligibility deadline) was concentrated in a relatively small number of countries. Similar to 2009, high risk projects continued to be mainly in the environment sector (16% of high risk projects for environment compared to an average of 13% of all projects).

In addition to the implementation of 2000-2006 Structural Funds programmes and projects and preparation for their closure, in 2010 the Commission was also heavily involved in implementing 434 programmes (317 ERDF, 117 ESF)¹ for the 2007-2013 period.

In 2010, the Commission completed the ex post evaluation of ERDF interventions in objective 1 and 2 regions. The synthesis report of the all work was published and presented to the public in April 2010². The ex post evaluations of the ESF and EQUAL were completed in 2010, and their results presented to the Member States. The European Agricultural Guidance and Guarantee Fund (EAGGF) Guidance Section and LEADER+ are evaluated separately. In 2010 the ex post evaluation of LEADER+ was completed and the ex-post evaluation of 2000-2006 rural development programmes was launched. As for the Financial Instrument for

¹ See Communication on the results of negotiations on strategies and programmes for the programming period 2007-2013.

² published on: http://ec.europa.eu/regional_policy/sources/docgener/evaluation/expost_reaction_en.htm.

Fisheries Guidance (FIFG), the ex post evaluation was undertaken in 2009 and is available on the website³.

Sharing of experience was promoted, notably through interregional and urban networks and the conference "Regions for Economic Change: building sustainable growth" on 20th and 21st May with 755 participants from all 27 countries. At this occasion, three papers were drafted on: i) Good practice in the use of ICT, ii) Good practice in promoting energy efficiency and iii) Good practice in managing Brownfield sites and buildings. Also, RegioStars awards were granted for the third time to good practice innovation projects from the periods 2000-2006 and 2007-2013 in different categories: ICT (Applications for e-inclusion & for SMEs, Broadband coverage in less developed regions of rural areas) – CityStars (Innovative use of brownfield sites in an urban context & Integration of migrants or marginalised groups in urban areas).

The 8th edition of OPEN DAYS 'European week of regions and cities' took place 4-7 October 2010 and brought together 5,900 local, regional, national and European decision makers and experts in the field of regional and local development (including 330 journalists). In addition to this 263 local events were organised in 33 countries. The OPEN DAYS, organised jointly by the Commission and the Committee of the Regions, is an arena for cooperation and networking, for sharing knowledge and experience, and offers regions and cities a possibility to showcase their achievements. It also offers the ideal opportunity to highlight the synergies between cohesion policy and other EU policies.

The Belgian presidency organised a two-day conference (18 and 19 November 2010) on "The role of the ESF in the fight against poverty and social exclusion". Work sessions were organised over two half days. The conclusions, among others, highlighted the role of the ESF as *a policy instrument in the fight against poverty and social exclusion. The focus of the ESF on the development of competences with a special attention to those furthest away from the labour market was also underlined as well as the need for the ESF to continue to pay attention to gender equality and equal opportunities* as transversal points of attention.

2. ANALYSIS OF IMPLEMENTATION

2.1. Budget Implementation

2.1.1. ERDF

In spite of the financial downturn, 2010 was an excellent year in terms of budgetary execution. The overall absorption rate reached 100.0% or EUR 1,694 million reimbursed to operational programmes.

While the execution under Objective 2 was higher than initially voted (EUR 230 million instead of EUR 104 million), payments to Objective 1 and Interreg programmes were lower than originally foreseen (for Objective 1, EUR 1,348 million instead of EUR 2,077 million and for Interreg EUR 90 million instead of

³

Published on: http://ec.europa.eu/fisheries/documentation/studies/fifg_evaluation/index_en.htm

EUR 202 million), mainly due to a transfer of appropriations during the global transfer to reinforce the 2007-2013 appropriations.

In total for other programmes (Urban, Innovative actions), EUR 25 millions were paid.

DG REGIO is managing previous and current programming periods in parallel. After a slow start-up of the 2007-2013 programmes, payment claims have been accelerating during 2010. This trend combined with the fact that most 2000-2006 programmes had reached the 95% ceiling for interim payments led to a transfer of appropriations from the 2000-2006 period to the 2007-2013 period. This allowed for the 100.0% execution of payment appropriations for ERDF programmes financed under both programming periods.

Closures

In 2010, the closure process started for most 2000-2006 ERDF operational programmes. The bulk of the related closure documents were submitted by Member States in September 2010. This was due to the extension of six months granted by the Commission for the final date of eligibility of expenditure. Some Greek and Cross-border programmes were granted a 12-month extension. Their closures documents will have to be submitted to the Commission by end of March 2011.

Out of 379 programmes, 281 (or 74%) representing 90% of ERDF funds have chosen to extend their eligibility dates. As at 31 December 2010, closures documents were received for 356 programmes. The responsible units are currently analysing the Winding-up Declarations and Final reports.

A proposal for closure had been sent to Member States for 25 programmes while the remaining 354 will be closed during 2011 and 2012.

Programmes closed at end 2010:

Objective Initiative /	Country	File Reference	File title	Amount paid
Interreg	CB	2000CB160PC020	Karelia	376,306.86
	CB	2000CB160PC001	PIC Interreg III	77,658.23
	CB	2000CB160PC002	PIC Interreg III	214,931.63
	CB	2000RG160PC020	Alpine Space	716,562.38
	CB	2000RG160PC019	Wallonie-Lorraine-Lux	344,477.01
	CB	2001RG160PC013	ESPON 2006	20,042.19
	CB	2000RG160PC016	IT-AT	1,739,158.10
Objective 1	DE	2000DE161PO001	PO obj. 1 Transport	83,050,000.00
Objective 2	AT	2000AT162DO007	DOCUP obj. 2 Tirol	2,332,700.00
	AT	2000AT162DO004	DOCUP obj. 2 Salzburg	926,650.00
	AT	2000AT162DO002	DOCUP obj. 2 Niederösterreich	9,248,350.00
	AT	2000AT162DO001	DOCUP obj. 2 Kärnten	4,249,550.00
	AT	2000AT162DO005	DOCUP obj. 2 Vorarlberg	861,378.51
	SE	2000SE162DO001	DOCUP obj. 2 Öarna	335,379.85
	GB	2000GB162DO001	Gibraltar	437,180.00
Urban	IT	2001IT160PC010	Torino-Italy	544,647.45

	DE	2000DE160PC107	Leipzig	210,190.72
	DE	2000DE160PC108	Luckenwalde	711,206.41
	DE	2000DE160PC103	Dortmund	163,066.31
	DE	2000DE160PC100	Berlin	755,987.60
	IT	2001IT160PC001	Carrara-Italy	448,855.90
	DE	2000DE160PC106	Kiel	387,156.69
	FR	2000FR160PC007	Strasbourg	14,946.99
	FR	2000FR160PC006	Le Havre	538,488.29
	DE	2000DE160PC102	Dessau	755,987.60
TOTAL		25		109,460,858.72

As regards the Regional Programmes of Innovative Actions, 24 were closed in 2010 bringing the total number of programmes closed so far to 176. Therefore, only 5 programmes remain to be closed (2 in France, 2 in Portugal and 1 in Italy) out of a total of 181 programmes adopted.

For the entire 2000-2006 period, EUR 123,339 million have been paid to Member States as of 31 December 2010. This represents an average absorption rate for all Member States of 95.2% of the EUR 129,600 million overall allocation. Most of the remaining payments concern payments of balances for the closure of programmes.

RAL

At the end of 2010, commitments from previous years on which payments were still to be made (RAL) amounted to EUR 6,751 million for ERDF compared with EUR 8,400 million at end 2009. This represents 5.2% of the total amount committed for ERDF. A further decrease of the RAL is foreseen with the payment of final balances in the coming years.

'n+2' rule

In 2010, as in the previous year, the so-called 'n+2' rule did not apply. As a general rule, the last commitment tranche (i.e. 2006) will be used to execute final payments once the closure of the programme is agreed between the Member State and the Commission. Accordingly, the amount to be decommitted will only be calculated at the closure stage of the operational programme⁴.

2.1.2. ESF

Budget Implementation

For the 2000-2006 programming period, the payment credits consumption during 2010 reached EUR 318 million. This corresponds to 26, 42 % of the annual payment credits allocation.

This is due to the fact that the closure exercise for 2000-2006 programmes has begun and the first submission deadline for closure documents was March-2010. Interim payments have been therefore processed for the programmes that did not reach the 95% threshold before closure then interim payments execution was rather limited.

⁴

Article 105(3) of Regulation (EC) No 1083/2006.

The under-execution is due to the low consumption of the OPs from 2000-2006 period. It amounts to EUR 882 million (or 73, 58 % of 2010 payment appropriation), of which EUR 259 million concern C1 payment appropriations and EUR 623 million C2 payments appropriations carried forward from 2009.. The suspended/interrupted payments, following the audit results, for 21 out of 38 programmes put into reserve (AAR 2009) remained blocked and, in those cases, the financial suspension/correction procedure is foreseen to be merged with the final payments processed in the context of 2000-2006 closure.

The total outstanding commitments (RAL) at the end of 2010 stood at EUR 3 002 million (compared to EUR 4 700 million in 2009). This represents 4, 38% of total commitments for the period 2000-2006. The RAL has been consumed by interim payments, a few final payments and an automatic de-commitment of the unused RAL has been processed for an amount of EUR 1,461 million under closure exercise.

In 2010, as in the previous year, the so-called 'n+2' rule did not apply and the concerned RAL has been decreased by de-commitments for the programming period 2000-2006 at the closure of the operational programmes according to the provisions set in the Article 105(3) of Regulation (EC) No 1083/2006.

For the whole period, at the end of 2010 EUR 64 118 million have been paid to Member States. This represents an absorption rate for all Member States of 93, 47% of the EUR 68 600 million overall allocation.

Closure

There are 239 ESF operational programmes to be closed within the 2000-2006 programming period.

According to the regulation, payments for the 2000-2006 period could continue until the end of 2008. However, in view of the financial crisis and the recovery package proposed by the Commission, an extension of six (or twelve) months was granted on a programme-by-programme basis for the Member States which opted for it. Out of 91 programmes where the Directorate-General for Employment, Social Affairs and Equal Opportunities is 'Chef de file', 68 chose to extend their eligibility dates.

The Commission has allowed the Member States to request extension of the programmes up to 30 June 2009 following the financial and economic crisis as long as the request was substantiated and sent to the Commission before 31/12/2008.


In the event that the deadline for eligibility of expenditure was extended, the deadline for submission of the closure documents was extended accordingly.

Therefore the following submission deadlines have become effective: 31/03/2010, 21/07/2010, 30/09/2010, 31/03/2011 and 30/09/2011 under regulation in force.

All submitted closure documents have been received in due time as per the following Table 1.

In total for 229 programmes under closure in 2010 all closure documents have been submitted in the required deadline.

Table 1: Number of programmes to be submitted under submission deadlines and and closure progress of ESF programmes for 2000-2006 programming period



For 10 programmes from submission deadline 31/03/2010 a total closure has been completed and accepted by the Member States. This represents: 7 payments, 1 balance 0 and 2 recoveries, see following Table 2.

Table 2: Closure progress of ESF programmes for 2000-2006 programming period

		ESF programmes in closure on 31/12/2010 for 2000-2006								
		Closure documents Received (# OP's)						Closure transaction		
	# OP's	Exp. Cert.	Final Report	WUD*	Budgeted (€) - only for OP's with submitted final declaration of expenditure	Certified by MS (€) - only for OP's with submitted final declaration of expenditure	Automatic decommitment done (€)	Payment (€)	Recovery Order (€)	Decommitment (€)
AT	6	6	6	6	760,739,663.00	753,281,340.34	10,470,257.25	614,591.36		
BE	13	13	13	13	1,113,352,156.00	1,066,932,558.97	29,219,458.49	558,862.40		
CY	2	2	2	2	23,753,990.00	24,720,534.30	0.00	0.00		
CZ	4	4	4	4	456,991,095.00	470,078,456.33	0.00	0.00		
DE	16	16	16	16	11,812,838,907.00	11,179,976,004.93	413,591,800.17	0.00		
DK	3	3	3	3	461,188,636.00	422,724,722.58	38,463,913.43	0.00		
EE	2	2	2	2	73,343,707.00	72,572,497.36	662,228.09	0.00	164,336.24	
ES	38	38	38	38	12,210,273,678.00	12,784,236,309.12	76,176,452.54	0.00		
FI	7	7	7	7	907,808,163.00	873,268,586.36	33,162,437.87	0.00		
FR	29	29	29	29	6,953,824,543.00	6,587,442,804.98	373,097,214.60	0.00		
UK	19	19	19	19	7,748,294,665.00	7,138,881,714.70	380,261,298.67	1,157,192.60		
GR	20	11	11	11	2,231,966,727.00	2,331,885,913.59	0.00	0.00		
HU	3	3	3	3	469,409,357.00	455,254,580.44	1,790,230.94	0.00		
IE	4	4	4	4	1,050,985,648.00	1,115,089,367.87	1,474,201.76	0.00		
IT	28	27	27	27	8,678,299,675.00	8,439,522,952.60	35,691,407.03	5,142,959.15		
LT	2	2	2	2	188,083,946.00	188,791,065.24	489,616.58	74,526.80		
LU	2	2	2	2	35,731,208.00	26,999,186.82	0.00	0.00		
LV	2	2	2	2	135,367,744.00	135,787,689.54	880.22	400,408.98		
MT	2	2	2	2	10,698,663.00	9,058,982.16	23,089.48	0.00		
NL	3	3	3	3	1,723,922,777.00	1,731,408,713.00	6,436,355.17	0.00		
PL	3	3	3	3	2,042,440,957.00	1,959,288,220.58	0.00	0.00		
PT	17	17	17	17	4,900,030,061.00	4,655,454,151.08	0.00	0.00		
SE	8	8	8	8	1,085,727,520.00	1,023,145,855.37	58,359,732.87	0.00		
SI	2	2	2	2	81,801,833.00	78,945,032.37	1,834,345.93	0.00	1,030,762.88	
SK	3	3	3	3	343,865,408.00	304,296,925.31	0.00	0.00		
Peace	1	1	1	1	193,663,365.00	220,514,811.02	0.00	0.00		
	239	229	229	229	65,694,404,092.00	64,049,558,976.96	1,461,204,921.09	7,948,541.29	1,195,099.12	0.00

Under closure process for 2000-2006 programmes the Commission has five months⁵ from the receipt of the final report in which to advise the Member State if it is not satisfied with the final report, including the coherence of financial information, and the reasons for its dissatisfaction, failing which the final report will be deemed to have been accepted.

It is noted that the Structural Funds Regulations indicates only one deadline for the analysis of the documents – five months for the final report – whereas no deadline is stipulated for the winding-up declaration or the certified statement of final expenditure. The assessment of the latter two closure documents have to be realised within a "*reasonable period*" according to the interpretation of the Legal Service (note *JUR (2008) 15308 LF of 22 May 2008*).

The closure process and its implementation on the ground was closely monitored in DG EMPL by the ESF 2000-2006 closure task force, set up in early beginning of 2009.

⁵

In accordance with Article 37(1) of Council Regulation (EC) No 1260/1999

In 2010, in addition to provided guidelines referring to the general framework for the closure of 2000-2006 Structural Funds assistance set out in Commission Decision C(2006)3424 in 2006, amended by Commission Decisions C(2008)1362 and C(2009)960; DG EMPL approved the guidance package for ESF 2000-2006 closures including establishment of the Closure Monitoring Group and the Closure Working Group.

Both groups are important platforms to deal with the closure of the ESF 2000-2006 programming period to speed up the process and ensure consistency and transparency of treatment of closure files.

The closure of the remaining 229 programmes is a work in progress and it is expected that the a major part of these programmes will be closed by the end of 2011.

2.1.3. *EAGGF*

The total amount paid in 2010 was EUR **168.3 million** or 30.7% of the budget available at the end of the year (an amount of EUR 13.9 million was transferred during the year to other budget lines outside the EAGGF). The execution rate as regards the initial budget for payment appropriations would be 29.9%.

In absolute terms, the amount paid in 2010 is far below the amount paid in 2009 (EUR 300 million less). Three main reasons are behind this reduction:

- The rural development programmes financed by EAGGF-Guidance have followed a very high rhythm of implementation in previous years. At the end of 2009, 94% of the EAGGF-Guidance contribution programmed for the whole period had already been paid, and a substantial number of programmes (112 out of a total of 152), had already reached the 95 % ceiling for interim payments. In these cases, no further payments were possible in 2010 until closure.
- In 2010 the closure of 2000 – 2006 EAGGF-Guidance programmes started and by the end of the year 19 programmes (out of a total of 152 programmes), were closed.
- The low EAGGF-Guidance expenditure in 2010 was very largely compensated by EUR 11.12 billion of EAFRD expenditure under the rural development programming 2007-2013 (which is EUR 2.91 billion more than in the year 2009).

The EAGGF-Guidance outstanding commitments (RAL) at the end of 2010 amounted to EUR 1,183.3 million, equivalent to 5.3% of the whole allocation 2000-2006. This amount is EUR 171.3 million lower than the EUR 1,354.6 billion RAL at the end of 2009.

2.1.4. *FIFG*

The overall absorption rate for payments was 100%, with EUR 10 million being disbursed to Member States.

Concerning the execution level of payment appropriations, EUR 10 million was paid under Objective 1, no payment was made outside Objective 1.

The total RAL for the FIG at the end of 2010 reached EUR 296,44 million (compared with EUR 306,41 million in 2009). This represents 7.5% of total commitments for the period 2000-2006.

For the whole period, as at the end of 2010, EUR 3 639 million have been paid to Member States. This represents an absorption rate for all Member States of 92.5% of the EUR 3 935 million overall allocation.

2.2. Programme Implementation

2.2.1. Objective 1

Expenditure on Objective 1 programmes followed much the same path as in 2009 (for details, see part 5). Objective 1 programmes focused on basic infrastructure projects (40.2%), with almost half of all investment in this category spent on transport infrastructure (49.9%). More than a third (34.9%) of Objective 1 resources was invested in the productive environment, where the focus continues to be on assisting SMEs and the craft sector (26.6%). Projects geared to human resources account for 22.5% of resources in Objective 1 regions. The main areas of assistance in this field are almost equally split between labour market policies (30.6%) and education, and vocational training (31.2%).

2.2.2. Objective 2

The main focus of programmes in Objective 2 regions continues to be on productive investments, with over half of all financial resources devoted to this category (55.4%). Within this field, assistance to SMEs and the craft sector is the most dominant (55.6%). The second most supported field is basic infrastructure, with 29.2% of all Objective 2 resources. Unlike Objective 1 programmes, the most important areas in financial terms are planning and rehabilitation of areas (45.6%). In the category of human resources (10.5% of all investment in Objective 2 regions), workforce flexibility, entrepreneurial activity, innovation, information and communication technologies are the main fields of investment (31.6%).

2.2.3. Objective 3

ESF programme implementation in 2010 continued to be focused on the European Employment Strategy, particularly on the measures aimed at improving employability in the labour market (30,9 % of certified expenditure), lifelong learning (activities developing educational and vocational training represented 31,2 % of certified expenditure), social inclusion (13,3 % of certified expenditure), equal opportunities (5.2 % of certified expenditure) and entrepreneurial activities, workforce flexibility, innovation, information and communication technologies (19,05%)

2.2.4. Fisheries outside Objective 1

Expenditure of the FIG programmes outside Objective 1 focused on the processing, marketing and promoting of fisheries products (26.7%). The second most important

measure was adjustment of the fishing effort (17.8%), followed by the renewal and modernisation of the fishing fleet (17.5%), fishing port facilities (16.9%) and actions by professionals (vocational training, small coastal fishing) (12.8%).

2.2.5. *Community Initiatives*

2.2.5.1. INTERREG

INTERREG supports cross-border, transnational and interregional cooperation to encourage the harmonious, balanced and sustainable development of the EU. By the end of 2010 the 81 INTERREG III/Neighbourhood programmes had selected about 19 000 projects and networks aimed at reducing the effects of national borders, language barriers and cultural differences and developing border areas, supporting strategic development and territorial integration across larger zones of the EU and better integration with its neighbours. Effectiveness of regional development policies and instruments was also supported by sharing of good practice and exchange of experience.

The first 54 INTERREG III programmes were adopted in 2001 and were followed by 15 programmes in 2002 and 3 in 2003. Enlargement increased the overall number of EU borders and resulted in nine new programmes being adopted in 2004, many of which are Neighbourhood Programmes. In 2004 most programmes were modified to take account of the mid-term evaluations and the distribution of indexation funds.

For some programmes changes were also necessary due to enlargement and/or integration of the Neighbourhood Programme concept. Some 'n+2' decommitments and results of the updates of the mid-term evaluations contributed to further programme modifications in the following years. By the end of 2010, the payment absorption rate was about 92 %. Due to the more specific and challenging nature of cooperation programmes, project decommitments due to the 'n+2' rule could not be avoided for some programmes. In total EUR 135.0 million was decommitted during the programming period due to the automatic decommitment rule.

In 2010, the closure process for 81 INTERREG III/Neighbourhood programmes has been started. By the end of reporting year 64 programmes have been submitted to the Commission. The Commission services worked in close cooperation with the authorities responsible for programme implementation in order to conclude the closing procedure. Within 2010, closure of 3 programmes has been finalised. The remaining 17 programmes, due to extended final date of eligibility of expenditure affected by the financial crisis and prolonged eligibility for the Technical assistance priority are expected to enter the closure procedure by 31 March 2011.

Due to their international nature, financial control and audit are challenging for INTERREG programmes. Audit findings have called for some programmes to develop action plans on how to improve their financial control and audit systems. The implementation of these action plans has been closely monitored.

2.2.5.2. EQUAL

The EQUAL Community Initiative focused on supporting innovative, transnational projects aimed at tackling discrimination and disadvantage in the labour market.

These projects were created to generate and test new ideas with the aim of finding new ways of fighting all forms of discrimination and inequality within and beyond the labour market.

The principles underpinning EQUAL projects were the following: Partnership, Innovation, Empowerment, Transnational cooperation and Mainstreaming

EQUAL was structured according to thematic fields defined within the four pillars of the European Employment Strategy (EES): Employability, Entrepreneurship, Adaptability and Equal opportunities. In addition to these pillars, the programme supported a further theme of activities to help the integration of asylum seekers.

It was implemented by all Member States, following common guidelines established by the Commission. The programme stood for €3 bn investment of the ESF in labour market development and social inclusion and has helped to make the ESF a more effective, efficient and relevant instrument for contributing to the Lisbon reform strategy to create more and better jobs. EQUAL has provided evidence for innovative and adaptable policy strategies and delivery mechanisms that bring greater inclusiveness to Europe's diverse labour markets, based on the efforts and achievements of 3,480 development partnerships with more than 20,000 partners, reaching over 200,000 persons in Europe.

The EQUAL Community Initiative programmes were administratively closed in 2008 in most Member States. Only a few asked for an extension of the final date of eligibility into 2009 in order to achieve a higher absorption rate and to continue mainstreaming actions. In 2010 the administrative closure process was continued and by the end of the year 4 closures of EQUAL Operational programmes were completed.

2.2.5.3. URBAN

In 2010, URBACT I programme has been closed. The URBACT Programme reported a total eligible cost of 25 043 714€ of which a total of 15 386 591€ ERDF was claimed, this represents an ERDF under-spend of 2 644 526€ or 14.67%.

The URBACT II programme, the Urban Development Network Programme under the European Territorial Cooperation Objective, is an exchange and learning programme for cities based on the good experiences with the URBACT I programme. In 2010, work on the management of the URBACT II programme continued by way of monitoring committees and reporting procedures.

After having launched the first call for proposals in 2007, in total, 19 thematic networks and 6 working groups were launched. In 2010, five working group closed their projects. All the partners produced and submitted their Local Action Plans. The remaining one working group and the 19 thematic networks got close to the end of their implementation phase. They consolidated their work in the implementation phase by elaborating and starting to implement Local Action Plans in close cooperation with Local Support Groups.

In 2009, a second call for proposals was launched and another thirteen thematic networks and three working groups started the development phase. In 2010 they all

finished this first phase and applied for the implementation phase. Due to not having met the eligibility criteria for the implementation phase, only nine thematic networks were able to start the implementation phase in 2010.

So far 30 thematic networks and seven working groups (in 2009 there was an additional call for the establishment of a working group to facilitate the implementation of integrated sustainable urban development according to the Leipzig Charter) have been working under the programme. Together with the two Pilot Fast Track Networks and the working groups and thematic networks that finished their projects at the end of the development phase of the second call, the projects have gathered 333 partners (cities, Member States, regional authorities, universities, NGOs) from 28 countries (26 Member States plus Norway and Switzerland).

The creation of strong links between cities and their managing authorities is the guiding principle of the entire URBACT II programme. Following the two calls for projects launched under URBACT II, the Managing Authorities signed letters declaring their intent to cooperation with 240 URBACT partners.

The URBACT II programme is one of the main instruments of the Regions for Economic Change initiative, aiming at faster implementation of best practice and innovative concepts. In this framework, the Commission in 2010 actively supported six running Fast Track Networks of the first call and selected and labelled two networks of the second call. Several Commission services, led by the Directorate-General for Regional Policy (and one network led by the Directorate-General for Health and Consumers), are involved in the Fast Track Network activities and support the project partners in implementing their Local Action Plans through regional or national Operational Programmes.

2.2.5.4. LEADER+

The Community Initiative Leader+ consisted of three activities: implementation of local development strategies by public private partnerships, cooperation between rural territories and networking. 73 Leader+ programmes for the EU 15 were approved for the period 2000-2006. (Recently acceded EU Member States had the option of integrating Leader+ type measures into their EAGGF Objective 1 programmes.)

By the end of 2010, 14 LEADER+ programmes were closed and 8 closure letters had been sent to Member States

2.2.6. *Innovative Actions*

2.2.6.1. ERDF

The Directorate-General for Regional Policy also managed 181 Regional Programmes of Innovative Actions (by 31 December 2010, 171 had been closed, 24 of them during 2010). These programmes helped to promote strategic innovation in the regions, by experimenting with innovative methods and practices designed to improve the level of innovation and the quality of EU assistance under three themes: knowledge and technological innovation, information society and sustainable development. In December 2010, the European Policy Evaluation Consortium

(EPEC) delivered conclusions of a study on Policy lessons from experience with the Regional Programme for Innovative Actions in the fields of innovation, sustainable development and information society.

2.2.6.2. ESF

The remaining Innovative Actions for 2005 and 2006 projects were completed as planned and closed in 2010.

3. CONSISTENCY AND COORDINATION

3.1. Consistency with other Community policies

Previous reports have given details of developments to maintain consistency between cohesion policy and other EU policy priorities such as competition policy, internal market, environment, transport and gender equality objectives. There were no specific changes in requirements or expectations on managing authorities as the 2000-2006 programmes entered the final months of implementation.

For the future programming period, thematic inter services taskforces have been implemented to ensure coherence of Structural Funds' policies in following fields: "Smart growth", "Sustainable development", "Education", "Employment and Social inclusion", "Transport". **(NB in early 2011)**

3.2. Coordination of instruments

3.2.1. *The Structural Funds and the Cohesion Fund*

Aid granted by the Cohesion Fund provides financing for transport infrastructure projects in the fields of trans-European networks and the environment. The Cohesion Fund enables the beneficiary Member States to channel significant public investment into these two fields of common interest, while meeting the objectives of reducing the budget deficits set out in the convergence and stability programmes drawn up as part of Economic and Monetary Union.

Following the enlargement of the European Union in May 2004, the ten new Member States are covered by the Cohesion Fund. In the period 2000-2006, before the latest enlargement on 1 January 2007 to include Romania and Bulgaria, there were 13 beneficiary Member States. As a result of its economic growth, Ireland has not been eligible for the Fund since 1 January 2004.

The principal instrument for coordinating funding under the Cohesion Fund and the Structural Funds is the national strategic reference framework (SRF), which covers the whole of the 2000-2006 period. Council Regulation (EC) No 1265/1999 amending Annex II to Regulation (EC) No 1164/94 provides that 'Member States shall also provide the results of the environmental impact assessment in conformity with Community legislation, and their consistency with a general environmental or transport strategy at administrative unit or sector level'.

The four 'old' Member States benefiting from the Cohesion Fund presented their SRFs for the environment and transport sectors at the end of 2000. The ten new

Member States submitted theirs during the first half of 2004. Since then, decisions to finance projects by the Cohesion Fund have been subject to a verification process to avoid duplication with programmes adopted under the Structural Funds. In addition, SRFs improve the complementarity between the two instruments.

Thus, in certain cases, these SRFs form an integral part of the programmes approved under the Structural Funds for the period 2000-2006; this improves coordination between funding under the Cohesion Fund and the Structural Funds.

3.2.2. *The Structural Funds and the EIB/EIF*

Since the implementation of the 2000-2006 period entered the closure phase in 2010, there is nothing to report.

4. EVALUATIONS

In 2010, the Commission continued to carry out evaluations to support decision-making under the Cohesion Policy.

ERDF

In 2010, the Commission completed the ex post evaluation of ERDF interventions in objective 1 and 2 regions. The synthesis report of the all work was published and presented to the public in April 2010.

The ex post evaluations of the Community Initiatives URBAN and Interreg were also completed in 2010.

The **ex post evaluation of the URBAN Community Initiative** provided evidence of the added value of this aspect of the policy and supported the proposals by the Commission for a stronger urban agenda in the future policy. Successful projects were characterised by local leadership (80% of URBAN programmes) and local ownership. They were selected in line with local perceptions of need, with commitment from local players and delivered in partnership with local people. Unsuccessful projects were usually imposed from above, with little local ownership and involvement.

The **ex post evaluation of the INTERREG III Community Initiative** concluded that it was about much more than mutual learning, although this too was important. Financially larger programmes generated significant investments and achieved lasting tangible impacts, while smaller programmes achieved mostly intangible impacts on territorial development. INTERREG generated important soft leverage effects – actor mobilisation, an increased inter-cultural understanding and development of social capital.

In addition other evaluations were launched in 2010 and are currently underway. Three of them are studies on Counterfactual Impact Evaluation of Cohesion Policy:

- **Examples from enterprise support**, with the aim to assemble and use support and outcome data for assistance to enterprise in Member States. The study will use econometric analysis to estimate the impact of ERDF enterprise assistance
- **Examples from support to innovation and research**: aiming to document the process of combining beneficiary data, firm-level economic data and innovation and research data for the purposes of counterfactual impact evaluation, to see where it is possible and to give a practical guide to the kind of issues which arise.

- **Data-linking and impact evaluation in N. Ireland:** looking to document work currently underway preparing and linking various datasets in Northern Ireland, as well as to perform an impact evaluation using these datasets.

Two thematic studies were also launched. The first one concerns **local development**, in order to assess the contribution of local development to the effective delivery of Cohesion Policy and to provide lessons for the future and on territories with specific. The second one concerns **regions with specific geographic features**, with a view to examine the extent to which cohesion policy interventions are and have been appropriate in mountainous, islands and sparsely populated regions

Another study launched in 2010 concerns the evaluation of **Innovation activities**, to provide a state of the art of the evaluation of innovation in Member States and an analysis of the advantages and limits of available methodologies for assessing different kinds of innovation activities, to conduct a series of case studies on good quality evaluations, as well as to draft guidance for managing authorities to support their evaluation activities.

ESF

The *ex post* evaluation of the ESF (2000-2006) was completed in 2010. It consists of 1 preparatory study, 2 thematic studies (a - ESF support to the Open Method of Coordination in social protection and social inclusion; b - The impact of the ESF on the functioning of the labour market and investment in human capital infrastructure through support to systems and structures), and 2 main evaluations on the ESF and EQUAL. All the evaluation reports have been published¹.

Besides the *ex post* evaluation, the following evaluations and studies were completed in 2010 or beginning of 2011:

- **Evaluation of the ESF contribution to the European Employment Strategy.** The evaluation confirmed that the ESF is an essential instrument to implement and disseminate concepts and reforms linked to the EES;
- **Evaluation of the capacity of the ESF delivery system to attract and support operational programme target groups.** The evaluation found that in some cases the delivery systems put in place by Member States have a limited capacity to attract and support certain OP target groups. This is especially true for target groups that face multiple barriers to enter the labour market;
- **Evaluation of ESF support to the integration of the ethnic minorities and migrants in the labour market.** A key conclusion of this evaluation was that there is an increased attention to promoting the labour market and social inclusion of migrants and minorities in ESF in the 2007-2013 period compared with 2000-2006;
- **Evaluation of ESF support to Gender Equality.** The evaluation confirmed the European Added Value in the ESF's support to gender equality policy, which is mostly visible in terms of capacity building and support for the creation of a recognised and autonomous policy space for gender equality;

- ESF implementation in the 2007-2013 period - template for EC reporting and 2008 outline report. The study has developed a template to report on the use and performance of the European Social Fund (ESF) since the beginning of the current programming period in 2007, as notified by Member States to the Commission through the SFC 2007 platform. It also proposes a limited set of aggregated common indicators.

In addition, the following evaluations and studies were launched in 2010 and are currently underway:

- Developing logics of intervention and related common indicators for the next ESF operational programmes. The purpose of the study is threefold: (1) to develop methodologies for establishing logics of intervention at the most suitable level for the ESF; (2) to develop logics of intervention by way of example for three selected policy areas: access to employment; social inclusion and poverty; institutional capacity and governance; (3) to develop common indicators relevant for all ESF policy fields;

- Evaluation of ESF support to Lifelong Learning. This evaluation focuses on how ESF Lifelong Learning activities could better support the sustainable integration of young job seekers, low-skilled workers and older workers into the labour market;

- Evaluation of the reaction of the ESF to the economic and financial crisis. The purpose is to assess if the economic crisis has had an impact on the ESF spending, at which level it had an impact, if the ESF is sufficiently flexible to react to such challenges and at which stage of the crisis is the ESF best placed to intervene.

Furthermore, DG Employment launched an **ESF Evaluation expert network**. The purpose of the network is to aggregate and synthesise the ESF evaluations carried out by the Member States, as well as to deliver policy analysis and evidence on the performance of ESF.

In 2010, DG Employment continued to hold ESF Evaluation Partnership meetings to which it invited all Member States' evaluation functions. The main objective of these meetings is to steer and capitalise on evaluation of actions supported by the ESF. In 2010, the Evaluation Partnership met three times

EAGGF

Ex-post evaluation of LEADER+

The ex post evaluation of Leader+ was completed in 2010. This evaluation covers the Leader+ programmes, as specified by Council Regulation (EC) No 1260/99, and the Leader+-type measures included in transitional rural development programmes for the period 2004-2006 (EU-10).

The purpose of this evaluation is to assess the effectiveness, efficiency, relevance and sustainability of Leader+ programmes and Leader+-type measures as implemented in the EU-15 and EU-10 respectively.

The evaluation concluded that Leader+ was an important complement to mainstream policies and has contributed to economic diversification, quality of life and

enhancement of the natural and built environment of rural areas. Its flexibility and sensitivity to local needs distinguished Leader+ from other interventions, and exploited potential unreachable through more conventional channels. It successfully promoted multi-sectoral integrated development and contributed to strengthening the local economy and social capital in rural areas. Leader+ had significant positive effects on local governance capacity. LAG autonomy was considered an important factor in the effectiveness of the policy.

The recommendations of the report included increasing the focus on long-term development, increasing resilience and adaptive capacity as compared to short-term job creation and productivity gains; increasing the autonomy of LAGs; taking additional account of the needs of minority or marginalised groups; encouraging further networking and cooperation between LAGs; increasing capacity building and ensuring continuity between programming periods.

Ex-post evaluation of 2000-2006 Rural Development Programmes

In 2010 the Commission launched the ex-post evaluation of 2000-2006 rural development programmes. This evaluation consists of a synthesis of individual programme-specific ex-post evaluation reports for EAGGF-Guarantee co-financed EU15 RDPs, and for EU10 2004-2006 Transitional Rural Development Instrument programmes, together with the evaluation of EAGGF-Guidance co-financed rural development measures implemented throughout Objective 1 regions and EAGGF-Guarantee co-financed rural development measures implemented within Objective 2 regions in France. All of these were implemented within the framework of Council Regulation (EC) No 1257/99. It will be completed during 2011.

The evaluation will assess the relevance, coherence, effectiveness and efficiency of the different measures and programmes. It will seek to identify examples of good practice and to make recommendations for future policy design. It will consist of documentary analysis, surveys of Managing Authorities and Monitoring Committee members and case studies of selected programming areas. The findings and conclusions will be structured according to eight themes: relevance of the policy objectives; coherence between the measures and policy objectives; complementarity between rural development and other support instruments; coverage, content and consistency of programmes; results, impact, effectiveness and efficiency of support; delivery systems; monitoring and evaluation; and impact achieved in relation to new priorities.

5. CONTROLS

5.1. ERDF

Audit work

Assurance on 2000-2006 ERDF (mainstream and INTERREG) programmes has been built up gradually over the years.

First, the effective functioning of the Member States' management and control systems has been the subject of wide-ranging audits since 2004 covering key

elements of management and control. In terms of coverage, the programmes audited represent 43% of the number of the mainstream programmes and 76% of the decided ERDF contribution. As regards INTERREG, a separate audit enquiry launched in 2006 was concluded in 2010 for the 23 programmes examined (28% of total programmes) representing 54 % of the decided contribution.

Second, an extensive preparatory enquiry was carried out from 2007 to 2010 to review the winding-up bodies (WUB) in order to verify the assurance which can be placed on their closure work underpinning the winding-up declarations (WUD), to verify the preparation of Member States for closure and to identify and mitigate related risks. The objective was to reach conclusions as to whether the audit work of the national bodies can be relied on as a main source of assurance for the remainder of the programming period and whether the winding up declaration will be based on adequate audit work and will be a reliable source of assurance at programme closure. The 42 audits carried out under this enquiry, together with audit missions done on the winding-up body as part of regular systems audits which started in 2004, resulted in a coverage of winding-up bodies in charge of approximately 85% of the decided amount of the 2000-2006 programmes at the end of 2010.

Third, an extensive preparatory enquiry was carried out from 2007 to review the Winding-Up Bodies (WUB) in order to verify the assurance which can be placed on their closure work underpinning the winding-up declarations, to verify the preparation of Member States for closure and to identify and mitigate related risks. The 42 audits (including three in 2010) carried out under this enquiry, together with work done on the WUB as part of systems audits, resulted in coverage of WUB in charge of approximately 85% of the decided amount of the 2000-2006 programmes at the end of 2010.

Finally, during 2010, four audit missions were carried out to follow up previous ERDF systems audits (mainly implementation of remedial action plans following the detection of systems deficiencies) in three countries: in Spain (1), Germany (1) and Italy (2).

Other audit work carried out in 2010 for the 2000-2006 programming period included the examination of the 86 systems audit reports received from national auditors, eleven annual control reports received under Article 13 of Regulation No. 438/2001 (2009 was the last year where submission of annual control report summarising all audit work carried out in the year was obligatory, before submission of the closure documents by Member States for most programmes in 2010). Assessment letters were sent to all the Member States with observations and, where necessary, requests for additional information in order to be able to draw as much assurance as possible from the results of national audit work.

The closure process of programmes started in 2010 with the submission to the Commission of closure documents for most programmes (final implementation report, final declaration of expenditure and winding-up declaration summarising the audit findings over the programming period).

The analysis of winding-up declarations (WUDs) received from Member States started in 2010. The total number of ERDF programmes to close for 2000-2006 period is 379. There were 350 WUDs due and received by end 2010, the remaining

29 being due by March 2011 (one received in advance by end 2010). The analysis of WUD also takes into account any overall analysis or statement of assurance supplied in the annual summaries, where available. By end 2010, 279 WUDs had been analysed: 165 (47%) WUD have been accepted and for 114 (33%) WUD the analysis was interrupted in order to request additional clarifications or audit work from the Member States. The analysis was ongoing for the remaining 71 (20%) WUD.

The Winding-Up Bodies classified their audit opinions as: unqualified, qualified, and adverse or disclaimer in line with the closure guidance. DG Regional Policy undertook an in depth analysis and further classified the reported qualified opinions into "reasonable assurance with moderate impact" or "limited assurance", depending on the seriousness of qualifications reported by the WUB. The categorisation is provisional as outstanding issues will be cleared in the coming months. DG Regional Policy agreed with the opinions expressed in the WUDs in 261 cases (74%)⁶ and reclassified the opinion in 92 cases (26%). For the latter programmes, this means that DG Regional Policy considered that it could not entirely rely on the work or opinion of the Winding-Up Body to draw its assurance or took into account additional audit information at its disposal (for one programme).

Finally, in order to complete all the above audit work, an enquiry on the closure of ERDF assistance for 2000-2006 is planned in 2011. Following an analysis of the residual risk for closure, on the basis of the audit work carried throughout the programming period and the result of the assessment of the WUDs, DG Regional Policy plans to carry out closure audits in 2011 in nine Member States (CZ, DE, ES, IE, EL, IT, PT, SK and the UK).

In 2010, for INTERREG., following the reservations expressed in Annual Activity Report 2009 on 15 INTERREG III programmes, following an extensive audit enquiry carried out between 2006 and 2009 for 23 programmes representing 54% of the ERDF amounts committed, appropriate action was taken to address the remaining risks. In its Annual Activity Report 2010, DG REGIO maintains a reservation until closure of programmes for nine programmes.

Impact of controls

In exercising its supervisory role, the Directorate-General for Regional Policy had established a policy in 2008⁷ to ensure more rapid adoption of decisions to suspend payment and make financial corrections when serious systems weaknesses are detected which endanger the reimbursements of Funds made to Member States. The more rigorous approach continued in 2010 even though no additional suspension was decided in 2010 (since 1994-1999 programmes are now closed and most 2000-2006 programmes reached the 95% threshold for payments, meaning no Commission payment necessary before closure and where necessary, financial corrections decisions will be taken at closure). Three suspension decisions (for two German and one Interreg 2000-2006 programmes) remained in force at year end as the identified deficiencies (management verifications and audit function) were not solved and the

⁶ 26 cases were excluded from the total of 379 because WUD were not received or no opinion was available in the Winding-up declaration.

⁷ Under the Action Plan to strengthen the Commission's supervisory role — COM(2008) 97 of 19 February 2009.

closure procedure is interrupted (DE). (In the case of the Interreg DK/SE programme, payment will be resumed when it is agreed to implement the necessary financial corrections following audit results at closure (Interreg DK/SE programme).)

This raises the total ERDF financial corrections decided/ agreed following in 2008-2010 to EUR (2900 plus X 2010) XX million and the cumulative corrections in the period 2000-2010 to EUR YY (5400 million plus Y 2010) for the financial corrections made by the Commission and by the Member States, as a result of Commission or Court of Auditors audit activity or OLAF investigations.

In 2010, many of the procedures in progress in the previous years were finalised for ERDF with the application of financial corrections or the adjustments of the amounts. Furthermore, 2010 was a transition year for the two programming periods; the conclusion of procedures for 2000-2006 leading to a decrease of amounts in progress and the initiation of new procedures (somewhat less at this stage) for 2007-2013. Thus, the amounts of financial corrections in progress this year are lower compared to the previous year. At the end of 2010, suspension and correction procedures were in progress for a total number of approximately 117 ERDF programmes, with an estimated amount of approximately EUR 559 million.

Concerning the ESF, most of the EUR 9 million of new cases refers to the 2000-2006 programming period as all the operational programmes concerned are reaching their closure phase. The processing of financial corrections will be dealt with in the closure process. Nevertheless, half of the on-going procedures concern the 2007-2013 programming period. These were estimated to be at EUR 1 (provisional amount) as the amount to be corrected still needs to be identified.

In addition to the above-mentioned figure, an amount of EUR 1 437 million has been reported by Member States and represents potential recoveries following the detection of irregular claims on structural funds notified to OLAF under regulation No. 1681/94. However the prospects of recovery in individual cases cannot be assessed with sufficient accuracy based on the information forwarded by Member States. In addition there is a risk of overlap with the figures above-disclosed which is difficult to quantify as Member States are not obliged to distinguish in their reporting between potential recoveries and those resulting from their own controls.

Part 6 of this report provides further information and details on the financial corrections and recoveries in the structural funds for 2010 by fund and country, as well as cumulatively up to the end of 2010.

Annual summaries

Annual summaries were received for the fourth consecutive year in February 2011 as per Article 53b(3) of the amended Financial Regulation and were assessed by the Directorates-General responsible for structural actions.

The European Court of Auditors reported in its 2008 and 2009 Annual Reports that the Commission supervised the annual summaries exercise well. The Commission revised the guidance for the 2009 Summaries (submitted in February 2010) and reiterated its encouragement to the Member States to add value to the summaries by providing additional information which is not communicated in other reports. This

can be done by analysing the functioning of systems, diagnosing problems and their solutions, describing good practices and providing a declaration as to the degree of assurance the Member States derive from their systems. The revised guidance note takes on board some of the recommendations formulated in the study of 5 June 2009 on the annual summaries commissioned by the European Parliament. Finally, the Commission, as recommended by the European Parliament in its 2008 discharge resolution, commissioned an external study to take stock of the added value of annual summaries after three consecutive exercises and to envisage the possible contribution of annual summaries to the assurance building process, particularly in view of the revision of the Financial Regulation.

The external, independent analysis done by the consultancy firm on the Member States' annual summaries submitted from 2007 to 2009 was based on desk reviews of submitted documents, on meetings with European Commission audit representatives and with a sample of Member State audit authorities and on the review of national declarations and annual control reports. The study, which was finalised in April 2011 and made public thereafter, concluded that the annual summary in its current form has provided little added value. It also confirmed that whilst there were improvements in the compliance elements of the summary over the three year process, the same was not true of voluntary disclosures, which have remained limited.

Following the analysis of the annual summaries received for 2010, the Commission services noted that twenty-six Member States have complied with the minimum requirements of the Financial Regulation regarding information to be provided. Where necessary, Member States which have not completely followed the recommendations in the Commission's guidance note, have been requested to provide the additional information. For one Member State (Spain), there were non-compliance issues (major elements of the annual summary were missing for 2000-2006 programming period), therefore the Commission have requested a revised annual summary.

Sixteen Member States have provided an overall analysis and eleven Member States have provided a statement of overall level of assurance, following the Commission recommendations to maximise the value of the annual summaries. In such cases, the Directorate General has used this to corroborate its own assessment of the national management and control systems or to complete information provided to the Commission in the ACR, in some cases. Namely, Bulgaria, Czech Republic, Greece and Romania reported in their overall analysis similar weaknesses as the ones identified by DG Regional Policy for programmes put in the reservations, without though providing a similar level of overall assurance. The other Member States that have programmes in the 2010 list of reservations did not provide an overall level of assurance.

National declarations

Four Member States - the Netherlands, the U.K., Denmark and Sweden – submitted national declarations on a voluntary basis to the Commission. The Commission supports these initiatives and encourages these Member States to share the process they follow in order for the Commission to be able to optimise the assurance it may draw from their declarations. Public declarations issued at senior national level make

the control process in the Member States more transparent and help identify changes needed to make the system more effective.

The Commission services elaborated guidance on national declarations for the use of Member States authorities, made available to Member States in March 2011. This guidance points the key issues to be solved in order for national declarations to provide added value to the Commission assurance process: format, report on ongoing work and audit opinion supporting the declaration, timing of submission. The guidance, while encouraging Member States to develop such national declarations that would fulfil the conditions for adding value to the Commission assurance building process, also concludes that the Commission proposal on management declarations in the revised Financial Regulation, signed at the operational level, may constitute a first more practical and useful step that could later be endorsed at a political level in the Member States.

Communication of follow-up to the action plan to strengthen the Commission's supervisory role

Following the 2006 Annual report of the European Court of Auditors (ECA), the Commission adopted in February 2008 and put in place a comprehensive Action Plan to strengthen the Commission's supervisory role in the system of shared management of the Structural Funds and the Cohesion Fund. The overall aim was to reduce the level of error in expenditure claims certified to the Commission for co-financing under structural actions. The actions should also prevent loss to the EU budget through the application of financial corrections. The Action Plan set out 37 actions, under 10 main headings. As regards the 2000-2006 programming period the main objectives were to focus audit resources on high-risk bodies so as to reduce the potential residual risk, to follow-up Member States' action plans to remedy deficiencies in management and control systems and to bring to conclusion suspension and financial correction procedures. Preventive actions for the 2007-2013 programming period comprised the review of compliance assessment reports and opinions, the review of national audit strategies, actions on simplification and review and clarification on eligibility issues as well as awareness-raising in relation to public procurement rules.

The Commission published in February 2010 a report⁸ to assess the first impact of the Action Plan. The report was presented to the Budgetary Control Committee of the European Parliament and to the Structural Funds working group of the European Council.

The implementation of the actions had an overall positive impact. The Commission has now a strengthened position to supervise the management of the Structural and Cohesion Funds. There are three areas which provide evidence of the tangible impact of the actions implemented:

Reduced level of error in expenditure claims certified to the Commission: the results of a Commission audit enquiry performed in 2009 on the 2007-2013

⁸ Communication from the Commission to the European Parliament, the Council and the Court of Auditors - Impact of the action plan to strengthen the Commission's supervisory role under shared management of structural actions. COM (2010) 52 of 18 February 2010.

programmes provide an indication that the enhanced control provisions for the 2007-2013 regulatory framework and the preventive measures taken by the Commission have started to produce results on the error rate. The results presented by the Court in its Annual Report for 2009 came to confirm this indication: the least error rate reported for 2009 is at 3%, compared to 11% in 2008 and 2007;

The improved supervisory role of the Commission increases the effectiveness of the multi-annual control systems and reduces the residual risk of error after closure of the programmes. The results of the audit closure enquiry on 1994-1999 programmes showed that for those programmes the residual risk at closure was substantially reduced;

Reduced risk of loss to the EU budget by financial corrections: The value of financial corrections for the 1994-1999 and 2000-2006 periods substantially increased in the years 2008 and 2009, compared to the years 2000-2007. The level of financial corrections shows the rigorous Commission response to the detection of significant systems deficiencies in the Member States.

The Joint Audit Strategy of the Commission's services responsible for Cohesion will continue to build on the achievements of the Action Plan and provides a solid base in streamlining the overall audit approach to strengthen the Commission's supervisory role in shared management of structural actions and focus on high risk Member States and issues.

The Commission is maintaining the momentum generated by the Action Plan by continuing its rigorous actions and, in a system of shared management, by ensuring that the Member States continue to demonstrate their accountability and take responsibility for the use of EU funds. The Commission considers it essential that Member States add value to the current arrangements to maximize the assurance available, in the absence of a mandatory statement of management assurance.

5.2. ESF

Results of the audit activities concerning the programming period 2000-2006

5.2.1. *Audit coverage 2000-2006 period*

During the 2000-06 programming period, the work carried out by the audit directorate included the assessment of management and control system descriptions, analysis of national system audit reports and annual control reports in the context of annual bilateral coordination meetings, and three main audit enquiries:

- An enquiry on the verification of effective functioning of the management and control systems in the Member States, where the objective was to obtain reasonable assurance that the systems are functioning effectively to prevent and detect errors and irregularities and ensure the legality and regularity of the underlying operations and the accuracy of the expenditure declared to the Commission.
- An enquiry on project expenditure to obtain reasonable assurance on the compliance with the legislative framework as far as it concerns the conformity

with EC law on legality and regularity of the expenditure incurred in the Member States.

- An enquiry to review the work of the Winding-up Bodies in the Member States in preparation for the closure of 2000-06 programmes, where the objective was to obtain reasonable assurance that the work carried out by the Winding-up Bodies, and the systems and procedures put in place for the provision of the winding-up declaration were compliant with the requirements of Regulation 438/2001 and the Closure Guidelines, in order to be able to conclude whether the systems and procedures set up and the work carried out provide a reliable source of assurance for the remainder of the programming period and in the context of programme closure.

As a result of the above audit enquiries, at the end of 2009, the audit units had carried out missions on the spot in Member states covering 94,88% of the Operational Programmes (Note: Figures to be updated in line with 2009 country fiches)

This audit coverage was considered adequate to be able to conclude that existing systemic deficiencies presenting a material risk had been identified at the end of 2009. Accordingly, through the completion of follow-up work and of action plans with certain Member states, including the application of financial corrections when required, the Commission should be able to obtain assurance prior to programme closure that the risks have been adequately addressed. This also led to the decision not to carry out any system audit work in 2010 outside certain follow up work.

From April 2010 onwards, the audit units have been involved in the analysis of the Winding up declaration. The results of this analysis work have, and will continue, to be sent to the geographical desks as input for their closure activities and as a basis of assurance for the assessment of the final payment. The analysis work has suffered a slight delay due to the fact that much of the work was outsourced to an external audit company. The overall assessment of the winding-up documents was carried out by DG EMPL auditors. In many cases, the winding-up bodies did not send the information in the format requested by the Commission, hence requiring longer analysis work. Secondly, the EMPL auditors are carefully assessing the level of residual error in the programmes while ensuring an equal treatment across Operational Programmes and Member States

5.2.2. . *Audit work in 2010*

Considering the stage of implementation of the 2000-2006 programming period's Operational Programmes, no further audits of management and control systems were organised. Instead, the audit work focused on the follow up of irregularities and the reservations issued in the AAR 2009. In this respect, 2 audit missions were carried out. The breakdown of these audits is as follows:

- System audit of O.P. 2000ES053PO311: Iniciativa Impresarial – Follow up from the ECA DAS 2008;
- - Follow up of O.P. 2000GR051PO003: Health and Prevention in Greece.

- As far as the other Operational Programmes under reservation are concerned, suspension and correction procedures were launched by the geographical desks.

5.3. EAGGF

The Directorate-General for Agriculture and Rural Development followed the same basic approach as the Directorate-General for Regional Policy and shared the same general objectives.

As regards the 1994-1999 period, the planned ex-post audit programme for this period was already completed in 2006. The last financial correction procedures were completed in 2009 (the last Commission Decision adopted in February 2010).

As regards programmes financed by EAGGF Guidance for the 2000-2006 programming period the deadline for payments by Member States was 31 December 2009 at the latest.

In total, at the end of 2010, 103 programmes out of the 152 were subject to audit (67.8%), covering €21.7 billion (96.4%) of total programmed expenditure. The total number of programmes which were subject to a follow-up audit was 44. During 2010 all those audits were closed.

Consequently, pre-closure activities have been started. In accordance with Article 38 (1) (f) of Council Regulation (EC) No 1260/1999 Member States have to submit a declaration drawn up by a person or department having a function independent of the designated managing authority summarizing the conclusions of the checks carried out during previous years and assessing the validity of the application for payment of the final balance and the legality and regularity of the transactions covered by the final certificate of expenditure.

By 31 December 2010, the examination of those winding-up declarations submitted by Member States was finalized as regards 78 programmes, representing 51.3% of the total number of programmes.

5.4. FIG

As regards the 1994-1999 period, the three FIG audits carried out in 2010 covered three operational programmes. For Spain, the audit was focused on the Management and control systems for specific measures and consequently, the results are not extrapolated to the whole programme. For the Netherlands the audit was focused on the effective implementation of the Action plan decided following an audit in 2008. For Germany (Bremen) the audit was focused on closure and the work of the Winding-up body. The audits tested key controls in place in the Management and Control Systems, combined with sample checks of projects by desk review at the level of the Managing authorities and on-the-spot visits to projects and beneficiaries. These audits indicated that out of the programmes/systems audited by DG MARE in 2010, one worked with some improvements needed, one worked but needed significant improvement and part of one system did not work.

In total, 50 projects were checked by desk reviews and/or on the spot for a total eligible amount checked of €70.2 million with FIG participation of €15.3 million. From the project audits no ineligible amounts were identified.

It should be noted that no payments were made in 2010 in respect of the programmes referred to above, where weaknesses were identified. The identified weaknesses and the financial risks for the FIG contribution paid to the programmes are being addressed in the closure exercise.

Since the beginning of the 2000-2006 programming period, DG MARE has carried out a total of 58 audit missions covering all its mono-fund programmes (18 programmes representing an initial budget contribution of €3,608.73 million – 87.4% of the total 2000-2006 budget) as well as 18 multi-fund programmes representing a contribution of €374.58 million - 9.2% of total 2000-2006 initial budget. In total, DG MARE systems audits have covered programmes representing 96.6% of the total FIG initial contribution for 2000-2006. For the remaining programmes, the assurance is gained from other Structural Funds DGs' audit work and/or national audits.

The work on the closure process of programmes started in 2010 with the submission, at the end of September 2010, of all the closure documents for the 60 Operational Programmes except for the Greek programme where an extension of one year had been granted.

By the end of 2010, 17 Winding up declarations had been analysed: 9 had been accepted, for 8 the analysis was interrupted and additional information was requested and for the remaining 43 the analysis was ongoing. From the 9 which have been accepted, the opinion for 8 was unqualified and for one the opinion was qualified (and for which a financial correction will be proposed).

5.5. OLAF

In 2010, OLAF undertook 53 missions in the Member States relating to measures co-financed by the Structural Funds. During these missions on-the-spot checks⁹ were carried out on 52 economic operators and 6 other types of missions were carried out to gather information or to assist either national administrations or judicial authorities. As was the case in previous years, typical problems identified by OLAF in the course of 2010 included false declarations, false invoicing and failure to abide by public procurement rules as well as specified instances of conflict of interest in certain tendering procedures.

In 2010, Member States communicated to the Commission, in accordance with Regulation (EC) N° 1681/94¹⁰ as amended¹¹ and Regulation (EC) N° 1828/2006¹² as amended¹³, some 6,910¹⁴ notifications of irregularities involving € 1.546 billion

⁹ Regulation (EC) N° 2185/1996, OJ L 292, 15.10.1996, p. 2

¹⁰ OJ L 178, 12.07.1994, p.43

¹¹ By Regulation (EC) N°2035/2005, JO L 328, 15.12.2005, p; 8

¹² OJ L 371, 27.12.2006, p,1

¹³ By Regulation (EC) N° 846/2009, JO L 250, 23.09.2009, p.1

affecting co-financed measures of the 1994-99, 2000-2006 and 2007-2013 programming periods.

8 notifications concern the 1994-99 programming period with a financial impact of approximately € 3.2 million. 5,883 notifications concern the *2000-2006 programming period* with a financial impact of approximately € 1,04 billion. For the programming period 2007-2013, 1,019 irregularities were reported, involving an irregular amount of € 416 million.

Member States have informed the Commission that administrative and/or judicial procedures have been concluded at national level for 4,072 cases and an amount of € 711 million has been recovered.

In 2010, both the number of notifications and the involved amounts increased by around 42% and 26% respectively, as compared to the year before. The main explanation for this situation seems to be the preparation of the closure of the programmes for the programming period 2000-2006 and the increase of irregularities in relation to the programming period 2007-2013, which is now in its full implementation phase.

The most frequent types of irregularities reported is “non-eligible expenditure”, and secondary, “infringement of rules concerned with public procurement” and “Missing or incomplete supporting documents”.

The figures demonstrate an increased awareness and a better reporting by the Member States in conformity with their Community law obligations.

6. COMMITTEES ASSISTING THE COMMISSION

6.1. COCOF

There were no COCOF related activities in 2010 concerning the implementation of the 2000 -2006 period.

6.2. ESF Committee

The ESF Committee, pursuant to Article 163 of the Treaty, assists the Commission in administrating the Eupen Social Fund. The Committee is presided over by a Member of the Commission and is composed of representatives of governments, trade unions and employers' organisations. In 2010 there were three Plenary Sessions and six Technical Working Group mettins.

In 2010, the Committee was consulted on a number of issues, including on ESF support for social partners, Budget Review and 5th Cohesion Report as well as the Future of the ESF. . The ESF Committee also discussed further the Europe 2020 Strategy, the flagship initiatives "Agenda for New Skills and Jobs" and "Youth on the move".. The adhoc group set up by the Committee in 2009 to reflect on the future of

¹⁴ 2009: number of communicated cases 4.858; overall amount related to the communications € 1.161.865.730.

the ESF for the next programming period (2014-2020) continued its work and the Committee drafted an Opinion on the future of the ESF in the context of the 5th Cohesion Report and Budget Review..

The ESF Committee Technical Working Group (TWG) continued discussing, among other issues, the simplification of the General Regulation, the ESF Regulation and the implementation of the simplified cost options (flat rates, standard scales of unit costs, lump sums). The Commission followed up on the new PROGRESS microfinance facility aiming at providing for microcredit to small businesses and to people who have lost their jobs and want to start their own small businesses. The Commission presented also the assessment of the use of EU funds for Roma integration. The ESF TWG pursued its programme of mutual learning concerning financial engineering, ESF support to young people, ESF and public tendering, quality of deliverables as well as ESF and administrative capacity reinforcement. The ESF TWG concentrated also during the 2010 meetings on the future of the Cohesion Policy with the 5th Cohesion Report and Budget review as well as on Europe2020.

6.3. Committee on Agricultural Structures and Rural Development (STAR)

The STAR Committee met six times in 2010 and gave one favourable opinion on the two following decisions: Draft DECISION of the Commission exempting certain cases of irregularity arising from operations co-financed by the Structural Funds and the Cohesion Fund for the 2000-2006 programming period from the special reporting requirements laid down by Article 5(2) of Regulation (EC) No 1681/94 and by Article 5(2) of Regulation (EC) No 1831/94, and the Draft DECISION of the Commission concerning the financial consequences for the Union budget exempting certain cases of irregularity arising from operations co-financed by the Structural Funds and the Cohesion Fund for the 2000-2006 programming period from the special reporting requirements laid down by Article 5(2) of Regulation (EC) No 1681/94 and by Article 5(2) of Regulation (EC) No 1831/94.

6.4. Committee on Structures for Fisheries and Aquaculture (CSFA)

The Committee on Structures for Fisheries and Aquaculture (CSFA) met twice in 2010. Main points discussed at the meetings include ex-post evaluation and the closure of the FIG.

Part 2: Analysis by Member State

1. BELGIUM

2000-2006 programming period

1.1. Objectives 1 and 2

For the single Belgian programme (Hainaut) under Objective 1, an extension of the eligibility period by six months until June 2009 was granted by the Commission.

All 7 Belgian Objective 2 programmes also asked for a six-month extension of the eligibility period until June 2009, which was granted by the Commission.

Total appropriation for the Belgian ERDF programmes was EUR 416.3 million.

Total appropriation for the Belgian ESF programmes was EUR 248.7 million.

Due to the sixth-month extension of the eligibility period, in early 2010 all regions kept on working with the objective of zero losses at closure and the Commission organised technical meetings in some regions with the objective of fully explaining closure rules. In late September, all closure documents were transmitted by the three Belgian authorities and closure procedures started immediately. Following assessment of the final reports, complementary information has been asked to the managing authorities. Observations have been made on each final report and responses are expected before the end of spring. The analysis of all winding up declarations was interrupted in view of obtaining additional information or the results of additional audit work.

The commitment rate for the ERDF and ESF was 100% for both Objective 1 and Objective 2 regions. The average payments rate for the ERDF was 94,80% for Objective 1 and Objective 2 regions, or a total of EUR 393,7 million bringing the balance between the total ERDF committed and the total ERDF paid to EUR 22.5 million.

The EAGGF-Guidance contribution to the Objective 1 programme (a commitment of some EUR 41.8 million) achieved a final payment rate of 96.70%. A pre-closure report for the EAGGF Guidance contribution was sent in March 2011.

The average payments rate for the ESF was 95,00 % for Objective 1 and 93,17 % for Objective 2 regions of the total ESF appropriation.

1.2. Objective 3

There are five ESF-only operational programmes covering respectively Flanders, Belgium fédérale, French-speaking Wallonia, German-speaking Wallonia and Bruxelles Capitale) totalling appropriations of EUR 796.4 million. An absorption rate of 94.9% was achieved, representing EUR 755.8 million.

For the Federal Single Programming Document (SPD), the total ESF budget amounts to EUR 70.1 million. Payments at the end of 2010 amount to EUR 65.3 million (93.1% of the total ESF appropriation). The Flemish programme has a total ESF budget of EUR 392.5 million. The entire budget was allocated to projects. Payments at the end of 2010 amounted to EUR 372.9 million. The Wallonia-French Community programme has a total ESF budget of EUR 297.9 million (95% of the total ESF appropriation). Total payments at the end of 2010 amounted to EUR 283 million (95.0% of the total budget). The ESF budget for the Brussels region amounts to EUR 24.7 million, 95.0% of which was paid at the end of 2010.

For the four above-mentioned programmes, closure documents were received end of September and additional information has been asked to the respective managing authorities and Winding up Bodies.

The German-speaking Community has a separate Objective 3 programme, with a total ESF budget of EUR 11.2 million.. The implementation of this programme was finalised at the end of 2006. . Closure documents were received in due time end March and programme was fully closed in November 2011 with a payment of 100% of the total ESF appropriation.

1.3. Fisheries outside Objective 1

The total FIFG allocation to the fisheries programme is EUR 21.3 million. A last payment claim of EUR 3.6 million was sent to the Commission. Over the whole programming period the Commission paid EUR 19.6 million, with the total reimbursement rate reaching 91.9%.

The closure documents were received on 20 April 2010. The assessment of the documents is ongoing.

1.4. Community Initiatives

1.4.1. Equal

The ESF appropriation for the two EQUAL programmes in Belgium — one for the French and German-speaking community, and one for the Dutch-speaking Community — amounts to EUR 68.2 million. The programme covering the French-German speaking community proceeded without any major difficulty in 2010. In financial terms, the rate of execution of the ESF part of the programme at the end of 2010 was 95%. The rate of execution of the Dutch-speaking EQUAL programme was 83.4% at the end of 2010. The two EQUAL programmes supported around 125 projects, mainly in fields such as employability, adaptability, life-long learning and social economy. Closure documents were received end of September and additional information has been asked to the respective managing authorities and Winding up Bodies.

1.4.2. Leader

Belgium has two Leader+ programmes: one for Flanders, involving total public expenditure of EUR 7.9 million and one for Wallonia, involving total public expenditure of EUR 20.7 million. For both programmes, the allocated funds have

been fully committed. Total financial execution came to EUR 13.2 million, i.e. 92.7% of total EAGGF-Guidance expenditure earmarked for the period 2000-2006.

For the Flemish programme, closure documents were transmitted before end March 2010 and the final payment was made in February 2011. For the Walloon programme, due to the sixth-month extension of the eligibility period, closure documents were transmitted before the end September 2010 and their analysis was finalized in April 2011.

1.4.3. Urban

The three URBAN II programmes in Belgium have an appropriation of EUR 21.4 million and relate to the cities of Antwerp, Sambreville and Brussels. Each programme originally received EUR 7.2 million from ERDF, but due to the 'n+2' rule the contribution was reduced to EUR 7.1 million for Antwerp and to EUR 7.1 million for Brussels. Total expenditure for all URBAN programmes was EUR 20.3 million, or 95.0% absorption rate, leaving a balance to between committed and paid appropriations of EUR 44.9 million.

Due to the sixth-month extension of the eligibility period, for all URBAN II programmes, closure documents have been transmitted before end September and closure procedures started immediately. Following assessment of the final reports, complementary information has been asked to the managing authorities. Observations were made on each final report and responses are expected before the end of spring. The analysis of the winding up declarations for all Belgian Urban programmes was interrupted in view of obtaining additional information or the results of additional audit work.

2. CYPRUS

2.1. Objective 2

One Objective 2 Single Programming Document (SPD) was co-financed by the ERDF amounting to some EUR 28 million Community contribution.

The payments made by the ERDF (including the advance) amount to approximately EUR 26.6 million (absorption rate 95%), which results to a RAL of some EUR 1.4 million of Community Contribution. During the year 2010 no payment was executed as the 95% ceiling for payments was already reached in 2009.

Following the 6-month extension of the final eligibility date to 30 June 2009 in the framework of the financial crisis, the closure documents were submitted on 29 September 2010 which is within the 15-month deadline of 30 September 2010. The assessments of these documents have been completed resulting to the acceptance of the documents.

The final payment procedure was completed end March 2011.

Taking into consideration, that the final date of eligibility of expenditure was set on 30 June 2009, no monitoring committee took place and no annual implementation report had to be submitted. However, for the utmost preparation of the closure documents, Unit I3 provided during the year 2010 assistance to the Cypriot services.

2.2. Objective 3

Following the 6-month extension of the eligibility period of the Single Programming Document for Objective 3 (up to 30 June 2009), the closure documents were submitted on 28 September 2010 and procedures for closure started immediately. Following the assessment of all closure documents, it was concluded that the final payment application as sent by the Cypriot authorities concerned an amount that was higher than the amount to be paid because it included the clearing amount. As this is a calculation error, it will not be included in the final payment request. With regard to irregularities, there are no pending issues.

The Final Report was accepted in December 2010, and the closure procedure is currently nearing its completion. The final payment is expected for July 2011.

All payments made by the ESF (including the advance and final payments) have reached the committed amount of EUR 21,945,197 million (absorption rate of 100%).

Considering that the final date of eligibility of expenditure was set for 30 June 2009, no Monitoring Committee meeting took place in the course of 2010 and no annual implementation report was submitted for 2010. However, the issue of closure remained on the agenda of the annual review meeting and of technical meetings with the Cypriot authorities.

2.3. Fisheries outside Objective 1

The Fisheries Operational Programme for Cyprus (*A Single Programming Document*), adopted by the Commission in 2004, arrived at the end of its implementation.

Payments from the Commission to the Member State had reached the level of 95.0% of the planned FIFG contribution.

Taking into consideration that the final date of eligibility of expenditures was set on 30 June 2009, no monitoring committee took place and no annual implementation report had to be submitted.

Following the 6-month extension of the final eligibility date to 30 June 2009 in the framework of the financial crisis, the closure documents were submitted on 30 September 2010 which is within the 15-month deadline. The assessment of these documents is still on going. The Commission's services, in close cooperation with the Cypriot relevant authorities, estimate to be able to complete the closure before the end of 2011.

2.4. Community Initiatives

2.4.1. Equal

Following the 6-month extension of the eligibility period of the Community Initiative Programme EQUAL for Cyprus, the closure documents were submitted on 28 September 2010 and procedures for closure started immediately. Following the assessment of all closure documents, it was concluded that the final payment application as sent by the Cypriot Authorities concerned an amount that was higher than the amount to be paid because it included the clearing amount. As this is a calculation error, it will not be included in the final payment request. With regard to irregularities, there are no pending issues (OLAF).

The Final Report was accepted in December 2010, and the closure procedure is currently nearing its completion. The final payment is expected for July 2011.

All ESF payments (including the advance and the final payments) will reach the amount of EUR 1,807,393 million (absorption rate of 99.92%).

Considering that the final date of eligibility of expenditure was set for 30 June 2009, no Monitoring Committee meeting took place in the course of 2010 and no annual implementation report was submitted for 2010. However, the issue of closure remained on the agenda of the annual review meeting and of technical meetings with the Cypriot authorities.

3. CZECH REPUBLIC

2000-2006 programming period

During 2010, the activities of all managing authorities concentrated on the finalisation of the programme closure. For most operational programmes, the budget realised on the ground exceeded 100% (due to overbooking) already in 2009. The payment rate (paid out/decided by the Commission) corresponds to 95% of the total 2004-2006 budget.

The final implementation reports together with final payment claims and winding-up declarations were submitted for each operational programme in due time. All of them were deemed admissible. The closure procedure was then started

3.1. Objective 1

The Community Support Framework for the period 2004-2006 covers a total budget of EUR 1 954 million, of which EUR 1 454 million is contributed by the Structural Funds (63% ERDF, 25% ESF, 11.5% EAGGF and 0.5% FIFG). Five Operational Programmes are implemented under the CSF.

The CSF Managing Authority, at the Ministry for Regional Development, is responsible for the effectiveness, correct management and delivery of the support provided by the Structural Funds in the Czech Republic.

No monitoring committee took place in 2010. Major activities of the Managing Authority focused on assistance to individual operational programmes for the closure exercise.

The Joint Regional Operational Programme (JROP) is the largest Czech programme with a share of 31.2 % (EUR 454 million) of the total Objective 1 allocation (28 % ERDF and 3.2 % ESF). In 2010 no monitoring committee was held, the managing authority focused on finalisation of the programme closure. No payment claim was executed in 2010 since already in 2008 the ceiling of 95% was reached. All closure documents were submitted to the Commission in due time by the end of September 2010 with overbooking of the programme. The JROP is the Czech OP with the highest number of irregularities which is partially consequence of a rather complex implementation structure. The most successful measures in terms of absorption were projects of regional transport infrastructure, urban regeneration and tourism

The Human Resource Development Operational Programme accounts for a share of 21.2% (EUR 318.8 million ESF contribution) of the total Objective 1 allocation. No monitoring committee took place in 2010. One payment claim was executed in 2010 after which the ceiling of 95% was reached. All closure documents were submitted to the Commission in due time by the end of September 2010. The final report is acceptable except the table of irregularities where some further clarifications are required

The Operational Programme Industry and Enterprise is the third largest programme with 17.9% (only ERDF) of the total Objective 1 allocation. No monitoring

committee took place in 2010 as the managing authority concentrated on the finalisation of the programme closure. No payment claim was executed in 2010 since the ceiling of 95% was reached already in 2008. All closure documents were submitted to the Commission in due time. During the whole programming period, the most popular measures remained schemes supporting small and medium-sized enterprises, innovation schemes and two loan schemes aimed at starting entrepreneurs and firms in the initial development stage. The support schemes targeting energy saving and renewable sources of energy had been lagging behind at the beginning but caught up in the second part of the programming period.

The Operational Programme Infrastructure (OPI) is the fourth largest OP, with almost 16.9 % (only ERDF) of the Objective 1 budget allocation. One by mail voting of the monitoring committee was organized for this programme in 2010. The preparation for closure took place in 2009. The closure documents were approved by the monitoring committee on 3 February 2010 during a mail vote. The closure documents were all submitted on 7 October 2010. This programme fully absorbed the allocated funds. By the end of the eligibility period, the absorption rate on the ground reached 115.0 %. The most successful interventions in terms of absorption and the most popular were transport axes 1 and 2. Axis 1 was for transport infrastructure projects, whereas axis 2 focused on reducing the negative impact of transport on the environment.

The Operational Programme Rural Development and Multifunctional Agriculture accounts for a share of 11.5% of the total Objective 1 allocation, with a contribution from the EAGGF Guidance section of EUR 170 million. The main intervention areas were investments in agricultural holdings and the support for promoting adaptation and development of rural areas. In 2010, no Monitoring Committee was held and no amount was paid out by the Commission as 95.0% of the total programmed amount had already been paid in July 2008. All closure documents were submitted to the Commission in due time, by the end of March 2010.

Fisheries

The implementation of the FIFG in the Czech Republic finished in 2007 using up the allocations committed up to almost 92.0%, with the 2006 allocation reallocated in favour of the EAGGF measures under the two-fund OP. The last interim payment in 2008 reached the 95.0% payment limit during the implementation period. Closure can proceed as this programme was not extended, with the closure documents for FIFG received in April 2010.

3.2. Objective 2

The Single Programming Document Objective 2 Prague (SPD2 Prague) receives support of EUR 71.3 million from the Structural Funds. In 2010 no monitoring committee was organised, the managing authority focused on finalisation of the programme closure. No payment claim was executed in 2010 since the ceiling of 95% was reached already in 2009. All closure documents were submitted to the Commission in due time by the end of September 2010 with slight overbooking of the programme. The most successful measures in terms of absorption were projects of regeneration of damaged and unsuitably used area, public infrastructure improving the quality of life mainly in housing estates and projects improving the quality of

partnership between the public and private sectors, non-profit sector, science and research

3.3. Objective 3

The *Single Programming Document Prague Objective 3* receives support of EUR 58.8 million from the Structural Funds. No monitoring committee took place in 2010 and no payment claim was executed since already in 2009 the ceiling of 95% was reached. All closure documents were submitted to the Commission in due time by the end of September 2010. The final report is acceptable except the table of irregularities where some further clarifications are required.

3.4. Community Initiatives

The Community initiative EQUAL has an ESF allocation of EUR 32.1 million from the Structural Funds (ESF only). No monitoring committee took place in 2010 and no payment claim was executed since already in 2008 the ceiling of 95% was reached. All closure documents were submitted to the Commission in due time by the end of September 2010. The final report is acceptable except the table of irregularities where some further clarifications are required.

4. GERMANY

2000-2006 programming period

A total number of 22 programmes submitted their closure documents in 2010 to the Commission. At year end, 21 of these closure files are under instruction. The national objective 1 transport programme was closed in December 2010. The final date for eligibility of expenditure of Structural Funds interventions, normally set at 31 December 2008, was extended at Germany's request to 30 June 2009. This was confirmed by Commission decision of February 2009. In addition, for the three Federal ESF programmes the final date for the eligibility of expenditure was extended to 30 April 2009. This extension gave the regions concerned the possibility of funding projects for an additional six months, which was intended to mitigate possible impacts of the unprecedented economic and financial crisis on programme execution.

As a result of the exercise, the Commission expects a positive effect on the overall quality of programme execution, in physical and financial terms, as measured by key indicators such as jobs created and investment volume co-financed. As for financial execution, the overall majority of German programmes were 'on schedule'. This means that 95.0% of their total ERDF contributions, that is the maximum amount of payment which can be claimed prior to closure, have been paid by the Commission, whereas three programmes had their contribution limited below the 95.0% threshold because of open audit issues. For these programmes, however, the expenditure required for receiving the full ERDF contribution was in most cases declared at closure. For the ESF contributions, 94.9% have already been paid out

4.1. Objective 1

Overall, financial absorption in the German Objective 1 regions was very satisfactory. For all but one programme, total payments attained the 95.0% payment limit for total ERDF and ESF commitments for the 2000-2006 programming period according to Article 32(4) of Regulation No 1260/1999.

For several reasons the ERDF Objective 1 programme for Berlin did not fully meet the 95.0% payment limit for the ERDF. Regarding the final payment claim further information on irregularities is required. Additionally the European Court of Auditors report on financial engineering instrument contains findings which may affect the final payment.

The overall physical and financial implementation in the German Objective 1 regions was good and, in general, the core targets as set in the programmes can be expected to have been globally attained

The payments of the ESF share of the Objective 1 programmes reached the 95.0% payment limit (including advance payments). A final absorption rate of about 98.0% is to be expected. The closure documents were received in due time.

Since the beginning of the period, more than 2.7 million people have participated in ESF measures in Objective 1 regions. More than 40.0% were young people (17-24

years) and around 10.0% were start-ups. Within the different priorities around 40.0% were spent for 'Active and preventive Labour Market Policy', 21.0% for 'Society without Exclusion', 8.0% for 'Vocational Training, Systems and Infrastructure', 20.0% for 'Adaptability and Entrepreneurship', 10.0% for 'Equal Opportunities' and around 1.0% for 'Local Social Capital'.

Six German regions benefit from the EAGGF Guidance through Objective 1 programmes. All regional operational programmes have reached the maximum level of 95% of the total Community contribution for the period 2000-2006, amounting to total payments of EUR 3,246.834 million.

Two of these programmes were closed and paid up in 2010: Berlin, with a final payment amounting to EUR 314 210.50 and Saxony-Anhalt, with a final payment amounting to EUR 37 825 582.36, i.e. a total payment from the EAGGF-Guidance of EUR 38 139 792.86. Amounts of EUR 51 739.50 (in respect of Berlin) and EUR 381 197.64 (in respect of Saxony-Anhalt) were decommitted in 2010.

The FIFG Programme for Germany under Objective 1 required two decommitments for a total amount of EUR 12,934,943 for the years 2002 and 2003. By the end of 2010, commitments amounted to EUR 91.5 million and payments had reached EUR 86.9 million, representing a payment rate of 95.0%. During the program 439 projects were implemented. Nearly half of the FIFG funding was invested in measure 33 (Fishing port facilities). The closure documentation was submitted on 17 March 2010. Their analysis is ongoing.

4.2. Objective 2

At the end of 2010, financial absorption of ERDF assistance in German Objective 2 regions was satisfactory overall and totalled more than 94.0%, marginally less than in Objective 1 regions. Almost all regions met the target of 95.0%, but two programmes (Baden-Württemberg and Saarland) had not been able to absorb 95.0% of total commitments by the end of 2010. These are among the smallest programmes in Germany, so their impact on the overall financial performance in Objective 2 is however low. The evaluation of the final reports has been conducted with involved DGs working with the structural funds. Overall, the outlook for programme implementation is positive since no fundamental problems have been noticed in 2010 and the regions will generally meet the targets set in the programmes.

As for Saarland a payment interruption and a formal suspension of payments were made as Commission audits identified significant deficiencies in the areas of *systems' audits and checks on operations*. The final evaluation of the results of systems and project audits is not yet available.

In Baden-Württemberg another audit of the Commission prevented ERDF payments to reach the 95% limit. The follow-up will be finalized in the preparation of the final payment.

For the ESF both financial absorption and programme implementation were satisfactory as well, with the exception of one Objective 2 programme. The closure documents were received in due time.

4.3. Objective 3

The Objective 3 programme is the largest in Germany, covering ESF support for the West German Länder and Berlin. It is partly managed at Federal level (Bund) and partly by the Länder. With the implementation of Labour Market reforms in Germany, an increasing share of the programme was shifted to the Länder.

Unlike most German programmes, the Federal Objective 3 programme did not apply for eligibility of expenditure to be extended until 30 June 2009, as an extension until 30 April 2009 was already agreed upon in 2008. A modification of the programme complement was also made so that the programme could be fine-tuned before closure. All projects were closed by the end of 2008. All closure documents were received in due time

4.4. Fisheries outside Objective 1

By the end of 2010, commitments amounted to EUR 62.9 million and payments had reached EUR 45.7 million, representing a payment rate of 72.6%. Decommitments took place in the years 2001, 2002, 2003, 2004 2005 for a total sum of EUR 50,557,670. During the program 1.998 projects were implemented. The largest part of investments occurred with 55% FIFG contribution in the measure 3.4 (processing and marketing), followed by measure 3.2 (Developing aquaculture). The closure documentation was submitted on 17 March 2010. Their analysis is ongoing.

4.5. Community Initiatives

4.5.1. Equal

The development partnerships' activities already came to an end in 2008. In 2009, the focus was on verifying expenditure declarations and preparing for closure. The final closure documents were submitted in due time. The total consumption rate is expected to be around 94.1% at project level, excluding technical assistance, and 90.8% including technical assistance.

4.5.2. Leader

The total consumption of EAGGF resources in all 14 German Leader+ programmes (13 regional programmes and a national network programme) has reached the maximum level of 95%.

In 2010 five of these programmes were closed and final payments or recoveries made. Payments were made for the following regional programmes: Schleswig-Holstein (EUR 174 762.38), Saxony (EUR 1 103 646.00), Saarland (EUR 12 836.24) and Baden-Württemberg (EUR 1 453 451.00), i.e. a total from the EAGGF of EUR 2 744 692.62.

A recovery was made for the German National Network programme by issuing a debit note amounting to EUR -49 232.64.

Decommitments were made in 2010 for the Leader+ programmes of Saxony-Anhalt (EUR 389 072.25), Schleswig-Holstein (EUR 444 936.84), Saarland (EUR 69 744.76) and for the German National Network for the amount of EUR 75 000.

4.5.3. *Urban*

There were twelve URBAN II programmes in Germany with a total ERDF contribution of EUR 149.6 million (Berlin, Bremerhaven, Dessau, Dortmund, Gera, Kassel, Kiel, Leipzig, Luckenwalde, Mannheim/Ludwigshafen, Neubrandenburg and Saarbrücken). The six programmes in the new *Länder* received about EUR 15 million each. The six programmes in the Western part of Germany each received an ERDF contribution of about EUR 10 million. The total eligible cost of the twelve programmes is EUR 276.8 million. For nine programmes, the managing authority is at the level of the '*Bundesland*' in which they are located. In the case of three cities, the managing authority has been transferred from the Land to the city during the programming period.

All German and Austrian URBAN II cities met regularly as part of the German/Austrian URBAN II Network. In 2010, three Network meetings took place in Bremen, Berlin-Neukölln and Graz.

The implementation of the German URBAN II programmes was very satisfactory, both in terms of implementation and of management. The main focus was on improving the economic performance of distressed urban areas. Taking an applied integrated approach towards sustainable urban development, the economic measures taken were successfully combined with social, environmental and cultural activities. In addition, new forms of governance and the active involvement of citizens in the implementation of the programmes helped to meet the sometimes ambitious objectives of the programmes. Programme eligibility for nine programmes lasted until the end of 2008; it was prolonged until June 2009 for three programmes. In 2010 six programmes were closed and final payments made. Good progress was made on closure of the remaining six which will be completed in 2011.

4.6. **Closure of the 1994-1999 programming period**

4.6.1. *ERDF*

For the programming period 1994-1999, DG REGIO is still following up together with OLAF the financial consequences of irregularities communicated by Germany. Commission decisions to charge partial amounts to the Community budget or recovery orders have been issued in 2010.

4.6.2. *ESF*

The Commission continued the closures of the period 1994-99. Out of a total 48 mainstream Operational programmes 2 further German programmes were fully closed in 2010. 413.780 € were paid out and 8.357.438 € were decommitted. The payments/decommitments included also amounts concerned after an Art. 5.2 decision on the ESF contribution to unrecoverable amounts. Payments for an amount of 679.540,90€ and decommitments for an amount of 125.371,84€ have not yet been totally executed in 2010.

Two Art. 5.2 procedures for the programming period 1994-1999 were launched in 2010. Five decisions (all Art. 5.2) about the contribution of the ESF budget to unrecoverable amounts were taken..

4.6.3. *EAGGF*

The last German programmes for the programming period 1994-1999 were closed in 2006.

5. DENMARK

2000-2006 programming period

5.1. Objective 2

For the programming period 2000-2006, there was one Objective 2 Programme for Denmark.

The funding for the programme initially totalled EUR 617 million, of which EUR 192.9 million was from the Structural Funds (EUR 29 million was for phasing-out regions), EUR 217 million from the national public sector (an increase of EUR 9 million compared to the initial allocation) and EUR 194 million from the private sector (a decrease of EUR 30 million).

The programme aimed to create the conditions for self-sustained growth in the regions of Denmark facing structural problems. It combined actions under the ERDF (71 %) and the ESF (29 %).

The eligible areas consisted of five geographical sub-regions: Bornholm (Objective 2), Lolland, Falster and Møn (Objective 2), Nordjylland (Objective 2 and phasing-out), parts of the counties of Viborg, Århus, Ringkøbing and Sønderjylland (Objective 2 and phasing-out) and Sydfyn and islands not covered by the above regions (Objective 2).

There were no meetings in the Programme (PMC) in 2010.

5.1.1. ERDF

By the end of 2010, the Commission had paid out EUR 133.5 million, equalling an absorption rate of close to 95% for the ERDF.

The Member State submitted the closure documents to the Commission in 2010. A final payment will be made as part of the closure scheduled to take place in 2011.

5.1.2. ESF

The final spending for the programming period 2000-2006 was EUR 108.4 million in total cost, financed by EUR 45.4 million in ESF (total paid in 2009 included). The ESF spending equalled an absorption rate of approximately 88.41%. In the programming period, in total, the ESF supported 828 projects under which 22 738 persons (46.5 % of them women) participated in competence development.

The ESF part of the programme helped to create new education and training courses and bolstered cooperation between education institutions in the regions.

Furthermore, the ESF projects helped to make company training planning more systematic and to develop new courses and new ways of cooperation between education institutions and enterprises.

5.2. Objective 3

For the programming period 2000-2006, there is one Objective 3 programme for Denmark. Funding initially totalled EUR 757.9 million, with EUR 378.9 million from the ESF. After allocation of the performance reserve, the Structural Fund contribution amounted to EUR 394.8 million, plus EUR 294.3 million from the national public sector (an increase of EUR 9.5 million compared to the initial allocation) and EUR 100.9 million from the private sector (an increase of EUR 6.7 million). EUR 14.9 million was decommitted in 2007, thereby decreasing the Structural Fund contribution to EUR 379.9 million.

The programme supports active labour market measures, the labour market integration of vulnerable unemployed persons, the development of employee competencies and entrepreneurship.

The reporting for 2008 was included in the final implementation report for the programme. The final spending for the programming period 2000-2006 (with continuation to 2008) amounted to EUR 826.2 million in total cost, financed by EUR 351.7 million from ESF, EUR 321 million in public and EUR 153.4 million in private contributions. The ESF spending equalled an absorption rate of approximately 92.6%.

The ESF Objective 3 programme supported 4111 projects with 154889 participants, 48.2% of them women. The priorities absorbing the largest shares of funding were support for competence development and support for entrepreneurship.

5.3. Fisheries outside Objective 1

The total initial FIFG allocation, including the reserve, to the country-wide Danish fisheries programme was EUR 213.3 million. The programme had a rather low level of implementation. There were decommitments in 2004, 2005 and 2007 in application of the 'n+2' rule. In total, the programme has so far been reduced by EUR 30.7 million. Out of EUR 182.6 million remaining, the financial execution has reached 90.4% (EUR 165.1 million). Denmark submitted the closure documents in July 2010. The closure procedure has reached an advanced phase of analysis. The Danish final payment claim amounts to EUR 159.4 million for 3414 operations. The main measures in the programme were scrapping of vessels, processing and marketing, collective investments and innovative measures.

5.4. Community Initiatives

5.4.1. *Equal*

The Danish EQUAL programme supported 89 projects in total, with 11 088 participants (61.8% of them women). The final spending for the programming period 2000-2006 (with continuation to 2008) amounted to EUR 59.7 million in total cost, financed by EUR 28.7 million in public, EUR 5.4 million in private contribution and EUR 24.6 million from ESF, which means an absorption rate of 80.9%.

The two most active networks were Integration of Immigrants and Refugees and Adaptability.

5.4.2. *Leader*

Denmark has implemented the Leader+ initiative through a single national programme. 12 local action groups have received support, covering 29 per cent of the area and 11 per cent of the total population of Denmark.

At the closure of the programme in 2010 cumulative payments amounted to EUR 16.4 million, accounting for 94.7% of the total planned EU budget for the programme (EUR 17.3 million). The total cumulative eligible expenditure declared under the programme amounted to EUR 41.7 million.

5.4.3. *Urban*

The Århus URBAN II programme is the only one in Denmark. The ERDF will contribute a total of EUR 5.4 million to this programme, for which the total eligible costs amount to EUR 12.1 million.

The managing authority for the programme is the Danish Enterprise and Construction Authority. There were no meetings of the monitoring committee in 2010.

The URBAN programme successfully contributes to all three dimensions of the Lisbon Strategy. On the economic side, it has helped to initiate and stimulate entrepreneurial culture, education and IT development. For the social dimension, the programme contributes to employment efforts, equality, social protection through citizen involvement, empowerment and crime prevention. Its environmental contribution is exemplified by the project — Hasle Bakkelandskab⁶.

The Commission has paid in total EUR 5.1 million of the EUR 5.4 million committed.

The Member State submitted the closure documents to the Commission in 2010. A final payment will be made as part of the closure scheduled to take place in 2011

5.5. **Closure of the period 1994-1999**

All programmes were closed before the end of 2004.

6. GREECE

2000-2006 programming period

6.1. Objective 1

In the 2000–2006 period the thirteen regions of Greece were all under Objective 1. All regional and sectoral national OPs had received either half-year extensions (within the frame-work of the European Economic Recovery Package) or one-year extensions (due to the wildfires of 2007). In 2010, the closure documents for 14 programmes (those with a half-year extension) had been received within the deadline. Final payment claims (total amount of EUR 221,106,448.32) were interrupted following the initial review of the WUD by the auditors. Additional closure documents for the remaining five programmes were submitted within the deadline in 2011.

In terms of financial management of the programmes in 2010, interim payment requests were processed on time and according to regulatory deadlines. In total, 23 payment claims were processed in 2010, out of which only 2 claims had a financial transaction amounting to EUR 15,888,921. The remaining claims related to clearing of pre-financing and/or withdrawal of projects without any financial transaction.

In addition, in 2010, financial corrections totalling EUR 14,107,356.77 were applied by the Greek Authorities to the operational programmes, in conformity with the Commission Decision C (2005)1731 by which part of the Community assistance (ERDF) for Greece was cancelled.

Taking into consideration that the final date of eligibility of expenditures was set on 30 June 2009 or 31 December 2009, no monitoring committee took place and no annual implementation report had to be submitted.

Co-financing by the ESF during the 2000-2006 programming period concerned 19 operational programmes under the CSF III. Of these programmes, 3 had been adopted under the responsibility of the ESF (operational programmes "Employment and Vocational Training", "Education and Initial Vocational Training" and "Health" and Welfare") and 16 under the responsibility of the ERDF (13 Regional operational programmes, and the operational programmes "Competitiveness", "Information Society" and "Technical Assistance").

Due to the 2007 wildfires in Greece 2 ESF and 7 ERDF operational programmes received a one-year extension. On top of this, these operational programmes received an additional half-year extension within the framework of the European Economic Recovery Package, therefore final deadline for submitting their closure documents was set on 31 March 2011. The half-year extension within the framework of the European Economic Recovery Package was accorded also to the rest (10) of the ESF co-financed operational programmes, therefore the final deadline for submitting the closure documents for these programmes was set on 30 September 2010.

The ESF received in 2010, within the deadline, the closure documents for the 10 programmes and in 2011, also within the deadline, the closure documents for the 9 programmes.

The closing process for the 10 programmes received in 2010 (total amount of EUR 106,301,431.31), was interrupted following the initial review of the winding-up declaration (WUD) by the Auditors and additional information was requested from the Greek authorities. The additional information was received on 05 April 2011 and the final report and the analysis of the WUD was completed. No irregularities cases were found for these 10 programmes, therefore OLAF's agreement is awaited in order to proceed with the closure of these programmes. Closure is expected to be completed within deadline.

The closing documents for the 9 programmes received in 2011 (total amount of EUR 132,281,268.30) are currently being analysed by the responsible services.

The payment ceiling of 95% has been reached for all ESF co-financed programmes

The national mono-fund EAGGF Guidance Section programme for Greece was approved by the Commission on 6 April 2001. The Community contribution to this programme was EUR 1233 million for a total cost of EUR 3010 million. On 24 November 2004, the Commission approved the decision for the mid-term revision of this programme, which included an additional amount of EUR 0.25 million coming from the programming and performance reserves. An additional modification of the programme took place on 7 December 2006, without however having any impact on total EU co-funding.

The 13 regional multi-fund programmes approved during the first half of 2001 and last amended on 7 December 2006 represent a total EAGGF contribution of EUR 1069 million. All programming complements were adopted by the monitoring committees by written procedure.

Due to the extensive fires that took place in Greece in the summer of 2007 which affected — amongst other things — rural infrastructures, forestry and private investments in rural areas, Greece submitted to the Commission in autumn 2007 a request to extend to 31 December 2009 the date of eligibility of the national mono-fund EAGGF Guidance programme, as well as of the four multi-fund regional operational programmes for the affected areas of Attica, Continental Greece, Peloponnese and Western Greece mentioned above. The extension of the final date of eligibility of expenditure until 30 June 2009 was requested in December 2008 for the remaining nine regional multi-fund operational programmes, due to the impact of the 2008 financial crisis.

In 2009 payments reached EUR 77 million. Cumulative payments from the EAGGF Guidance Section since the start of the 2000-2006 programming period (EUR 2422 million) account for 95.0% of the planned budget.

On 30/9/2010 the Closure documents for 9 Regional Operational Programmes and for the national Operational Programmes were submitted by the Greek authorities to the Commission and are now under treatment.

Implementation of the FIFG Objective 1 'Fisheries' Operational Programme for Greece ended in in 2010. Payments from the Commission to the Member State reached 95.0% of the FIFG contribution planned for this operational programme.

Taking into consideration that the final date of eligibility of expenditures was set on 31 December 2009, no monitoring committee took place and no annual implementation report had to be submitted.

Following the above mentioned extension of the final eligibility date, the closure documents were submitted on January 2011 which is within the 15-month deadline. The assessment of these documents is still on going. The Commission's services, in close cooperation with the Greek relevant authorities, estimate to be able to complete the closure before the end of 2011.

6.2. Community Initiatives

6.2.1. *Equal*

At the end of 2009 the rate of financial execution of the ESF was 95.0% of the total budget (EUR 100.6 million). The extension of the eligibility period to 30 June 2009 allowed full absorption of the ESF allocation while easing the closure process.

All the closure documents have been transmitted 28 September 2010 and closure procedures started immediately. The analysis of the final report and the WUD finally has been accepted and the final payment claim (total amount EUR 5,296,691.35) will be paid by July 2011.

6.2.2. *Leader*

There is only one Leader+ programme for Greece, approved on 19 November 2001 with a total cost, following the 2004 indexation exercise, of EUR 368.7 million. Of this, EUR 186.1 million comes from the EAGGF Guidance Section. The programme was last amended in November 2006. There was also a request to extend the final date of eligibility for Leader+ after the extensive fires affecting Greece in the summer of 2007. For 2009, the payments amount to EUR 4.3 million. Cumulative EAGGF payments from the start of the 2000-2006 programming period account for 95.0% of the total EAGGF contribution to the programme.

On 30/9/2010 the Closure documents for the Leader+ programme were submitted by the Greek authorities to the Commission and are now under treatment.

6.2.3. *Urban*

As for the Community initiative URBAN II, the 3 programmes for Greece (Perama, Iraklio and Komotini) have all received a half-year extension within the framework of the European Economic Recovery Package. In 2010, closure documents for these 3 programmes had been received within the deadline. Final payment claims (total amount of EUR 2,843,281,57) were interrupted following the initial review of the WUD by the auditors. No monitoring committee took place and no annual implementation report had to be submitted. No interim payment claims were processed in 2010 for these programmes

6.3. Closure of the period 1994-1999

All programmes were closed before the end of 2008.

7. SPAIN

2000-2006 programming period

7.1. Objective 1

The average financial execution for Objective 1 remained positive. The current absorption rate, compared with the amount programmed for 2000-2006, is 94.6% for ERDF, including the advance payments. The ERDF amount executed has already reached EUR 23 998 million out of the EUR 25 351 million committed for this Objective in Spain for the period.

The ESF amount executed (including advance payments) reached EUR 8 453 million of the EUR 9 080 million (93.1%) committed by the ESF for this objective in Spain for the period 2000-2006.

Concerning decommitment rules, no 'n+2' rule was in place at the end of 2010 as any decommitment will take place at closure. Following the findings of Commission audits, a financial correction amounting to EUR 79 091 million was applied to intermediate body Directorate General for Research, which covered both research infrastructures and projects. Any other correction will be considered at the moment of the closure. In 2010 there were no monitoring committees or annual meetings concerning 2009.

Further to the extension of the eligibility period, all closure documents (Final Report, Payment Claim and Winding-up Declaration) were submitted on time for all ERDF Operational Programs and Single Programming Documents. Final balance will be paid after completion of assessment procedures.

EAGGF

All twelve programmes reached the 95.0% payment limit by the end of 2009. No further interim payment applications have been sent by the Member State and no payments were made in 2010.

The 36 closure documents were submitted on time (30 September 2010). Checking of the documents started in the last quarter of 2010.

EUR 6.9 million have been recovered for the Castilla y León programme, following a financial correction Decision of December 2009 (result of a Commission audit mission).

Fisheries inside Objective 1 regions

The total FIFG allocation to the fisheries programme is EUR 1 571 million. By the final date of eligibility of expenditure of 30 June 2009, close to 20 000 operations had been supported. The final declared expenditure amounts to EUR 1 488 million and no payment claim was sent as the Commission had already paid EUR 1 492 million. Accordingly, a revenue forecast was created for the programme (circa 4M€).

All the closure documents for the programme were received by the deadline of 30 September 2010 and analysis of the final implementation report, the winding-up declaration and the Infosys reports was ongoing by the end of 2010. Progress on the infosys corrections has been slow given the high number of individual operations to be checked on their eligibility and correct implementation. Other closure-related work during the year focused on verifying that the reporting obligations for some measures were respected and that all ineligible expenditure related to audit findings had been properly deducted from the final declared amounts (including the EUR 86 million linked to a serious deficiency identified in a DG MARE ex-post audit).

7.2. Objective 2

The average financial execution for Objective 2 is positive as well. For the ERDF, the current absorption rate, compared with the amount programmed for 2000-2006, is 92.96% (including the advance payment) and the amount executed has already reached EUR 2 373 million out of the EUR 2,554 million committed for this Objective in Spain for the period

For the ESF, the financial absorption rate is 86.4 91,8 % corresponding to EUR 267.9 285 million out of a total amount of EUR 310.3 million committed for the ESF in Spain under this objective for the period 2000-2006.

7.3. Objective 3

The financial absorption rate for the ESF reached 94.5%, which amounts to EUR 2182 million out of a total amount programmed for 2000-2006 for this objective in Spain of EUR 2308 million.

7.4. Fisheries outside Objective 1

The total FIFG allocation to the fisheries programme is EUR 216.6 million. By the final date of eligibility of expenditure of 30 June 2009, 5.853 operations had been supported. The final declared expenditure amounts to EUR 201.9 million and no payment claim was sent as the Commission had already paid EUR 205.7 million. Accordingly, a revenue forecast was created for the programme (circa EUR 3.8 million).

All the closure documents were received by the deadline of 30 September 2010 and analysis of the final implementation report, the winding-up declaration and the Infosys reports was ongoing by the end of 2010. Other closure-related work during the year focused on verifying that the reporting obligations for some measures were respected and that all ineligible expenditure related to audit findings had been properly deducted from the final declared amounts.

Morocco Specific Action (fisheries)

For the Morocco specific action — the EU aid package to compensate vessel owners and crews whose activities were dependant until 1999 on the fishing agreement with Morocco (R[EC] 2561/2001) — the Community granted EUR 186.3 million to Spain. The Community aid executed amounts to EUR 163.7 million (achievement rate of 87.8%). In 2010 a reviewed final payment claim of EUR 5.49 million was

received to account for a series of corrections and deductions done. Although the specific Morocco action ended in 2004, closure was still in progress in 2010 as some final clarifications and documents had to be requested from the Spanish authorities before the Commission could come up with the closure proposal which might bring about financial corrections.

7.5. Community Initiatives

7.5.1. *Equal*

The EQUAL amount executed reached EUR 468 million of the EUR 511 million (91.5%) committed under this initiative in Spain for the period 2000-2006.

7.5.2. *Leader*

All 54 closure documents were submitted on time (31 March for 12 programmes, 30 September for the 6 others). Checking of the documents was begun, requests for supplementary information were sent to the Member State and corrections to the documents were delivered. For 5 programmes, the pre-closure letter was prepared and 1 final payment was executed, after agreement by the Member State, on the balance calculation mentioned in the letter (LEADER+ Valenciana).

The LEADER+ Aragón programme was affected by a financial correction following a Commission audit mission (EUR 0.6 million recovered).

7.5.3. *Urban*

There are 10 Community Initiative Programmes in Spain with an EU contribution of EUR 114.2 million, which represents 15% of the total URBAN II budget for the period 2000-2006.

The Spanish URBAN II CI programmes are being implemented steadily according to the original programming — the absorption rate at the end of 2010 was 89.53%.

The managing authority for the programmes is the Ministry of Finance. Management and implementation has been delegated to the local authorities.

No 'n+2' rule was in place at the end of 2010, as any decommitment will take place at closure.

Overall comments for the 2000-2006 period

The focus on a single area has produced a very targeted approach. The strong local partnership and presence of several agencies in the decision-making procedure has ensured the smooth running and sustainability of URBAN projects.

7.6. Closure of the 1994-1999 programming period

At the end of 2010, the RAL was already zero, as the last open document SPD 5b País Vasco (RAL: EUR 0.1 million) had been closed in 2009.

As for the ESF, the remaining outstanding commitments of EUR 5.1 million were awaiting a ruling by the Spanish courts. This concerns the three programmes of INEM Objective 3, Catalonia Objective 2 and Catalonia Objective 3, which were suspended by decisions under Article 24 of Regulation (EC) No 4253/88.

A financial correction Decision of February 2010 enabled de-commitment of the last four outstanding amounts relating to 1994-1999 programmes (their final payments or recoveries were made in 2007 or before).

In the arbitration exercise on cases reported by the Member State to OLAF (in application of Commission Regulation (EC) No 1681/94), three cases still need to be given a final solution.

8. ESTONIA

2000-2006 programming period

8.1. Objective 1

Estonia is implementing a Single Programming Document with an ERDF participation of EUR 232.8 million and ESF participation of EUR 69.3 million out of EUR 371.4 million in total. Payments from the Commission already reached the 95.0% payment limit in 2008. The eligibility end date of the programme was extended to 30 June 2009 in response to the crisis.

The SPD aimed for 'fast socially and regionally balanced sustainable economic development' mainly by shifting into higher value-added production. The SPD strategy is based on four priorities (excluding technical assistance): (i) Human Resource Development, (ii) Enterprise Competitiveness, (iii) Agriculture, Fisheries and Rural Development and (iv) Infrastructure and Local Development.

Final Monitoring Committee meeting for approving the final report was held in September 2010. All closure documents were submitted on time. Additional information was requested regarding the final report and the winding-up declaration.

According to the report, the levels of indicators set to measure the achievements were largely met and exceeded. Where the targeted level of indicator was not met, additional explanations have been provided.

3,281 ERDF projects were finished within the programme.

The programme results include: 1,650 enterprises received SF support, 7,850 gross jobs were created, (4040 of these can be considered sustained net jobs 12 months after project), 835 new enterprises were created, 95 km of roads were built or rehabilitated, 12,300 student places in vocational education were upgraded and 2 major hospitals were modernized.

266 irregularities have been reported to AFCOS in relation to the programme, 193 irregularities were included below the reporting ceiling. In total 459 irregularities were identified. One OLAF investigation was carried out and it concluded that for three projects implemented by the same beneficiary, there were certain irregularities related to the public procurement rules.

The cohesion policy has facilitated the transfer to a more knowledge-intensive economy and has provided the necessary infrastructure for the economy. In addition, the programmes have had an effect on softer issues such as: introduction of evaluation culture, audit quality (evidenced also through the signing of the contract of confidence between the Commission and the Estonian authorities), increased management and project planning capacity, increased levels of administrative capacity at sub-national level.

According to the final report 99.34% of ERDF resources have been used, 99.41 % of ESF, 99.1% of EAGGF and 88.9% of FIFG.

The FIFG share in the Single Programming Document for Estonia represents 3.4% (i.e. EUR 12.5 million). The 95.0% payment limit for Commission reimbursement was reached in April 2008. As it is not possible to continue any further reimbursement before the programme is closed, there were no payments by the Commission in 2009 and 2010. During the whole programming period 275 applications were approved; from that 248 were successfully completed. Modernisation and renewal of the fishing fleet was the most popular and had 65 projects approved. Other important measures were investments in aquaculture and fishing ports, and socio-economic measures for fishermen. There have been no de-commitments of the initial allocation and the programme implementation in Estonia has not seen any major problems. The closure documents were submitted by 30 September 2010. The assessment of the documents is in the final stage of analysis. As the final absorption of FIFG remains below 95%, Estonia will have to reimburse Commission approximately EUR 539 000.

The total EAGGF allocation for Estonia amounts to 56.798.282 €. By the end of the programming period 56.258.497 € was paid out. Eligible expenditure was 56.189.598 €. The difference of 68.900 € is irrecoverable expenditure which is expected to be shared by Estonia and the Commission. In total 4028 EAGGF project applications were accepted and 3657 implemented. The last EAGGF interim payment of up to 95.0% was made in March 2008

8.2. Community Initiatives

8.2.1. *Equal*

The ESF contribution to the EQUAL programme amounted to EUR 4.1 million. The final date of eligibility for this programme was 31 December 2008. By the end of the eligibility period, 91.0% of the programme funds were spent.. Closure documents were submitted in time by the end of march 2010. The Final report demonstrates that the programme met its objective, which was to develop innovative ideas for lowering unequal treatment in the labour market. The programme was closed in the first quarter 2011.

8.2.2. *Leader*

Estonia implemented the Leader approach through the measure 'Local initiative based development projects — LEADER' within the framework of the Estonian National Development Plan 2004–2006 (Single Programming Document 2004-2006). The measure was implemented by two options: acquisition of skills (local development strategies were prepared) and integrated rural area development strategy (the strategies were implemented).

Local Action Groups (LAGs) applied for support under the Leader measure at the end of 2006. By the beginning of 2007, 24 LAGs were chosen. Most of the LAGs received support for preparing local development strategies, three LAGs started to implement their existing strategies. Two more LAGs were established and supported from the Rural Development Programme 2007-2013. By 2010 LAGs covered approximately 99.5% of the total rural area.

As a support structure for the LAGs a Leader Information Centre was established in June 2005. The Estonian National Rural Network Unit within the Rural Economy Research Centre has been coordinating the LAGs' activities: organising meetings and training courses; being responsible for networking; managing websites and databases; disseminating information and experience related to rural development. The implementation of Leader under the Single Programming Document ended in summer 2008 and continues under the Rural Development Programme 2007-2013.

9. FRANCE

2000-2006 programming period

2000-2006 programming period

9.1. Objective 1 and 2

Objective 1 covers the four French outermost regions¹⁵, Corsica and three districts of the North/Pas de Calais region.

Objective 2 concerns 21 of the 22 regions of metropolitan France. There are four national programmes on technical assistance and IT management in addition to the 27 regional programmes.

Due to the sixth-month extension of the eligibility period, in early 2010 all regions kept on working with the objective of zero losses at closure and the Commission organised technical meetings in some regions with the objective of fully explaining closure rules. In late September, all closure documents were transmitted by the French authorities and closure procedures started immediately. Following assessment of the final reports, complementary information has been asked to the managing authorities. The winding up documentation was considered acceptable for the whole of the French programmes.

The commitment rate for the ERDF was 100% for both Objective 1 and Objective 2 regions.

The average payments rates for the ERDF were 94.6% for Objective 1 regions and 95.1% for Objective 2 regions. For the EAGGF the rate was 95%.

At the end of 2010, 92.3% (EUR 874.4 million) of the ESF programming amounts had been paid out under Objective 1 and 93.6% (EUR 748.9 million) under Objective 2.

At the end of 2010, the final execution of the FIG in the Objective 1 regions were satisfactory (la Réunion, Martinique, Guyana and Corsica having reached the reimbursement ceiling of 95,00%), except for Guadeloupe, where the level remained at 88,26%.

The closure documents of the FIG intervention were received in due time (September 30th) and all the final reports have been accepted, except for Martinique. The quality analyses of the final reports have been launched as well as the Infosys and winding-up declarations analyses. Results of the quality analysis of the final report and of the Infosys report have been sent to La Réunion before the end of the year.

¹⁵ Guadeloupe, Guyane, Martinique, Réunion.

9.2. Objective 3

The 2000-2006 ESF Objective 3 programme covers metropolitan France and benefitted from a six-month extension of the eligibility period over the first half of 2009. The extension was used to maximise expenditure under the 2000-2006 programme and to prepare the operational programme for closure.

At the end of 2010, 94.1 % (EUR 4.6 million) of the programming amounts had been paid out by the Commission under Objective 3.

The 2010 annual meeting between the Commission and the French managing authority (Délégation Générale à l'Emploi et à la Formation Professionnelle) took place on a April and on 16 November 2010.

9.3. Fisheries outside Objective 1

The total FIFG allocation to the fisheries programme is EUR 243.8 million. The most important measures are operations by members of the trade, scrapping, fishing port facilities, processing and marketing. No changes in 2010, as the payment limit of 95.0% was already reached at the end of 2009.

The closure documents of the FIFG intervention were received in due time (September 30th). The final report was admissible but its quality analysis as well as the Infosys analysis were not finished at the end of 2010. The winding-up declaration analysis was launched.

9.4. Community Initiatives

9.4.1. Urban

The URBAN II programme in France consists of nine programmes being carried out in the following cities/group of cities: Bastia, Bordeaux/Cenon/Floirac, Clichy-sous-Bois/Montfermeuil, Grenoble, Grigny/Viry-Chatillon, Le Havre, Le Mantois, Les Mureaux/Val-de-Seine, Strasbourg. Four of the nine programmes (Clichy, Le Mantois, Grigny and Val-de-Seine) are located in the Ile de France region, with an ERDF contribution of EUR 51 million. In total, nine programmes received an amount of EUR 294.6 million, of which EUR 102.5 million was from the ERDF.

For all URBAN II programmes, closure documents have been transmitted before end September and closure procedures started immediately. Two URBAN programmes (Le Havre and Strasbourg) did not ask for an extension of the eligibility period and the programmes have been closed definitely in 2010. For the seven other French Urban programmes, following assessment of the final reports, complementary information has been asked to the managing authorities. The winding up documentation was considered acceptable for the whole of the French Urban programmes.

The commitment rate for the ERDF was 100% and the average payments rate for the ERDF was 95.6%.

9.4.2. *Equal*

Following several decommitments since 2001, the total appropriation for EQUAL is now EUR 287.4 million. 94.9% (EUR 273 million) of this budget had been paid out by the Commission at the end of 2010.

9.4.3. *Leader*

The French National Programme on Community Initiative Leader+ was adopted on 7 August 2001 (C(2001)2094), taking the form of a global grant. The National Centre for Setting-up of Farming Structures (CNASEA) was designated as the managing authority.

The total Community contribution initially amounting to EUR 272.8 million was finally fixed at EUR 259.9 million by Commission Decision C(2007) 3542 of 17 July 2007.

The implementation of this programme is carried out by 140 Local Action Groups (LAGs), selected in 2002. Their action plans were set up in 2003, after signing bilateral conventions with CNASEA.

Global execution at the end of 2010 amounted to EUR 246.9 million, which represents 95.0% of the EAGGF Community contribution to the programme.

9.5. **Closure of the 1994-1999 programming period**

All EAGGF (Guidance) programmes are closed.

10. ITALY

2000-2006 programming period

10.1. Objective 1

For the 2000-2006 programming period, in Objective 1 regions, Italy has succeeded in committing the full amount allocated. In terms of financial execution, all Objective 1 ERDF programmes attained the 95% threshold thanks, also, to the extension of the eligibility date up to 30 June 2009.

All Programmes timely submitted their closure documents. No Objective 1 Programme was closed in 2010.

In 2010, a single annual meeting between the Commission and the National and Regional Authorities was held in Cagliari in October for both Objectives 1 and 2 and for the 2000-2006 and 2007-2013 programming periods. For the 2000-2006 programming period, the agenda focused primarily on closure procedures (Final Implementation Reports, practical arrangements for the financial follow-up and the treatment of irregularities).

Monitoring committee meetings for almost all programmes took place once during the year in order to discuss and approve the Final Implementation Reports and fine-tune closure proceedings, in relation in particular to the treatment of irregularities.

As regards the EAGGF Guidance Section, the payment rate reached 93 %. For ESF the final certifications presented by the different OPs lead to a maximum amount of possible payments equal to 97.5% of the 2000-2006 overall budget. The actual amount will be determined on the basis of the ongoing closure procedures. For FIFG the absorption rate was 88.3 %.

In the EAGGF Guidance section, three programmes reached the 95.0% payment limit (Calabria, Puglia and Molise). According to the payment data at the end of 2009, the best performing EAGGF programmes are the regional programmes of Calabria (95.0%), Puglia and Molise (95.0%); in contrast, the poorest performing programme is Sardegna (89.5%).

As far as the FIFG is concerned, at the end of 2010, financial implementation of the national fisheries programme (PON) reached 92.7% in terms of payments on total eligible expenditure. At the regional level, the best performing programmes in terms of payments are Molise and Calabria (which reached the 95.0% payment limit) as well as Campania (92.9%). The programmes performing least well in financial terms were the regional programmes Sicilia (81.3%), Puglia (87.5%) and more severely Sardegna (68.0%).

As for ESF, according to the final certification of expenditure, the maximum possible payments range from 94.03% for the OP Campania to 100% of the OPs Ricerca, Molise, Sicilia, Basilicata, and Scuola. In average the National OPs performed slightly better than regional ones.

In addition to that, the closure procedure will take into account for the actual final payments the problems of some of the regional OPs, in particular Sicily, Puglia and Calabria, mainly linked to the high error rates detected during audits.

10.2. Objective 2

In line with Objective 1 Regions, in Objective 2 regions too, Italy has succeeded in committing the full amount allocated. Likewise, in terms of financial execution, all Objective 2 ERDF programmes but one attained the 95 % threshold thanks, also, in this case too, to the extension of the eligibility date up to 30 June 2009 with the only exception of Region Valle D'Aosta which had not asked for the extension. The only Region where financial execution did not reach the 95% threshold is Abruzzo which, due to the earthquake which hit the Region in April 2009, only reached 91.2 % of total payments despite the extension of the final eligibility date up to 30 June 2010 granted to the Region by decision of 11 May 2009.

All Programmes submitted their closure documents as scheduled by 30 September 2010 with the exceptions of Abruzzo which, following the extension of its final eligibility date up to 30 June 2010, will need to submit its closure documents by 30 September 2011.

As already indicated for Objective 1, in 2010, a single annual meeting was held in Cagliari in October for both Objectives 1 and 2 regions and for the 2000-2006 and 2007-2013 programming periods. For the 2000-2006 programming periods, the agenda focused on the same items for both objectives.

Monitoring committee meetings for almost all programmes took place once during the year in order to discuss and approve Final Implementation Reports as well as examine and fine-tune closure issues, in relation in particular to the treatment of irregularities.

10.3. Objective 3

All OPs submitted the closure documents by 30 September 2010, with the exception of the Abruzzo OP, which, following the earthquake which hit the Region, was granted an extension up to 30 June 2010 and whose deadline for the submission of the closure document is 30 September 2011.

The final certifications presented by the different OPs lead to a maximum amount of possible payments equal to 97.97% of the 2000-2006 overall budget (not taking into account the figures of the Abruzzo OP). The actual amount of payments will be determined on the basis of the ongoing closure procedures.

Most of the OPs (10) presented a final certification of expenditure of 100% (or more) of the total budget. For three OPs (Toscana, Lazio and Azioni di sistema) the figure is above 95% while the Veneto OP attained 87.81%.

In the case of the OP Trento, which did not ask for the extension of the eligible date for expenditure and submitted the closure documents already by 31 March 2010, the closing procedure was concluded in 2010, with the payment of 100% of the foreseen budget.

10.4. Fisheries outside Objective 1

According to the monitoring data provided by the Italian authorities on 31 December 2010, the financial implementation of the FIFG mono-fund Single Programming Document (SPD-DOCUP) had in practice reached 100% in terms of commitments of total eligible expenditure and 95.0% in terms of payments on total eligible expenditure, which is 100.0% of the amount that the Commission can reimburse before closure.

10.5. Community Initiatives

10.5.1. Equal

The final certification of expenditure, presented by 30 September 2010, amounts to 384 920 106.83 €, that is 95.9% of the total budget. The actual amount of payments will be determined on the basis of the ongoing closure procedure.

10.5.2. Leader

There are 22 Leader+ programmes in Italy: 21 regional programmes and one national programme for the LEADER network, amounting to a Community contribution of EUR 28161 million for the period 2000-2006.

According to financial execution on 31 December 2010, the payment rate amounted to 93.35% of the total eligible expenditure. Three Final Payments have been already finalized (Piemonte, Trento and Valle d'Aosta).

In 2010 we have received the three closure documents for all remaining programmes with the exception of the programme of Abruzzo (Deadline is 31/03/2011 because of the earthquake in 2009).

10.5.3. Urban

There are ten Urban II Community Initiative Programmes in Italy (Carrara, Caserta, Crotone, Genova, Milano, Misterbianco, Mola di Bari, Pescara, Taranto, Torino) for an overall ERDF contribution of EUR 114.0 million.

Financial execution has been on average satisfactory. All but one programme reached the 95% payment threshold. The exception is the Taranto Programme which only reached 79.8% primarily due to administrative problems (the municipality of Taranto was declared insolvent in 2006), affecting the implementation of the programme.

All URBAN II Programmes timely submitted their closure documents by the scheduled date. Two of them - Urban Torino and Urban Carrara - were fully closed in 2010: by paying the full outstanding requested amount.

10.6. Closure of the 1994-1999 programming period

Out of the 106 programmes relating to the 1994-1999 programming periods, three are still not fully closed (Leader II Lazio, Leader II Puglia and GG FICEI). In 2010, no new closure proposals were sent as the Member State confirmed that the three

cases have not yet completed all the legal stages of the ongoing judicial and administrative proceedings.

In the case of GG FICEI, the closure letter proposal was sent to the national authorities in order to recover an unduly paid amount of EUR 0.1 million and decommit the unspent commitment amount. In early 2010, however, Italy confirmed the existence of delays in the ongoing administrative proceedings. At 31 December 2010, the outstanding open commitment equals approximately EUR 2.1 million for three 1994-1999 programmes and one 1989-1993 programme (Leader I Italy), for which a certain amount was kept committed as it is linked to projects subject to judiciary proceedings.

It is to be noted that these cases cannot be followed by a decommitment procedure ex Article 24 (2),(3) of Council Regulation (CE) n.4253/88 as the administrative and judicial proceedings are still ongoing and might not come to an end in the near future.

The closure of these cases should be carried out in close cooperation with the competent Authorities in the Member State and taking into account of the Legal Service support for further action necessary to safeguard the principle of loyal cooperation set by the TFEU

All 59 ESF files were processed. Currently, the RAL (outstanding commitments) amounts to approximately EUR 40 million and is entirely due to legal and/or administrative disputes at national level, which also considerably delayed the winding-up process. It will be possible to reduce this RAL gradually as soon as the legal action is resolved.

As regards EAGGF programmes, all 1994-1999 programmes have been closed.

11. IRELAND

2000-2006 programming period

11.1. Objective 1

The ERDF provided a total of EUR 1 946 million to Objective 1 programmes in Ireland during the programming period. Implementation of the ERDF took place in the five Irish Objective 1 programmes: Economic & Social Infrastructure, Productive Sector (PSOP), Technical Assistance (TAOP), Border, Midland & Western (BMW) Region and Southern & Eastern (S&E) Region. There were also ESF-funded programmes: the ESF-funded childcare measures in the two regional programmes.

During the 2000-2006 programming period the ESF funded the Human Resources Development Operational Programme (EHRD) OP, The Border, Midland and Western Region (BMW) OP, the Southern and Eastern Region (S&E) OP, the PEACE programme and the EQUAL programme for a total of EUR 1 092 million.

The Structural Funds for 2000-2006 played an important role in fostering research, development and innovation and boosting the information society. In the period 2000-2006, the ERDF will have spent an estimated EUR 260 million on research, technical development and innovation and the information society. During the 2000-2006 period, Irish research and innovation capacity increased significantly, in particularly in the S&E region.

Similarly strong impacts can be observed in the field of human resources, which has been a vital area of ESF assistance since 1989. In the years preceding 2000, investment helped to boost education and skills levels, with a strong focus on young people while at the same time enhancing the employment prospects of the unemployed. Funding in 2000-2006 put more emphasis on responding to shortages through targeted supply-side initiatives in education and training. A good example of this development is the emphasis on in-company training and support for a number of lifelong learning schemes.

A backdrop for these programme achievements has nevertheless been a serious contraction in the Irish economy precipitated by the collapse in the real estate market, the crisis in the banking sector and the public finances. The economic downturn (which commenced in 2008) worsened during the course of both 2009 and 2010, necessitating a series of incremental budgetary steps seeking to improve the state of public finance.

As part of the emergency recovery package, Ireland requested a six-month extension in eligibility date for all of the above programmes (except for the EHRD OP and the EQUAL programme) allowing the mopping-up of remaining funds to proceed and for Ireland to maximise its draw-down of Structural Funds.

As already reported in 2008, ERDF payments had already reached the payment limit of 95.0 % for four of the programmes, i.e. PSOP, TA, BMW and S&E. Payments thus far represent 93.9 % of commitments for ESIOP — no payments were recorded during 2009. Closure packages were received for the 5 programmes in September

2010 and Commission services are presently carrying out the necessary quality control and consistency checks of the closure documentation.

Closure documents were received within the regulatory deadlines for all Irish programmes co-financed by ERDF. URBAN II Dublin Ballyfermot was received on 31 March 2010, whilst all the rest including PEACE II, were sent on 30 September 2010.

ESF Final claims arrived in due time as scheduled. The Employment and Human Resources Development programme and the Southern & Eastern (S&E) Region programme have reached 100% consumption of which 95% were already paid. The Border, Midland & Western (BMW) has reached 98.3% consumption of which 90.7% was already paid.

The EHRD final report was accepted on 1/3/2011 but further work has to be done on the WUD by the Irish authorities.

The documents related to S&E and BMW need some clarification by the Irish authorities concerning irregularities.

PEACE II

The 'PEACE II' programme covers Northern Ireland and the border regions of Ireland. It builds on the experience of the special support programme 'PEACE I' (1995–1999) and exemplifies the practical support given by the EU to the peace process after the Belfast Agreement. Initially PEACE II covered the period 2000–2004 but in 2004 it was decided to provide additional funding and extend the programme to 2006, bringing it in line with the other Structural Funds programmes in the rest of the European Union.

For the PEACE II programme, the ERDF contribution amounts to EUR 368 million. Further contributions are provided by ESF (EUR 194 million) and EAGGF (EUR 44 million). Payments under all Funds have reached their 95.0 % payment limit.

The closure process is ongoing. On the basis of the documentation received, it appears that the programme has overspent across all funds.

EAGGF

The revised EAGGF-Guidance section amounts to EUR 153.6 million. Cumulative EAGGF (Guidance) payments to the end of 2009 amount to EUR 148.9 million or 95.0% of the amount planned for the programming period 2000–2006. (No payments were carried out during 2009 as the 95.0% payment limit was already reached in 2008).

EAGGF Guidance will not contribute to the two-year extension of the PEACE II operational programme, jointly managed with Northern Ireland. Therefore the EUR 12.6 million EU contribution to the programme was not increased. Up to the end of 2009, total expenditure for the PEACE II programme was EUR 12.3 million.

Closure documents for the Irish objective 1 operational programmes were submitted to the Commission by the deadline of 30/9/2010 and are under treatment.

FIFG

Objective 1

The three Objective 1 programmes (Productive Sector, Southern & Eastern and Border, Midlands, Western) contain a total FIFG assistance of EUR 67.8 million. All three programmes reached the payment limit of 95.0% at the end of 2009. Closure documents for all the programmes were received in due time in 2010 and the final FIFG narrative reports have been accepted by DG MARE. Analysis of the financial information of the programmes is in process. Final eligible FIFG uptake figures are therefore not available yet

PEACE II -Ireland

The total FIFG allocation to the Irish part of the programmes is EUR 2.7 million. No execution took place in 2009 as the 95.0% payment limit had already been reached before. Closure documents for the programmes was received in due time in 2010 and the final FIFG narrative report have been accepted by DG MARE. Analysis of the financial information of the programme is in process. Final eligible FIFG uptake figures are therefore not available yet

11.2. Community Initiatives

The final claim for the Irish EQUAL programme arrived on 30 March 2010. The total absorption rate of ESF represents 95.7% . An automatic decommitment of 1.4 ml. was made.

The final report was accepted on 15/12/2010 and the final payment was made on 11 May 2011 once all irregularities were reconciliated. The programme is thus closed.

11.2.1. Leader

The Ireland Leader+ programme was implemented with 22 Local Action Groups involved. The total expenditure of the Ireland Leader+ programme was EUR 74 million. The EAGGF contribution for 2000-2006 was EUR 46 million.

At the end of 2009, expenditure amounted to EUR 43.5 million, 94.5 % of the initial programme budget.

Closure documents for the Ireland Leader+ programme were submitted on 31/3/2010 and are under treatment.

11.2.2. Urban

The Dublin-Ballyfermot URBAN II programme is the only URBAN II Programme in Ireland. It was approved in December 2001, and amended in 2004 as a result of indexation. The ERDF will contribute a total of EUR 5.4 million to this programme, the total cost of which amounts to EUR 11.6 million. The final eligibility date of this programme was 31 December 2008 and was not extended as part of the recovery package. On the basis of the closure documentation received, the programme has under-spent.

11.3. Closure of the 1994-1999 programming period

The RAL is zero for ERDF 94-99, ESF 94-99 and EAGGF 94-99 programmes. The C.I. PESCA programme was closed at the end of 2008.

12. LATVIA

2000-2006 programming period

12.1. Objective 1

Latvia is implementing a Single Programming Document (SPD) with an ERDF participation of EUR 382 million and an ESF allocation of EUR 127.3 million out of EUR 626 million in total. The Programme Complement was last modified by the Monitoring Committee in December 2008 and accepted by the Commission in 2009. Payments for the ERDF and ESF reached the 95.0% payment limit in 2008 so no further payments before closure were possible.

In 2009 the Commission adopted an amending decision to the SPD to extend the final eligibility date to 30 June 2009, although effective implementation for most of the SPD was concluded in 2008. The Latvian Authorities submitted closure documentation for the SPD on 30 June 2010.

The SPD is aiming for 'fast and regionally balanced sustainable economic development' mainly by shifting into higher value-added production. According to the monitoring data, the progress made so far in implementing the SPD has been good. The target levels for the main indicators have been attained to a great extent, including the impact indicators at the priority level.

The managing authority for the SPD is located in the Ministry of Finance. The paying authority is the treasury of Latvia and the audit body is a department in the Ministry of Finance. There is one monitoring committee. It includes participants from all state institutions involved and representatives of social and economic partners, planning regions and civil society.

The Latvian 2004-2006 Objective 1 programme partly contributed to the high growth rate and employment in Latvia until the end of 2007. On the negative side, the growth was accompanied by supply-side constraints leading to high price and wage growth and overheating. In the last quarter of 2008 the economy started to shrink drastically. In 2009, GDP declined by 18.0% while unemployment reached 17.1%.

The monitoring committees include participants from all state institutions involved and representatives of social and economic partners, planning regions and civil society. No major problems in the implementation of the SPD have been detected to date.

The FIFG share in the Single Programming Document for Latvia represents 3,89% (i.e. EUR 24.3 million). The 95.0% payment limit of Commission reimbursement was reached at the end of 2008. As no further reimbursement is possible before the programme is closed, there were no payments by the Commission in 2009 and 2010.

After the receipt of closure documents on 30 June 2010, the analysis of winding up declaration has been completed and the document was accepted by the Commission on 17 November 2010. For rest of the documents the request for complementary information was sent to the Latvian authorities therefore their assessment was not

finalised in 2010. The main measures implemented were scrapping of fishing vessels, investment in aquaculture and processing, investment in fishing ports and socio-economic measures for fishermen. In total 447 projects were completed during the programming period. All allocated FIFG funding have been entirely exhausted.

12.2. Community Initiatives

12.2.1. Equal

EQUAL Latvia was a successful programme in terms of reaching the set targets and financial performance.

The actual implementation of the programme was concluded in 2007.95% of the programme expenditure was paid in 2007.

The EQUAL Latvia closure package was submitted to the Commission on 11 June 2009. The programme was closed (payment of the final balance) on 19 October 2010.

12.2.2. Leader

Leader+ type measures were included in the Objective 1 programme under Priority 4: Promotion of Development of Rural Areas and Fisheries. The EU contribution for 2004-2006 amounted to EUR 2.3 million. The start of Leader+ type measures was delayed due to administrative and legal difficulties.

In December 2006, seventeen Local Action Groups were selected and selection of projects finished in October 2007 with contracts covering 100% of the finances available. In total 433 contracts were concluded during two rounds of selection. Implementation of the projects commenced in May 2008 and continued until September 2008. The implementation of Leader under the Single Programming Document ended in summer 2008 and continues under the EU Rural Development Programme 2007-2013 (separate from cohesion policy).

13. LITHUANIA

2000-2006 programming period

13.1. Objective 1

General

The Lithuanian Objective 1 Programme (Single Programming Document of Lithuania for 2004-2006) covers the whole of Lithuania as an eligible area. The programme was adopted by Commission Decision C(2004)2120 of 18 June 2004 and is co-financed by the ERDF (EUR 583.9 million), the ESF (EUR 176.2 million), the EAGGF (EUR 122.9 million), and the FIFG (EUR 12.1 million). The national funding consists of EUR 309.5 million of public funds and EUR 2.3 million of private financing. Thus, the Structural Funds provide EUR 895 million of a total budget of EUR 1207 million. The managing authority of the programme is the Ministry of Finance of the Republic of Lithuania.

The global objective of the programme is to strengthen the basis for long-term national economic competitiveness and to facilitate the transition to a knowledge-based economy. It consists of five priorities: socio-economic infrastructure (EUR 347.1 million, ERDF), human resources development (EUR 163.8 million, ESF), productive sector and services (EUR 222.4 million, ERDF), rural and fisheries development (EUR 122.9 million, EAGGF and EUR 12.1 million, FIFG), and technical assistance (EUR 14.5 million, ERDF and EUR 12.4 million, ESF).

Monitoring and annual review

No programme monitoring committee meetings were held during 2009 and 2010.

In 2009 and 2010 no specific annual review meetings between the Commission and the Managing Authority was arranged for the Single Programming Document of Lithuania for 2004-2006. The work related to the closure of 2004-2006 Structural Funds assistance advanced during the year and closure documents were submitted to the Commission by the end of September. Closure procedure is in well advanced and it is expected to be completed in 2011 with the payment of the balance.

Information and publicity

Lithuania has continued to implement a variety of Structural Funds publicity and information activities. The public internet portal www.esparama.lt, maintained by the Lithuanian Ministry of Finance, has developed into a central tool for providing the stakeholders with timely information on programme implementation.

Payments and programme results

By the end of 2009, 95.0% (EUR 554.7 million) of the total ERDF allocation (EUR 583.9 million) and 95.0% (EUR 167.4 million) of the total ESF allocation (EUR 176.2 million) had been paid out to Lithuania by the Commission

With regard to the FIFG measures, already by mid-2008 the Commission had paid 95.0% of the total FIFG allocations (EUR 12.1 million). The greatest share of the EU support had targeted the reduction of the Baltic fleet and the compensations related to these measures. Investments have been made into fisheries aquaculture and processing sector. The closure documents were received by DG MARE on 04.10.2011. The documents have been assessed; additional information and clarifications have been recently requested to the Lithuanian authorities. The final implementation report has been accepted.

The absorption rate of 95.0% of the total EAGGF-Guidance allocation (including the advance) was already reached in 2008, and as a result there were no payments in 2010.

The total amount of funding for projects implemented stands at EUR 1 700 million of which EUR 932 million is from the EU. Development of social and economic infrastructure accounted for almost 40.0% of the funding. Among EU-10 Member States Lithuania has one of the highest levels of spending on energy efficiency. In terms of results, over 3 500 projects were implemented and in 2008 the GDP was 2.1% higher compared to a scenario without SPD interventions. More than 19 500 jobs were created.

13.2. Community Initiatives

13.2.1. Equal

The Lithuanian EQUAL programme proceeded without any difficulties. The main focus was on preparing for the closure of the programme. At the end of 2009, the rate of financial execution of the community funding for the programme was 95.0%. The managing authority presented the closure documents to the Commission on 30 March 2010. The closure letter to the Lithuanian Authorities has been sent on 22 December 2010 and the final payment has been executed on 4 May 2011.

13.2.2. Leader

Leader+ type measures are mainstreamed in the Objective 1 programme under Priority 4: Rural and Fisheries Development. The implementation of all selected projects under Leader (106 in total) was already completed in 2009.

14. LUXEMBOURG

2000-2006 programming period

14.1. Objective 2

Overall, 100% of the ERDF programme budget was allocated through grant agreements.

The programme monitoring committee met once in 2010, at the initiative of the Ministry of Economy, the managing authority of the programme. The Commission played an active part in the work of the committee. At this meeting was presented and adopted the final report.

The three documents for closure were received before the end of September: final report, final payment claim, and winding up declaration. Some observations about the winding up declaration were communicated to the Audit and Managing authorities.

The level of expenditure submitted for payment from the ERDF amounted to EUR 41.8 million, i.e. 95.0% of the ERDF allocation at the end of 2010.

14.2. Objective 3

The Objective 3 programme involves a total ESF contribution of EUR 31.7 million. Luxembourg did not manage to spend the total ESF allocations, so there will be decommitments. The absorption rate is 74%.

Further to the decision to suspend interim payments following the audit mission in June-July 2007, a 100%'s Article 4 (Regulation (EC) No 438/2001) verifications to all expenses was made by external auditors. The results of these verifications were analysed by the Commission and it was concluded that they comply with Article 4; all financial corrective measures related to Article 4 were taken into account. On 21 January 2010, the Commission sent a letter to the Luxembourg authorities to withdraw the suspension and to relaunch the interim payments

The Luxembourg authorities sent all closure documents on 6 October 2010. They were considered admissible. On 24 October 2010, the Commission sent a letter to the Luxembourg authorities concerning a technical correction in the final payment request and on the same day, the Commission sent a letter regarding the list of irregularities to be transmitted by the Member State.

During the annual meeting meeting between the Commission and Luxembourg on 8 December 2010, the closure of the 2000-2006 period was also on the agenda and some administrative errors already discovered in the closure documents (including an ineligible project in the winding-up declaration, lack of submission of the list of irregularities) were discussed and further detailed in a letter sent by the Commission on 3 March 2011 related to the remarks of the Commission on the final execution report

14.3. Community Initiatives

14.3.1. Equal

At the end of 2010, the rate of execution amounted to 73.1 % (EUR 2.9 million).

Further to the decision to suspend interim payments following the audit mission in June-July 2007, a 100%'s Article 4 (Regulation (EC) No 438/2001) verifications to all expenses was made by external auditors, The results of these verifications were analysed by the Commission and it was concluded that they comply with Article 4; all financial corrective measures related to Article 4 were taken into account. On 21 January 2010, the Commission sent a letter to the Luxembourg authorities to withdraw the suspension and to relaunch the interim payments

The Luxembourg authorities sent all closure documents on 6 October 2010. They were considered admissible. On 24 October 2010, the Commission sent a letter to the Luxembourg authorities concerning a technical correction in the final payment request and on the same day, the Commission sent a letter regarding the list of irregularities to be transmitted by the Member State.

During the annual meeting meeting between the Commission and Luxembourg on 8 December 2010, the closure of the 2000-2006 period was also on the agenda and some administrative errors already discovered in the closure documents were discussed and further detailed in a letter sent by the Commission on 7 March 2011 related to the remarks of the Commission on the final execution report.

14.3.2. Leader

The programme involves total public expenditure of EUR 8.4 million. The EAGGF contribution was fully committed (EUR 2.1 million). Total financial execution came to EUR 2.0 million, i.e.92.6% of the EAGGF amount committed .

In Luxembourg, four LAGs were selected, covering 90 000 inhabitants, with a fifth LAG financed by national funds.

Closure documents were transmitted to the Commission in March 2010; a pre-closure letter was sent in July 2010, resulting in the transmission of a final recovery order in November 2010.

15. HUNGARY

2000-2006 programming period

15.1. Objective 1

All Hungarian regions belong in 2004-2006 period to Objective 1. The payments for the 4 ERDF OP in Hungary reached the limit of 95% in 2008, 3 of which were nevertheless extended until June 2009. No payments were done in 2010.

The documents necessary for the closure were submitted in all cases on time. The closure procedure will be finalised at the beginning of 2011 for the Regional OP. For the other OPs the procedure has been interrupted awaiting complementary information from Hungarian Authorities on the final report and winding-up declaration and precise definition of the financial impact of irregularities and unfinished projects.

In general the objectives settled in the OPs were broadly achieved. However, even if all regions have grown, the gap between most developed and least developed regions has not decreased. The medium term impact of the grants to SMEs (companies surviving after 5 years) within the Economic Development OP arouse concern about the sustainability of the investments financed. In contrast this OP allowed for the creation of 11.263 new jobs or safeguarded; GVA growth in supported enterprises was nearly EUR 500 million. Further 3000 jobs were created by the new touristic attractions within the Regional operational programme allowed for the creation of near 3000 jobs.

In addition to the large infrastructure CF/ISPA projects, ERDF supported the upgrade of 1073 km of national roads and 544 km of regional/local roads. ERDF also supported improved drinking water and waste water treatment facilities for respectively 20.477 and 17.208 new households.

Evaluations workshops on the results of the programmes and preparatory seminars and meetings for the closure were organised in 2010, including two Monitoring Committees in view of the approval of the final report.

ESF contribution to Hungary between 2004-2006 has been channelled through the following programmes:

- Human Resources Development Operational Programme (HRD OP) (2003HU051PO001)
- Operational Programme for Regional Development (OPRD) (2003HU161PO001)

The HRD OP contains 4 priorities (excluding technical assistance), three financed by ESF and one by ERDF. At the same time, there is one ESF priority in the OPRD, complementing the two ERDF priorities.

The main priorities of the Human Resources Development OP Supporting active labour market policies (Preventing and tackling unemployment, Developing the

Public Employment Service, Promoting the participation of women in the labour market and the reconciliation of work and family life), Fighting social exclusion by promoting access to the labour market, Promoting life-long learning policies (Developing skills and competencies necessary for lifelong learning, the content, methodology and structure of VET, the structure and content of higher education, Training - promoting job-creation and dev. of entrepreneurial skills, adult training system).

For the HRD OP

The MA requested an extension of the eligibility deadline until 30/06/2009. The closure documents have been received by the COM on time and are being analysed. The following amounts were paid from the ESF: EUR 366.168.888 (95% reached) out of which EUR 17.459.007,36 was paid in 2010.

For the OPRD

The main priorities of the For Regional Development OP Developing the human resources of the regions (Capacity building of local public administration and NGOs, Support for local employment initiatives, Strengthening co-operation of higher education institutions with local actors, Support of region-specific vocational training).

The closure documents have been received by the COM on time and are being analysed. The following amounts were paid from the ESF: EUR 50.984.157 (95% reached). No payments were made in 2010.

As at 31 December 2009, total payments made under measures co-financed by the EAGGF-Guidance Section (including the advance) amounted to EUR 297 million or 95.0% of the total Fund allocation for the period 2004-2006. For that reason no payment has been made in 2010. The Programme is now in the closure phase.

The FIFG share in ARDOP represents 2,4% (i.e. EUR 4,4 million). The total payment rate from the Commission reached 90.9% of the total FIFG allocation. FIFG was used exclusively for measure 2.1 “Structural assistance in the fisheries sector” under Priority 1: *Establishment of competitive basic material production in agriculture*. During the whole programming period 55 applications were approved; from that 51 were successfully completed. Aquaculture was the most popular measure and had 30 projects completed. The closure documents were submitted by 30 September 2010. The assessment of the documents is in the final stage of analysis.

15.2. Community Initiatives

15.2.1. Equal

The main priorities of the *EQUAL Community Initiative Programme* was to facilitate access to the labour market of those which feel difficulties of integrating, promote lifelong training and inclusive practices encouraging recruitment and maintenance to the use of those which suffer from discrimination or from treatment inequality in

industry, reduce the divergences between men and women and promote professional desegregation, help to integrate asylum seekers.

In order to facilitate the mainstreaming of the results of EQUAL, the MA requested an extension on the eligibility deadline until 30/06/2009. The closure documents have been received by the COM on time and are being analysed. The 95% ceiling has been reached and therefore no payments were made in 2010.

15.2.2. Leader

Hungary included a Leader+ type measure in the ARDOP under Priority 3 'Development of rural areas'. The objective of the measure was to strengthen the LEADER approach to local development by means of integrated regional development strategies organised and realised at local level in the form of partnerships. Overall, 70 local action groups were selected. The total Community contribution for this measure amounted to EUR 14.3 million. Given the resources committed, the measure has been outstandingly successful, as the amount contracted for the applications submitted (EUR 23.2 million) exceeded the initial amount planned for the programming period 2004-2006.

16. MALTA

2000-2006 programming period

16.1. Objective 1

Malta has one Single Programming Document (SPD) for the period 2004-2006, jointly co-financed by ERDF (6 measures), ESF (5 measures), EAGGF (2 measures) and FIFG (1 measure). The total Structural Funds' allocation amounts to EUR 63.2 million (EUR 46.7 million from ERDF, EUR 9.5 million from ESF, EUR 4.2 million from EAGGF and EUR 2.8 million from FIFG), supplemented by EUR 23.3 million of national contribution.

The ERDF share of payments made in favour of ERDF co-financed projects amounts to EUR 47.6 million, bringing the overall commitment for ERDF co-financed measures to 102% of allocated resources.

The last Monitoring Committee meeting approving the Final Report of the programme was held in July 2010. The implementation of the programme has reached its objectives. In total, 89 projects had been implemented, including 9 aid schemes. 373 enterprises benefitted from grants under the programme.

All documents necessary for the closure of the ERDF parts of the programme were submitted to the Commission on 30 September 2010, i.e. within the agreed deadline.

As regards implementation of the EAGGF, on 31 December 2009 total payments made under measures co-financed by the EAGGF-Guidance Section amounted to EUR 4.4 million (interim payments of EUR 3.7 million and advance payments of EUR 0.7 million, including national co-financing), thus attaining the payment limit of 95.0% for total eligible expenditure for the period 2004-2006. For that reason no payment has been made in 2010. The Programme is now in the closure phase.

The total FIFG allocation committed to the sub-measures 'Fleet' and 'Structures' within the SPD for structural assistance in Malta under Objective 1 (2004-2006) amounted to EUR 2.8 million. The payment limit of 95.0% was reached in 2008. A final balance to the amount of EUR 120,000 was found to be paid at Closure, and EUR 22,000 to be de-committed. That translates into an execution rate of 99.2% for the Maltese FIFG budget. A smooth closure of the FIFG programme share could be prepared still in 2010.

16.2. Community Initiatives

16.2.1. Equal

All EQUAL projects finalised their training activities by the end of December 2007. The monitoring committee last met in May 2009. The EQUAL Programme reached the ceiling of 95.0%.

17. NETHERLANDS

2000-2006 programming period

The Netherlands received a total Structural Fund contribution of EUR 2.8 billion between 2000 and 2006 from the ERDF, ESF, EAGGF and FIFG.

The final date for the eligibility of expenditure, normally set at 31 December 2008, was — at the request of the Dutch authorities — extended for the single Objective 1, four Objective 2, three URBAN and four LEADER programmes until 30 June 2009. For this extension, the Commission adopted a decision on 23 February 2009. This gave the regions and cities concerned an additional six months to implement the available Structural Funds allocations.

For ERDF and the EAGGF-Guidance, the closure documents were submitted within the requested time frame.

The final payment claims show a high absorption rate reaching or approaching hundred percent of the available funds for all the ERDF programmes. Following audits in 2005 and 2006, the Dutch authorities had agreed with the European Commission to adopt a national action plan for ERDF programmes. This national action plan led in 2010 to a final settlement between the Dutch Ministry of Economical Affairs, Agriculture and Innovation, the respective management authorities and the European Commission. The financial corrections which were to be implemented as a result of this settlement have been incorporated in the final payment requests. These payment requests are currently being analyzed as part of the closure exercise.

The annual review meeting was jointly organised by the Dutch authorities and the European Commission in November 2010. The progress of the implementation and the ex-post evaluation of the 2000-2006 programming period, prepared by the European Commission, were discussed. During 2010 the final monitoring committees for the 2000-2006 programmes have taken place and several official events have been organized to mark the end of this programming period.

17.1. Objective 1

The Flevoland province received phasing-out support under Objective 1 amounting up to EUR 131.9 million of which EUR 81.7 million from ERDF, EUR 33.6 million from ESF, EUR 10.3 million from EAGGF and EUR 6.2 million from FIFG.

The final payment request shows a full absorption of the ERDF funds and close to full absorption for EAGGF and FIFG. For ESF the absorption was close to 95.0%.

The closure documents received in September 2010 indicate total EAGGF payments reaching EUR 10.3 million, i.e. 99% of the EAGGF allocation.

The total FIFG allocation for Flevoland amounts to EUR 6.2 million. There were no decommitments. The total payment rate of the Commission reached 95 % of the FIFG allocation. Two measures were implemented, "fleet renovation and crew

management" and "Strengthening the competitiveness of the fishery sector". At the end of the programme 18 projects were completed. The closure documents were received on 29 September 2010. The assessment of the documents is ongoing.

17.2. Objective 2

The final payment requests of the four Dutch Objective 2 programmes show an absorption level of 98% for the four programmes combined. A realized amount of EUR 845 million has been declared out of a decided amount of EUR 859 million, hence a shortfall of EUR 14 million.

The absorption rates of the individual programmes are; 96.1% for *Zuid*, 98.4% for *Oost*, 99.8% for *Noord* and 97.4% for *Stedelijke Gebieden*.

The final payment requests of the different programmes reflect the outcome of the settlement of the national action plan. This correction amounted up to EUR 160 million (including the Objective 1 programme) on the total eligible costs, mainly impacting the programme *Noord* which was responsible for EUR 109 million.

17.3. Objective 3

The total available ESF allocation for the SPD amounted to EUR 1 532 million, which had been committed by the end of October 2005. As all projects were terminated by the end of 2007, activities focused on preparing closure of the programme. No request was received to extend the final date of eligibility. The final implementation of the programme is estimated to arrive at full absorption (the 95.0% payment limit has already been reached). In 2010 closure documents were received and accepted except for the WUD. Further work has to be done on the WUD by the Dutch authorities.

17.4. Fisheries outside Objective 1

The total FIFG allocation for the Netherlands amounts to EUR 32.7 million. The total payment rate of the Commission reached 80.3% of the total FIFG allocation. At the end of the programming period serious weaknesses were found by the Commission services in the management and control system and the payments were suspended. The Netherlands made an action plan to verify and correct these weaknesses. So far this resulted in a deduction of EUR 1.6 million applied by the Netherlands.

The programme resulted in assistance to 502 operations. The great majority of assistance was given under the measures: 44 (Operations of members of the trade), 12 (transfer to a third country/reassignment), 11 (scrapping) and 46 (innovative measures). The closure documents were received on 30 July 2010. The assessment of the documents is ongoing.

17.5. Community Initiatives

17.5.1. Urban

Three URBAN II programmes have been implemented in the Netherlands in Amsterdam, Heerlen and Rotterdam. The ERDF contribution for the programmes in

Amsterdam and *Rotterdam* is EUR 9 million each and in *Heerlen* EUR 12 million. The total eligible cost of the three programmes is EUR 84 million. The cities themselves are both managing authority and paying authority. Based on the final payment requests received in March 2010, the three Urban programme requested EUR 29.1 million out of the EUR 30.3 million available, i.e. an absorption rate of 96%. The *Rotterdam* programme has now been closed and both *Amsterdam* and *Heerlen* will be closed in the course of 2011.

17.5.2. *Equal*

The total available ESF allocation amounted to EUR 158.2 million. As all projects had ended by the end of 2007, activities focused on preparing closure of the programme. No request was received to extend the final eligibility date. The final implementation of the programme is estimated to show 87% absorption (at end of 2009 the rate was 76.4%). In 2010 closure documents were received and accepted except for the WUD. Further work has to be done on the WUD by the Dutch authorities.

17.5.3. *Leader*

Four Leader+ programmes were implemented in the Netherlands in the 2000-2006 programming period (Randstad, Noord, Zuid and Oost). The closure documents received in September 2010 indicate total EAGGF payments reaching EUR 80.6 million, i.e. 98.5% of the EAGGF allocation.

17.6. **Closure of the 1994-1999 programming period**

ERDF

Closure of the ERDF programmes of the 1994-1999 programming period was already completed at the end of 2009.

ESF

Three ESF programmes remain open due to ongoing judicial proceedings.

As regards the Community Initiative Programmes (CIP), two programmes are still to be closed due to ongoing judicial proceedings. The *Resider* CIP was closed in 2009.

EAGGF

Closure of the EAGGF programmes of the 1994-1999 programming period was already completed at the end of 2008.

18. AUSTRIA

2000-2006 programming period

Between 2000 and 2006 Austria was allocated to a total Structural Fund contribution of EUR 1,782 million from the ERDF, ESF, EAGGF and FIFG. The ERDF allocation alone amounted to EUR 885.2 million.

18.1. Objective 1

For the only *Objective 1* region in Austria (Burgenland) the ERDF allocation of EUR 181.5 million was committed from 2000 to 2006. Total ERDF payments by the Commission between 2000 and 2009 amounted to EUR 172.4 million representing 95% of commitments, the maximum percentage possible prior to closure. In January 2010, the Austrian authorities submitted the closure documents (final report, winding-up declaration and final payment claim) for this programme, and the Commission prepared the final payment (EUR 9.1 million) thereafter which was paid in January 2011. The final report included the 2008 annual implementation report as a separate chapter which was consequently assessed and accepted as part of the closure procedure.

No further meetings of the monitoring committee took place after its last meeting in June 2006, and any further consultations of the committee (inter alia, on the closure documents) were carried out by way of written procedure.

As regards the EAGGF-Guidance Section, the final payment of EUR 2 148 218 was made by the Commission for the Objective 1 priority for Burgenland. The total amount paid and committed for the 2000-2006 period amounted to EUR 43 684 352.

In the period 2000-2006, a total of EUR 57.4 million was committed and EUR 54.5 million was paid by the Commission (i.e. 95.0% of the total ESF contribution). The closure documents were received in due time

The total FIFG allocation for Burgenland amounts finally to EUR 0.2 million and the total payment rate from the Commission reached 77.6 % of the total final FIFG allocation. The programme resulted in assistance to 15 Projects. All assistance was given under measure 3.2 (Aquaculture), in particular to increase the profitability of the fisheries sector in Burgenland, with an improved processing and marketing. The closure documents were sent by 8 March 2010. The assessment of the documents is in the final stage of assessment.

18.2. Objective 2

The eight Austrian *Objective 2* regions (Upper Austria, Lower Austria, Styria, Carinthia, Salzburg, Tyrol, Vorarlberg and Vienna) have been allocated to the an ERDF contribution of EUR 703.7 million which was committed between 2001 and 2006, and received the according ERDF contribution before end of 2009.

In 2010 the Commission reimbursed only a small amount EUR 0.86 million representing 0.12% of the total ERDF contribution for one programme (Vorarlberg),

and closed the programme for Vienna by a recovery of EUR 0.82 million. In total, the Commission reimbursed EUR 686.1 million (including final payments) between 2000 and 2010, which is equivalent to 97.5% of ERDF contributions allocated to the Austrian *Objective 2* programmes. The remainder is partly due to de-commitments undertaken by the Commission, and/or under-utilisation of programmes taken account of at closure.

The closure documents for all programmes were formally submitted to the Commission between September 2009 and March 2010, and included the 2008 annual implementation reports as part of each final report.

No monitoring committee meetings took place in 2010 but all necessary decisions (inter alia, on closure documents) were carried out by written procedure.

At the annual meeting on 16 November 2010 in Bregenz, the state of play of the closure of all programmes was discussed. Before the end of the year 2010 six of eight programmes (Lower Austria, Tyrol, Carinthia, Salzburg, Vienna and Vorarlberg) were fully closed, and closure of the remaining two programmes was under preparation

In the period 2000-2006, a total of EUR 27.5 million was committed and EUR 26 million was paid (i.e. 95.0% of the total ESF contribution). The closure documents were received in due time. The final closure payment for Carinthia (146.915,34 €) and Styria (467.676,02 €) were executed at the end of 2010

18.3. Objective 3

The closure documents for the objective 3 programme were received in due time

18.4. Fisheries outside Objective 1

The total FIFG allocation amounts to EUR 4.5 million. The total payment rate from the Commission reached 93.9 % of the total FIFG allocation. (EUR 4.2 million out of EUR 4.5 million). There have been no decommitments. There were two priority axes, 'Aquatic resources, aquaculture, fishing ports, processing and marketing, inland fisheries' and 'Other measures'. The closure letter was sent on 2 August 2010 to the Austrian Permanent Representation.

18.5. Community Initiatives

18.5.1. Urban

There were two URBAN II programmes for Austria. The programme for Vienna received EUR 3.5 million and the one for Graz EUR 4.0 million from the ERDF. The total budget (including national co-financing) for Vienna was EUR 12.9 million and for Graz EUR 23.1 million. For both programmes, the final reports including the annual reports for 2008 were submitted in November 2009. Both programmes were fully closed in July 2010.

18.5.2. Equal

The closure documents were received in due time

18.5.3. *Leader*

The Leader+ programme for Austria was approved by Commission Decision C(2001) 820 of 26 March 2001 and amended by Decision C(2006) 4830 of 6 December 2006. The Austrian Leader+ programme covered 8 regions of Austria, excluding the urban area of Vienna.

The total EAGGF amount paid for the Leader+ programme amounted to EUR 74 879 475.53 for the whole period, including the final payment in 2010 of EUR 1 887 865.53. An amount of EUR 1 953 798.47 was decommitted in 2010.

During the programming period 2001-2006, total expenditure under the programme was initially foreseen to be EUR 164.30 million, including an EU contribution of EUR 76.80 million. In practice, total expenditure amounted to EUR 184 162 554.35, comprising an EAGGF contribution of EUR 74.8 million, national funds (including national public expenditure) of around EUR 29 346 951 and private financing of some EUR 79 936 127.

18.6. Closure of the 1994-1999 programming period

All programmes are closed

All Austrian Programmes could be fully closed in 2010 after the final decisions about the last open cases

19. POLAND

2000-2006 programming period

19.1. Objective 1

In 2004-2006, Poland received EUR 12.47 billion (EUR 8.27 billion Structural Funds and EUR 4.2 billion Cohesion Fund). At the end of 2010, payments for ERDF, ESF, FIFG and EAGGF taken together accounted for 94.84% of the total allocation for 2004-2006 or 7.97 billion EUR. Only final payments were still to be executed.

For ERDF 95% of allocation (4.72 billion EUR) has been paid, which means that no final payment for ERDF programmes was made in 2010. As the final date of eligibility for all operational programmes, except for the OP Technical Assistance and CIP EQUAL, was extended up to 30 June 2009, the closure documents were submitted in September-October 2010. Until the end of December 2010 the assessment of closure documentation for SOP Improvement of the competitiveness of the economy, Integrated regional operational programme and SOP Transport was ongoing and resulted in an interruption of the process in February 2011 due to questions related to the final report and winding up declaration. In the case of OP Technical assistance the closure letter proposing a small financial correction was sent. The assessment of closure documentation for ESF programmes was interrupted in the beginning of 2011 due to questions related to closure documents. Pending assessment of additional documents and clarifications received from Poland, CIP EQUAL will be closed by mid-2011 and remaining programmes - by the third quarter of 2011 at the latest.

For ESF the final date of eligibility of the Sectoral Operational Programme Human Resources Development and Integrated Regional Operational Programme (IROP) was extended to 30 June 2009. As far as financial execution of the ESF is concerned, the overall rate of execution in terms of payments reached the level of 95% and, in terms of contracts, – exceeded 100% of the allocation at the end of 2009..

The Sectoral Operational Programme Human Resources Development and CIP EQUAL demonstrated satisfactory progress in implementation throughout the whole programming period. However, the Human Resources Development OP was affected by corrective measures which will impact on the final payment. As far as the Integrated Regional Operational Programme (the ESF priority) is concerned, despite the slower pace of implementation in some regions the risk of underspending was successfully addressed. In 2010, the final Monitoring Committees took place, where consolidated results of implementation were presented and discussed. The ex-post evaluation of ESF programmes was finalised and fed into the discussion on the current ESF OP (2007-2013).

As far as other funds are concerned, payments for the EAGGF programme also reached 95.0%. 98% of the FIFG allocation was paid out to final beneficiaries. The payments for the FIFG executed by the Commission accounted for 88.1% of the total FIFG allocation.

4.124 projects were implemented in the framework of the Sectoral Operational Programme "Fisheries and Fish Processing 2004-2006". The most important measures from the point of view of the budget spent were: scrapping of fishing vessels, support to fish processing and market, fishing port facilities and aquaculture.

The closure documents were received by the Commission on 30 June 2010 and their evaluation is ongoing.

Structural Funds became one of the main pro-development sources of financing (in 2007, 35 % of overall public spending). The main impact of the cohesion policy is expected after 2012, as a result of higher allocations of funds in the period 2007-2013 and expected accumulation of outputs after 2012.

The ex-post evaluations of Cohesion Policy implemented in Poland in 2004-2009 and the final implementation reports of the operational programmes allow to draw the conclusion that EU funds played a positive role in the socio-economic development of the country. Positive effects of interventions may be observed both at macro-economic level and at microeconomic level under respective strategic areas of support.

Macroeconomic impact

Cohesion Policy contributed to the increase of socio-economic welfare of Poland. Evaluations show that GDP level (in current prices) in the 2004-2009 period was higher by 3% on average in 2009 due to EU funds. Due to implementation of Cohesion Policy, the yearly average pace of GDP increase in Poland in the 2004-2009 period was higher by 0.4 percentage point. In 2009, in the period of world economic crisis, Poland was the only EU Member State to experience a GDP increase (+1.7%). It is estimated that half of this increase resulted from the implementation of Cohesion Policy.

The labour market interventions within Cohesion Policy contributed to the reduction of unemployment and increase of employment in Poland. In 2009 an increase in the employment ratio reached due to the interventions financed by Structural Funds ranged from 0.5 to as much as 2.6 percentage points, i.e. the average circa 200 thousand new jobs. By stimulating new employment, the policy contributed to the decrease of the unemployment level. In 2009, the unemployment level was lower by over 1 percentage point due to the EU funds.

Evaluations demonstrate that support provided under Cohesion Policy contributed to the increase of competitiveness and innovation of Polish enterprises and economy. Structural funds interventions contributed to the increase of spending on research and development in the economy, both in public and private sectors (without Cohesion Policy support, the share of R&D expenditure in GDP would decrease). In particular, an increase of innovation expenditure of enterprises as compared to 2003 was circa 6 percentage points higher than in a scenario without EU funds.

Cohesion Policy decreased the pace of inter-regional divergence processes. In addition, as compared to the GDP level and the level of competitiveness of regions, Cohesion Policy played a more important role in speeding up the development processes in regions with a lower level of development.

19.2. Community Initiatives

19.2.1. Equal

The eligibility period for EQUAL, until 30 April 2009, was not extended. In financial terms the level of expenditure declared to the Commission represented 102 % of the total ESF allocation by the end of 2009.

CIP EQUAL principles, e.g. partnership, gender mainstreaming, transnational cooperation and innovation have been successfully transferred to the new programming period 2007-2013.

The last Monitoring Committee Meeting for CIP EQUAL took place in 2010, approving the final implementation report. .

Closure documents were submitted on time. While Poland had to provide additional information on the winding-up declaration, the implementation report was considered satisfactory. The final stage of the closure procedure is on-going.

19.2.2. Leader

As with other recently acceded Member States, a Leader+ type measure is mainstreamed in the EAGGF Objective 1 programme 'Restructuring and modernisation of the agri-food sector and rural development'.

20. PORTUGAL

2000-2006 programming period

20.1. Objective 1

The Portuguese Community Support Framework III (2000-2006) received financial support under Objective 1 (with Lisbon and the Tejo valley region as a phasing out region) and consisted of twenty operational programmes. Out of the 20 operational programmes, seven covered each of the Portuguese regions individually and thirteen were cross-regional.

For operations included in the CSF III, as part of the response to the financial crisis, an extension of the expenditure eligibility date to 30 June 2009 was agreed for all operational programmes.

During the year 2010 there was no implementation activity just administrative in order to prepare the final reports, as well as the 2008 and 2009 annual implementation reports, the final expenditure certification and the winding-up declarations from the audit authority.

The final Monitoring Committee meetings were held during the first quarter of 2010 (exception of one OP "Administração Pública" held in December 2009), where the overall execution of each programme was discussed and the final reports were approved, as well as the two specific sections, for 2008 and 2009, as annual activity reports for those years. In few cases the consultation of the monitoring committees took the form of written procedure. Considered not to have any useful purpose, no annual meetings under article 34.2 of the regulation 1260/1999 were organised in 2010.

All the Portuguese CSF III 2000-2006 operational programmes, and the three URBAN Community Initiative Programmes in Portugal, completed their implementation period and the execution of the ERDF 2000-2006 programming period is globally satisfactory in financial and physical terms being the rate of execution above 100% (109%) with some overbooking in most of the operational programmes which allowed for substitution of potential irregular expenditure by other regular expenditure. This was the case of the PRIME operational programme showing 128% execution rate.

No financial transactions were carried out in 2010, for most of the programmes the ceiling of 95% of interim payments with the advance was reached in 2009 so no further intermediate payment claims were submitted by the Member State.

All the closure documents were submitted within the deadline (30th September 2010), the final reports were submitted first, as they were approved by the monitoring committees and the balance payment claims, with the final certification of expenditure and the winding-up declarations, were submitted close to the deadline but all in time according to the sending date.

No automatic decommitment procedures were initiated, as the 'n+2' threshold will be calculated at programme closure.

Several programmes are affected by irregularities reported by the Member State to OLAF (in application of Commission Regulation (EC) No 1681/94). In the run-up to closure of the programmes, initial arbitration made it possible to propose the closure of a number of cases to OLAF.

There were no financial transactions in 2010 as the seventeen operational programmes co-financed by the ESF reached the 95.0% payment limit in 2009. A total amount of 4.545 mio EUR was paid out of 4.748 mio EUR ESF total allocation..

As far as the FIFG is concerned, at the end of 2010 reimbursements amounted to EUR 221 million out of EUR 237 million, corresponding to 93.5% of the total FIFG appropriations to the eight operational programmes. With the extension to 30 June 2009 of the eligibility deadline for the height multi-funds programmes, the final execution is between 98 and 100% according the operational programme concerned.

As for the EAGGF Guidance Section, at the end of 2009 two out of nine programmes did not reach the 95.0 payment limit (according to Article 32(3) of Regulation (EC) No 1260/1999). The Norte programme (1999PT161PO017) reached the payment limit in 2010 by submitting a last interim payment application, while while no more applications were received for the the Technical Assistance programme (2000PT161PO001) whose execution rate reached only 42.1%. The 27 closure documents were submitted on time (30 September 2010). Check of the documents started in the last quarter of 2010.

Three recovery orders have been established for a total of EUR 17.8 million. The Norte, Centro and Agricultura e Desenvolvimento Rural programmes are touched by these financial corrections resulting from Commission audit missions.

20.2. Community Initiatives

20.2.1. Equal

The 95.0% payment limit of the programme budget was reached in 2009, so no financial transaction was carried out in 2010. An amount of EUR110 million was reimbursed. out of EUR115,8 million total allocation..

No monitoring committee meetings were organised in 2009.

The managing authority continued its efforts to mainstream EQUAL best practice and took advantage of the extended eligibility period to make full use of the allocations available.

Efforts were also made to transfer knowledge, mainly by promoting the use of EQUAL innovation solutions by training operators (especially in the field of social development contracts and difficult areas).

20.2.2. *Leader*

By the end of 2008, the LEADER+ programme had already reached the 95.0% payment limit.

The closure documents for the programme have been submitted on time (30 September 2010) and their check started in the last quarter of 2010.

No automatic decommitment procedure was initiated, as the 'n+2' threshold will be calculated at programme closure.

The programme is affected by a small number of irregularities reported by the Member State to OLAF (in application of Commission Regulation (EC) No 1681/94). In the run-up to closure of the programmes, initial arbitration made it possible to propose the closure of four cases to OLAF.

20.2.3. *Urban*

There are three URBAN II Programmes in Portugal: Amadora, Lisboa and Porto-Gondomar. Overall, these programmes tackle serious socio-economic and environment problems in inner-city areas. The managing authorities for the programmes are at regional level, whereas the beneficiaries are different bodies of the corresponding municipalities and local public enterprises. As it has been indicated for the Objective 1 interventions, the Monitoring Committees of the three Programmes approved at the end of 2009 a request for extending the payments end date, which was approved by a global Commission Decision in March 2010 for all the Portuguese interventions. The Monitoring Committee met in January 2010 and approved the related final implementation reports.

20.3. **Closure of 1994-1999 programming period**

The closure is now complete for the 1994-1999 programming period for CSF II with a recovery of 18.5 M€ on Operational Programme "Modernização do Tecido Económico" related to irregular expenditure.

4 cases reported by the Member State to OLAF (in application of Commission Regulation (EC) No 1681/94) were still open in 2010 and were closed in the meantime in the database.

21. SLOVAKIA

2000-2006 programming period

Slovakia received a total EU contribution of over EUR 1 137 million for the programming period 2004-2006 under the CSF (i.e. funding from the ERDF, ESF, EAGGF and FIFG). This is split into three mono-fund operational programmes (two ERDF and one ESF) and one operational programme funded from the EAGGF and the FIFG respectively, as described below. There are also Objective 2 and Objective 3 single programming documents for the Bratislava Region

21.1. Objective 1

OP Basic Infrastructure

The programme benefitted from the extension of the eligibility period until 30 June 2009. In 2010, the monitoring committee approved the final implementation report via written procedure. The closure documents (final report, winding-up declaration, final payment claim) were formally submitted to the Commission in September 2010. The analysis of the closure documents by the Commission Services had not been fully completed by the end of 2010; the closure process has been interrupted. In total, EUR 401.2 million had already been paid out up to the end of 2008, representing 95.0 % of overall commitments. Therefore, in 2009, only clearing of pre-financing took place. There were no payments and no clearing of pre-financing in 2010. No 'n+2' decommitments were carried out during the period of implementation. There is an agreed 5.0 % flat-rate financial correction for this programme resulting from deficiencies in public procurement procedures. About 1130 projects (excluding technical assistance) were financed under the operational programme, including large environmental projects, road and railway projects, schools, hospitals, social care facilities, cultural facilities, information technology projects and regeneration of settlements.

OP Industry & Services

The programme benefitted from the extension of the eligibility period until 30 June 2009. In 2010, the monitoring committee approved the final implementation report via written procedure. The closure documents (final report, winding-up declaration, final payment claim) were formally submitted to the Commission in September 2010. The analysis of the closure documents by the Commission Services had not been fully completed by the end of 2010; the closure process has been interrupted. By the end of 2008, EUR 140.7 million had already been paid, representing 93.1 % of the overall commitment. There were no payments and no clearing of pre-financing in 2010. There is an agreed 10 % flat-rate financial correction for this programme resulting from deficiencies in public procurement procedures. About 480 projects (excluding technical assistance) were supported under the operational programme, including investments in private companies and public infrastructure to support innovation, business incubators, industrial parks, research and development, energy efficiency and tourism

The Agriculture and Rural Development OP

The programme benefited from the extension of the eligibility period until 30 June 2009. In terms of financial resources, the programme accounts for 16 % of funds for programming period 2004 – 2006 under the CSF, with a contribution from the EAGGF Guidance section of EUR 181 million. The main intervention areas were investments in agricultural and processing holdings and support for promoting adaptation and development of rural areas. In 2010, two consultations by written procedure were held within the Monitoring Committee on the final report of the programme. No amount was paid out by the Commission as 95.0% of the total programmed amount had been reached by the end of June 2008. All closure documents were submitted to the Commission in due time, by the end of September 2010.

The level of contracting was 104% from the FIFG contribution to the operational programme and the FIFG funding was mainly used in aquaculture (52 %) and processing & marketing (44 %). The Commission made the last interim payment in 2008, reaching the 95.0% payment limit. All projects were completed by the end of 2008. Slovakia requested an extension until 30 June 2009 of the final date for eligibility of expenditure under the Agriculture and Rural Development Operational Programme. SK has used 100 % of its FIFG allocation (1,9 M€) for 20 operations. The closure letter was sent on 31/03/2011 and the final balance was paid out on 19/04/2011.

The *ESF Human Resources OP* benefitted from the extension of the eligibility period until 30 June 2009. There was no monitoring committee meeting in 2009; the last one took place in 2010. The Commission did not process any payments in 2010. In total (advance and interim payments) EUR 270.2 million was paid to the Paying Authority, representing 95.0 % of the total 2004-2006 allocation. Decommitments under the 'n+2' rule did not take place for this programme. The projects financed included active labour market policy development, improving the qualifications and adaptability of employees and job seekers, and increasing social inclusion and equal opportunities in the labour market. The closure documents were received on 6 October 2010 and the analysis of the documents is on-going.

21.2. Objective 2

SPD 2 programme Bratislava

The programme benefitted from the extension of the eligibility period until 30 June 2009. In 2010, the monitoring committee approved the final implementation report via written procedure. The closure documents (final report, winding-up declaration, final payment claim) were formally submitted to the Commission in September 2010. The analysis of the closure documents by the Commission Services had not been fully completed by the end of 2010; the closure process has been interrupted. In total, EUR 35.2 million had already been paid out up to the end of 2008, of which EUR 14.1 million was paid in 2008. This amounts to 95.0 % of overall commitments. Therefore, in 2009 only clearing of pre-financing took place under. There were no payments and no clearing of pre-financing in 2010. A decommitment under the 'n+2' rule took place in relation to the 2004 annual commitment. There is an agreed 5.0 % flat-rate financial correction for this OP resulting from deficiencies in public procurement. About 260 projects (excluding technical assistance) were financed

under the SPD, including investments in SMEs, public infrastructure in support of entrepreneurs, tourism and regeneration of settlements.

21.3. Objective 3

SPD 3 programme Bratislava

The programme benefitted from the extension of the eligibility period until 30 June 2009. SPD held no monitoring committee meetings in 2009; the last one took place in 2010. The Commission did not process any payments in 2010. In total (advance and interim payments), EUR 35.3 million was paid to the Paying Authority, representing 95.0 % of the total 2004-2006 allocation. Decommittment under the 'n+2' rule took place in relation to the 2004 and 2005 annual commitment. Projects financed included demand-driven and national projects for active labour market policy development, life-long learning development and support to R&D. The closure documents were received on 5 October 2010 (the analysis of the documents is in progress).

21.4. Community Initiatives

21.4.1. Equal

The eligibility period was extended until 30 June 2009. There were no monitoring committee meetings in 2009; the last one took place in 2010. The Commission did not process any payments in 2010. In total (advance and interim payments), EUR 21.1 million was paid to the Paying Authority, representing 95.0 % of the total 2004-2006 allocation. Decommittment under the 'n+2' rule did not take place in relation to EQUAL. The closure documents were received on 5 October 2010 and the analysis of the documents is on-going.

22. SLOVENIA

2000-2006 programming period

22.1. Objective 1

During 2010 the national authorities concentrated on the closure of the programme and funds. In line with the extension of the final date for eligibility of expenditure for the Slovene Single programming Document (SPD) 2004-2006 by six months until 30 June 2009, the Commission received the complete closure documents on 30 September 2010, and the final report was considered admissible by all Commission services involved. The assessment of the final report and other closure documents was completed only in 2011.

The ERDF interventions were to a large extent Lisbon-oriented and focussed on key areas such as improving the business environment for entrepreneurship, enhancing public economic infrastructure and related public services necessary for investment, transfer of knowledge and the promotion of entrepreneurship as well as fostering innovation and research. A preliminary analysis of the final report for the ERDF interventions showed that the majority of target values of the indicators fixed for the programme were achieved or exceeded. Over 7,900 jobs were created, and nine centres of excellence, 15 business zones across Slovenia and over 5,900 small and medium-sized enterprises received support. The impact of the ERDF was overall positive with a clear added value at macro economic level and, for instance, in terms of initiating research and development networks and organisational structures (technology centres/parks, clusters). The main portion of ERDF funds was invested in the Eastern and South-Eastern parts of Slovenia thus contributing to reduce the development disparities within the country.

The cumulative amount of ERDF payments made by the Commission until the end of 2010 (incl. advance payments) amounted to EUR 129.7 million equivalent to 95% of the total allocation to the programme. No automatic de-commitments under the “n+2” rule had to be made during its implementation, and it is expected that after assessment of the closure documents, the ERDF allocation will be fully absorbed.

As the final date for eligibility of expenditure was set on 30 June 2009, no meeting of the Monitoring Committee took place in 2010, yet the committee was duly consulted on the closure of the programme and endorsed the final report by written procedure.

The annual reports for 2008 and the first semester of 2009 were included in the final report submitted on 30 September 2010 and were declared admissible, though its assessment was continued in 2011. No annual meeting took place in 2010.

The Slovene SPD 2004-2006 contains a specific priority for technical assistance which was destined to ensure financial support from the ERDF and the ESF for effective implementation of the development strategy. This included activities to facilitate the management, follow-up, control, monitoring and evaluation of the programme.

The eligibility period was extended until 30 June 2009. The payments for the ESF share of the programme reached the 95.0 % payment limit (including advance payments) before the beginning of 2009. All closure documents were submitted to the Commission in due time by the end of September 2010. The expected level of reimbursement at closure is 98.6%.

As regards financial execution of the EAGGF-Guidance section, the Slovenian Objective 1 programme already reached the 95.0% payment limit for the 2004-2006 period in 2008, amounting to total payments of EUR 22.4 million. Therefore no payments were made in 2010.

The total FIFG allocation within the SPD for structural assistance in Slovenia under Objective 1 (2004-2006) amounts to EUR 1.8 million, of which an amount of EUR 1.5 million was certified before the end of 2008. Legally binding commitments were reported to have covered the whole FIFG allocation. The payment limit of 95.0% was reached; payments to the Member State amounted to EUR 1.7 million. The latest statement of expenditure showed EUR 1.9 million spent for the Community share, which is an 'overbooking' in case some of the expenditure is found not to be eligible at closure.

In fact EUR 0.4 million, or possibly more, risks having to be recovered and decommitted at closure due to the sale of the company to which the aid was granted, the largest beneficiary of FIFG aid under the Slovenian SPD.

The aforementioned risk could be averted by explanations given at Closure, and the remaining 5% of the budget were prepared still in 2010 for payment of the final balance thus bringing the execution rate of the Slovenian FIFG budget to 100%.

22.2. Community Initiatives

22.2.1. Equal

The closure documents were submitted to the Commission within the deadline, on 31 March 2010. The programme was closed in March 2011 with a recovery in the amount of 1 million EUR. The reimbursement rate at the end of the programme was 70%.

23. FINLAND

2000-2006 programming period

For the 2000-2006 period, Finland was allocated EUR 2124 million from the Structural Funds, of which approximately 60.0% ERDF, 26.0% ESF, 13.5% EAGGF and 0.5% FIFG. The funds were allocated to two Objective 1 programmes, three Objective 2 programmes, two Objective 3 programmes, one FIFG programme, nine IINTERREG programmes, one URBAN programme, one LEADER programme and one EQUAL Community Initiative programme.

23.1. Objective 1

The Northern and Eastern Finland Objective 1 programmes did not have any ongoing activity in 2010. At the national level, EU funds were fully committed to projects and approximately 100.0% of EU funding was paid to final beneficiaries. At the Commission level, 100.0% of the programme funds were committed by the end of 2007 and 95.0% of programme funds had been paid to Finland, including advance payments. No 'n+2' decommitments were made for any of the programmes.

No monitoring committee meetings were organised for the two programmes in 2010.

The quantitative and horizontal objectives set for the programmes were achieved. The programmes helped to create nearly 40 000 jobs and 8 300 enterprises. Over 250 000 people participated in ESF measures. In addition, the programmes strengthened the role of regions, fostered regional identity and responsibility for local development, improved multi-annual strategic planning, and promoted partnership and cooperation between the different levels of public administration and other stakeholders. New methods and models were created in the field of employment and education and training policies

At the closure of the programmes, an amount of EUR 129.3 million or 99.9% of the total EAGGF for the programme was paid out for the Eastern Finland programme, EUR 0.121 million was decommitted at the closure.

For Northern Finland programme EUR 69.9 million was paid out at the closure, corresponding to 96.9% of the total EAGGF financing for the programme. EUR 2.3 million was decommitted at the closure.

The Northern and Eastern Finland Objective 1 programmes did not have any activity in 2010. EU funds were fully committed to projects and approximately 100.0% of EU funding was paid to final beneficiaries. 95.0% of programme funds had been paid to Finland, including advance payments. No 'n+2' decommitments were made for any of the programmes. In both programmes support was allocated mainly to inland fishing measures including ice-fishing, followed by processing and marketing measures. The closure documentation was submitted on 25th June 2010 for the Eastern program and on 30th June 2010 for the Northern program. The analysis is ongoing.

23.2. Objective 2

The three Finnish Objective 2 programmes for Southern Finland, Western Finland and the Åland Islands did not have any ongoing activity in 2010. At national level, over 100.0% of EU funds were committed to projects and 100.0% of EU funding was paid to final beneficiaries in Southern and Western Finland, and, for the Åland Islands, the funds are virtually fully committed and payment levels about 93.0%. At Commission level, 100.0% of the programme funds had been committed by the end of 2008 and 95.0% of programme funds paid to the national authorities, including advance payments. The programmes had no 'n+2' decommitments.

The Southern and Western Finland programmes helped to create nearly 40 000 jobs and over 7 500 enterprises. Over 180 000 people participated in ESF measures. The horizontal targets for equality, environmental sustainability and information society were reached, apart from gender equality projects in Southern Finland, where only 50.0% of the target was met. Due to very ambitious target setting, the target for creating new enterprises will only be partly met: 50.0% for Western Finland and 57.0% for Southern Finland. The Åland Islands Objective 2 programme helped to create around 200 new jobs and 30 new enterprises.

No monitoring committee meetings were organised for the Finnish Objective 2 programmes in 2010.

Extension of 2000-2006 programming period

Because of the global financial crisis, the Commission decided to give the Member States more time to finalise the programming period 2000-2006. Finland applied to extend the programming period until 30 June 2009. The remaining resources (approximately EUR 38.5 million) were budgeted again and there were about 160 new projects.

23.3. Objective 3

Budgeted ESF funding for Finland's Objective 3 programmes, including the Åland Islands, totalled EUR 436.6 million. Finland applied for the eligibility period for the Mainland programme to be extended until 30 June 2009. By the end of 2009, the payment limit of 95.0% was reached for the mainland programme. No extension was requested for the Åland programme, which reached 88.8% level of payments. About 540 000 people in total participated in the activities funded by Objective 3 programmes. The Mainland programme helped to create 9 114 new enterprises and 21 040 new jobs.

The monitoring committee for the mainland Finland programme met on 15 April 2010 to adopt the final report. The annual review meeting was held in Helsinki on 11 March 2010. The issue relevant to the Objective 3 programme was the progress of the closure process and expected delivery of the final report. The closure documents for the Mainland programme were submitted in June 2010. Those for the Åland Islands programme were submitted in March 2010.

23.4. Fisheries outside Objective 1

The programme did not have any activity in 2010. EU funds were fully committed to projects and approximately 100.0% of EU funding was paid to final beneficiaries. 95.0% of programme funds had been paid to Finland, including advance payments. Support was mainly given to processing and marketing measures followed by fishing port facilities and collective actions. No 'n+2' decommitments were made for the program. The closure documentation was received on 1 October 2010. Analysis is ongoing.

23.5. Community Initiatives

23.5.1. Equal

Finland had decided to run down the EQUAL programme according to the original schedule, and no prolongation of the eligibility period was requested. Thus there were no operations running in 2010. The final payment level was estimated to be 94.0%. Finland submitted the closure documents in March 2010.

In 2001, the Commission approved a Leader+ programme for Finland. Twenty-five Local Action Groups (LAGs) were selected and are supported by a national network.

At the closure of the programme, an amount of EUR 51.3 million or 91.0% of the total EAGGF funding was paid out, while EUR 5.0 million were decommitted.

Overall, the Leader+ programme has reached or exceeded its targets. Only the overall employment target has not been achieved, but employment of women and young people has exceeded the expected level. All in all 4612 projects were financed. The majority of the projects were non-farm-related investment in enterprises. The Leader+ programme provided a good complement to the other EU-financed programmes on rural areas.

23.5.2. Leader

In 2001, the Commission approved a Leader+ programme for Finland. Twenty-five Local Action Groups (LAGs) were selected and are supported by a national network. At the closure of the programme, an amount of EUR 51.3 million or 91.0 % of the total EAGGF financing was paid out, while EUR 5.0 million was decommitted. Overall, the Leader+ programme has reached or exceeded its targets. Only the overall employment target has not been achieved, but employment of women and young people has exceeded the expected level. All in all 4612 projects were financed. The majority of the projects were non-farm-related investment in enterprises. The Leader+ programme provided a good complement to the other EU financed programmes on rural areas.

23.5.3. Urban

The Helsinki-Vantaa URBAN II programme is the only one in Finland. The ERDF will contribute a total of EUR 5.4 million to this programme, for which the total eligible cost amounts to EUR 20.4 million. The managing authority for the programme is the City of Helsinki and the functional day-to-day management is delegated to URBAN Helsinki-Vantaa.

The URBAN programme in Helsinki/Vantaa did not have any ongoing activity in 2010.

23.6. Closure of the 1994-1999 programming period

All Finnish Structural Fund programmes from the 1994-1999 programming period were closed before 2006.

24. SWEDEN

2000-2006 programming period

General Objectives 1 and 2

The two Objective 1 programmes for Sweden, Norra Norrlandsregionen and Södra Skogslänsregionen, cover 65% of Sweden's land area but only 11% of the total population. The funding of the programmes accounts for 33% of the total allocation from the Structural Funds 2000-2006 in Sweden. When including national public and private participation, the Structural Funds generated assistance of EUR 2 100 million through the Objective 1 programmes.

The four Objective 2 programmes, the North, West, South and the Islands programmes, cover approximately 16% of the Swedish population. The funding for the programmes represents 18% of the total allocation from the Structural Funds 2000-2006 in Sweden. When including national public and private participation, the Structural Funds generated assistance of EUR 1 500 million through the Objective 2 programmes.

The Swedish programmes (all funds) created more than 110 000 new or preserved jobs and more than 26 000 new companies.

There were no monitoring committee meetings in 2009 and 2010. Annual implementation reports for 2008 for three programmes were approved in written procedure by the Monitoring Committees and accepted by the Commission at the end of 2009. Annual implementation reports for 2008 for the remaining programmes were included in the final reports, submitted end March 2010. Activities in 2010 were dominated by the closure of the 2000-2006 programmes. Closure documents for all programmes were submitted to the Commission end of March 2010.

24.1. Objective 1

ERDF, ESF and EAGGF-Guidance Section

By the end of 2009, the Commission had already paid out 95% of the total ERDF budget, 94.0% of the total ESF budget and 95.0% of the total EAGGF budget. No decommitments following the 'n+2' rule were necessary in 2010. The closure is carried out by fund and is progressing according to plan. Financial closure is expected in 2011.

The ERDF contributed to improving the competitiveness of SMEs and increasing cooperation between them. The support for R&D activities in SMEs and research centres contributed to raising the expenditure on R&D in the regions. It also strengthened local partnerships.

The EAGGF contributed to the development in the farm-, forestry and reindeer sector (e.g: modernisation, processing and marketing, training) and to rural development measures such as small scale tourism, services, village development

and conservation of rural heritage and last but not least environmental protection measures connected to agriculture and forestry as well as animal welfare.

24.2. Objective 2

By the end of 2009, the Commission had already paid out 95% of the total budget. The closure of the programmes is carried out by fund and is progressing according to plan. By the end of 2010, the payment of the final ERDF balance had been carried out for one of the Objective 2 programmes (the Islands programme), with the remaining expected to follow in 2011.

The ERDF helped to adapt development to the requirements of global competition. It contributed to a substantial increase in expenditure on R&D, the development of advanced services and scientific and cultural exchanges, improving the business environment and stimulating knowledge-driven development.

24.3. Objective 3

The available ESF allocation for the SPD amounted to EUR 780 million for the period 2000-2006. By the end of 2009, 94.0% of the total ESF budget had been paid out by the Commission. The closure documents were submitted in March 2010. The closure is expected to be finalised in 2011.

Almost 48 000 projects were implemented in the programming period and most of the targets set were reached. The number of participants exceeded the targets for all priorities, amounting to a total of about 1.7 million persons. The targets for the number of persons who started a company and the number of people at work six months after participating in a project were not fully reached. Nonetheless, the programme showed good overall results.

24.4. Fisheries outside Objective 1

The total FIFG allocation to the Swedish fisheries programme outside Objective 1, including the reserve, is EUR 65 million. The programme had a rather low level of implementation. There were decommitments for four consecutive years in application of the 'n+2' rule. In total, the programme has so far been reduced by EUR 11 million. The financial execution reached 86.5% (EUR 46.7 million out of EUR 54 million). Sweden submitted the closure documents in April 2010. The closure procedure has reached an advanced phase of analysis. The Swedish final payment claim amounts to EUR 45.5 million. The main measures in the programme were scrapping of vessels, processing and marketing, innovative measures/pilot projects, fishing port equipment, protection of aquatic resources, collective investments, and renewal and modernisation of the fleet.

24.5. Community Initiatives

24.5.1. Equal

The rate of financial execution of the ESF part of the programme already reached the 95.0% payment limit in 2008.. Three monitoring committee meetings and an annual review meeting were held in 2009. The closure documents were submitted in March 2010. The closure is expected to be finalised in 2011.

Many of the experiences from the EQUAL programme, especially when it comes to partnership, innovation, transnationality and ways to influence system and policies, have been mainstreamed in the 2007-2013 ESF operational programme.

24.5.2. Leader

In 2001, the Commission approved one Swedish Leader+ programme. Total support from the EAGGF-Guidance Section amounted to EUR 41.2 million. In total, twelve Local Action Groups were selected. The implementation of the programme reached its end in 2008. By the end of 2008 approximately 116.0% of the total EAGGF budget for 2000–2006 had been allocated to projects. By the end of 2009 the Commission had in total paid out EUR 39.2 million (of which EUR 2.8 million as advances), an amount equivalent to 95.0% of the total EAGGF budget. No automatic decommitment needed to be executed. Payment claims presented to the Commission up to the end of 2009 amounted to EUR 38.2 million. The final report has been accepted in December 2010 and the financial closure procedure will be finished in 2011. The final amount accepted beginning of 2011 is 37.977.806,42 € = 92,15 % of the total financial plan.

24.5.3. Urban

The Göteborg URBAN II programme is the only URBAN programme in Sweden. The funding for the programmes represents 0.2% of the total allocation from the Structural Funds 2000-2006 in Sweden. When including national participation, the Structural Funds generated assistance of EUR 16 million through the URBAN programme. The programme strategy has a coherent approach combining entrepreneurship, infrastructure improvement and equal opportunities. The programme reached 94.7% of payments in 2009 and the 'n+2' rule was met. The annual implementation report for 2008 was included in the final report, submitted end of March 2010. The closure of the programme is progressing according to plan with financial closure expected in 2011.

24.6. Closure of the 1994-1999 programming period

The last programmes from the budget period 1994-1999 were already closed in 2004.

25. UNITED KINGDOM

2000-2006 programming period

25.1. Objective 1

The ERDF provided a total of EUR 3 970 million (excluding Peace II programme) to Objective 1 programmes in the United Kingdom during the programming period. FIFG support was available in five Objective 1 programmes, for a total of EUR 94.3 million. Closure documents for all FIFG programmes were received in due time in 2010. Four final narrative reports of FIFG Objective 1 programmes have been accepted by DG MARE. Analysis of the last final narrative report, as well as the financial information of all 5 programmes is in process. Final eligible FIFG uptake figures are therefore not available yet. The ESF provided a total of EUR 1 886 million to Objective 1 programmes in the United Kingdom during the programming period (including the Northern Ireland BSP programme).

The total ERDF amount paid out in 2010 was EUR 71.7 million.

All the final claims for UK Objective 1 arrived in due time as scheduled. The total average consumption was 92% of the total ESF allocated for the 2000-2006 programming period.

Automatic decommitments were made for a total of EUR 77 million. in 2010 and EUR 27million. in 2011. The closure process is underway for the English programmes, after the irregularities reconciliation was made. Concerning Scotland further clarifications are still needed concerning irregularities.

For the EAGGF, the total amount (excluding PEACE II) paid by the end of 2009 was EUR 344 million (95% of the scheduled budget for the 2000-2006 programming period). Closure documents for the UK objective 1 operational programmes were received by the deadline of 31/3/2010 (3 programmes) or 30/9/2010 (3 programmes). The documents are under treatment.

Assistance was provided through five Single Programming Documents and two Operational Programmes. Three of the Single Programming Documents concern the English regions of Cornwall and the Isles of Scilly, Merseyside and South Yorkshire; the other two Single Programming Documents concern Wales (West Wales and The Valleys) and Scotland (transitional programme for Highlands and Islands). Each programme covers four to six priority areas, grouped around five main themes: support for small and medium-sized business, support for business modernisation, community economic regeneration, human resource development and development of strategic infrastructure.

The two Operational Programmes under the Northern Ireland Community Support Framework are funded by all four Structural Funds. They are: 'Building Sustainable Prosperity' (BSP), a transitional Objective 1 programme, and the EU Programme for Peace and Reconciliation in Northern Ireland and the Border Region of Ireland ('PEACE II' programme 2000–2006).

Extension of the final date of eligibility of expenditure until 30 June 2009 was given for West Wales and the Valleys, Highlands and Islands of Scotland and the BSP Operational Programme of Northern Ireland, due to the impact of the 2008 financial crisis.

PEACE II

The 'PEACE II' programme covers Northern Ireland and the border regions of Ireland. It builds on the experience of the special support programme 'PEACE I' (1995–1999) and exemplifies the practical support given by the EU to the peace process after the Belfast Agreement. Initially PEACE II covered the period 2000–2004 but in 2004 it was decided to provide additional funding and extend the programme to 2006, bringing it into line with the other Structural Funds programmes in the rest of the European Union.

No interim payment claims were received for the PEACE II programme for the ERDF in 2010. An extension of the final date of eligibility until 30 June 2009 was given for the PEACE II programme.

The final claim for the PEACE II programme arrived in time as scheduled. The absorption was 100% of the total ESF funding for the period 2000/2006 of which 95% was already paid.

The analysis of the documents is finished except for the OLAF reconciliation where some more clarifications are needed concerning irregularities.

The total FIFG allocation for Northern Ireland is EUR 0.8 million. No execution took place in 2009 as the 95.0% payment limit had already been reached. Closure documents for the programme were received in due time in 2010 and the final FIFG narrative report have been accepted by DG MARE. Analysis of the financial information of the programme is in process. Final eligible FIFG uptake figures are therefore not available yet.

25.2. Objective 2

The ERDF provided a total of EUR 4 526 million and the ESF a total of EUR 526.8 million for Objective 2 programmes in the United Kingdom. The funds were implemented through fourteen Single Programming Documents. Nine programmes covered the English regions of West Midlands, Yorkshire and the Humber, East Midlands, North East of England, North West of England, East England, South East England, South West England and London; three covered the regions of South of Scotland, East of Scotland and Western Scotland; one concerns East Wales and one Gibraltar. Each programme covered an average of three priority areas, grouped around three main themes: developing diverse, dynamic and competitive business bases, strategic spatial development, and community regeneration and economic and social development. The UK Objective 2 programmes were adopted in 2001, meaning that increasing levels of activity and progress were not registered until 2003. The total amount of ERDF paid in 2010 was EUR 24.6 million.

Extensions of the final date of eligibility of expenditure until 30 June 2009, due to the impact of the 2008 financial crisis, were given for East Wales, Gibraltar, and Eastern, Western and South Scotland.

The total ESF amount of interim claim paid out in 2010 for Western Scotland Objective 2 is EUR 16.5 million. The final claims for all UK Objective 2 programmes arrived in due time as scheduled. The total average consumption was 92% of the total ESF allocated for the 2000-2006 programming period. Automatic decommitments were made for a total of € 59 ml. in 2010. The analysis of the documents is finished but the final reports are not yet approved Overall summary of the 2000-2006 period

The final eligibility dates for PEACE II, BSP Northern Ireland Objective 1, the Welsh and Scottish Operational Programmes were extended to 30 June 2010. and all closure packages were received by that date.

All English ESF and the two GB EQUAL programmes retained the original final eligibility date of 31 December 2008 and closure packages were received by end of March 2010

On 31 March 2010, the Commission received all closure-related documents for those UK and Irish programmes for which the final date of eligibility had not been extended. These included all English programmes, URBAN II Clyde Waterfront and URBAN II West Wrexham. In the case of Ireland, the closure package sent was that of URBAN II Dublin Ballyfermot. The closure package for Northern Ireland "Building Sustainable Prosperity" had been sent in August 2009.

The remainder of the closure packages for the UK and Ireland were sent on 30 September 2010. For the UK these included Highlands & Islands, South of Scotland, East of Scotland and Western Scotland; West Wales and the Valleys and East Wales as well as Gibraltar and PEACE II. In the case of Ireland the closure packages covered the Productive Sector OP, the Technical Assistance OP, the Economic and Social Infrastructure OP, the Southern and Eastern Ireland OP and the Borders, Midland and Western OP.

The Gibraltar programme was closed on 20 December 2010.

25.3. Objective 3

The ESF provides a total of EUR 4948 million for Objective 3 programmes in Great Britain, implemented through one Community Support Framework and three Operational Programmes: England (EUR 4290 million), Scotland (EUR 520 million) and East Wales (EUR 138.0 million).

The programmes were implemented through five policy fields: active labour markets, equal opportunities and social inclusion, lifelong learning, adaptability and entrepreneurship and gender equality. The English OP alone supported about 6630 projects and helped more than 5.26 million people through a range of employability, training, advice and guidance activities. Almost half a million unemployed or inactive participants gained jobs and 1.4 million participants gained qualifications.

After a formal suspension of the Objective 3 Scotland Programme in 2008 and after the action plan had been implemented by the Scottish Authorities, the audit problems were solved end 2009. An Interim payment was then paid out for Scotland Objective 3 of EUR 107.6 ml in 2010.

All the closure documents for the three programmes were received in due time.

The English Objective 3 programme consumption was 92% of the total ESF allocated for the 2000-2006 programming period and an automatic decommitment was made for 214.4M

The East Wales Objective 3 programme consumption was 94.7 of the total ESF allocated for the 2000-2006 programming period and an automatic decommitment of 9.1 ml. was made.

The Scottish Objective 3 programme consumption was 89.1% of the total ESF allocated for the 2000-2006 programming period and an automatic decommitment of 28.8 ml. was made.

The analysis of the documents is finished and some clarification is still needed concerning irregularities

25.4. Fisheries outside Objective 1

The UK FIFG outside Objective 1 programme was closed in 2008; the end date of eligibility was 30 April 2009. DG MARE accepted the final narrative report of the programme in March 2011, the analysis of financial information is in process. The total FIFG allocation to the programme was EUR 88.9 million following the last decommitment in 2008 of EUR 4.3 million of the 2005 commitment. Total declared FIFG expenditures amount 77,2 MEUR, i.e. only 61% of the original allocation of 125,5 MEUR. Final eligible FIFG uptake figures are not available yet.

The most important measures were processing and marketing (35.3% of FIFG committed), scrapping (19.8% of FIFG committed), operations by members of trade (15.1% of FIFG committed) and fishing port facilities (16.4% of FIFG committed).

25.5. Community Initiatives

25.5.1. Equal

The UK has two EQUAL programmes: Great Britain (GB) and Northern Ireland (NI).

The closure package for N.I. Equal programme and UK Equal programme were sent in due time. The documents were analysed and accepted.

The N.I. Equal programme is closed, a final payment of 1.157.192€ was made on 16/12/2010 and the closure letter was sent to the MS on 22/12/2010. The total consumption is 92.9% of the total ESF allocated for the 2000-2006 programming period and an automatic decommitment of 0.8 M. was made.

The UK Equal programme closure is underway. All documents have been accepted and a final payment of 25.010.727€ is proposed.

25.5.2. *Leader*

The UK has four Leader+ programmes: England, Northern Ireland, Scotland and Wales with fifty-five Local Action Groups. The total cost of the four programmes amounts to EUR 266.0 million, of which the EAGGF-Guidance Section contributes EUR 115.0 million.

By the end of 2009, a total amount of EUR 109.4 million was paid (95 % of the total budget for the 2000-2006 programming period).

All the programmes reached their 'n+2' targets.

The extension of the final date of eligibility of expenditure until 30 June 2009 was requested in December 2008 for Leader+ Northern Ireland, due to the impact of the 2008 financial crisis.

Closure documents for the UK Leader+ programmes were submitted by the deadline of 31/3/2010 (3 programmes) or 30/9/2010 (Northern Ireland Leader+ programme). The Leader+ England programme was closed at the end of 2010. For the other UK Leader+ programmes, the closure documents are under treatment.

25.5.3. *Urban*

In the UK, the ERDF supported eleven programmes under the URBAN II Community Initiative, eight of them in England, one in Wales, one in Scotland and one in Northern Ireland. These programmes proposed innovative development models for the economic and social regeneration of the areas concerned, and finance projects to this end. Partnership in design, selection and implementation of projects was a key feature of the URBAN II programmes.

The total ERDF support allocated to all 11 programmes was EUR 126.2 million. In 2010, total payments to URBAN II programmes reached EUR 11.6 million (the average absorption rate for all programmes reached 92 %).

25.6. **Closure of the 1994-1999 programming period**

All ERDF programmes are closed

All ESF programmes were already closed at the end of 2008.

All EAGGF programmes are closed.

Part 3: List of Major Projects

A list of major projects for the 2000-2006 programming period was included in Part 3 of the Commission Staff Working Document accompanying the 18th Annual Report on the Implementation of the Structural Funds (COM(2007) 676), as amended in Part 3 of Commission Staff Working Document accompanying the 20th Annual Report on the Implementation of the Structural Funds (COM(2009) 617) and the Commission Staff Working Document accompanying the 21st Annual Report on the Implementation of the Structural Funds (COM(2010) 587). That list remains valid and can be consulted for further details. There were no major projects decisions in 2010.

Part 4: Financial Figures

Financial implementation 2010: Objectives 1-3

		Sum of all transactions, up to 2010, since the beginning of the programming period 2000-2006					Financial year: 2010				
Country		ERDF	ESF	EAGGF	FIFG	Total SF	ERDF	ESF	EAGGF	FIFG	Total SF
Belgique- België	1.Decided	843,903,942.00	1,045,114,317.00	41,805,665.00	1,556,226.00	1,932,380,150.00					
	2.Committed	843,903,942.00	1,022,053,069.47	41,805,665.00	1,556,225.78	1,909,318,902.25		-23,061,248.04			-23,061,248.04
	3.Paid	799,985,250.39	991,207,998.54	36,663,486.00	1,478,414.70	1,829,335,149.63	23,710,020.09	1,518,147.72		950,000.92	26,178,168.73
	% (2)/(1)	100.00 %	97.79 %	100.00 %	100.00 %	98.81 %					
	% (3)/(1)	94.80 %	94.84 %	87.70 %	95.00 %	94.67 %					
Česka Republika	1.Decided	985,562,948.00	424,890,166.00	169,790,354.00	4,111,073.00	1,584,354,541.00					
	2.Committed	985,562,948.00	424,890,166.00	169,790,354.00	4,111,073.00	1,584,354,541.00					
	3.Paid	936,284,800.60	403,645,657.70	161,300,836.00	3,905,519.35	1,505,136,813.65		1,292,762.34			1,292,762.34
	% (2)/(1)	100.00 %	100.00 %	100.00 %	100.00 %	100.00 %					
	% (3)/(1)	95.00 %	95.00 %	95.00 %	95.00 %	95.00 %					
Danmark	1.Decided	141,648,773.00	446,121,951.00			587,770,724.00					
	2.Committed	141,648,773.00	397,125,340.98			538,774,113.98		-34,049,348.12			-34,049,348.12
	3.Paid	133,363,289.34	362,762,350.49			496,125,639.83					
	% (2)/(1)	100.00 %	89.02 %			91.66 %					

		Sum of all transactions, up to 2010, since the beginning of the programming period 2000-2006					Financial year: 2010				
Country		ERDF	ESF	EAGGF	FIFG	Total SF	ERDF	ESF	EAGGF	FIFG	Total SF
	% (3)/(1)	94.15 %	81.31 %			84.41 %					
Deutschland	1.Decided	15,424,973,509.00	11,289,253,220.00	3,417,719,969.00	91,495,213.00	30,223,441,911.00					
	2.Committed	15,424,973,512.68	10,921,876,551.95	3,417,287,030.86	91,495,212.58	29,855,632,308.07		-367,376,668.90	-432,937.14		-367,809,6
	3.Paid	14,721,321,360.25	10,723,033,324.13	3,284,973,761.86	86,920,452.35	28,816,248,898.59	83,187,413.60		38,139,792.86		121,327,2
	% (2)/(1)	100.00 %	96.75 %	99.99 %	100.00 %	98.78 %					
	% (3)/(1)	95.44 %	94.98 %	96.12 %	95.00 %	95.34 %					
Eesti	1.Decided	232,820,142.00	69,275,610.00	56,798,282.00	12,469,418.00	371,363,452.00					
	2.Committed	232,820,142.00	68,816,786.76	56,798,282.00	12,469,418.00	370,904,628.76		-458,823.24			-458,8
	3.Paid	221,179,134.88	65,640,753.54	53,958,367.00	11,845,947.10	352,624,202.52					
	% (2)/(1)	100.00 %	99.34 %	100.00 %	100.00 %	99.88 %					
	% (3)/(1)	95.00 %	94.75 %	95.00 %	95.00 %	94.95 %					
Ellada	1.Decided	15,152,463,366.00	4,771,653,980.00	2,550,311,562.00	213,893,365.00	22,688,322,273.00					
	2.Committed	15,152,463,366.20	4,771,653,979.60	2,550,311,562.00	213,893,365.00	22,688,322,272.80					
	3.Paid	14,394,840,197.60	4,533,071,280.03	2,422,795,979.00	203,198,696.75	21,553,906,153.38	15,888,922.42	3,051,126.75	1,096,525.00		20,036,5
	% (2)/(1)	100.00 %	100.00 %	100.00 %	100.00 %	100.00 %					
	% (3)/(1)	95.00 %	95.00 %	95.00 %	95.00 %	95.00 %					
España	1.Decided	27,904,766,267.00	11,699,051,196.00	5,232,503,468.00	1,570,925,014.00	46,407,245,945.00					
	2.Committed	27,904,766,267.00	11,666,155,505.57	5,232,503,468.28	1,570,925,014.00	46,374,350,254.85		-32,895,691.28			-32,895,6

		Sum of all transactions, up to 2010, since the beginning of the programming period 2000-2006					Financial year: 2010				
Country		ERDF	ESF	EAGGF	FIFG	Total SF	ERDF	ESF	EAGGF	FIFG	Total SF
	3.Paid	26,371,895,708.51	10,919,194,712.78	4,970,878,288.52	1,492,378,763.30	43,754,347,473.11	346,388,171.05	17,071,891.16			363,460,0
	% (2)/(1)	100.00 %	99.72 %	100.00 %	100.00 %	99.93 %					
	% (3)/(1)	94.51 %	93.33 %	95.00 %	95.00 %	94.28 %					
France	1.Decided	8,167,416,971.00	6,666,386,443.00	670,263,108.00	33,842,296.00	15,537,908,818.00					
	2.Committed	8,167,416,972.00	6,306,018,437.59	670,263,108.00	33,842,296.00	15,177,540,813.59	758,730.98	-360,368,004.01			-359,609,2
	3.Paid	7,745,898,631.80	6,252,565,174.87	636,749,950.00	31,853,568.87	14,667,067,325.54		27,460,236.95		34,344.44	27,494,5
	% (2)/(1)	100.00 %	94.59 %	100.00 %	100.00 %	97.68 %					
	% (3)/(1)	94.84 %	93.79 %	95.00 %	94.12 %	94.40 %					
Ireland	1.Decided	1,946,313,000.00	1,016,487,000.00	153,636,289.00	67,800,000.00	3,184,236,289.00					
	2.Committed	1,946,313,000.00	1,016,487,000.00	153,636,289.00	67,800,000.00	3,184,236,289.00					
	3.Paid	1,837,448,414.77	961,937,618.00	145,954,474.00	64,410,000.00	3,009,750,506.77					
	% (2)/(1)	100.00 %	100.00 %	100.00 %	100.00 %	100.00 %					
	% (3)/(1)	94.41 %	94.63 %	95.00 %	95.00 %	94.52 %					
Italia	1.Decided	18,639,088,813.00	8,457,731,299.00	3,258,998,890.00	288,055,284.00	30,643,874,286.00					
	2.Committed	18,639,088,813.00	8,422,039,892.39	3,258,998,890.00	288,055,283.61	30,608,182,879.00		-35,691,407.03			-35,691,4
	3.Paid	17,699,749,395.62	7,510,696,850.00	3,033,531,694.00	254,262,266.92	28,498,240,206.54	946,683,482.07	101,651,077.73	94,131,901.00	5,536,379.17	1,148,002,8
	% (2)/(1)	100.00 %	99.58 %	100.00 %	100.00 %	99.88 %					
	% (3)/(1)	94.96 %	88.80 %	93.08 %	88.27 %	93.00 %					

		Sum of all transactions, up to 2010, since the beginning of the programming period 2000-2006					Financial year: 2010				
Country		ERDF	ESF	EAGGF	FIFG	Total SF	ERDF	ESF	EAGGF	FIFG	Total SF
Kypros	1.Decided	28,022,807.00	21,945,197.00			49,968,004.00					
	2.Committed	28,022,807.00	21,945,197.00			49,968,004.00					
	3.Paid	26,621,666.65	20,847,937.15			47,469,603.80					
	% (2)/(1)	100.00 %	100.00 %			100.00 %					
	% (3)/(1)	95.00 %	95.00 %			95.00 %					
Latvija	1.Decided	382,043,677.00	127,341,960.00	91,848,189.00	24,335,000.00	625,568,826.00					
	2.Committed	382,043,677.00	127,341,960.00	91,848,189.00	24,335,000.00	625,568,826.00					
	3.Paid	362,941,493.15	120,974,862.00	87,255,779.00	23,118,250.00	594,290,384.15					
	% (2)/(1)	100.00 %	100.00 %	100.00 %	100.00 %	100.00 %					
	% (3)/(1)	95.00 %	95.00 %	95.00 %	95.00 %	95.00 %					
Lietuva	1.Decided	583,939,739.00	176,217,551.00	122,898,628.00	12,116,766.00	895,172,684.00					
	2.Committed	583,939,739.00	176,217,551.00	122,898,628.00	12,116,766.00	895,172,684.00					
	3.Paid	554,742,752.05	167,406,673.45	116,753,696.00	11,510,927.70	850,414,049.20					
	% (2)/(1)	100.00 %	100.00 %	100.00 %	100.00 %	100.00 %					
	% (3)/(1)	95.00 %	95.00 %	95.00 %	95.00 %	95.00 %					
Luxembourg (Grand-Duche)	1.Decided	44,000,000.00	31,682,966.00			75,682,966.00					
	2.Committed	44,000,000.00	31,682,966.63			75,682,966.63					
	3.Paid	41,800,000.00	25,990,446.00			67,790,446.00		2,549,530.50			2,549,530.50

		Sum of all transactions, up to 2010, since the beginning of the programming period 2000-2006					Financial year: 2010				
Country		ERDF	ESF	EAGGF	FIFG	Total SF	ERDF	ESF	EAGGF	FIFG	Total SF
	% (2)/(1)	100.00 %	100.00 %			100.00 %					
	% (3)/(1)	95.00 %	82.03 %			89.57 %					
Magyarország	1.Decided	1,239,381,188.00	439,117,222.00	312,828,868.00	4,389,882.00	1,995,717,160.00					
	2.Committed	1,239,381,188.00	438,841,598.78	312,828,868.00	4,389,882.00	1,995,441,536.78		-275,623.22			-275,623.22
	3.Paid	1,177,412,128.60	417,153,038.84	297,187,419.00	3,990,044.92	1,895,742,631.36		17,459,007.36			17,459,007.36
	% (2)/(1)	100.00 %	99.94 %	100.00 %	100.00 %	99.99 %					
	% (3)/(1)	95.00 %	95.00 %	95.00 %	90.89 %	94.99 %					
Malta	1.Decided	46,697,639.00	9,457,500.00	4,200,000.00	2,837,500.00	63,192,639.00					
	2.Committed	46,697,639.00	9,457,500.00	4,200,000.00	2,837,500.00	63,192,639.00					
	3.Paid	44,362,757.05	8,984,625.00	3,990,000.00	2,695,625.00	60,033,007.05					
	% (2)/(1)	100.00 %	100.00 %	100.00 %	100.00 %	100.00 %					
	% (3)/(1)	95.00 %	95.00 %	95.00 %	95.00 %	95.00 %					
Nederland	1.Decided	940,660,000.00	1,565,741,433.00	10,398,242.00	6,280,000.00	2,523,079,675.00					
	2.Committed	940,660,000.00	1,564,038,690.16	10,398,242.00	6,280,000.00	2,521,376,932.16		-1,702,742.84			-1,702,742.84
	3.Paid	890,236,188.62	1,486,356,104.85	9,878,329.00	5,906,146.00	2,392,376,768.47	64,393,280.74	6,220,169.83	1,719,795.00		72,333,285.57
	% (2)/(1)	100.00 %	99.89 %	100.00 %	100.00 %	99.93 %					
	% (3)/(1)	94.64 %	94.93 %	95.00 %	94.05 %	94.82 %					
Österreich	1.Decided	885,173,694.00	656,938,420.00	43,684,352.00	257,784.00	1,586,054,250.00					

		Sum of all transactions, up to 2010, since the beginning of the programming period 2000-2006					Financial year: 2010				
Country		ERDF	ESF	EAGGF	FIFG	Total SF	ERDF	ESF	EAGGF	FIFG	Total SF
	2.Committed	884,203,372.36	655,988,574.07	43,684,352.00	257,784.09	1,584,134,082.52	-970,321.68	-949,845.93			-1,920,1
	3.Paid	858,533,637.81	624,706,090.36	43,684,352.00	195,451.73	1,527,119,531.90	861,378.51	614,591.36	2,184,218.00		3,660,1
	% (2)/(1)	99.89 %	99.86 %	100.00 %	100.00 %	99.88 %					
	% (3)/(1)	96.99 %	95.09 %	100.00 %	75.82 %	96.28 %					
Polska	1.Decided	4,972,788,583.00	1,908,502,751.00	1,192,689,238.00	201,832,064.00	8,275,812,636.00					
	2.Committed	4,972,788,583.00	1,908,502,751.00	1,192,689,238.00	201,832,064.00	8,275,812,636.00					
	3.Paid	4,724,149,153.85	1,813,077,613.45	1,133,054,776.00	177,788,079.98	7,848,069,623.28					
	% (2)/(1)	100.00 %	100.00 %	100.00 %	100.00 %	100.00 %					
	% (3)/(1)	95.00 %	95.00 %	95.00 %	88.09 %	94.83 %					
Portugal	1.Decided	13,229,822,910.00	4,784,220,439.00	2,185,038,433.00	236,816,863.00	20,435,898,645.00					
	2.Committed	13,229,822,910.00	4,784,220,439.05	2,185,038,432.57	236,816,863.00	20,435,898,644.62					
	3.Paid	12,568,231,567.68	4,545,009,417.05	2,060,567,852.00	224,929,584.87	19,398,738,421.60			2,623,837.00	3,443,884.68	6,067,7
	% (2)/(1)	100.00 %	100.00 %	100.00 %	100.00 %	100.00 %					
	% (3)/(1)	95.00 %	95.00 %	94.30 %	94.98 %	94.92 %					
Slovenija	1.Decided	136,523,478.00	75,635,986.00	23,569,093.00	1,781,040.00	237,509,597.00					
	2.Committed	136,523,478.00	74,615,524.76	23,569,093.00	1,781,040.00	236,489,135.76		-1,020,461.24			-1,020,4
	3.Paid	129,697,304.10	71,854,186.70	22,390,638.00	1,691,988.00	225,634,116.80					
	% (2)/(1)	100.00 %	98.65 %	100.00 %	100.00 %	99.57 %					

		Sum of all transactions, up to 2010, since the beginning of the programming period 2000-2006					Financial year: 2010				
Country		ERDF	ESF	EAGGF	FIFG	Total SF	ERDF	ESF	EAGGF	FIFG	Total SF
	% (3)/(1)	95.00 %	95.00 %	95.00 %	95.00 %	95.00 %					
Slovenska Republika	1.Decided	610,606,848.00	321,599,056.00	181,158,922.00	1,829,065.00	1,115,193,891.00					
	2.Committed	610,606,847.30	321,599,057.12	181,158,922.00	1,829,065.00	1,115,193,891.42					
	3.Paid	577,121,220.55	305,519,103.20	172,100,975.00	1,737,611.75	1,056,478,910.50					
	% (2)/(1)	100.00 %	100.00 %	100.00 %	100.00 %	100.00 %					
	% (3)/(1)	94.52 %	95.00 %	95.00 %	95.00 %	94.73 %					
Suomi/Finland	1.Decided	910,807,000.00	834,231,400.00	201,640,000.00	8,884,000.00	1,955,562,400.00					
	2.Committed	910,807,000.00	804,747,800.28	201,640,000.00	8,884,000.00	1,926,078,800.28		-29,483,599.72			-29,483,599.72
	3.Paid	865,164,572.29	792,351,783.30	199,250,797.76	8,439,800.00	1,865,206,953.35			7,692,797.76		7,692,797.76
	% (2)/(1)	100.00 %	96.47 %	100.00 %	100.00 %	98.49 %					
	% (3)/(1)	94.99 %	94.98 %	98.82 %	95.00 %	95.38 %					
Sverige	1.Decided	875,439,631.00	998,005,293.00	116,044,514.00	8,425,923.00	1,997,915,361.00					
	2.Committed	875,439,631.00	941,046,571.60	116,044,514.00	8,425,923.82	1,940,956,640.42		-56,971,671.00			-56,971,671.00
	3.Paid	832,003,029.30	938,989,976.75	110,242,287.00	7,280,756.24	1,888,516,049.29	335,379.85				335,379.85
	% (2)/(1)	100.00 %	94.29 %	100.00 %	100.00 %	97.15 %					
	% (3)/(1)	95.04 %	94.09 %	95.00 %	86.41 %	94.52 %					
United Kingdom	1.Decided	8,864,321,357.00	7,535,301,392.00	400,196,902.00	97,763,651.00	16,897,583,302.00					
	2.Committed	8,864,321,357.28	7,155,877,020.59	400,196,902.00	97,763,650.42	16,518,158,930.29		-379,424,370.99			-379,424,370.99

		Sum of all transactions, up to 2010, since the beginning of the programming period 2000-2006					Financial year: 2010				
Country		ERDF	ESF	EAGGF	FIFG	Total SF	ERDF	ESF	EAGGF	FIFG	Total SF
	3.Paid	8,381,088,485.54	7,077,227,509.16	380,298,950.00	85,137,027.77	15,923,751,972.47	96,863,164.79	123,559,228.32	5,414,229.00		225,836,6
	% (2)/(1)	100.00 %	94.96 %	100.00 %	100.00 %	97.75 %					
	% (3)/(1)	94.55 %	93.92 %	95.03 %	87.08 %	94.24 %					
Total	1. Decided	123,189,186,282.00	65,371,903,748.00	20,438,022,968.00	2,891,697,427.00	211,890,810,425.00					
	2.Committed	123,188,215,964.82	64,033,239,932.35	20,437,590,029.71	2,891,697,426.30	210,550,743,353.18	-211,590.70	-1,323,729,505.56	-432,937.14		-1,324,374,
	3.Paid	116,896,072,141.00	61,140,205,087.34	19,383,462,687.14	2,704,674,923.30	200,124,414,838.78	1,578,311,213.12	302,447,770.02	153,003,095.62	9,964,609.21	2,043,726,6
	% (2)/(1)	100.00 %	97.95 %	100.00 %	100.00 %	99.37 %					
	% (3)/(1)	94.89 %	93.53 %	94.84 %	93.53 %	94.45 %					

Source: Commission database SFC / ABAC / SINCOM

Financial implementation 2010: Objective 1

		Sum of all transactions, up to 2010, since the beginning of the programming period 2000-2006					Financial year: 2010				
Country		ERDF	ESF	EAGGF	FIFG	Total SF	ERDF	ESF	EAGGF	FIFG	Total SF
Belgique- België	1.Decided	427,589,200.00	200,203,797.00	41,805,665.00	1,556,226.00	671,154,888.00					
	2.Committed	427,589,200.00	193,172,088.09	41,805,665.00	1,556,225.78	664,123,178.87		-7,031,708.91			-7,031,708.
	3.Paid	406,209,740.00	190,193,607.15	36,663,486.00	1,478,414.70	634,545,247.85	1,633,809.05			950,000.92	2,583,809.
	% (2)/(1)	100.00 %	96.49 %	100.00 %	100.00 %	98.95 %					
	% (3)/(1)	95.00 %	95.00 %	87.70 %	95.00 %	94.55 %					

		Sum of all transactions, up to 2010, since the beginning of the programming period 2000-2006					Financial year: 2010				
Country		ERDF	ESF	EAGGF	FIFG	Total SF	ERDF	ESF	EAGGF	FIFG	Total SF
Česka Republika	1.Decided	914,267,548.00	366,096,803.00	169,790,354.00	4,111,073.00	1,454,265,778.00					
	2.Committed	914,267,548.00	366,096,803.00	169,790,354.00	4,111,073.00	1,454,265,778.00					
	3.Paid	868,554,170.60	347,791,962.85	161,300,836.00	3,905,519.35	1,381,552,488.80		1,292,762.34			1,292,762.34
	% (2)/(1)	100.00 %	100.00 %	100.00 %	100.00 %	100.00 %					
	% (3)/(1)	95.00 %	95.00 %	95.00 %	95.00 %	95.00 %					
Deutschland	1.Decided	12,177,017,415.00	5,816,988,103.00	3,417,719,969.00	91,495,213.00	21,503,220,700.00					
	2.Committed	12,177,017,415.21	5,678,824,751.65	3,417,287,030.86	91,495,212.58	21,364,624,410.30		138,163,350.94	-432,937.14		-138,596,288.14
	3.Paid	11,647,928,536.51	5,526,138,697.85	3,284,973,761.86	86,920,452.35	20,545,961,448.57	83,050,000.00		38,139,792.86		121,189,792.86
	% (2)/(1)	100.00 %	97.62 %	99.99 %	100.00 %	99.36 %					
	% (3)/(1)	95.66 %	95.00 %	96.12 %	95.00 %	95.55 %					
Eesti	1.Decided	232,820,142.00	69,275,610.00	56,798,282.00	12,469,418.00	371,363,452.00					
	2.Committed	232,820,142.00	68,816,786.76	56,798,282.00	12,469,418.00	370,904,628.76		-458,823.24			-458,823.24
	3.Paid	221,179,134.88	65,640,753.54	53,958,367.00	11,845,947.10	352,624,202.52					
	% (2)/(1)	100.00 %	99.34 %	100.00 %	100.00 %	99.88 %					
	% (3)/(1)	95.00 %	94.75 %	95.00 %	95.00 %	94.95 %					
Ellada	1.Decided	15,152,463,366.00	4,771,653,980.00	2,550,311,562.00	213,893,365.00	22,688,322,273.00					
	2.Committed	15,152,463,366.20	4,771,653,979.60	2,550,311,562.00	213,893,365.00	22,688,322,272.80					
	3.Paid	14,394,840,197.60	4,533,071,280.03	2,422,795,979.00	203,198,696.75	21,553,906,153.38	15,888,922.42	3,051,126.75	1,096,525.00		20,036,574.17
	% (2)/(1)	100.00 %	100.00 %	100.00 %	100.00 %	100.00 %					
	% (3)/(1)	95.00 %	95.00 %	95.00 %	95.00 %	95.00 %					
España	1.Decided	25,351,187,210.00	9,080,273,167.00	5,232,503,468.00	1,570,925,014.00	41,234,888,859.00					
	2.Committed	25,351,187,210.00	9,076,893,196.48	5,232,503,468.28	1,570,925,014.00	41,231,508,888.76		-3,379,970.16			-3,379,970.16
	3.Paid	23,998,121,237.17	8,452,555,425.24	4,970,878,288.52	1,492,378,763.30	38,913,933,714.23	228,827,259.04				228,827,259.04
	% (2)/(1)	100.00 %	99.96 %	100.00 %	100.00 %	99.99 %					
	% (3)/(1)	94.66 %	93.09 %	95.00 %	95.00 %	94.37 %					

		Sum of all transactions, up to 2010, since the beginning of the programming period 2000-2006					Financial year: 2010				
Country		ERDF	ESF	EAGGF	FIFG	Total SF	ERDF	ESF	EAGGF	FIFG	Total SF
France	1.Decided	2,466,235,644.00	947,715,419.00	670,263,108.00	33,842,296.00	4,118,056,467.00					
	2.Committed	2,466,235,644.91	907,452,800.28	670,263,108.00	33,842,296.00	4,077,793,849.19	758,730.98	-40,262,618.72			-39,503,887.
	3.Paid	2,332,574,931.08	874,387,318.30	636,749,950.00	31,853,568.87	3,875,565,768.25		7,834,812.28		34,344.44	7,869,156.
	% (2)/(1)	100.00 %	95.75 %	100.00 %	100.00 %	99.02 %					
	% (3)/(1)	94.58 %	92.26 %	95.00 %	94.12 %	94.11 %					
Ireland	1.Decided	1,946,313,000.00	1,016,487,000.00	153,636,289.00	67,800,000.00	3,184,236,289.00					
	2.Committed	1,946,313,000.00	1,016,487,000.00	153,636,289.00	67,800,000.00	3,184,236,289.00					
	3.Paid	1,837,448,414.77	961,937,618.00	145,954,474.00	64,410,000.00	3,009,750,506.77					
	% (2)/(1)	100.00 %	100.00 %	100.00 %	100.00 %	100.00 %					
	% (3)/(1)	94.41 %	94.63 %	95.00 %	95.00 %	94.52 %					
Italia	1.Decided	15,918,088,813.00	4,401,926,099.00	3,258,998,890.00	288,055,284.00	23,867,069,086.00					
	2.Committed	15,918,088,813.00	4,401,926,099.42	3,258,998,890.00	288,055,283.61	23,867,069,086.03					
	3.Paid	15,122,184,372.35	3,659,856,235.35	3,033,531,694.00	254,262,266.92	22,069,834,568.62	946,683,482.07	3,578,472.09	94,131,901.00	5,536,379.17	1,049,930,234.
	% (2)/(1)	100.00 %	100.00 %	100.00 %	100.00 %	100.00 %					
	% (3)/(1)	95.00 %	83.14 %	93.08 %	88.27 %	92.47 %					
Latvija	1.Decided	382,043,677.00	127,341,960.00	91,848,189.00	24,335,000.00	625,568,826.00					
	2.Committed	382,043,677.00	127,341,960.00	91,848,189.00	24,335,000.00	625,568,826.00					
	3.Paid	362,941,493.15	120,974,862.00	87,255,779.00	23,118,250.00	594,290,384.15					
	% (2)/(1)	100.00 %	100.00 %	100.00 %	100.00 %	100.00 %					
	% (3)/(1)	95.00 %	95.00 %	95.00 %	95.00 %	95.00 %					
Lietuva	1.Decided	583,939,739.00	176,217,551.00	122,898,628.00	12,116,766.00	895,172,684.00					
	2.Committed	583,939,739.00	176,217,551.00	122,898,628.00	12,116,766.00	895,172,684.00					
	3.Paid	554,742,752.05	167,406,673.45	116,753,696.00	11,510,927.70	850,414,049.20					
	% (2)/(1)	100.00 %	100.00 %	100.00 %	100.00 %	100.00 %					
	% (3)/(1)	95.00 %	95.00 %	95.00 %	95.00 %	95.00 %					

		Sum of all transactions, up to 2010, since the beginning of the programming period 2000-2006					Financial year: 2010				
Country		ERDF	ESF	EAGGF	FIFG	Total SF	ERDF	ESF	EAGGF	FIFG	Total SF
Magyarország	1.Decided	1,239,381,188.00	439,117,222.00	312,828,868.00	4,389,882.00	1,995,717,160.00					
	2.Committed	1,239,381,188.00	438,841,598.78	312,828,868.00	4,389,882.00	1,995,441,536.78		-275,623.22			-275,623.22
	3.Paid	1,177,412,128.60	417,153,038.84	297,187,419.00	3,990,044.92	1,895,742,631.36		17,459,007.36			17,459,007.36
	% (2)/(1)	100.00 %	99.94 %	100.00 %	100.00 %	99.99 %					
	% (3)/(1)	95.00 %	95.00 %	95.00 %	90.89 %	94.99 %					
Malta	1.Decided	46,697,639.00	9,457,500.00	4,200,000.00	2,837,500.00	63,192,639.00					
	2.Committed	46,697,639.00	9,457,500.00	4,200,000.00	2,837,500.00	63,192,639.00					
	3.Paid	44,362,757.05	8,984,625.00	3,990,000.00	2,695,625.00	60,033,007.05					
	% (2)/(1)	100.00 %	100.00 %	100.00 %	100.00 %	100.00 %					
	% (3)/(1)	95.00 %	95.00 %	95.00 %	95.00 %	95.00 %					
Nederland	1.Decided	81,660,000.00	33,590,000.00	10,398,242.00	6,280,000.00	131,928,242.00					
	2.Committed	81,660,000.00	31,887,257.16	10,398,242.00	6,280,000.00	130,225,499.16		-1,702,742.84			-1,702,742.84
	3.Paid	77,577,000.00	30,812,243.50	9,878,329.00	5,906,146.00	124,173,718.50		6,220,169.83	1,719,795.00		7,939,964.83
	% (2)/(1)	100.00 %	94.93 %	100.00 %	100.00 %	98.71 %					
	% (3)/(1)	95.00 %	91.73 %	95.00 %	94.05 %	94.12 %					
Österreich	1.Decided	181,519,085.00	57,440,139.00	43,684,352.00	257,784.00	282,901,360.00					
	2.Committed	181,519,085.00	57,251,995.76	43,684,352.00	257,784.09	282,713,216.85		-188,143.24			-188,143.24
	3.Paid	172,443,130.75	54,568,132.05	43,684,352.00	195,451.73	270,891,066.53			2,184,218.00		2,184,218.00
	% (2)/(1)	100.00 %	99.67 %	100.00 %	100.00 %	99.93 %					
	% (3)/(1)	95.00 %	95.00 %	100.00 %	75.82 %	95.75 %					
Polska	1.Decided	4,972,788,583.00	1,908,502,751.00	1,192,689,238.00	201,832,064.00	8,275,812,636.00					
	2.Committed	4,972,788,583.00	1,908,502,751.00	1,192,689,238.00	201,832,064.00	8,275,812,636.00					
	3.Paid	4,724,149,153.85	1,813,077,613.45	1,133,054,776.00	177,788,079.98	7,848,069,623.28					
	% (2)/(1)	100.00 %	100.00 %	100.00 %	100.00 %	100.00 %					
	% (3)/(1)	95.00 %	95.00 %	95.00 %	88.09 %	94.83 %					

		Sum of all transactions, up to 2010, since the beginning of the programming period 2000-2006					Financial year: 2010				
Country		ERDF	ESF	EAGGF	FIFG	Total SF	ERDF	ESF	EAGGF	FIFG	Total SF
Portugal	1.Decided	13,229,822,910.00	4,784,220,439.00	2,185,038,433.00	236,816,863.00	20,435,898,645.00					
	2.Committed	13,229,822,910.00	4,784,220,439.05	2,185,038,432.57	236,816,863.00	20,435,898,644.62					
	3.Paid	12,568,231,567.68	4,545,009,417.05	2,060,567,852.00	224,929,584.87	19,398,738,421.60			2,623,837.00	3,443,884.68	6,067,721.68
	% (2)/(1)	100.00 %	100.00 %	100.00 %	100.00 %	100.00 %					
	% (3)/(1)	95.00 %	95.00 %	94.30 %	94.98 %	94.92 %					
Slovenija	1.Decided	136,523,478.00	75,635,986.00	23,569,093.00	1,781,040.00	237,509,597.00					
	2.Committed	136,523,478.00	74,615,524.76	23,569,093.00	1,781,040.00	236,489,135.76		-1,020,461.24			-1,020,461.24
	3.Paid	129,697,304.10	71,854,186.70	22,390,638.00	1,691,988.00	225,634,116.80					
	% (2)/(1)	100.00 %	98.65 %	100.00 %	100.00 %	99.57 %					
	% (3)/(1)	95.00 %	95.00 %	95.00 %	95.00 %	95.00 %					
Slovenska Republika	1.Decided	573,574,135.00	284,480,923.00	181,158,922.00	1,829,065.00	1,041,043,045.00					
	2.Committed	573,574,135.00	284,480,923.00	181,158,922.00	1,829,065.00	1,041,043,045.00					
	3.Paid	541,940,143.20	270,256,876.85	172,100,975.00	1,737,611.75	986,035,606.80					
	% (2)/(1)	100.00 %	100.00 %	100.00 %	100.00 %	100.00 %					
	% (3)/(1)	94.48 %	95.00 %	95.00 %	95.00 %	94.72 %					
Suomi/Finland	1.Decided	498,641,000.00	279,835,000.00	201,640,000.00	8,884,000.00	989,000,000.00					
	2.Committed	498,641,000.00	276,937,540.69	201,640,000.00	8,884,000.00	986,102,540.69		-2,897,459.31			-2,897,459.31
	3.Paid	473,708,950.00	265,843,250.00	199,250,797.76	8,439,800.00	947,242,797.76			7,692,797.76		7,692,797.76
	% (2)/(1)	100.00 %	98.96 %	100.00 %	100.00 %	99.71 %					
	% (3)/(1)	95.00 %	95.00 %	98.82 %	95.00 %	95.78 %					
Sverige	1.Decided	489,460,422.00	164,021,802.00	116,044,514.00	8,425,923.00	777,952,661.00					
	2.Committed	489,460,422.00	154,091,910.85	116,044,514.00	8,425,923.82	768,022,770.67		-9,929,890.75			-9,929,890.75
	3.Paid	464,987,400.90	154,091,910.85	110,242,287.00	7,280,756.24	736,602,354.99					
	% (2)/(1)	100.00 %	93.95 %	100.00 %	100.00 %	98.72 %					
	% (3)/(1)	95.00 %	93.95 %	95.00 %	86.41 %	94.68 %					

		Sum of all transactions, up to 2010, since the beginning of the programming period 2000-2006					Financial year: 2010				
Country		ERDF	ESF	EAGGF	FIFG	Total SF	ERDF	ESF	EAGGF	FIFG	Total SF
United Kingdom	1.Decided	4,338,242,143.00	2,060,065,687.00	400,196,902.00	97,763,651.00	6,896,268,383.00					
	2.Committed	4,338,242,144.06	1,983,023,061.85	400,196,902.00	97,763,650.42	6,819,225,758.33		-77,042,625.81			-77,042,625.81
	3.Paid	4,120,374,693.76	1,923,864,371.26	380,298,950.00	85,137,027.77	6,509,675,042.79	71,771,278.46		5,414,229.00		77,185,507.46
	% (2)/(1)	100.00 %	96.26 %	100.00 %	100.00 %	98.88 %					
	% (3)/(1)	94.98 %	93.39 %	95.03 %	87.08 %	94.39 %					
Total	1. Decided	101,340,276,337.00	37,070,546,938.00	20,438,022,968.00	2,891,697,427.00	161,740,543,670.00					
	2.Committed	101,340,276,339.38	36,788,193,519.18	20,437,590,029.71	2,891,697,426.30	161,457,757,314.57	758,730.98	282,353,418.38	-432,937.14		-282,027,624.14
	3.Paid	96,241,609,210.05	34,455,470,099.31	19,383,462,687.14	2,704,674,923.30	152,785,216,919.80	1,347,854,751.04	39,436,350.65	153,003,095.62	9,964,609.21	1,550,258,806.12
	% (2)/(1)	100.00 %	99.24 %	100.00 %	100.00 %	99.83 %					
	% (3)/(1)	94.97 %	92.95 %	94.84 %	93.53 %	94.46 %					

Source: Commission database SFC / ABAC / SINCOM

Financial implementation 2010: Objective 2

		Sum of all transactions, up to 2010, since the beginning of the programming period 2000-2006					Financial year: 2010				
Country		ERDF	ESF	EAGGF	FIFG	Total SF	ERDF	ESF	EAGGF	FIFG	Total SF
Belgique-België	1.Decided	416,314,742.00	48,499,226.00			464,813,968.00					
	2.Committed	416,314,742.00	46,200,617.23			462,515,359.23		-2,298,608.77			-2,298,608.77
	3.Paid	393,775,510.39	45,185,882.01			438,961,392.40	22,076,211.04	959,285.32			23,035,496.36
	% (2)/(1)	100.00 %	95.26 %			99.51 %					

		Sum of all transactions, up to 2010, since the beginning of the programming period 2000-2006					Financial year: 2010				
Country		ERDF	ESF	EAGGF	FIFG	Total SF	ERDF	ESF	EAGGF	FIFG	Total SF
	% (3)/(1)	94.59 %	93.17 %			94.44 %					
Česka Republika	1.Decided	71,295,400.00				71,295,400.00					
	2.Committed	71,295,400.00				71,295,400.00					
	3.Paid	67,730,630.00				67,730,630.00					
	% (2)/(1)	100.00 %				100.00 %					
	% (3)/(1)	95.00 %				95.00 %					
Danmark	1.Decided	141,648,773.00	51,322,702.00			192,971,475.00					
	2.Committed	141,648,773.00	45,376,450.61			187,025,223.61		-5,946,251.90			-5,946,251.90
	3.Paid	133,363,289.34	42,806,163.90			176,169,453.24					
	% (2)/(1)	100.00 %	88.41 %			96.92 %					
	% (3)/(1)	94.15 %	83.41 %			91.29 %					
Deutschland	1.Decided	3,247,956,094.00	509,753,617.00			3,757,709,711.00					
	2.Committed	3,247,956,097.47	492,005,399.64			3,739,961,497.11		-17,748,218.62			-17,748,218.62
	3.Paid	3,073,392,823.74	482,508,701.28			3,555,901,525.02	137,413.60				137,413.60
	% (2)/(1)	100.00 %	96.52 %			99.53 %					
	% (3)/(1)	94.63 %	94.66 %			94.63 %					
España	1.Decided	2,553,579,057.00	310,304,761.00			2,863,883,818.00					
	2.Committed	2,553,579,057.00	288,207,164.39			2,841,786,221.39		-22,097,597.42			-22,097,597.42
	3.Paid	2,373,774,471.34	284,161,782.33			2,657,936,253.67	117,560,912.01	16,217,709.34			133,778,621.35
	% (2)/(1)	100.00 %	92.88 %			99.23 %					
	% (3)/(1)	92.96 %	91.58 %			92.81 %					
France	1.Decided	5,701,181,327.00	800,573,924.00			6,501,755,251.00					
	2.Committed	5,701,181,327.09	769,290,876.96			6,470,472,204.05		-31,283,045.64			-31,283,045.64
	3.Paid	5,413,323,700.72	748,903,096.22			6,162,226,796.94					
	% (2)/(1)	100.00 %	96.09 %			99.52 %					

		Sum of all transactions, up to 2010, since the beginning of the programming period 2000-2006					Financial year: 2010				
Country		ERDF	ESF	EAGGF	FIFG	Total SF	ERDF	ESF	EAGGF	FIFG	Total SF
	% (3)/(1)	94.95 %	93.55 %			94.78 %					
Italia	1.Decided	2,721,000,000.00				2,721,000,000.00					
	2.Committed	2,721,000,000.00				2,721,000,000.00					
	3.Paid	2,577,565,023.27				2,577,565,023.27					
	% (2)/(1)	100.00 %				100.00 %					
	% (3)/(1)	94.73 %				94.73 %					
Kypros	1.Decided	28,022,807.00				28,022,807.00					
	2.Committed	28,022,807.00				28,022,807.00					
	3.Paid	26,621,666.65				26,621,666.65					
	% (2)/(1)	100.00 %				100.00 %					
	% (3)/(1)	95.00 %				95.00 %					
Luxembourg (Grand-Duche)	1.Decided	44,000,000.00				44,000,000.00					
	2.Committed	44,000,000.00				44,000,000.00					
	3.Paid	41,800,000.00				41,800,000.00					
	% (2)/(1)	100.00 %				100.00 %					
	% (3)/(1)	95.00 %				95.00 %					
Nederland	1.Decided	859,000,000.00				859,000,000.00					
	2.Committed	859,000,000.00				859,000,000.00					
	3.Paid	812,659,188.62				812,659,188.62	64,393,280.74				64,393,280.74
	% (2)/(1)	100.00 %				100.00 %					
	% (3)/(1)	94.61 %				94.61 %					
Österreich	1.Decided	703,654,609.00	27,525,881.00			731,180,490.00					
	2.Committed	702,684,287.36	26,764,178.31			729,448,465.67	-970,321.68	-761,702.69			-1,732,024.37
	3.Paid	686,090,507.06	26,764,178.31			712,854,685.37	861,378.51	614,591.36			1,475,969.87
	% (2)/(1)	99.86 %	97.23 %			99.76 %					

		Sum of all transactions, up to 2010, since the beginning of the programming period 2000-2006					Financial year: 2010				
Country		ERDF	ESF	EAGGF	FIFG	Total SF	ERDF	ESF	EAGGF	FIFG	Total SF
	% (3)/(1)	97.50 %	97.23 %			97.49 %					
Slovenska Republika	1.Decided	37,032,713.00				37,032,713.00					
	2.Committed	37,032,712.30				37,032,712.30					
	3.Paid	35,181,077.35				35,181,077.35					
	% (2)/(1)	100.00 %				100.00 %					
	% (3)/(1)	95.00 %				95.00 %					
Suomi/Finland	1.Decided	412,166,000.00	117,834,000.00			530,000,000.00					
	2.Committed	412,166,000.00	113,244,026.29			525,410,026.29		-4,589,973.71			-4,589,973.71
	3.Paid	391,455,622.29	111,942,300.00			503,397,922.29					
	% (2)/(1)	100.00 %	96.10 %			99.13 %					
	% (3)/(1)	94.98 %	95.00 %			94.98 %					
Sverige	1.Decided	385,979,209.00	54,020,791.00			440,000,000.00					
	2.Committed	385,979,209.00	51,350,420.56			437,329,629.56		-2,670,370.44			-2,670,370.44
	3.Paid	367,015,628.40	51,319,751.45			418,335,379.85	335,379.85				335,379.85
	% (2)/(1)	100.00 %	95.06 %			99.39 %					
	% (3)/(1)	95.09 %	95.00 %			95.08 %					
United Kingdom	1.Decided	4,526,079,214.00	526,806,805.00			5,052,886,019.00					
	2.Committed	4,526,079,213.22	467,729,142.05			4,993,808,355.27		-59,077,662.87			-59,077,662.87
	3.Paid	4,260,713,791.78	459,621,519.77			4,720,335,311.55	25,091,886.33	16,545,045.91			41,636,932.24
	% (2)/(1)	100.00 %	88.79 %			98.83 %					
	% (3)/(1)	94.14 %	87.25 %			93.42 %					
Total	1. Decided	21,848,909,945.00	2,446,641,707.00			24,295,551,652.00					
	2.Committed	21,847,939,625.44	2,300,168,276.04			24,148,107,901.48	-970,321.68	-			-147,443,753.74

		Sum of all transactions, up to 2010, since the beginning of the programming period 2000-2006					Financial year: 2010				
Country		ERDF	ESF	EAGGF	FIFG	Total SF	ERDF	ESF	EAGGF	FIFG	Total SF
								146,473,432.06			
	3.Paid	20,654,462,930.95	2,253,213,375.27			22,907,676,306.22	230,456,462.08	34,336,631.93			264,793,094.01
	% (2)/(1)	100.00 %	94.01 %			99.39 %					
	% (3)/(1)	94.53 %	92.09 %			94.29 %					

Source: Commission database SFC / ABAC / SINCOM

Financial implementation 2010: Objective 3

		Sum of all transactions, up to 2010, since the beginning of the programming period 2000-2006					Financial year: 2010				
Country		ERDF	ESF	EAGGF	FIFG	Total SF	ERDF	ESF	EAGGF	FIFG	Total SF
Belgique-België	1.Decided		796,411,294.00			796,411,294.00					
	2.Committed		782,680,364.15			782,680,364.15		-13,730,930.36			-13,730,930.36
	3.Paid		755,828,509.38			755,828,509.38		558,862.40			558,862.40
	% (2)/(1)		98.28 %			98.28 %					
	% (3)/(1)		94.90 %			94.90 %					
Ceska Republika	1.Decided		58,793,363.00			58,793,363.00					
	2.Committed		58,793,363.00			58,793,363.00					
	3.Paid		55,853,694.85			55,853,694.85					
	% (2)/(1)		100.00 %			100.00 %					
	% (3)/(1)		95.00 %			95.00 %					
Danmark	1.Decided		394,799,249.00			394,799,249.00					
	2.Committed		351,748,890.37			351,748,890.37		-28,103,096.22			-28,103,096.22
	3.Paid		319,956,186.59			319,956,186.59					

		Sum of all transactions, up to 2010, since the beginning of the programming period 2000-2006					Financial year: 2010				
Country		ERDF	ESF	EAGGF	FIFG	Total SF	ERDF	ESF	EAGGF	FIFG	Total SF
	% (2)/(1)		89.10 %			89.10 %					
	% (3)/(1)		81.04 %			81.04 %					
Deutschland	1.Decided		4,962,511,500.00			4,962,511,500.00					
	2.Committed		4,751,046,400.66			4,751,046,400.66		-211,465,099.34			-211,465,099.34
	3.Paid		4,714,385,925.00			4,714,385,925.00					
	% (2)/(1)		95.74 %			95.74 %					
	% (3)/(1)		95.00 %			95.00 %					
España	1.Decided		2,308,473,268.00			2,308,473,268.00					
	2.Committed		2,301,055,144.70			2,301,055,144.70		-7,418,123.70			-7,418,123.70
	3.Paid		2,182,477,505.21			2,182,477,505.21		854,181.82			854,181.82
	% (2)/(1)		99.68 %			99.68 %					
	% (3)/(1)		94.54 %			94.54 %					
France	1.Decided		4,918,097,100.00			4,918,097,100.00					
	2.Committed		4,629,274,760.35			4,629,274,760.35		-288,822,339.65			-288,822,339.65
	3.Paid		4,629,274,760.35			4,629,274,760.35		19,625,424.67			19,625,424.67
	% (2)/(1)		94.13 %			94.13 %					
	% (3)/(1)		94.13 %			94.13 %					
Italia	1.Decided		4,055,805,200.00			4,055,805,200.00					
	2.Committed		4,020,113,792.97			4,020,113,792.97		-35,691,407.03			-35,691,407.03
	3.Paid		3,850,840,614.65			3,850,840,614.65		98,072,605.64			98,072,605.64
	% (2)/(1)		99.12 %			99.12 %					
	% (3)/(1)		94.95 %			94.95 %					
Kypros	1.Decided		21,945,197.00			21,945,197.00					
	2.Committed		21,945,197.00			21,945,197.00					
	3.Paid		20,847,937.15			20,847,937.15					

		Sum of all transactions, up to 2010, since the beginning of the programming period 2000-2006					Financial year: 2010				
Country		ERDF	ESF	EAGGF	FIFG	Total SF	ERDF	ESF	EAGGF	FIFG	Total SF
	% (2)/(1)		100.00 %			100.00 %					
	% (3)/(1)		95.00 %			95.00 %					
Luxembourg (Grand-Duche)	1.Decided		31,682,966.00			31,682,966.00					
	2.Committed		31,682,966.63			31,682,966.63					
	3.Paid		25,990,446.00			25,990,446.00		2,549,530.50			2,549,530.50
	% (2)/(1)		100.00 %			100.00 %					
	% (3)/(1)		82.03 %			82.03 %					
Nederland	1.Decided		1,532,151,433.00			1,532,151,433.00					
	2.Committed		1,532,151,433.00			1,532,151,433.00					
	3.Paid		1,455,543,861.35			1,455,543,861.35					
	% (2)/(1)		100.00 %			100.00 %					
	% (3)/(1)		95.00 %			95.00 %					
Österreich	1.Decided		571,972,400.00			571,972,400.00					
	2.Committed		571,972,400.00			571,972,400.00					
	3.Paid		543,373,780.00			543,373,780.00					
	% (2)/(1)		100.00 %			100.00 %					
	% (3)/(1)		95.00 %			95.00 %					
Slovenska Republica	1.Decided		37,118,133.00			37,118,133.00					
	2.Committed		37,118,134.12			37,118,134.12					
	3.Paid		35,262,226.35			35,262,226.35					
	% (2)/(1)		100.00 %			100.00 %					
	% (3)/(1)		95.00 %			95.00 %					
Suomi/Finland	1.Decided		436,562,400.00			436,562,400.00					
	2.Committed		414,566,233.30			414,566,233.30		-21,996,166.70			-21,996,166.70
	3.Paid		414,566,233.30			414,566,233.30					

		Sum of all transactions, up to 2010, since the beginning of the programming period 2000-2006					Financial year: 2010				
Country		ERDF	ESF	EAGGF	FIFG	Total SF	ERDF	ESF	EAGGF	FIFG	Total SF
	% (2)/(1)		94.96 %			94.96 %					
	% (3)/(1)		94.96 %			94.96 %					
Sverige	1.Decided		779,962,700.00			779,962,700.00					
	2.Committed		735,604,240.19			735,604,240.19		-44,371,409.81			-44,371,409.81
	3.Paid		733,578,314.45			733,578,314.45					
	% (2)/(1)		94.31 %			94.31 %					
	% (3)/(1)		94.05 %			94.05 %					
United Kingdom	1.Decided		4,948,428,900.00			4,948,428,900.00					
	2.Committed		4,705,124,816.69			4,705,124,816.69		-243,304,082.31			-243,304,082.31
	3.Paid		4,693,741,618.13			4,693,741,618.13		107,014,182.41			107,014,182.41
	% (2)/(1)		95.08 %			95.08 %					
	% (3)/(1)		94.85 %			94.85 %					
Total	1. Decided		25,854,715,103.00			25,854,715,103.00					
	2.Committed		24,944,878,137.13			24,944,878,137.13		-894,902,655.12			-894,902,655.12
	3.Paid		24,431,521,612.76			24,431,521,612.76		228,674,787.44			228,674,787.44
	% (2)/(1)		96.48 %			96.48 %					
	% (3)/(1)		94.50 %			94.50 %					

Source: Commission database SFC / ABAC / SINCOM

Financial implementation 2010: Community Initiatives

		Sum of all transactions, up to 2010, since the beginning of the programming period 2000-2006					Financial year: 2010				
Country		ERDF	ESF	EAGGF	FIFG	Total SF	ERDF	ESF	EAGGF	FIFG	Total SF
Belgique- België	1.Decided	21,387,345.00	68,237,842.00	14,326,747.00		103,951,934.00					
	2.Committed	21,387,345.62	62,079,628.20	14,627,257.00		98,094,230.82		-6,158,210.45			-6,158,210.45
	3.Paid	20,317,977.75	61,804,746.41	12,115,845.83		94,238,569.99		3,307,552.79	4.81		3,307,557.60
	% (2)/(1)	100.00 %	90.98 %	102.10 %		94.36 %					
	% (3)/(1)	95.00 %	90.57 %	84.57 %		90.66 %					
Česka Republika	1.Decided		32,100,930.00			32,100,930.00					
	2.Committed		32,100,929.00			32,100,929.00					
	3.Paid		30,495,883.34			30,495,883.34					
	% (2)/(1)		100.00 %			100.00 %					
	% (3)/(1)		95.00 %			95.00 %					
Danmark	1.Decided	5,380,115.00	30,0428,011.00	17,300,208.00		53,108,334.00					
	2.Committed	5,380,115.00	25,599,382.14	17,300,208.00		48,279,705.14		-4,414,565.31			-4,414,565.31
	3.Paid	5,111,109.25	24,627,778.43	16,380,016.89		46,118,904.57			1,118,601.89		1,118,601.89
	% (2)/(1)	100.00 %	84.13 %	100.00 %		90.91 %					
	% (3)/(1)	95.00 %	80.94 %	94.68 %		86.84 %					
Deutschland	1.Decided	149,639,795.00	523,585,685.00	255,874,055.00		929,099,535.00					
	2.Committed	148,635,680.92	477,370,553.76	255,284,372.65		881,290,607.33	-1,004,113.42	-46,215,131.24	-589,681.60		-47,808,926.20
	3.Paid	144,140,156.61	477,370,553.76	244,873,682.62		866,384,392.99	2,983,595.33		2,744,695.62		5,728,290.95
	% (2)/(1)	99.33 %	91.17 %	99.77 %		94.85 %					
	% (3)/(1)	96.32 %	91.17 %	95.70 %		93.25 %					
Eesti	1.Decided		4,068,097.00			4,068,097.00					
	2.Committed		3,864,692.15			3,864,692.15		-203,404.85			-203,404.85
	3.Paid		3,864,692.15			3,864,692.15					
	% (2)/(1)		95.00 %			95.00 %					
	% (3)/(1)		95.00 %			95.00 %					

		Sum of all transactions, up to 2010, since the beginning of the programming period 2000-2006					Financial year: 2010				
Country		ERDF	ESF	EAGGF	FIFG	Total SF	ERDF	ESF	EAGGF	FIFG	Total SF
Ellada	1.Decided	24,130,374.00	105,938,327.00	186,129,877.00		316,198,578.00					
	2.Committed	24,130,375.81	105,938,102.00	186,129,877.00		316,198,354.81					
	3.Paid	19,528,289.77	100,641,410.65	176,823,383.00		296,993,083.42					
	% (2)/(1)	100.00 %	100.00 %	100.00 %		100.00 %					
	% (3)/(1)	80.93 %	95.00 %	95.00 %		93.93 %					
España	1.Decided	114,199,845.00	511,222,482.00	497,080,370.00		1,122,502,697.00					
	2.Committed	114,199,845.00	467,941,719.75	497,080,370.00		1,079,221,934.75		-43,280,761.26			-43,280,761.26
	3.Paid	102,248,121.76	467,941,719.75	467,847,531.24		1,038,037,372.75	1,860,367.67		8,252,457.24		10,112,824.91
	% (2)/(1)	100.00 %	91.53 %	100.00 %		96.14 %					
	% (3)/(1)	89.53 %	91.53 %	94.12 %		92.48 %					
EU cross-border cooperation	1.Decided	4,324,336,688.00				4,324,336,688.00					
	2.Committed	4,308,610,350.95				4,308,610,350.95	-15,726,336.00				-15,726,336.00
	3.Paid	4,064,329,672.21				4,064,329,672.21	80,460,454.58				80,460,454.58
	% (2)/(1)	99.64 %				99.64 %					
	% (3)/(1)	93.99 %				93.99 %					
EU internal needs.	1.Decided	18,031,417.00				18,031,417.00					
	2.Committed	16,276,024.00				16,276,024.00	-1,755,393.00				-1,755,393.00
	3.Paid	16,276,024.00				16,276,024.00					
	% (2)/(1)	90.26 %				90.26 %					
	% (3)/(1)	90.26 %				90.26 %					
EU Interregional cooperation.	1.Decided	1,320,811,837.00				1,320,811,837.00					
	2.Committed	1,320,811,836.35				1,320,811,836.35					
	3.Paid	1,196,962,659.47				1,196,962,659.47	9,845,228.82				9,845,228.82
	% (2)/(1)	100.00 %				100.00 %					
	% (3)/(1)	90.62 %				90.62 %					

		Sum of all transactions, up to 2010, since the beginning of the programming period 2000-2006					Financial year: 2010				
Country		ERDF	ESF	EAGGF	FIFG	Total SF	ERDF	ESF	EAGGF	FIFG	Total SF
France	1.Decided	102,548,897.00	287,438,101.00	259,909,081.00		649,896,079.00					
	2.Committed	102,066,812.33	274,755,717.37	259,909,081.00		636,731,610.70	-482,084.67	-12,682,382.96			-13,164,467.63
	3.Paid	97,974,887.43	273,016,214.61	246,913,626.00		617,904,728.04	1,690,778.58				1,690,778.58
	% (2)/(1)	99.53 %	95.59 %	100.00 %		97.97 %					
	% (3)/(1)	95.54 %	94.98 %	95.00 %		95.08 %					
Ireland	1.Decided	5,380,115.00	34,498,648.00	45,927,997.00		85,806,760.00					
	2.Committed	5,380,115.00	33,024,446.24	45,927,997.00		84,332,558.24		-1,474,201.76			-1,474,201.76
	3.Paid	4,521,094.57	32,772,223.93	43,631,597.00		80,924,915.50					
	% (2)/(1)	100.00 %	95.73 %	100.00 %		98.28 %					
	% (3)/(1)	84.03 %	95.00 %	95.00 %		94.31 %					
Italia	1.Decided	114,065,379.00	401,364,808.00	281,553,068.00		796,983,255.00					
	2.Committed	114,065,379.16	401,364,808.00	281,553,068.00		796,983,255.16					
	3.Paid	107,651,827.15	375,382,693.35	248,923,490.14		731,958,010.64	1,411,211.50	9,815,808.35	533,730.14		11,760,749.99
	% (2)/(1)	100.00 %	100.00 %	100.00 %		100.00 %					
	% (3)/(1)	94.38 %	93.53 %	88.41 %		91.84 %					
Kypros	1.Decided		1,808,793.00			1,808,793.00					
	2.Committed		1,808,793.00			1,808,793.00					
	3.Paid		1,718,353.35			1,718,353.35					
	% (2)/(1)		100.00 %			100.00 %					
	% (3)/(1)		95.00 %			95.00 %					
Latvija	1.Decided		8,025,784.00			8,025,784.00					
	2.Committed		8,024,903.78			8,024,903.78		-880.22			-880.22
	3.Paid		8,024,903.78			8,024,903.78		400,408.98			400,408.98
	% (2)/(1)		99.99 %			99.99 %					
	% (3)/(1)		99.99 %			99.99 %					

		Sum of all transactions, up to 2010, since the beginning of the programming period 2000-2006					Financial year: 2010				
Country		ERDF	ESF	EAGGF	FIFG	Total SF	ERDF	ESF	EAGGF	FIFG	Total SF
Lietuva	1.Decided		11,866,395.00			11,866,395.00					
	2.Committed		11,376,778.42			11,376,778.42		-489,616.58			-489,616.58
	3.Paid		11,347,602.05			11,347,602.05		74,526.80			74,526.80
	% (2)/(1)		95.87 %			95.87 %					
	% (3)/(1)		95.63 %			95.63 %					
Luxembourg (Grand-Duche)	1.Decided		4,048,041.00	2,137,084.00		6,185,125.00					
	2.Committed		4,048,241.09	2,137,084.00		6,185,325.09					
	3.Paid		3,551,071.25	1,991,135.00		5,542,206.25		591,776.63			591,776.63
	% (2)/(1)		100.00 %	100.00 %		100.00 %					
	% (3)/(1)		87.72 %	93.17 %		89.61 %					
Magyarország	1.Decided		30,292,135.00			30,292,135.00					
	2.Committed		28,777,527.28			28,777,527.28		-1,514,607.72			-1,514,607.72
	3.Paid		28,777,527.28			28,777,527.28					
	% (2)/(1)		95.00 %			95.00 %					
	% (3)/(1)		95.00 %			95.00 %					
Malta	1.Decided		1,241,163.00			1,241,163.00					
	2.Committed		1,218,073.52			1,218,073.52		-23,089.48			-23,089.48
	3.Paid		1,179,104.85			1,179,104.85					
	% (2)/(1)		98.14 %			98.14 %					
	% (3)/(1)		95.00 %			95.00 %					
Nederland	1.Decided	30,250,460.00	158,221,240.00	81,787,596.00		270,259,296.00					
	2.Committed	30,250,460.00	152,960,434.31	81,787,596.00		264,998,490.31		-5,220,909.87			-5,220,909.87
	3.Paid	27,953,364.17	120,808,590.54	77,037,758.00		225,799,712.71	1,057,923.46				1,057,923.46
	% (2)/(1)	100.00 %	96.68 %	100.00 %		98.05 %					
	% (3)/(1)	92.41 %	76.35 %	94.19 %		83.55 %					

		Sum of all transactions, up to 2010, since the beginning of the programming period 2000-2006					Financial year: 2010				
Country		ERDF	ESF	EAGGF	FIFG	Total SF	ERDF	ESF	EAGGF	FIFG	Total SF
Österreich	1.Decided	8,526,975.00	103,801,243.00	76,833,274.00		189,161,492.00					
	2.Committed	7,699,937.42	94,280,831.68	74,879,475.53		176,860,244.63	-827,037.58	-9,520,411.32			-10,347,448.90
	3.Paid	7,699,937.42	94,280,831.68	74,879,475.53		176,860,244.63			1,887,865.53		1,887,865.53
	% (2)/(1)	90.30 %	90.83 %	97.46 %		93.50 %					
	% (3)/(1)	90.30 %	90.83 %	97.46 %		93.50 %					
Polska	1.Decided		133,938,206.00			133,938,206.00					
	2.Committed		133,938,206.00			133,938,206.00					
	3.Paid		127,241,295.70			127,241,295.70					
	% (2)/(1)		100.00 %			100.00 %					
	% (3)/(1)		95.00 %			95.00 %					
Portugal	1.Decided	19,456,845.00	115,809,622.00	164,453,735.00		299,720,202.00					
	2.Committed	19,456,845.00	115,809,622.00	164,453,735.00		299,720,202.00					
	3.Paid	16,782,859.71	110,019,140.90	156,231,048.00		283,033,048.61					
	% (2)/(1)	100.00 %	100.00 %	100.00 %		100.00 %					
	% (3)/(1)	86.26 %	95.00 %	95.00 %		94.43 %					
Slovenija	1.Decided		6,165,847.00			6,165,847.00					
	2.Committed		5,351,962.47			5,351,962.47		-813,884.69			-813,884.69
	3.Paid		5,351,962.47			5,351,962.47		355,188.96			355,188.96
	% (2)/(1)		86.80 %			86.80 %					
	% (3)/(1)		86.80 %			86.80 %					
Slovenska Republika	1.Decided		22,266,351.00			22,266,351.00					
	2.Committed		22,266,351.00			22,266,351.00					
	3.Paid		21,153,033.45			21,153,033.45					
	% (2)/(1)		100.00 %			100.00 %					
	% (3)/(1)		95.00 %			95.00 %					

		Sum of all transactions, up to 2010, since the beginning of the programming period 2000-2006					Financial year: 2010				
Country		ERDF	ESF	EAGGF	FIFG	Total SF	ERDF	ESF	EAGGF	FIFG	Total SF
Suomi/Finland	1.Decided	5,380,115.00	73,576,763.00	56,378,322.00		135,335,200.00					
	2.Committed	5,380,115.00	69,897,924.85	56,378,322.00		131,656,361.85		-3,678,838.15			-3,678,838.15
	3.Paid	4,911,492.23	69,897,924.85	47,898,886.00		122,708,303.08					
	% (2)/(1)	100.00 %	95.00 %	100.00 %		97.28 %					
	% (3)/(1)	91.29 %	95.00 %	84.96 %		90.67 %					
Sverige	1.Decided	5,380,115.00	87,722,227.00	41,215,200.00		134,317,542.00					
	2.Committed	5,380,115.00	86,334,165.13	41,215,200.00		132,929,480.13		-1,388,061.87			-1,388,061.87
	3.Paid	5,096,390.40	83,336,115.65	39,154,439.00		127,586,945.05					
	% (2)/(1)	100.00 %	98.42 %	100.00 %		98.97 %					
	% (3)/(1)	94.73 %	95.00 %	95.00 %		94.99 %					
United Kingdom	1.Decided	126,178,934.00	406,656,637.00	114,690,197.00		647,525,768.00					
	2.Committed	126,178,934.00	405,819,709.32	114,690,197.00		646,688,840.32		-836,927.68			-836,927.68
	3.Paid	114,136,734.97	380,808,981.92	109,470,989.98		604,416,706.87	1,058,648.44	1,157,192.60	736,241.98		2,952,083.02
	% (2)/(1)	100.00 %	99.79 %	100.00 %		99.87 %					
	% (3)/(1)	90.46 %	93.64 %	95.45 %		93.34 %					
Total	1. Decided	6,395,085,251.00	3,164,323,378.00	2,095,596,811.00		11,655,005,440.00					
	2.Committed	6,375,290,286.56	3,025,953,502.46	2,093,353,840.18		11,494,597,629.20	-19,794,964.67	137,915,885.41	-589,681.60		-158,300,531.68
	3.Paid	5,955,642,598.87	2,915,414,356.10	1,964,172,904.23		10,835,229,859.20	100,368,208.38	15,702,455.11	15,273,597.21		131,344,260.70
	% (2)/(1)	99.69 %	95.63 %	99.89 %		98.62 %					
	% (3)/(1)	93.13 %	92.13 %	93.73 %		92.97 %					

Source: Commission database SFC / ABAC / SINCOM

Financial implementation 2010: Objective F

		Sum of all transactions, up to 2010, since the beginning of the programming period 2000-2006					Financial year: 2010				
Country		ERDF	ESF	EAGGF	FIFG	Total SF	ERDF	ESF	EAGGF	FIFG	Total SF
Belgique- België	1.Decided				21,309,355.00	21,309,355.00					
	2.Committed				21,309,355.23	21,309,355.23					
	3.Paid				19,600,054.39	19,600,054.39					
	% (2)/(1)				100.00 %	100.00 %					
	% (3)/(1)				91.98 %	91.98 %					
Danmark	1.Decided				182,587,747.00	182,587,747.00					
	2.Committed				182,587,746.81	182,587,746.81					
	3.Paid				165,065,915.10	165,065,915.10					
	% (2)/(1)				100.00 %	100.00 %					
	% (3)/(1)				90.40 %	90.40 %					
Deutschland	1.Decided				62,992,329.00	62,992,329.00					
	2.Committed				62,992,329.22	62,992,329.22					
	3.Paid				48,850,567.16	48,850,567.16					
	% (2)/(1)				100.00 %	100.00 %					
	% (3)/(1)				77.55 %	77.55 %					
España	1.Decided				216,600,000.00	216,600,000.00					
	2.Committed				216,600,000.00	216,600,000.00					
	3.Paid				205,770,000.00	205,770,000.00					
	% (2)/(1)				100.00 %	100.00 %					
	% (3)/(1)				95.00 %	95.00 %					
France	1.Decided				243,800,000.00	243,800,000.00					
	2.Committed				243,800,000.00	243,800,000.00					
	3.Paid				231,610,000.00	231,610,000.00					

		Sum of all transactions, up to 2010, since the beginning of the programming period 2000-2006					Financial year: 2010				
Country		ERDF	ESF	EAGGF	FIFG	Total SF	ERDF	ESF	EAGGF	FIFG	Total SF
	% (2)/(1)				100.00 %	100.00 %					
	% (3)/(1)				95.00 %	95.00 %					
Italia	1.Decided				99,734,031.00	99,734,031.00					
	2.Committed				99,734,031.00	99,734,031.00					
	3.Paid				94,747,329.45	94,747,329.45					
	% (2)/(1)				100.00 %	100.00 %					
	% (3)/(1)				95.00 %	95.00 %					
Kypros	1.Decided				3,419,073.00	3,419,073.00					
	2.Committed				3,419,073.00	3,419,073.00					
	3.Paid				3,248,119.35	3,248,119.35					
	% (2)/(1)				100.00 %	100.00 %					
	% (3)/(1)				95.00 %	95.00 %					
Nederland	1.Decided				32,754,732.00	32,754,732.00					
	2.Committed				32,754,732.00	32,754,732.00					
	3.Paid				26,310,085.24	26,310,085.24					
	% (2)/(1)				100.00 %	100.00 %					
	% (3)/(1)				80.32 %	80.32 %					
Österreich	1.Decided				4,500,000.00	4,500,000.00					
	2.Committed				4,500,000.00	4,500,000.00					
	3.Paid				4,229,726.52	4,229,726.52					
	% (2)/(1)				100.00 %	100.00 %					
	% (3)/(1)				93.99 %	93.99 %					
Suomi/Finland	1.Decided				33,500,000.00	33,500,000.00					
	2.Committed				33,500,000.00	33,500,000.00					
	3.Paid				30,781,875.81	30,781,875.81					

		Sum of all transactions, up to 2010, since the beginning of the programming period 2000-2006					Financial year: 2010				
Country		ERDF	ESF	EAGGF	FIFG	Total SF	ERDF	ESF	EAGGF	FIFG	Total SF
	% (2)/(1)				100.00 %	100.00 %					
	% (3)/(1)				91.89 %	91.89 %					
Sverige	1.Decided				54,014,745.00	54,014,745.00					
	2.Committed				54,014,745.08	54,014,745.08					
	3.Paid				46,721,761.87	46,721,761.87					
	% (2)/(1)				100.00 %	100.00 %					
	% (3)/(1)				86.50 %	86.50 %					
United Kingdom	1.Decided				88,913,742.00	88,913,742.00					
	2.Committed				88,913,742.00	88,913,742.00					
	3.Paid				57,770,640.53	57,770,640.53					
	% (2)/(1)				100.00 %	100.00 %					
	% (3)/(1)				64.97 %	64.97 %					
Total	1. Decided				1,044,125,754.00	1,044,125,754.00					
	2.Committed				1,044,125,754.34	1,044,125,754.34					
	3.Paid				934,706,075.42	934,706,075.42					
	% (2)/(1)				100.00 %	100.00 %					
	% (3)/(1)				89.52 %	89.52 %					

Source: Commission database SFC / ABAC / SINCOM

Part 5: Use of Structural Funds in the 2000-2006 period by Objective and Field of Intervention

	Prog. complement	Total (%)	Cert. Expenditure	Total (%)
Total (SF)	224,613,432,069	100.00 %	222,786,376,488	100.00 %
	Prog. complement	Total (%)	Cert. Expenditure	Total (%)
Objective 1 (SF)	161,740,543,670	72.01 %	162,971,187,791	73.15 %
	Prog. complement (SF)	Total (%)	Cert. Expenditure (SF)	Total (%)
1. Productive Environment	56,487,988,042	34.93 %	53,523,362,783	32.84 %
10. Productive Environment	31,267,582	0.06 %	37,301,123	0.07 %
1. Productive Environment	31,267,582	100.00 %	37,301,123	100.00 %
	Prog. complement (SF)	Total (%)	Cert. Expenditure (SF)	Total (%)
1. Productive Environment	56,487,988,042	34.93 %	53,523,362,783	32.84 %
11. Agriculture	8,598,071,899	15.22 %	8,310,362,907	15.53 %
11. Agriculture	624,878,777	7.27 %	605,555,023	7.29 %
111. Investments in agricultural holdings	3,871,721,686	45.03 %	3,845,974,839	46.28 %
112. Setting up young farmers	1,131,953,445	13.17 %	1,112,487,410	13.39 %
114. Improving processing and marketing of agricultural products	2,745,575,629	31.93 %	2,542,088,091	30.59 %
113. Agriculture-specific vocational training	189,717,003	2.21 %	170,541,178	2.05 %
1182. Meeting standards: use of farm advisory services	34,225,359	0.40 %	33,716,365	0.41 %
	Prog. complement (SF)	Total (%)	Cert. Expenditure (SF)	Total (%)
1. Productive Environment	56,487,988,042	34.93 %	53,523,362,783	32.84 %
12. Forestry	2,019,003,988	3.57 %	2,022,821,403	3.78 %

12. Forestry	489,706,179	24.25 %	496,913,274	24.57 %
122. Improving harvesting, processing and marketing of forestry products	98,323,271	4.87 %	95,763,285	4.73 %
123. Promoting new outlets for the use and marketing of forestry products	45,188,848	2.24 %	47,321,004	2.34 %
124. Establishment of associations of forest holders	21,638,173	1.07 %	22,484,444	1.11 %
125. Restoring forestry production potential damaged by natural disasters and fire and introducing appropriate prevention instruments	480,045,072	23.78 %	500,315,451	24.73 %
121. Investments in forest holdings	457,344,364	22.65 %	441,210,252	21.81 %
128. Forestry-specific vocational training	78,351,288	3.88 %	73,608,167	3.64 %
126. Planting of non-farm land	238,157,797	11.80 %	230,780,937	11.41 %
127. Improving and maintaining the ecological stability of protected woodlands	110,248,995	5.46 %	114,424,588	5.66 %
	Prog. complement (SF)	Total (%)	Cert. Expenditure (SF)	Total (%)
1. Productive Environment	56,487,988,042	34.93 %	53,523,362,783	32.84 %
13. Promoting the adaptation and the development of rural areas	10,479,070,105	18.55 %	10,207,048,186	19.07 %
13. Promoting the adaptation and the development of rural areas	876,085,410	8.36 %	808,787,592	7.92 %
1301. Land improvement	189,958,209	1.81 %	182,528,935	1.79 %
1302. Reparcelling	550,740,342	5.26 %	537,456,537	5.27 %
1303. Setting up of farm relief and farm management services	160,279,871	1.53 %	161,142,784	1.58 %
1304. Marketing of quality agricultural products	179,406,269	1.71 %	170,914,466	1.67 %
1305. Basic services for the rural economy and population	332,988,448	3.18 %	318,870,724	3.12 %
1306. Renovation and development of villages and protection and conservation of the rural heritage	2,100,281,868	20.04 %	2,078,691,574	20.37 %

1307. Diversification of agricultural activities and activities close to agriculture, to provide multiple activities or alternative incomes	488,653,279	4.66 %	435,767,731	4.27 %
1308. Agricultural water resources management	2,160,194,076	20.61 %	1,963,193,733	19.23 %
1309. Development and improvement of infrastructure connected with the development of agriculture	1,602,667,446	15.29 %	1,662,351,611	16.29 %
1310. Encouragement for tourist activities	391,948,168	3.74 %	392,143,441	3.84 %
1311. Encouragement for craft activities	434,892,992	4.15 %	439,991,424	4.31 %
1312. Preservation of the environment inconnection with land, forestry and landscape conservation as well as with the improvement of animal welfare	702,630,596	6.71 %	739,103,963	7.24 %
1313. Restoring agricultural production potential damaged by natural disasters and introducing appropriate prevention instruments	250,798,235	2.39 %	246,372,607	2.41 %
1314. Financial engineering	43,178,009	0.41 %	52,088,325	0.51 %
1399. LEADER+	14,366,887	0.14 %	17,642,740	0.17 %
	Prog. complement (SF)	Total (%)	Cert. Expenditure (SF)	Total (%)
1. Productive Environment	56,487,988,042	34.93 %	53,523,362,783	32.84 %
14. Fisheries	2,920,327,130	5.17 %	2,622,680,891	4.64 %
14. Fisheries	57,551,432	1.97 %	37,245,090	64.72 %
141. Adjustment of the fishing effort	431,621,728	14.78 %	430,688,651	99.78 %
142. Renewal and modernisation of the fishing fleet	518,781,002	17.76 %	465,161,674	89.66 %
143. Processing, marketing and promoting of fisheries products	630,943,772	21.61 %	567,353,980	89.92 %
144. Aquaculture	337,670,049	11.56 %	286,409,977	84.82 %
145. Equipment of the fishing ports and protection of the coastal marine zones	390,106,792	13.36 %	289,250,975	74.15 %

146. Socio-economic measures (including aids to the temporary stopping and compensation for technical restrictions)	339,915,760	11.64 %	346,157,608	101.84 %
147. Actions by professionals (including vocational training, small coastal fishing)	110,922,865	3.80 %	104,522,971	94.23 %
148. Measures financed by other Structural Funds (ERDF, ESF)	102,813,729	3.52 %	95,889,965	93.27 %
	Prog. complement (SF)	Total (%)	Cert. Expenditure (SF)	Total (%)
1. Productive Environment	56,487,988,042	34.93 %	53,523,362,783	32.84 %
15. Assisting large business organisations	4,364,959,091	7.73 %	4,380,849,014	8.18 %
15. Assisting large business organisations	438,279,245	10.04 %	446,090,015	10.18 %
151. Investment in physical capital (plant and equipment, cofinancing of state aids)	2,847,969,052	65.25 %	2,789,482,851	63.67 %
152. Environment-friendly technologies, clean and economical energy technologies	358,284,408	8.21 %	376,522,000	8.59 %
153. Business advisory services (including internationalisation, exporting and environmental management, purchase of technology)	504,032,744	11.55 %	569,202,976	12.99 %
154. Services to stakeholders (health and safety, providing care for dependants)	56,297,890	1.29 %	56,559,585	1.29 %
155. Financial engineering	160,095,751	3.67 %	142,991,587	3.26 %
	Prog. complement (SF)	Total (%)	Cert. Expenditure (SF)	Total (%)
1. Productive Environment	56,487,988,042	34.93 %	53,523,362,783	32.84 %
16. Assisting SMEs and the craft sector	15,020,123,741	26.59 %	15,061,255,464	28.14 %
16. Assisting SMEs and the craft sector	763,725,373	5.08 %	763,008,954	5.07 %
161. Investment in physical capital (plant and equipment, cofinancing of state aids)	7,896,909,788	52.58 %	7,954,433,027	52.81 %
162. Environment-friendly technologies, clean and economical energy technologies	811,331,951	5.40 %	845,393,174	5.61 %

163. Business advisory services (information, business planning, consultancy services, marketing, management, design, internationalisation, exporting, environmental management, purchase of technology)	1,747,059,287	11.63 %	1,786,552,276	11.86 %
164. Shared business services (business estates, incubator units, stimulation, promotional services, networking, conferences, trade fairs)	2,004,489,982	13.35 %	2,050,083,341	13.61 %
165. Financial engineering	1,087,944,964	7.24 %	1,032,987,005	6.86 %
166. Services in support of the social economy (providing care for dependents, health and safety, cultural activities)	300,677,117	2.00 %	296,445,911	1.97 %
167. Vocational training	407,985,278	2.72 %	332,351,776	2.21 %
	Prog. complement (SF)	Total (%)	Cert. Expenditure (SF)	Total (%)
1. Productive Environment	56,487,988,042	34.93 %	53,523,362,783	32.84 %
17. Tourism	5,141,814,509	9.10 %	5,251,164,642	9.81 %
17. Tourism	572,532,726	11.13 %	588,123,456	11.20 %
171. Physical investment (information centres, tourist accommodation, catering, facilities)	3,113,182,196	60.55 %	3,188,415,411	60.72 %
172. Non-physical investments (development and provision of tourist services, sporting, cultural and leisure activities, heritage)	681,891,664	13.26 %	673,632,187	12.83 %
173. Shared services for the tourism industry (including promotional activities, networking, conferences and trade fairs)	613,587,949	11.93 %	628,374,789	11.97 %
174. Vocational training	160,619,973	3.12 %	172,618,799	3.29 %
	Prog. complement (SF)	Total (%)	Cert. Expenditure (SF)	Total (%)
1. Productive Environment	56,487,988,042	34.93 %	53,523,362,783	32.84 %
18. Research, technological development and	7,913,349,997	14.01 %	8,083,212,797	15.10 %

innovation (RTDI)				
18. Research, technological development and innovation (RTDI)	533,631,025	6.74 %	529,774,352	6.55 %
181. Research projects based in universities and research institutes	1,939,709,568	24.51 %	2,008,760,563	24.85 %
182. Innovation and technology transfers, establishment of networks and partnerships between businesses and/or research institutes	2,640,461,537	33.37 %	2,667,431,925	33.00 %
183. RTDI Infrastructure	2,445,597,218	30.90 %	2,523,955,651	31.22 %
184. Training for researchers	353,950,649	4.47 %	353,290,306	4.37 %
	Prog. complement (SF)	Total (%)	Cert. Expenditure (SF)	Total (%)
2. Human Resources	36,469,898,378	22.55 %	37,006,528,445	22.71 %
20. Human Resources	98,582,302	0.27 %	93,712,100	0.25 %
2. Human Resources	98,582,302	100.00 %	93,712,100	100.00 %
	Prog. complement (SF)	Total (%)	Cert. Expenditure (SF)	Total (%)
2. Human Resources	36,469,898,378	22.55 %	37,006,528,445	22.71 %
21. Labour market policy	11,169,905,319	30.63 %	11,446,763,293	30.93 %
21. Labour market policy	11,169,905,319	100.00 %	11,446,763,293	100.00 %
	Prog. complement (SF)	Total (%)	Cert. Expenditure (SF)	Total (%)
2. Human Resources	36,469,898,378	22.55 %	37,006,528,445	22.71 %
22. Social inclusion	4,902,656,985	13.44 %	4,934,542,032	13.33 %
22. Social inclusion	4,902,656,985	100.00 %	4,934,542,032	100.00 %
	Prog. complement (SF)	Total (%)	Cert. Expenditure (SF)	Total (%)
2. Human Resources	36,469,898,378	22.55 %	37,006,528,445	22.71 %
23. Developing educational and vocational	11,376,619,570	31.19 %	11,553,614,983	31.22 %

training (persons, firms)				
23. Developing educational and vocational training (persons, firms)	11,376,619,570	100.00 %	11,553,614,983	100.00 %
	Prog. complement (SF)	Total (%)	Cert. Expenditure (SF)	Total (%)
2. Human Resources	36,469,898,378	22.55 %	37,006,528,445	22.71 %
24. Workforce flexibility, entrepreneurial activity, innovation, information and communication technologies (persons, firms)	7,010,515,844	19.22 %	7,048,424,640	19.05 %
24. Workforce flexibility, entrepreneurial activity, innovation, information and communication technologies (persons, firms)	7,010,515,844	100.00 %	7,048,424,640	100.00 %
	Prog. complement (SF)	Total (%)	Cert. Expenditure (SF)	Total (%)
2. Human Resources	36,469,898,378	22.55 %	37,006,528,445	22.71 %
25. Positive labour market actions for woman	1,911,618,359	5.24 %	1,929,471,398	5.21 %
25. Positive labour market actions for woman	1,911,618,359	100.00 %	1,929,471,398	100.00 %
	Prog. complement (SF)	Total (%)	Cert. Expenditure (SF)	Total (%)
3. Basic Infrastructure	65,085,431,094	40.24 %	69,081,841,854	42.39 %
30. Basic Infrastructure	4,997,238	0.01 %	5,197,480	0.01 %
3. Basic Infrastructure	4,997,238	100.00 %	5,197,480	100.00 %
	Prog. complement (SF)	Total (%)	Cert. Expenditure (SF)	Total (%)
3. Basic Infrastructure	65,085,431,094	40.24 %	69,081,841,854	42.39 %
31. Transport infrastructure	32,460,747,092	49.87 %	35,170,514,692	50.91 %
31. Transport infrastructure	477,381,715	1.47 %	473,347,241	1.35 %
311. Rail	7,537,857,661	23.22 %	8,382,170,576	23.83 %
3121. National roads	2,267,519,323	6.99 %	2,626,505,142	7.47 %

3122. Regional/local roads	2,767,047,249	8.52 %	3,013,880,040	8.57 %
3123. Cycle tracks	33,401,364	0.10 %	36,433,745	0.10 %
312. Roads	9,199,064,879	28.34 %	9,999,151,451	28.43 %
313. Motorways	4,305,893,031	13.26 %	4,521,233,178	12.86 %
314. Airports	915,485,819	2.82 %	1,057,556,866	3.01 %
315. Ports	1,437,264,597	4.43 %	1,488,139,879	4.23 %
316. Waterways	79,523,156	0.24 %	82,636,316	0.23 %
317. Urban Transport	2,070,842,642	6.38 %	2,062,894,496	5.87 %
318. Multimodal Transport	940,816,936	2.90 %	993,205,357	2.82 %
319. Intelligent Transport Systems	428,648,719	1.32 %	433,360,407	1.23 %
	Prog. complement (SF)	Total (%)	Cert. Expenditure (SF)	Total (%)
3. Basic Infrastructure	65,085,431,094	40.24 %	69,081,841,854	42.39 %
32. Telecommunications infrastructure and information society	5,568,003,450	8.55 %	5,759,206,450	8.34 %
32. Telecommunications infrastructure and information society	335,924,949	6.03 %	357,386,810	6.21 %
321. Basic infrastructure	998,129,349	17.93 %	1,052,588,350	18.28 %
322. Information and Communication Technology (including security and safe transmission measures)	1,463,126,644	26.28 %	1,483,630,045	25.76 %
323. Services and applications for the citizen (health, administration, education)	1,831,855,673	32.90 %	1,884,457,449	32.72 %
324. Services and applications for SMEs (electronic commerce and transactions, education and training, networking)	938,966,835	16.86 %	981,143,795	17.04 %
	Prog. complement (SF)	Total (%)	Cert. Expenditure (SF)	Total (%)
3. Basic Infrastructure	65,085,431,094	40.24 %	69,081,841,854	42.39 %
33. Energy infrastructures (production, delivery)	1,355,363,505	2.08 %	1,334,285,235	1.93 %

33. Energy infrastructures (production, delivery)	384,203,715	28.35 %	391,055,077	29.31 %
331. Electricity, gas, petrol, solid fuel	357,302,037	26.36 %	359,768,002	26.96 %
332. Renewable sources of energy (solar power, wind power, hydro-electricity, biomass)	379,311,638	27.99 %	362,446,895	27.16 %
333. Energy efficiency, cogeneration, energy control	234,546,114	17.31 %	221,015,261	16.56 %
	Prog. complement (SF)	Total (%)	Cert. Expenditure (SF)	Total (%)
3. Basic Infrastructure	65,085,431,094	40.24 %	69,081,841,854	42.39 %
34. Environmental infrastructure (including water)	10,360,323,077	15.92 %	10,731,115,326	15.53 %
34. Environmental infrastructure (including water)	2,070,332,225	19.98 %	2,106,486,382	19.63 %
341. Air	280,869,612	2.71 %	281,814,983	2.63 %
342. Noise	44,736,817	0.43 %	45,084,324	0.42 %
343. Urban and industrial waste (including hospital and dangerous waste)	1,315,569,362	12.70 %	1,381,808,498	12.88 %
344. Drinking water (collection, storage, treatment and distribution)	2,832,897,955	27.34 %	2,874,170,855	26.78 %
345. Sewerage and purification	3,815,917,107	36.83 %	4,041,750,284	37.66 %
	Prog. complement (SF)	Total (%)	Cert. Expenditure (SF)	Total (%)
3. Basic Infrastructure	65,085,431,094	40.24 %	69,081,841,854	42.39 %
35. Planning and rehabilitation	8,888,625,815	13.66 %	9,193,437,700	13.31 %
35. Planning and rehabilitation	204,820,245	2.30 %	209,344,327	2.28 %
351. Upgrading and Rehabilitation of industrial and military sites	1,194,182,796	13.43 %	1,192,660,878	12.97 %
352. Rehabilitation of urban areas	3,291,314,250	37.03 %	3,485,282,008	37.91 %
353. Protection, improvement and regeneration of the natural environment	2,459,235,873	27.67 %	2,451,378,498	26.66 %
354. Maintenance and restoration of the cultural heritage	1,739,072,652	19.57 %	1,854,771,989	20.17 %

	Prog. complement (SF)	Total (%)	Cert. Expenditure (SF)	Total (%)
3. Basic Infrastructure	65,085,431,094	40.24 %	69,081,841,854	42.39 %
36. Social infrastructure and public health	6,447,370,917	9.91 %	6,888,084,970	9.97 %
36. Social infrastructure and public health	6,447,370,917	100.00 %	6,888,084,970	100.00 %
	Prog. complement (SF)	Total (%)	Cert. Expenditure (SF)	Total (%)
4. Miscellaneous	3,697,226,155	2.29 %	3,359,454,710	2.06 %
40. Miscellaneous	256,519,006	6.94 %	286,203,280	8.52 %
4. Miscellaneous	256,519,006	100.00 %	286,203,280	100.00 %
	Prog. complement (SF)	Total (%)	Cert. Expenditure (SF)	Total (%)
4. Miscellaneous	3,697,226,155	2.29 %	3,359,454,710	2.06 %
41. Technical assistance and innovative actions (ERDF, ESF, EAGGF, FIFG)	2,978,327,631	80.56 %	2,621,039,212	78.02 %
41. Technical assistance and innovative actions (ERDF, ESF, EAGGF, FIFG)	568,552,064	19.09 %	455,350,740	17.37 %
411. Preparation, implementation, monitoring, publicity	1,147,303,437	38.52 %	1,077,880,401	41.12 %
412. Evaluation	227,627,985	7.64 %	208,238,186	7.94 %
413. Studies	658,644,114	22.11 %	603,265,660	23.02 %
414. Innovative actions	182,465,288	6.13 %	89,336,047	3.41 %
415. Information to the public	193,734,742	6.50 %	186,968,178	7.13 %
	Prog. complement (SF)	Total (%)	Cert. Expenditure (SF)	Total (%)
4. Miscellaneous	3,697,226,155	2.29 %	3,359,454,710	2.06 %
49.	462,379,518	12.51 %	452,212,218	13.46 %
499. Data not available	462,379,518	100.00 %	452,212,218	100.00 %

	Prog. complement	Total (%)	Cert. Expenditure	Total (%)
Objective 2 (SF)	24,295,551,652	10.82 %	23,754,059,201	10.66 %
	Prog. complement (SF)	Total (%)	Cert. Expenditure (SF)	Total (%)
1. Productive Environment	13,458,381,153	55.39 %	13,020,352,807	54.81 %
10. Productive Environment	8,008,875	0.06 %	7,924,553	0.06 %
1. Productive Environment	8,008,875	100.00 %	7,924,553	100.00 %
	Prog. complement (SF)	Total (%)	Cert. Expenditure (SF)	Total (%)
1. Productive Environment	13,458,381,153	55.39 %	13,020,352,807	54.81 %
11. Agriculture	29,318,825	0.22 %	27,233,185	0.21 %
11. Agriculture	6,298,307	21.48 %	5,802,777	21.31 %
112. Setting up young farmers	8,168,382	27.86 %	6,950,963	25.52 %
113. Agriculture-specific vocational training	14,852,136	50.66 %	14,479,445	53.17 %
	Prog. complement (SF)	Total (%)	Cert. Expenditure (SF)	Total (%)
1. Productive Environment	13,458,381,153	55.39 %	13,020,352,807	54.81 %
12. Forestry	9,601,560	0.07 %	10,065,662	0.08 %
123. Promoting new outlets for the use and marketing of forestry products	353,218	3.68 %	407,849	4.05 %
128. Forestry-specific vocational training	5,167,142	53.82 %	5,308,087	52.73 %
127. Improving and maintaining the ecological stability of protected woodlands	4,081,201	42.51 %	4,349,726	43.21 %
	Prog. complement (SF)	Total (%)	Cert. Expenditure (SF)	Total (%)
1. Productive Environment	13,458,381,153	55.39 %	13,020,352,807	54.81 %
13. Promoting the adaptation and the development of rural areas	591,784,017	4.40 %	580,733,562	4.46 %

13. Promoting the adaptation and the development of rural areas	81,367,577	13.75 %	79,688,852	13.72 %
1301. Land improvement	2,640,677	0.45 %	2,600,971	0.45 %
1302. Reparcelling	7,727,620	1.31 %	6,642,731	1.14 %
1304. Marketing of quality agricultural products	1,141,974	0.19 %	1,132,719	0.20 %
1305. Basic services for the rural economy and population	58,585,548	9.90 %	55,841,300	9.62 %
1306. Renovation and development of villages and protection and conservation of the rural heritage	204,851,425	34.62 %	202,462,970	34.86 %
1307. Diversification of agricultural activities and activities close to agriculture, to provide multiple activities or alternative incomes	11,498,154	1.94 %	10,875,293	1.87 %
1308. Agricultural water resources management	9,929,872	1.68 %	9,699,910	1.67 %
1309. Development and improvement of infrastructure connected with the development of agriculture	34,664,176	5.86 %	31,963,696	5.50 %
1310. Encouragement for tourist activities	51,694,452	8.74 %	55,641,038	9.58 %
1311. Encouragement for craft activities	15,891,092	2.69 %	15,022,746	2.59 %
1312. Preservation of the environment inconnection with land, forestry and landscape conservation as well as with the improvement of animal welfare	109,450,725	18.50 %	106,853,581	18.40 %
1314. Financial engineering	2,340,726	0.40 %	2,307,757	0.40 %
	Prog. complement (SF)	Total (%)	Cert. Expenditure (SF)	Total (%)
1. Productive Environment	13,458,381,153	55.39 %	13,020,352,807	54.81 %
14. Fisheries	12,751,774	0.09 %	12,732,091	0.10 %
14. Fisheries	4,573,486	35.87 %	4,684,075	36.79 %
145. Equipment of the fishing ports and protection of the coastal marine zones	1,900,470	14.90 %	1,850,095	14.53 %
148. Measures financed by other Structural Funds (ERDF, ESF)	6,277,819	49.23 %	6,197,921	48.68 %

	Prog. complement (SF)	Total (%)	Cert. Expenditure (SF)	Total (%)
1. Productive Environment	13,458,381,153	55.39 %	13,020,352,807	54.81 %
15. Assisting large business organisations	560,852,368	4.17 %	543,053,639	4.17 %
15. Assisting large business organisations	41,035,409	7.32 %	39,523,715	7.28 %
151. Investment in physical capital (plant and equipment, cofinancing of state aids)	431,271,473	76.90 %	418,978,966	77.15 %
152. Environment-friendly technologies, clean and economical energy technologies	26,171,118	4.67 %	24,611,320	4.53 %
153. Business advisory services (including internationalisation, exporting and environmental management, purchase of technology)	32,395,097	5.78 %	31,866,566	5.87 %
154. Services to stakeholders (health and safety, providing care for dependants)	330,749	0.06 %	250,783	0.05 %
155. Financial engineering	29,648,522	5.29 %	27,822,288	5.12 %
	Prog. complement (SF)	Total (%)	Cert. Expenditure (SF)	Total (%)
1. Productive Environment	13,458,381,153	55.39 %	13,020,352,807	54.81 %
16. Assisting SMEs and the craft sector	7,484,106,293	55.61 %	7,094,157,259	54.49 %
16. Assisting SMEs and the craft sector	1,125,681,491	15.04 %	1,067,051,310	15.04 %
161. Investment in physical capital (plant and equipment, cofinancing of state aids)	1,950,219,380	26.06 %	1,943,754,002	27.40 %
162. Environment-friendly technologies, clean and economical energy technologies	298,784,199	3.99 %	286,038,676	4.03 %
163. Business advisory services (information, business planning, consultancy services, marketing, management, design, internationalisation, exporting, environmental management, purchase of technology)	1,358,855,903	18.16 %	1,219,352,501	17.19 %

164. Shared business services (business estates, incubator units, stimulation, promotional services, networking, conferences, trade fairs)	1,647,734,223	22.02 %	1,553,049,174	21.89 %
165. Financial engineering	488,597,562	6.53 %	446,240,108	6.29 %
166. Services in support of the social economy (providing care for dependents, health and safety, cultural activities)	382,570,955	5.11 %	365,286,193	5.15 %
167. Vocational training	231,662,581	3.10 %	213,385,295	3.01 %
	Prog. complement (SF)	Total (%)	Cert. Expenditure (SF)	Total (%)
1. Productive Environment	13,458,381,153	55.39 %	13,020,352,807	54.81 %
17. Tourism	2,269,394,363	16.86 %	2,300,508,411	17.67 %
17. Tourism	268,978,354	11.85 %	266,241,830	11.57 %
171. Physical investment (information centres, tourist accommodation, catering, facilities)	1,397,406,167	61.58 %	1,426,212,546	62.00 %
172. Non-physical investments (development and provision of tourist services, sporting, cultural and leisure activities, heritage)	369,775,600	16.29 %	376,407,890	16.36 %
173. Shared services for the tourism industry (including promotional activities, networking, conferences and trade fairs)	198,632,162	8.75 %	197,144,733	8.57 %
174. Vocational training	34,602,080	1.52 %	34,501,413	1.50 %
	Prog. complement (SF)	Total (%)	Cert. Expenditure (SF)	Total (%)
1. Productive Environment	13,458,381,153	55.39 %	13,020,352,807	54.81 %
18. Research, technological development and innovation (RTDI)	2,492,563,077	18.52 %	2,443,944,445	18.77 %
18. Research, technological development and innovation (RTDI)	251,824,729	10.10 %	237,688,200	9.73 %
181. Research projects based in universities and research institutes	646,131,144	25.92 %	651,332,911	26.65 %

182. Innovation and technology transfers, establishment of networks and partnerships between businesses and/or research institutes	896,703,558	35.98 %	867,970,928	35.52 %
183. RTDI Infrastructure	680,701,648	27.31 %	670,264,945	27.43 %
184. Training for researchers	17,201,998	0.69 %	16,687,461	0.68 %
	Prog. complement (SF)	Total (%)	Cert. Expenditure (SF)	Total (%)
2. Human Resources	2,554,162,327	10.51 %	2,373,462,215	9.99 %
20. Human Resources	124,208,021	4.86 %	114,878,748	4.84 %
2. Human Resources	124,208,021	100.00 %	114,878,748	100.00 %
	Prog. complement (SF)	Total (%)	Cert. Expenditure (SF)	Total (%)
2. Human Resources	2,554,162,327	10.51 %	2,373,462,215	9.99 %
21. Labour market policy	448,555,744	17.56 %	426,978,207	17.99 %
21. Labour market policy	448,555,744	100.00 %	426,978,207	100.00 %
	Prog. complement (SF)	Total (%)	Cert. Expenditure (SF)	Total (%)
2. Human Resources	2,554,162,327	10.51 %	2,373,462,215	9.99 %
22. Social inclusion	486,445,817	19.05 %	451,494,454	19.02 %
22. Social inclusion	486,445,817	100.00 %	451,494,454	100.00 %
	Prog. complement (SF)	Total (%)	Cert. Expenditure (SF)	Total (%)
2. Human Resources	2,554,162,327	10.51 %	2,373,462,215	9.99 %
23. Developing educational and vocational training (persons, firms)	550,104,122	21.54 %	520,956,206	21.95 %
23. Developing educational and vocational training (persons, firms)	550,104,122	100.00 %	520,956,206	100.00 %

	Prog. complement (SF)	Total (%)	Cert. Expenditure (SF)	Total (%)
2. Human Resources	2,554,162,327	10.51 %	2,373,462,215	9.99 %
24. Workforce flexibility, entrepreneurial activity, innovation, information and communication technologies (persons, firms)	807,932,364	31.63 %	730,122,190	30.76 %
24. Workforce flexibility, entrepreneurial activity, innovation, information and communication technologies (persons, firms)	807,932,364	100.00 %	730,122,190	100.00 %
	Prog. complement (SF)	Total (%)	Cert. Expenditure (SF)	Total (%)
2. Human Resources	2,554,162,327	10.51 %	2,373,462,215	9.99 %
25. Positive labour market actions for woman	136,916,260	5.36 %	129,032,410	5.44 %
25. Positive labour market actions for woman	136,916,260	100.00 %	129,032,410	100.00 %
	Prog. complement (SF)	Total (%)	Cert. Expenditure (SF)	Total (%)
3. Basic Infrastructure	7,107,138,025	29.25 %	7,253,049,121	30.53 %
30. Basic Infrastructure	211,368,935	2.97 %	211,043,330	2.91 %
3. Basic Infrastructure	211,368,935	100.00 %	211,043,330	100.00 %
	Prog. complement (SF)	Total (%)	Cert. Expenditure (SF)	Total (%)
3. Basic Infrastructure	7,107,138,025	29.25 %	7,253,049,121	30.53 %
31. Transport infrastructure	1,392,257,454	19.59 %	1,461,447,033	20.15 %
31. Transport infrastructure	202,993,864	14.58 %	195,119,250	13.35 %
311. Rail	186,506,019	13.40 %	219,776,807	15.04 %
3121. National roads	84,057,511	6.04 %	98,694,375	6.75 %
3122. Regional/local roads	113,756,195	8.17 %	126,659,820	8.67 %
3123. Cycle tracks	17,740,150	1.27 %	18,567,108	1.27 %
312. Roads	147,983,968	10.63 %	151,894,320	10.39 %
313. Motorways	10,927,125	0.78 %	10,693,475	0.73 %

314. Airports	13,967,232	1.00 %	15,961,956	1.09 %
315. Ports	256,981,424	18.46 %	266,914,002	18.26 %
316. Waterways	18,424,341	1.32 %	18,798,787	1.29 %
317. Urban Transport	93,621,532	6.72 %	91,691,433	6.27 %
318. Multimodal Transport	239,463,913	17.20 %	240,842,690	16.48 %
319. Intelligent Transport Systems	5,834,180	0.42 %	5,833,011	0.40 %
	Prog. complement (SF)	Total (%)	Cert. Expenditure (SF)	Total (%)
3. Basic Infrastructure	7,107,138,025	29.25 %	7,253,049,121	30.53 %
32. Telecommunications infrastructure and information society	764,490,511	10.76 %	755,536,264	10.42 %
32. Telecommunications infrastructure and information society	168,840,590	22.09 %	167,930,789	22.23 %
321. Basic infrastructure	126,553,522	16.55 %	128,374,234	16.99 %
322. Information and Communication Technology (including security and safe transmission measures)	134,944,954	17.65 %	127,358,793	16.86 %
323. Services and applications for the citizen (health, administration, education)	137,471,409	17.98 %	134,696,388	17.83 %
324. Services and applications for SMEs (electronic commerce and transactions, education and training, networking)	196,680,035	25.73 %	197,176,060	26.10 %
	Prog. complement (SF)	Total (%)	Cert. Expenditure (SF)	Total (%)
3. Basic Infrastructure	7,107,138,025	29.25 %	7,253,049,121	30.53 %
33. Energy infrastructures (production, delivery)	211,106,115	2.97 %	200,070,853	2.76 %
33. Energy infrastructures (production, delivery)	37,214,846	17.63 %	36,469,488	18.23 %
331. Electricity, gas, petrol, solid fuel	28,072,357	13.30 %	27,766,329	13.88 %
332. Renewable sources of energy (solar power, wind power, hydro-electricity, biomass)	84,977,367	40.25 %	77,661,828	38.82 %

333. Energy efficiency, cogeneration, energy control	60,841,545	28.82 %	58,173,207	29.08 %
	Prog. complement (SF)	Total (%)	Cert. Expenditure (SF)	Total (%)
3. Basic Infrastructure	7,107,138,025	29.25 %	7,253,049,121	30.53 %
34. Environmental infrastructure (including water)	1,006,746,732	14.17 %	1,062,283,473	14.65 %
34. Environmental infrastructure (including water)	306,454,041	30.44 %	309,280,718	29.11 %
341. Air	39,873,502	3.96 %	39,754,827	3.74 %
342. Noise	7,550,801	0.75 %	7,880,504	0.74 %
343. Urban and industrial waste (including hospital and dangerous waste)	141,038,835	14.01 %	154,872,496	14.58 %
344. Drinking water (collection, storage, treatment and distribution)	214,185,759	21.28 %	227,500,281	21.42 %
345. Sewerage and purification	297,643,794	29.56 %	322,994,647	30.41 %
	Prog. complement (SF)	Total (%)	Cert. Expenditure (SF)	Total (%)
3. Basic Infrastructure	7,107,138,025	29.25 %	7,253,049,121	30.53 %
35. Planning and rehabilitation	3,239,499,657	45.58 %	3,277,795,362	45.19 %
35. Planning and rehabilitation	319,004,320	9.85 %	323,262,133	9.86 %
351. Upgrading and Rehabilitation of industrial and military sites	1,002,540,063	30.95 %	980,607,514	29.92 %
352. Rehabilitation of urban areas	1,244,630,466	38.42 %	1,268,198,421	38.69 %
353. Protection, improvement and regeneration of the natural environment	371,781,062	11.48 %	389,728,238	11.89 %
354. Maintenance and restoration of the cultural heritage	301,543,747	9.31 %	315,999,055	9.64 %
	Prog. complement (SF)	Total (%)	Cert. Expenditure (SF)	Total (%)
3. Basic Infrastructure	7,107,138,025	29.25 %	7,253,049,121	30.53 %

36. Social infrastructure and public health	281,668,621	3.96 %	284,872,805	3.93 %
36. Social infrastructure and public health	281,668,621	100.00 %	284,872,805	100.00 %
	Prog. complement (SF)	Total (%)	Cert. Expenditure (SF)	Total (%)
4. Miscellaneous	1,175,870,147	4.84 %	1,107,195,058	4.66 %
40. Miscellaneous	37,027,783	3.15 %	36,904,678	3.33 %
4. Miscellaneous	37,027,783	100.00 %	36,904,678	100.00 %
	Prog. complement (SF)	Total (%)	Cert. Expenditure (SF)	Total (%)
4. Miscellaneous	1,175,870,147	4.84 %	1,107,195,058	4.66 %
41. Technical assistance and innovative actions (ERDF, ESF, EAGGF, FIFG)	489,454,815	41.62 %	431,281,087	38.95 %
41. Technical assistance and innovative actions (ERDF, ESF, EAGGF, FIFG)	166,544,041	34.03 %	140,649,595	32.61 %
411. Preparation, implementation, monitoring, publicity	186,648,717	38.13 %	168,236,431	39.01 %
412. Evaluation	32,307,090	6.60 %	26,330,942	6.11 %
413. Studies	68,001,879	13.89 %	64,011,763	14.84 %
414. Innovative actions	15,174,055	3.10 %	14,145,071	3.28 %
415. Information to the public	20,779,032	4.25 %	17,907,286	4.15 %
	Prog. complement (SF)	Total (%)	Cert. Expenditure (SF)	Total (%)
4. Miscellaneous	1,175,870,147	4.84 %	1,107,195,058	4.66 %
49.	649,387,549	55.23 %	639,009,292	57.71 %
499. Data not available	649,387,549	100.00 %	639,009,292	100.00 %
	Prog. complement	Total (%)	Cert. Expenditure	Total (%)
Objective 3 (SF)	25,854,715,103	11.51 %	24,895,087,309	11.17 %

	Prog. complement (SF)	Total (%)	Cert. Expenditure (SF)	Total (%)
1. Productive Environment	142,037,033	0.55 %	140,916,955	0.57 %
11. Agriculture	28,076,240	19.77 %	28,354,195	20.12 %
113. Agriculture-specific vocational training	28,076,240	100.00 %	28,354,195	100.00 %
	Prog. complement (SF)	Total (%)	Cert. Expenditure (SF)	Total (%)
1. Productive Environment	142,037,033	0.55 %	140,916,955	0.57 %
12. Forestry	28,720,765	20.22 %	28,945,753	20.54 %
128. Forestry-specific vocational training	28,720,765	100.00 %	28,945,753	100.00 %
	Prog. complement (SF)	Total (%)	Cert. Expenditure (SF)	Total (%)
1. Productive Environment	142,037,033	0.55 %	140,916,955	0.57 %
13. Promoting the adaptation and the development of rural areas	644,525	0.45 %	591,558	0.42 %
1303. Setting up of farm relief and farm management services	644,525	100.00 %	591,558	100.00 %
	Prog. complement (SF)	Total (%)	Cert. Expenditure (SF)	Total (%)
1. Productive Environment	142,037,033	0.55 %	140,916,955	0.57 %
14. Fisheries	644,525	0.45 %	591,558	0.42 %
148. Measures financed by other Structural Funds (ERDF, ESF)	644,525	100.00 %	591,558	100.00 %
	Prog. complement (SF)	Total (%)	Cert. Expenditure (SF)	Total (%)
1. Productive Environment	142,037,033	0.55 %	140,916,955	0.57 %
15. Assisting large business organisations	5,346,565	3.76 %	4,965,820	3.52 %

153. Business advisory services (including internationalisation, exporting and environmental management, purchase of technology)	5,346,565	100.00 %	4,965,820	100.00 %
	Prog. complement (SF)	Total (%)	Cert. Expenditure (SF)	Total (%)
1. Productive Environment	142,037,033	0.55 %	140,916,955	0.57 %
16. Assisting SMEs and the craft sector	36,000,905	25.35 %	35,686,245	25.32 %
163. Business advisory services (information, business planning, consultancy services, marketing, management, design, internationalisation, exporting, environmental management, purchase of technology)	5,346,565	14.85 %	4,965,820	13.92 %
164. Shared business services (business estates, incubator units, stimulation, promotional services, networking, conferences, trade fairs)	644,525	1.79 %	591,558	1.66 %
165. Financial engineering	644,525	1.79 %	591,558	1.66 %
166. Services in support of the social economy (providing care for dependents, health and safety, cultural activities)	644,525	1.79 %	591,558	1.66 %
167. Vocational training	28,720,765	79.78 %	28,945,753	81.11 %
	Prog. complement (SF)	Total (%)	Cert. Expenditure (SF)	Total (%)
1. Productive Environment	142,037,033	0.55 %	140,916,955	0.57 %
17. Tourism	29,365,290	20.67 %	29,537,310	20.96 %
173. Shared services for the tourism industry (including promotional activities, networking, conferences and trade fairs)	644,525	2.19 %	591,558	2.00 %
174. Vocational training	28,720,765	97.81 %	28,945,753	98.00 %
	Prog. complement (SF)	Total (%)	Cert. Expenditure (SF)	Total (%)

1. Productive Environment	142,037,033	0.55 %	140,916,955	0.57 %
18. Research, technological development and innovation (RTDI)	13,238,218	9.32 %	12,244,516	8.69 %
181. Research projects based in universities and research institutes	8,294,893	62.66 %	7,828,918	63.94 %
182. Innovation and technology transfers, establishment of networks and partnerships between businesses and/or research institutes	2,579,280	19.48 %	2,294,425	18.74 %
184. Training for researchers	2,364,045	17.86 %	2,121,174	17.32 %
	Prog. complement (SF)	Total (%)	Cert. Expenditure (SF)	Total (%)
2. Human Resources	25,101,436,032	97.09 %	24,216,762,127	97.28 %
20. Human Resources	37,610,300	0.15 %	23,207,045	0.10 %
2. Human Resources	37,610,300	100.00 %	23,207,045	100.00 %
	Prog. complement (SF)	Total (%)	Cert. Expenditure (SF)	Total (%)
2. Human Resources	25,101,436,032	97.09 %	24,216,762,127	97.28 %
21. Labour market policy	7,504,037,832	29.89 %	7,372,490,798	30.44 %
21. Labour market policy	7,504,037,832	100.00 %	7,372,490,798	100.00 %
	Prog. complement (SF)	Total (%)	Cert. Expenditure (SF)	Total (%)
2. Human Resources	25,101,436,032	97.09 %	24,216,762,127	97.28 %
22. Social inclusion	5,342,018,070	21.28 %	4,987,349,620	20.59 %
22. Social inclusion	5,342,018,070	100.00 %	4,987,349,620	100.00 %
	Prog. complement (SF)	Total (%)	Cert. Expenditure (SF)	Total (%)
2. Human Resources	25,101,436,032	97.09 %	24,216,762,127	97.28 %
23. Developing educational and vocational training (persons, firms)	5,710,121,732	22.75 %	5,503,967,416	22.73 %

23. Developing educational and vocational training (persons, firms)	5,710,121,732	100.00 %	5,503,967,416	100.00 %
	Prog. complement (SF)	Total (%)	Cert. Expenditure (SF)	Total (%)
2. Human Resources	25,101,436,032	97.09 %	24,216,762,127	97.28 %
24. Workforce flexibility, entrepreneurial activity, innovation, information and communication technologies (persons, firms)	4,846,891,516	19.31 %	4,762,108,446	19.66 %
24. Workforce flexibility, entrepreneurial activity, innovation, information and communication technologies (persons, firms)	4,846,891,516	100.00 %	4,762,108,446	100.00 %
	Prog. complement (SF)	Total (%)	Cert. Expenditure (SF)	Total (%)
2. Human Resources	25,101,436,032	97.09 %	24,216,762,127	97.28 %
25. Positive labour market actions for woman	1,660,756,583	6.62 %	1,567,638,801	6.47 %
25. Positive labour market actions for woman	1,660,756,583	100.00 %	1,567,638,801	100.00 %
	Prog. complement (SF)	Total (%)	Cert. Expenditure (SF)	Total (%)
3. Basic Infrastructure	92,568,775	0.36 %	92,914,751	0.37 %
32. Telecommunications infrastructure and information society	86,162,295	93.08 %	86,837,258	93.46 %
322. Information and Communication Technology (including security and safe transmission measures)	28,720,765	33.33 %	28,945,753	33.33 %
323. Services and applications for the citizen (health, administration, education)	28,720,765	33.33 %	28,945,753	33.33 %
324. Services and applications for SMEs (electronic commerce and transactions, education and training, networking)	28,720,765	33.33 %	28,945,753	33.33 %

	Prog. complement (SF)	Total (%)	Cert. Expenditure (SF)	Total (%)
3. Basic Infrastructure	92,568,775	0.36 %	92,914,751	0.37 %
36. Social infrastructure and public health	6,406,480	6.92 %	6,077,493	6.54 %
36. Social infrastructure and public health	6,406,480	100.00 %	6,077,493	100.00 %
	Prog. complement (SF)	Total (%)	Cert. Expenditure (SF)	Total (%)
4. Miscellaneous	518,673,263	2.01 %	444,493,475	1.79 %
41. Technical assistance and innovative actions (ERDF, ESF, EAGGF, FIFG)	518,673,263	100.00 %	444,493,475	100.00 %
41. Technical assistance and innovative actions (ERDF, ESF, EAGGF, FIFG)	436,206,490	84.10 %	371,947,869	83.68 %
411. Preparation, implementation, monitoring, publicity	41,724,453	8.04 %	40,701,354	9.16 %
412. Evaluation	6,135,011	1.18 %	3,922,386	0.88 %
413. Studies	5,937,976	1.14 %	4,316,526	0.97 %
414. Innovative actions	11,283,857	2.18 %	9,689,846	2.18 %
415. Information to the public	17,385,475	3.35 %	13,915,495	3.13 %
	Prog. complement	Total (%)	Cert. Expenditure	Total (%)
Objective F (SF)	1,044,125,754	0.46 %	912,638,218	
	Prog. complement (SF)	Total (%)	Cert. Expenditure (SF)	Total (%)
1. Productive Environment	964,954,640	92.42 %	850,678,152	93.21 %
14. Fisheries	964,954,640	100.00 %	850,678,152	88.16 %
141. Adjustment of the fishing effort	171,685,278	17.79 %	168,824,292	19.84 %
142. Renewal and modernisation of the fishing fleet	168,852,388	17.50 %	141,393,192	16.62 %
143. Processing, marketing and promoting of fisheries products	258,141,196	26.75 %	220,933,474	25.97 %
144. Aquaculture	53,467,390	5.54 %	45,678,345	5.4 %

145. Equipment of the fishing ports and protection of the coastal marine zones	162,726,258	16.86 %	142,137,472	16.71 %
146. Socio-economic measures (including aids to the temporary stopping and compensation for technical restrictions)	27,070,729	2.81 %	25,984,224	3.05 %
147. Actions by professionals (including vocational training, small coastal fishing)	123,011,401	12.75 %	105,727,152	12.43 %
	Prog. complement (SF)	Total (%)	Cert. Expenditure (SF)	Total (%)
4. Miscellaneous	79,171,114	7.58 %		
41. Technical assistance and innovative actions (ERDF, ESF, EAGGF, FIFG)	79,171,114	100.00 %		
41. Technical assistance and innovative actions (ERDF, ESF, EAGGF, FIFG)	12,583,072	15.89 %		
411. Preparation, implementation, monitoring, publicity	6,599,303	8.34 %		
413. Studies	2,515,727	3.18 %		
414. Innovative actions	57,158,546	72.20 %		
415. Information to the public	314,466	0.40 %		
	Prog. complement	Total (%)	Cert. Expenditure	Total (%)
IC (SF)	11,678,495,890	5.20 %	11,166,042,188	5.01 %
	Prog. complement (SF)	Total (%)	Cert. Expenditure (SF)	Total (%)
1. Productive Environment	4,187,311,429	35.85 %	4,052,129,061	36.29 %
10. Productive Environment	900,131	0.02 %	1,137,758	0.03 %
1. Productive Environment	900,131	100.00 %	1,137,758	100.00 %
	Prog. complement (SF)	Total (%)	Cert. Expenditure (SF)	Total (%)
1. Productive Environment	4,187,311,429	35.85 %	4,052,129,061	36.29 %

11. Agriculture	47,998,696	1.15 %	47,886,752	1.18 %
11. Agriculture	1,141,770	2.38 %	1,153,377	2.41 %
111. Investments in agricultural holdings	14,790,961	30.82 %	14,229,244	29.71 %
114. Improving processing and marketing of agricultural products	27,554,969	57.41 %	27,938,032	58.34 %
113. Agriculture-specific vocational training	4,510,996	9.40 %	4,566,099	9.54 %
	Prog. complement (SF)	Total (%)	Cert. Expenditure (SF)	Total (%)
1. Productive Environment	4,187,311,429	35.85 %	4,052,129,061	36.29 %
12. Forestry	43,652,221	1.04 %	42,496,148	1.05 %
12. Forestry	3,442,705	7.89 %	3,285,015	7.73 %
122. Improving harvesting, processing and marketing of forestry products	6,452,273	14.78 %	5,925,388	13.94 %
123. Promoting new outlets for the use and marketing of forestry products	745,874	1.71 %	683,010	1.61 %
124. Establishment of associations of forest holders	22,415	0.05 %	21,672	0.05 %
125. Restoring forestry production potential damaged by natural disasters and fire and introducing appropriate prevention instruments	12,489,840	28.61 %	12,630,750	29.72 %
121. Investments in forest holdings	1,726,079	3.95 %	1,493,341	3.51 %
128. Forestry-specific vocational training	2,971,909	6.81 %	2,898,170	6.82 %
126. Planting of non-farm land	3,576,449	8.19 %	3,618,935	8.52 %
127. Improving and maintaining the ecological stability of protected woodlands	12,224,678	28.00 %	11,939,867	28.10 %
	Prog. complement (SF)	Total (%)	Cert. Expenditure (SF)	Total (%)
1. Productive Environment	4,187,311,429	35.85 %	4,052,129,061	36.29 %
13. Promoting the adaptation and the development of rural areas	2,460,491,826	58.76 %	2,393,215,905	59.06 %

13. Promoting the adaptation and the development of rural areas	50,027,919	2.03 %	47,207,864	1.97 %
1301. Land improvement	9,535,684	0.39 %	9,852,529	0.41 %
1302. Reparcelling	458,380	0.02 %	446,674	0.02 %
1303. Setting up of farm relief and farm management services	1,166,055	0.05 %	1,146,446	0.05 %
1304. Marketing of quality agricultural products	20,350,357	0.83 %	20,087,206	0.84 %
1305. Basic services for the rural economy and population	84,009,420	3.41 %	88,573,460	3.70 %
1306. Renovation and development of villages and protection and conservation of the rural heritage	125,012,659	5.08 %	125,148,022	5.23 %
1307. Diversification of agricultural activities and activities close to agriculture, to provide multiple activities or alternative incomes	24,422,924	0.99 %	23,279,018	0.97 %
1308. Agricultural water resources management	13,505,105	0.55 %	13,694,472	0.57 %
1309. Development and improvement of infrastructure connected with the development of agriculture	2,644,403	0.11 %	2,478,137	0.10 %
1310. Encouragement for tourist activities	92,261,004	3.75 %	92,879,061	3.88 %
1311. Encouragement for craft activities	24,009,785	0.98 %	22,757,242	0.95 %
1312. Preservation of the environment inconnection with land, forestry and landscape conservation as well as with the improvement of animal welfare	112,028,800	4.55 %	110,209,727	4.61 %
1313. Restoring agricultural production potential damaged by natural disasters and introducing appropriate prevention instruments	22,064,577	0.90 %	22,002,240	0.92 %
1314. Financial engineering	236,105	0.01 %	220,374	0.01 %
1399. LEADER+	1,400,769,604	56.93 %	1,347,604,400	56.31 %
1318. Leader + National networks	4,186,676	0.17 %	2,748,932	0.11 %
1317. Leader + Transnational co-operation	21,622,914	0.88 %	18,296,032	0.76 %
1316. Leader + Inter-territorial co-operation	24,716,903	1.00 %	21,745,395	0.91 %

1315. Leader + LAG overhead and animation costs	427,462,551	17.37 %	422,838,675	17.67 %
	Prog. complement (SF)	Total (%)	Cert. Expenditure (SF)	Total (%)
1. Productive Environment	4,187,311,429	35.85 %	4,052,129,061	36.29 %
14. Fisheries	20,420,003	0.49 %	20,008,361	0.49 %
14. Fisheries	723,518	3.54 %	578,552	2.89 %
141. Adjustment of the fishing effort	858,652	4.20 %	888,794	4.44 %
142. Renewal and modernisation of the fishing fleet	998,248	4.89 %	1,017,515	5.09 %
143. Processing, marketing and promoting of fisheries products	9,419,921	46.13 %	9,428,353	47.12 %
144. Aquaculture	1,998,072	9.78 %	2,001,877	10.01 %
145. Equipment of the fishing ports and protection of the coastal marine zones	998,248	4.89 %	1,017,515	5.09 %
146. Socio-economic measures (including aids to the temporary stopping and compensation for technical restrictions)	998,248	4.89 %	1,017,515	5.09 %
147. Actions by professionals (including vocational training, small coastal fishing)	836,237	4.10 %	867,122	4.33 %
148. Measures financed by other Structural Funds (ERDF, ESF)	3,588,859	17.58 %	3,191,116	15.95 %
	Prog. complement (SF)	Total (%)	Cert. Expenditure (SF)	Total (%)
1. Productive Environment	4,187,311,429	35.85 %	4,052,129,061	36.29 %
15. Assisting large business organisations	29,716,255	0.71 %	27,564,107	0.68 %
15. Assisting large business organisations	4,540,828	15.28 %	4,077,686	14.79 %
151. Investment in physical capital (plant and equipment, cofinancing of state aids)	3,492,953	11.75 %	3,283,421	11.91 %
152. Environment-friendly technologies, clean and economical energy technologies	10,355,908	34.85 %	9,805,796	35.57 %

153. Business advisory services (including internationalisation, exporting and environmental management, purchase of technology)	8,302,388	27.94 %	7,501,202	27.21 %
154. Services to stakeholders (health and safety, providing care for dependants)	2,932,698	9.87 %	2,810,113	10.19 %
155. Financial engineering	91,480	0.31 %	85,889	0.31 %
	Prog. complement (SF)	Total (%)	Cert. Expenditure (SF)	Total (%)
1. Productive Environment	4,187,311,429	35.85 %	4,052,129,061	36.29 %
16. Assisting SMEs and the craft sector	730,358,278	17.44 %	699,492,183	17.26 %
16. Assisting SMEs and the craft sector	85,201,995	11.67 %	79,547,799	11.37 %
161. Investment in physical capital (plant and equipment, cofinancing of state aids)	61,918,164	8.48 %	55,797,013	7.98 %
162. Environment-friendly technologies, clean and economical energy technologies	78,999,979	10.82 %	72,851,568	10.41 %
163. Business advisory services (information, business planning, consultancy services, marketing, management, design, internationalisation, exporting, environmental management, purchase of technology)	206,783,240	28.31 %	204,683,423	29.26 %
164. Shared business services (business estates, incubator units, stimulation, promotional services, networking, conferences, trade fairs)	147,228,377	20.16 %	139,104,337	19.89 %
165. Financial engineering	19,376,987	2.65 %	18,425,045	2.63 %
166. Services in support of the social economy (providing care for dependents, health and safety, cultural activities)	63,343,204	8.67 %	60,498,757	8.65 %
167. Vocational training	67,506,331	9.24 %	68,584,239	9.80 %
	Prog. complement (SF)	Total (%)	Cert. Expenditure (SF)	Total (%)
1. Productive Environment	4,187,311,429	35.85 %	4,052,129,061	36.29 %

17. Tourism	559,672,523	13.37 %	539,595,996	13.32 %
17. Tourism	124,042,065	22.16 %	118,022,693	21.87 %
171. Physical investment (information centres, tourist accommodation, catering, facilities)	104,027,774	18.59 %	103,302,175	19.14 %
172. Non-physical investments (development and provision of tourist services, sporting, cultural and leisure activities, heritage)	167,161,620	29.87 %	158,725,765	29.42 %
173. Shared services for the tourism industry (including promotional activities, networking, conferences and trade fairs)	116,071,576	20.74 %	112,552,303	20.86 %
174. Vocational training	48,369,487	8.64 %	46,993,060	8.71 %
	Prog. complement (SF)	Total (%)	Cert. Expenditure (SF)	Total (%)
1. Productive Environment	4,187,311,429	35.85 %	4,052,129,061	36.29 %
18. Research, technological development and innovation (RTDI)	294,101,497	7.02 %	280,731,852	6.93 %
18. Research, technological development and innovation (RTDI)	57,337,330	19.50 %	54,667,527	19.47 %
181. Research projects based in universities and research institutes	71,093,962	24.17 %	67,345,283	23.99 %
182. Innovation and technology transfers, establishment of networks and partnerships between businesses and/or research institutes	117,852,814	40.07 %	112,650,743	40.13 %
183. RTDI Infrastructure	35,436,438	12.05 %	34,827,940	12.41 %
184. Training for researchers	12,380,953	4.21 %	11,240,358	4.00 %
	Prog. complement (SF)	Total (%)	Cert. Expenditure (SF)	Total (%)
2. Human Resources	3,411,936,417	29.22 %	3,242,353,636	29.04 %
20. Human Resources	215,530,122	6.32 %	201,230,232	6.21 %
2. Human Resources	215,530,122	100.00 %	201,230,232	100.00 %

	Prog. complement (SF)	Total (%)	Cert. Expenditure (SF)	Total (%)
2. Human Resources	3,411,936,417	29.22 %	3,242,353,636	29.04 %
21. Labour market policy	625,177,758	18.32 %	596,142,671	18.39 %
21. Labour market policy	625,177,758	100.00 %	596,142,671	100.00 %
	Prog. complement (SF)	Total (%)	Cert. Expenditure (SF)	Total (%)
2. Human Resources	3,411,936,417	29.22 %	3,242,353,636	29.04 %
22. Social inclusion	810,174,173	23.75 %	780,025,173	24.06 %
22. Social inclusion	810,174,173	100.00 %	780,025,173	100.00 %
	Prog. complement (SF)	Total (%)	Cert. Expenditure (SF)	Total (%)
2. Human Resources	3,411,936,417	29.22 %	3,242,353,636	29.04 %
23. Developing educational and vocational training (persons, firms)	466,692,398	13.68 %	439,613,503	13.56 %
23. Developing educational and vocational training (persons, firms)	466,692,398	100.00 %	439,613,503	100.00 %
	Prog. complement (SF)	Total (%)	Cert. Expenditure (SF)	Total (%)
2. Human Resources	3,411,936,417	29.22 %	3,242,353,636	29.04 %
24. Workforce flexibility, entrepreneurial activity, innovation, information and communication technologies (persons, firms)	905,356,244	26.53 %	858,622,869	26.48 %
24. Workforce flexibility, entrepreneurial activity, innovation, information and communication technologies (persons, firms)	905,356,244	100.00 %	858,622,869	100.00 %
	Prog. complement (SF)	Total (%)	Cert. Expenditure (SF)	Total (%)
2. Human Resources	3,411,936,417	29.22 %	3,242,353,636	29.04 %

25. Positive labour market actions for woman	389,005,723	11.40 %	366,719,189	11.31 %
25. Positive labour market actions for woman	389,005,723	100.00 %	366,719,189	100.00 %
	Prog. complement (SF)	Total (%)	Cert. Expenditure (SF)	Total (%)
3. Basic Infrastructure	2,600,517,431	22.27 %	2,550,910,854	22.85 %
30. Basic Infrastructure	900,401	0.03 %	1,138,100	0.04 %
3. Basic Infrastructure	900,401	100.00 %	1,138,100	100.00 %
	Prog. complement (SF)	Total (%)	Cert. Expenditure (SF)	Total (%)
3. Basic Infrastructure	2,600,517,431	22.27 %	2,550,910,854	22.85 %
31. Transport infrastructure	841,334,747	32.35 %	828,898,178	32.49 %
31. Transport infrastructure	81,468,928	9.68 %	75,273,108	9.08 %
311. Rail	48,502,092	5.76 %	45,136,742	5.45 %
3121. National roads	53,809,835	6.40 %	55,475,452	6.69 %
3122. Regional/local roads	28,525,199	3.39 %	28,852,450	3.48 %
3123. Cycle tracks	23,086,554	2.74 %	23,549,279	2.84 %
312. Roads	211,449,091	25.13 %	211,286,553	25.49 %
313. Motorways	98,788,095	11.74 %	104,656,583	12.63 %
314. Airports	19,850,084	2.36 %	19,365,635	2.34 %
315. Ports	68,785,626	8.18 %	62,748,902	7.57 %
316. Waterways	48,817,229	5.80 %	47,419,232	5.72 %
317. Urban Transport	53,123,971	6.31 %	52,992,683	6.39 %
318. Multimodal Transport	60,517,096	7.19 %	59,285,588	7.15 %
319. Intelligent Transport Systems	44,610,948	5.30 %	42,855,969	5.17 %
	Prog. complement (SF)	Total (%)	Cert. Expenditure (SF)	Total (%)
3. Basic Infrastructure	2,600,517,431	22.27 %	2,550,910,854	22.85 %
32. Telecommunications infrastructure and information society	545,103,042	20.96 %	520,138,391	20.39 %

32. Telecommunications infrastructure and information society	80,701,984	14.80 %	74,310,166	14.29 %
321. Basic infrastructure	86,546,633	15.88 %	85,155,300	16.37 %
322. Information and Communication Technology (including security and safe transmission measures)	131,507,384	24.13 %	125,474,190	24.12 %
323. Services and applications for the citizen (health, administration, education)	143,984,771	26.41 %	136,631,273	26.27 %
324. Services and applications for SMEs (electronic commerce and transactions, education and training, networking)	102,362,270	18.78 %	98,567,461	18.95 %
	Prog. complement (SF)	Total (%)	Cert. Expenditure (SF)	Total (%)
3. Basic Infrastructure	2,600,517,431	22.27 %	2,550,910,854	22.85 %
33. Energy infrastructures (production, delivery)	78,505,681	3.02 %	74,428,443	2.92 %
33. Energy infrastructures (production, delivery)	4,076,208	5.19 %	3,912,996	5.26 %
331. Electricity, gas, petrol, solid fuel	8,279,139	10.55 %	8,201,344	11.02 %
332. Renewable sources of energy (solar power, wind power, hydro-electricity, biomass)	54,814,887	69.82 %	52,370,886	70.36 %
333. Energy efficiency, cogeneration, energy control	11,335,448	14.44 %	9,943,217	13.36 %
	Prog. complement (SF)	Total (%)	Cert. Expenditure (SF)	Total (%)
3. Basic Infrastructure	2,600,517,431	22.27 %	2,550,910,854	22.85 %
34. Environmental infrastructure (including water)	262,213,847	10.08 %	257,449,175	10.09 %
34. Environmental infrastructure (including water)	25,335,311	9.66 %	22,030,446	8.56 %
341. Air	11,993,491	4.57 %	12,176,532	4.73 %
342. Noise	8,196,539	3.13 %	8,402,895	3.26 %

343. Urban and industrial waste (including hospital and dangerous waste)	78,290,749	29.86 %	78,929,108	30.66 %
344. Drinking water (collection, storage, treatment and distribution)	78,501,866	29.94 %	76,851,677	29.85 %
345. Sewerage and purification	59,895,891	22.84 %	59,058,517	22.94 %
	Prog. complement (SF)	Total (%)	Cert. Expenditure (SF)	Total (%)
3. Basic Infrastructure	2,600,517,431	22.27 %	2,550,910,854	22.85 %
35. Planning and rehabilitation	716,321,327	27.55 %	710,584,893	27.86 %
35. Planning and rehabilitation	133,559,176	18.65 %	123,155,560	17.33 %
351. Upgrading and Rehabilitation of industrial and military sites	51,740,587	7.22 %	52,033,280	7.32 %
352. Rehabilitation of urban areas	288,722,723	40.31 %	292,303,468	41.14 %
353. Protection, improvement and regeneration of the natural environment	129,047,223	18.02 %	130,158,929	18.32 %
354. Maintenance and restoration of the cultural heritage	113,251,618	15.81 %	112,933,656	15.89 %
	Prog. complement (SF)	Total (%)	Cert. Expenditure (SF)	Total (%)
3. Basic Infrastructure	2,600,517,431	22.27 %	2,550,910,854	22.85 %
36. Social infrastructure and public health	156,138,387	6.00 %	158,273,674	6.20 %
36. Social infrastructure and public health	156,138,387	100.00 %	158,273,674	100.00 %
	Prog. complement (SF)	Total (%)	Cert. Expenditure (SF)	Total (%)
4. Miscellaneous	1,478,730,612	12.66 %	1,320,648,636	11.83 %
40. Miscellaneous	1,315,101	0.09 %	1,225,976	0.09 %
4. Miscellaneous	1,315,101	100.00 %	1,225,976	100.00 %
	Prog. complement (SF)	Total (%)	Cert. Expenditure (SF)	Total (%)

4. Miscellaneous	1,478,730,612	12.66 %	1,320,648,636	11.83 %
41. Technical assistance and innovative actions (ERDF, ESF, EAGGF, FIG)	1,411,676,742	95.47 %	1,252,307,760	94.83 %
41. Technical assistance and innovative actions (ERDF, ESF, EAGGF, FIG)	196,332,833	13.91 %	154,857,714	12.37 %
411. Preparation, implementation, monitoring, publicity	217,444,696	15.40 %	192,009,946	15.33 %
412. Evaluation	40,668,139	2.88 %	30,712,897	2.45 %
413. Studies	360,767,416	25.56 %	335,133,887	26.76 %
414. Innovative actions	463,617,785	32.84 %	418,996,497	33.46 %
415. Information to the public	132,845,874	9.41 %	120,596,820	9.63 %
	Prog. complement (SF)	Total (%)	Cert. Expenditure (SF)	Total (%)
4. Miscellaneous	1,478,730,612	12.66 %	1,320,648,636	11.83 %
49.	65,738,768	4.45 %	67,114,900	5.08 %
499. Data not available	65,738,768	100.00 %	67,114,900	100.00 %

Source: Commission database SFC, data as of December 2010

Part 6: Information on financial corrections and recoveries in the Structural Funds

1. INTRODUCTION

It is important for the Commission to have reliable information on all types of financial corrections and recoveries resulting from Commission, European Court of Auditors and Member States audit activities. The Commission needs this information to perform its supervisory role and to provide evidence that the multi-annual control system is working, as financial corrections and recoveries are generally carried out in years subsequent to the one in which the respective payments from the Union budget were made.

In its most recent annual reports the European Court of Auditors noted weaknesses in the information provided by the Commission on reporting of financial corrections by Member States. In the Annual Report for 2009, the Court noted for the second consecutive year that the Commission reports reliable information on financial corrections as long as they result from its own audit activities. Based on the Court's observations, the European Parliament and the Council have been consistently calling for detailed, complete and easily readable information on financial corrections and recoveries to be published and regularly updated.

The Commission now regularly publishes this information. Figures on corrections and recoveries resulting from Commission audit work, audit work by the Court of Auditors and OLAF investigations have been provided in the explanatory notes to the Commission's accounts since 2006. Since the beginning of 2008 the Commission has also been reporting corrections resulting from its work and that of other EU bodies to the Parliament on a quarterly basis, under the Action Plan to strengthen the Commission's supervisory role in the shared management of structural actions¹⁶.

Information on corrections by the Member States has been provided in annexes to the Annual Report on the Implementation of the Structural Funds since 2006¹⁷. The Commission is also publishing summary information on Member States' financial corrections in the Notes to its Annual Accounts (Note 6).

The present annex contains detailed cumulative information on Member States' corrections for the period 2000-2006, and repeats the data on corrections and recoveries resulting from its own and other EU bodies' work published in Note 6 to the

¹⁶ See final impact report on the Action Plan in COM(2010) 52.

¹⁷ See Commission staff working document SEC(2007) 1456: Annex to the 18th Annual Report on Implementation of the Structural Funds (2006) (COM(2007) 676 final), Part 7 'Information on financial corrections and recoveries in the Structural Funds'. See Commission staff working document SEC(2008) 2649: Annex to the 19th Annual Report on Implementation of the Structural Funds (2007) (COM(2008) 659 final), Part 6 'Information on financial corrections and recoveries in the Structural Funds'. See Commission staff working document SEC(2009) 1495: Annex to the 20th Annual Report on Implementation of the Structural Funds (2008) (COM(2009) 617 final), Part 6 'Information on financial corrections and recoveries in the Structural Funds'.

Commission's Annual Accounts for 2010, in order to provide a complete picture of correction activity in the Structural Funds.

For a detailed explanation of the terminology and procedures in the area of financial corrections and recoveries and the reporting of irregularities, reference is made to Note 6 to the Commission's Annual Accounts for 2010.

2. FINANCIAL CORRECTION ACTIVITY AND RECOVERIES BY MEMBER STATES

2.1. Execution of financial corrections (withdrawals and recoveries) by Member States for the 2000-2006 period

In the previous years, the Commission required Member States to provide information on their financial corrections (reported as withdrawals, recoveries and pending recoveries) of Structural Funds both for the year in question and cumulatively for the whole 2000-2006 period, and for all four funds (ERDF, ESF, EAGGF and FIFG).

In their reports on financial corrections, the Member States were asked to distinguish between 'withdrawals' and 'recoveries'. The distinction is as follows. When correcting irregular expenditure Member States have a choice between:

- **withdrawing** the expenditure affected from the programme immediately by deducting it from the next statement of expenditure submitted to the Commission, thereby immediately releasing the EU funding for commitment to other operations; or
- **leaving** the expenditure for the time being in the programme pending the outcome of proceedings to **recover** the unduly paid amount from the beneficiaries and removing the expenditure once the recovery has been effected¹⁸. Recovery is made either by obtaining repayment of the sums concerned from the beneficiary or setting off the sums to be repaid against further payments due to the same beneficiary.

In addition, Member States were required to report the amounts awaiting recovery (i.e. subject to a recovery procedure but not yet recovered), or '**pending recoveries**'.

As the period 2000-2006 is now at closure phase, during which proof of deduction is requested in relation to all irregularities, Member States were not required to separately submit to the Commission information on withdrawals, recoveries and pending recoveries. The information in point 2.1.1 below presents cumulative information submitted by the Member States in the previous years for the whole programming period 2000-2006, complemented by additional information received in March 2011 from Greece, Belgium, Hungary, Portugal and regarding Inter-regional programmes.

Based on data received so far, in terms of EU contribution, Member States have reported a total of some EUR 5,1 billion of cumulative financial corrections resulting

¹⁸

If the unduly paid amounts cannot be recovered and the Member State wishes the EU contribution to be borne by the Community budget, it does not remove the expenditure but leaves it in the declaration.

from their national audit work for the 2000-2006 programmes (total withdrawals of some EUR 4 billion and recoveries of some EUR 1,1 billion).

2.1.1. Cumulative totals of withdrawals and recoveries for the entire 2000–2006 period up to the end of 2010

Below are the data submitted for the cumulative totals of withdrawals and recoveries for the entire 2000-2006 period. The data for a number of Member States are incomplete as they do not cover the earlier years of the programming period.

Totals by Fund

EUR million

Fund	Cumulative total of withdrawals		Cumulative total of recoveries	
	Total public funding*	EU contribution	Total public funding*	EU contribution
ERDF	4 727.32	2 803.65	1 153.17	824.89
ESF	1 648.07	1 014.22	487.50	214.54
EAGGF	192.85	129.17	136.69	61.94
FIFG	27.04	18.78	12.54	8.52
Total	6 595.28	3 965.83	1 789.91.89	1 109.88

Source: Member States (rounded figures)

* Total public funding includes national public funding and the EU contribution

Total by Member State (all Funds) and for INTERREG/PEACE

EUR million

Member State	Cumulative total of withdrawals		Cumulative total of recoveries	
	Total public funding*	EU contribution	Total public funding*	EU contribution
BE	63.84	22.75	12.13	8.24
CZ	21.26	15.69	2.84	1.67
DK	0	0	5.16	1.59
DE	238.62	128.51	266.92	172.04
EE	2.60	1.57	0	0
IE	132.24	65.49	0.27	0.21
EL	2 227.45	1 587.13	0	0

Member State	Cumulative total of withdrawals		Cumulative total of recoveries	
	Total public funding*	EU contribution	Total public funding*	EU contribution
ES	2 072.97	1 267.63	6.89	4.84
FR	155.00	36.34	3.36	0.91
IT	1 025.07	587.21	459.28	133.14
CY	0.51	0.25	0	0
LV	3.84	2.84	0.86	0.65
LT	3.54	2.57	0.57	0.40
LU	16.88	4.25	0	0
HU	15.22	11.45	5.74	4.63
MT	0	0	1.51	1.11
NL	74.12	19.90	28.91	31.52
AT	0	0	39.12	20.90
PL	0	0	27.73	22.42
PT	0	0	549.21	521.34
SI	2.51	1.88	2.05	1.54
SK	1.41	0.98	4.64	3.17
FI	12.38	4.71	6.90	3.12
SE	1.26	0.45	11.47	6.29
UK	476.99	171.78	327.26	151.45
INTERREG and PEACE	47.55	34.43	27.73	18.70
Total	6 595.28	3 965.83	1 789.91	1 109.88

Source: Member States (update 06/2011, rounded figures)

* Total public funding includes national public funding and the EU contribution

2.2. Verifications of reported data on corrections

The on-the-spot audit work undertaken by DG Regional Policy under the 2008 Action Plan to audit the national systems for recoveries for 2000-2006 programmes was completed in 2010 for the last six Member States, having covered thus all 25 concerned Member States (there was no reporting obligation for Bulgaria and Romania for the 2000-2006 period). Even if the latest results are still preliminary, the results of the whole enquiry as well as the audits carried out by the Court of Auditors in the last two

annual reports showed that Member States' authorities generally follow the requirements, although significant weaknesses still existed in respect of the completeness of data and the system for recording and reporting irregularities for some 2000-2006 programmes in Italy, Spain, France and the Netherlands. To a lesser extent, weaknesses also existed in programmes in the UK, Slovenia, Finland, Sweden and Latvia. Even if improvements have been identified in all Member States during the years 2007-2010 by the Commission audits, the Commission remains prudent at closure and requested all programmes authorities to report the follow-up (including financial corrections) that was given at national level to all irregularities registered in the debtor's ledger for each programme. The Commission will not close programmes until it assesses this information as coherent and complete.

3. FINANCIAL CORRECTION ACTIVITY AND RECOVERIES BY THE COMMISSION

3.1. Financial corrections

The financial corrections (EC contribution) made to Structural Fund programmes over the last eight years (2003 to 2010), resulting from Commission audit work, audit work by the Court of Auditors, OLAF investigations and the closure process for 1994-1999 programmes are given below for each programming period.

The Commission published figures for financial corrections in the Structural Funds resulting from its own and other EU bodies' audit work for the first time in the 2006 Annual Accounts, distinguishing between corrections by formal Commission decision and those accepted by Member States without a decision. Under a commitment given in the 2006 discharge procedure, from 2008 onwards the Commission has been reporting information on corrections on a quarterly basis to the European Parliament.

The financial corrections for 2010 and cumulatively for both programming periods 1994-1999 and 2000-2006, as reported in the notes to the Commission's 2010 Annual Accounts, are reproduced below with a breakdown by Member State.

There is a risk of overlap between the figures reported for financial corrections resulting from the work of EU bodies presented here and those reported by Member States shown in section 2. This is because a large proportion of the financial corrections resulting from the work of the Commission and the Court of Auditors and from OLAF investigations are accepted by the Member States and implemented by them without a formal Commission decision by withdrawing the expenditure concerned from their expenditure declarations. As Member States are not obliged to distinguish corrections resulting from EU bodies' work from those due to their own controls and audits, the extent of this overlap cannot be precisely quantified.

3.1.1. Financial corrections for the 1994-1999 and 2000-2006 programming periods up to the end of 2010

Financial corrections confirmed – cumulative figures (EUR millions)

Fund	1994-1999	2000-2006
-------------	------------------	------------------

	Period	Period
ERDF	1.758	4.165
Cohesion Fund	273	490
ESF	397	1.174
FIFG	100	96
EAGGF Guidance	124	41
Total	2.652	5.965

Total financial corrections confirmed in 2010 for Structural Actions:

Breakdown per Member State (EUR millions)

EUR millions

Member State	Cumulative end 2009	Financial corrections confirmed in 2010						Cumulative end 2010
		ERDF	CF	ESF	FIFG	EAG GF Guida nce	Total Year 2010	
1994-1999	2 516	125	0	4	3	3	136	2 652
Belgium	5						0	5
Denmark	3						0	3
Germany	339	0			0	1	1	340
Ireland	42						0	42
Greece	526	1	0			0	2	528
Spain	548	116	0	0		1	117	664
France	84			4		0	4	88
Italy	505	0				0	0	505
Luxembourg	5						0	5
Netherlands	177						0	177
Austria	2						0	2
Portugal	137	2			1	1	4	141
Finland	1						0	1
Sweden	1						0	1
United Kingdom	131	6			1	0	7	138
INTERREG	10	0					0	10
2000-2006	5 178	368	258	43	89	30	788	5 965
Belgium	10	0					0	10
Bulgaria	2		18				18	21
Czech Republic	0	4	7				11	11
Denmark	0						0	0
Germany	12	0		0	0		1	13
Estonia	0	0		0			0	0
Ireland	42	2	1				2	44

Greece	920	40	0	0			40	961
Spain	2 503	170	104	2	87		363	2 865
France	261	16		0		9	26	287
Italy	825	97		4	1	2	105	930
Cyprus							0	0
Latvia	4		1		0		1	4
Lithuania	2		0				0	2
Luxembourg	2						0	2
Hungary	52	0					0	52
Malta							0	0
Netherlands	2						0	2
Austria							0	0
Poland	134	0	111	1	0		112	246
Portugal	126	0	13	0		18	31	157
Romania	10		2				2	12
Slovenia	2						0	2
Slovakia	39	0	2				2	41
Finland	0				0		0	1
Sweden	11	0					0	11
United Kingdom	217	29		36		1	65	283
INTERREG	1	9					9	10

The amount of financial corrections confirmed in the year and implemented by issuance of a recovery order by the Commission (i.e. cash reimbursed to the Commission) is EUR 158 million (compared to EUR 146 million in 2009). It should be noted that implementation by means of a recovery order represent only a limited amount of financial corrections (i.e. 20% of the amount implemented in 2010) since the applicable sectoral legislation foresees the possibility for the Member State to replace the irregular expenditure by a regular one, if it accepts the financial correction proposed by the Commission - thus meaning that no recovery order needs to be issued. Recovery orders are only issued in the cases where the Member State refuses the financial correction or at the stage of the programme closure, when it is no longer possible for the Member State to submit other expenditure to replace the irregular one.

For ERDF, the large difference between confirmed/decided corrections in 2009 and 2010 is due to a large correction in Spain (approximately EUR 1.5 billion), which was confirmed at the end of 2009. This correction concluded an important action plan initiated in 2004 and increased significantly the amounts of corrections reported in 2009. From 2010 onwards, the amounts linked to the 2000-2006 period will decrease as the closure period is winding down. Corrections reported will be linked to finalisation of procedures started in previous years, as well as to the results of closure proceedings and audits.

3.1.2. Corrections implemented

Financial corrections implemented – cumulative figures (EUR millions)

	1994- 1999Period	2000-2006 Period
ERDF	1.736	1.972
Cohesion Fund	266	227
ESF	395	1.146
FIFG	100	94
EAGGF Guidance	124	41
Total	2.621	3.480

Concerning the programming period 2000-2006, the implementation rate is explained by the ongoing closure process whereby payment claims received end of 2010 are not yet authorised, and the related financial corrections for a total amount of EUR 2,3 billion cannot be taken into account in the 2010 implementation figures.

As regards ERDF, it should be noted that a large correction in Spain totalling EUR 1.5 billion was certified by the Member State in February 2010 as accounted for in the local accounting systems of the relevant programmes. This amount was then deducted from the 20 final payment claims introduced in September 2010. However these payment claims being still under authorising process, they have not been taken into account in the above implementation figures. So are the majority of the claims received for the 2000-2006 closure.

In relation to the ESF, all financial corrections confirmed in 2010 for the programming period 1994-1999 have been implemented in the same year. Moreover there are no outstanding amounts of financial corrections to be implemented concerning that programming period. The amounts of financial corrections for the programming period 2000-2006 confirmed in previous years will be identified and cleared within the closure process that is ongoing.

Total financial corrections implemented in 2010: Structural Actions Breakdown per Member State (*EUR millions*)

Member State	Cumulative end 2009	Financial corrections implemented in 2010						Cumulative end 2010
		ERDF	CF	ESF	FIFG	Guidance	Total 2010	
1994-1999	2 144	462	4	5	3	3	476	2 621
Belgium	6	-	-	-	-	-	-	6
Denmark	4	-	-	-	-	-	-	4
Germany	300	37	-	-	0	1	38	338
Ireland	40	-	-	-	-	-	-	40
Greece	521	1	3	-	-	0	4	525
Spain	293	363	1	0	-	1	365	658
France	85	-	-	4	-	0	4	89
Italy	483	21	-	-	-	-	21	504
Luxembourg	4	-	-	1	-	-	1	5
Netherlands	177	-	-	-	-	-	0	177
Austria	2	-	-	-	-	-	0	2
Portugal	118	20	-	-	1	1	23	141
Finland	1	0	-	-	-	-	0	1
Sweden	1	-	-	-	-	-	-	1
United Kingdom	108	11	-	-	1	0	13	120
INTERREG	2	7	-	-	-	-	7	9
2000-2006	3 222	80	18	36	87	38	259	3 480
Belgium	8	-	-	0	-	-	0	8
Bulgaria	2	-	-	-	-	-	-	2
Czech Republic	0	-	-	-	-	-	-	0
Denmark	0	-	-	-	-	-	-	0
Germany	10	0	-	-	-	-	0	10
Estonia	0	-	-	0	-	-	0	0
Ireland	26	-	-	-	-	-	-	26
Greece	904	-	-	-	-	-	-	904
Spain	940	-	16	0	87	8	111	1 051
France	239	-	-	-	-	9	9	248
Italy	686	79	-	0	-	2	82	786

Cyprus	0	-	-	-	-	-	-	0
Latvia	3	-	1	-	-	-	1	4
Lithuania	1	-	0	-	-	-	0	1
Luxembourg	2	-	-	-	-	-	-	2
Hungary	41	-	-	-	-	-	-	41
Malta	0	-	-	-	-	-	-	0
Netherlands	0	0	-	-	-	1	1	1
Austria	0	-	-	-	-	-	-	0
Poland	90	-	-	-	-	-	-	90
Portugal	95	-	1	-	-	18	18	113
Romania	8	-	0	-	-	-	0	8
Slovenia	2	-	-	-	-	-	0	2
Slovakia	1	-	-	-	-	-	-	1
Finland	0	-	-	-	-	-	-	0
Sweden	11	-	-	-	-	-	0	11
United Kingdom	151	-	-	36	-	1	37	188
INTERREG	0	0	-	-	-	-	0	6

4. CONCLUSION

The measures taken by the Commission over the past years have led to a substantial improvement in the quality and completeness of the information on financial corrections and recoveries that is available in the Commission.

The internal procedures set up to ensure reliable recording and reporting of financial corrections resulting from the audit work of the Commission and other EU bodies in the cohesion policy area now work satisfactorily; a fact that has been acknowledged by the Court of Auditors in its Annual Report for 2008 and 2009. The Commission routinely reports on a quarterly basis with a review and any necessary adjustments at the end of the year.

Progress has also been made regarding the reliability and completeness of the reporting by Member States on their own financial corrections and those they have accepted as a result of EU work. This has been achieved by streamlining the requirements from the original system linked to expenditure declarations and irregularity reports to OLAF, to one modelled on the 2007-2013 legislation whereby Member States submit the figures as a single manageable package once a year. Thanks to the new reporting system and careful analysis of the data submitted and follow-up with Member States to resolve anomalies and obtain missing data, the Commission has observed a gradual improvement in the quality of the data over the three annual reporting cycles since the new procedure was introduced. The audits carried out in 2008, 2009 and 2010 have confirmed the improvement but also shown the need for further efforts in certain

countries, for which appropriate recommendations have been issued. The Member States have received further guidance through the guidance note¹⁹ on the reporting of financial corrections by Member States in the 2007-2013 programming period and the remainder of the 2000-2006 period that was issued in early 2010.

¹⁹ COCOF Note #10/002/00/EN.