

Brussel, 16 november 2018
(OR. en)

14226/18

**Interinstitutioneel dossier:
2018/0138(COD)**

**TRANS 535
CODEC 1982**

VERSLAG

van:	het secretariaat-generaal van de Raad
aan:	het Comité van permanente vertegenwoordigers/de Raad
nr. vorig doc.:	ST 14136/18
Nr. Comdoc.:	ST 9075/18 + ADD 1-3
Betreft:	Voorstel voor een verordening van het Europees Parlement en de Raad inzake het stroomlijnen van maatregelen met het oog op een snellere voltooiing van het trans-Europees vervoersnetwerk – Voortgangsverslag

I. INLEIDING

Op 17 mei 2018 heeft de Commissie het bovengenoemde voorstel bij het Europees Parlement en de Raad ingediend, als onderdeel van het derde pakket "Europa in beweging" om de Europese mobiliteit veiliger, schoner, efficiënter en toegankelijker te maken.

Het hoofddoel van het voorstel is het vereenvoudigen van de regels voor de afgifte van vergunningen en andere wettelijke procedures om de voltooiing van het TEN-T-netwerk te faciliteren. Het biedt ook meer duidelijkheid over de procedures die projectontwikkelaars moeten volgen, met name voor het verlenen van vergunningen, het plaatsen van overheidsopdrachten en andere procedures.

Het voorstel wil zijn hoofddoel bereiken door:

- het instellen van één bevoegde nationale instantie (één loket) die verantwoordelijk is voor het volledige proces en optreedt als het enige aanspreekpunt voor project-ontwikkelaars en andere investeerders;
- het vaststellen van geïntegreerde procedures die tot één raambesluit leiden;
- het instellen van termijnen voor een proces in twee fasen met een maximumtermijn van drie jaar.

II. WERKZAAMHEDEN BIJ ANDERE INSTELLINGEN

In het Europees Parlement is de Commissie vervoer en toerisme als verantwoordelijke commissie voor dit dossier, en de heer Dominique Riquet (ALDE, FR) als rapporteur aangewezen. Het ontwerpverslag is beschikbaar. De Commissie milieubeheer, volksgezondheid en voedselveiligheid (ENVI), de Commissie interne markt en consumentenbescherming (IMCO) en de Commissie regionale ontwikkeling (REGI) zullen een advies over het voorstel uitbrengen.

Het Europees Economisch en Sociaal Comité heeft een advies aangenomen tijdens de plenaire zitting op 17 oktober 2018. Het Comité van de Regio's zal naar verwachting in februari 2019 een advies uitbrengen.

III. WERKZAAMHEDEN IN DE VOORBEREIDENDE INSTANTIES VAN DE RAAD

Het voorstel werd voorgelegd en de effectbeoordeling werd besproken tijdens twee vergaderingen van de Groep vervoer - intermodale vraagstukken en netwerken in juni 2018. Het voorzitterschap wijdde in juli twee vergaderingen aan de artikelsgewijze bespreking van het voorstel.

Een eerste compromisvoorstel van het voorzitterschap, dat bij het verslag is gevoegd, werd op 5 oktober 2018 aan de Groep gepresenteerd. Met het compromis wilde het voorzitterschap in eerste instantie dit voorstel afstemmen op bepaalde vergelijkbare bepalingen van de verordening betreffende richtsnoeren voor de trans-Europese energie-infrastructuur¹. Het voorstel van het voorzitterschap werd door de lidstaten erkend als een eerste stap in de goede richting, maar kon niet alle bezorgdheden van de Groep wegnemen.

IV. OPMERKINGEN NA DE BESPREKING

Algemene opmerkingen

Tijdens de eerste besprekingsrondes kreeg het voorstel uiteenlopende reacties van de lidstaten. Het doel van het voorstel, namelijk het voorkomen van vertragingen als gevolg van vergunningsprocedures, en het zonder onnodige vertraging, uiterlijk in 2030, toepassen van het TEN-T-netwerk, werd door de lidstaten positief onthaald. Sommige lidstaten wezen er echter op dat de in de ontwerpverordening voorgestelde maatregelen niet voldoende bijdragen tot het hoofddoel van het voorstel en in bepaalde gevallen de voortgang nog meer kunnen vertragen.

Meer in het bijzonder uitten verschillende lidstaten hun bezorgdheid over de invoering van één bevoegde nationale instantie die verantwoordelijk is voor de vergunningsprocedures. Zij vroegen zich af hoe deze bepaling in de praktijk in de lidstaten zou kunnen worden uitgevoerd en welke gevolgen zij op het vlak van financiering en werkdruk zal hebben voor lokale en regionale autoriteiten. De compromistekst van het voorzitterschap waardoor bestaande autoriteiten op het passende administratieve niveau de enige bevoegde instantie kunnen worden, werd beschouwd als een stap in de goede richting.

¹ Verordening (EU) nr. 347/2013 van het Europees Parlement en de Raad van 17 april 2013 betreffende richtsnoeren voor de trans-Europese energie-infrastructuur en tot intrekking van Beschikking nr. 1364/2006/EG en tot wijziging van de Verordeningen (EG) nr. 713/2009, (EG) nr. 714/2009 en (EG) nr. 715/2009 (PB L 115 van 25.4.2013, blz. 39).

Voorts had een aantal lidstaten twijfels bij de verenigbaarheid van het voorstel met het subsidiariteitsbeginsel. Zij wezen erop dat de invoering van een geïntegreerde vergunningsprocedure en één instantie die verantwoordelijk is voor vergunningsprocedures, een beperking inhoudt van de nationale bevoegdheid van de lidstaten om nationale instanties en procedures te structureren en te organiseren, en dus ook de mogelijkheden voor nationale besluitvorming beperkt. Sommigen onderstreepten dat de voorgestelde geïntegreerde planning- en vergunningsprocedures averechts zouden kunnen werken: zij zouden de voortgang nog meer kunnen vertragen in plaats van deze te bevorderen, en ze zouden kunnen leiden tot minder kosteneffectieve beslissingen, aangezien in mindere mate rekening zou worden gehouden met lokale en regionale omstandigheden.

Tijdens de bespreking van de effectbeoordeling vroegen verschillende lidstaten, in verband met de aanbevolen beleidsoptie 2, of het gekozen soort rechtsinstrument wel geschikt is. Zij zeiden dat voor uniforme regels in heel Europa ook een ander soort rechtsinstrument kan worden voorgesteld, bijvoorbeeld een richtlijn of richtsnoeren, waarmee de lidstaten voldoende flexibiliteit wordt geboden om de maatregelen uit te voeren.

Ten slotte vonden sommige lidstaten dat de factoren die tot de grootste vertragingen leiden bij de uitvoering van infrastructuurprojecten - zoals de verwerving van grond, milieueffectbeoordelingen, beroepen door ngo's, en technische en financiële kwesties - in de effectbeoordeling niet voldoende aan bod komen.

Opmerkingen bij specifieke punten

(a) Toepassingsgebied (artikel 1)

Sommige lidstaten vonden het toepassingsgebied van de ontwerpverordening te breed en niet specifiek genoeg. Zij gaven er de voorkeur aan het toepassingsgebied te beperken tot grensoverschrijdende projecten of projecten met een vastgestelde financiële drempel. Anderzijds waren sommige andere lidstaten voorstander van de uitbreiding van het toepassingsgebied tot projecten van gemeenschappelijk belang in verband met het uitgebreid TEN-T-netwerk. Een aantal andere lidstaten was tegen dit voorstel. Voorts vroegen enkele lidstaten om het toepassingsgebied uit te breiden tot grensoverschrijdende projecten met derde landen.

De compromistekst van het voorzitterschap waardoor lidstaten het toepassingsgebied op vrijwillige basis kunnen uitbreiden tot projecten van gemeenschappelijk belang in verband met het uitgebreid TEN-T-netwerk, werd positief onthaald.

(b) Integratie van de vergunningsprocedures (artikel 4)

Veel lidstaten waren bezorgd over het begrip "raambesluit" zoals de Commissie voorstelt. Volgens velen zou het een te complex besluit zijn dat erg moeilijk te stroomlijnen is tussen de verschillende instanties die betrokken zijn bij het verlenen van vergunningen. Er werden ook vragen gesteld over wat het raambesluit precies zou inhouden, bijvoorbeeld of milieubeoordelingen of ruimtelijke ordening eronder zouden vallen.

De compromistekst van het voorzitterschap waarin het raambesluit wordt aangepast om tot een gecoördineerde benadering te komen, werd door sommige lidstaten positief, maar door andere ontoereikend bevonden.

(c) Enige bevoegde instantie (artikel 5)

Over het algemeen hadden de lidstaten bedenkingen bij de aanwijzing van een enkele entiteit "van hoger niveau" die meer autoriteit en beslissingsbevoegdheid zou hebben dan andere entiteiten die bij de procedure betrokken zijn. Aangezien transportprojecten aanzienlijk qua grootte, soort en locatie verschillen, zullen de bevoegde autoriteiten voor elk project afhangen van de specifiek gevraagde vergunning en de locatie, omdat de expertise en bevoegdheid bij verschillende autoriteiten liggen. Daarom zou het risico bestaan dat de voorgestelde structuur tot jurisdictiegeschillen zou leiden in gevallen waarbij meer dan een ministerie en/of besluitvormingsniveau op lokaal of nationaal niveau betrokken is. De lidstaten vroegen dan ook om meer flexibiliteit. Sommigen waren bereid te discussiëren over de functie van één bevoegde instantie met de rol van coördinator die de verschillende vergunningen van de verschillende nationale autoriteiten met verschillende bevoegdheden centraliseert.

De compromistekst van het voorzitterschap waardoor de enige bevoegde instantie één loket wordt op basis van een gecoördineerde en niet van een geïntegreerde benadering, werd door enkele lidstaten gesteund, terwijl andere meer flexibiliteit vroegen.

(d) Duur en verloop van de vergunningsprocedure (artikel 6)

De meeste lidstaten vonden de voorgestelde termijnen voor de uitvoering van de procedures te kort, met name de tijdslimiet voor de voorbereidende fase (twee jaar).

Voorts vonden veel lidstaten het artikel te gedetailleerd en was er bezorgdheid over hoe een standaardtijdslimiet efficiënt kan werken, gezien de complexiteit en diversiteit van transportprojecten.

Sommige lidstaten legden een verband tussen tijdslimieten en de vraag welke procedures deel uitmaken van het vergunningsproces in het kader van de enige instantie. In dit verband waren sommige er voorstander van bepaalde procedures voor de voorbereiding van de aanvraagdocumenten voor projecten (ruimtelijke ordening en milieu-beoordelingen enz.) uit het toepassingsgebied van de vergunningsprocedure te halen, aangezien dit langdurige processen zijn die waarschijnlijk veel vertraging veroorzaken, waardoor het erg moeilijk of zelfs onmogelijk wordt om de voorgestelde tijdslimiet te respecteren.

Het is duidelijk geworden dat verdere inspanningen nodig zijn voor de verduidelijking en vereenvoudiging van met name de artikelen 5 en 6, om vooruitgang te kunnen boeken in dit dossier.

V. CONCLUSIE

De bovenvermelde kwesties blijken van cruciaal belang te zijn in dit voorstel en zij hebben dan ook aanleiding gegeven tot uitgebreide discussies in de Groep. Deze kwesties zullen moeten worden aangepakt door het aantredende voorzitterschap om verdere vooruitgang te boeken en tot een akkoord over dit dossier te komen.

In het licht van het bovenstaande worden het Comité van permanente vertegenwoordigers en de Raad verzocht kennis te nemen van de voortgang bij de bespreking van de voorgestelde verordening.

Proposal for a
REGULATION OF THE EUROPEAN PARLIAMENT AND OF THE COUNCIL
on streamlining measures for advancing the realisation of the trans-European transport
network

THE EUROPEAN PARLIAMENT AND THE COUNCIL OF THE EUROPEAN UNION,

Having regard to the Treaty on the Functioning of the European Union, and in particular Article 172 thereof,

Having regard to the proposal from the European Commission,

After transmission of the draft legislative act to the national parliaments,

Having regard to the opinion of the European Economic and Social Committee²,

Having regard to the opinion of the Committee of the Regions³,

Acting in accordance with the ordinary legislative procedure,

Whereas:

² OJ C , , p. .

³ OJ C , , p. .

- (1) Regulation (EU) No 1315/2013 of the European Parliament and of the Council⁴ sets out a common framework for the creation of state-of-the-art, interoperable networks for the development of the internal market. The trans-European transport networks (TEN-T) have a dual layer structure: the comprehensive network ensures connectivity of all regions of the Union whereas the core network consists of those elements of the network which are of the highest strategic importance for the Union. Regulation (EU) No 1315/2013 defines binding completion targets for implementation, with the core network to be completed by 2030 and the comprehensive network by 2050.
- (2) Notwithstanding the necessity and binding timelines, experience has shown that many investments aiming to complete the TEN-T are confronted with complex permit granting procedures, cross-border procurement procedures and other procedures. This situation jeopardises the on time implementation of projects and in many cases results in significant delays and increased costs. In order to address these issues and make synchronised TEN-T completion possible,, harmonised action is necessary at Union level.
- (3) In the legal frameworks of many Member States priority treatment is given to certain project categories based on their strategic importance for the economy. Priority treatment is characterised by shorter timelines, simultaneous procedures or limited timeframes for appeals while ensuring that the objectives of other horizontal policies are also reached. When such a framework exists within a national legal framework, it should automatically apply to Union projects recognised as projects of common interest under Regulation (EU) No 1315/2013.

⁴ Regulation (EU) No 1315/2013 of the European Parliament and of the Council of 11 December 2013 on Union guidelines for the development of the trans-European transport network and repealing Decision No 661/2010/EU (OJ L 348, 20.12.2013, p. 1).

- (4) In order to improve the effectiveness of the environmental assessments and streamline the decision-making process, where the obligation to carry out assessments related to environmental issues of core network projects arises simultaneously from Directive 2011/92/EU, as amended by Directive 2014/52/EU, and from other Union legislation such as Directive 92/43/EEC, Directive 2009/147/EC, Directive 2000/60/EC, Directive 2008/98/EC, Directive 2010/75/EU, Directive 2012/18/EU and Directive 2011/42/EC, Member States should ensure that a joint procedure fulfilling the requirements of these Directives is provided.
- (5) Core network projects should be supported by integrated permit granting procedures to make clear management of the overall procedure possible and to provide a single entry point for investors. Member States should designate a competent authority in accordance with their national legal frameworks and administrative set-ups.
- (6) The establishment of a single competent authority at national level integrating all permit granting procedures (one-stop shop) should reduce the complexity, improve the efficiency and increase the transparency of the procedures. It should also enhance the cooperation between Member States where appropriate. The procedures should promote a real cooperation between investors and the single competent authority and should therefore allow for the scoping in the pre-application phase of the permit granting procedure. Such scoping should be integrated in the detailed application outline and follow the procedure set out in Article 5(2) of 2011/92/EU, as amended by Directive 2014/52/EU.
- (7) The procedure set out by this Regulation should be without prejudice to the fulfilment of the requirements defined in the international and Union law, including provisions to protect the environment and human health.
- (8) Given the urgency to complete the TEN-T core network, the simplification of permit granting procedures should be accompanied by a time limit within which competent authorities responsible should make a [...] **consolidated** decision regarding the construction of the project. This time limit should stimulate a more efficient handling of procedures and should, under no circumstances, compromise the Union's high standards for environmental protection and public participation.

- (9) Member States should endeavour to ensure that appeals challenging the substantive or procedural legality of a [...] **consolidated** decision are handled in the most efficient way possible.
- (10) Cross-border TEN-T infrastructure projects face particular challenges as regards the coordination of permit granting procedures. The European Coordinators should be empowered to monitor these procedures and facilitate their synchronisation and completion.
- (11) Public procurement in cross-border projects of common interest should be conducted in accordance with the Treaty and Directives 2014/25/EU and/or 2014/24/EU. In order to ensure the efficient completion of the cross-border core network projects of common interest, public procurement carried out by a joint entity should be subject to a single national legislation. By way of derogation from the Union public procurement legislation, the applicable national rules should in principle be those of the Member State where the joint entity has its registered office. It should remain possible to define the applicable legislation in an intergovernmental agreement.
- (12) The Commission is not systematically involved in the authorisation of individual projects. However, in some cases, certain aspects of the project preparation are subject to clearance at Union level. Where the Commission is involved in the procedures, it will give priority treatment to the Union projects of common interest and ensure certainty for project promoters. In some cases State aid approval might be required. In line with the Best Practice Code for the conduct of State aid control procedures, Member States may ask the Commission to deal with projects of common interest on the core network of the TEN-T they consider to be of priority with more predictable timelines under the case portfolio approach or the mutually agreed planning.

- (13) The implementation of infrastructure projects on the TEN-T core network should be also supported by Commission guidelines that bring more clarity as regards the implementation of certain types of projects while respecting the Union acquis. For example the Action Plan for nature, people and the economy⁵ foresees such guidance to bring more clarity in view of respecting the Birds and Habitats Directives. Direct support related to public procurement should be made available for projects of common interests to ensure the best value for public money⁶. Additionally, appropriate technical assistance should be made available under the mechanisms developed for the Multi-Annual Financial Framework 2021-2027, with the aim of providing financial support for TEN-T projects of common interest.
- (14) Since the objectives of this Regulation cannot be sufficiently achieved by the Member States and can therefore, by reason of the need for coordination of those objectives, be better achieved at Union level, the Union may adopt measures in accordance with the principle of subsidiarity as set out in Article 5 of the Treaty on European Union. In accordance with the principle of proportionality, as set out in that Article, this Regulation does not go beyond what is necessary in order to achieve those objectives.
- (15) For reasons of legal certainty, the administrative procedures which started prior to the entry into force of this Regulation should not be subject to the provisions of this Regulation.

HAVE ADOPTED THIS REGULATION:

⁵ COM(2017) 198 final.

⁶ COM(2017) 573 final

CHAPTER I GENERAL PROVISIONS

Article 1

Subject matter and scope

- 1.** This Regulation sets out requirements applicable to the administrative procedures followed by the competent authorities of Member States in relation to the authorisation and implementation of all projects of common interest on the core network of the trans-European transport network.
- 2. Member States may decide to extend the application of this regulation to projects of common interest on the comprehensive network of the trans-European transport network.**

Article 2

Definitions

For the purposes of this Regulation, the definitions set out in Regulation (EU) No 1315/2013 shall apply. The following definitions shall also apply:

- (a) "[...] **consolidated** decision" means the decision [...] by a Member State authority or authorities **adopted accordingly to its national legal or administrative system**, not including courts or tribunals, that determines whether or not a project promoter is to be granted authorisation to build the transport infrastructure needed to complete a project without prejudice to any decision taken in the context of an administrative appeal procedure;
- (b) "permit granting procedures" means every procedure that has to be followed or step that has to be taken [...] **as required by** the authorities of a Member State, under Union or national law, before the project promoter can implement the project, **not including procedures for the award of public procurements**;

(b)(i) "Project of common interest" means a project according to Article 3(a) of Regulation (EU) No 1315/2013.

- (c) "Project promoter" means the applicant for authorisation for a [...] project or the public authority which initiates a project";
- (d) "single competent authority" means **an existing or newly established** [...] authority, **identified by a Member State at the appropriate administrative level for each project or category of projects of common interest,** which [...] **acts as a “one-stop shop” and is** [...] responsible for performing the duties arising from this Regulation;
- (e) "Cross-border project of common interest" means a project of common interest according to Article 7 of Regulation (EU) No 1315/2013 covering a cross-border section as defined in point (m) Article 3 of that Regulation which is implemented by a joint entity.

CHAPTER II – PERMIT GRANTING

Article 3

‘Priority status’ of projects of common interest

1. Each project of common interest on the TEN-T core network shall be subject to an integrated permit granting procedure [...] **run** by a single competent authority [...] **identified** by each Member State in accordance with Articles 5 and 6.
2. Where priority status exists under national law, projects of common interest shall be granted the status with the highest national significance possible, and be treated as such in permit granting procedures, where and in the manner such treatment is provided for in national legislation applicable to the corresponding types of transport infrastructure.
3. To ensure efficient [...] **permit granting** procedures related to projects of common interest, project promoters and all authorities concerned shall ensure that the most rapid treatment legally possible is given to these projects, including as regards the resources allocated.

Article 4

Integration Coordination of permit granting procedures

1. In order to meet the time limits set out in Article 6 and reduce the administrative burden related to **the authorisation and the** completion of projects of common interest, all the [...] **permit granting** procedures resulting from the applicable law, both national and of the Union, shall be [...] **coordinated** and result in [...] one [...] **consolidated** decision.
2. In the case of projects of common interest for which the obligation to carry out assessments of the effects on the environment arises simultaneously from Directive 2011/92/EU of the European Parliament and of the Council and other Union law, Member States shall ensure that joint procedures within the meaning of Article 2(3) of Directive 2011/92/EU are provided for.

Article 5

Single competent Organisation of the permit granting authority process

1. [...] **E**[...]ach Member State shall [...] **ensure that a** [...] single competent authority [...] **is** responsible for facilitating [...] permit granting [...] **procedures for a project of common interest** including for making the [...] **consolidated** decision.
2. **Each Member State may entrust t**[...]he responsibility of the single competent authority referred to in paragraph 1 and/or the tasks related to it [...] to an **existing or newly established** [...] authority at the appropriate administrative level, per project of common interest, **per geographical area** or per particular category of projects of common interest, [...] **provided that**[...]

[...] only one authority is responsible per project of common interest, [...]

[...] is the sole point of contact for the project promoter in the procedure leading to the [...] **consolidated** decision for a given project of common interest, and

[...] coordinates the submission of all relevant documents and information.

The single competent authority may retain the responsibility to establish time limits, without prejudice to the time limits set in accordance with Article 6.

[...]

3. By 1 January 2021, each Member State shall take the suitable measures in accordance with its national legal system to identify the single competent authority, where relevant at the appropriate administrative level and per category of projects of common interests. This information shall be made available to project promoters, to the neighbouring Member States and to the European Commission.
- 3(a) The single competent authority shall issue the consolidated decision within the time limits specified in Article 6.
- 3(b) The consolidated decision comprises multiple individual legally binding decisions issued simultaneously or successively by several authorities concerned, including the decision resulting from the joint procedures referred to in Article 4(2), which shall be coordinated by the single competent authority.
- 3(c) The single competent authority shall, in consultation with the other authorities concerned, where applicable in accordance with national law, and without prejudice to time limits set in accordance with Article 6, establish on a case-by-case basis a reasonable time limit within which the individual decisions shall be issued.
- 3(d) The single competent authority may take an individual decision on behalf of another national authority concerned, if the decision by that authority is not delivered within the time limit and if the delay cannot be adequately justified; or, where provided under national law, and to the extent that this is compatible with Union law, the competent authority may consider that another national authority concerned has either given its approval or refusal for the project if the decision by that authority is not delivered within the time limit. Where provided under national law, the competent authority may disregard an individual decision of another national authority concerned if it considers that the decision is not sufficiently substantiated with regard to the underlying evidence presented by the national authority concerned.
4. When taking the [...] **consolidated** decision, the single competent authority shall ensure that the relevant requirements under **national**, international and Union law are respected and shall duly justify its decision.

5. If a project of common interest requires decisions to be taken in two or more Member States, the respective competent authorities shall take all the necessary steps for efficient and effective cooperation and coordination among themselves. Without prejudice to obligations arising under applicable Union and international law, Member States shall endeavour to provide for joint procedures, particularly with regard to the assessment of environmental impacts.
6. **The single competent authority may also be entrusted with tasks related to the coordination and the authorisation, in compliance with Union and national legislation, of specific projects of common interest aiming at the reconstruction of infrastructure on the core network of the trans-European transport network in the case of natural or man-made disasters.**

Article 6

Duration and implementation of the permit granting procedure

1. The permit granting procedure shall consist of the pre-application phase and the phase of the assessment of the application and the decision-making by the single competent authority.
2. The pre-application phase, covering the period from the start of the permit granting procedure to the submission of the complete application file to the single competent authority, shall in principle not exceed [two] years.

2(a) The pre-application phase shall include the preparation of any environmental reports to be prepared by the project promoter. Preliminary studies and preparatory assessments may nevertheless start or be carried out before the pre-application phase to ensure the maturity of the notified project.

3. In order to launch the permit granting procedure, the project promoter shall notify the single competent authority of the Member States concerned about the project in writing, and shall include a detailed description of the project. No later than [...] **three** months following the receipt of the above notification, the single competent authority shall either acknowledge it or, if it considers that the project is not mature enough to enter the permit granting procedure, reject the notification in writing. If the single competent authority decides to reject the notification, it shall justify its decision. The date of signature of the acknowledgement of the notification by the competent authority shall serve as the start of the permit granting procedure. If two or more Member States are concerned, the date of the acceptance of the last notification by the competent authority concerned shall serve as the date of the start of the permit granting procedure.
4. Within three months of the start of the permit granting procedure, the single competent authority, in close cooperation with the project promoter and other authorities concerned and taking into account the information submitted by the project promoter on the basis of the notification referred to in paragraph 3, shall [...] **provide** the project promoter **with** a detailed application outline, containing:
- (a) the material scope and level of detail of information to be submitted by the project promoter, as part of the application file for the [...] **consolidated** decision
 - (b) a schedule for the permit granting process, identifying at least the following:
 - (i) the **permits**, decisions and opinions to be obtained;
 - (ii) the authorities[...] **and** stakeholders [...] to be concerned, **including the formal phase of the public consultation**;
 - (iii) the individual stages of the procedure and their [...] **expected time limits**;
 - (iv) major milestones to be accomplished and their deadlines in view of the [...] **consolidated** decision to be taken;
 - (v) the resources planned by the authorities and possible additional resource needs.

5. In order to ensure that the application file is complete and of adequate quality, the project promoter shall seek the single competent authority's opinion on its application as early as possible during the pre-application procedure. The project promoter shall cooperate fully with the single competent authority to meet deadlines and comply with the detailed application outline as defined in paragraph 4.
6. The project promoter shall submit the application file based on the detailed application outline within the period of [...] **24** months from the receipt of that detailed application outline. **The single competent authority, based on the characteristics of the project, analyses to be made or public to be consulted, in duly justified cases can determine a longer period for the submission of the application file.** After the expiry of [...] **the period for the submission of the application file**, the detailed application outline is no longer considered applicable, unless the single competent authority decides to prolong that period, on the basis of a justified request from the project promoter.
7. At the latest within the period of two months from the date of submission of the complete application file, the competent authority shall acknowledge in writing the completeness of the application file and communicate it to the project promoter. The application file submitted by the project promoter shall be considered as being complete, unless, within the period of two months from the date of submission, the competent authority makes a request regarding missing information to be submitted by the project promoter. That request shall be limited, as regards the material scope and level of detail, to the elements identified in the detailed application outline. Any additional request for information shall only result from exceptional and unforeseen new circumstances and shall be duly justified by the single competent authority.
8. The single competent authority shall assess the application and adopt a [...] **consolidated** decision within the period of one year from the date of submission of the complete application file in accordance with paragraph 7. Member States may set an earlier time-limit, where appropriate.

9. The time limits in the above provisions shall be without prejudice to obligations arising from Union and international legal acts, as well as to administrative appeal procedures and judicial remedies before a court or tribunal.

Article 7

Coordination of cross-border permit granting procedure

1. For projects that involve two or more Member States, the competent authorities of the Member States concerned shall align their timetables and agree on a joint schedule.
2. The European Coordinator referred to in Article 45 of Regulation (EU)² No 1315/2013 shall be empowered to [...] facilitate contacts between the involved competent authorities **in the context of the permit granting procedure for cross-border projects of common interest**.
3. Without prejudice to the obligation to comply with the time limits under this Regulation, if the time-limit for the [...] **consolidated** decision is not observed, [...] **the European Coordinator concerned shall be informed by the Member States** concerned about the measures taken or to be taken to conclude the permit granting procedure with the least possible delay. The European Coordinator may request the competent authority to regularly report on progress achieved.

CHAPTER III PUBLIC PROCUREMENT

Article 8

Public Procurement in cross-border projects of common interest

1. Public procurement in cross-border projects of common interest shall be conducted in accordance with the Treaty and Directives 2014/25/EU and/or 2014/24/EU.
2. In case the procurement procedures are conducted by a joint entity set up by the participating Member States, that entity shall apply the national provisions of one of those Member States and, by way of derogation from these Directives, those provisions shall be the provisions determined in accordance with point (a) of Article 57(5) of Directive 2014/25/EU of the European Parliament and of the Council or point (a) of Article 39(5) of Directive 2014/24/EU of the European Parliament and of the Council, as applicable, unless an agreement between the participating Member States provides otherwise. Such an agreement shall in any case provide for the application of a single national legislation in case of the procurement procedures conducted by a joint entity.

CHAPTER IV TECHNICAL ASSISTANCE

Article 9

Technical assistance

On the request of a project promoter or Member State, in accordance with the relevant Union funding programmes and without prejudice to the Multi-Annual Financial Framework, the Union shall make available technical assistance for the implementation of this Regulation and the facilitation of the implementation of projects of common interest.

CHAPTER V FINAL PROVISIONS

Article 10

Transitional provisions

This Regulation shall not apply to the [...] **permit granting** procedures which started before the date of its entry into force.

Article 11

Entry into force

This Regulation shall enter into force on the twentieth day following that of its publication in the Official Journal of the European Union.

Chapter II of this Regulation shall apply from 1 January 2021. Ongoing procurement procedures will be completed on the basis of the legal position applicable on 31 December 2020.

This Regulation shall be binding in its entirety and directly applicable in all Member States.

Done at Brussels,

For the European Parliament *For the Council*

The President *The President*
