

Brussels, 9 March 2023 (OR. en)

7246/23

IXIM 46 JAI 282 COMIX 121

OUTCOME OF PROCEEDINGS

From:	General Secretariat of the Council
To:	Delegations
No. prev. doc.:	6506/1/23 REV 1
Subject:	Implementation of interoperability: state of play and revised timeline

Following the exchange of views on the above issue held at the Justice and Home Affairs Council on 9-10 March 2023, Ministers concluded that it was necessary and timely to consider alternative scenarios when assessing the timelines for the implementation of the interoperability architecture and of its underlying IT systems. They also agreed that eu-LISA and the Commission should propose a revised timetable for the implementation of the interoperability architecture as soon as possible and at the latest for the Justice and Home Affairs Council meeting of 8-9 June 2023.

7246/23 FL/mr 1

JAI.1