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ANNEX   

 

SECTION 1: REFORMS AND INVESTMENTS UNDER THE RECOVERY 

AND RESILIENCE PLAN 

 

1. Description of Reforms and Investments  

A. COMPONENT 01: SUSTAINABLE, SAFE AND CONNECTED MOBILITY 

SHOCK PLAN IN URBAN AND METROPOLITAN ENVIRONMENTS  

This component of the Spanish recovery and resilience plan addresses challenges concerning air 

quality, which mainly affect major metropolitan areas, and have led to more than 20 000 premature 

deaths in Spain in 2018. The overarching objective of the reforms and investments in this component 

is to transit towards a clean, safe and smart urban mobility. The specific objectives pursued by this 

component are the following:•accelerate the implementation of low-emission zones in all 

municipalities with more than 50 000 inhabitants and the capitals of the provinces, and the penetration 

of electric mobility; 

• promote active mobility, as well as other measures to help reduce the use of private cars;  

• the digital and sustainable transformation of the public transport sector as a real alternative to 

the use of private vehicles; 

• improving the quality and reliability of the short-distance railway services to increase its 

effective use in metropolitan environments, to the detriment of the private vehicle; 

• optimising traffic management and facilitating decision making to promote cleaner mobility. 

The component addresses the Country Specific Recommendations on promoting public and private 

investment fostering the green and digital transition and sustainable transport (Country Specific 

Recommendation 3 2020), promoting investments in innovation and in energy efficiency and rail 

freight infrastructure (Country Specific Recommendation 3 2019), as well as on strengthening 

cooperation across level of governments (Country Specific Recommendation 4 2019). 

It is expected that no measure in this component does significant harm to environmental objectives 

within the meaning of Article 17 of Regulation (EU) 2020/852, taking into account the description of 

the measures and the mitigating steps set out in the recovery and resilience plan in accordance with 

the ‘Do no significant harm’ (‘DNSH’) Technical Guidance (2021/C58/01).   
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A.1.  Description of the reforms and investments for non-repayable financial support 

Reform 1 (C1.R1) - Roll-out plan for recharging and boosting electric vehicle infrastructure  

The objective of this measure is to strengthen the operational and regulatory framework facilitating 

the deployment of recharging infrastructure to boost the use of electric vehicles.  

The reform shall consist of the adoption of the following regulatory framework that aims at removing 

the barriers currently hampering the diffusion of charging points:  

• Royal Decree regulating publicly accessible charging services and ensuring the proper and 

reliable functioning of the points installed; 

• Royal Decree Law 23/2020 of 23 June 2020, contributing to speed up the processing of 

recharging infrastructure by declaring the charging facilities with a power above 250kW to be 

of public benefit;  

• Order TMA/178/2020, reducing the administrative burden for the approval and deployment 

of electricity charging facilities at fuel filling stations; 

• Amended Technical Building Code, increasing the minimum amounts of electric vehicle 

charging infrastructure in both residential and tertiary car parks, exceeding the minimum 

requirements of the Energy Efficiency in Buildings Directive; and 

• Amended Low Voltage Electrotechnical Regulation, incorporating obligations for charging 

infrastructure in car parks, which are not linked to a building. 

The implementation of the reform shall be completed by 30 June 2022. 

Reform 2 (C1.R2) - Mobility Law  

The objective of this measure is to support sustainable mobility. 

This measure consists in the  entry into force of the Law on Sustainable Mobility. 

 

Investment 1 (C1.I1) - Low-emission areas and transformation of urban and metropolitan transport  

The objective of this investment is to foster sustainable mobility and safety in roads.  

This measure consists in the implementation of projects promoting sustainable mobility or safety in 

roads, and the completion of activities relating to (a) scrapping of vehicles, (b) purchase of low carbon 

energy emission vehicles, (c) purchase of semi-trailers or (d) installation of recharging infrastructure 

for electric vehicles. 

Investment 2 (C1.I2) – Incentive scheme for the installation of recharging points, the purchase of 

electric vehicles and innovation in electro-mobility 

The objective of this investment is to incentivise electromobility. 

This measure consists in subsidies for implementing innovation projects on electromobility and the 

deployment of electric vehicles (BEV, REEV, PHEV or FCEV) and charging infrastructure. 
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Investment 3 (C1.I3) - Measures to improve the attractiveness and accessibility of the railway network  

The objective of this investment is to improve the accessibility of the railway network. This measure 

consists in the implementation of infrastructure investments in the railway network. 

 

A.2.  Milestones, targets, indicators, and timetable for monitoring and implementation for 

non-repayable financial support 

See table below. The date of the baseline for all indicators is 1 February 2020 unless indicated 

differently in the description of the action. Amounts in the table do not include VAT. 
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Number Measure 
Milestone   
 / Target 

Name 
Qualitative indicator 

for milestones 

Quantitative indicator for 

target 
Time 

Description of each milestone and target 
Unit Baseline Goal Q Year 

1 C1.R1 M Order TMA/178/2020 and 

Royal Decree-Law 23/2020 

Provision in the order 

and Royal-Decree 

Law indicating their 

entry into force  

      Q4 2020 Entry into force of i) Order TMA/178/2020 to reduce the administrative 

burden for installing the electric recharging facilities in fuel service 

stations and defining the time required for the infrastructure disposal, 

(ii) Royal Decree-Law 23/2020 of June 23, declaring of public utility 

the recharging infrastructure with power greater than 250 kW to 

accelerate the deployment of this type of facilities. 

2 C1.R1 M Amendments to the Technical 

Building Code (TBC), the 

Low Voltage Electrotechnical 

Regulation (LVER) and 

approval of a Royal Decree to 

regulate public recharging 

services 

Provision in the Code, 

Regulation and Royal 

Decree indicating their 

entry into force  

      Q2 2022 Entry into force of:   
i) amendments to the Technical Building Code (TBC) to provide for a) 

the obligation to provide pre-installation for charging points in 100 % of 

the new parking spaces in residential buildings and 20 % of new 

parking spaces in commercial and other buildings, b) to install one 

charging point for every 40 new parking spaces (and one for every 20 

parking spaces in General State Administration buildings) and c) the 

obligation for previously existing non-residential car-parks of more than 

20 parking spaces to adapt to the above requirement (i.e. installation of 

one charging point for every 40 parking spaces) by 2023;   
ii) amendments to the Low Voltage Electrotechnical Regulation 

(LVER) to incorporate obligations for charging infrastructure of car-

parks which are not linked to a building and;   
iii)  the Royal Decree to regulate public recharging services, including 

the relationship of subjects participating in the provision of the service 

(charging point operators, electric mobility service providers) and 

establishing their rights and obligations. 

3 C1.R2 M Entry into force of a Law on 

sustainable mobility  

Provision in the law 

indicating the entry 

into force of the law  

      Q4 2025 Entry into force of a Law on sustainable mobility   

4 C1.I1 T Budget spent in purchases or 

awarded by municipalities 

aiming at promoting 

sustainable mobility 

  Million 

EUR 

0 400 Q4 2022 Publication of the award of the project or subsidies in the OJ or in the 

Public procurement platform or execution of expenditure associated to 

purchases by municipalities that shall contribute to promote sustainable 

mobility in municipalities with more than 50 000 inhabitants and 

capitals in the province and, under certain conditions, may also be 

allocated to municipalities of between 20 000 and 50 000 inhabitants. 

Projects shall support for instance: (a) the conversion of public transport 

fleets in order to achieve the objectives of the Clean Vehicles Directive 

and in compliance with the ‘Do no significant harm’ Technical 

Guidance (2021/C58/01); (b) the implementation and management of 

low emissions zones (LEZs); (c) the digitalisation of public transport, 

its administration management and the improvement of its accessibility; 
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Number Measure 
Milestone   
 / Target 

Name 
Qualitative indicator 

for milestones 

Quantitative indicator for 

target 
Time 

Description of each milestone and target 
Unit Baseline Goal Q Year 

(d)  measures to incentivise and prioritise collective transport and active 

mobility.   
Selection criteria shall ensure that out of the total final budget of EUR 

1 500 000 000, at least EUR 310 000 000 contribute to the climate 

change objectives with a 100 % climate coefficient and at least EUR 

1 190 000 000 with a 40 % climate coefficient, in accordance with 

Annex VI to the Recovery and Resilience Facility Regulation (EU) 

2021/241.  

8 C1.I1 T Contracts or other legal 

instruments awarded for 

improving state roads in urban 

areas  

  Contract 

or other 

legal 

instrument 

0 35 Q2 2023 At least 35 contracts or other legal instruments awarded to improve 

state roads in urban areas. Projects shall consist of constructing new 

cycling lanes, enlarging the pedestrian areas, reducing the parking areas 

or improving the safety on crossings.  

9 

 

C1.I1 M Projects on sustainable 

mobility 

  

Certificates of 

acceptance (including 

partial), statements of 

conformity or 

equivalent  

   Q2 2026 Confirmation by the administration that contracts or other legal 

instruments, or corresponding parts thereof, have been performed for a 

cumulative number of 587 projects relating to sustainable mobility. 

9b C1.I1 M Scrapping of vehicles, 

purchase of low carbon 

energy emission vehicles or 

semi-trailers or installation of 

recharging points   

Verification by the 

administration of the 

documentary 

justifications that 

actions have been 

performed or related 

payment orders  

 

 

   Q2 2026 Verification by the administration of the documentary justifications that 

actions have been performed or related payment orders confirming the 

completion of activities, for a total amount of EUR 250 000 000, for 

grants relating to (a) scrapping of vehicles, (b) purchase of low carbon 

energy emission vehicles, (c) purchase of semi-trailers or (d) 

installation of recharging infrastructure for electric vehicles.  

10 C1.I1 M Works on safety and 

sustainable mobility in roads  

Certificates of 

acceptance (including 

partial), statements of 

conformity,  certificate 

of expropriation, 

certificates of entry 

into service, or 

equivalent. 

   Q4 2025 Confirmation by the administration that contracts or other legal 

instruments (including any amendments), or corresponding parts 

thereof, for a total amount of EUR 94.5 million have been performed or 

can be put into service concerning works on safety or sustainable 

mobility in roads.  

 11 C1.I2 T Award of innovative projects 

promoting electro-mobility  

  Million 

EUR 

0 250 Q2 2023 Publication of the award of at least EUR 250 million in calls supporting 

innovative projects promoting electro-mobility. The selection criteria 

used in the calls for proposals to allocate the aid schemes shall include: 
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Number Measure 
Milestone   
 / Target 

Name 
Qualitative indicator 

for milestones 

Quantitative indicator for 

target 
Time 

Description of each milestone and target 
Unit Baseline Goal Q Year 

i) the environmental impact reduction, ii) technical-economic viability, 

iii) level of technological development and innovation, iv) replicability 

and scalability, v) employment generation associated with the project, 

direct and indirect and vi) impact on value chain and synergy with other 

sectors, mainly industrial. 

419 C1.I2 T Circulation permits issued for 

electric vehicles  

 Number   0 142 800 Q2 2026 Circulation permits issued for 142 800 electric vehicles (BEV, REEV, 

PHEV or FCEV). 

419b C1.I2 M Charging points installed Final reports    Q2 2026 Final reports confirming the installation of 95 200 charging points 

submitted by recipient entities or individuals. 

 

13 C1.I2 M Innovative projects promoting 

electro-mobility  

Final reports    Q4 2025 85 final reports confirming the completion of the activities awarded 

have been submitted by recipient entities or individuals for grants 

related to innovative projects under the support program for innovation 

projects on electromobility (MOVES Singulares II).  

14 C1.I3 T Short distance rail lines 

upgraded 

  Number 

(Km) 

0 200 Q2 2023 At least 200 km of short distance rail lines upgraded. Interventions may 

include, but are not limited, to any of the following: Platform or track 

renewal, or improvement of the electrification or security and 

communications/signalling facilities or safety systems, and shall be 

implemented along the national territory. 

15 C1.I3 T Stations improved with 

digitalisation  

  Number 0 420 Q2 2023 At least 420 stations improved with all or some of the projects 

developed by RENFE as SPO operator, listed next:    
• Digitalization of security systems in stations (such as intelligent video 

analytics, cybersecurity and fraud control)   
• Passenger information systems   
• Improvement of access control to stations   
• Ticket vending machines projects   
• Facilities adaptation  

16 C1.I3 T Improved or new short 

distance rail lines stations  

  Number 0 20 Q2 2023 At least 20 short distance rail lines stations improved or newly built 

stations by ADIF/ADIF AV. Works may include, but are not limited to, 

accessibility works, upgrading buildings or platform, construction of 

new stations, and/or new or renovated railway tracks. 

17 C1.I3 T Contracts or other legal 

instruments awarded for 

investments in short distance 

rail lines  

  Contract 

or other 

legal 

instrument 

0 288 Q2 2023 At least 288 contracts or other legal instruments awarded along the 

national territory related to investments in short distance rail lines. 
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Number Measure 
Milestone   
 / Target 

Name 
Qualitative indicator 

for milestones 

Quantitative indicator for 

target 
Time 

Description of each milestone and target 
Unit Baseline Goal Q Year 

18 C1.I3 T Rail lines upgraded    Number 

(km) 

200 700 Q2 2026 Confirmation by the administration that contracts or other legal 

instruments or the corresponding parts thereof relating to the upgrade of 

700 kilometres of rail lines having been performed.  

 

(Baseline: Date of fulfilment of target 14) 

19 C1.I3 T Stations improved with 

digitalisation  

  Number 420 850 Q2 2026  

Confirmation by the administration that contracts or other legal 

instruments or the corresponding parts thereof relating to the 

digitalisation of 850 rail stations have been performed. Digitalisation 

works shall cover one or more of the following: 

 
• Digitalization of security systems in stations (such as intelligent video 

analytics, cybersecurity and fraud control)   
• Passenger information systems   
• Improvement of access control to stations   
• Ticket vending machines projects   
• Facilities adaptation  

 

(Baseline: Date of fullfilment of target 15) 

20 C1.I3 T Improved or new rail lines 

stations  

  Number 20 70 Q2 2026 Confirmation by the administration that contracts or other legal 

instruments or the corresponding parts thereof relating to the 

construction or improvement of 70 rail line stations having been 

performed. 

 

(Baseline: Date of fulfilment of target 16) 
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A.4.  Description of the reforms and investments for the loan support 

Reform 3 (C1.R3) - Royal Decree regulating minimum criteria of low emission zones 

The objective of this reform is the entry into force of Royal Decree 1052/2022, of 27 December 

providing the minimum requirements to be met by the Low Emission Zones (LEZs) set up by local 

authorities in municipalities with more than 50 000 inhabitants and island territories in line with the 

legal requirements established by Article 14.3 of Law 7/2021, of 20 May.  

These minimum requirements set out by the Royal Decree shall cover:  

- the obligation for the local authorities to determine the specific measures to be implemented to meet 

the objectives of the LEZs, which are to improve air quality and mitigate the effects of climate change, 

as well as to promote compliance with the objectives regarding noise, sustainable mobility and energy 

efficiency in the use of means of transport. These measures shall aim at encouraging modal shift 

towards more sustainable modes of transport, prioritising active mobility and public transport. 

- The obligation to delimit the LEZs considering the origin and destination of the journeys on which 

it has been considered necessary to intervene, by means of modal shift or encouraging the reduction 

of journeys.  

- The surface area of the LEZs shall be adequate and sufficient for the fulfilment of the established 

objectives and proportionate to them. The Royal Decree shall establish the possibility, upon decision 

by local authorities, of designing several LEZs in larger cities, as well as in island territories.  

- The definition of quantifiable air quality objectives leading to an improvement compared to the 

baseline situation without LEZs. The LEZs shall additionally contribute to achieving the guideline 

values of the World Health Organisation's air quality directives. 

- The LEZs project shall include measurable and quantifiable targets for the reduction of greenhouse 

gas emissions in the LEZs by 2030, consistent with the objectives set out in the National Integrated 

Plan for Energy and Climate (PNIEC), in particular the objective of reducing the use of private 

motorised vehicles compared to other modes of transport.  

- Prohibitions or restrictions on access, circulation and parking of vehicles, depending on their 

polluting potential.  

The Royal Decree shall grant to pre-existing LEZs established before the approval of the Royal 

Decree 1052/2022 a transitory period of 18 months to adjust to these minimum requirements. 

The implementation of the measure shall be completed by December 2022.  

A.5.  Milestones, targets, indicators, and timetable for monitoring and implementation 

for loan support 

See table below. The date of the baseline for all indicators is 1 February 2020 unless indicated 

differently in the description of the action. Amounts in the table do not include VAT
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Number Measure 
Milestone   
 / Target 

Name 

Qualitative 

indicator for 

milestones 

Quantitative indicator for target Time 
Description of each milestone and target 

Unit Baseline Goal Q Year 

L1   C1.R3 M Entry into force of Royal Decree 

regulating Low Emission Zones 

(LEZs) 

Provision in 

the Royal-

Decree 

indicating its 

entry into 

force 

      Q4 2022 Entry into force of Royal Decree 1052/2022, of 27 December, which 

regulates Low Emission Zones (LEZs) 
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B. COMPONENT 02: IMPLEMENTATION OF THE SPANISH URBAN AGENDA: URBAN 

REHABILITATION AND REGENERATION PLAN 

This component of the Spanish recovery and resilience plan shall address the energy rehabilitation of 

buildings, their decarbonisation, and the improvement of their quality and comfort. It shall also 

address social rental housing, increasing its stock and ensure a fairer and more inclusive recovery. In 

addition, the component seeks to address energy poverty by supporting social or affordable rental 

housing. Digitalisation activities are also included. This component of the Spanish recovery and 

resilience plan supports implementing the National Energy and Climate Plan (NECP) of Spain, which 

provides for the renovation of 1 200 000 residential buildings by 2030, and of the heating and cooling 

systems of on average 300 000 residential buildings per year. In this context, Spain proposes to: 

a) Develop and implement reform measures, including the Spanish Urban Agenda, Spain’s long 

term renovation strategy, a Housing Law, a Law to improve the Architectural landscape and 

the creation of ‘one-stop-shops’ for building renovations; 

b) renovate at least 285 000 unique residential dwellings as part of at least 410 000 renovation 

actions, at least 600 hectares of urban areas, an equivalent of at least 40 000 residential 

buildings and 690 000 m2 of non-residential buildings, an equivalent of at least 4 300 

residential buildings and 230 000 m2 of non-residential buildings in municipalities and urban 

areas with fewer than 5 000 inhabitants, and at least 1 230 000 m2 of public buildings by 2026, 

achieving on average primary energy savings of more than 30 %, including by renovating and 

upgrading heating and cooling systems; 

c) construct at least 20 000 new dwellings for social rental purposes or at affordable prices with 

primary energy demand of at least 20 % below the requirements of nearly zero-energy 

buildings;  

d) implement at least 100 pilot projects at local level that support energy efficiency and the 

implementation of the Spanish Urban Agenda; and 

e) improve access to finance for the construction and renovation of energy efficient social and 

affordable housing, and develop capital markets in these areas. 

This component of the Spanish recovery and resilience plan contributes to addressing the Country 

Specific Recommendation 3 2023 and 4 2022 to increase the availability of energy-efficient social 

and affordable housing, including through renovation. It also supports the green transition (Country 

Specific Recommendation 1 2023, 1 2022 and 3 2019) and energy efficiency improvements in 

particular (Country Specific Recommendation 3 2020). It also improves support to families (Country 

Specific Recommendation 2 2019; Country Specific Recommendation 2 2020) and helps front-

loading mature public investment projects and promote private investment to foster the economic 

recovery (Country Specific Recommendation 3 2020).  

It is expected that no measure in this component does significant harm to environmental objectives 

within the meaning of Article 17 of Regulation (EU) 2020/852, taking into account the description of 

the measures and the mitigating steps set out in the recovery and resilience plan in accordance with 

the DNSH Technical Guidance (2021/C58/01).   
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B.1.  Description of the reforms and investments for non-repayable financial support 

Reform 1 (C2.R1) – Implementation of the Spanish Urban Agenda (and associated action plan) 

The objective of this measure is the preparation and approval of the Spanish Urban Agenda, which 

shall be a strategic and non-regulatory document incorporating sustainability into the field of urban 

development policy. It shall also be a working method guiding all public and private stakeholders to 

achieve equitable, fair and sustainable development within their particular areas and serve local 

administration, cities and villages, regardless of their population size as a tool with a strategic, 

integrated and comprehensive perspective, as required by the Urban Agenda for the EU and the New 

Leipzig Charter.  

The Spanish Urban Agenda shall include a diagnosis of the weaknesses and challenges faced by 

Spain’s cities and villages, in order to achieve urban development that is environmentally sustainable, 

socially cohesive and economically feasible. It shall include a strategic framework structured around 

the following ten strategic challenges: demographic; environmental; economic and social; the current 

building stock situation; vulnerability to the adverse effects of climate change; (high) dependence on 

tourism; and pollution-related risks.  

The Urban Agenda shall also include a specific action plan for the National Administration and 

include guidance to support local entities in preparing their own local action plans in accordance with 

the methodology proposed by the General State Administration, committing to improving the public 

and public-private governance. Investment 6 shall complement this reform by supporting the 

preparation of at least 100 local action plans. 

As part of the Urban Agenda and the need to meet Directive (EU) 2018/844 on the energy 

performance of buildings and on energy efficiency, Spain shall establish a long-term renovation 

strategy to support the renovation of the national stock of residential and non-residential buildings. 

This shall include both public and private buildings and shall achieve a highly energy efficient and 

decarbonised building stock by 2050, facilitating the cost-effective transformation of existing 

buildings into nearly zero-energy buildings. 

The implementation of the measure shall be completed by 30 June 2020. 

Reform 2 (C2.R2) – 2020 update of the Spanish long-term renovation strategy and associated action 

plan 

The objective of this measure is the implementation of the Long-Term Renovation Strategy 

(ERESEE). This shall include actions for preparing, discussing in dedicated Working Groups, 

approving and disseminating the strategic document of the Long-Term Renovation Strategy action 

plan. The action plan shall be in accordance with the actions included in the ERESEE. In order to 

implement the ERESEE, several Working Groups shall be created in order to develop clear 

recommendations for the implementation of the action plan for Urban Rehabilitation and 

Regeneration. Reports with the recommendations by the Working Groups shall be published. 

In Part III of the ERESEE, ‘Implementation’, the ERESEE shall include a set of actions, among which 

a set of reforms is outlined as part of a roadmap promoting urban rehabilitation and renewal, and 

fostering the green and digital transitions. The roadmap shall be structured around eleven axes and 

actions aimed at improving governance, regulations and financing. This roadmap shall be included in 

the strategic document as the main step towards implementing the ERESEE. The most relevant 

actions include: 
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- Refurbish public administration buildings (aligned with Component 11 of the Spanish 

recovery and resilience plan); 

- fund areas identified for improvement, including new taxation favourable to renovation, both 

in the residential and tertiary sectors; 

- promote and mobilise private finance; 

- fight energy poverty; 

- deploy a new energy model in the building sector, to encourage renewable energy 

consumption in buildings; 

- activate and aggregate demand for rehabilitation; 

- improve supply-side conditions, by boosting the modernisation of the rehabilitation sector 

through research, development and innovation, digitalisation, and monitoring, reinforcing 

skills and trainings; 

- disseminate information to citizens and businesses, and exchange good practices between 

administrations; and 

- develop statistics and indicators to monitor publicly funded actions so that public policies can 

be properly assessed. 

This strategic document shall allow the implementation of the ERESEE, within the framework of the 

Spanish Urban Agenda, integrating the different administrations (central, regional and local). 

The implementation of the measure shall be completed by 30 June 2023. 

Reform 3 (C2.R3) – Housing Law 

The objective of this measure is to implement, by means of the Housing Law, a first of a kind 

regulation in Spain, to address the various public planning, programming and collaboration 

instruments already in place to support the right to decent and adequate housing. It shall address the 

rehabilitation and improvement of the existing housing stock, both public and private, and 

regeneration and renewal of the residential environments in which they are located, to improve the 

quality of life. The law addresses the achievement of a sufficient level of housing stock for rental 

property, available at affordable prices. 

The legislation shall address various planning, programming and collaboration instruments to ensure 

fulfilment of the right to decent and adequate housing, including, as one of its priorities, the 

rehabilitation and improvement of the existing housing stock, as well as the regeneration and 

renovation of the residential environments in which they are located.  

In addition, the law shall encourage an increase in the supply of affordable and social housing by 

ensuring compliance with the requirements currently laid down for nearly zero-energy buildings 

according to the Basic Energy Saving Document (DB-HE) of the Technical Building Code (CTE) and 

shall avoid measures that could hinder housing supply in the medium term. 

This implementation of the reform shall be completed by 30 September 2022. 

Reform 4 (C2.R4) – Law on the Quality of Architecture and Building Environment and New National 

Architecture Strategy 

The objective of this law is to declare the quality of architecture and buildings as a public good, to 

improve the quality of life, promote architecture’s social roots, promote the sustainable development 
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of urban areas and hubs, contribute to economic and social development, and protect and safeguard 

the cultural and natural heritage. 

To this end, the Law shall address various initiatives and actions closely linked to the rehabilitation 

and regeneration programmes in this component of the Spanish recovery and resilience plan. In 

particular, the law shall regulate: (i) inter-administrative cooperation measures in the field of 

procurement of architectural, engineering and urban planning projects and works; (ii) tools to 

disseminate good practice and support, training and public-private partnerships; and (iii) the 

promotion of rehabilitation from a comprehensive perspective, such as the one described above.  

This implementation of the reform shall be completed by 30 September 2022. 

  



  

 

9518/26 ADD 1   15 

ANNEX ECOFIN.1.A  EN 
 

Reform 5 (C2.R5) – Renovation offices (‘one-stop-shop’) 

The objective of this measure is to encourage and extend the local renovation offices set up in some 

municipalities to accompany households and communities of owners in the highly complex tasks of 

rehabilitating a residential building. 

To this end, this measure shall further encourage and extend this approach by establishing a process 

to ensure an effective collaboration and cooperation between central, regional and/or local 

governments. This includes reinforcing coordination of all public support (at central, regional or local 

levels). All levels of government shall be involved in these one-stop shops to maximise the 

effectiveness of renovation actions. 

The implementation of the reform shall be completed by 30 September 2021. 

Reform 6 (C2.R6) – Improved funding for renovation actions 

The objective of this measure is to addresses one of the main impediments to the launching of the 

renovation activity, namely access to finance on favourable terms. To have a renovation loan approved 

it is, at times, necessary to grant an individual personal loan to every individual owner within a 

building. This has represented an obstacle for the deep and integrated renovation of buildings. 

To address this issue, the measure: 

- Establishes a new Instituto de Crédito Oficial (ICO) guarantee line to partially cover the risk 

of loans granted by private financial institutions to renovate residential buildings; 

- promotes the adoption of specific regulatory provisions, including the reform of the 

Horizontal Property Law, to improve access to finance for communities of owners; and 

- encourages the deployment of green finance by financial institutions. 

The implementation of the reform shall be completed by 30 September 2022. 

Investment 1 (C2.I1) – Rehabilitation programme for economic and social recovery in residential 

environments 

The objective of this measure is to support energy renovations in dwellings and residential buildings. 

The measure consists in reducing non-renewable primary energy consumption in dwellings or 

residential buildings, and in the submission of tax declarations including deductions related to energy 

renovations. 

Investment 2 (C2.I2) – Programme to support the construction of social rental housing in energy-

efficient buildings  

The objective of this measure is to support energy-efficient social rental dwellings. The measure 

consists in providing dwellings under the Programme to support the construction of social rental 

housing in energy-efficient buildings (Programa de ayuda a la construcción de viviendas en alquiler 

social en edificios energéticamente eficientes). Each construction of a dwelling under this measure 

may also receive complementary support from the ICO Loan Facility for the Promotion of Social 

Housing (C2.I7) to the extent that it does not cover the same costs. 

Investment 3 (C2.I3) – Energy Rehabilitation of Buildings Programme 
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The objective of this measure is to support energy renovations in buildings. The measure consists in 

reducing non-renewable primary energy consumption in dwellings, residential buildings, or non-

residential buildings or parts thereof. 

Investment 4 (C2.I4) – Regeneration programme and demographic challenge 

The objective of this measure is to support energy renovations and projects in municipalities eligible 

under the PREE 5000 and DUS 5000 programmes. The measure consists in reducing non-renewable 

primary energy consumption in dwellings, residential buildings, or non-residential buildings or parts 

thereof, and in activities relating to the DUS 5000 programme. 

Investment 5 (C2.I5) – Public Buildings Rehabilitation Programme 

The objective of this measure is to support energy renovations in public buildings. The measure 

consists in renovating public buildings. 

Investment 6 (C2.I6) – Support programme for the development of pilot projects for local action plans 

of the Spanish Urban Agenda 

The objective of this measure is to support local authorities in implementing the ten strategic 

objectives of the Spanish Urban Agenda through approving at least 100 local action plans. The ten 

strategic objectives of the Spanish Urban Agenda are: (i) planning land use and using it more 

rationally, preserving and protecting it; (ii) avoiding urban sprawl and revitalising existing cities; (iii) 

preventing and reducing the impacts of climate change and resilience; (iv) using resources sustainably 

and promoting the circular economy; (v) promoting proximity and sustainable mobility; (vi) 

encouraging social cohesion and striving for equality; (vii) promoting and encouraging the urban 

economy; (viii) ensuring access to housing; (ix) leading and promoting digital innovation; and (x) 

improving instruments of participation and governance. 

The measure shall (i) serve as a role model and guide for other local authorities in developing their 

own action plans; (ii) implement the Spanish Urban Agenda with action plans at local level; and (iii) 

implement concrete projects as part of the local action plans to highlight the potential of the Spanish 

Urban Agenda. The support is awarded through competitive tendering, and comprise in particular 

crosscutting and integrated projects with a strategic vision and through a governance model that 

ensures the widest participation.  

The investments under this measure shall be completed by 31 December 2022. 

B.2.  Milestones, targets, indicators, and timetable for monitoring and implementation 

for non-repayable financial support 

See table below. The date of the baseline for all indicators is 1 February 2020 unless indicated 

differently in the description of the action. Amounts in the table do not include VAT. 
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Number Measure 
Milestone   
 / Target 

Name 

Qualitative 

indicator for 

milestones 

Quantitative indicator for target Time 
Description of each milestone and target 

Unit Baseline Goal Q Year 

21 C2.R1 M Entry into force of 

the Spanish Urban 

Agenda and the 

Long-Term 

Renovation Strategy 

for Energy 

Rehabilitation in the 

Building Sector in 

Spain  

Publication in the 

Official Journal 

      Q2 2020 Entry into force of the Spanish Urban Agenda as a national urban policy that shall 

ensure an integrated and comprehensive strategic planning of towns and cities, and 

the 2020 update of the Long-Term Renovation Strategy (LTRS) for Energy 

Rehabilitation in the Building Sector in Spain (ERESEE). The purpose of the 

ERESEE strategy is to make a diagnosis of the building stock in Spain and to remove 

obstacles and generate new approaches to scale up building renovation, to foster 

investment in the sector, to increase energy saving and to reduce carbon emissions in 

line with climate goals. The publication in the relevant official website is considered 

as a qualitative indicator of the entry into force. 

21bis C2.R2 M Publication of 

recommendations of 

Working Groups to 

implement the Long-

Term Renovation 

Strategy in Spain 

Publication of the 

recommendations 

of the Working 

Groups 

   Q2 2023 Publication of detailed recommendations of Working Groups to implement the 2020 

update of the Long-Term Renovation Strategy (LTRS) for Energy Rehabilitation in 

the Building Sector in Spain (ERESEE). The purpose of the ERESEE strategy is to 

make a diagnosis of the building stock in Spain and to remove obstacles and generate 

new approaches to scale up building renovations, to foster investments in the sector, 

to increase energy saving and to reduce carbon emissions in line with climate goals. 

In order to implement the ERESEE, several Working Groups shall be created in order 

to develop clear recommendations for the implementation of the action plan for 

Urban Rehabilitation and Regeneration. The detailed recommendations shall include 

a roadmap and methodological guides for every measure to be taken and addressed to 

every agent involved (public administration, stakeholders, etc.). Methodological 

guides shall mean tasks. 

22 C2.R3 M Entry into force of 

the Housing Law, 

including actions 

supporting the 

increase of housing 

supply in 

compliance with 

nearly zero-energy 

buildings  

Provision in the 

Housing Law on 

the entry into force 

      Q3 2022 The Housing Law shall address various planning, programming and collaboration 

instruments to ensure proper fulfilment of the right to decent and adequate housing, 

including, as one of the priorities, the rehabilitation and improvement of the existing 

housing stock, as well as the regeneration and renovation of the residential 

environments in which they are located. The law shall encourage an increase in the 

supply of affordable and social housing by ensuring compliance with the 

requirements currently laid down for nearly zero-energy buildings according to the 

Basic Energy Saving Document (DB-HE) of the Technical Building Code (CTE).  

23 C2.R4 M Entry into force of 

the Law on Quality 

of Architecture and 

the Building 

Environment  

Provision in the 

Law on Quality of 

Architecture and 

the Building 

Environment on 

the entry into force 

      Q3 2022 Adoption of the Law on Quality of Architecture and the Building Environment 

including an integrated approach to rehabilitation which shall boost the growth of the 

nearly zero-energy building stock, not only among new buildings but also between 

existing buildings. The law shall lay down the principle of quality in architecture and 

built environment, establishing environmental sustainability and the contribution to 

the achievement of energy efficiency targets as one of the key assessment criteria, and 

guiding the necessary rehabilitation of the housing stock towards an integrated 

approach to rehabilitation.  
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Number Measure 
Milestone   
 / Target 

Name 

Qualitative 

indicator for 

milestones 

Quantitative indicator for target Time 
Description of each milestone and target 

Unit Baseline Goal Q Year 

24 C2.R5 M Entry into force of 

the Royal Decree on 

Renovation Offices 

(‘one-stop shops’)  

Provision in the 

Royal Decree on 

Renovation Offices 

on the entry into 

force 

      Q3 2021 Adoption of Royal Decree setting out the scope of Renovation Offices (‘one-stop 

shops’) and their financing. The Sectoral Housing Conference shall be held and the 

public information phase and other legal procedures shall be completed before 

finalisation of the Royal Decree.  

25 C2.R6 M Entry into force of 

the amendments to 

the Horizontal 

Property Law to 

facilitate funding for 

rehabilitation  

Provision in the 

Horizontal 

Property Law on 

the entry into force 

      Q3 2022 Amendments to Law 49/1960 (Horizontal Property Law), of 21 July, on co-

ownership in order to promote the implementation of renovation and improvements 

in buildings by communities of owners, and access to finance. The objective of the 

amendment is to facilitate decision-making by the communities of owners to 

undertake building renovation works that contribute to the improvement of energy 

efficiency and to facilitate access to bank financing. 

26 C2.I1 M Entry into force of 

the Royal Decree on 

the regulatory 

framework for the 

implementation of 

the renewal 

programme; and 

Royal Decree-Law 

regulating personal 

income tax 

incentives to support 

the programme  

Provision in the 

Royal Decree and 

Royal Decree-

Laws on the entry 

into force 

      Q3 2021 Adoption of a Royal Decree, defining the regulatory framework for the 

implementation of the renewal programme; and a Royal Decree-Law regulating 

personal income tax incentives to support the programme. The Royal Decree defining 

the regulatory framework shall lay down the technical requirements to ensure 

compliance with the 30 % average reduction in non-renewable primary energy 

consumption. The Sectoral Conference on Housing shall be held and the public 

information phase and other legal procedures shall be completed before finalisation 

of the Royal Decree. The following actions shall be supported:  

a) A programme to support energy renovations at neighbourhood level. The 

programme shall renovate at least 600 hectares of urban areas, achieving on average a 

primary energy demand reduction of at least 30 % verified by energy performance 

certificates. The actions include improving energy efficiency, deploying infrastructure 

for electric mobility, improving the accessibility of buildings and removing hazardous 

substances. A maximum of 15 % of the measure shall be dedicated to improvements 

at the level of neighbourhoods, such as improvements of outdoor lighting, cycling 

paths, green infrastructure and drainage systems, taking into account the socio-

economic characteristic of the neighbourhood.  

b) A programme to support energy renovations of residential buildings. The level of 

support shall be higher for those actions for which the reduction of primary energy 

demand is higher and for low-income households. The actions include improving 

energy efficiency, deploying infrastructure for electric mobility, improving the 

accessibility of buildings and removing hazardous substances.  

c) A set of activities shall address the incentives for energy renovations. This 

comprises, among others, (i) the possibility to deduct renovations from the personal 

income tax if at least a 30 % primary energy demand reduction is achieved, and (ii) 

the improvement of the funding framework by encouraging public-private 

partnerships.  
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Number Measure 
Milestone   
 / Target 

Name 

Qualitative 

indicator for 

milestones 

Quantitative indicator for target Time 
Description of each milestone and target 

Unit Baseline Goal Q Year 

A Royal Decree shall lay down the technical requirements to ensure compliance with 

the 30 % average reduction in primary energy demand. Amendments to the personal 

income tax shall be approved by Royal Decree-Law and, their objective shall be to 

define the tax incentives for the building renewal actions to achieve an improvement 

in energy efficiency. 

29 C2.I1 T Reduction of non-

renewable primary 

energy consumption 

in dwellings or 

residential buildings 

  Number 0 32 390 Q2 2026 Provision of a total of 32 390 energy performance certificates for dwellings or 

residential buildings, showing on average a 30% reduction of non-renewable primary 

energy consumption, weighted by habitable surface area as indicated in the energy 

performance certificate. 

 

29bis C2.I1 T Tax deductions 

declared for energy 

renovations 

 Million 

EUR 

0 700 Q2 2026 Tax declarations for a total amount of deductions of EUR 700 000 000 related to 

energy renovations shall be submitted.   

30 C2.I2 M Entry into force of 

the Royal Decree on 

the definition of the 

regulatory 

framework for the 

implementation of 

the programme on 

energy efficient 

social rental 

dwellings compliant 

with energy efficient 

criteria  

Provision in the 

Royal Decree on 

the entry into force 

      Q3 2021 Adoption of the Royal Decree defining the regulatory framework for the 

implementation of the Programme on energy efficient social rental dwellings 

compliant with energy efficient criteria. The Royal Decree shall set out the technical 

requirements to ensure in the construction of buildings the objective of achieving a 

primary energy demand at least 20 % lower than the nearly zero-energy buildings 

requirement according to national guidelines. To this end, a requirement shall be to 

limit the value of non-renewable primary energy consumption to 80 % of the limit set 

in section HE 0 of the Basic Energy Saving Document (DB-HE) of the Technical 

Building Code (CTE). The Sectoral Conference on Housing shall be held and the 

public information phase and other legal procedures shall be completed before 

finalisation of the Royal Decree. 

31 C2.I2 T Provision of 

dwellings 

  Number 0 17 365 Q2 2026 Provision of a total of 17 365 dwellings under the Programme to support the 

construction of social rental housing in energy-efficient buildings (Programa de 

ayuda a la construcción de viviendas en alquiler social en edificios energéticamente 

eficientes). 

33 C2.I3 T Reduction of non-

renewable primary 

energy consumption 

in dwellings, 

residential buildings, 

or non-residential 

buildings or parts 

thereof  

 Number   0  2 918   Q2 2026 Provision of a total of 2 918 energy performance certificates for dwellings, residential 

buildings, or non-residential buildings or parts thereof, showing on average a 30% 

reduction of non-renewable primary energy consumption. 
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Number Measure 
Milestone   
 / Target 

Name 

Qualitative 

indicator for 

milestones 

Quantitative indicator for target Time 
Description of each milestone and target 

Unit Baseline Goal Q Year 

34 C2.I4 T Reduction of non-

renewable primary 

energy consumption 

in dwellings, 

residential buildings, 

or non-residential 

buildings or parts 

thereof, located in 

municipalities 

eligible under the 

PREE 5 000 

programme 

  Number 0 1 377 Q2 2026 Provision of a total of 1 377 energy performance certificates for dwellings, residential 

buildings, or non-residential buildings or parts thereof, located in municipalities 

eligible under the PREE 5000 programme, showing on average a 30% reduction of 

non-renewable primary energy consumption. 

35 C2.I4 T Final reports for 

grants relating to the 

DUS 5 000 

programme  

  Number 0 854 Q2 2026 854 final reports confirming the completion of the activities awarded shall be 

submitted by recipient entities or individuals for grants relating to the DUS 5000 

programme.  

 

37 C2.I5 M Renovation of public 

buildings 

Certificates of 

acceptance, 

statements of 

conformity or 

equivalent 

certifying that 

contracts have 

been performed 

   Q2 2026 Confirmation by the administration that contracts relating to the renovation of 

1 230 000 m2 of public buildings have been performed. 

38 C2.I6 T Actions plans under 

the Spanish Urban 

Agenda  

  Number 0 100 Q4 2022 At least 100 municipalities shall have their Local Action Plan (City Strategy) 

approved, and equipped with the criteria set out in the Spanish Urban Agenda, 

comprising an assessment and lines of actions in accordance with its ten strategic 

objectives.  
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B.3. Description of the reforms and investments for the loan 

Reform 7 (C2.R7) – Accessibility of housing 

The objective of this measure is to enhance the accessibility and affordability of housing. The measure 

consists in the entry into force of a legal act to update the Statute of the Entidad Pública Empresarial 

de Suelo (SEPES), and in the publication of the Guide to recommendations and best practices for 

urban planning licences in the residential sector (Guía de recomendaciones y buenas prácticas en 

materia de licencias urbanísticas en el ámbito residencial). 

Investment 7 (C2.I7) – ICO Loan Facility for the Promotion of Social Housing 

This measure shall consist of a public investment in a Facility, the ICO Loan Facility for the 

Promotion of Social Housing, in order to incentivise private investment and improve access to finance 

for the construction and renovation of energy efficient social and affordable housing, and to develop 

capital markets in these areas. The Facility shall operate by providing loans directly or through 

intermediaries to the private sector, as well as to public sector entities engaged in similar activities. 

On the basis of the RRF investment, the Facility aims at initially providing at least EUR 750 000 000 

of financing. Each final beneficiary under this measure may also receive complementary grant 

support under the Programme for the construction of social rented housing in energy-efficient 

buildings (C2.I2) to the extent that it does not cover the same costs. 

The Facility shall be managed by Instituto de Crédito Official (ICO) as the implementing partner. The 

Facility shall include the following product lines: 

• Direct loans for the construction of energy-efficient buildings. The buildings shall achieve at 

least a 20% lower primary energy consumption than the nearly zero-energy building energy 

requirements in the national guidelines. 

• Direct loans for the renovation of existing buildings. The renovation shall result in a reduction 

of at least 30% in non-renewable energy primary consumption.  

• Mediation line: the mediation line shall consist of loans made by ICO to commercial banks, 

which shall in turn award loans to final beneficiaries for the construction of energy-efficient 

buildings or the renovation of existing buildings. 

The constructed and/or renovated buildings shall be required to be used for social or affordable rent, 

or transferred in use for social and affordable rent for a minimum period of 50 years. The criteria used 

to determine social and affordable rent shall be that established under Programme 6 of Royal Decree 

853/2021. 

In order to implement the investment into the Facility, Spain and ICO shall sign an Implementing 

Agreement that shall include the following content: 

1. Description of the decision-making process of the Facility: the final investment decision of the 

Facility shall be taken by an investment committee or other relevant equivalent governing body and 

approved by a majority of votes from members who are independent from the Spanish Government. 

For intermediated investments, the final investment decision shall be taken by the intermediaries. 

2. Key requirements of the associated investment policy, which shall include:  

a. The description of the financial products and eligible final beneficiaries in line with the 

description of the measure. 

b. The requirement that all investments supported are economically viable.  

c. A prohibition to refinance any outstanding loan. 



  

 

9518/26 ADD 1   22 

ANNEX ECOFIN.1.A  EN 
 

d. The requirement to comply with the ‘Do no significant harm’ (DNSH) principle as set out 

in the DNSH Technical Guidance (2021/C58/01), in particular: 

i. In the case of loans: the investment policy shall exclude the following list of activities 

and assets from eligibility: (i) activities and assets related to fossil fuels, including 

downstream use1, (ii) activities and assets under the EU Emission Trading System 

(ETS) achieving projected greenhouse gas emissions that are not lower than the 

relevant benchmarks2, (iii) activities and assets related to waste landfills, incinerators3 

and mechanical biological treatment plants4.   

ii. The investment policy shall require compliance with the relevant EU and national 

environmental legislation of the final beneficiaries of the Facility. 

e. The requirement that final beneficiaries of the Facility shall not receive support from any 

Union instruments to cover the same cost.  

 

3. The amount covered by the Implementing Agreement, the fee structure for the Implementing 

Partner and the requirement to reinvest any reflows according to the investment policy of the Facility 

unless they are used to service loan repayments of the Recovery and Resilience Facility. 

4. Monitoring, audit and control requirements, including:   

- The description of the implementing partner’s monitoring system to report on the investment 

mobilised. 

- The description of the implementing partner’s procedures that will ensure the prevention, 

detection and correction of fraud, corruption and conflicts of interests. 

- The obligation to verify the eligibility of every operation in accordance with the 

requirements laid out in the Implementing Agreement and the Recovery and Resilience 

Facility before committing to finance an operation. 

- The obligation of carrying out risk-based ex-post audits in accordance with an audit plan of 

ICO. These audits shall verify i) that the control systems are effective, including the 

detection of fraud, corruption and conflict of interests; ii) compliance with the DNSH 

principle, the State Aid rules, the climate target requirements; and iii) that the requirement 

for the intermediary to control whether the same cost is covered by another Union 

instrument is respected. The audits shall also verify the legality of the transactions and that 

the conditions of the applicable Implementing and Funding Agreements are being respected.  

 
1 Except for (a) assets and activities in power and/or heat generation, as well as related transmission and distribution 

infrastructure, using natural gas, that are compliant with the conditions set out in Annex III of the ‘Do no significant harm’ 

Technical Guidance (2021/C58/01) and (b) activities and assets under point (ii) for which the use of fossil fuels is 

temporary and technically unavoidable for the timely transition towards a fossil fuel free operation. 
2 Where the activity supported achieves projected greenhouse gas emissions that are not significantly lower than the 

relevant benchmarks, an explanation of the reasons why this is not possible shall be provided. Benchmarks established 

for free allocation for activities falling within the scope of the Emissions Trading System, as set out in the Commission 

Implementing Regulation (EU) 2021/447.  
3 This exclusion does not apply to actions under this measure in plants exclusively dedicated to treating non-recyclable 

hazardous waste, and to existing plants, where the actions under this measure are for the purpose of increasing energy 

efficiency, capturing exhaust gases for storage or use or recovering materials from incineration ashes, provided such 

actions under this measure do not result in an increase of the plants’ waste processing capacity or in an extension of the 

lifetime of the plants; for which evidence is provided at plant level 
4 This exclusion does not apply to actions under this measure in existing mechanical biological treatment plants, where 

the actions under this measure are for the purpose of increasing resource efficiency or retrofitting to recycling operations 

of separated waste to compost bio-waste and anaerobic digestion of bio-waste, provided such actions under this measure 

do not result in an increase of the plants’ waste processing capacity or in an extension of the lifetime of the plants; for 

which evidence is provided at plant level. 
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5. Requirements for climate investments carried out by the implementing partner: at least EUR 

397 500 000 of the RRF investment into the Facility shall contribute to the climate objectives in 

accordance with Annex VI to the RRF Regulation5. 

 

6. Requirements for selecting financial intermediaries: ICO shall select financial intermediaries in an 

open, transparent, and non-discriminatory manner. Controls for the absence of conflict of interests on 

financial intermediaries shall take place and be conducted ex-ante through IT system such as Minerva 

for all financial actors involved. 

 

7. Requirement to sign Funding Agreements: ICO shall sign Funding Agreements with the financial 

intermediaries in line with key requirements that shall be provided as an Annex of the Implementing 

Agreement. The key requirements of the Funding Agreement shall include all the requirements under 

which the Fund operates, including: 

- The obligation of the financial intermediary to take its decisions in compliance mutatis 

mutandis with the decision making and investment policy requirements specified above, 

including related to respect of the DNSH principle. 

- The description of the monitoring and audit and control framework that the financial 

intermediary shall put in place, which mutatis mutandis shall be subject to all the 

monitoring, audit and control requirements specified above.  

B.4. Milestones, targets, indicators, and timetable for monitoring and implementation 

for the loan support 

See table below. The date of the baseline for all indicators is 1 February 2020 unless indicated 

differently in the description of the action. 

 
5 Final beneficiaries from loans, participatory loans, project bonds, guarantees or equivalent instruments associated to 

specific projects shall be required to provide a justification of the selected intervention field for each project supported, 

together with a description of the project. The implementing partner shall also be required to provide to the Member State 

a semi-annual report on the implementation of each project/activity.  
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Number Measure 
Milestone   
 / Target 

Name 

Qualitative 

indicator for 

milestones 

Quantitative indicator for 

target 
Time 

Description of each milestone and target 

Unit Baseline Goal Q Year 

L2a C2.R7 M Entry into force of a 

legal act to update 

the Statute of the 

Entidad Pública 

Empresarial de 

Suelo (SEPES) 

Entry into force 

of a legal act 

   Q4 2025 A legal act shall have entered into force to update the Statute of the Entidad Pública Empresarial 

de Suelo (SEPES). 

 

L3 C2.R7 M Publication of the 

Guide to 

recommendations 

and best practices 

for urban planning 

licences in the 

residential sector 

(Guía de 

recomendaciones y 

buenas prácticas en 

materia de licencias 

urbanísticas en el 

ámbito residencial) 

Publication 

online 

   Q4 2025 Publication of the Guide to recommendations and best practices for urban planning licences in 

the residential sector (Guía de recomendaciones y buenas prácticas en materia de licencias 

urbanísticas en el ámbito residencial). 

L4 C2.I7 M Implementing 

Agreement 

Entry into force 

of the 

Implementing 

Agreement  

   Q4 2023 Entry into force of the Implementing Agreement. 

L6 C2.I7 M ICO Loan Facility 

for the Promotion 

of Social Housing: 

Legal agreements 

signed with final 

beneficiaries and 

completion of the 

investment 

Legal financing 

agreements 

signed and 

certificate of 

transfer 

   Q2 2026 ICO, and intermediaries selected by ICO, shall have entered into Legal financing agreements 

with final beneficiaries, for an amount necessary to use 100% of the RRF investment into the 

Facility (taking into account management fees). At least 53% of this financing shall contribute 

to climate objectives using the methodology in Annex VI of the RRF Regulation. 

Spain shall transfer EUR 750 000 000 to the ICO Facility. 
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C. COMPONENT 03: ENVIRONMENTAL AND DIGITAL TRANSFORMATION OF THE 

AGRI-FOOD AND FISHERIES SYSTEM 

This component of the Spanish recovery and resilience plan shall improve the sustainability, 

competitiveness and resilience of the agri-food and fisheries sector economically, environmentally 

and socially. To meet this objective, the investments and reforms included in this component of the 

Spanish recovery and resilience plan focus on the following elements: 

a) Improving the efficiency and sustainability of irrigation; 

b) boosting the sustainability and competitiveness of agriculture and livestock farming; 

c) enacting a strategy to promote the digitalisation in the agri-food and rural sectors as a whole; and 

d) boosting the sustainability, research, innovation and digitalisation of the fisheries sector. 

The component addresses the Country Specific Recommendations on the promotion of investments 

in innovation and in energy efficiency (Country Specific Recommendation 3 2019), improving access 

to digital learning (Country Specific Recommendation 2 2020), and on promoting public and private 

investment and fostering the green transition (Country Specific Recommendation 3 2020). 

It is expected that no measure in this component does significant harm to environmental objectives 

within the meaning of Article 17 of Regulation (EU) 2020/852, taking into account the description of 

the measures and the mitigating steps set out in the recovery and resilience plan in accordance with 

the DNSH Technical Guidance (2021/C58/01).  

C.1.  Description of the reforms and investments for non-repayable financial support 

Reform 1 (C3.R1) – Amendment of the rules governing trade relations in the food chain, including 

amending Law 12/2013 of 2 August 2007 on measures to improve the functioning of the food chain 

The objective of this measure is to improve the functioning of the food chain by amending the national 

legislation governing trade relations in the food chain (Law 12/2013), including but going beyond the 

transposition of Directive (EU) 2019/633. The measure shall at least cover: 

a) Extending the scope of the law by including (i) trade relations to both Member States and third 

countries whenever an operator is located in Spain, and (ii) raw materials and other products 

covered by Annex I to the Treaty on the Functioning of the European Union; 

b) extending the minimum content of food contracts by including (i) contractual penalties, (ii) 

exceptions for reasons of force majeure, and (iii) a reference to the request for mediation by 

involved parties to address cases of non-agreement; 

c) expanding the list of unfair commercial practices such as the unilateral amendment of contracts 

in terms of volume or the return of unsold products; and 

d) recognising the Food Information and Control Agency as the body responsible for establishing 

and developing the control system necessary to check compliance with the law at national level, 

and as a contact point for cooperation between enforcement authorities, as well as with the 

European Commission and the Autonomous Communities in their respective territorial areas.

  

The measure is complementary to (i) the Royal Decree-Law 5/2020 of 25 February 2020, which 

adopted urgent measures regarding agriculture and food, and (ii) Law 8/2020 for the modification of 

Law 12/2013, on urgent measures to improve the functioning of the food chain. 

The implementation of the measure shall be completed by 31 December 2021. 



  

 

9518/26 ADD 1   26 

ANNEX ECOFIN.1.A  EN 
 

Reform 2 (C3.R2) – Development and review of the regulatory framework for the environmental 

sustainability of livestock farming 

This measure shall improve the environmental sustainability of livestock farming by developing and 

revising the legislative framework as follows: 

a) Developing a general register of Best Available Techniques (BATs) to facilitate calculations of 

polluting and greenhouse gas (GHG) emissions in pig and poultry farms, as well as the covering 

of other environmental data. It shall provide a better assessment of livestock farmers’ compliance 

with GHG and pollutant emission commitments. 

b) Gradually revising the planning legislation in the livestock sectors, which lays down 

requirements on location, distance, size, health conditions, biosecurity and the environmental and 

animal welfare infrastructure on farms in sectors that already have it (pig farming), as well as 

establishing a new regulatory framework in sectors (poultry farming), which had not yet been 

regulated. It shall establish individual sectoral emission reduction commitments, laying down 

requirements according to their contribution to the generation of the pollutants, in application of 

the principle of proportionality. 

The measure includes both legislative provisions, to be published by the end of 2022. It also 

anticipates that the implementation of the general register of BATs shall be operational for pig and 

poultry farms by 31 December 2023. The application of the revised planning legislation shall be 

carried out progressively within approximately two years of its publication. 

Additionally, this measure aims at: 

a) Improving the biosecurity of livestock transport in relation to transmissible animal diseases. The 

new regulation shall incorporate digitalization and new technologies into vehicles used as a 

means of transporting and cleaning and disinfection centers.  

b) Regulating the use of antibiotics in species of livestock interest, using a method to calculate the 

regular and quarterly consumption of antibiotics per livestock holding and the national reference 

indicator. The regulation shall describe the measures to be taken on the basis of the results. The 

legislation shall have a transition period of one year for those livestock holdings which do not 

have an obligation to have an integrated management system in their sectoral legislation.    

 

The implementation of the measure shall be completed by 30 June 2023. 

 

Reform 3 (C3.R3) – Legislative framework on sustainable nutrition in agricultural soils, and 

legislation on pollution of agricultural origin 

The objective of this measure is to regulate agricultural fertilisation to address the different sources 

of nutrient input to agricultural soils in a consistent manner. In addition, it shall provide technical 

advice to farmers to support them complying with legal requirements and rationalising fertilisation. 

This shall: (i) address the adverse effects of climate change; (ii) reduce water pollution by nitrates 

and phosphates of agricultural origin; and (iii) improve air quality. 

The proposed legislative framework is connected to another legal instrument: the draft Royal Decree 

on the protection of waters against diffuse pollution caused by nitrates from agricultural sources 

(which shall replace Royal Decree 261/1996 of 16 February). It also links to the drawing up of an 

action plan to prevent, correct and reduce diffuse pollution caused by nitrates, especially from 

agricultural sources. This measure shall introduce a Royal Decree, transposing Directive 91/676/EEC 

of 12 December 1991 concerning the protection of waters against pollution caused by nitrates from 
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agricultural sources, setting more ambitious objectives than the Nitrate Directive and increase 

convergence with water planning objectives under the Water Framework Directive. 

The implementation of the measure shall be completed by 31 March 2023.  

Reform 4 (C3.R4) – Boosting the governance and sustainable management of Spanish irrigation 

The objective of this measure is to establish a governance mechanism at national level to allow all 

sectors and levels of public authorities concerned to cooperate on irrigation. This includes 

environmental sustainability, implementation criteria and aspects related to the applicable legislation. 

The measure shall set up an observatory on the sustainability of irrigation in Spain to provide data on 

the economic, social and environmental impacts of irrigation on the territory. 

The implementation of the reform shall be completed by 31 December 2022. 

Reform 5 (C3.R5) – Implementation of the Action Plan II of the Strategy for Digitising the Agri-Food 

and Rural Areas 

This measure seeks to continue the implementation of the Spanish Strategy for the Digitalisation of 

the Agri-food and Rural Areas, adopted by the Spanish government in March 2019. The measure shall 

set out a second action plan that responds to the strategy’s three basic objectives: (i) reducing the 

digital divide; (ii) promoting the use of data; and (iii) boosting business development and new 

business models.  

The measure shall continue supporting the adoption and incorporation of digital processes and skills 

in economic activity linked to rural areas and their social fabric. The measure shall design, elaborate 

and implement the second action plan of the Digitalisation Strategy of the Agri-food Sector and the 

Rural Areas. 

The implementation of the measure shall be completed by 31 December 2023. 

Reform 6 (C3.R6) – Revision of the national regulatory framework for the regulation of sustainable 

fisheries 

The objective of this measure is to: (i) encourage integration of economic and social sustainability 

into fisheries management; (ii) provide greater legal certainty for all actors in the fisheries sector; and 

(iii) provide greater transparency, modernisation and digitalisation in fisheries management. The 

measure shall take into account the objectives of EU policies and challenges, including the reform of 

the Common Fisheries Policy, the Strategy Biodiversity 2030, Marine Strategies, and the Sustainable 

Development Goals. 

Investment 1 (C3.I1) – Plan to enhance efficiency and sustainability in irrigation  

The objective of this measure is to enhance the efficiency and sustainability of irrigation through a 

set of selected actions.  

It consists in the modernisation of irrigation systems.  

Investment 2 (C3.I2) – Plan to boost the sustainability and competitiveness of agriculture and 

livestock farming (I): Modernising animal and plant health laboratories  

The objective of this measure is to enhance food security in the agricultural and livestock sector, as 

well as to enhance plant health.  
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The measure consists in the construction of two biosafety facilities and the accreditation of a National 

Plant Health laboratory. 

Investment 3 (C3.I3) – Plan to boost the sustainability and competitiveness of agriculture and 

livestock farming (II): Reinforce capacity building and biosecurity systems in nurseries, cleaning and 

disinfection centres  

The objective of this measure is to reinforce the prevention of and protection against animal diseases 

and plant pests.  

The measure consists in the construction, renovation or refurbishment of infrastructure or the 

acquisition of equipment or disinfection vehicles in cleaning and disinfecting centres and centres 

producing plant reproduction material. 

Investment 4 (C3.I4) – Plan to boost the sustainability and competitiveness of agriculture and 

livestock farming (III): Investments in precision agriculture, energy efficiency or circular economy 

in the agriculture and livestock sector  

The objective of this measure is to boost the sustainability and competitiveness of the agriculture and 

livestock sector.  

The measure consists in projects for precision agriculture, energy efficiency, the circular economy or 

the use of renewable energy. 

Investment 5 (C3.I5) – Strategy for the Digitisation of the Agri-Food and Forestry Sector and the 

Rural Environment: development of actions to support the digitalisation and entrepreneurship of the 

agri-food and forestry sector and the rural environment  

This measure shall set out actions in the Strategy for the Digitalisation of the Agri-food, Forestry and 

Rural Sectors, adopted by the Spanish government in March 2019, and in its second action plan 2021-

2023. The actions shall include: 

a) A specific financial support line for SMEs in the agri-food sector to incentivise innovative and 

digital business projects, to be implemented through the provision of participative loans; 

b) a digital innovation hub for businesses in the agri-food sector, to be implemented through an in-

house contract and public procurement by competitive tendering; 

c) an observatory on digitalisation in the agri-food sector via a partnership agreement between the 

MAPA and the collaborating body; and 

d) a platform of Agricultural Knowledge and Information System (AKIS) advisors to function as a 

tool to foster the transfer of knowledge and information between AKIS actors, to be implemented 

through two in-house contracts. 

As part of the measure, at least 60 agri-food SMEs shall implement innovative and digital business 

projects that shall be compliant with the ‘Do no significant harm’ Technical Guidance (2021/C58/01) 

and financed through participative loans by the end of 2023.  

In order to ensure that the measure complies with the ‘Do no significant harm’ Technical Guidance 

(2021/C58/01), the legal agreement between the Ministry of Agriculture, Fisheries and Food, and the 

Empresa Nacional de Innovación (ENISA) and the subsequent investment policy of the financial 

instrument shall:  

i. require the application of the Commission’s technical guidance on sustainability proofing for 

the InvestEU Fund; and 
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ii. exclude the following list of activities and assets from eligibility: (i) activities and assets 

related to fossil fuels, including downstream use6; (ii) activities and assets under the EU 

Emission Trading System (ETS) achieving projected greenhouse gas emissions that are not 

lower than the relevant benchmarks7; (iii) activities and assets related to waste landfills, 

incinerators8 and mechanical biological treatment plants9; and (iv) activities and assets where 

the long-term disposal of waste may cause harm to the environment;  

iii. require the verification of legal compliance with the relevant EU and national environmental 

legislation of the projects by ENISA for all transactions, including those exempted from 

sustainability proofing. 

No activities related to carbon capture and storage shall be supported.  

The implementation of the investment shall be completed by 30 June 2023. 

Investment 6 (C3.I6) – Plan to promote sustainability, research, innovation and digitalisation in the 

fisheries sector (I): Modernisation of the network of marine reserves of fisheries interest  

The objective of this measure is to modernise the network of marine reserves of fisheries interest by 

means of the following actions: 

a) The acquisition of two special-purpose support vessels to ensure control and surveillance of the 

activities carried out in the reserves; 

b) the implementation of information and communication technology to enable control and 

monitoring of the reserves, by acquiring , at least, drones with sufficient power to allow control 

and monitoring activities and optimise the existing means; 

c) the extension of the network of reserves by the creation of a new marine reserve; and 

d) the updating of an existing marine reserve, Isla de Alborán, and its surroundings in order to 

facilitate access, improve its energy efficiency as well as to equip it with adequate facilities (i.e. 

a radar radio link to the Peninsula) to monitor and control the reserve.  

The acquisition of the two special-purpose support vessels and the implementation of information 

and communication technology to enable control and monitoring shall be implemented via public 

procurement procedures.  

It is expected that this measure does not do significant harm to environmental objectives within the 

meaning of Article 17 of Regulation (EU) 2020/852, taking into account the description of the 

 
6 Except projects under this measure in power and/or heat generation, as well as related transmission and distribution 

infrastructure, using natural gas, that are compliant with the conditions set out in Annex III of the ‘Do no significant harm’ 

Technical Guidance (2021/C58/01). 
7 Where the activity supported achieves projected greenhouse gas emissions that are not significantly lower than the 

relevant benchmarks an explanation of the reasons why this is not possible should be provided. Benchmarks established 

for free allocation for activities falling within the scope of the Emissions Trading System, as set out in the Commission 

Implementing Regulation (EU) 2021/447. 
8 This exclusion does not apply to actions under this measure in plants exclusively dedicated to treating non-recyclable 

hazardous waste, and to existing plants, where the actions under this measure are for the purpose of increasing energy 

efficiency, capturing exhaust gases for storage or use or recovering materials from incineration ashes, provided such 

actions under this measure do not result in an increase of the plants’ waste processing capacity or in an extension of the 

lifetime of the plants; for which evidence is provided at plant level. 
9 This exclusion does not apply to actions under this measure in existing mechanical biological treatment plants, where 

the actions under this measure are for the purpose of increasing energy efficiency or retrofitting to recycling operations 

of separated waste to compost bio-waste and anaerobic digestion of bio-waste, provided such actions under this measure 

do not result in an increase of the plants’ waste processing capacity or in an extension of the lifetime of the plants; for 

which evidence is provided at plant level. 
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measure and the mitigating steps set out in the recovery and resilience plan in accordance with the 

DNSH Technical Guidance (2021/C58/01). In particular, the two special-purpose support vessels 

shall be of the best available technology with the lowest environmental impacts in the sector. The 

investment concerning the extension of the network of marine reserves shall consist of a study for the 

creation of a new marine reserve, which is planned to be carried out through an in-house contract. 

The same applies to the works planned to update the Isla de Alborán reserve and its surroundings, 

which shall include a necessary study on the construction and optimisation of energy. 

The implementation of the investment shall be completed by 31 December 2024. 

Investment 7 (C3.I7) – Plan to boost the sustainability, research, innovation and digitalisation of the 

fisheries sector (II): Boosting fisheries and aquaculture research and supporting training 

This measure shall improve the quantity and the quality of the scientific knowledge that informs 

decision-making in matters of fisheries management. The measure includes: (i) the purchase of at 

least two acoustic probes to equip two existing fishing and oceanographic research vessels to ensure 

the quality of the data obtained for the scientific assessment of the different stocks of pelagic species; 

and (ii) the promotion of fisheries and aquaculture research to ensure an ecosystem-based approach 

to decision-making in fisheries management. 

The acquisition of the two acoustic probes shall be implemented on the basis of a public procurement 

procedure in which the tender shall take place on an exclusive basis. The promotion of fisheries and 

aquaculture research shall be achieved through the signing of agreements with public research bodies 

and, where appropriate, through assignments to own resources for the recruitment of on-board 

observers, or tendering. 

The implementation of the investment shall be completed by 30 June 2022. 
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Investment 8 (C3.I8) – Plan to boost the sustainability, research, innovation and digitalisation of the 

fisheries sector (III): Technological development and innovation in fisheries and aquaculture  

The objective of this measure is to establish a more environmentally, economically and socially 

sustainable fisheries and aquaculture sector by means of two lines of action: 

a) The creation of public-private partnerships to boost blue growth in the sector, in order to 

implement projects that serve as catalysts for blue economy processes; and 

b) support for technological development and innovation in the sector.  

The measure envisages the completion of at least 20 research, development and innovation projects 

for the adoption of new technologies that favour the resilience and sustainability of the fisheries and 

aquaculture sector. 

The implementation of the investment shall be completed by 30 June 2023. 

Investment 9 (C3.I9) – Plan to boost sustainability, research, innovation and digitalisation in the 

fisheries sector (IV): Digitalisation and use of ICTs in the fisheries sector  

This measure aims to improve the surveillance of fishing activity to ensure environmental 

sustainability as well as the medium and long-term viability of the fisheries sector. The measure 

comprises two lines of action: 

a) An aid scheme for the digitalisation of the fisheries and aquaculture sector, including aid for the 

installation of a surveillance system using cameras for remote monitoring of fisheries and 

combating discards for vessels over 24 metres in length; and 

b) modern ICT solutions for fishing surveillance, including (i) a catch registration system (including 

the acquisition of devices for electronic submission of catches as well as their geolocation) with 

the possibility of tracking vessels of less than 12 metres in length; (ii) conduct of a pilot project 

for  a drone flight service for fisheries control and surveillance and a pilot project for a remote 

monitoring system for catches of fishing vessels over 24 metres in length; and (iii) devices and 

software (i.e. the installation of a second firewall) for the reinforcement of the security of the 

Spanish Fisheries Information System.  

The digitalisation of the Spanish fisheries and aquaculture sector shall be implemented in the form of 

grants for competitive tendering, whilst the implementation of modern ICT solutions for fishing 

surveillance shall proceed through open and centralised procurement. 

The implementation of the investment shall be completed by 31 December 2024. 

Investment 10 (C3.I10) – Plan to boost the sustainability, research, innovation and digitalisation of 

the fisheries sector (V): Support to the fight against illegal, unreported and unregulated fishing 

This measure shall support the fight against illegal, unreported and unregulated fishing, which 

continues to be a threat to marine ecosystems. To this end, the measure supports the following 

investments: 

a) The acquisition of four patrol vessels; and 

b) the modernisation of three high seas patrol vessels that shall be used to combat illegal, reported 

and unregulated fishing.  
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The measure shall be implemented through a public procurement procedure for the construction of 

patrol vessels and through the amendment of an agreement with the Spanish Navy in the case of 

offshore patrol vessels, which shall provide legal cover for the transfer to be made to the Navy, 

managing the above-mentioned modernisation works.  

It is expected that this measure does not do significant harm to environmental objectives within the 

meaning of Article 17 of Regulation (EU) 2020/852, taking into account the description of the 

measure and the mitigating steps set out in the recovery and resilience plan in accordance with the 

DNSH Technical Guidance (2021/C58/01). In particular, the acquisitions and modernisations of 

vessels shall only be of the best available technology with the lowest environmental impacts in the 

sector.  

The implementation of the investment shall be completed by 31 December 2022. 

Investment 11 (C3.I11) – Plan to boost sustainability, research, innovation and digitalisation in the 

fisheries sector (VI): Support for the financing of the fisheries sector  

This measure shall provide financing for investment projects in the fisheries sector through the 

provision of a loan to the Sociedad Anónima Estatal de Caución Agraria (SAECA). The objective of 

the measure is creating a financial line of funding for projects related to sustainable fishing action, 

including: (i) improving working and safety conditions; (ii) digitising of processes and systems; (iii) 

improving the value and traceability of products; (iv) searching for new products and presentations, 

including packaging; and (v) boosting innovation, energy improvement and efficiency, and the 

transition to energy with a lower climate impacts. 

The measure is implemented through an agreement between the Ministry of Agriculture, Fisheries 

and Food, and SAECA to support the financing of investment projects in the fishing sector. The 

mechanism is based on a loan to SAECA for the creation of a line of financing intended to re-

guarantee projects with actions related to sustainable fishing activity. The agreement shall include a 

condition that guarantees that the investments made with this financing complies with the ‘Do no 

significant harm’ Technical Guidance (2021/C58/01). 

In order to ensure that the measure complies with the ‘Do no significant harm’ Technical Guidance 

(2021/C58/01), the legal agreement between the Ministry of Agriculture, Fisheries and Food, and 

SAECA and the subsequent investment policy of the financial instrument shall  

i. require the application of the Commission’s technical guidance on sustainability proofing for 

the InvestEU Fund; and 

ii. exclude the following list of activities and assets from eligibility: (i) activities and assets 

related to fossil fuels, including downstream use10; (ii) activities and assets under the EU 

Emission Trading System (ETS) achieving projected greenhouse gas emissions that are not 

lower than the relevant benchmarks11; (iii) activities and assets related to waste landfills, 

 
10 Except projects under this measure in power and/or heat generation, as well as related transmission and distribution 

infrastructure, using natural gas, that are compliant with the conditions set out in Annex III of the ‘Do no significant 

harm’ Technical Guidance (2021/C58/01). 
11 Where the activity supported achieves projected greenhouse gas emissions that are not significantly lower than the 

relevant benchmarks an explanation of the reasons why this is not possible should be provided. Benchmarks established 

for free allocation for activities falling within the scope of the Emissions Trading System, as set out in the Commission 

Implementing Regulation (EU) 2021/447. 
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incinerators12 and mechanical biological treatment plants13; and (iv) activities and assets 

where the long-term disposal of waste may cause harm to the environment; and 

iii. require the verification of legal compliance with the relevant EU and national environmental 

legislation of the projects by SAECA for all transactions, including those exempted from 

sustainability proofing. 

The implementation of the investment shall be completed by 30 June 2022. 

C.2.  Milestones, targets, indicators, and timetable for monitoring and implementation 

for non-repayable financial support 

See table below. The date of the baseline for all indicators is 1 February 2020 unless indicated 

differently in the description of the action. Amounts in the table do not include VAT. 

 
12 This exclusion does not apply to actions under this measure in plants exclusively dedicated to treating non-recyclable 

hazardous waste, and to existing plants, where the actions under this measure are for the purpose of increasing energy 

efficiency, capturing exhaust gases for storage or use or recovering materials from incineration ashes, provided such 

actions under this measure do not result in an increase of the plants’ waste processing capacity or in an extension of the 

lifetime of the plants; for which evidence is provided at plant level. 
13 This exclusion does not apply to actions under this measure in existing mechanical biological treatment plants, where 

the actions under this measure are for the purpose of increasing energy efficiency or retrofitting to recycling operations 

of separated waste to compost bio-waste and anaerobic digestion of bio-waste, provided such actions under this measure 

do not result in an increase of the plants’ waste processing capacity or in an extension of the lifetime of the plants; for 

which evidence is provided at plant level. 
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Number Measure 
Milestone   
 / Target 

Name 

Qualitative 

indicator for 

milestones 

Quantitative indicator for 

target 
Time 

Description of each milestone and target 

Unit Baseline Goal Q Year 

39 C3.R1 M Entry into force of the Royal Decree-

Law 5/2020, on urgent measures 

regarding agriculture and food and 

Law 8/2020 on the modification of 

Law 12/2013, on measures to 

improve the functioning of the food 

chain 

Provisions of 

the Royal 

Decree-Law 

5/2020, Law 

8/2020, Law 

12/2013 on the 

entry into force 

      Q4 2020 Entry into force of the Royal Decree-Law 5/2020 (February 25 2020) 

with urgent measures regarding agriculture and food, in order to 

improve the functioning of the food chain by amending the national 

legislation governing trade relations in the food chain. The main 

objectives are to fulfil that the prices of food products cover the costs 

of production, to avoid the destruction of value in the food chain and to 

ban promotions intended to mislead the consumers about the price and 

image of products.   
Entry into force of Law 8/2020 on the modification of Law 12/2013, on 

urgent measures to improve the functioning of the food chain, in order 

to validate the above mentioned Royal Decree-Law by adopting a Law. 

40 C3.R1 M Entry into force of the second 

amendment to Law 12/2013 on 

measures to improve the functioning 

of the food chain  

Provision of 

Law 12/2013 on 

the entry into 

force 

      Q4 2021 Entry into force of second amendment to Law 12/2013 on measures to 

improve the functioning of the food chain, beyond the minimum 

requirements of the Directive 2019/633/EU. This legal amendment 

promotes different actions towards a more transparent and balanced 

food value chain that implies changes to (i) the extended scope of the 

law to trade relations; (ii) the minimum content of food contracts is 

extended to practically all transactions.  

41 C3.R2 M Entry into force of the regulatory 

framework to develop a general 

register of Best Available Techniques 

on farms to inform on pollutant and 

GHG emissions, and reform the 

planning legislation with criteria on 

farms across sectors 

Provision of the 

regulatory 

framework on 

the entry into 

force 

      Q4 2022 The regulatory framework for the development of the general register 

of Best Available Techniques shall facilitate calculations of polluting 

and greenhouse gas emissions in pig and poultry farms, as well as the 

recording of other environmental data. The gradual revision of planning 

legislation in the livestock sectors shall regulate requirements of 

location, size, sanitary conditions and infrastructures in farms, 

modifying the requirements for pigs farms, and creating a new 

regulatory framework for the poultry sector 

422 C3.R2 M Entry into force of regulation to 

improve biosecurity of livestock 

transport and of regulation for the 

sustainable use of antibiotics in 

livestock species 

Provision in the 

Royal Decree 

establishing its 

entry into force 

      Q2 2023 Entry into force of a Royal Decree to improve the biosecurity of 

livestock transport and of a Royal Decree on the sustainable use of 

antibiotics in species of livestock interest in line with the description of 

the measure. 

42 C3.R3 M Entry into force of the normative 

framework on sustainable nutrition in 

agricultural soils. 

Provision of the 

normative 

framework on 

the entry into 

force 

      Q1 2023 This normative framework is intended to regulate fertilisation work and 

promote technical advice to farmers to rationalise fertilisation and meet 

legal requirements.  

43 C3.R4 M Entry into force of the Royal Decree 

for a governance mechanism to 

Provision of the 

Royal Decree 

      Q4 2022 The Royal Decree shall establish a governance mechanism at the 

national level so that the affected sectors can cooperate in aspects 
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Number Measure 
Milestone   
 / Target 

Name 

Qualitative 

indicator for 

milestones 

Quantitative indicator for 

target 
Time 

Description of each milestone and target 

Unit Baseline Goal Q Year 

improve the Spanish irrigation 

system. 

on the entry into 

force  

related to Spanish irrigation, such as sustainability, execution criteria, 

regulations, etc. It is also intended to create an observatory of 

sustainable irrigation in Spain. 

44 C3.R5 M Adoption of the second action plan of 

the Digitalisation Strategy of the 

Agri-food Sector and the Rural Areas. 

Publication on 

webpage of 

Ministry of 

Agriculture 

      Q4 2022 The measure shall give continuity to the digitisation strategy of the 

agri-food sector and the rural environment with a second plan, with the 

objectives of reducing the digital divide, promoting the use of data, and 

promoting business development and new business models.  

45 C3.R6 M Entry into force of the Royal Decree 

on the management of national 

fishing grounds  

Provision of the 

Royal Decree 

on the entry into 

force 

      Q2 2022 The Royal Decree shall align the management of the different tools, 

methods and censuses of national fishing grounds, facilitating better 

business management and taking into account the objectives of the 

major policies and challenges of the EU such as the reform of the 

Common Fisheries Policy, the Strategy Biodiversity 2030, Marine 

Strategies, or SDGs among others. 

46 C3.I1 T Entry into force of the contractual 

agreement between the Ministry of 

Agriculture, Fisheries and Food 

(MAPA) and SEIASA to support the 

improvement and the sustainability of 

irrigated areas (Phase I) 

 Million 

EUR 

 

0 260 Q3 2021 The collaboration agreement between the Ministry of Agriculture, 

Fisheries and Food (MAPA) and SEIASA (Phase I; Budget execution of 

EUR 260 000 000) shall implement the conditions of the plan to improve 

efficiency and sustainability in irrigation that is being carried out with 

this investment. This legal norm shall regulate, among other aspects, the 

public / private financing regime for these irrigation modernisation 

investments, the project selection criteria, the plan execution procedures 

as well as the list of actions to be carried out linked to the budget 

execution under this measure.  

47 C3.I1 T Implementation of the agreement 

between the Ministry of Agriculture, 

Fisheries and Food (MAPA) and 

SEIASA to support the improvement 

and the sustainability of irrigated areas 

(Phase II) 

 Million 

EUR 

0 303 Q4 2022 The collaboration agreement between the Ministry of Agriculture, 

Fisheries and Food (MAPA) and SEIASA (Phase II; EUR 303 000 000 

of budget execution) shall implement the conditions of the plan to 

improve efficiency and sustainability in irrigation that is being carried 

out with this investment project. This legal norm shall regulate, among 

other aspects, the public / private financing regime for these irrigation 

modernisation investments, the project selection criteria, the plan 

execution procedures as well as the list of actions to be carried out 

linked to the budget execution under this measure. 

424 C3.I1 T Entry into force of Addendum to the 

agreement between the Ministry of 

Agriculture, Fisheries and Food 

 Million 

EUR 

303 453 Q2 2023 The Addendum to the collaboration agreement between the Ministry of 

Agriculture, Fisheries and Food (MAPA) and SEIASA (expansion of 

Phase II; EUR 150 000 000 of budget execution) shall implement the 
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Number Measure 
Milestone   
 / Target 

Name 

Qualitative 

indicator for 

milestones 

Quantitative indicator for 

target 
Time 

Description of each milestone and target 

Unit Baseline Goal Q Year 

(MAPA) and SEIASA to support the 

improvement and the sustainability of 

irrigated areas (Phase II) 

conditions of the plan to improve efficiency and sustainability in 

irrigation that is being carried out with this investment project. This 

legal norm  shall regulate, among other aspects, the public / private 

financing regime for these irrigation modernisation investments, the 

project selection criteria, the plan execution procedures as well as the 

list of actions to be carried out linked to the budget execution under this 

measure. (Baseline: 30 June 2022, based on the goal of target 47) 

48 C3.I1 T Irrigation systems modernised    Number 

(hectares) 

0 135 124 Q2 2026 Confirmation by the administration or by a public entity that contracts 

concerning projects for the modernisation of irrigation systems 

covering a cumulative total of 135 124 hectares have been performed.  

 

421 C3.I2 M Construction of a laboratory of high 

level biosafety and accreditation of a 

National Plant Health Laboratory 

Certificates of 

acceptance, 

statements of 

conformity or 

equivalent 

certifying that a 

contract has 

been performed; 

accreditation 

document  

   Q4 2025 Confirmation by the administration that a contract related to the 

construction of a high level Biological Safety Laboratory has been 

performed and accreditation of a National Plant Health Laboratory.  

 

49 C3.I2 M Construction of an animal facility, 

having a biosafety level 3 

Certificates of 

acceptance, 

statements of 

conformity or 

equivalent 

certifying that a 

contract has 

been performed 

   Q2 2026 Confirmation by the administration that a contract related to the 

construction of an animal facility, having a biosafety level (NCB) 3, 

has been performed. 

50 C3.I3 M Construction, refurbishment or 

acquisition of equipment or 

disinfection vehicles for cleaning and 

disinfection centres and plant 

reproduction material production 

centres  

Verification by 

the 

administration 

   Q4 2025 Verification by the administration of the documentary justification for 

grant payments relating to the construction, renovation or 

refurbishment of infrastructure or of acquisition of equipment or 

disinfection vehicles in 244 cleaning and disinfection centres and plant 

reproduction material production centres.  



  

 

9518/26 ADD 1   37 

ANNEX ECOFIN.1.A  EN 
 

Number Measure 
Milestone   
 / Target 

Name 

Qualitative 

indicator for 

milestones 

Quantitative indicator for 

target 
Time 

Description of each milestone and target 

Unit Baseline Goal Q Year 

51 C3.I4 T Investment plan to promote the 

sustainability and competitiveness of 

agriculture and livestock  

 Million 

EUR 

0 307 Q2 2022 Completion of the investment plan to promote the sustainability and 

competitiveness of agriculture and livestock activities in precision 

agriculture, energy efficiency and circular economy (budget execution 

of EUR 307 000 000). The regulatory bases shall establish who the 

beneficiaries are, the requirements they must meet, the type of eligible 

investments, and the eligibility criteria for investments in: precision 

agriculture, energy efficiency, circular economy and the use of 

renewable energies.  

52 C3.I4 M Projects for precision agriculture, 

energy efficiency, the circular 

economy or the use of renewable 

energy   

Verification by 

the 

administration 

   Q2 2026 Verification by the administration of the documentary justification for 

grant payments relating to a total of 5 000 projects for precision 

agriculture, energy efficiency, the circular economy or the use of 

renewable energy.  

53 C3.I5 T Signature of contractual agreements 

between the Ministry of Agriculture, 

Fisheries and Food (MAPA) and 

ENISA 

 Million 

EUR 

0 30 Q2 2023 Signature of three contractual agreements (one per year) between the  

Ministry of Agriculture, Fisheries and Food (MAPA) and ENISA to 

support the digital transformation of agri-food SMEs through a line of 

support for innovative or technology-based entrepreneurship in the 

Spanish agri-food sector (budget execution: EUR 30 000 000; 

EUR 10 000 000 per year). The collaboration agreements between the 

Ministry of Agriculture, Fisheries and Food and ENISA shall establish 

the conditions of the technology-based entrepreneurship line to support 

SMEs in the agri-food sector that present innovative and digital 

business projects, through the granting of participative loans, the 

investment policy and eligibility criteria. The aforementioned 

agreements shall include a clause that guarantees that the investments 

made with this financing comply with the ‘Do no significant harm’ 

Technical Guidance (2021/C58/01) of supported transactions under this 

measure through the use of sustainability proofing, an exclusion list, 

and the requirement of compliance with the relevant EU and national 

environmental legislation. The objective of this investment is to 

respond to several of the objectives of the Spanish strategy for the 

digitisation of the agri-food sector and the rural environment, and of its 

action plans.  

54 C3.I5 T Agri-food SMEs supported to 

implement innovative and digital 

business projects 

 Number 0 60 Q2 2023 At least 60 agri-food SMEs granted with credits for the implementation 

of innovative and digital business projects. The objective of this line of 

support is to grant participative loans to encourage companies to 

develop viable and innovative projects, linked to electronic commerce 

and the consolidation of Industry 4.0, among many other levers of 

change in digital business models for the agri-food sector.   
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Number Measure 
Milestone   
 / Target 

Name 

Qualitative 

indicator for 

milestones 

Quantitative indicator for 

target 
Time 

Description of each milestone and target 

Unit Baseline Goal Q Year 

It shall be guaranteed including through selection criteria that the 

transactions under this investment made by these SMEs with these 

loans comply with the ‘Do no significant harm’ Technical Guidance 

(2021/C58/01) of supported transactions under this measure through 

the use of sustainability proofing, an exclusion list, and the requirement 

of compliance with the relevant EU and national environmental 

legislation.  

55 C3.I6 M Acquisition of ICT equipment for the 

Marine Reserves of Fishing Interest 

and contracts for the acquisition of 

special-purpose vessels for the marine 

reserves 

Publication in 

public 

procurement 

platform of the 

contract award  

      Q4 2022 Publication in Public Procurement Platform of the contract awarded for 

the acquisition of ICT equipment for the Marine Reserves of Fishing 

Interest and the award of two contracts for the acquisition of two 

special-purpose vessels for the marine reserves. The ICT equipment for 

the Marine Reserves consists of (i) Alborán Lighthouse radar radio link 

to Peninsula, and (ii) purchase of drones with sufficient power that 

allow control and monitoring activities and optimise the existing 

means, also reducing the environmental impact. For the purchase of a 

special-purpose vessel for marine reserves, the best technology that 

allows compliance with the ‘Do no significant harm’ Technical 

Guidance (2021/C58/01) shall be sought.  

56 C3.I7 M Agreements with Public Research 

Bodies 

Signing of 

agreements with 

Public Research 

Bodies 

      Q4 2021 Signing of agreements with Public Research Bodies to promote 

fisheries and aquaculture research, ensuring an ecosystem-based 

approach to decision-making in fisheries management   

57 C3.I7 T Acquisition of acoustic probes for 

research in fisheries 

 Number  0 2 Q2 2022 Publication in Public Procurement Platform of the contract awarded for 

the acquisition of two acoustic probes dedicated to fisheries research. 

The objective of acquiring two probes for two existing fishing research 

vessel is to ensure the quality of the data obtained and consequently 

favour scientific evaluations of the different stocks of pelagic species, 

contributing to the sustainability of fisheries and decision-making in 

matters of fisheries management that is based on the best scientific 

knowledge. 

58 C3.I8 T Research Development and 

Innovation projects to support the 

resilience and sustainability of the 

fisheries and aquaculture sector 

 Number 0 20 Q2 2023 Completion of at least 20 research, development and innovation 

projects for the adoption of new technologies that favour the resilience 

and sustainability of the fisheries and aquaculture sector. 

59 C3.I9 M Digital reinforcement of the Spanish 

Fisheries Information System (SIPE) 

and of the fishing surveillance system  

Installation of 

second firewall 

barrier 

      Q2 2023 Digital reinforcement of the fishing information and surveillance 

including Installation of a second firewall barrier (firewall) to increase 

the security of the Spanish Fisheries Information System (SIPE), 

following the requirements established in the National Security Scheme 
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Number Measure 
Milestone   
 / Target 

Name 

Qualitative 

indicator for 

milestones 

Quantitative indicator for 

target 
Time 

Description of each milestone and target 

Unit Baseline Goal Q Year 

(ENS) for the high level of security, and digitalisation of fishing 

vessels.   

60 C3.I10 M Purchase of light patrol boats and 

high seas patrol vessels to combat 

illegal, unreported and unregulated 

fishing  

Publication in 

public 

procurement 

platform of the 

contract award  

      Q4 2022 Publication in Public Procurement Platform of the award of the contract 

for four new light patrol boats and three renewed high seas patrol 

vessels that shall be used to combat illegal, unreported and unregulated 

fishing, which continues to be one of the greatest existing threats to 

marine ecosystems. The best technology that allows compliance with 

the ‘Do no significant harm’ Technical Guidance (2021/C58/01) shall 

be sought. 

61 C3.I11 T Financing of investment projects in 

the fishing sector 

 Million 

EUR 

0 5 Q2 2022 The endorsement of the agreement between the Ministry of Agriculture, 

Fisheries and Food, and SAECA to support the financing of investment 

projects in the fishing sector by granting a at least EUR 5 000 000 loan 

to the Sociedad Anónima Estatal de Caución Agraria (SAECA) for the 

creation of a line of financing destined to re-guarantee projects with 

actions related to sustainable fishing activity; to improve the working 

conditions and safety of the activity; and to the digitisation of processes 

and systems. The aforementioned agreement shall include a clause that 

guarantees that the transactions supported under this investment 

complies with the ‘Do no significant harm’ Technical Guidance 

(2021/C58/01) of supported transactions under this measure through 

the use of sustainability proofing, an exclusion list, and the requirement 

of compliance with the relevant EU and national environmental 

legislation. 
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C.3.  Description of the reforms and investments for loan support 

Reform 7 (C3.R7) - Law on the prevention of food losses and food waste 

The objective of this reform is to establish a hierarchy of priorities in the use of food so that it does 

not become waste. 

The measure consists in the entry into force of a law on the prevention of food losses and food waste.  

Reform 8 (C3.R8) - Legal act on the farm information system 

The aim of this reform is to set up a Farm and Forestry Information System (SIEX) to enable the 

Ministry of Agriculture, Fisheries and Food to manage the agricultural and livestock policies.  

The measure consists in the entry into force of a legal act setting up the information system for 

agricultural holdings.  

Investment 12 (C3.I12) – Plan to enhance efficiency and sustainability in irrigation  

The objective of this measure is to increase the ambition of Investment 1 (C3.I1): Plan to enhance 

efficiency and sustainability in irrigation. 

It consists in the modernisation of irrigation systems. 

C.4.  Milestones, targets, indicators, and timetable for monitoring and implementation 

for loan support 

See table below. The date of the baseline for all indicators is 1 February 2020 unless indicated 

differently in the description of the action. Amounts in the table do not include VAT. 
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Number Measure 
Milestone   
 / Target 

Name 

Qualitative 

indicator for 

milestones 

Quantitative indicator for 

target 
Time 

Description of each milestone and target 

Unit Baseline Goal Q Year 

L8 C3.R7 M  Entry into force of  the Law on the 

Prevention of Food Losses and Food 

Waste 

Provision in the 

law on the entry 

into force 

      Q4 2025  Entry into force of a law on the prevention of food losses and food waste. 

L9 C3.R8 M Entry into force of  a legal act setting 

up the information system for 

agricultural holdings 

Provision in the 

legal act on the 

entry into force 

      Q4 2025  Entry into force of the legal act setting up the information system for 

agricultural holdings. 

L10 C3.I12 T Entry into force of the agreement 

between the Ministry of Agriculture, 

Fisheries and Food (MAPA) and 

SEIASA to support the improvement 

and the sustainability of irrigated 

areas (Phase III) 

 Million 

EUR 

0 260 Q4 2023 The collaboration agreement between the Ministry of Agriculture, 

Fisheries and Food (MAPA) and SEIASA (Phase III; EUR 260 000 000 

of budget execution) shall implement the conditions of the plan to 

improve efficiency and sustainability in irrigation that is being carried 

out with this investment project. This legal norm shall regulate, among 

other aspects, the public / private financing regime for these irrigation 

modernisation investments, the project selection criteria, the plan 

execution procedures as well as the list of actions to be carried out 

linked to the budget execution under this measure. 

L11 C3.I12 T Irrigation systems modernised   

 

 

 

Number 

(hectares) 

135 124 170 124 Q2 2026 Confirmation by the administration or by a public entity that contracts 

concerning projects for the modernisation of irrigation systems 

covering a cumulative total of 170 124 hectares have been 

performed (Baseline based on the goal of target 48) 
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D. COMPONENT 04: ECOSYSTEMS AND BIODIVERSITY 

This component of the Spanish recovery and resilience plan shall address Spain’s vulnerability to the 

direct and indirect adverse effects of climate change due to its biogeography and geomorphology by 

enhancing the conservation status of ecosystems, through their ecological restoration, where 

necessary, and reversing biodiversity loss, ensuring sustainable use of natural resources and 

preserving and improving ecosystem services. This component shall also contribute to the adaptation 

of ecosystems to the adverse effects of climate change by adopting measures to minimise its effects, 

adopting the National Strategy to Combat Desertification and focusing on forest fires.  

Additional emphasis shall be placed on the protection, preservation and restoration of marine 

ecosystems. The implementation of this component of the Spanish recovery and resilience plan shall 

(i) launch the blue agenda to improve the seas and their biodiversity; (ii) increase the share of marine 

protected areas, by protecting at least 18 % of the Spanish territory by the end of 2025, defending 

both fauna and flora; and (iii) introduce, for the first time in Spain, a framework for marine 

management. 

In addition, it shall also preserve and sustainably manage rural areas, their ecosystems, biodiversity 

and woodland. Rural areas – where depopulation has had a particularly adverse impact – are home to 

a large part of Spain’s rich natural heritage and are, therefore, a source of local wealth, opening 

opportunities to reverse demographic decline.  

This component of the Spanish recovery and resilience plan supports investment in the green and 

digital transition (Country Specific Recommendation 3 2020). It also supports proper land 

management, in particular, forest management, nature protection and restoration aligned with the 

objectives of the European Green Deal and the EU Biodiversity Strategy for 2030.  

It is expected that no measure in this component does significant harm to environmental objectives 

within the meaning of Article 17 of Regulation (EU) 2020/852, taking into account the description of 

the measures and the mitigating steps set out in the recovery and resilience plan in accordance with 

the DNSH Technical Guidance (2021/C58/01). 

D.1.  Description of the reforms and investments for non-repayable financial support 

Reform 1 (C4.R1) – Conservation of terrestrial and marine biodiversity 

This reform shall update the biodiversity and natural heritage legislation to support meeting 

commitments stemming from the Convention on Biological Diversity and the recently adopted EU 

Biodiversity Strategy for 2030.  

The main action of this reform shall be to prepare, approve and deploy the Strategic Plan for Natural 

Heritage and Biodiversity (as set out in Law 42/2007 on Natural Heritage and Biodiversity), to have 

a long-lasting impact on the conservation and management of all Spanish natural systems as well as 

on the services it provides to society. This reform shall also include the following actions under this 

measure:  

a) Adoption of the Biodiversity, Science and Knowledge Strategy that shall identify the main 

research gaps and establish specific areas in which research in biodiversity is necessary.  
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b) Adoption of the Royal Decree approving the Plan for the Marine Protected Areas Network 

that shall promote an ecologically coherent network contributing to the conservation of areas 

of natural heritage and marine biodiversity, fostering a planned, effective and coherent 

management of marine protected areas.  

c) The National Strategy for the Conservation of Pollinators shall provide the necessary actions 

to improve the situation of pollinators. This Strategy shall focus especially on the (i) 

promotion of favourable areas for pollinators; (ii) improvement in its management and 

reduction of risks created by harmful species; (iii) phytosanitary products; and (iv) promotion 

of research on the conservation of pollinators, and the dissemination of the related research 

findings in this area.  

d) Adoption of the regulation for updating authorities, administrative and scientific, under the 

Convention on International Trade in Endangered Species of Wild Fauna and Flora Regulation 

(CITES Regulation) that shall guarantee the implementation of the measures derived from 

CITES, and shall ensure that trade is not detrimental to the conservation status of species and 

their long-term survival.  

e) The Wetlands Conservation and Restoration Plan that shall guarantee the preservation and 

rational use of wetlands.  

The development of these actions under this measure shall be directly supported by Investment 1 and 

Investment 2 of this component of the Spanish recovery and resilience plan (described below). It shall 

also complement the other two reforms and investment described in this component of the Spanish 

recovery and resilience plan.  

The implementation of the measure shall be completed by 31 December 2022.  

Reform 2 (C4.R2) – Restoration of ecosystems and green infrastructure 

The aim of this reform is to develop and implement the central government Strategy for Green 

Infrastructure, Connectivity and Ecological Restoration, to restore damaged ecosystems and 

consolidate a network of fully functional terrestrial and marine natural and semi-natural areas 

connected in Spain by 2050. 

This reforms incorporates seven different lines of action to: (i) reduce the effects of fragmentation 

and loss of ecological connectivity; (ii) restore habitats and ecosystems in key areas; (iii) maintain 

and improve the provision of ecosystem services of green infrastructure elements; (iv) improve the 

resilience of elements linked to green infrastructure; (v) ensure territorial coherence; (vi) incorporate 

effective green infrastructure; and (vii) ensure adequate communication, education and participation 

of interest groups and society in the development of green infrastructure.  

This reform is further supported by Investment 3 of this component of the Spanish recovery and 

resilience plan, addressing in particular the recommendations of the EU Biodiversity Strategy for 

2030 on the incorporation of ecological corridors, large-scale planting of trees, significant progress 

in the rehabilitation of contaminated land and the objective of ensuring that cities with at least 20 000 

inhabitants have an ambitious urban greening plan. It is also related to Reform 1 and Investment 1 of 

this component of the Spanish recovery and resilience plan.  

The implementation of the measure shall be completed by 30 June 2021.  
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Reform 3 (C4.R3) – Sustainable forest management 

This reform shall update the 1999 Spanish Forest Strategy together with the 2002-2032 Spanish 

Forestry Plan, developing a package of actions to boost the forestry sector, covering the Spanish forest 

as a whole: protection of species and areas, fires, ownerships, evolution, the current status and trends 

in forest areas and resources, among others. The reform shall address the economic and social 

revitalisation of large rural areas, which face serious problems of depopulation and it shall be well 

aligned with the European Green Deal.  

The Spanish Forestry Strategy shall have five strategic priorities: 

1) The conservation and enhancement of natural heritage, biodiversity and connectivity. 

2) Protection, health security and protection of prevention and adaptation to natural and 

environmental risks.  

3) Forest bio-economy: green economy and jobs, mobilisation of forest resources, and sustainable 

socio-economic development of the forestry sector. 

4) Development and improvement of knowledge and forestry culture. 

5) Forest governance model: the regulatory, administrative and instrumental framework of the 

Spanish forestry policy. 

There are two main instruments in the Spanish Forest Strategy, which are necessary to reform the 

forestry sector as a whole. The first is the adoption of guidelines for sustainable forest management. 

These guidelines shall cover issues such as biodiversity, climate change and the circular bio-economy. 

Secondly, Strategic Guidelines for Forest Fires Management in Spain, which shall establish the 

objectives to follow, define the main lines of work and identify the groups in society with certain 

degree of responsibility. These strategic guidelines are crucial to control forest fires and increase the 

strategic positioning of the forest sector in the context of the ecological transition.  

The implementation of the reform shall be completed by 31 December 2022.  

Investment 1 (C4.I1) - Digitalisation and Knowledge of natural heritage 

The objective of this investment is to increase the knowledge of the species and habitats in the Spanish 

territory.  

The investment consists in actions to increase the biodiversity knowledge.  

Investment 2 (C4.I2) - Conservation of terrestrial and marine biodiversity 

The objective of this investment is to protect Spanish terrestrial and marine biodiversity. 

This investment consists in actions in conservation of terrestrial and marine environment, including 

support for policies in protected areas. 

Investment 3 (C4.I3) – Restoration of ecosystems and green infrastructure 

The objective of this investment is to restore natural ecosystems, foster urban greening and 

rehabilitate areas degraded by mining activities.  

The investment consists of nature restoration actions, including the rehabilitation of former mining 

sites, investments in ecosystem restoration and support to the renaturalisation of cities.  
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C4.I4 Sustainable forest management 

The objective of this investment is to ensure the sustainable management of Spanish forests and 

increase their protection against wildfires.   

This investment consists in actions to support forest management,as well as investments to support 

forest-based bioeconomy. 

 

D.2.  Milestones, targets, indicators, and timetable for monitoring and implementation 

for non-repayable financial support 

See table below. The date of the baseline for all indicators is 1 February 2020 unless indicated 

differently in the description of the action. Amounts in the table do not include VAT. 
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Number Measure 
Milestone   
 / Target 

Name 

Qualitative 

indicator for 

milestones 

Quantitative indicator for 

target 
Time 

Description of each milestone and target 

Unit Baseline Goal Q Year 

62 C4.R1 M Strategic Plan for 

Natural Heritage and 

Biodiversity  and Plan 

on the Network of 

Protected Marine Areas  

Publication in the 

Official Journal 

      Q4 2022 Adoption of the Strategic Plan for Natural Heritage and Biodiversity (Royal 

Decree) and of the Plan on the Network of Protected Marine Areas Plan (Royal 

Decree), including the set-up of at least nine marine management bases, the iii) 

Biodiversity, Science and Knowledge Strategy, iv) the National Strategy for the 

Conservation of Pollinators, the v) regulation for updating authorities, 

administrative and scientific bodies, under the Convention on International Trade 

in Endangered Species of Wild Fauna and Flora and the vi) Wetlands 

Conservation and Restoration Plan. 

63 C4.R2 M Adoption of the 

National Strategy for 

Green Infrastructure, 

Connectivity and 

Ecological Restoration 

Publication in the 

Official Journal 

      Q2 2021 Adoption of the National Strategy for Green Infrastructure, Connectivity and 

Ecological Restoration. The Strategy shall include lines of action to achieve: (i) 

Reduction of the effects of fragmentation and loss of ecological connectivity; (ii) 

restoration of ecosystems in key areas; (iii) maintaining and improving the 

provision of eco-system services; (iv) improvements in resilience; (v) definition 

of a governance model; and (vi) communication, education and participation of 

stakeholders. 

64 C4.R3 M Approval of the 

Spanish Forest Strategy 

and Support Plan 

Publication in 

Official Journal 

      Q4 2022 Adoption of the Spanish Forest Strategy and Support Plan, which shall include 

guidelines for sustainable forest management. 

65 C4.I1 M Awarding contracts for 

special-purpose 

aircrafts for 

firefighting, and setting 

up of the biodiversity 

knowledge monitoring 

and management 

system 

Awarding contracts       Q2 2022 Awarding contracts for updating and upgrading at least ten special-purpose 

aircrafts (Canadair) for firefighting, and making available the biodiversity 

knowledge monitoring and management system. The system includes increasing 

knowledge of species and habitats and a digital platform. The investment shall 

ensure compliance with the ‘Do no significant harm’ Technical Guidance 

(2021/C58/01) by upgrading only existing aircrafts, which shall not increase 

their lifetime or capacity. 

66 C4.I1 M Biodiversity 

knowledge  

Final reports by 

recipient entities or 

individuals or 

certificates of 

acceptance, 

statements of 

conformity or 

equivalent 

certifying that 

contracts have been 

performed 

      Q2 2026 Final reports confirming the completion of the activities awarded have been 

submitted by recipient entities or individuals for grants relating to biodiveristy 

knowledge, or confirmation by the administration that contracts, or parts thereof 

related to biodiveristy knowledge have been performed, for a total cumulative 

amount of EUR 93 000 000 in grants and contracts awarded (including any 

amendments).  

Confirmation by the administration that contracts relating to LiDAR flights 

covering 38 102 000 hectares of the terrestrial Spanish territory have been 

performed. 
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Number Measure 
Milestone   
 / Target 

Name 

Qualitative 

indicator for 

milestones 

Quantitative indicator for 

target 
Time 

Description of each milestone and target 

Unit Baseline Goal Q Year 

67 C4.I2 T Marine protected areas   % of 

Spanish 

marine 

territory 

13 15 Q2 2023 Achieving marine protected area of at least 15 % of the Spanish marine territory. 

Marine protected area is a marine territory included in the Natura 2000 Network 

or other categories of protected natural spaces, as established by Law 42/2007; 

areas protected by international instruments and Marine Reserves shall be 

included in the RAMPE (Spanish Marine Protected Areas Network), where 

applicable. (Baseline: 31 December 2020.)  

69 C4.I2 M Conservation of 

terrestrial and marine 

environment 

Final reports by 

recipient entities or 

individuals or 

certificates of 

acceptance, 

statements of 

conformity or 

equivalent 

certifying that 

contracts have been 

performed 

   Q2 2026 Final reports confirming the completion of the activities awarded have been 

submitted by recipient entities or individuals for grants relating to the 

conservation of terrestrial and marine environments, including support for 

policies in protected areas, or confirmation by the administration that contracts, 

or parts thereof, related to the conservation of terrestrial and marine 

environments, including support for policies in protected areas, have been 

performed, for a total cumulative amount of EUR 338 000 000 in grants and 

contracts awarded (including any amendments).  

For the purchase of special-purpose vessels, only the best available technologies 

taking into account the special purpose they are serving, are supported.  

70 C4.I3 T Rehabilitation of 

former mining sites (at 

least 20 former mining 

sites) 

 Number 

(mining 

sites) 

0 20 Q2 2023 Start of rehabilitation works at each mining site, targeting at least 20 former 

mining sites, including decontamination of the soil, recovery of the morphology, 

and revegetation and naturalisation. 

71 C4.I3 M Ecosystem restoration 

and green 

infrastructure 

Final reports by 

recipient entities or 

individuals or 

certificates of 

acceptance, 

statements of 

conformity or 

equivalent 

certifying that 

contracts have been 

performed 

   Q2 2026   Final reports confirming the completion of the activities awarded have been 

submitted by recipient entities or individuals for grants relating to the ecosystem 

restoration and green infrastructure, or confirmation by the administration that 

contracts, or parts thereof, related to the ecosystem restoration and green 

infrastructure have been performed, for a total cumulative amount of EUR 

200 250 000 in grants and contracts awarded (including any amendments).  

 

20 final reports confirming the completion of the activities awarded shall be 

submitted by recipient entities or individuals for grants relating to the 

renaturalisation of Spanish cities.   

72 C4.I3 M Rehabilitation of 

former mining sites  

Final reports by 

recipient entities or 

individuals or 

certificates of 

acceptance, 

statements of 

   Q2 2026 Rehablitation works in 30 former mining sites have been performed.  
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Number Measure 
Milestone   
 / Target 

Name 

Qualitative 

indicator for 

milestones 

Quantitative indicator for 

target 
Time 

Description of each milestone and target 

Unit Baseline Goal Q Year 

conformity or 

equivalent 

certifying that 

contracts have been 

performed 

73 C4.I4 T Actions on sustainable 

forest management  

 Number 

(vehicles)  

0 100  Q2 2023  Purchase of at least 100 special-purpose vehicles for firefighting. The selection 

criteria for the investment shall ensure compliance with the ‘Do no significant 

harm’ Technical Guidance (2021/C58/01) by supporting only the best available 

technologies with the lowest environmental impacts in the sector, taking into 

account the special purpose they are serving.  

425 C4.I4 M Actions on forest 

management  

Final reports by 

recipient entities or 

individuals or 

certificates of 

acceptance, 

statements of 

conformity or 

equivalent 

certifying that 

contracts have been 

performed 

   Q2 2026 Final reports confirming the completion of the activities awarded have been 

submitted by recipient entities or individuals for grants relating to forest 

management, or confirmation by the administration that contracts, or parts 

thereof related to forest management have been performed, for a total cumulative 

amount of EUR 167 400 000 in grants and contracts awarded (including any 

amendments).  

 

50 final reports confirming the completion of the activities awarded shall be 

submitted by recipient entities or individuals for grants relating to the promotion 

of forest-based bioeconomy.  

 

For special purpose vehicles, only the best available technologies taking into 

account the special purpose they are serving, are purchased. Support for 

monoculture plantations, including eucalyptus, shall be excluded.  
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E. COMPONENT 05: COAST AND WATER RESOURCES 

This component shall aim to improve the management of water resources, implement a coastal 

adaptation policy to address the adverse effects of climate change, and strengthen the implementation 

of marine strategies and maritime spatial plans.  

To improve the management of water resources Spain needs to address different challenges such as 

identifying new emerging pollutants (e.g. micro plastics), an existing investment gap in the planning, 

adaptation of the coast to climate change, control and management of the Public Hydraulic Domain, 

Maritime-Terrestrial Property and water treatment, and the delay taking place in the deployment of 

new technologies and ICT technologies for water management. To this end, Spain shall improve the 

efficiency of the sector. Spain shall also aim to better align its management of water resources with 

environmental objectives such as those set out in the European Green Deal, the Biodiversity Strategy 

for 2030 and the EU Zero Pollution Action Plan. To this end, different strategies shall be deployed 

such as the digitalisation of public administration to have access to information, including water 

quality and compliance with ecological flows, the provision and improvement of environmental 

infrastructure, the safety of infrastructure, or the improvement of groundwater status and aquifer 

recovery. 

The impact of erosion and flooding on the coast has been exacerbated by climate change. Therefore, 

this component of the Spanish recovery and resilience plan shall also implement a policy of adaptation 

of the Spanish coast to the adverse effects of climate change. To combat erosion and reduce the risk 

of flooding, a number of adaptation measures shall be introduced such as the environmental recovery 

of degraded areas, improving orderly and correct accessibility to the public land-based maritime 

domain, or drafting and implementing nature-based solutions, among others. This line of action shall 

create a more resilient coastline to the effects of climate change, and shall also better prepare the 

tourism sector and other sectors dependent on the state of coastal areas. In addition, this shall further 

strengthen the role of the Copernicus programme, which is crucial to prevent and assess the damage 

and impact of extreme weather events. 

As part of this component of the Spanish recovery and resilience plan, Spain shall promote the optimal 

sustainable development of maritime sectors, and protect the marine environment with the aim of 

achieving its good environmental status by adopting a law, transposing the Marine Strategy 

Framework Directive and strengthening its implementation.  

This component of the Spanish recovery and resilience plan contributes to focus investment-related 

economic policy on fostering energy efficiency and resource use (Country Specific Recommendation 

3 2019). It also focuses investment on the green and digital transition, in particular by fostering 

research and innovation, clean and efficient production and use of energy sources, energy 

infrastructure, water and waste management and sustainable transport (Country Specific 

Recommendation 3 2020). It also enhances water reuse (Country Specific Recommendation 3 2022).  

It is expected that no measure in this component does significant harm to environmental objectives 

within the meaning of Article 17 of Regulation (EU) 2020/852, taking into account the description of 

the measures and the mitigating steps set out in the recovery and resilience plan in accordance with 

the DNSH Technical Guidance (2021/C58/01). 
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E.1.  Description of the reforms and investments for non-repayable financial support 

Reform 1 (C5.R1) – Water plans and strategies and regulatory changes 

The reform shall address the review and update of the Water Law, its regulations and other secondary 

legislation, to ensure a legal framework favourable to foster investments. The reform shall include 

the adoption and revision of a number of plans and strategies that form the basis of investments and 

water management that shall strengthen and increase investments. These regulatory changes shall be 

aligned with the European Green Deal.  

This reform shall address numerous issues regarding all types of water such as an improved financial 

framework for wastewater reuse, adoption of technical standards for the safety of dams and their 

reservoirs, adoption of a national plan for purification, remediation, efficiency, savings and reuse of 

water (implementation of treatment, sanitation, efficiency, savings, re-use and infrastructure safety – 

DSEAR Plan), among others.  

The measure shall be completed by 30 June 2023.  

Investment 1 (C5.I1) – Treatment, sanitation, efficiency, savings, re-use and infrastructure safety 

(DSEAR) actions 

The objective of this investment is to increase the quality and management of water in Spain. 

The measure consists in investments into water and wastewater infrastructure as well as investments 

in dams and reservoirs to preserve their safety. 

Investment 2 (C5.I2) - Restoration of river ecosystems, water infrastructure and flood risk mitigation 

The objective of this investment is to restore the ecological status of rivers, mitigate flood risks and 

reduce irrigators reliance on overexploited aquifers. 

The investment consists in the restoration of rivers and investments related to water supply 

infrastructure for irrigation or drinking water. 

Investment 3 (C5.I3) – Digital transition in the water sector (Digital Environmental Enforcement) – 

Strategic project for economic recovery and transformation (PERTE) for the digitalisation of water 

uses. 

The objective of this investment is to accelerate the digital transition in water-related management 

systems and services and provide new tools for meteorological monitoring and management.  

The investment consists in actions related to the PERTE for the digitalisation of water uses, radars 

and the digitalisation of hydrological or meteorological processes.    
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Investment 4 (C5.I4) – Adapting the coastline to climate change 

The objective of this investment is to increase the resilience of the Spanish coast to climate change 

and climate variability, and to integrate climate change adaptation into the planning and management 

of the Spanish coast and sea.  

This investment consists in the restoration of degraded areas and ecosystems across coastlines. 

E.2.  Milestones, targets, indicators, and timetable for monitoring and implementation 

for non-repayable financial support 

See table below. The date of the baseline for all indicators is 1 February 2020 unless indicated 

differently in the description of the action. Amounts in the table do not include VAT. 
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Number Measure 
Milestone   
 / Target 

Name 
Qualitative indicator 

for milestones 

Quantitative indicator for target Time 
Description of each milestone and target 

Unit Baseline Goal Q Year 

74 C5.R1 M Entry into force of the 

amendments of the 

Hydrological Planning 

Regulation  

Provision of the Royal 

Decree on the entry 

into force 

      Q4 2021 Royal Decree amending the Hydrological Planning Regulation (Official 

Journal). Amendments shall concern aspects related to droughts and water 

scarcity, the implementation requirements of the Water Framework Directive 

and the relevant standards within the framework of the Common Strategy for 

the Implementation of the Water Directives.  

75 C5.R1 M Entry into force of the 

amendment of the Water 

Law and the new 

Regulation replacing the 

Royal Decree 1620/2007 

Provision of the Water 

Law on the entry into 

force  

      Q2 2023 Amendment of the Water Law to include a revision of taxes for wastewater 

discharges and the system for the recovery of water infrastructure costs in line 

with the polluter pays and cost recovery principles. The new Regulation 

replacing the Royal Decree 1620/2007 shall change the regulatory and financial 

framework for the reuse of wastewater in line with the polluter pays and cost 

recovery principles, improving the monitoring and protection of water bodies, 

including groundwater, and address droughts and scarcity aspects.  

76 C5.I1 T Improved water and 

wastewater treatment 

infrastructures  

 Number 

(actions) 

0 70 Q2 2023 70 completed actions to improve and/or construct water and wastewater 

treatment infrastructures, aiming at ensuring compliance with Directive 

91/271/EEC (for wastewater infrastructure projects), or at improving the 

efficiency and/or reducing water losses in water distribution systems (for water 

infrastructure projects). 

427 C5.I1 T Construction or 

renovation of water and 

wastewater treatment 

infrastructures 

 Number 

(water and 

wastewater 

treatment 

infrastructur

es) 

70 208 Q2 2026 For 208 water and wastewater treatment infrastructures:  

• confirmation by the administration that contracts related to their 

renovation or construction have been performed; or 

• confirmation by the administration that the testing phase after their 

renovation or construction has begun.  

• or submission of final reports by recipient entities or individuals 

confirming the completion of the activities awarded for grants relating to 

their renovation or construction. 

 

  

428 C5.I1 M Safety of dams and 

reservoirs 

Certificates of 

acceptance, or 

equivalent certifying 

that contracts have 

been performed   

   Q2 2026 Confirmation by the administration that contracts related to the safety of 8 

dams and reservoirs have been performed. 

 

Investments in the construction of new dams or the extension of existing dams 

shall be excluded. 

77 C5.I2 M Restoration of riverbanks 

protection against flood 

risks 

Certificates signed by 

MITERD 

      Q4 2022 At least 200 km of riverbanks restored and at least 40 000 inhabitants being 

protected against flood risks. 

77bis C5.I2 M Monitoring and 

restoration of rivers  

Final reports by 

recipient entities or 

individuals or 

   Q2 2026 Final reports confirming the completion of the activities awarded have been 

submitted by recipient entities or individuals for grants relating to the 

monitoring and restoration of river ecosystems and to protect against flood 
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Number Measure 
Milestone   
 / Target 

Name 
Qualitative indicator 

for milestones 

Quantitative indicator for target Time 
Description of each milestone and target 

Unit Baseline Goal Q Year 

certificates of 

acceptance, or 

equivalent certifying 

that contracts have 

been performed 

risks, or confirmation by the administration that contracts, or parts thereof, 

related to the monitoring and restoration of river ecosystems and to protect 

against flood risks have been performed, for a total cumulative amount of EUR 

203 400 000 in grants and contracts awarded (including any amendments).  

 

78 C5.I2 M Construction or 

renovation of 

infrastructure supplying 

water for irrigation 

Certificates of 

acceptance, actas de 

puesta en 

marcha/servicio, 

statements of 

conformity or 

equivalent certifying 

that contracts have 

been performed 

   Q2 2026 For 15 infrastructures supplying water for irrigation or drinking water:  

- Confirmation by the administration that contracts related to the construction 

or renovation have been performed; or confirmation by the administration 

that the testing phase after their renovation or construction, has begun. 

 

Investments into infrastructure for the production of desalinated water shall be 

the best available technology with the lowest environmental impacts in the 

sector. 

430 C5.I3 M PERTE for the 

digitalisation of water 

users 

Final reports by 

recipient entities or 

individuals or 

certificates of 

acceptance, statements 

of conformity or 

equivalent certifying 

that contracts have 

been performed  

   Q2 2026 Final reports confirming the completion of the activities awarded have been 

submitted by recipient entities or individuals for grants relating to the PERTE 

for the digitalization of water uses, or confirmation by the administration that 

contracts, or parts thereof, related to the PERTE for the digitalisations of water 

uses have been performed, for a total cumulative amount of EUR 

494 100 000 in grants and contracts awarded (including any amendments).  

 

426 C5.I3 M Radars and digitalisation 

of hydrological or 

meteorological processes  

 

Certificates of 

acceptance, statements 

of conformity or 

equivalent certifying 

that contracts have 

been performed 

   Q2 2026 Confirmation by the administration that contracts, or corresponding parts 

thereof, related to radars and the digitalisation of hydrological or 

meteorological processes, for a total amount of EUR 299 700 000 have been 

performed.  

 

80 C5.I4 T Restoration of degraded 

areas and ecosystems 

across at least 50 

kilometres of coastline  

 Number 

(kilometres) 

0 50 Q4 2022 Completion of at least 50 kilometres of coastline in restoration of degraded 

areas and ecosystems, protection and increase accessibility to coastal areas, 

mitigation of erosion, better knowledge and increase coastal areas resilience 

and adaptation to the effects of climate change, remote monitoring and 

implementation of strategic marine planning policies. Actions shall consider 

any of the following:   
(i) Increase the resilience of the Spanish coast to the adverse effects of climate 

change by combating erosion and strengthening the coastline. This shall 

consider the creation of breakwater, artificial beaches, floating surfaces, 

sediment management, nature based solutions, beach and dune system 
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Number Measure 
Milestone   
 / Target 

Name 
Qualitative indicator 

for milestones 

Quantitative indicator for target Time 
Description of each milestone and target 

Unit Baseline Goal Q Year 

restoration, coastal protection infrastructure, implementation of smart grids for 

coastal erosion monitoring, or actions with similar effects.   

(ii) Protect and restore the coastal ecosystems or degraded areas. This shall be 

done by (a) relocating installations affected by backsliding; (b) delimiting the 

State-owned land-based maritime domain; (c) recovering improperly or 

inappropriately occupied Stated-owned maritime land; (d) risk assessment and 

management or similar actions; (e) environmental recovery of degraded coastal 

areas and ecosystems; (f) conservation and management of the coastline; and/or 

(g) actions with similar effects.   
(iii) Improve orderly and correct accessibility to the public land-based maritime 

domain. This shall be done by recovering land to provide access to the public 

domain, planning, management and restoration of access or actions with similar 

effects.   
(iv) Implementation of strategic marine planning policies. This shall be done by 

the implementation of Maritime Spatial Planning, Marine Strategies, scientific 

advice on oceans, climate and coasts, and the development of a georeferenced 

web application for sea users. 

81 C5.I4 T Restoration of degraded 

areas and ecosystems 

across at least 100 

kilometres of coastline 

 Number 

(kilometres) 

50 100 Q2 2023 Completion of works across at least 100 kilometres of coastline which shall 

include any of the following:   
(i) Increase the resilience of the Spanish coast to the adverse effects of climate 

change by combating erosion and strengthening the coastline and remote 

monitoring. This shall consider the creation of breakwater, artificial beaches, 

floating surfaces, sediment management, nature based solutions, beach and 

dune system restoration, coastal protection infrastructure, implementation of 

smart grids for coastal erosion monitoring, better knowledge or actions with 

similar effects.  (ii) Protect and restore the coastal eco-systems or degraded  

areas. This shall be done by (a) relocating installations affected by backsliding; 

(b) delimiting the State-owned land-based maritime domain; (c) recovering 

improperly or inappropriately occupied Stated-owned maritime land; (d) risk 

assessment and management or similar actions; (e) environmental recovery of 

degraded coastal areas and ecosystems; (f) conservation and management of the 

coastline; (g) better knowledge and/or (h) actions with similar effects.   
(iii) Improve orderly and correct accessibility to the public land-based maritime 

domain. This shall be done by recovering land to provide access to the public 

domain, planning, management and restoration of access, better knowledge or 

actions with similar effect.   
(iv) Implementation of strategic marine planning policies and better knowledge. 

This shall be done by the implementation of Maritime Spatial Planning, Marine 

Strategies, scientific advice on oceans, climate and coasts, and the development 
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Number Measure 
Milestone   
 / Target 

Name 
Qualitative indicator 

for milestones 

Quantitative indicator for target Time 
Description of each milestone and target 

Unit Baseline Goal Q Year 

of a georeferenced web application for sea users. (Baseline: 31 December 

2022.) 

81b C5.I4 T Restoration of degraded 

areas and ecosystems  

 Number 

(kilometres) 

100 145 Q2 2026 Confirmation by the administration that contracts relating to the restoration of 

degraded areas and ecosystems across 145 kilometres of coastline have been 

performed. 
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F. COMPONENT 06: SUSTAINABLE MOBILITY (LONG-DISTANCE) 

This component of the Spanish recovery and resilience plan addresses the following challenges: 1) 

the transition towards more sustainable modes of transport; 2) reducing the emissions of the transport 

sector; 3) making the transport sector safer, more accessible, sustainable and inclusive. 

The objectives of the component are: the development of the Spanish rail network (in particular the 

core TEN-T corridors and the non-core TEN-T network); establishing a more interoperable transport 

network (rail, road, ports) with the objective to reduce its carbon footprint; the improvement of cross-

border connections with France and Portugal; the modernisation of the transport sector with the 

adoption of advanced digital technologies.  

This component addresses the Country Specific Recommendations on the promotion of investment 

on energy efficiency and resource use and on the promotion of rail freight infrastructure (Country 

Specific Recommendation 3 2019) and on the investment on the green and digital transition and 

sustainable transport (Country Specific Recommendation 3 2020). 

It is expected that no measure in this component does significant harm to environmental objectives 

within the meaning of Article 17 of Regulation (EU) 2020/852, taking into account the description of 

the measures and the mitigating steps set out in the recovery and resilience plan in accordance with 

the DNSH Technical Guidance (2021/C58/01). 

F.1.  Description of the reforms and investments for non-repayable financial support 

Reform 1 (C6.R1) – Safe, Sustainable and Connected Mobility Strategy 

The objectives of the measure are to:  

a) Increase security of the mobility network ensuring better protection of people and goods, 

improving standards and reducing accidents.  

b) Increase sustainability prioritising daily mobility, economic and social equity, energy 

efficiency and the fight against climate change.  

c) Enhance connectivity with digitalisation, technological progress and multimodal 

connectivity. 

 

The strategy shall address specific actions in the following nine areas:  

i. Mobility for all (ensuring universal accessibility at a reasonable costs);  

ii. New Investment Policies (to ensure adequate financing of transport infrastructures and 

services);  

iii. Secure mobility (prioritizing investment in monitoring, maintenance, and cybersecurity);  

iv. Low-emission mobility (increase efficiency, reduce energy consumption);  

v. Smart mobility (boost R&D and mobility innovation, build and manage intelligent 

infrastructure);  

vi. Smart Intermodal Logistics Chains (prioritize the transport of goods by rail in public and 

private agendas);  

vii. Connecting Europe and Connected to the World (connect ports to intermodal logistic 

terminals and intensify cooperation with neighbouring countries to coordinate the 

construction and/or improvement of cross-border infrastructures);  

viii. Social and labour aspects (gender balance and re- and upskilling actions for the transport 

workforce); and 



  

 

9518/26 ADD 1   57 

ANNEX ECOFIN.1.A  EN 
 

ix. Digitalisation of the ministry of transport, mobility and urban agenda to embrace digital 

transition and become more open and innovative. 

The implementation of the measure shall be completed by 31 December 2021. 

Reform 2 (C6.R2) – Indicative Rail Strategy 

The objectives of the reform is the establishment of instruments to ensure that the rail network meets 

the mobility needs of the future in a coherent and effective way. The strategy shall set up a clear 

planning scenario for the railway transport mode and it shall make it possible to align investment 

priorities with the Strategy for Safe, Sustainable and Connected Mobility (R1). 

The reform shall consist of several actions including:  

a) establishing a clearer planning of actions in the railway sector, especially geared 

toward everyday mobility;  

b) improving network maintenance;  

c) ensuring economic sustainability of the rail network;  

d) prioritising resource efficiency, with an ex-ante and ex-post evaluation of investment 

projects;  

e) enhancing interoperability of the network, especially on the trans-European network 

corridors, and intermodality of the network;  

f) boosting rail freight traffic;  

g) enhancing safety in rail transport and 

h) fostering the digitalisation of transport and innovation to ensure connected mobility. 

 

The implementation of the measure shall be completed by 31 December 2022. 

Investment 1 (C6.I1) – National transmission network: European Corridors 

The objectives of the measure are to build new railway infrastructure in the core European TEN-T 

corridors and modernising and upgrading the existing ones. The measure consists in actions covering 

1 400 kilometres of the core TEN-T corridors.  

Investment 2 (C6.I2) – Trans-European Network for Transport Program, other works 

The objective of the measure is to make the national transport networks more reliable, sustainable, 

secure and resilient. The measure consists in various actions in the areas of air, road and rail transport, 

and to support digitalisation actions. 

Investment 3 (C6.I3) – Intermodality and logistics 

The objective of the measure is to implement Axis 6 of the Secure, Sustainable and Connected 

Mobility Strategy (R1) on Smart Intermodal Logistics Chains. The measure consists in interventions 

related to intermodal and logistic terminals, and the accessibility and sustainability of ports.  

Investment 4 (C6.I4) – Support programme for sustainable and digital transport 

The objective of the measure is to improve the efficiency of the transport system. The measure 

consists in actions for sustainable or digital transport.  
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F.2.  Milestones, targets, indicators, and timetable for monitoring and implementation 

for non-repayable financial support 

See table below. The date of the baseline for all indicators is 1 February 2020 unless indicated 

differently in the description of the action. Amounts in the table do not include VAT. 
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Number Measure 
Milestone   
 / Target 

Name 

Qualitative 

indicator for 

milestones 

Quantitative indicator for 

target 
Time 

Description of each milestone and target 

Unit Baseline Goal Q Year 

82 C6.R1 M Strategy on 

sustainable, 

secure and 

connected 

mobility (public 

consultation) 

Notice of end 

of consultation 

      Q4 2020 End of the public consultation process of the strategy addressing actions in the 

following nine areas:   
1) Mobility for all (to ensure universal accessibility at a reasonable costs);   
2) New Investment Policies (to ensure adequate financing of transport 

infrastructures and services);   
3) Secure mobility (prioritizing investment in monitoring, maintenance, and 

cybersecurity);   
4) Low-emission mobility (increase efficiency, reduce energy consumption);   
5) Smart mobility (boost R&D and mobility innovation, build and manage 

intelligent infrastructure);   
6) Smart Intermodal Logistics Chains (to prioritize the transport of goods by 

rail);   
7) Connecting Europe and Connected to the World (connect ports to intermodal 

logistic terminals and intensify cooperation with neighbouring countries to 

coordinate the construction and/or improvement of cross-border 

infrastructures);   
8) Social and labour aspects (gender balance and re- and upskilling actions for 

the transport workforce);  
9) Digitalisation of the ministry of transport (MITMA). 

83 C6.R1 M Strategy on 

sustainable, 

secure and 

connected 

mobility 

(approval)  

Approval by 

Council of 

Ministers 

      Q4 2021 Approval by Council of Ministers of the strategy addressing actions in the 

following nine areas:   
1) Mobility for all (with the aim to ensure universal accessibility at a 

reasonable cost);   
2) New Investment Policies (to ensure adequate financing of transport 

infrastructures and services);   
3) Secure mobility (prioritizing investment in monitoring, maintenance, and 

cybersecurity);   
4) Low-emission mobility (increase efficiency, reduce energy consumption);   
5) Smart mobility (boost R&D and mobility innovation, build and manage 

intelligent infrastructure);   
6) Smart Intermodal Logistics Chains (prioritize the transport of goods by rail 

in public and private agendas);   
7) Connecting Europe and Connected to the World (connect ports to intermodal 

logistic terminals and intensify cooperation with neighbouring countries to 

coordinate the construction and/or improvement of cross-border 

infrastructures);   
8) Social and labour aspects (gender balance and re- and upskilling actions for 

the transport workforce);   
9) Digitalisation of the ministry of transport MITMA. 
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Number Measure 
Milestone   
 / Target 

Name 

Qualitative 

indicator for 

milestones 

Quantitative indicator for 

target 
Time 

Description of each milestone and target 

Unit Baseline Goal Q Year 

84 C6.R2 M Indicative Rail 

Strategy 

Publication in 

the Official 

Journal 

      Q4 2022 Publication in the Official Journal of the approval resolution of the Indicative 

Rail Strategy with actions on:    
a) establishing a clearer planning of actions in the railway sector, especially 

geared toward everyday mobility;    
b) improving network maintenance;    
c) ensuring economic sustainability of the rail network;    
d) prioritising resource efficiency, with an ex-ante and ex-post evaluation of 

investment projects;    
e) enhancing interoperability of the network, especially on the trans-European 

network corridors, and intermodality of the network;    
f) boosting rail freight traffic;    
g) enhancing safety in rail transport;    
h) fostering the digitalisation of transport and innovation to ensure connected 

mobility.   
For all actions included in the ‘Indicative Rail Strategy’, ensure the fulfilment 

of the provisions of Law 21/2013 on environmental impact assessment and 

Law 9/2018 of 5 December, amending Law 21/2013, and implement the 

required mitigation actions for protecting the environment of the 

Environmental Impact Assessment (EIA). 

 

For the purposes of this operational arrangement, publication in the relevant 

official website is considered as a qualitative indicator of the entry into force. 

85 C6.I1 T Core TEN-T 

network: award 

of contracts 

 Contract or 

other legal 

instrument  

0  144 Q4 2022 At least 144 contracts or other legal instruments awarded which include actions 

in one or more of the following corridors of the core TEN-T network:    
ATLANTIC CORRIDOR   
• Y Vasca: Vitoria-Bilbao-San Sebastian/Astigarraga-Irun   
• Valladolid-Palencia-León   
• León-La Robla-Pola de Lena   
• Castejón-Pamplona-Logroño-Bilbao 

• La Coruña-Vigo-Ourense   
• Ourense-Monforte 

• Monforte-León    
• Talayuela-Plasencia-Cáceres-Mérida-Badajoz 

• Talayuela-Madrid-Valladolid-Vitoria  

• Sevilla-Huelva 

   
MEDITERRANEAN CORRIDOR:   
• Madrid-Zaragoza-Tarragona 
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Number Measure 
Milestone   
 / Target 

Name 

Qualitative 

indicator for 

milestones 

Quantitative indicator for 

target 
Time 

Description of each milestone and target 

Unit Baseline Goal Q Year 

• Frontera francesa-Barcelona/Tarragona-Vandellós 

• Vandellós-Castellón   
• Sagunto-Teruel — Zaragoza   
• Zaragoza-Tarragona   
• Castellón-Valencia-La Encina-Alicante 

• Alcázar de San Juan-La Encina   
• Murcia-Cartagena   
• Murcia-Almería 

• Utrera-Antequera Santa Ana 

• Madrid-Valencia 

   
COMMON TO BOTH CORRIDORS   
• Linking HSL Barcelona — HSL Levante   
• Aranjuez-Alcázar de San Juan-Manzanares--Córdoba-Algeciras   
• Madrid-Seville   
The actions shall belong to one or more of the following types:    
• Platform. It includes projects that make it possible to set up the infrastructure 

that shall support the tracks and which includes embankments, clearance, 

viaducts, tunnels, etc. These are mainly construction of new infrastructure.   
• Replacement of services. It includes actions aimed at the restoration of 

existing services (light, irrigation, water, etc.) which are affected during the 

execution of the railway works.   
• Tracks. It includes actions for the assembly and supply of track materials 

(ballast, sleepers, rail, switches and expansion devices) on new railway 

sections, as well as the renewal of existing tracks.   
• Electricity. It includes actions aimed at the electrification of lines including: 

overhead contact line, traction substations, transformation centres, power 

remote control, high-voltage power lines, etc.   
• Traffic signalling and control. It includes projects aimed at the 

implementation of new signalling and traffic control systems (ERTMS, etc.).   
• Telecommunications. Includes projects related to fixed and mobile 

telecommunications on railway lines (such as fibre optic, GSM-R)   
• Stations. It includes the upgrading and rehabilitation of existing stations, as 

well as the construction of new stations. 

87 C6.I1 M Core TEN-T 

network: 

contracts 

performed 

Certificates of 

acceptance, 

statements of 

conformity or 

   Q2 2026 Confirmation by the administration that contracts or other legal instruments, or 

corresponding parts thereof, relating to one or more of the actions and corridors 

as defined in Target 85, covering 1400 kilometers on corridors of the core 

TEN-T network, have been performed. 
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Number Measure 
Milestone   
 / Target 

Name 

Qualitative 

indicator for 

milestones 

Quantitative indicator for 

target 
Time 

Description of each milestone and target 

Unit Baseline Goal Q Year 

equivalent 

certifying that 

contracts or 

other legal 

instruments 

have been 

performed 

88 C6.I2 T TEN-T network 

rail transport and 

state road 

network awarded 

contracts  

 Contract or 

other legal 

instrument  

0  188  Q4 2022 At least 188 contracts or other legal instruments awarded which include 

interventions in different transport modes: for rail interventions in the non-core 

TEN-T network and for roads in the state road network    
a) For rail, interventions shall belong to one or more of the following types of 

interventions:   
• Improvement of the technological infrastructure for rail traffic management   
• Security (such as cybersecurity, installation of crash detectors)   
• Acoustic protections/Noise maps   
• Development of satellite technology applied to ERTMS rail signalling   
• Electrification of sections (such as Monforte-Lugo)   
• Track renewal (such as Soria-Torralba and Monforte-Lugo)   
• Improvement of the control-command and signalling subsystem (such as 

Soria-Torralba and Ávila-Salamanca)   
• Creation of new sections or variants (such as Palencia-Santander, variant of 

Rincón de Soto and Variant of Ourense)    
b) For roads, interventions shall belong to one or more of the following types of 

interventions:   
• Improving road safety: including road safety in tunnels,  protecting vulnerable 

wildlife and protecting vulnerable users    
• Sustainability: air quality improvement, new forms of urban mobility, 

protecting biodiversity, climate risk prevention, energy efficiency, noise 

reduction     
• Digitalisation: Implementation of monitoring systems for bridges, tunnels, 

using Big Data analytics and Internet of Things; digitalisation of road for 

monitoring and maintenance    
• Implementation of Intelligent Transport Systems in bus-VAO lanes    
• Update of the primary preliminary draft of the fixed link across the Strait of 

Gibraltar  

91 C6.I2 M Digitalization 

actions: contracts 

performed 

Certificates of 

acceptance, 

statements of 

conformity or 

     Q4 2025 Confirmation by the administration that 40 contracts or other legal instruments 

relating to digitalization actions have been performed. 
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Number Measure 
Milestone   
 / Target 

Name 

Qualitative 

indicator for 

milestones 

Quantitative indicator for 

target 
Time 

Description of each milestone and target 

Unit Baseline Goal Q Year 

equivalent 

certifying that 

contracts or 

other legal 

instruments 

have been 

performed  

92 C6.I2 M  TEN-T network 

excluding 

corridors: 

contracts 

performed 

Certificates of 

acceptance, 

statements of 

conformity or 

equivalent 

certifying that 

contracts or 

other legal 

instruments 

have been 

performed  

   Q2 2026 Confirmation by the administration that contracts or other legal instruments, or 

corresponding parts thereof, relating to one or more of the interventions defined 

in Target 88 point a), covering 900 kilometers on the TEN-T rail network 

excluding corridors, have been performed. 

93 C6.I2 M Air traffic 

management: 

contracts 

performed 

Certificates of 

acceptance, 

statements of 

conformity or 

equivalent 

certifying that 

contracts have 

been performed  

   Q2 2026 Confirmation by the administration that 35 contracts relating to air traffic 

management, have been performed.  

94 C6.I2 M State Road 

network: 

contracts 

performed 

Certificates of 

acceptance, 

statements of 

conformity or 

equivalent 

certifying that 

contracts or 

other legal 

instruments 

have been 

performed  

     Q2 2026 Confirmation by the administration that 92 contracts or other legal instruments 

relating to one or more of the types of interventions defined in Target 88 point 

(b) have been performed. 

 

Works in 70 tunnels have been performed. 
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Number Measure 
Milestone   
 / Target 

Name 

Qualitative 

indicator for 

milestones 

Quantitative indicator for 

target 
Time 

Description of each milestone and target 

Unit Baseline Goal Q Year 

95 C6.I3 T T1: number of 

contracts or other 

legal instruments 

awarded to 

improve 

intermodal and 

logistic 

infrastructures 

 - Contract or 

other legal 

instrument  

0  66  Q4 2022 At least 66 contracts or other legal instruments awarded including interventions 

to improve intermodal and logistic infrastructures.   
Interventions shall belong to one or more of the following areas:   
a) the development and upgrade of strategic intermodal and logistical terminals 

in one or more of the following locations:   
• Vicálvaro in Madrid;   
• La Llagosta in Barcelona   
• San Luis in Valencia   
• Júndiz in Álava.   
• Logistic facility of Can Tunis (Barcelona)   
• Orduña terminal (Bizkaia)   
• Logistics facility in Lezo (Gipuzkoa)   
• Muriedas (Santander)   
• Escombreras terminal (Murcia);   
b) the construction or extension of sidings to a length of at least 750 metres;   
c) the improvement of rail access to the Port of A Coruña and the Port of 

Castellón; 

d) the improvement of road access to the Port of Algeciras; and 

e) improved accessibility and sustainability in ports, including:   
• Accessibility: railway access works, including works to refurbish and 

upgrade, as well as new access and improvement of internal traffic in ports, by 

adapting the infrastructure that continues its external land-based access.   
• Sustainability: including adequacy of water supply and sanitation systems; air 

quality improvement plans; installation of more efficient energy networks; 

solar photovoltaic installations; renovation of lighting networks and installation 

of LED technology; power consumption control systems; refurbishment of 

processing systems.  

97 C6.I3 M Intermodal and 

logistic terminals, 

ports or 750-

metre sidings: 

contracts 

performed 

Certificates of 

acceptance, 

statements of 

conformity or 

equivalent 

certifying that 

contracts or 

other legal 

instruments 

have been 

performed  

   

 

 

Q2 2026 Confirmation by the administration that contracts or other legal instruments, or 

corresponding parts thereof, for a total amount of EUR 877,1 million, relating 

to one or more of the type of interventions defined in Target 95, have been 

performed.   
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Number Measure 
Milestone   
 / Target 

Name 

Qualitative 

indicator for 

milestones 

Quantitative indicator for 

target 
Time 

Description of each milestone and target 

Unit Baseline Goal Q Year 

99 C6.I4 M Support to the 

programme of 

sustainable and 

digital transport.  

Publication in 

the Official 

Journal and 

adoption of 

official 

resolutions 

      Q4 2022 The endowment of EUR 800 000 000 under the Support Programme of 

Sustainable and Digital Transport through:    
a) the publications in the Official Journal of Ministerial Order(s) establishing 

the support scheme for sustainable freight transport based on ECO-

INCENTIVES for rail and maritime purposes; 

b) the official resolutions approving the transfers established in the Royal 

Decree that allocates the transfer of funds to Autonomous Communities for the 

award of grants for projects for the digitalisation of passenger and freight 

transport services at regional and local level; 

c) the official resolutions approving the transfers established in the resolution 

by the State Secretariat for Transport, Mobility and the Urban Agenda of the 

transfer of funds to the Autonomous Communities for the award of contracts or 

other legal instruments for projects for the digitalisation of passenger and 

freight transport services at regional and local level; and   

d) the resolution by the State Secretariat for Transport, Mobility and the Urban 

Agenda of the award of projects for the following actions:   
Action line 1. Interoperability in rail freight transport   
1. On-board European Rail Traffic Management Systems (ERTMS)    
2. Actions removing barriers to rail interoperability in accordance with the 

TSIs.   
3. Innovation and development of the variable gauge axis in locomotives.   
Action line 2. Promotion of transport intermodality  

4. Construction, adaptation or upgrading of cargoes and intermodal rail-road 

terminals and their land connections    
Action line 3. Modernisation of rail freight equipment    
5. Actions supporting the refurbishment or upgrading of wagons for rail freight, 

including for the establishment of rail highway services.   
6. Actions to support the refurbishment or adaptation of railway tractor 

equipment with other material using alternative fuels (hydrogen or electricity).    
Action line 4. Safe, sustainable and connected road transport    
7. Construction and upgrading of secure parking areas for commercial vehicles 

and provision of information services (Delegated Regulation (EU) No 

885/2013).   
8. Intelligent Transport Services for the Road Sector (ITS) in toll motorway 

concessions and other road safety and conservation services.   
9. Actions supporting the deployment of alternative fuels refuelling 

infrastructure for heavy duty vehicles on the road network   
10. Actions to support the refurbishment or adaptation of means and machinery 

to achieve sustainable pavement: reduced carbon footprint and sound reducers    
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Number Measure 
Milestone   
 / Target 

Name 

Qualitative 

indicator for 

milestones 

Quantitative indicator for 

target 
Time 

Description of each milestone and target 

Unit Baseline Goal Q Year 

Action line 5. Sustainability of maritime and air transport    
11. Support for the deployment of alternative fuels in Ports and Airports.   
12. Support for the uptake of propulsive alternative energy technologies in the 

maritime sector.   
Action line 6. Digitalisation of transport    
13. Projects for the digitalisation of passenger and freight transport services at 

national level.   
 

For actions 9 and 11, selection criteria shall comply with the ‘Do no significant 

harm’ Technical Guidance (2021/C58/01), ensuring that the infrastructure is 

enabled at the time of construction for the transport of renewable and low-

carbon gases.   
101 C6.I4 M Actions related to 

Sustainable and 

digital transport 

Award 

resolutions, 

verification by 

the 

administration, 

certificates of 

acceptance, 

statements of 

conformity or 

equivalent 

certifying that 

contracts have 

been 

performed, 

audit reports 

      Q2 2026 In relation to letter a) defined in milestone 99, confirmation by the administration 

of actions performed for a total amount of EUR 104.8 million relating to the 

award of accrued ECO-INCENTIVES for rail and maritime purposes. 

In relation to letter b) defined in milestone 99, verification by the administration 

of the documentary justification for grant payments relating to the digitalization 

of passenger and freight transport services at regional and local level, covering a 

total amount of EUR 8.4 million. 

In relation to letter c) defined in the description of milestone 99, confirmation by 

the administration that 53 contracts or other legal instruments, or corresponding 

parts thereof, relating to the digitalization of passenger and freight transport 

services at regional and local level, have been performed. 

In relation to letter d) defined in the description of milestone 99, provision of 

47 audit reports confirming that actions in one or more of the action lines 

referred to in milestone 99, have been performed. 
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F.3.  Description of the investments for loan support 

Reform 3 (C6.R3) – Energy Efficiency Strategy on the National Highways Network 

The objective of this reform is the publication of the Strategy for Energy Efficiency in the State Road 

Network and the establishment of a set of measures aiming at improving the energy efficiency in the 

State Road Network.  

This Strategy shall at least cover the following elements: 

a) an analysis of the National Road Network energy supply; 

b) an analysis of the current situation on the National Road Network regarding its illumination and 

justification of possible solutions; 

c) a list of measures or actions to be carried out in the National Road Network; and 

d) an investment and financing plan for required measures or actions in the road network 

illumination system with timelines for their implementation. 

The Strategy will be published in the first quarter of 2024.  

F.4.  Milestones, targets, indicators, and timetable for monitoring and implementation 

for loan support 

See table below. The date of the baseline for all indicators is 1 February unless indicated differently 

in the description of the action. Amounts in the table do not include VAT.
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Number Measure 
Milestone   
 / Target 

Name 

Qualitative 

indicator for 

milestones 

Quantitative indicator for 

target 
Time 

Description of each milestone and target 

Unit Baseline Goal Q Year 

L15 C6.R3 M Energy Efficiency 

Strategy 

Publication in 

the Official 

Journal 

   Q1 2024 Publication in the Official Journal of the approval of the Energy Efficiency 

Strategy for the National Road Network covering the elements in line with the 

measure description. 
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G. COMPONENT 07: DEPLOYMENT AND INTEGRATION OF RENEWABLE ENERGY 

SOURCES 

The National Energy and Climate Plan (NECP) of Spain for 2021-2030 projects a significant growth 

in renewable energy penetration in Spain, reaching 74 % in the electricity sector and 42 % in final 

use in 2030. In this context, the objective of this component of the Spanish recovery and resilience 

plan is to increase the use of renewable energy through the following elements:  

a) the development of a clear and predictable regulatory framework that promotes investment in 

renewables;  

b) the establishment and consolidation of the industrial value chain in the field of renewables;  

c) the support of innovative sources of renewable generation technologies, including their 

integration into end uses; and  

d) the development of green skills.  

In addition, the component specifically seeks to promote the deployment of renewable energies on 

the Spanish islands, as well as the participation of citizens through renewable energy communities. 

The component is related to the promotion of investments in innovation and in energy efficiency 

(Country Specific Recommendation 3 2019). It also promotes public and private investment and 

fosters the green transition (Country Specific Recommendation 3 2020). 

It is expected that no measure in this component does significant harm to environmental objectives 

within the meaning of Article 17 of Regulation (EU) 2020/852, taking into account the description of 

the measures and the mitigating steps set out in the recovery and resilience plan in accordance with 

the DNSH Technical Guidance (2021/C58/01).   

G.1.  Description of the reforms and investments for non-repayable financial support 

Reform 1 (C7.R1) – Regulatory framework for the promotion of renewable generation 

The objective of this measure is to strengthen the regulatory framework for the promotion of 

renewable generation, in order to increase certainty and encourage private investment in renewable 

energy, to remove barriers to the deployment of renewables and to improve their integration in the 

environment, the electrical system and into different sectors.  

The measure shall include a number of legislative and regulatory steps including:  

- the adoption of Royal Decree Law 23/2020 in June 2020, which sets up a new auction system for 

renewable generation and improves the mechanism for access of renewable generation to the 

electricity grid;  

- the adoption of Royal Decree 960/2020 in November 2020, which enhances the predictability of 

the revenues to be obtained by renewable generation in the new auctions;  
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- Royal Decree 1183/2020 in December 2020, which regulates the access and connection 

conditions for renewable generation, in line with the provisions of Royal Decree Law 23/2020; 

and 

- The Law on Climate Change and Energy Transition, envisaged for adoption in the first half of 

2021, which will establish into law the renewable targets for 2030 and the objective of climate 

neutrality by 2050 (including a 100 % renewable electricity system). This law also includes 

elements that are relevant to other components in the plan (such as the reduction of administrative 

barriers and requirements for the installation of public recharging points). 

The implementation of the measure shall be completed by 30 June 2023.  

Reform 2 (C7.R2) – National self-consumption strategy 

The objective of this measure is to boost self-consumption as an alternative form of renewable 

generation, to set targets in this area for the period 2021-2030 and to identify and develop measures 

to mitigate the main barriers to their deployment. Self-consumption contributes to the integration of 

renewable generation in buildings and urban environments, and it boosts local employment.  

The measure shall include the adoption by the Spanish government of a National self-consumption 

Strategy during the second half of 2021 in order to reduce administrative barriers to self-consumption. 

The strategy shall diagnose the current and potential situation in Spain, and identify measures aimed 

at: (a) better coordination between administrations; (b) the dissemination of information to consumers 

and awareness-raising; (c) identifying existing relevant skills, as well as further training opportunities 

connected to the deployment of self-consumption.  

The measure shall address the implementation of key elements of the National Self-Consumption 

Strategy, including the publication of guidance on how to foster self-consumption and the completion 

of trainings aimed at improving required skills.  

The implementation of the measure shall be completed by 30 June 2023.  

Reform 3 (C7.R3) - Development of energy communities 

This measure has the objective of developing energy communities to boost citizens’ participation in 

the energy transition, through renewable energy communities and citizen energy communities. This 

measure consists in support to energy-related pilot projects or offices for energy communities.  

Reform 4 (C7.R4) - Framework for innovation and technological development in renewable energy 

This measure shall strengthen the framework for innovation and technological development of a 

number of renewable energy sources, and contribute to progress towards the goal of 100 % of 

renewable sources in energy demand. The renewable sources covered in this measure shall include 

offshore wind energy and biogas. The measure shall also facilitate R&D in renewable technologies.  

The measure shall include the publication of a roadmap for offshore wind and other marine energy. 

The aim of this roadmap is to reduce administrative barriers for the development of this source of 

renewable energy. Specifically, the roadmap shall seek to: (a) promote research, development and 

innovation through a more agile regulatory framework, and by strengthening technology centres and 

testing platforms for new prototypes; (b) identify opportunities and synergies with key industrial 

sectors; (c) develop an appropriate regulatory framework for the deployment in Spain (especially of 

floating technology); and (d) identify measures to minimise environmental effects (whilst at the same 
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time seeking to simplify administrative procedures). The measure shall implement the key regulatory 

measures identified in the road map to promote offshore wind farms, boost research and development 

and support the deployment of floating technologies. 

The second element of this measure is the publication of a roadmap for biogas, which shall analyse 

the appropriate regulatory and sectoral tools to promote biogas, with a focus on the efficient use of 

this energy source (such as in agro-industrial applications, and for heavy-duty vehicles where 

electrification is not yet an alternative). This part of the reform shall address the implementation of 

key activities from the biogas roadmap, including: (a) the establishment of a system of guarantees of 

origin for renewable gases, aimed at fostering investment in biogas and at decarbonising sectors such 

as industry and transport; (b) the development of a tool to compute the contribution of biogas to 

decarbonisation; and (c) pre-feasibility studies to promote the implementation of biogas production 

facilities.  

The implementation of the measure shall be completed by 30 June 2023. 

Investment 1 (C7.I1) - Development of renewable energies and storage  

The objective of this measure is to foster the development of renewable energies and storage. This 

measure consists of investment in capacity for renewable energy production and storage.  

Investment 2 (C7.I2) – Sustainable energy in islands 

The objective of this measure is to increase sustainable energy in the Spanish islands (the Canary and 

Balearic islands), and in particular to the support for projects for the penetration and integration of 

renewable energy into islands and non-peninsular systems.  

This measure consists in actions to support the energy transition and additional production capacity 

for renewable energy in the islands.  

G.2.  Milestones, targets, indicators, and timetable for monitoring and implementation 

for non-repayable financial support 

See table below. The date of the baseline for all indicators is 1 February 2020, unless indicated 

differently in the description of the action. Amounts in the table do not include VAT.
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Number Measure 
Milestone   
 / Target 

Name 

Qualitative 

indicator for 

milestones 

Quantitative indicator for 

target 
Time 

Description of each milestone and target 
Unit Baseline Goal Q Year 

102 C7.R1 M Entry into force of Royal Decree Law 

23/2020 (energy measures) 

Provision in 

Royal Decree 

Law 23/2020 on 

entry into force 

      Q4 2020 Royal Decree Law 23/2020 approves energy measures aiming at 

setting the legal basis for a new auction scheme, defining new 

participants in the energy sector, such as independent aggregators and 

renewable energy communities, and contributing to rationalize access 

and connection permits 

103 C7.R1 M Entry into force of Royal Decree 

960/2020 (economic regime for 

renewable energy) 

Provision in 

Royal Decree 

960/2020 on 

entry into force  

      Q4 2020 Royal Decree 960/2020 regulates the economic regime for renewable 

energy 

104 C7.R1 M Entry into force of Royal Decree 

1183/2020 (connection of renewables to 

the electricity grid) 

Provision in 

Royal Decree 

1183/2020 on 

entry into force 

      Q4 2020 Royal Decree 1183/2020 regulates hybridisation and ordering access to 

and connection of renewables to the electricity grid. 

105 C7.R1 M Entry into force of Law on Climate 

Change and Energy Transition  

Provision in the 

Law on Climate 

Change and 

Energy 

Transition on 

entry into force  

      Q2 2021 The Law on Climate Change and Energy Transition shall provide 

alternative regulatory stability to the development of renewable 

resources, reduced administrative barriers and minimum requirements 

for the installation of public recharging points in service 

106 C7.R1 T Additional production capacity for 

renewable energy  

- Number 

(MW) 

0 6 000             Q2 2023 Cumulative additional production capacity for renewable energy 

supported under the new enabling legislative framework included in 

reform C7.R1 (including the auction mechanism established through 

RD 960/2020, new regulation on access and connection permits, and 

on hybridisation): at least 6 000 MW awarded  

107 C7.R1 T Cumulative additional renewable energy 

capacity installed in Spain  

- Number 

(MW) 

0 6 000 Q2 2023 Cumulative additional renewable energy capacity installed in Spain 

during the period Q1 2020-Q42023, under the new enabling legislative 

framework included in reform C7.R1 (including the auction 

mechanism established through RD 960/2020, new regulation on 

access and connection permits, and on hybridisation): at least 6 000 

MW built 

 

Further Specifications from Operational Arrangements: Royal Decree 

413/2014 exhaustively regulates the official register of renewable 

generation (RAIPREE). In its Article 37, this Royal Decree indicates 

that it is mandatory for all facilities under the scope of the Royal 

Decree to be inscribed in the RAIPREE. Article 40 of the Royal Decree 

mandates that, in order to be inscribed in RAIPREE, the facility must 

hold a definitive authorisation for exploitation. 
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Number Measure 
Milestone   
 / Target 

Name 

Qualitative 

indicator for 

milestones 

Quantitative indicator for 

target 
Time 

Description of each milestone and target 
Unit Baseline Goal Q Year 

108 C7.R2 M National self-consumption Strategy Publication on 

webpage 

      Q4 2021 Adoption by the Council of Ministers and publication on government 

website of the National self-consumption Strategy in order to reduce 

administrative barriers to self-consumption. 

109 C7.R2 M Completion of measures under the 

National self-consumption Strategy 

Publication of 

results on the 

webpage 

      Q2 2023 Completion of key measures under the National self-consumption 

Strategy, including: the publication on the website of the Ministry for 

the Ecological Transition of technical guidance and the guidance to 

municipalities on how to foster self-consumption and the completion of 

trainings made at improving required technical skills on renewable 

sources of renewable self-consumption for at least 500 professionals. 

110 C7.R3 M Pilot project for energy communities  Publication on 

webpage 

      Q2 2022 Award of the first pilot project for energy communities on the basis of 

calls for tender, in order to demonstrate the viability of this model.  

111 C7.R3 T Energy-related pilot projects or offices 

for energy communities 

- Number  0 37 Q2 2026 Final reports confirming the completion of the activities awarded shall 

be submitted by recipient entities or individuals for grants relating to a 

cumulative number of 37 projects or offices for energy communities.    

112 C7.R4 M Roadmap for offshore wind and other 

marine energy 

Publication on 

webpage 

      Q4 2021 Publication of the Roadmap for offshore wind and other marine energy 

in order to reduce administrative barriers to the development of this 

source of renewable energy 

113 C7.R4 M Entry into force of the regulatory 

measures identified in the map for 

offshore wind and other marine energy 

Provisions in the 

regulatory 

measures on 

entry into force 

      Q2 2023 Entry into force of the key regulatory measures identified in the map 

for Offshore wind and other marine energy, to promote research and 

innovation, and to support deployment of floating technologies. These 

key measures shall include: final approval of the Maritime Spatial 

Planning Plans, better coordination of the grid planning and the 

offshore strategy and updating of the regulatory framework. 

114 C7.R4 M Completion of measures identified in 

the roadmap on biogas 

Publication on 

webpage 

      Q2 2023 Completion of key measures identified in the roadmap on biogas, 

including the establishment of a guarantees of origin scheme for 

renewable gases, to improve the competitiveness of biogas and to 

foster the investments in biogas production ensuring a faster 

decarbonisation in sectors such as industry and transport. 

115 C7.I1 M Tender for investment support to 

innovative or value added renewable 

capacity 

Publication in 

the OJ 

      Q2 2022 Publication in the OJ of the first tender for investment support to 

innovative or value added renewable capacity  

116 C7.I1 M New projects, technologies or 

installations of marine renewable 

energy infrastructure 

Award decision / 

investment 

authority 

decision 

      Q2 2023 At least 6 developments awarded promoting new projects, technologies 

or installations of marine renewable energy infrastructure. The 6 

developments should contribute to the implementation of marine 

renewable energy projects in Spain. The developments may include 

SMEs with marine renewable energy activity which receive grants, 

loans or equity investment, take part in pre-commercial public 
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Number Measure 
Milestone   
 / Target 

Name 

Qualitative 

indicator for 

milestones 

Quantitative indicator for 

target 
Time 

Description of each milestone and target 
Unit Baseline Goal Q Year 

procurement, as well as grants given directly to renewable energy 

marine projects or to a prototype of a marine renewable energy new 

technology manufacturing or deployment.  

117 C7.I1 T Additional capacity for renewable 

energy production and storage 

- Number 

(MW) 

0 2 811   Q2 2026 Final reports confirming the completion of the activities awarded have 

been submitted by recipient entities or individuals for grants relating to 

the installation of renewable energy production and storage capacity, or 

confirmation by the administration that contracts or agreements, or 

parts thereof related to the installation of renewable energy production 

and storage capacity have been performed, for a total cumulative 

amount of 2811 MW. 

118 C7.I2 M Clean Energy and Smart Projects for 

Islands Office  

Publication on 

webpage 

      Q2 2023 Creation of the Clean Energy and Smart Projects for Islands Office 

with the objective of managing the support programmes under the 

Recovery and Resilience Facility. The office shall coordinate the 

dynamisation and development of the energy transition in the islands 

119 C7.I2 T Actions to support the energy transition 

on islands 

 - Number 0 430 Q2 2026 Final reports confirming the completion of the activities awarded have 

been submitted by recipient entities or individuals for grants relating to 

energy transition on islands, or confirmation by the administration that 

contracts or agreements, or parts thereof related to energy transition on 

islands have been performed, for a total cumulative number of 430 

actions. 

120 C7.I2 T Additional production capacity for 

renewable energy in the islands 

- Number 

(MW) 

0 128 Q2 2026 Final reports confirming the completion of the activities awarded have 

been submitted by recipient entities or individuals for grants relating to 

the installation of renewable energy production capacity in the islands, 

or confirmation by the administration that contracts or agreements, or 

parts thereof related to the installation of renewable energy production 

capacity in the islands have been performed, for a total cumulative 

amount of 128 MW. 
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H. COMPONENT 8: ELECTRICITY INFRASTRUCTURE, SMART GRIDS AND 

DEPLOYMENT OF FLEXIBILITY AND STORAGE 

The National Energy and Climate Plan (NECP) of Spain aims to have a 42 % share of renewable 

energy in final energy consumption by 2030. The integration of a growing amount of renewable 

electricity generation (projected to reach 74 % of demand in 2030 and 100 % by 2050), requires a 

number of complementary investments in grid digitalisation, storage and demand management. In 

particular, the intermittency and partial predictability of renewable technologies means that energy 

storage has an important role to play, to provide system flexibility and to ensure grid stability. 

In this context, this component of the Spanish recovery and resilience plan shall pursue the following 

objectives:  

a) The development of a more flexible, decentralised and dynamic energy system capable of 

efficiently and safely absorbing higher levels of renewable generation; 

b) The development of new innovative business models; and  

c) The involvement of new actors in the electricity system (producers, suppliers and consumers, 

in addition to storage operators and aggregators), and a more flexible regulatory framework 

capable of adapting to new needs, through regulatory sandboxes. 

The component shall promote investments in innovation and in energy efficiency, and encourage the 

adoption of efficient policies to encourage innovation (Country Specific Recommendation 3 2019). 

It shall also promote public and private investment, and foster the green transition (Country Specific 

Recommendation 3 2020). 

It is expected that no measure in this component does significant harm to environmental objectives 

within the meaning of Article 17 of Regulation (EU) 2020/852, taking into account the description of 

the measures and the mitigating steps set out in the recovery and resilience plan in accordance with 

the DNSH Technical Guidance (2021/C58/01).  

H.1.  Description of the reforms and investments for non-repayable financial support 

Reform 1 (C8.R1) - Enabling framework for the integration of renewables into the energy system: 

networks, storage and infrastructure 

The objective of this measure is to enable a transparent and stable regulatory framework that creates 

certainty and allows for increased integration of renewables into the energy system, through 

investments in networks, storage and infrastructure.  

The reform shall include the long-term decarbonisation strategy for 2050 (“ELP 2050”). The objective 

of this strategy is to set the basis for a strategic and regulatory framework for the effective integration 

of renewable energies in a flexible and intelligent energy system. Among the objectives of the ELP 

2050 are: (a) the reduction of GHG emissions by 90 % compared to 1990 (climate neutrality); (b) the 

achievement of 97 % of renewables on final energy consumption; and (c) a 100 % renewable 

electricity system.  

The implementation of the measure shall be completed by 31 March 2021.  
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Reform 2 (C8.R2) - Energy storage strategy and adaptation of the regulatory framework for the 

deployment of energy storage 

This measure aims to develop, approve and deploy a regulatory and strategic framework to foster 

energy storage. The reform shall provide the necessary framework for the planned investments under 

C8.I1 and C8.I3, relating to the deployment of energy storage and new business models in energy 

transition, respectively.  

The reform shall include the approval by the Spanish government of the Energy Storage Strategy. The 

objective of this strategy is to have 20 GW of energy storage available in 2030 and 30 GW in 2050.  

The reform shall include three legislative and regulatory acts: (i) Royal Decree 1183/2020 to regulate 

access to the grid for storage facilities; (ii) Comisión Nacional de los Mercados y la Competencia 

Circular 1/2021 to establish the methodology and conditions for access and connection to the 

transmission and distribution networks of electricity generation facilities; (iii) the Comisión Nacional 

de los Mercados y la Competencia Resolution of 10 December 2020, regulating the participation of 

energy storage facilities in the provision of ancillary services.  

The implementation of the measure shall be completed by 30 June 2022. 

Reform 3 (C8.R3) - Regulatory framework for a more flexible energy system 

The objective of this measure is to integrate flexibility and demand-side response in the regulatory 

framework of the energy system.  

This reform consists in the adoption of three regulatory measures. 

  

Reform 4 (C8.R4) - Regulatory sandboxes or test-beds  

This measure aims to develop regulatory test-beds (sandboxes) in the national regulatory framework, 

allowing for the introduction of new products or technological solutions, exceptions or regulatory 

safeguards to help facilitate research and innovation in the energy sector. The reform is directly linked 

to reform C8.R3 and investment C8.I3. 

The regulatory sandboxes shall enable the industry to test new technologies, systems and services 

related to flexibility, demand response and energy storage in a safe environment where interested 

parties can experience innovative solutions without being subject to preventing regulatory 

requirements. In addition, the sandboxes shall provide for a two-way regulatory dialogue between the 

Administration and the regulator, which shall accelerate and facilitate the review of existing 

regulations and adjust them to the entry of new agents to the market. This is expected to facilitate the 

creation of technological start-ups by giving them an opportunity to test their business models. 

The reform shall include the adoption of a Royal Decree on the development of regulatory sandboxes 

to enable the development of new pilot projects, with the aim of fostering research and innovation in 

the electricity sector. 

The implementation of the measure shall be completed by 30 June 2023.  

 

Investment 2 (C8.I2) - Digitalisation of networks 
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The objective of the measure is to support the digitalisation of electricity distribution.  

This measure consists in supporting investments by electricity distribution companies related to the 

digitalisation of the distribution networks.  

 

 

H.2.  Milestones, targets, indicators, and timetable for monitoring and implementation 

for non-repayable financial support 

See table below. The date of the baseline for all indicators is 1 February 2020, unless indicated 

differently in the description of the action. Amounts in the table do not include VAT. 
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Number Measure 
Milestone   
 / Target 

Name 

Qualitative 

indicator for 

milestones 

Quantitative indicator for 

target 
Time 

Description of each milestone and target 

Unit Baseline Goal Q Year 

121 C8.R1 M Approval of the long-term 

decarbonisation strategy 

(“ELP2050”). 

Approval by 

Council of 

Ministers 

      Q1 2021 Approval of the long-term decarbonisation strategy (“ELP2050”). ELP50 sets the 

basis for the definition of the strategic and regulatory framework for the effective 

integration of renewable energies in a flexible and intelligent energy system, to be 

read in the context of the broader approach set out in the NECP. 

122 C8.R2 M Entry into force of planning, 

legislative and regulatory 

reforms to promote the 

development of energy storage 

solution. 

Provisions in 

the legislative 

and regulatory 

measures on 

entry into 

force  

      Q2 2021 Adoption and entry into force of the following planning, legislative and regulatory 

reforms to promote the development of energy storage solutions:   
a) Approval in the Council of Ministers of Energy Storage Strategy, with the 

objectives of fostering the deployment of energy storage through 66 specific 

measures grouped in the 10 lines of action included in the Strategy. The goal is to 

have 20 GW of energy storage available in 2030 and 30 GW in 2050;    
b) Publication in the OJ of the Royal Decree 1183/2020, to regulate access to the 

grid for storage facilities.   
c) Publication in the OJ of Circular 1/2021 by the Comisión Nacional de los 

Mercados y la Competencia to establish the methodology and conditions for access 

to and connection to the transmission and distribution networks of electricity 

generation facilities.    
d) Publication in the OJ of the Resolution of 10 December 2020 regulating 

participation of energy storage facilities in the provision of ancillary services 

123 C8.R3 M Entry into force of regulatory 

measures  

Provisions in 

the legislative 

and regulatory 

measures on 

entry into 

force 

      Q4 2025 a) Entry into force of the Resolution of December 10, 2020, by the Comisión 

Nacional de los Mercados y la Competencia approving the adaptation of the 

system's operating procedures to the balance conditions  
b) Entry into force of the Royal Decree approving the General Supply and 

Contracting Regulation and establishing the conditions for the commercialization, 

aggregation and consumer protection of electricity  
c) Entry into force of RDL23/2020 which shall include the creation of the status 

of independent aggregator 

124 C8.R4 M Entry into force of measures to 

promote regulatory sandboxes 

to foster the research and 

innovation in the electricity 

sector. 

Provisions in 

the Royal 

Decree on 

entry into 

force 

      Q2 2022 Publication and entry into force of Royal Decree on the developments of 

regulatory sandboxes to enable the development of new pilot projects, with the aim 

of fostering the research and innovation in the electricity sector.   
The legislation shall enable the industry to test new technologies, systems and 

services related to flexibility, demand response and energy storage, in a safe and 

conducive space where interested parties can experience with innovative solutions 

without being subject to prevailing regulatory requirements. Additionally, this shall 

provide a two-way regulatory dialogue between the Administration and the 

regulator, which shall accelerate and facilitate the review of existing regulations 

and adequate them to the entry of new agents to the market, encouraging the 

creation of technological start-ups by giving them an opportunity to test their 

business models. 
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Number Measure 
Milestone   
 / Target 

Name 

Qualitative 

indicator for 

milestones 

Quantitative indicator for 

target 
Time 

Description of each milestone and target 

Unit Baseline Goal Q Year 

127 C8.I2 T Award of digitalisation projects 

to electricity distribution 

companies 

- Number 0 161 Q2 2026 At least 161 digitalisation projects awarded to distribution companies. 
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I. COMPONENT 9: RENEWABLE HYDROGEN 

Spain’s National Energy and Climate Plan for 2021-2030 seeks to reduce greenhouse gas emissions 

by 23 % compared to 1990. In this context, the main objective of component 9 of the Spanish recovery 

and resilience plan is to develop renewable energy hydrogen technologies: 

a. As a means to store energy to manage differences between the supply and demand of 

electricity, providing flexibility to the electricity system. 

b. By promoting their development and consolidation along the industrial value chain, given that 

these technologies are currently not ready to operate on market terms; 

c. By supporting their integration in end uses, including to replace fossil-based hydrogen in 

industry; and 

d. By developing green skills. 

This component of the Spanish recovery and resilience plan addresses the Country Specific 

Recommendations to promote investments in innovation and in energy efficiency (Country Specific 

Recommendation 3 2019), and to foster the green transition (Country Specific Recommendation 3 

2020). 

The component is part of the renewable energy strategy underpinning component 1 and component 6 

(use of hydrogen for mobility & transportation purposes), component 7 (renewable energy 

generation), and component 8 (storage and smart grids) of the Spanish recovery and resilience plan. 

It is expected that no measure in this component does significant harm to environmental objectives 

within the meaning of Article 17 of Regulation (EU) 2020/852, taking into account the description of 

the measures and the mitigating steps set out in the recovery and resilience plan in accordance with 

the DNSH Technical Guidance (2021/C58/01). 

I.1.  Description of the reforms and investments for non-repayable financial support 

Reform 1 (C9.R1) – Hydrogen roadmap 

This measure shall provide a framework to develop renewable hydrogen in Spain (the ‘Hydrogen 

roadmap’). To this end, it identifies the objectives to be achieved by 2030 in terms of installed capacity 

by sector (industry and transport). The Hydrogen roadmap was approved by the Council of Ministers 

in October 2020. The measure also establishes a concrete means to support implementation of the 

roadmap by ensuring hydrogen electrolysers are supplied with renewable energy. The related 

regulatory actions shall include i) establishing a regulatory instrument which includes the 

appointment and governance of the national bodies issuing guarantees of origin for renewable gases, 

including renewable hydrogen; and ii) a regulatory mechanism setting out how the renewable origin 

of hydrogen is verified. 
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This reform shall be completed by 30 June 2022. 



  

 

9518/26 ADD 1   82 

ANNEX ECOFIN.1.A  EN 
 

Investment 1 (C9.I1) – Scheme to support renewable hydrogen, a country project 

This measure aims to contribute to implement the Hydrogen roadmap along four lines of action.  

This measure shall consist of a public investment in a support scheme covering subsidies to support 

the production and uptake of renewable hydrogen. The scheme shall operate by providing financial 

incentives via the award of grants. On the basis of the RRF investment, the support scheme aims at 

initially providing at least EUR 1 555 000 000 of financing. The scheme shall be managed by 

‘Instituto de Diversificación y Ahorro de la Energía’ (IDAE) as the implementing partner. 

In order to implement the investment into the scheme, Spain shall adopt one or several legal 

instruments establishing the scheme, that shall include the following elements:  

1. The list of activities eligible for support which shall include all of the following, among others: 

• Support to, among others, SMEs to strengthen and reinforce the existing Spanish value chain 

by enhancing one or several of the following activities: production capabilities, skills, 

competitiveness, knowledge and technology transfer, and/or international dimension;  

• Support technological developments or prototypes (such as electrolysers, compressors, 

storage vessels, fuel cells and H2-based transport systems), including “first of a kind” to 

support the validation of new upscaled designs or prototypes associated to either the 

production, distribution logistics or consumption of hydrogen; 

• Support interventions targeting the improvement of test facilities or implementing new 

manufacturing lines of key enabling technologies or systems within the hydrogen supply 

chain, such as electrolysers or fuel cells. These shall either: i) improve R&D&I test facilities 

or laboratories and/or related equipment; or ii) improve facilities and/or procurement of new 

equipment (such as machine tools) to manufacture hydrogen and fuel cell related systems, 

equipment or components; 

• Support to establish renewable hydrogen clusters integrating large-scale production, 

processing and consumption. The objective of at least one of these clusters is to integrate a 

high-capacity renewable hydrogen electrolyser that directly supplies hydrogen to local 

industrial consumers. The electrolyser shall be sourced with renewable electricity. The 

resulting generated hydrogen shall be integrated into industrial processes and supply chains 

of firms (including adaptation and shifting of business models away from fossil-based 

hydrogen consumption) to replace at least 5% of their annual fossil based hydrogen 

consumption; 

• Support to the deployment of hydrogen across pioneering projects with a smaller size than the 

cluster. These shall introduce renewable hydrogen beyond a single industrial hub to isolated 

energy systems that permit integrating renewable hydrogen into fields such as transport. These 

interventions are expected to encompass the production, distribution and consumption of 

renewable hydrogen, furthering coverage across different sectors and parts of the Spanish 

territory; 

• Some of the firms supported through the measure may become part of a hydrogen IPCEI, 

together with firms from other Member States, relying on proper framework to collaborate 

within the Union to integrate national value chains to boost competitiveness. 

 

2. Description of the decision-making process of the scheme: The evaluation of the applications and 

the selection of the beneficiaries to be included in final award decisions or investment decisions 

under the scheme shall be taken by an investment committee or technical evaluation committee 
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and approved by a majority of votes from members who are independent from the government, 

meaning that they must be either staff employed by IDAE and/or other independent experts. Final 

award decisions or investment decisions under the scheme shall be limited to the approval 

(without modifications) or the exercise of a veto right on an award decision or investment decision 

proposed by the investment committee or relevant equivalent governing body. In the event that 

any of the applicants are participated by IDAE and the budget for that call is insufficient to cover 

all the applications received, the evaluation process shall be externally audited as envisaged in 

IDAE's “Plan de Mitigación de Potenciales Conflictos de Interés en Sociedades Participadas”.  

 

3. Requirement to comply with the ‘Do no significant harm’ (DNSH) principle under the Recovery 

and Resilience Facility as set out in the DNSH Technical Guidance (2021/C58/01). In the case of 

general support to corporates (including equity and venture capital), the legal instrument(s) shall 

exclude companies with a substantial focus14 in the following sectors: (i) fossil fuel-based energy 

production and related activities15; (ii) energy-intensive and/or high CO2-emitting industries16; 

(iii) production, rental, or sale of polluting vehicles17; (iv) waste collection, waste treatment and 

disposal18, (v) processing of nuclear fuel, production of nuclear energy. Furthermore, the legal 

instrument(s) shall require compliance with the relevant EU and national environmental 

legislation of the final beneficiaries of the subsidy schemes. 

 

4. The requirement that final beneficiaries of the scheme shall not receive support from other Union 

instruments to cover the same cost. 

 

5. The amount covered by the scheme and the requirement to reinvest any unused proceeds from the 

scheme in the activities as those listed above, including beyond 2026.  

 

6. Reporting requirements for climate investment for the subsidy scheme19. 

 

 
14 It is considered that a Final Beneficiary has a “substantial focus” on a sector or business activity if such sector or activity 

is identified as being an essential part of the business activity of the Final Beneficiary respectively in relation to the gross 

revenue, profit, or client base of the Final Beneficiary. The gross revenue generated from the restricted sector or activity 

shall, in any case, not exceed 50% of the gross revenue. 
15 Except for (a) assets and activities in power and/or heat generation, as well as related transmission and distribution 

infrastructure, using natural gas, that are compliant with the conditions set out in Annex III of the ‘Do no significant harm’ 

Technical Guidance (2021/C58/01); and (b) activities and assets under point (ii) for which the use of fossil fuels is 

temporary and technically unavoidable for the timely transition towards a fossil fuel free operation. 
16 Including activities and assets under the EU Emission Trading System (ETS) achieving projected greenhouse gas 

emissions that are not lower than the relevant benchmarks. Where the activity supported achieves projected greenhouse 

gas emissions that are not significantly lower than the relevant benchmarks, an explanation of the reasons why this is not 

possible shall be provided. Benchmarks established for free allocation for activities falling within the scope of the 

Emissions Trading System, as set out in Commission Implementing Regulation (EU) 2021/447. 
17 Polluting vehicles are defined as non-zero-emission vehicles. 
18 This exclusion does not apply to actions in plants exclusively dedicated to treating non-recyclable hazardous waste, and 

to existing plants, where the actions under this measure are for the purpose of increasing energy efficiency, capturing 

exhaust gases for storage or use or recovering materials from incineration ashes, provided such actions under this measure 

do not result in an increase of the plants’ waste processing capacity or in an extension of the lifetime of the plants; for 

which evidence is provided at plant level. 
19 The implementing partner shall also be required to provide to the Member State a semi-annual report on the 

implementation of each project/activity. 
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I.2.  Milestones, targets, indicators, and timetable for monitoring and implementation 

for non-repayable financial support 

See table below. The date of the baseline for all indicators is 1 February 2020 unless indicated 

differently in the description of the action. Amounts in the table do not include VAT. 
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Number Measure 
Milestone   
 / Target 

Name 

Qualitative 

indicator for 

milestones 

Quantitative indicator for 

target 
Time 

Description of each milestone and target 

Unit Baseline Goal Q Year 

129 C9.R1 M Hydrogen Roadmap  Approval by 

Council of 

Ministers 

      Q4 2020 Approval of the Hydrogen Roadmap by the Council of Ministers. The hydrogen roadmap 

establishes the guidelines defined by Spain for the development of the renewable hydrogen 

sector. To this end, it identifies the goals to be achieved in terms of installed capacity, industry 

and mobility by 2030. 

130 C9.R1 M Entry into force of 

the regulation 

establishing 

Guarantees of 

origin  for 

renewable gases 

Provision in the 

regulation 

indicating the 

entry into force 

of the 

regulation 

      Q2 2022 Entry into force of the regulation establishing a national system of guarantees of origin for 

renewable gases, including renewable hydrogen, ensuring a 100 % of renewable energy. The 

system to be established by the regulatory instrument shall include the appointment of national 

issuing bodies, and the adoption of their governance; and a regulatory mechanism setting out 

how the renewable origin of the hydrogen is verified. 

131 C9.I1 M Scheme to support 

renewable 

hydrogen: 

Establishment of 

the scheme 

Entry into force 

of the relevant 

legal 

instrument(s) 

   Q2 2023 Entry into force of the legal instrument(s) establishing the support scheme amounting the budget 

of the investment in line with the requirements specified in the description of the measure. 

 

For calls prior to 2025, the decision-making process of the scheme can consist of decisions 

unanimously approved and with at least one vote being independent from the Spanish 

government. 

For IPCEI project financing instruments, beneficiaries are ultimately selected by the European 

Commission as a result of the matchmaking process inherent to IPCEIs. 

132 C9.I1 T Scheme to support 

renewable 

hydrogen: Legal 

agreements signed 

with final 

beneficiaries or 

final award 

resolutions 

published (I) 

Entry into force 

of legal 

financing 

agreements or 

publication of 

final award 

resolutions 

 0 30% Q2 2023 IDAE has published the final award resolutions or entry into force of financing agreements with 

final beneficiaries, for at least 30% of the RRF investment into the support scheme (including 

indirect costs). 

 

135 C9.I1 M Scheme to support 

renewable 

hydrogen: Ministry 

has completed the 

investment 

Entry into force 

of legal 

financing 

agreements or 

publication of 

final award 

resolutions and 

certificate of 

transfer 

   Q2 2026 Spain shall transfer at least EUR 1 555 million to IDAE for the support scheme. 

 

IDAE has published the final award resolutions or entry into force of financing agreements with 

final beneficiaries, for 100% of the RRF investment into the support scheme (including indirect 

costs).  
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J. COMPONENT 10: JUST TRANSITION 

This component of the Spanish recovery and resilience plan addresses the economic and social impact 

in the geographical areas affected by the closing coalmines and coal-fired/nuclear power plants, 

which has been further exacerbated by the impact of the Covid-pandemic and the closure of thermal 

power stations. An additional aim is to change the production model and drive transformation in 

support of a more resilient economic and social model of the territories for the future. The strategy is 

designed in parallel to the Spanish territorial plan of the Just Transition Fund (JTF), the latter which 

is intended to have a wider scope, a longer duration and a more strategic focus on business 

development and support. 

The component contributes to addressing the Country Specific Recommendations related to support 

employment through measures to preserve jobs, effective incentives for recruitment and skills 

development (Country Specific Recommendation 2 2020); to promote public and private investment 

fostering the green transition (Country Specific Recommendation 3 2020); and to strengthen 

cooperation across level of government (Country Specific Recommendation 4 2019). 

It is expected that no measure in this component does significant harm to environmental objectives 

within the meaning of Article 17 of Regulation (EU) 2020/852, taking into account the description of 

the measures and the mitigating steps set out in the recovery and resilience plan in accordance with 

the DNSH Technical Guidance (2021/C58/01). 

J.1.  Description of the reforms and investments for non-repayable financial support 

Reform 1 (C10.R1) - Just Transition Protocols 

In February 2020 the government approved the Just Transition Strategy as reflected in the National 

Energy and Climate Plan (NECP). In the context of this Strategy and under the Spanish recovery and 

resilience plan, this reform shall establish 12 Just Transition Protocols covering each area affected by 

the closing of coalmines and coal fired power plants. Each of the Just Transition protocols shall cover 

at least an area affected by the closure of a coal-fired power plant. The Protocols shall be tools for 

environmental, economic and social sustainability of the territories affected. The focus shall be on 

inter alia sustaining and creating jobs, promoting diversification and specialisation, increasing the 

attractiveness of the areas to combat depopulation, and environmental restoration of land. These 

protocols shall incorporate the cooperation of relevant local actors (public and private, including 

businesses, social partners, education sector, NGOs etc.).  

This reform shall include also the establishment of the Just Transition Institute. The goal of the 

Institute shall be to identify and adopt actions that guarantee equitable treatment of workers and 

territories affected by the transition towards a low carbon economy, minimisation the negative 

impacts on employment and the population of these territories and optimising the opportunities of the 

transformation process. The Institute’s main functions are to promote the design of industrial policies, 

research and development, promotion of economic activity, employment and professional training.  

The measure shall also include the set-up of an Advisory Council made up of representatives from 

ministerial departments and representatives from local and regional authorities that shall provide 

advice and assess the impact of just transition policies.  

The implementation of the measure shall be completed by 30 June 2023. 
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Investment 1 (C10.I1) - Investment in Just Transition 

The objective of this measure is to invest in Just Transition areas. The measure consists in actions to 

support environmental, digital and infrastructure projects, employability, rehabilitation of land or the 

adaptation of industrial facilities for green hydrogen and energy storage.  

J.2.  Milestones, targets, indicators, and timetable for monitoring and implementation 

for non-repayable financial support 

See table below. The date of the baseline for all indicators is 1 February 2020 unless indicated 

differently in the description of the action. Amounts in the table do not include VAT.
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Number Measure 
Milestone   
 / Target 

Name 
Qualitative indicator for 

milestones 

Quantitative indicator for 

target 
Time 

Description of each milestone and target 
Unit Baseline Goal Q Year 

137 C10.R1 M Creation of the Institute for 

the Just Transition Fund  

Publication in the OJ       Q1 2020 By Royal Decree 500/2020, creation of the Institute for the Just 

Transition Fund. The goal of the Institute is to identify and adopt 

measures, based on solidarity, that guarantee equitable treatment of 

workers and territories affected by the transition towards a low carbon 

economy, minimisation the negative impacts on employment and the 

population of these territories and optimising the opportunities of the 

transformation process 

138 C10.R1 T Just transition protocols and 

Advisory Council  

- Number 0 12 Q2 2023 After a participative process, publication on the Just Transition website 

of 12 Just transition protocols, which include commitments on 

employment, environmental restoration and economic and social 

development for the local population in 12 affected areas. Each of the 

Just Transition protocols shall cover at least an area affected by the 

closure of a coal fired power plant. 

Creation of an Advisory Council, made up of representatives from 

ministerial departments and representatives from local and regional 

authorities that shall provide advice and assess the impact of just 

transition policies 

139 C10.I1 M ‘Just transition’ training aid 

programme and granting aid 

for the economic 

development of just 

transition areas 

Publication in the OJ       Q4 2021 Publication in the Official Journal of: (a) Order approving the regulatory 

framework for the ‘just transition’ training aid programme, specifying the 

support plan for the vocational qualification and integration into the 

labour market of workers and people affected by the transition to a low 

carbon economy; and (b) Order setting out the regulatory bases for 

granting aid for the economic development of just transition areas, 

through the development of environmental, digital and social 

infrastructure in municipalities and territories in transition to a low 

carbon economy. 

For the purposes of this operational arrangement, an approval signed by 

the competent authority and publication in the relevant official 

website/platform are considered as a qualitative indicator of the entry 

into force. The area of action covers all territories affected by the energy 

transition; in particular those directly affected by the closure of coal 

mining sites or adjacent areas to thermal or nuclear power stations. 

140 C10.I1 T Support for environmental, 

digital and social 

infrastructure projects. 

- Number 0 100 Q4 2022 Publication in the Official Journal of the award of at least EUR 

91 000 000 for at least 100 environmental, digital and social 

infrastructure projects in municipalities and territories in transition to a 

low carbon economy. The 100 environmental, digital and social 

infrastructure projects shall be located in municipalities and territories in 

Just Transition Areas.  
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Number Measure 
Milestone   
 / Target 

Name 
Qualitative indicator for 

milestones 

Quantitative indicator for 

target 
Time 

Description of each milestone and target 
Unit Baseline Goal Q Year 

431 C10.I1 T Support for environmental, 

digital and social 

infrastructure projects 

 Number 100 130 Q4 2024 Publication in the Official Journal of the award of EUR 11 000 000 for 

30 environmental, digital and social infrastructure projects in Just 

Transition Areas.  

141 C10.I1 M Employment related 

trainings 

Training participation 

certificates or job 

search assistance particip

ation certificate 

    Q2 2026 Training participation certificates or job search assistance participation 

certificates issued for a total of 840 individual trainings or participation 

in job search assistance activities. 

142 C10.I1 M Investment projects to adapt 

industrial facilities for green 

hydrogen and energy 

storage. 

Certificates of 

acceptance, statements of 

conformity or equivalent 

certifying that contracts 

have been performed 

   Q4 2025 Confirmation by the administration that contracts relating to two 

investment projects to adapt  the installation of Ciudad de la Energia 

(CIUDEN) for the development of technologies for  green hydrogen 

production and energy storage have been performed.  

143 C10.I1 M Rehabilitated land at former 

coal mining sites or in  areas 

declared as Just Transition 

Areas. 

Certificates of 

acceptance, statements of 

conformity or equivalent 

certifying that contracts 

have been performed  

   Q2 2026 Confirmation by the administration that contracts relating to the 

rehabilitation of 2000 hectares of land at former coal mining 

sites or in areas declared as Just Transition Areas have been performed.  
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K. COMPONENT 11: MODERNISATION OF PUBLIC ADMINISTRATIONS 

This component of the Spanish recovery and resilience plan shall address challenges concerning the 

public administration, including the efficiency of the justice system, administrative capacity, and 

cooperation between the different levels of government. It aims to modernise Spain´s public 

administrations, by reforming administrative processes, public procurement, justice, public 

employment including human resources policies; increase the accessibility and efficiency of public 

services by further digitalising them; promote energy savings, the use of renewable energy in public 

buildings and infrastructure, boost public servants’ sustainable mobility; and strengthen the 

administrative capacity of public administrations to monitor, control and implement public policies. 

The key measures to achieve these goals shall be the following: 

a) Reform the central, regional and local public administrations by improving cooperation 

between them, strengthening the public procurement framework, the evaluation of public 

policies and fostering the transition towards open-ended employment contracts; 

b) Digitalisation of administrations and processes with five priority projects in strategic areas: 

justice, public employment services, public health data, management of consulates and 

territorial administration; 

c) Energy transition plan of the central government; 

d) Strengthening administrative capacities. 

 

This component of the Spanish recovery and resilience plan addresses the Country Specific 

Recommendations on strengthening the public procurement framework (Country Specific 

Recommendation 1 2019 and 4 2020), fostering the transition to open-ended contracts (Country 

Specific Recommendation 2 2019), front-loading public investment projects and focusing investment 

on the green and digital transition (Country Specific Recommendation 3 2019, 3 2020, 1 2022 and 1 

2023) and improving cooperation between administrations (Country Specific Recommendation 4 

2019 and 2020). 

It is expected that no measure in this component does significant harm to environmental objectives 

within the meaning of Article 17 of Regulation (EU) 2020/852, taking into account the description of 

the measures and the mitigating steps set out in the recovery and resilience plan in accordance with 

the DNSH Technical Guidance (2021/C58/01). 

K.1.  Description of the reforms and investments for non-repayable financial support 

Reform 1 (C11.R1) – Reform for the modernisation and digitalisation of the administration  

The objective of this measure is to address weaknesses in employment policies of the public 

administrations, strengthen cooperation and coordination among different levels of government, and 

improve how the central government implements public policies. This measure consists in the entry 

into force of legislation on the reduction of the rate of temporary public employees and human 

resources-related matters in the civil service, on further developing ex-ante policy evaluation and 

increase transparency and citizen’s participation in public policy making, on transparency and 

integrity in the activities of interest groups, on reinforcing cooperation between different levels of 
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government and interconnection and interoperability of their IT platforms, and on updating the 

National Security Framework.    

Reform 2 (C11.R2) – Reform to boost the rule of law and the efficiency of the justice system 

The Law 3/2020 of 18 September, and the Justice 2030 programme lay out a roadmap to reform the 

administration of justice in Spain. In this context, this measure shall modernise the justice system by 

the entry into force (taking into account the “vacatio legis” established in each law),  

by 31 December 2022 of: 

(a) Royal Decree-law on procedural efficiency, which shall shorten the length of procedures in 

all jurisdictions while preserving the procedural guarantees of citizens; 

(b) Royal-Decree law on digital efficiency, which shall promote a data-driven architecture to 

manage information. 

by 31 December 2024 of: 

(c) Law on organisational and procedural efficiency of the justice system, which shall amend the 

organisation of the judicial map and establish alternative means of dispute settlement. This 

law shall replace the high number of unipersonal first-instance courts by 431 collegial organs 

(Tribunales de Instancia) and implement the Judicial Office. 

(d) Law on the right to defence which shall develop and enhance the fundamental right to a fair 

trial and ultimately contribute to boost the rule of law. 

The implementation of the measure shall be completed by 30 June 2023. 

Reform 3 (C11.R3) – Reform to modernise the institutional architecture of economic governance 

This measure shall reform aspects of the institutional economic governance framework, including by 

speeding up and promoting the digitalisation of processes. This shall include: a) reform of how the 

Caja General de Depósitos (General Deposit Fund) handles guarantees, to make them electronic; b) 

modernise the supervision of the financial and audit fields, through the reform of the General 

Accounting Plan and Audit Regulation; and c) the publication of a green book to promote sustainable 

finances in Spain. 

Reform 4 (C11.R4) – National public procurement strategy  

This reform shall finalise the implementation of the public procurement reform provided for in Law 

9/2017 on public sector contracts (as the main act of transposition of Directive 2014/24/EU of the 

European Parliament and of the Council of 26 February 2014 on public procurement and repealing 

Directive 2004/18/EC Text with EEA relevance). This shall establish a governance structure to 

address the need for a consistent public procurement framework ensuring transparency, effective 

control mechanisms, interconnection of public procurement databases among all levels of 

Government, and coordination across government levels, in order to: i) make the National Evaluation 

Office fully operational and ii) adopt the National Public Procurement Strategy.  

Spain already created the independent Office for Regulation and Supervision of Public Procurement 

and the National Evaluation Office. This reform shall also address problems related to the limited 

provision of public procurement information and databases, as well as weaknesses in the structure of 
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public procurement contracting. To this end, the reform shall: a) improve the efficiency of public 

procurement (processes, results, data and information); b) promote the professionalization of actors 

(in line with the Commission’s recommendation of October 2017); c) improve SME access; and d) 

reinforce the legal framework of digital public procurement. 

The implementation of the measure shall be completed by 31 December 2022. 

Reform 5 (C11.R5) – Administrative capacity  

This reform shall modernise the internal functioning of public administrations to improve the 

implementation of the Spanish recovery and resilience plan, with a view to have a long-lasting impact 

on the implementation of future reforms and investments by the Spanish public administration. 

Overall, it shall, together with Investment 5, reform the capacity of public administrations to ensure 

proper implementation of the recovery and resilience plan.  

The governance, reporting and monitoring of actions included in the recovery and resilience plan 

shall be deployed via a new model of administrative and financial management to ensure actions set 

out in the recovery and resilience plan are properly implemented. This uniform model is to be 

centralised within the Secretariat-General for European Funds and shall be deployed to reporting 

ministries, their corresponding ICT units and, possibly, peer administrations in the regions 

(Autonomous Communities). To this end, the central government adopted Royal Decree-Law 

36/2020. 

The implementation of the measure shall be completed by 30 September 2021. 

Investment 1 (C11.I1) – Modernisation of the General State Administration 

The objective of this measure is to modernise General State Administration through digital 

transformation. It consists in the further interconnection between all existing public procurement 

platforms (central and regional government,) and the performance of contracts in the following areas:  

1. Administration oriented to citizens, 2. Smart operations, 3. A government of data, 4. Digital 

infrastructures, and 5. Cybersecurity (including the set-up of the Cybersecurity Operations Centre). 

Investment 2 (C11.I2) – Specific projects to digitalise the central government 

The objective of this measure is to accelerate the digital transformation of the central government. It 

consists in the performance of contracts relating to the digitalisation of the central public 

administration or the institutional public sector or to trainings or other actions supporting the central 

public administration or the institutional public sector on its digitalisation. 

Investment 3 (C11.I3) – Digital transformation and modernisation of the Ministry of Territorial Policy 

and Democratic Memory, Ministry of Digital Transformation and Public Service, and the regional 

and local administrations, as well as the National Health Service. 

The objective of this measure is to modernise the Ministry of Territorial Policy and Democratic 

Memory, Ministry of Digital Transformation and Public Service, the regional and local 

administrations, as well as the National Health Service. It consists in the publication of a report 

regarding 17 pilot projects under the Personal Digital Care Plan, and of the performance of contracts 

or grants in the following strategic lines: 1. Administration oriented to citizens; 2. Smart operations; 

3. A government of data; 4. Digital infrastructures; and 5. Cybersecurity.  

Investment 4 (C11.I4) – Energy transition plan in the General State Administration 
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The objective of this measure is to improve energy savings and reduce emissions in the central 

government’s buildings, infrastructure, and vehicle fleet. This investment consists in reduction of 

non-renewable primary energy consumption of at least an average of a 30% of cumulative habitative 

surface in public buildings, installing renewable energy systems, implementing measures to improve 

energy savings, installing charging points for electric vehicles, and replacing public vehicles with 

zero- or low-emission models20. 

Investment 5 (C11.I5) – Transformation of the administration for the implementation of the Spanish 

Recovery and Resilience Plan 

The objective of this measure is to adapt the functioning of the public administration to face the 

challenges posed by the implementation and monitoring of the recovery and resilience plan. It consists 

in creating an integrated information and management system, a training platform, trainings on the 

recovery and resilience plan, and deploying communication activities to inform administrations, 

citizens and businesses about the opportunities the recovery and resilience plan offers.  

Investment 6 (C11.I6) – Cybersecurity 

The objective of this measure is to reinforce the public administration’s cybersecurity capabilities. 

This measure shall consist in the performance of contracts to reinforce the cybersecurity capabilities 

of the Public Administration in the following areas: i) building capacities to respond to cyberthreats; 

ii) ensuring the security and resilience of strategic assets; iii) strengthen capacities for investigating 

and prosecuting cybercrime; iv) boosting cybersecurity for citizens and businesses; v) boosting the 

cybersecurity industry; and vi) developing a cybersecurity culture. 

K.2.  Milestones, targets, indicators, and timetable for monitoring and implementation for 

non-repayable financial support 

See table below. The date of the baseline for all indicators is 1 February 2020 unless indicated 

differently in the description of the action. Amounts in the table do not include VAT.

 
20 Below 50 gCO2/km in line with the category of ‘clean vehicles’ of the revised Clean Vehicles Directive 2009/33/EC. 
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Number Measure 
Milestone   
 / Target 

Name 

Qualitative 

indicator for 

milestones 

Quantitative indicator for target Time 

Description of each milestone and target 

Unit Baseline Goal Q Year 

144 C11.R1 M Entry into force of 

legislative act to 

reduce temporary 

employment in 

public 

administrations 

Provision in the 

legislative act 

indicating the 

entry into force 

of the act 

      Q2 2021 Entry into force of a Legislative Act 

stipulating measures to reduce temporary 

employment in public employment and 

effective provisions to prevent and penalise 

abuses, including the obligation to publish all 

calls for stabilisation procedures of temporary 

staff by 31 December 2022. This Legislative 

Act shall be applicable to State, regional and 

local public administrations. 

145 C11.R1 M Entry into force of 

the amendment to 

Law 40/2015 and 

ministerial orders 

strengthening 

inter-territorial 

cooperation 

Provision in the 

legal act and 

ministerial 

orders 

indicating their 

entry into force  

      Q4 2022 Entry into force of the amendment to Law 

40/2015 and ministerial orders to strengthen 

inter-territorial cooperation which shall cover 

the following elements: i) allowing for the 

creation of multisectoral conferences, ii) 

spelling out decision-making procedures in 

the Sectorial Conferences, including when 

they generate agreements of mandatory 

compliance; iii) reinforcing the Conference of 

Presidents through the creation of a 

permanent Secretariat; iv) providing for the 

compulsory preparation, approval and 

publication of multiannual policy objectives 

and result indicators as well as transparent 

mechanisms of monitoring and evaluation; 

and v) establishing digital inter-administrative 

interconnection and interoperability between 

the central and regional government IT 

platforms. Concerning objectives i), ii) and 

iv), the ministerial orders shall be consulted 

with the Autonomous Communities in a 

participative, inclusive and transparent 

process.  
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Number Measure 
Milestone   
 / Target 

Name 

Qualitative 

indicator for 

milestones 

Quantitative indicator for target Time 

Description of each milestone and target 

Unit Baseline Goal Q Year 

146 C11.R1 M Entry into force of 

the law to 

reinforce public 

policies evaluation 

Provision in the 

law indicating 

the entry into 

force of the law 

      Q4 2022 Entry into force of the Evaluation Law with a 

set of actions to reinforce public policies 

based on ex-ante evaluation. The objectives 

are: i) reinforcing the regime of the current 

National Evaluation Institute (Instituto de 

Evaluación de Políticas Públicas) to grant it 

organisational and functional independence; 

ii) providing the Institute with the capacity 

and means to exercise its functions; iii) 

including the principle of systematic ex-ante 

evaluation of policies; and iv) preserving the 

mandate of other bodies and agencies, 

including the AIReF. 

147 C11.R1 M Entry into force of 

the reform of the 

Law 7/1985 on 

local 

administrative 

regimes and the 

amendment of the 

Royal Decree 

1690/1986, of 11 

July, approving the 

Regulation on 

Population and 

Territorial 

Demarcation of 

Local Entities 

Provision in the 

law and the 

royal decree 

implementing 

the reforms 

indicating their 

entry into force  

      Q4 2022 Entry into force of the amendment of the Law 

7/1985 regulating local administrative 

regimes and of the amendment of Royal 

Decree 1690/1986, of 11 July, approving the 

Regulation on Population and Territorial 

Demarcation of Local Entities. The 

amendment of the Law 7/1985 regulating 

local administrative regimes shall contribute 

to: i) accelerating and broadening the 

deployment of local public services, including 

via digital means such as apps, and ii) 

supporting small towns in their provision of 

public services. The amendment to Royal 

Decree 1690/1986, of July 11, approving the 

Regulation on Population and Territorial 

Demarcation of Local Entities shall update 

and improve the municipal census of 

inhabitants managed by the municipalities. 

The reforms shall be accompanied by an 
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Number Measure 
Milestone   
 / Target 

Name 

Qualitative 

indicator for 

milestones 

Quantitative indicator for target Time 

Description of each milestone and target 

Unit Baseline Goal Q Year 

impact assessment, including fiscal 

sustainability aspects. 

148 C11.R1 M Entry into force of 

regulatory 

measures relating 

to the civil service 

of the State 

Administration 

Provision in the 

royal decree(s)-

law and 

ministerial 

order(s) 

implementing 

the elements of 

the reform 

indicating their 

entry into force  

      Q4 2022 Entry into force of regulatory measures 

relating to the civil service of the State 

Administration. The measures shall reinforce 

the administration’s ability to attract and 

retain the talent needed to perform its current 

tasks, including in information and 

telecommunications areas. The measures shall 

include the following elements: i) 

revitalization of the instruments for planning, 

organisation and management of human 

resources; ii) guarantee of the effectiveness of 

the principles of equality, merit and capacity 

in access, as well as the transparency and 

agility of the selection processes; iii) 

regulation of assessment and performance 

according to a competence-based framework, 

including for new recruitment; and iv) access 

to senior civil servants posts (namely, 

subdirectores generales and similar positions) 

based on merit and competition. The 

regulatory measures shall take the form of a 

royal decree law for elements ii) and iii); and 

of ministerial order(s) for elements i) and iv). 

149 C11.R1 M Statutes of the new 

evaluation public 

body 

Provision in the 

royal decree 

indicating the 

entry into force 

of the legal act  

      Q3 2023 Entry into force of a legal act approving the 

Statutes of the National Agency for the 

Evaluation of public policies. 
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Number Measure 
Milestone   
 / Target 

Name 

Qualitative 

indicator for 

milestones 

Quantitative indicator for target Time 

Description of each milestone and target 

Unit Baseline Goal Q Year 

150 C11.R1 T  Stabilisation of 

public 

employment 

 Number 0 300 000 Q4 2024  Publication in the official journal of the 

resolutions of recruitment procedures to 

stabilise fixed-term public employment 

(Procesos de estabilización de empleo 

temporal) covering 300 000 successful 

individuals. 

432 C11.R1 M Law on 

Transparency and 

Integrity in the 

Activities of 

Interest Groups  

Provision in the 

law indicating 

the entry into 

force of the law  

   Q2 2026 Entry into force of legislation regulating the 

relations between lobbyists (including NGOs, 

think tanks,business associations and trade 

unions – except in the exercise of their 

constitutional functions –, profit and non-

profit making associations,business 

organisations, and lawyers when their purpose 

is to influence policy rather than providing 

legal assistance) and the public sector. The 

legislation shall establish a public and 

mandatory register of interest groups that 

shall be monitored by an independent body 

with  supervisory and sanctioning powers. 

The law shall promote measures to 

interconnect the new register with the existing 

regional registers of interest groups. 

433 C11.R1 M Update of the 

National Security 

Framework 

Provision in the 

royal decree 

indicating its 

entry into force 

   Q2 2023 Entry into force of a royal decree updating the 

National Security Framework. The royal 

decree shall: i) adjust the requirements of the 

National Security Framework to the reality of 

certain groups or types of systems, 

introducing the concept of “specific 

compliance profile”; ii)  align the National 

Security Framework with the regulatory 

framework and the strategic context to 

guarantee security in digital public 
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Number Measure 
Milestone   
 / Target 

Name 

Qualitative 

indicator for 

milestones 

Quantitative indicator for target Time 

Description of each milestone and target 

Unit Baseline Goal Q Year 

administration, in accordance with the 

National Cybersecurity Strategy 2019 and the 

National Cybersecurity Plan; and iii) facilitate 

a better response to cybersecurity trends, 

reduce vulnerabilities and promote continuous 

vigilance by reviewing the basic principles, 

the minimum requirements and the security 

measures.  

151 C11.R2 M Entry into force of 

Law 3/2020 on 

procedural and 

organisational 

measures in the 

field of Justice 

Provision in the 

law indicating 

the entry into 

force of the law 

      Q3 2020 Entry into force of Law 3/2020 of 18 

September on procedural and organisational 

measures to deal with COVID-19 in the field 

of the Administration of Justice.  

152 C11.R2 M Entry into force of 

the Royal Decree-

law improving the 

efficiency of 

judicial procedures 

and the Royal 

Decree-law on 

digital efficiency 

Provision(s) in 

the law(s) 

indicating their 

entry into force  

      Q4 2022 Entry into force of the Royal Decree-law 

improving the efficiency of procedures in the 

national justice system and Royal Decree-law 

on digital efficiency, which shall:  (i) make a 

more intensive use of technology to provide 

an efficient and high-quality public service; 

(ii) introduce reforms in procedural laws to 

increase the speed of procedures in the 

administrative and social jurisdictions; and 

(iiii) amend the appeal processes (‘procesos 

de casación’) to avoid undue delays.  

434 C11.R2 M Entry into force of 

the Law on 

organisational and 

procedural 

efficiency 

Provision in the 

law indicating 

its entry into 

force 

   Q2 2023 Entry into force of the Law on Organisational 

and Procedural Efficiency to amend the 

organisation of the judicial map in line with 

the description of the measure and to further 

improve the procedural efficiency of the 

justice system by: (i) introducing reforms in 
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Number Measure 
Milestone   
 / Target 

Name 

Qualitative 

indicator for 

milestones 

Quantitative indicator for target Time 

Description of each milestone and target 

Unit Baseline Goal Q Year 

procedural laws to increase the speed of 

procedures in the jurisdictions that are not 

covered by Milestone 152 (ii) introducing 

alternative dispute resolution means; (iii) 

introducing reforms in the procedural laws 

that shall resolve disputes before reaching the 

courts; (iv) further achieving a more efficient 

management and a faster response to the 

demands of citizens and companies; and (v) 

overall, achieving a more agile, efficient, 

citizen-friendly, sustainable and transparent 

Administration of Justice. 

435 C11.R2 M Entry into force of 

Law on the Right 

to Defence 

Provision in the 

law indicating 

its entry into 

force 

   Q2 2023 Entry into force of the Law on the right to 

defence to develop and enhance the 

fundamental right to a fair trial. 

153 C11.R3 M Entry into force of 

Royal Decree 

937/2020 on the 

regulation of the 

Caja General de 

Depósitos 

Provision in the 

decree 

indicating the 

entry into force 

of the decree 

      Q4 2020 Entry into force of the Royal Decree 937/2020 

of 27 October approving the Regulation of the 

Caja General de Depósitos to implement the 

digital management of guarantees and 

deposits put forth to the Caja, eliminating 

physical documentation. The Royal Decree 

shall update the procedure for constitution, 

cancellation and enforcement of guarantees 

and cash instalments deposited in the Caja. It 

shall also promote the implementation of 

electronic procedures in the Caja, by defining 

the rules and channels to submit electronic 

documents, and provide the necessary legal 

framework for the digitalisation of the 

procedure. 
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Number Measure 
Milestone   
 / Target 

Name 

Qualitative 

indicator for 

milestones 

Quantitative indicator for target Time 

Description of each milestone and target 

Unit Baseline Goal Q Year 

154 C11.R3 M Entry into force of 

Royal Decree 

approving the 

Regulation 

implementing Law 

22/2015 of 20 July 

on audits of 

accounts 

Provision in the 

royal decree 

indicating the 

entry into force 

of the royal 

decree 

      Q1 2021 Entry into force of the Royal Decree 

approving the Regulation implementing Law 

22/2015 of 20 July 2015 on Audit of 

Accounts. This reform shall have the 

objective of providing the legal framework for 

the audit activity with higher legal certainty so 

that an adequate quality of the audit activity is 

achieved. Auditors, audit firms and all 

subjects affected by this Regulation, are 

therefore given a higher guarantee and 

security when interpreting and applying the 

provisions included in the Law on Auditing, at 

the same time resulting in better performance 

of audits as well as fulfilling the obligations 

included in the legislation. 

437 C11.R3 M Publication of the 

Biennial Climate 

Change Risk 

Report for the 

Financial System 

and creation of the 

Sustainable 

Finance Council 

Publication of 

the report and 

the action plan 

for the Council 

   Q2 2023 The authorities shall publish a Green Book for 

the promotion of sustainable finance. In 

addition the two following measures shall be 

completed: i) publication on the website of the 

Macroprudential Authority Financial Stability 

Board (AMCESFI) of the first edition of the 

Biennial Report on Climate Change Risks for 

the Financial System, in line with Article 33 

of Law 7/2021 of 20 May on climate change 

and energy transition; and ii) creation and 

entry in operation of a Sustainable Finance 

Council (including representatives from the 

public administration, financial supervisors 

and the private sector) as a forum to promote 

public-private collaboration in the field of 

sustainable finance. At its first meeting, the 
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Number Measure 
Milestone   
 / Target 

Name 

Qualitative 

indicator for 

milestones 

Quantitative indicator for target Time 

Description of each milestone and target 

Unit Baseline Goal Q Year 

Council shall approve an action plan, with a 

timeline and target deliverables. 

155 C11.R4 M Entry into force of 

the ministerial 

order establishing 

the National 

Evaluation Office  

Provision in the 

ministerial 

order indicating 

the entry into 

force of the 

order  

      Q4 2021 Entry into force of the ministerial order 

establishing the National Evaluation Office 

(Oficina Nacional de Evaluación) within the 

Independent Office for Regulation and 

Supervision of Public Procurement 

(OIReScon). In accordance with Article 333 

of Law 9/2017 on Public Procurement, this 

Office shall assess the financial sustainability 

of the concession contracts, as defined in 

Articles 14 and 15 of Law 9/2017 on Public 

Procurement. The ministerial order shall 

endow the Office with the capacity and means 

to exercise its functions. 

156 C11.R4 M National 

Procurement 

Strategy 

Adoption by the 

Independent 

Office for 

Regulation and 

Supervision of 

Public 

Procurement of 

the National 

Procurement 

Strategy 

      Q4 2022 In line with the requirements laid down 

Article 334 of Ley 9/2017, the National 

Procurement Strategy shall have the 

objectives of improving the efficiency and 

sustainability of public procurement. The 

Strategy shall include the following elements: 

(i) promotion of Strategic public procurement; 

(ii) professionalisation; (iii) facilitating SMEs' 

access to public procurement; (iv) 

improvement of available data; (v) fostering 

efficiency in public procurement; (vi) Full 

digital transformation of public procurement; 

(vii) enhancing legal certainty ; (viii) 

improvement of the supervision and control of 

public procurement, including corruption 
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Number Measure 
Milestone   
 / Target 

Name 

Qualitative 

indicator for 

milestones 

Quantitative indicator for target Time 

Description of each milestone and target 

Unit Baseline Goal Q Year 

prevention on the basis of a map of identified 

risks.  

157 C11.R5 M Entry into force of 

Royal Decree Law 

36/2020 on the 

implementation of 

the Recovery, 

Transformation 

and Resilience 

Plan 

Provision in the 

royal decree 

indicating the 

entry into force 

of the royal 

decree 

      Q1 2021 Entry into force of the Royal Decree Law 

36/2020 of 30 December approving urgent 

measures for the modernisation of the public 

administration and for the implementation of 

the Spanish recovery, and resilience plan, 

endowing public administrations in Spain 

with the means, including legal instruments, 

to implement the recovery and resilience plan, 

in a timely manner and in accordance with EU 

law, including the RRF Regulation. The Royal 

Decree-Law shall introduce regulatory 

reforms that speed up the implementation of 

projects and allow greater efficiency in public 

spending, maintaining at all times the 

guarantees and controls required by the EU 

regulatory framework 

158 C11.R5 M Creation of new 

bodies within the 

central 

government to 

follow-up on the 

implementation, 

control and audit 

of the Plan. 

Publication in 

the OJ 

      Q2 2021 Creation of the Secretary General of European 

Funds (Secretaría General de Fondos 

Europeos) and new divisions in the Budget 

Informatics Office (Oficina de Informática 

Presupuestaria) and in the National Audit 

Office (Oficina Nacional de Auditoría) of the 

General Comptroller of the State 

Administration (Intervención General de la 

Administración del Estado), to foster a long-

lasting performance-based planning and 

control administrative culture through the 

experience in managing and controling the 
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Number Measure 
Milestone   
 / Target 

Name 

Qualitative 

indicator for 

milestones 

Quantitative indicator for target Time 

Description of each milestone and target 

Unit Baseline Goal Q Year 

Plan and in accordance with the provisions of 

Royal Decree 1182/2020. 

159 C11.R5 M Order defining the 

procedures and 

format of the 

information to be 

shared  for 

monitoring the 

RRP and 

accounting 

execution of 

expenditure 

Provision in the 

order indicating 

the entry into 

force of the 

Order 

      Q3 2021 Entry into force of the Order defining the 

procedures and format of the information to 

be shared  for monitoring the RRP and 

accounting execution of expenditure 

160 C11.I1 M Interconnection of 

national public 

procurement 

platforms 

A set of 

publicly 

accessible and 

automatically 

generated data 

files from the 

public 

procurement 

platform shall 

be made 

available, 

enabling the 

retrieval of both 

open and 

aggregated data 

fields. 

      Q2 2023 Further interconnection (exchange of data) 

between all existing public procurement 

platforms (central and regional government): 

at least 142 open data fields and 52 

aggregated data fields in the central 

government platform.    
Baseline: Number of open data fields in the 

central government platform in January 2021: 

119   
Number of aggregated data fields in the 

central government platform in January 2021: 

42 

Aggregated and open data fields shall be 

defined exclusively as those for which a data 

exchange has occurred in January 2021 

(baseline) and in January 2025 (target). 

162 C11.I1 M Digital 

transformation of 

Certificates of 

acceptance, 

statements of 

      Q4 2025 Confirmation by the administration that 

contracts (including amendments), or the 

corresponding parts thereof, relating to the 
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Number Measure 
Milestone   
 / Target 

Name 

Qualitative 

indicator for 

milestones 

Quantitative indicator for target Time 

Description of each milestone and target 

Unit Baseline Goal Q Year 

the Central Public 

Administration 

conformity or 

equivalent 

certifying that 

contracts (or 

parts thereof) 

have been 

performed. 

 

digital transformation of the Central Public 

Administration, for a total amount of EUR 

737 881 472, have been performed. 

The contracts shall cover the following areas:  

1. Administration oriented to citizens, 2. 

Smart operations, 3. A government of data, 4. 

Digital infrastructures, and 5. Cybersecurity 

(including the set-up of the Cybersecurity 

Operations Centre). 

163 C11.I2 M Further developing 

health information 

systems 

Official 

notification of 

work 

completion 

      Q2 2023 The central administration shall further 

develop the functionalities of the following 

core applications and health information 

systems: 1) ‘Historia Clínica Digital del 

Sistema Nacional de Salud’ (HCDSNS); 2) 

‘Receta Electrónica’ (RESNS); and 3) 

‘Registro de Profesionales Sanitarios 

(REPS)’. 

164 C11.I2 T Judicial 

proceeding to be 

carried out 

electronically 

  Number  0 2 839 Q4 2022 At least an additional 2 839 judicial bodies 

shall have the necessary infrastructure to 

enable the possibility of holding at least 30 % 

of the proceedings electronically. This entails 

carrying out telematic judicial actions in the 

different jurisdictional bodies with full legal 

certainty. In order to accomplish this 

objective, all participants must be able to 

access the courtrooms by videoconference. 

Moreover, it shall enable the creation of fully 

virtual courtrooms, which all participants may 

access by videoconference. An immediacy 

platform shall be created to establish new 

models for non-face-to-face relations and 
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Description of each milestone and target 

Unit Baseline Goal Q Year 

processing. This shall improve remote access 

by citizens to the services provided by the 

public administration. 

166 C11.I2 M Digitalisation of 

the Central Public 

Administration 

(excluding those 

covered by 

milestone 163 and 

target 164) 

Certificates of 

acceptance, 

statements of 

conformity or 

equivalent 

certifying that 

contracts (or 

parts thereof) 

have been 

performed. 

  

      Q4 2025 Confirmation by the administration that 

contracts (including amendments), or the 

corresponding parts thereof, relating to the 

digitalisation of the central public 

administration or the institutional public 

sector or to trainings or other actions 

supporting the central public administration or 

the institutional public sector on its 

digitalisation, for a total amount of EUR 

1 078 000 000, have been performed.   

These shall exclude those contracts that have 

been taken into account for the fulfilment of 

milestone 163 and target 164. 

167 C11.I3 M Digitalization of 

regional and local 

entities 

Ministry of 

Territorial 

Policy and Civil 

Service 

provides a 

signed 

certificate 

confirming that 

the target has 

been achieved 

      Q2 2023 Autonomous communities and local 

governments have completed projects within 

the following strategic lines of the Digital 

Strategy 2025, the Digitalization Plan for 

Public Administrations, and the rest of the 

modernization action planned for the Public 

Sector: i) administration oriented to citizens; 

ii) smart operations; iii) a government of data; 

iv) digital infrastructures, and v) 

Cybersecurity. In particular: a) Each 

Autonomous Community have completed at 

least one project in one of five strategic lines 

mentioned above; b) 60 % of the digital 

procedures analysed in the CAE report of 

regional administrations (Comunidades 
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Autónomas) allow their use by mobile 

(Current: 48 %).  

169 C11.I3 M Digital 

transformation of 

the regional and 

local public 

administrations, as 

well as the 

Ministry of Digital 

Transformation 

and Public Service 
and the Ministry 

for Territorial 

Policy and 

Democratic 

Memory 

Verification 

reports and 

certificates of 

acceptance, 

statements of 

conformity or 

equivalent 

certifying that 

contracts (or 

parts thereof) 

have been 

performed 

 

      Q2 2026   In the area of the digitalisation of regional 

and local public administrations, as well as 

the Ministry of Digital Transformation and 

Public Service and the Ministry for Territorial 

Policy and Democratic Memory, for a total 

cumulative amount of EUR 693 420 000:  

- Confirmation by the administration 

that contracts (including 

amendments), or the corresponding 

parts thereof, have been performed. 

The contribution towards the total 

cumulative amount shall be the 

amount performed as defined in 

certificates of acceptance, 

statements of conformity, payment 

certificates or equivalent 

documents.  

- Verification by the administration of 

the documentary justification for 

grant payments. The contribution 

towards the total cumulative amount 

shall be the amount to be subsidised 

in that verification.   

These contracts shall cover one or more of the 

following strategic lines: 1. Administration 

oriented to citizens, 2. Smart operations, 3. A 

governments of data, 4. Digital 

infrastructures, and 5. Cybersecurity. 
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Number Measure 
Milestone   
 / Target 

Name 

Qualitative 

indicator for 

milestones 

Quantitative indicator for target Time 

Description of each milestone and target 

Unit Baseline Goal Q Year 

These shall exclude those contracts that have 

been taken into account for the fulfilment of 

milestone 167 and 438. 
 

438 C11.I3 M Pilot projects 

implemented 

under the Personal 

Digital Care Plan 

Link to the 

publication of 

the report on the 

Health 

Department 

website 

   Q2 2026 A report shall be published on the Health 

Department website regarding 17 pilot 

projects under the Personal Digital Care Plan. 

The report shall include: a) a description of 

the pilot projects, b) a description of any good 

practices or areas of improvements identified 

in each pilot project, and c) policy 

recommendations. 

170 C11.I4 T Scrapping and 

purchase of 

vehicles  

 

  Number 0 5 500 Q4 2024 (i) Certificates of scrapping of 5 500 vehicles 

based on fossil fuels issued.(ii) Confirmation 

by the administration that 5 500 zero or low 

CO2 emission vehicles (BEV, REEV, PHEV, 

FCEV) have been purchased. 

172 C11.I4 T Reduction of non-

renewable primary 

energy 

consumption in 

public buildings 

 

  Number 

(m2) 

0 1 050 000 Q2 2026 Energy performance certificates in public 

buildings with a cumulative habitable surface 

of 1 050 000 m2, showing on average a 30% 

reduction of non-renewable primary energy 

consumption, weighted by habitable surface 

as indicated in the energy performance 

certificate.   

439 C11.I4 M Implementation of 

solar photovoltaic 

systems, and other 

renewable 

energies, 

installation of 

Final work 

certificates, or 

certificates of 

acceptance, 

statements of 

conformity or 

   Q2 2026 Confirmation by the administration or by the 

site manager (director de obra) that contracts 

(including amendments), or corresponding 

parts thereof, for a total amount of EUR 

80 000 000, regarding the implementation of 

solar photovoltaic systems, and other 
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Number Measure 
Milestone   
 / Target 

Name 

Qualitative 

indicator for 

milestones 

Quantitative indicator for target Time 

Description of each milestone and target 

Unit Baseline Goal Q Year 

charging points for 

electric vehicles 

and 

implementation of 

other measures to 

improve energy 

savings in the 

facilities of the 

central public 

administration  

equivalent 

certifying that 

contracts (or 

parts thereof) 

have been 

performed 

 

 

renewable energies, the installation of 

charging points for electric vehicles and the 

implementation of other measures to improve 

energy savings in the facilities of the central 

public administration, have been performed. 

 

 

173 C11.I5 M Recovery and 

Resilience Facility 

Integrated 

Information 

System 

Audit report       Q3 2021 Implementation of a system that shall allow 

(a) for the upload of the recovery and 

resilience plan and of the information on 

implementation and monitoring of the 

achievement of milestones and targets; (b) for 

the preparation of management declarations 

and the audit summary as well as payment 

claims and (c) to collect and store data on 

beneficiaries, contractors, subcontractors, and 

beneficial owners in accordance with Art 22 

of the Recovery and Resilience Facility 

Regulation. A dedicated audit report on the 

system used shall be undertaken. In case that 

the report identifies any weaknesses, the audit 

report shall recommend corrective actions. 

174 C11.I5 T New 

communication 

tools and activities 

  Number 0 4 Q4 2022 At least 2 community managers hired in order 

to increase social media presence, enhancing 

the number of potential participants and 

beneficiaries of the Plan to become aware of 

the possibilities offered by the Plan; and 2 
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Number Measure 
Milestone   
 / Target 

Name 

Qualitative 

indicator for 

milestones 

Quantitative indicator for target Time 

Description of each milestone and target 

Unit Baseline Goal Q Year 

web sites are operational to contribute to 

maximize the absorption of resources. 

175 C11.I5 T Trainings on the 

Recovery and 

Resilience Plan 

  Number 0 3 150 

 

Q4 2025 A training platform shall be online. Training 

participation certificates or official resolution 

certifying training participation issued 

regarding 3 150 participants in trainings on 

the Recovery and Resilience Plan. A person 

who participates in several trainings is 

counted separately for each training 

participated in. 

175b C11.I6 M Cybersecurity 

capabilities of the 

Public 

Administration   

Certificates of 

acceptance, 

statements of 

conformity or 

equivalent 

certifying that 

contracts (or 

parts thereof) 

have been 

performed 

 

 

   Q2 2026 Confirmation by the administration that 

contracts (including any amendments), or the 

corresponding parts thereof, have been 

performed, for a total amount of EUR 

850 000 000 to reinforce the cybersecurity 

capabilities of the Public Administration . 

The contracts shall cover one or more of the 

following areas: i) building capacities to 

respond to cyberthreats; ii) ensuring the 

security and resilience of strategic assets; iii) 

strengthen capacities for investigating and 

prosecuting cybercrime; iv) boosting 

cybersecurity for citizens and businesses; v) 

boosting the cybersecurity industry; and vi) 

developing a cybersecurity culture. 
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L. COMPONENT 12: INDUSTRIAL POLICY 

The objective of Component 12 of the Spanish recovery and resilience plan is to boost the 

modernisation and productivity of the Spanish industry-services ecosystem through a swifter embrace 

of the digital and green transition. 

This component of the Spanish recovery and resilience plan contributes to addressing Country 

Specific Recommendation 3 2019, on the promotion of investments in innovation and in energy 

efficiency. It is also aligned with Country Specific Recommendation 3 2020 (by promoting public 

and private investment and fostering the green transition). The component shall also help address 

Country Specific Recommendation 2 2019 on fostering cooperation between business and education 

for the provision of labour market relevant skills, and Country Specific Recommendation 1 2020 on 

strengthening the resilience of the health system. The component also contributes to adress Country 

Specific Recommendation 3 2022 on increasing recycling rates to meet EU targets and promote the 

circular economy by enhancing coordination among all levels of government and undertaking further 

investment to meet separate collection of waste and recycling obligations. The component also 

contributes to address Country Specific Recommendation 3 2023 to reduce reliance on fossil fuels, 

accelerate the deployment of renewable energy and the penetration of electromobility. 

One of the objectives of the measures included in the component is to facilitate participation by 

Spanish firms in a planned Important Project of Common European Interest (IPCEI). 

It is expected that no measure in this component does significant harm to environmental objectives 

within the meaning of Article 17 of Regulation (EU) 2020/852, taking into account the description of 

the measures and the mitigating steps set out in the recovery and resilience plan in accordance with 

the DNSH Technical Guidance (2021/C58/01). 

L.1.  Description of the reforms and investments for non-repayable financial support 

Reform 2 (C12.R2) - Waste policy and boosting the circular economy 

The aim of the measure is  to promote production and consumption models that keep products, 

materials and natural resources in the economy for as long as possible. This reform consists of 

legislative and non-legislative actions in the area of waste and circular economy policy.  

Investment (C12.I1) - Sectoral data spaces to digitise sectors and R&D&I actions 

The objective of this measure is to foster the digitisation of four sectors. It consists of the development 

of data spaces and the financing of  R&D&I-related actions.  

Investment 2 (C12.I2) - Programme to boost competitiveness and industrial sustainability  

The objective of this measure is to promote the transformation of strategic sectors that are key for the 

industrial transition of Spain. It consists of financing projects in the areas of energy efficiency, 
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sustainability and digital transformation, among others, including in three major strategic projects (so 

called “PERTEs”).  

Investment 3 (C12.I3) - Plan to support the implementation of waste legislation and the promotion of 

the circular economy 

The objective of this measure is to foster the circular economy in Spain. It consists of the performance 

of actions related to waste and circular economy. 
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Investment 4 (C12.I4) - Reinforcing the industry of the semiconductors value chain 

The objective of the measure is to provide support to the industry of semiconductors value chain in 

order to reinforce the national microelectronics ecosystem and extend the impact of the participation 

of Spanish companies in the IPCEI on Microelectronics and Communication Technologies (IPCEI 

ME-TC). It consists of funding to participate in the IPCEI ME-TC and to develop projects in the 

Spanish semiconductor industry value chain at R&D&I stage.  

Investment 5 (C12.I5) - Subsidy scheme to support the circular economy 

This measure shall consist of a public investment in a subsidy scheme in order to incentivise private 

investment and support the promotion of the circular economy at firm level, in three key sectors for 

the Spanish economy: textiles and fashion, plastics and renewable energy equipment. The scheme 

shall operate by providing financial incentives via the award of grants or equity investments, 

including venture capital and equity funds, to the private sector.  

The scheme shall be managed by Instituto de Diversificación y Ahorro de la Energía (IDAE) and 

Fundacion Biodiversidad as the implementing partners. In order to implement the investment into the 

scheme, the government shall adopt one or several legal instruments (in the case of equity 

investments, this instrument would be an investment policy to be approved by IDAE), establishing 

the scheme that shall include the following elements: 

 

1. Description of the decision-making process of the scheme. The evaluation of the applications 

and the selection of the beneficiaries to be included in final award decisions or investment 

decisions under the scheme shall be taken by an evaluation body and approved by a majority 

of votes from members who are independent from the Spanish Government, meaning they 

must be either staff employed by the implementing partners and/or other independent experts. 

The final investment decision of the scheme shall be limited to the approval (without 

modifications) or the exercise of a veto right on an investment decision proposed by the 

investment committee or relevant equivalent governing body. In the event that any of the 

applicants are participated by IDAE and the budget for that call is insufficient to cover all the 

applications received, the evaluation process shall be externally audited as envisaged in 

IDAE’s “Plan de Mitigación de Potenciales Confictos de Interés en Sociedades Participadas”. 

2. The list of activities eligible for support which shall be the following:  

a. Textiles and fashion and plastics (at least EUR 195 000 000 managed by Fundación 

Biodiversidad): investments in infrastructure, technologies and R&D&I to facilitate 

reduce, reuse and recycling and/or revalorization of materials. 

b. Renewable energy equipment (at least EUR 100 000 000 managed by IDAE): 

investments in ecodesign, infrastructure, technologies, R&D&I and/or development 

of installations and systems to facilitate reduce, reuse and recycling and/or 

revalorization of materials. 
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3. Requirement to comply with the ‘Do no significant harm’ (DNSH) principle. In particular, 

the legal instrument(s) shall exclude the following list of activities: (i) activities related to 

waste landfills, incinerators21 and mechanical biological treatment plants22. For waste 

processing machinery and complementary equipment, the best available technologies with the 

lowest environmental impact in the sector shall be used. In the case of general support to 

corporates (including equity and venture capital) the legal instrument(s) shall exclude 

companies with a substantial focus23 in the following sectors: (i) fossil fuel-based energy 

production and related activities24; (ii) energy-intensive and/or high CO2-emitting 

industries25; (iii) production, rental, or sale of polluting vehicles26; (iv) waste collection, waste 

treatment and disposal27, (v) processing of nuclear fuel, production of nuclear energy.  

4. The requirement that final beneficiaries of the subsidy schemes shall not receive support from 

other Union instruments to cover the same cost. 

5. The amount covered by the scheme and the requirement to reinvest any unused proceeds from 

the subsidy scheme in the activities as those listed above, including beyond 2026. 

6. Reporting requirements for climate investments for the subsidy schemes28. 

7. For equity investments, including venture capital, the key requirements of the investment 

policy as regards the possible award of funds shall include:   

 
21 This exclusion does not apply to actions under this measure in plants exclusively dedicated to treating non-recyclable 

hazardous waste, and to existing plants, where the actions under this measure are for the purpose of increasing energy 

efficiency, capturing exhaust gases for storage or use or recovering materials from incineration ashes, provided such 

actions under this measure do not result in an increase of the plants’ waste processing capacity or in an extension of the 

lifetime of the plants; for which evidence is provided at plant level. 
22 This exclusion does not apply to actions under this measure in existing mechanical biological treatment plants, where 

the actions under this measure are for the purpose of increasing resource efficiency or retrofitting to recycling operations 

of separated waste to compost bio-waste and anaerobic digestion of bio-waste, provided such actions under this measure 

do not result in an increase of the plants’ waste processing capacity or in an extension of the lifetime of the plants; for 

which evidence is provided at plant level. 
23 It is considered that a Final Beneficiary has a “substantial focus” on a sector or business activity if the gross revenue 

generated from the restricted sector or activity exceeds 50% of the gross revenue. 
24 Except for (a) assets and activities in power and/or heat generation, as well as related transmission and distribution 

infrastructure, using natural gas, that are compliant with the conditions set out in Annex III of the ‘Do no significant harm’ 

Technical Guidance (2021/C58/01) and (b) activities and assets under point (ii) for which the use of fossil fuels is 

temporary and technically unavoidable for the timely transition towards a fossil fuel free operation. 
25 Including activities and assets under the EU Emission Trading System (ETS) achieving projected greenhouse gas 

emissions that are not lower than the relevant benchmarks. Where the activity supported achieves projected greenhouse 

gas emissions that are not significantly lower than the relevant benchmarks, an explanation of the reasons why this is not 

possible shall be provided. Benchmarks established for free allocation for activities falling within the scope of the 

Emissions Trading System, as set out in the Commission Implementing Regulation (EU) 2021/447. 
26 Polluting vehicles are defined as non-zero-emission vehicles. 
27 This exclusion does not apply to actions in plants exclusively dedicated to treating non-recyclable hazardous waste, 

and to existing plants, where the actions under this measure are for the purpose of increasing energy efficiency, capturing 

exhaust gases for storage or use or recovering materials from incineration ashes, provided such actions under this measure 

do not result in an increase of the plants’ waste processing capacity or in an extension of the lifetime of the plants; for 

which evidence is provided at plant level. 
28 Final beneficiaries associated to specific projects shall be required to provide a justification of the selected intervention 

field for each project supported, together with a description of the project, for the purpose of the computation of the 

climate contribution. For the purpose of the computation of the climate contribution, in the case of equity, quasi-equity, 

corporate bonds or equivalent instruments not targeted to specific projects, criteria shall be used to require that at least 

90% of the recipient’s revenue during the preceding financial year or future revenues as per a business plan are/will be 

generated from an activity that complies with the relevant criteria arising from the applicable intervention fields in annex 

VI to the RRF Regulation. Final beneficiaries from equity, quasi-equity, corporate bonds or equivalent instruments not 

targeted to specific projects shall provide a justification for the selected intervention field(s). The implementing partner 

shall also be required to provide to the Member State a semi-annual report on the implementation of each project/activity.   
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a. The description of the financial product(s) lines and eligible final beneficiaries  

b. The requirement that all investments supported are economically viable.   

8. For equity investments, including venture capital, the following monitoring, audit, and control 

requirements, including:  

a. The description of IDAE’s monitoring system to report on the investment mobilised. 

b. The description of IDAE’s procedures that will ensure the prevention, detection and 

correction of fraud, corruption, and conflicts of interests. 

c. The obligation to verify the eligibility of every operation in accordance with the 

requirements laid out in the Implementing Agreement before committing to finance 

an operation. 

d. The obligation of carrying out risk-based ex-post audits in accordance with an audit 

plan of IDAE. These audits shall verify i) that the control systems are effective, 

including the detection of fraud, corruption and conflict of interests; ii) compliance 

with the DNSH principle, the State Aid rules, the climate target requirements; and iii) 

that the requirement that for IDEA to verify  that a responsible declaration is presented 

by the final beneficiary to control whether the same cost  is covered by another Union 

instrument is respected. The audits shall also verify the legality of the transactions and 

that the conditions of the applicable legal instrument(s) or investment policy 

establishing the scheme are being respected. 

Investment 6 (C12.I6) – Subsidy scheme to support strategic projects in the value chain of electric 

cars and other industrial sectors (grants) 

This measure shall consist of a public investment in a subsidy scheme to incentivise private 

investment in the value chain of electric cars and other industrial sectors through grants. The Scheme 

shall operate by providing subsidies directly to the private sector as well as to public sector entities 

engaged in similar activities. 

The scheme shall be managed by SEPIDES as the implementing partner. A relevant legal act shall 

transform SEPIDES into a public undertaking in order to implement this investment (this is a 

milestone under Investment 6 of Component 31 of the Recovery and Resilience Plan of Spain). 

In order to implement the investment into the scheme, the government shall adopt one or several legal 

instruments establishing the scheme, that shall include the following elements:   

1. Description of the decision-making process for the scheme: The evaluation of the applications 

and the selection of the beneficiaries to be included in final award decisions or investment 

decisions under the scheme shall be taken by an evaluation committee or other relevant equivalent 

governing body and approved by a majority of votes from members who are independent from 

the Spanish Government, meaning they must be either staff employed by SEPIDES and/or other 

independent experts. The final investment decision of the scheme shall be limited to the approval 

(without modifications) or the exercise of a veto right on an investment decision proposed by the 

evaluation committee or relevant equivalent governing body. 

2. The description of the subsidies provided and eligible final beneficiaries. 

3. Requirement to comply with the ‘Do no significant harm’ (DNSH) principle. In particular, the 

legal instrument(s) shall exclude the following list of activities: (i) activities related to fossil fuels, 
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including downstream use29; (ii) activities under the EU Emission Trading System (ETS) 

achieving projected greenhouse gas emissions that are not lower than the relevant benchmarks30; 

and (iii) activities related to waste landfills, incinerators31 and mechanical biological treatment 

plants32. The following R&D&I actions under this investment shall be considered compliant with 

the ‘Do no significant harm’ Technical Guidance (2021/C58/01): R&D&I actions under this 

investment devoted to substantially increasing the environmental sustainability of companies 

(such as decarbonisation, reduction of pollution and the circular economy) if the primary focus of 

the R&D&I actions under this investment is on developing or adapting alternatives with the 

lowest possible environmental impacts in the sector.    

4. Requirements for climate investments carried out by SEPIDES: at least EUR 206 000 000 of the 

RRF investment into the scheme shall contribute to the climate change objectives in accordance 

with Annex VI to the RRF Regulation33.  

5. The requirement that final beneficiaries of the subsidy scheme shall not receive support from 

other Union instruments to cover the same costs. 

6. The amount covered by the scheme and the requirement to reinvest any unused proceeds from the 

subsidy scheme in the activities as those listed above, including beyond 2026. 

 

L.2.  Milestones, targets, indicators, and timetable for monitoring and implementation 

for non-repayable financial support 

See table below. The date of the baseline for all indicators is the 1 February 2020 unless indicated 

differently in the description of the action. Amounts in the table do not include VAT. 

 

 
29 Except (a) projects under this measure in power and/or heat generation, as well as related transmission and distribution 

infrastructure, using natural gas, that are compliant with the conditions set out in Annex III of the ‘Do no significant harm’ 

Technical Guidance (2021/C58/01) and (b) activities and assets under point (ii) for which the use of fossil fuels is 

temporary and technically unavoidable for the timely transition towards a fossil fuel free operation. 
30 Where the activity supported achieves projected greenhouse gas emissions that are not significantly lower than the 

relevant benchmarks an explanation of the reasons why this is not possible should be provided. Benchmarks established 

for free allocation for activities falling within the scope of the Emissions Trading System, as set out in the Commission 

Implementing Regulation (EU) 2021/447. 
31 This exclusion does not apply to actions under this measure in plants exclusively dedicated to treating non-recyclable 

hazardous waste, and to existing plants, where the actions under this measure are for the purpose of increasing energy 

efficiency, capturing exhaust gases for storage or use or recovering materials from incineration ashes, provided such 

actions under this measure do not result in an increase of the plants’ waste processing capacity or in an extension of the 

lifetime of the plants; for which evidence is provided at plant level. 
32 This exclusion does not apply to actions under this measure in existing mechanical biological treatment plants, where 

the actions under this measure are for the purpose of increasing resource efficiency or retrofitting to recycling operations 

of separated waste to compost bio-waste and anaerobic digestion of bio-waste, provided such actions under this measure 

do not result in an increase of the plants’ waste processing capacity or in an extension of the lifetime of the plants; for 

which evidence is provided at plant level. 
33 Final beneficiaries from loans, participatory loans, project bonds, guarantees or equivalent instruments associated to 

specific projects shall be required to provide a justification of the selected intervention field for each project supported, 

together with a description of the project. The implementing partner shall also be required to provide to the Member State 

a semi-annual report on the implementation of each project/activity. 
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Number Measure 
Milestone   
 / Target 

Name 

Qualitative 

indicator for 

milestones 

Quantitative indicator for target Time  

Description of each milestone and target 

  Unit Baseline Goal Q Year 

177 C12.R2 M Spanish Strategy 

on Circular 

Economy (EEEC) 

Approval by 

Council of Ministers 

      Q2 2020 Approval of Spanish Strategy on Circular Economy (EEEC). It sets the 

basis to promote a new production and consumption model in which the 

value of products, materials and resources is maintained as long as 

possible, in which the generation of waste is minimised and the waste that 

may not be avoided is fully exploited. 

178 C12.R2 M Entry into force of 

the acts that are 

part of the Circular 

economy policy 

package 

Provisions in the 

Royal Decrees 

indicating the entry 

into force of the 

laws 

      Q4 2022 The circular economy policy package includes:   
Royal Decree 731/2020 of 4 August amending Royal Decree 1619/2005 

of 30 December on the management of end-of-life tyres.   
Royal Decree 646/2020 of 7 July regulating the disposal of waste by 

landfill.   
Royal Decree 553/2020 of 2 June regulating the shipment of waste 

within the territory of the State.   
Royal Decrees 27/2021, of 19 January and 265/2021, of 13 April.   
The forthcoming approval of regulatory measures on packaging and 

packaging waste by the Council of Ministers during the course of 2022. 

179 C12.R2 M Entry into force of 

the Law on Waste 

and Contaminated 

Soil  

 Provision in the law 

indicating the entry 

into force of the law  

      Q4 2022 The Law shall include:    
(i) The implementation of the waste framework directive and the 

directive for plastics of single use, and also updates the Spanish 

regulations in the light of the experience of the last ten years;    
(ii) The introduction of EU objectives regarding waste, and obligations 

on separate collection deriving from EU regulations, anticipating their 

implementation in bio-waste in municipalities with more than 5 000 

inhabitants.  Furthermore, the measure shall introduce separate collection 

obligations that go beyond requirements established by Union law;   
(iii) The review of the regulation of extended producer responsibility, 

establishing new ones that go beyond what is required by Union law;   
(iv) The introduction of state taxation on waste (including landfill, 

incineration and co-incineration and on single-use plastic containers). 

440 C12.R2 M Working Group of 

the Waste 

Coordination 

Commission to 

monitor 

compliance with 

waste legislation 

Approval by the 

Waste Coordination 

Committee 

      Q4 2025 Set-up of a working group within the Waste Coordination Committee to 

monitor the compliance with waste legislation and the approval of 

measures to facilitate compliance with the harmonised national waste 

management legislation. The agreed measures shall be published in the 

Ministry’s website. 

441 C12.R2 M Entry into force of 

the legal acts in the 

area of circular 

economy  

Provisions in Legal 

Acts establishing the 

entry into force of 

acts 

      Q4 2025 Entry into force of legal acts in the area of circular economy. These acts 

are:  

− Legal act on financial guarantees in relation to waste  
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Number Measure 
Milestone   
 / Target 

Name 

Qualitative 

indicator for 

milestones 

Quantitative indicator for target Time  

Description of each milestone and target 

  Unit Baseline Goal Q Year 

− Legal act on end-of-life tyres.  

− Legal act laying down minimum requirements for treatment 

prior to landfilling of municipal waste 

180 C12.I1 M Sectoral data 

spaces and R&D-

related actions 

Final reports for 

grant payments; or 

certificates of 

acceptance, 

statements of 

conformity or 

equivalent certifying 

that contracts and 

agreements 

(convenios) have 

been performed. 

Award resolution 

and payment 

document for 

R&D&I projects 

   Q2 2026 Final reports confirming the completion of the activities awarded have 

been submitted by recipient entities or individuals for grants relating to the 

development of data spaces including enabling actions, or confirmation by 

the administration and by the corresponding monitoring committee that 

respectively contracts and agreements (convenios) have been performed, 

for a total cumulative amount of EUR 74 000 000 in grants and contracts 

awarded (including any amendments). Disbursement of funds for 

R&D&I-related actions covering a total amount of EUR 158 000 000. 

 

181 C12.I2 M Plan to Boost the 

Value Chain of the 

Automotive 

Industry towards 

Sustainable and 

Connected 

Mobility 

Approval by 

Council of Ministers 

      Q2 2020 Approval by the Council of Ministers of the Plan to Boost the Value Chain 

of the Automotive Industry towards Sustainable and Connected Mobility.  

Approval by the Council of Ministers may take place as a formal 

agreement or as a report to the Council of Ministers. When by formal 

agreement, Spain shall provide such agreement. When the Council of 

Ministers has been informed through a report, Spain shall provide with 

documents regarding (i) the date of the meeting, (ii) point on the agenda 

and (iii) a certification proving that the item was reported to the Council 

of Ministers. 

182 C12.I2 M PERTE in the area 

of electric vehicles 

Approval by 

Council of Ministers 

    Q3 2022 Approval by the Council of Ministers of a Strategic Project for the 

Economic Recovery and Transformation (PERTE) in the strategic area of 

electric vehicles, and allocation of at least EUR 400 000 000 of budget in 

aid. The PERTE approval decision shall contain detailed selection criteria 

to ensure compliance with the ‘Do no significant harm’ Technical 

Guidance (2021/C58/01) through the use of an exclusion list and the 

requirement of compliance with the relevant EU and national 

environmental legislation. The selection criteria shall additionally reflect 

requirements of applicable intervention fields for climate change 

objectives, in accordance with Annex VI to Regulation (EU) 2021/241 of 
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Number Measure 
Milestone   
 / Target 

Name 

Qualitative 

indicator for 

milestones 

Quantitative indicator for target Time  

Description of each milestone and target 

  Unit Baseline Goal Q Year 

the European Parliament and of the Council of 12 February 2021 

establishing the Recovery and Resilience Facility. 

183 C12.I2 M PERTEs in 

strategic areas 

defined in the Plan  

Approval by 

Council of Ministers 

    Q4 2022 Approval by the Council of Ministers of at least two PERTEs and total 

allocation of at least EUR 800 000 000 of budget in aid, in other strategic 

areas, such as agri-food, health, the aeronautical and naval sectors, and 

industrial sectors linked to renewable energies, and in capabilities for the 

design and production of processors and semiconductor technologies. The 

PERTE approval decision shall contain detailed selection criteria to ensure 

compliance with the ‘Do no significant harm’ Technical Guidance 

(2021/C58/01) through the use of an exclusion list and the requirement of 

compliance with the relevant EU and national environmental legislation. 

The selection criteria shall additionally reflect requirements of applicable 

intervention fields for climate change objectives, in accordance with 

Annex VI to Regulation (EU) 2021/241 of the European Parliament and 

of the Council of 12 February 2021 establishing the Recovery and 

Resilience Facility.  

184 C12.I2 T Innovative projects 

for the 

transformation of 

industry in terms 

of energy 

efficiency, 

sustainability and 

digitalisation  

- Number 0 78 Q4 2022 Award of at least EUR 1 200 000 000 by the Minister of Industry to at least 

78 innovative projects, including those linked to approved PERTEs (at 

least 3), that involve a substantial transformation of industry in terms of 

energy efficiency, sustainability and digital transformation. Selection of 

projects further to a call published in OJ and based on selection criteria for 

compliance with the ‘Do no significant harm’ Technical Guidance 

(2021/C58/01) through the use of an exclusion list and the requirement of 

compliance with the relevant EU and national environmental legislation. 

The selection criteria shall additionally reflect requirements of applicable 

intervention fields for climate change objectives, in accordance with 

Annex VI of the Regulation (EU) 2021/241 of the European Parliament 

and of the Council of 12 February 2021 establishing the Recovery and 

Resilience Facility.  

185 C12.I2 M PERTES and other 

projects: 

disbursement of 

funds  

Confirmation of 

disbursement 

     Q4 2025 Disbursement of funds for an amount of  EUR 2 242 693 082 in the areas 

of energy efficiency, sustainability and digital transformation, among 

others, including for three approved PERTEs.  

186 C12.I2 M PERTEs and other 

projects: Final 

reports  

Final reports     Q2 2026 210 final reports confirming the completion of the activities awarded shall 

be submitted by recipient entities or individuals for grants relating to areas 

of energy efficiency, sustainability and digital transformation, among 

others, including those linked to three approved PERTEs. 
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Number Measure 
Milestone   
 / Target 

Name 

Qualitative 

indicator for 

milestones 

Quantitative indicator for target Time  

Description of each milestone and target 

  Unit Baseline Goal Q Year 

187 C12.I3 T Actions on 

Circular economy 

and waste 

management 

 Number 0 1 450 Q2 2026 1 450 actions performed in the following areas: 

i) Implementation of waste legislation 

ii) Digital solutions for environmental management 

iii) Circular economy in businesses  

iv) New treatment capacity for separately collected waste 

v) Resource efficiency in existing treatment plants 

vi) Systems for separate collection of waste 

vii) Collection points to improve recycling 

The eligibility criteria contained in terms of reference for calls for 

projects shall exclude the following list of activities: (i) activities related 

to waste landfills, incinerators34 and mechanical biological treatment 

plants35; and (ii) activities where the long-term disposal of waste may 

cause harm to the environment. For waste collection vehicles, waste 

processing machinery and complementary equipment, the best available 

technology with the lowest environmental impact in the sector shall be 

used.  

442 C12.I3 T Distribution of 

grants for the 

implementation of 

waste 

implementation 

projects. 

 EUR million 0 300 Q2 2023 Approval of the Agreement of the Sectoral Conference on the 

Environment approving the allocation criteria and territorial distribution 

of grants, or approval of direct grants in line with the General Law on 

Subsidies 38/2003, relating to the Plan to support the implementation of 

waste legislation 2024 for the financing of projects aimed at 

implementing the national waste regulation framework and achieving EU 

objectives.  The projects shall consist of actions to implement and 

improve systems for separate collection of waste, investments in 

collection points to improve recycling, and the construction of new 

separately collected waste treatment plant. 

445 C12.I4 M  Reinforcing the 

value chain for 

semiconductors: 

Confirmation of 

disbursement  

   Q2 2026 Disbursement of EUR 153 000 000 to final beneficiaries receiving 

financial support: (1) to participate in the IPCEI-Microelectronics and 

Connectivity and (2) to develop projects in the Spanish semiconductor 

industry value chain at R&D&I stage. 

 
34 This exclusion does not apply to actions under this measure in plants exclusively dedicated to treating non-recyclable hazardous waste, and to existing plants, where the actions under 

this measure are for the purpose of increasing energy efficiency, capturing exhaust gases for storage or use or recovering materials from incineration ashes, provided such actions under 

this measure do not result in an increase of the plants’ waste processing capacity or in an extension of the lifetime of the plants; for which evidence is provided at plant level. 
35 This exclusion does not apply to actions under this measure in existing mechanical biological treatment plants, where the actions under this measure are for the purpose of increasing 

resource efficiency or retrofitting to recycling operations of separated waste to compost bio-waste and anaerobic digestion of bio-waste, provided such actions under this measure do 

not result in an increase of the plants’ waste processing capacity or in an extension of the lifetime of the plants; for which evidence is provided at plant level. 
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Number Measure 
Milestone   
 / Target 

Name 

Qualitative 

indicator for 

milestones 

Quantitative indicator for target Time  

Description of each milestone and target 

  Unit Baseline Goal Q Year 

disbursement of 

funds 

446 C12.I5 M Subsidy scheme to 

support the circular 

economy: 

Establishment of 

the subsidy scheme 

Enter into force of 

the relevant legal 

instrument (s) 

   Q4  2025  Entry into force of the legal instrument(s) establishing the scheme in line 

with the requirements specified in the description of the measure. 

447 C12.I5 T  Subsidy scheme to 

support the circular 

economy: Legal 

agreements signed 

with final 

beneficiaries or 

final award 

resolutions 

published 

Entry into force of 

legal financing 

agreements or final 

award resolutions 

published and 

Certificate of 

disbursement to 

IDAE and 

Fundación 

Biodiversidad 

  0%  100%  Q4  2025  IDAE and Fundación Biodiversidad shall have published final award 

resolutions or entered into legal financing agreements with final 

beneficiaries for an amount necessary to use 100% of RRF investment 

into the scheme. 

Spain shall transfer EUR 100 000 000 to IDAE 

and EUR 195 000 000 to Fundación Biodiversidad for the scheme 

448b C12.I6 M Subsidy scheme 

for the electric 

vehicle sector and 

other industrial 

sectors  (grants); 

Establishment of 

the subsidy scheme 

Entry into force of 

the relevant legal 

instrument (s) 

   Q4 2025 Entry into force of the legal instrument(s) establishing the subsidy 

scheme in line with the requirements specified in the description of the 

measure. 

448c C12.I6 T Subsidy scheme 

for the electric 

vehicle sector and 

other industrial 

sectors (grants): 

Legal agreements 

signed with final 

beneficiaries or 

final award 

resolutions 

published. 

Ministry has 

completed the 

investment. 

Entry into force of 

legal financing 

agreements or final 

award resolutions 

published and 

Certificate of 

disbursement to 

SEPIDES. 

 0 100% Q2 2026 SEPIDES shall have published final award resolutions or entered into 

legal financing agreements with final beneficiaries for an amount 

necessary to use 100% of RRF investment into the scheme. SEPIDES 

shall have ensured that at least 40% of this financing shall contribute to 

climate objectives using the methodology in Annex VI of the RRF 

Regulation.   

Spain shall transfer EUR 513 970 000 to SEPIDES for the scheme. 
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I.3.  Description of the reforms and investments for the loan support   

Investment 7 (C12.I7) - Support scheme to strategic projects in the value chain of electric cars (loans)   

This measure shall consist of a public investment in a support scheme to incentivise private 

investment in the value chain of electric cars, through loans. The Scheme shall operate by providing 

loans directly to the private sector. 

The scheme shall be managed by SEPIDES as the implementing partner.  

In order to implement the investment into the scheme, the government shall adopt one or several legal 

instruments establishing the loan scheme, that shall include the following elements:   

1. Description of the decision-making process for the scheme: The evaluation of the applications 

and the selection of the beneficiaries to be included in final award decisions or investment 

decisions under the scheme shall be taken by an investment committee or other relevant 

equivalent governing body and approved by a majority of votes from members who are 

independent from the Spanish Government, meaning they must be either staff employed by 

SEPIDES and/or other independent experts. The final investment decision of the scheme shall 

be limited to the approval (without modifications) or the exercise of a veto right on an 

investment decision proposed by the investment committee or relevant equivalent governing 

body. 

2. The description of the loans provided and eligible final beneficiaries. 

3. Requirement to comply with the ‘Do no significant harm’ (DNSH) principle: (i) activities and 

assets related to fossil fuels, including downstream use36, (ii) activities and assets under the 

EU Emission Trading System (ETS) achieving projected greenhouse gas emissions that are 

not lower than the relevant benchmarks37, (iii) activities and assets related to waste landfills, 

incinerators38 and mechanical biological treatment plants39. The following R&D&I actions 

under this investment shall be considered compliant with the ‘Do no significant harm’ 

Technical Guidance (2021/C58/01): R&D&I actions under this investment devoted to 

substantially increasing the environmental sustainability of companies (such as 

decarbonisation, reduction of pollution and the circular economy) if the primary focus of the 

R&D&I actions under this investment is on developing or adapting alternatives with the 

lowest possible environmental impacts in the sector.  

 
36 Except for (a) assets and activities in power and/or heat generation, as well as related transmission and distribution 

infrastructure, using natural gas, that are compliant with the conditions set out in Annex III of the ‘Do no significant harm’ 

Technical Guidance (2021/C58/01) and (b) activities and assets under point (ii) for which the use of fossil fuels is 

temporary and technically unavoidable for the timely transition towards a fossil fuel free operation. 
37 Where the activity supported achieves projected greenhouse gas emissions that are not significantly lower than the 

relevant benchmarks, an explanation of the reasons why this is not possible shall be provided. Benchmarks established 

for free allocation for activities falling within the scope of the Emissions Trading System, as set out in the Commission 

Implementing Regulation (EU) 2021/447.  
38 This exclusion does not apply to actions under this measure in plants exclusively dedicated to treating non-recyclable 

hazardous waste, and to existing plants, where the actions under this measure are for the purpose of increasing energy 

efficiency, capturing exhaust gases for storage or use or recovering materials from incineration ashes, provided such 

actions under this measure do not result in an increase of the plants’ waste processing capacity or in an extension of the 

lifetime of the plants; for which evidence is provided at plant level. 
39 This exclusion does not apply to actions under this measure in existing mechanical biological treatment plants, where 

the actions under this measure are for the purpose of increasing resource efficiency or retrofitting to recycling operations 

of separated waste to compost bio-waste and anaerobic digestion of bio-waste, provided such actions under this measure 

do not result in an increase of the plants’ waste processing capacity or in an extension of the lifetime of the plants; for 

which evidence is provided at plant level. 
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4. Requirements for climate investments carried out by SEPIDES: at least EUR 48 000 000 of 

the RRF investment into the scheme shall contribute to the climate change objectives in 

accordance with Annex VI to the RRF Regulation40. 

5. The requirement that final beneficiaries of the loan scheme shall not receive support from 

other Union instruments to cover the same costs. 

6. The amount covered by the scheme and the requirement to reinvest any unused proceeds from 

the loan scheme in the activities as those listed above, including beyond 2026. 

L.4.  Milestones, targets, indicators, and timetable for monitoring and implementation 

for the loan support 

See table below. The date of the baseline for all indicators is 1 February 2020 unless indicated 

differently in the description of the action. Amounts in the table do not include VAT.

 
40 Final beneficiaries shall be required to provide a justification of the selected intervention field for each project 

supported, together with a description of the project. The implementing partner shall also be required to provide to the 

Member State a semi-annual report on the implementation of each project/activity. 
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Number Measure 
Milestone   
 / Target 

Name 

Qualitative 

indicator for 

milestones 

Quantitative indicator for 

target 
Time 

Description of each milestone and target 

Unit Baseline Goal Q Year 

L23 C12.I7 M Support scheme 

to strategic 

projects in the 

value chain of 

electric cars 

(loans): 

Establishment 

of the scheme 

Entry into 

force of the 

relevant legal 

instrument (s) 

   Q4 2025 Entry into force of the legal instrument(s) establishing the loan scheme in line with the 

requirements specified in the description of the measure 

L24 C12.I7 T Support scheme 

to strategic 

projects in the 

value chain of 

electric cars 

(loans): Legal 

agreements 

signed with 

final 

beneficiaries or 

final award 

resolutions 

published and 

completion of 

investment.  

Entry into 

force of legal 

financing 

agreements or 

final award 

resolutions 

published and 

certificate of 

disbursement 

to SEPIDES. 

 0 100% Q2 2026 SEPIDES shall have published final award resolutions or entered into legal financing 

agreements with final beneficiaries for an amount necessary to use 100% of RRF investment 

into the scheme. SEPIDES shall have ensured that at least 40% of this financing shall 

contribute to climate objectives using the methodology in Annex VI of the RRF Regulation.  

Spain shall transfer EUR 119 760 000 to SEPIDES for the scheme. 
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M. COMPONENT 13: SUPPORT TO SMES 

Small and medium-sized enterprises (SMEs) play a key role in the economy of the EU and of Spain 

in particular where SMEs make a higher contribution to the national GDP and where the average size 

of firms is smaller compared to the EU average.  

This component of the Spanish Recovery and Resilience Plan address the challenges faced by Small 

and medium-sized enterprises (SMEs) (including the self-employed) with the aim to boost the 

competitiveness of the Spanish economy and promote growth and employment. These challenges are: 

the difficult access to finance for entrepreneurship, business growth and innovation; the lack of digital 

skills and the lack of adoption of digital technologies that hinder the productivity and competitiveness 

of SMEs; the small size of firms, which hampers the exploitation of economies of scale and 

internationalisation; and the high vulnerability to external shocks and low economies of scale 

hampering investment and innovation. 

The objectives of this component are to introduce reforms and investments aimed at facilitating 

business creation, growth and restructuring of firms, improving the business climate (in particular by 

strengthening the functioning of the Spanish internal market), as well as further boosting the 

important processes of productivity gains through digitalisation, innovation and internationalisation. 

This component is significantly focused on digitalisation with a horizontal approach to provide a 

basic digitisation package to a significant percentage of SMEs and a vertical approach to boost the 

digitisation of processes and technological innovation in certain SMEs. 

This component partly addresses the Country Specific Recommendations on progress in the 

implementation of the Law on Market Unity (Country Specific Recommendation 4 2019) and on 

ensuring the effective implementation of measures aimed at providing liquidity to SMEs and the self-

employed, in particular by avoiding late payments (Country Specific Recommendation 3 2020). It 

also addresses the Country Specific Recommendations on focusing investments on the digital 

transition (Country Specific Recommendation 3 2020) and on improving access to digital learning 

(Country Specific Recommendation 2 2020). It also fosters investment in the green transition 

(Country Specific Recommendation 1 2023 and 1 2022).  

It is expected that no measure in this component does significant harm to environmental objectives 

within the meaning of Article 17 of Regulation (EU) 2020/852, taking into account the description of 

the measures and the mitigating steps set out in the recovery and resilience plan in accordance with 

the DNSH Technical Guidance (2021/C58/01).  

M.1.  Description of the reforms and investments for non-repayable financial support 

Reform 1 (C13.R1) - Improving business regulation and climate 

The objectives of the reform are to improve the framework in which economic activity takes place by 

ensuring a better regulation and business climate that facilitates the creation and growth of businesses, 

and their restructuring if necessary, through the adoption of a number of measures. 

The reform shall consist of: 

a) Adoption of the Law on Business Creation and Growth. The aim of this legislation is to: 
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i. Simplify the procedures for setting up a business. This shall be achieved through the 

reduction of minimum capital requirement to set up a firm, and the strengthening of the 

crowdfunding platforms and other public funding instruments;  

ii. Legal measures to foster an early payment culture. This law shall improve the 

effectiveness of the implementation of Directive (EU) 2011/7 on combating late payment 

in commercial transactions. The law is expected to reduce the average payment periods in 

commercial transactions. This would help address liquidity challenges faced by creditor 

SMEs that are not paid in due time, with positive spill-over effects on their activities and 

growth. Examples of measures to be implemented to foster an early payment culture 

include guidelines on publicity and transparency of payment periods, best business 

practices and mechanisms for better enforcement such as an out-of-court dispute 

resolution system; 

iii. Amend certain provisions of the Law on Market Unity to provide further clarity in areas 

where ambiguities have led to implementation problems. The aim of the Law on Market 

Unity is to remove unnecessary, disproportionate or discriminatory barriers to access to 

and pursuit of economic activities and to freedom of establishment throughout the 

territory. The objective of this reform shall also be to enhance the efficiency and 

transparency of the mechanisms provided for in the Law on Market Unity to protect 

operators whose activity is affected by barriers imposed by the public administration. In 

addition, the reform shall strengthen cooperation in order to promote better regulation 

throughout the country; 

b) A new Sectoral Conference for Regulatory Improvement and Business Climate shall be set up. 

Its objective shall be to facilitate the correct application of the principles of good regulation by 

all public administrations and to ensure an optimal coordination of the various administrations, 

including in measures that shall accompany the recovery. The sectoral conference shall also 

follow up work within other sectoral conferences, which shall allow for enhanced coordination, 

monitoring and promotion of better regulation, with both a horizontal and sectoral focus; 

c) Reform of the insolvency law for the transposition of Directive (EU) 2019/1023 on preventive 

restructuring frameworks, discharge of debt and disqualifications, and on measures to increase 

the efficiency of insolvency procedures, and amending Directive (EU) 2017/1132 (the 

Restructuring and Insolvency Directive). The reform shallinclude the establishment of a more 

efficient second chance procedure for natural persons, allowing for debt relief without prior 

liquidation of the insolvent party's assets. In addition, the restructuring plans required by the 

Insolvency Directive (EU) 2019/1023 shall be introduced as a new pre-insolvency instrument that 

improves the effectiveness of the currently applicable pre-insolvency instruments in order to 

prevent insolvency and subsequent bankruptcy. A special procedure for micro SMEs, fully 

processed by electronic means, shall also be introduced, so as to reduce the duration and costs of 

the process. 

d) This reform shall also consist in the adoption of a Law amending three legislative texts, in 

particular Law 34/2006, related to the professional practice of lawyers and procuradores. A new 

system shall provide a single access to the professions of lawyers and procuradores, as the same 

qualification shall give access to the exercise of both professions. Multidisciplinary professional 

societies shall be allowed to offer jointly services of legal defence and representation in court. 

The tariff system applicable to the services of procuradores shall also be amended: maximum 

fees shall be established, but not minimum ones to ensure that service recipients can have access 

to services offered at competitive prices. With this reform, Spain shall ensure that legislation in 
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this field is aligned with Articles 15, 16 and 25 of Directive 2006/123/C of the European 

Parliament and of the Council on services in the internal market, and with Articles 49 and 56 of 

the Treaty on the Functioning of the European Union. As regards this reform, the Council of 

Ministers approved the draft legislative proposals referred to above in September 2020. 

 

Reform 2 (C13.R2) - Strategy Spain Entrepreneurial Nation 

The objective of the measure is to promote the Spanish Entrepreneurship Strategy. The reform shall 

consist of adopting a start-up law, to create a favourable framework for the creation and growth of 

highly innovative start-ups, the set-up of a NEXT-TECH public-private fund to scale up start-ups in 

disruptive technologies, and the review of the migration regime for workers to attract talent and 

address skills shortages. 

The adoption of a Law on Start Ups, by the end of 2022, shall: provide a legal definition of start-ups; 

identify tax incentives to foster their creation and to attract talents; set out measures to facilitate the 

attraction of foreign investors and entrepreneurs; and adopt mechanisms to facilitate the 

implementation of the law and its relationship with the measures related to the digital entrepreneur 

ecosystem. 

The reform shall also consist of the amendment of the regulation of Organic Law 4/2000 of 11 January 

on the rights and freedoms of foreigners in Spain and their social integration and of Law 14/2013 of 

27 September on support for entrepreneurs and their internationalisation. 

The amendment of the regulation of Organic Law 4/2000 of 11 January on the rights and freedoms 

of foreigners in Spain and their social integration shall simplify administrative procedures related to 

migration including by reducing the number of authorisations and extending their validity, speeding 

up procedures, facilitating access to the labour market for third-country nationals, and improving the 

system of hiring at source. In particular, the amendments shall introduce more flexible access for 

students to the labour market, a multiannual circular migration scheme for seasonal workers, new 

rules for the assessment of the national employment situation and the establishment of a new 

administrative unit (UTEX) to improve the processing of foreign nationals’ files. 

The amendment of Law 14/2013 of 27 September on support for entrepreneurs and their 

internationalisation shall facilitate the recruitment of foreign nationals with very specific skills and 

competences through a simpler and more flexible procedure than the standard one defined by the 

regulation of Organic Law 4/2000. The amendment of Law 14/2013 shall introduce a new migration 

scheme for digital nomads, new innovation criteria for residence and work permits for entrepreneurs, 

the extension of the scope of the national migration scheme for highly qualified professionals to SMEs 

and holders of higher VET certificates, and longer validity periods and a simplification of procedures 

for residence and work permits with respect to those in Law 14/2013 before the amendment. 

The implementation of the measure shall be completed by 31 December 2023. 

Reform 3 (C13.R3) – Revision of Securities Markets and Investment Services Law 

The objective of this measure is to improve legislation on securities markets and investment services. 

The measure consists in the entry into force of legislation to simplify the process for admission to 

trading of fixed-income securities, allow the registration of certain Multilateral Trading Facilities as 
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SME Growth Markets and abolishing the information system for monitoring the clearing, settlement 

and registration of transferable securities. 

 

Investment 1 (C13.I1) - Entrepreneurship  

The objective of this measure is to promote entrepreneurship and digital innovation as well as to 

support skills development and better access to finance. This measure consists in actions supported 

by the Entrepreneurial Skills Programme (“Emprende y Acelera”), the “Startup Acceleration” 

Programme (“Acelera Startup”), the “BREAK” Programme,  the “Activa Crecimiento” Programme, 

the “Activa Industria” Programme, the “Activa Cybersecurity” Programme, and the “Activa Startups” 

Programme. It also consists in the realisation of events, in the provision of participative loans and  in 

an  online and accessible National Entrepreneurship Office (‘ONE’)  platform. 

 

Investment 2 (C13.I2) - Growth  

The objective of the measure is to promote SMEs growth. 

The investment shall consist of actions on: 

1) Financial support awarded to industrial projects (1 500) developed by SMEs, for actions under this 

investment in new industrial facilities or expansion of existing ones, or any improvement in the 

production system aiming to increase competitiveness, taking into account the potential to contribute 

to climate change mitigation. 

2) Improvement of access to finance for SMEs, by providing support in the form of financial, 

commercial and technical guarantees through a strengthening of Compañia Española de 

Reafianzamiento SME S.A. (CERSA),  As part of this line of action, CERSA shall provide long term 

support through its counter-guarantee coverage to the Regional Mutual Guarantee Societies, backing 

the risk borne by them. CERSA shall promote SMEs’ competitiveness and resilience through three 

dedicated lines allowing access to long-term financing and working capital operations for actions 

under this investment in the area of: digitalization; sustainability; growth and recovery, (reinforcing 

resilience, mainly for SMEs affected by the COVID-19 pandemic, that are ready to undertake 

significant transformation and growth plans).  

In addition, in order to implement the financial guarantee instrument, an agreement must be drawn 

up between the Ministry responsible for investment and the implementing partner or the entrusted 

entity. The agreement shall detail the applicable state aid legal framework and obligations as well as 

the monitoring and reporting obligations of the guarantors and SMEs, including the need for SMEs 

to expressly authorise the Commission, OLAF, the European Court of Auditors and EPPO to carry 

out visits in the context of the controls or audits. Further, CERSA shall commit to reinvest any reflows 

(i.e. interests on the loan, return on equity, or principal repaid, minus associated costs) linked to the 

financial instrument for the same policy objectives, including beyond 2026. In order to ensure that 

the measure complies with the ‘Do no significant harm’ Technical Guidance (2021/C58/01), the legal 

agreement between Spanish authorities and the entrusted entity or the financial intermediary in charge 

of the financial instrument and the subsequent investment policy of the financial instrument shall  
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i. require the application of the Commission’s technical guidance on sustainability proofing for 

the InvestEU Fund; 

ii. exclude the following list of activities and assets from eligibility: (i) activities and assets 

related to fossil fuels, including downstream use; (ii) activities and assets under the EU 

Emission Trading System (ETS) achieving projected greenhouse gas emissions that are not 

lower than the relevant benchmarks; (iii) activities and assets related to waste landfills, 

incinerators and mechanical biological treatment plants; and (iv) activities and assets where 

the long-term disposal of waste may cause harm to the environment; and 

iii. require the verification of legal compliance with the relevant EU and national environmental 

legislation of the projects by the entrusted entity/financial intermediary for all transactions, 

including those exempted from sustainability proofing. 

For tenders, in order to ensure that the measure complies with the ‘Do no significant harm’ Technical 

Guidance (2021/C58/01), the eligibility criteria contained in terms of reference for upcoming calls 

for projects shall exclude the following list of activities: (i) activities related to fossil fuels, including 

downstream use; (ii) activities under the EU Emission Trading System (ETS) achieving projected 

greenhouse gas emissions that are not lower than the relevant benchmarks; (iii) activities related to 

waste landfills, incinerators and mechanical biological treatment plants; and (iv) activities where the 

long-term disposal of waste may cause harm to the environment. The terms of reference shall 

additionally require that only activities that comply with relevant EU and national environmental 

legislation may be selected. 

Investment 3 (C13.I3) Digitalisation and Innovation and subsidy scheme for the digitalisation of 

companies 

The objective of this measure is to promote the digital transformation and competitiveness of SMEs. 

This measure consists of the implementation of actions under the “Innovative Business Clusters 

Support” Programme and the “Digital Innovation Hubs Support” Programme. This measure shall also 

consist of a public investment in a subsidy scheme in order to incentivise private investment and 

support the digitalisation of companies under the “Digital Toolkit” Programme and the “Kit 

Consulting” Programme. The scheme shall operate by providing financial incentives via the award of 

subsidies.   

The list of categories of Digitalisation Solutions under the “Digital Toolkit” Programme shall include 

at least the following: i) website and internet presence, ii) electronic commerce, iii) social media 

management, iv) customer management, v) business intelligence and analytics, vi) process 

management, vii) electronic invoice, viii) virtual office services and tools, ix) secure communications, 

x) cybersecurity.   

The list of advisory services under the “Kit Consulting” Programme shall include at least the 

following: i) Artificial Intelligence advisory service, ii) data analysis advisory service (basic), iii) data 

analysis advisory service (advanced), iv) digital sales advisory service, v) advisory service on 

business processes or production process, vi) advisory service on strategy and business performance, 

vii) cybersecurity advisory service (basic), viii) cybersecurity advisory service (advanced), ix) 

cybersecurity advisory service (preparation for certification), x) “360” advisory service in digital 

transformation. 

The scheme shall be managed by Red.es as the implementing partner.   

 

In order to implement the investment into the scheme, Spain shall adopt one or several legal 

instruments establishing the scheme, that shall include the following content: 
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1. Description of the decision-making process of the scheme. The final award decision of the scheme 

shall be taken by the Director General of Red.es.  

 

2. Key requirements of the associated subsidy policy, which shall include:    

a) The description of the subsidies provided and eligible final beneficiaries 

b) The requirement to comply with the ‘Do no significant harm’ (DNSH) principle as 

set out in the DNSH Technical Guidance (2021/C58/01). In particular, the subsidy 

policy shall exclude the following list of activities and assets from eligibility: (i) 

activities and assets related to fossil fuels, including downstream use41, (ii) activities 

and assets under the EU Emission Trading System (ETS) achieving projected 

greenhouse gas emissions that are not lower than the relevant benchmarks42, (iii) 

activities and assets related to waste landfills, incinerators43 and mechanical biological 

treatment plants44. 

c)The requirement that final beneficiaries of the subsidy schemes shall not receive 

support from other Union instruments to cover the same cost.    

   

3. The amount covered by the legal instruments, and the requirement to use any unused proceeds of 

the scheme, including beyond 2026, for the same policy purposes.   

 

Investment 4 (C13.I4) Support for Trade  

The objective of this measure is to help small businesses to adapt to the digitalisation of the trade 

sector and to the changed consumer behaviour. This measure consists in grant support to at least 200 

SMEs or business associations through the Technological Fund for digitalisation projects, in the 

creation of a digital platform to foster the digitalisation of the sector and in grant support for actions 

related to markets, urban commercial areas, itinerant trade and short supply chains, or to commercial 

activity in rural areas.  

Investment 5 (C13.I5) Internationalisation  

The objective of this measure is to strengthen the capacities and instruments to help Spanish 

companies expand in the global markets This measure consists in implementing actions supporting 

the internationalisation of companies. 

 
41 Except for (a) assets and activities in power and/or heat generation, as well as related transmission and distribution 

infrastructure, using natural gas, that are compliant with the conditions set out in Annex III of the ‘Do no significant harm’ 

Technical Guidance (2021/C58/01) and (b) activities and assets under point (ii) for which the use of fossil fuels is 

temporary and technically unavoidable for the timely transition towards a fossil fuel free operation. 
42 Where the activity supported achieves projected greenhouse gas emissions that are not significantly lower than the 

relevant benchmarks, an explanation of the reasons why this is not possible shall be provided. Benchmarks established 

for free allocation for activities falling within the scope of the Emissions Trading System, as set out in the Commission 

Implementing Regulation (EU) 2021/447.  
43 This exclusion does not apply to actions under this measure in plants exclusively dedicated to treating non-recyclable 

hazardous waste, and to existing plants, where the actions under this measure are for the purpose of increasing energy 

efficiency, capturing exhaust gases for storage or use or recovering materials from incineration ashes, provided such 

actions under this measure do not result in an increase of the plants’ waste processing capacity or in an extension of the 

lifetime of the plants; for which evidence is provided at plant level.  
44 This exclusion does not apply to actions under this measure in existing mechanical biological treatment plants, where 

the actions under this measure are for the purpose of increasing energy efficiency or retrofitting to recycling operations 

of separated waste to compost bio-waste and anaerobic digestion of bio-waste, provided such actions under this measure 

do not result in an increase of the plants’ waste processing capacity or in an extension of the lifetime of the plants; for 

which evidence is provided at plant level.  
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Investment 11 (C13.I11) Guarantee instrument SGR-CERSA 

The objective of this measure is to improve access to finance for companies.  This measure shall 

consist in providing support in the form of counter-guarantees granted by CERSA allowing 

companies to obtain guarantees for long term investments and working capital. 

Investment 14 (C13.I14): Equity injection into ICO 

This measure aims at supporting the growth potential of the Spanish economy by structurally 

adjusting the level of public support available to address market failures and inefficiencies within the 

economy. The measure shall consist of an equity injection of EUR 4 028 583 192 into Instituto de 

Crédito Official (ICO).  

ICO shall adopt a new investment policy for the use of the additional equity. The investment policy 

shall include the description of the financial product(s) with the expected type of eligible final 

beneficiaries that the additional equity is expected to initially support, including the expected timeline 

for the implementation and expected amount of each financial product. ICO shall use for the 

additional equity the same audit and control system that was positively assessed by the Commission 

in accordance with Article 157 of Regulation (EU, Euratom) 2024/2509. 

The Investment Policy shall require that financial product(s) that the additional equity supports 

comply with the ‘Do no significant harm’ (DNSH) principle as set out in the DNSH Technical 

Guidance (2021/C58/01). In particular, the investment policy shall exclude the following list of 

activities and assets from eligibility: (i) activities and assets related to fossil fuels, including 

downstream use45, (ii) activities and assets under the EU Emission Trading System (ETS) achieving 

projected greenhouse gas emissions that are not lower than the relevant benchmarks46, (iii) activities 

and assets related to waste landfills, incinerators47 and mechanical biological treatment plants48. 

Furthermore, in the case of general support to corporates, the investment policy shall exclude 

companies with a substantial focus49 in the following sectors: (i) fossil fuel-based energy production 

 
45 Except for (a) assets and activities in power and/or heat generation, as well as related transmission and distribution 

infrastructure, using natural gas, that are compliant with the conditions set out in Annex III of the ‘Do no significant harm’ 

Technical Guidance (2021/C58/01) and (b) activities and assets under point (ii) for which the use of fossil fuels is 

temporary and technically unavoidable for the timely transition towards a fossil fuel free operation. 
46 Where the activity supported achieves projected greenhouse gas emissions that are not significantly lower than the 

relevant benchmarks, an explanation of the reasons why this is not possible shall be provided. Benchmarks established 

for free allocation for activities falling within the scope of the Emissions Trading System, as set out in the Commission 

Implementing Regulation (EU) 2021/447.  
47 This exclusion does not apply to actions under this measure in plants exclusively dedicated to treating non-recyclable 

hazardous waste, and to existing plants, where the actions under this measure are for the purpose of increasing energy 

efficiency, capturing exhaust gases for storage or use or recovering materials from incineration ashes, provided such 

actions under this measure do not result in an increase of the plants’ waste processing capacity or in an extension of the 

lifetime of the plants; for which evidence is provided at plant level.  
48 This exclusion does not apply to actions under this measure in existing mechanical biological treatment plants, where 

the actions under this measure are for the purpose of increasing energy efficiency or retrofitting to recycling operations 

of separated waste to compost bio-waste and anaerobic digestion of bio-waste, provided such actions under this measure 

do not result in an increase of the plants’ waste processing capacity or in an extension of the lifetime of the plants; for 

which evidence is provided at plant level.  
49 It is considered that a Final Beneficiary has a “substantial focus” on a sector or business activity if such sector or activity 

is identified as being an essential part of the business activity of the Final Beneficiary respectively in relation to the gross 

revenue, profit, or client base of the Final Beneficiary. The gross revenue generated from the restricted sector or activity 

shall, in any case, not exceed 50% of the gross revenue. 
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and related activities50; (ii) energy-intensive and/or high CO2-emitting industries51; (iii) production, 

rental, or sale of polluting vehicles52; (iv) waste collection, waste treatment and disposal53, (v) 

processing of nuclear fuel, production of nuclear energy. Moreover, the investment policy shall 

require compliance with the relevant EU and national environmental legislation of the final 

beneficiaries. 

 

M.2.  Milestones, targets, indicators, and timetable for monitoring and implementation 

for non-repayable financial support 

See table below. The date of the baseline for all indicators is 1 February 2020 unless indicated 

differently in the description of the action. Amounts in the table do not include VAT. 

 

 
50 Except for (a) assets and activities in power and/or heat generation, as well as related transmission and distribution 

infrastructure, using natural gas, that are compliant with the conditions set out in Annex III of the ‘Do no significant harm’ 

Technical Guidance (2021/C58/01) and (b) activities and assets under point (ii) for which the use of fossil fuels is 

temporary and technically unavoidable for the timely transition towards a fossil fuel free operation. 
51 Including activities and assets under the EU Emission Trading System (ETS) achieving projected greenhouse gas 

emissions that are not lower than the relevant benchmarks. Where the activity supported achieves projected greenhouse 

gas emissions that are not significantly lower than the relevant benchmarks, an explanation of the reasons why this is not 

possible shall be provided. Benchmarks established for free allocation for activities falling within the scope of the 

Emissions Trading System, as set out in the Commission Implementing Regulation (EU) 2021/447. 
52 Polluting vehicles are defined as non-zero-emission vehicles. 
53 This exclusion does not apply to actions in plants exclusively dedicated to treating non-recyclable hazardous waste, 

and to existing plants, where the actions under this measure are for the purpose of increasing energy efficiency, capturing 

exhaust gases for storage or use or recovering materials from incineration ashes, provided such actions under this measure 

do not result in an increase of the plants’ waste processing capacity or in an extension of the lifetime of the plants; for 

which evidence is provided at plant level. 
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Number Measure 
Milestone   
 / Target 

Name 
Qualitative indicator 

for milestones 

Quantitative indicator for target Time 
Description of each milestone and target 

Unit Baseline Goal Q Year 

189 C13.R1 M Entry into force of the 

Law amending Law 

34/2006 on access to 

the professions of 

lawyers and 

procuradores  

Provision in the law 

indicating the entry 

into force of the law  

      Q4 2021 Entry into force of the Law amending Law 34/2006 on access to the 

professions of lawyers and procuradores shall:   
— Reform of the current system of minimum fees into a system of 

maximum fees and new obligation to submit a cost estimate to the 

customer in advice.   
— Allow multidisciplinary activities of the professions of lawyer and 

procuradores within the same legal entity   
— Single access to the professions of lawyer and procuradores. 

190 C13.R1 M Entry into force of the 

Law to reform of the 

Insolvency Law 

Provision in the law 

indicating the entry 

into force of the law  

      Q2 2022 Entry into force of the Reform of the ‘Insolvency Law’.    
The Reform of the Insolvency Law beyond the requirements of the 

Directive shall:   
— establish a more efficient second chance procedure for natural 

persons shall be established, allowing for debt relief without prior 

liquidation of the insolvent party's assets  
— establish a special procedure for micro SMEs, which reduces the 

duration and cost and will be fully processed by electronic means. 

191 C13.R1 M Entry into force of the 

Law on Business 

Creation and Growth 

Provision in the law 

indicating the entry 

into force of the law  

      Q4 2022 Entry into force of the new ‘Law on Business Creation and Growth’ 

to simplify procedures for setting up a business and to promote a 

diversified sources of finance for business growth. The Law on 

Business Creation and Growth shall also include measures to foster 

an early payment culture, notably to provide liquidity to SMEs and 

the self-employed by avoiding late payments. Measures to be 

implemented to foster an early payment culture include guidelines on 

publicity and transparency of payment periods, best business 

practices and mechanisms for better enforcement such as an out-of-

court dispute resolution system. The Law on Business Creation and 

Growth shall also include amendments to the ‘Law on Market Unity’ 

to facilitate its implementation and to strengthen the mechanisms 

available to market operators affected by market barriers. A new 

Sectoral Conference for Regulatory Improvement and Business 

Climate shall be set up to facilitate the correct application of the 

principles of good regulation by all public administrations and to 

ensure an optimal coordination of the various administrations.  

450 C13.R2 M Entry into force of 

Royal Decree 

629/2022 of 26 July 

amending the 

regulation of Organic 

Law 4/2000 on the 

Provision of the Royal 

Decree indicating the 

entry into force of the 

relevant provisions 

   Q3 2022 Entry into force of the relevant provisions of Royal Decree 629/2022 

of 26 July amending the regulation of Organic Law 4/2000 on the 

rights and freedoms of foreigners in Spain and their social integration 

in line with the description of the measure. 
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Number Measure 
Milestone   
 / Target 

Name 
Qualitative indicator 

for milestones 

Quantitative indicator for target Time 
Description of each milestone and target 

Unit Baseline Goal Q Year 

rights and freedoms of 

foreigners in Spain and 

their social integration 

192 C13.R2 M Entry into force of the 

Start-ups Law 

Provision in the law 

indicating the entry 

into force of the law  

      Q4 2022 Entry into force of the ‘Start-ups Law’ that creates a favourable 

framework for the creation and growth of highly innovative start-ups. 

The Start-Ups Law shall introduce tax contributions reforms in the 

form of incentives to encourage and facilitate the development of 

start-ups, as well as the attraction of foreign entrepreneurs and 

investors, in line with the objectives of fiscal consolidation. The 

Start-Ups Law shall also adopt mechanisms to facilitate its 

implementation and its relationship with the measures related to the 

digital entrepreneur ecosystem. 

451 C13.R2 M Entry into force of the 

amendment to Law 

14/2013 of 27 

September on support 

for entrepreneurs and 

its internationalisation 

Provision in the 

amendment of the law 

indicating the entry 

into force of the 

relevant provisions 

   Q2 2023 Entry into force of the relevant provisions of the amendment to Law 

14/2013 of 27 September on support for entrepreneurs and its 

internationalisation in line with the description of the measure. 

452 C13.R3 M Entry into force of 

legislation on 

securities markets and 

investment services  

Provision indicating 

the entry into force  
   Q4 2025 Entry into force of legislation on securities markets and investment 

services. It shall simplify the process for admission to trading of 

fixed-income securities, allow the registration of certain Multilateral 

Trading Facilities as SME Growth Markets  and abolish the 

information system for monitoring the clearing, settlement and 

registration of transferable securities.  

 

193a C13.I1 T Beneficiaries 

completing activities 

under any of the 

Support Progammes 

 

- Number 0 12 503 

 

Q2 2026 Final reports confirming the completion of the activities 

awarded   have been submitted by recipient entities or individuals for 

grants, for a total cumulative number of 12 503 beneficiaries in any 

of the following programs: the “Entrepreneurial Skills Programme" 

(“Emprende y Acelera”), the “Startup Acceleration" Program 

(“Acelera Startup”),  "The BREAK" Program, the "Activa 

Crecimiento" Program, the "Activa Industria" Program, the "Activa 

Ciberseguridad" Program, the “Activa Startups” Program  
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Number Measure 
Milestone   
 / Target 

Name 
Qualitative indicator 

for milestones 

Quantitative indicator for target Time 
Description of each milestone and target 

Unit Baseline Goal Q Year 

194 C13.I1 M Online National 

Entrepreneurship 

Office (‘ONE’)  

platform  

Link to the platform.    Q4 2025 Link to the online National Entrepreneurship Office (‘ONE’)  

platform. 

195a C13.I1 T Signature of 

participative loan 

agreements  

- Number 0 200 Q4 2025 Signature of 200 participative loan agreements 

(Poliza de Prestamo Participativo) with ENISA under the support line 

“Linea Emprendedoras Digitales”. 

 

 

195b C13.I1  T 

Programme for the 

Promotion of the 

Innovative 

Entrepreneurial 

Ecosystem  

-  Number  0  20 Q4  2025  

Verification by the Administration of the documentary justification 

for grant payments relating to a total of 20 events under 

the Programme for the Promotion of the Innovative Entrepreneurial 

Ecosystem.   

196 C13.I2 T CERSA guarantee - EUR 

(million)  

0 1 000 Q2 2023 CERSA guarantee: At least an amount of EUR 1 000 000 000 of 

guarantees granted by CERSA allowing SMEs to obtain guarantees 

for long term investments and working capital. The selection criteria 

shall ensure compliance with the ‘Do no significant harm’ Technical 

Guidance (2021/C58/01) of supported transactions under this 

measure through the use of sustainability proofing, the use of an 

exclusion list, and the requirement of compliance with the relevant 

EU and national environmental legislation.  

 

Until the RRF target is satisfactorily achieved, should CERSA’s 

support to SMEs benefit from other Union instruments, the 

contribution towards the EUR 1 000 000 000 target shall exclusively 

take into consideration the amounts of financial, commercial and 

technical guarantees that have been generated by the RRF 

contribution. This shall be calculated under an agreed methodology, 

distinguishing between amounts generated by the RRF and amounts 

generated by other Union instruments. 

198 C13.I2 T SMEs supported by 

the Industrial 

Entrepreneurship 

Support Programme 

- Number 0 1 500 Q2 2023 Financial support shall be awarded to SMEs for industrial investment 

projects under the Industrial Entrepreneurship Support Programme. 

Financial support awarded shall cover costs related to the guarantee 

fee charged by the Sociedades de Garantia Reciproca (SGRs), the 

interest of the loan, and the costs of  assessing and opening the 

guarantee operation and the loan for the creation of industrial 

enterprises or expansion of existing facilities, or any improvement in 

their production system aiming to increase competitiveness.. This 
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Number Measure 
Milestone   
 / Target 

Name 
Qualitative indicator 

for milestones 

Quantitative indicator for target Time 
Description of each milestone and target 

Unit Baseline Goal Q Year 

investment may also receive support from other Union Programmes 

or instruments for costs that are not supported by the RRF. The loan 

shall have a maturity of at least 1 year.  

At least 1 500 operations have been awarded financial support from 

MINTUR through CERSA from 1 January 2021 to 31 December 

2023. The selection criteria shall ensure compliance with the ‘Do no 

significant harm’ Technical Guidance (2021/C58/01) through the use 

of an exclusion list, and the requirement of compliance with the 

relevant EU and national environmental legislation. 

(Baseline: 1 January 2021) 

199 C13.I3 M Digitalisation of SMEs 

Plan 2021-2025 

Publication       Q1 2021 Approval by the council of Ministers of the Digitalisation of SMEs 

Plan 2021-2025 which provides for a set of instruments to incorporate 

into micro and autonomous enterprises the digital tools already 

available, boost the digitisation of small businesses and promote 

technological innovation 

200 C13.I3 T Budget committed to 

the Digital Toolkit 

Program 

- %  0 30 Q4 2022 At least 30 % of budget EUR 3 067 000 000 committed, devoted to 

actions to digitize SMEs, micro-enterprises and self-employed via 

Digital Toolkit Programme, in compliance with the ’Do no significant 

harm’ Technical Guidance (2021/C58/01) through the use of an 

exclusion list and the requirement of compliance with the relevant EU 

and national environmental legislation. 

201 C13.I3 T Budget committed to 

Agents of Change 

Program 

- %  0 30 Q4 2022 At least 30 % of the budget EUR 300 000 000 committed, devoted to 

SMEs in ‘Agents of Change Programme’. The calls for proposals 

with terms of reference shall include eligibility criteria that ensure 

that the selected projects comply with the ‘Do no significant harm’ 

Technical Guidance (2021/C58/01) through the use of an exclusion 

list and the requirement of compliance with the relevant EU and 

national environmental legislation. 

202 C13.I3 T Budget committed to 

Innovative Business 

Cluster Support 

Program 

- %  0 30 Q4 2022 At least 30 % of the budget EUR 115 000 000 committed,  in 

‘Innovative Business Cluster Support Programme’. The terms and 

conditions orders (ordenes de bases)  and calls for proposals  shall 

include eligibility criteria that ensure that the selected projects 

comply with the ‘Do no significant harm’ Technical Guidance 

(2021/C58/01) through the use of an exclusion list and the 

requirement of compliance with the relevant EU and national 

environmental legislation. 

203 C13.I3 T Budget committed to 

DIHs Program 

- %  0 30 Q4 2022 At least 30 % of the budget EUR 37 590 000 committed,  in ‘Digital 

Innovation Hubs Programme’. The terms and conditions orders 
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Milestone   
 / Target 

Name 
Qualitative indicator 

for milestones 

Quantitative indicator for target Time 
Description of each milestone and target 

Unit Baseline Goal Q Year 

(ordenes de bases)  and calls for proposals shall include eligibility 

criteria that ensure that the selected projects comply with the ‘Do no 

significant harm’ Technical Guidance (2021/C58/01) through the use 

of an exclusion list and the requirement of compliance with the 

relevant EU and national environmental legislation. 

208a C13.I3 M Subsidy scheme Relevant provisions of 

the legal agreements 

Proof of transfer 

   Q4 2025 Entry into force of the legal instrument(s) establishing the support 

scheme. 

 

Spain shall transfer EUR 2 841 316 379 to Red.es.  

208 C13.I3 T Subsidy Scheme - EUR  1 010 100 000 2 841 316 379 Q4 2025 Red.es has published the final award resolutions or entry into force of 

financing agreements with final beneficiaries, for 100% of the RRF 

investment into the support scheme. 

 

 

 209a C13.I3 T Innovative Business 

Clusters Support 

Programme 

Final certification Number  650 Q4 2025 Verification by the Administration of the documentary justification 

for grant payments for a total cumulative number of 650 projects 

relating to the "Innovative Business Clusters Support" Programme. 

 209b C13.I3 T Digital Innovation 

Hubs Programme 

- EUR 

(million) 

 37,586 Q2 2026 The completion of the actions/or work packages awarded has been 

confirmed by final reports submitted by recipient entities or 

individuals for grants under the “Digital Innovation Hubs Support” 

Programme for a total amount of EUR 37 586 000. Work Packages 

funded by the Digital Europe Programme shall not be taken into 

account. 

 

The calls for proposals of the Digital Innovation Hubs Support 

Programme shall include eligibility criteria that ensure that the 

selected projects comply with the ‘Do no significant harm’ Technical 

Guidance (2021/C58/01) through the use of an exclusion list and the 

requirement of compliance with the relevant EU and national 

environmental legislation.      

210 C13.I4 T SMEs and business 

associations having 

received support from 

the Technological 

Fund 

- Number 0 200 Q2 2023 At least 200 SMEs or business associations in the commercial sector 

having received grant support from the Technological Fund, in 

compliance with the ‘Do no significant harm’ Technical Guidance 

(2021/C58/01) through the use of an exclusion list and the 

requirement of compliance with the relevant EU and national 
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Milestone   
 / Target 
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Qualitative indicator 

for milestones 

Quantitative indicator for target Time 
Description of each milestone and target 

Unit Baseline Goal Q Year 

environmental legislation.    
Projects in the small trade sector aimed at incorporating new 

technologies that enable local trade to respond to new consumption 

habits, under the ‘Technological Fund’ (200 projects). Eligible 

projects under this fund include:   
a. Projects in new technologies aimed at improving online 

commercial and communication strategy, business models or 

shopping experience.   
b. Projects in new technologies for the adaptation of the physical 

shopping experience to new consumer needs and habits and new 

management models.   
c. Projects in technological solutions to improve the efficiency and 

sustainability of last-mile logistics.   
d. Projects in the implementation of technological solutions to 

improve energy and resource efficiency.    
The investment shall be completed with the creation of a digital 

platform (Plataforma Comercio Conectado) to foster the 

digitalization of the sector.  

211 C13.I4 T Actions in markets, 

urban commercial 

areas or rural areas 

- Number 0 130 Q4 2025 Confirmation by the Administration of the attainment of the basic 

conditions and objectives for 130 actions related to the support for 

markets, urban commercial areas, itinerant trade and short supply 

chains, or the support for commercial activity in rural areas.  

The actions shall have been awarded subsidies under a legal act that 

shall establish that actions that do not fully comply with the European 

Union's climate and environmental standards and priorities and the 

'do no significant harm' principle within the meaning of Article 17 of 

Regulation (EU) 2020/852 of the European Parliament and of the 

Council of 18 June 2020 establishing a framework to facilitate 

sustainable investment and amending Regulation (EU) 2019/2088 

shall not be eligible. The legal act shall also provide that the 

following shall be excluded from financing, to the extent that they are 

applicable to the items in which the expenditure to which is the aid is 

intended:  

(a) Fossil fuel-related investments (including downstream use).  

(b) Activities under the Emissions Trading System (ETS) with 

projected greenhouse gas emissions that are not substantially lower 

than the reference values established for the free allocation.  

c) The treatment of waste generated by mechanical-biological 

treatment (BMT), incineration or dumping.  
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Description of each milestone and target 
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(d) Activities where long-term waste disposal may cause long-term 

damage to the environment (e.g., nuclear waste).  

The legal act shall also require  that only those activities that comply 

with the relevant national and European environmental legislation can 

be selected.   

213 C13.I5 T Support to companies 

for their 

internationalisation   

- Number 0 3 000 Q4 2025 For a cumulative number of 3 000 companies, for each company 

either: 

(i) Confirmation report by ICEX of the fulfilment of the 

objectives of the activities under the “Innova Invest” 

Programme; or 

(ii) External auditor report confirming the completion of 

the activities under the  “Internationalisation and 

Mentoring” Programme in accordance with the 

Resolution of 23 February 2023 of the Secretary of 

State for Trade publishing the Agreement with the 

Spanish Official Chamber of Commerce, Industry, 

Services and Navigation, channelling the nominative 

subsidy provided for in the General State Budget for 

2022, for the development of the Mentoring and 

Support Programme for Internationalisation, within the 

framework of the Recovery, Transformation and 

Resilience Plan; or 

(iii) Final reports confirming the completion of the activities 

awarded have been submitted by recipient entities or 

individual companies for grants under the “VIVES” 

Program; or 

(iv) Responsible declaration has been signed by a third 

country which confirms the completion of the 

action by the company under the FIEM 

programme; or 
(v) Diagnostic report has been drafted under the PABE 

programme assessing the company’s export capacity. 
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510 C13.I11 

 

T CERSA guarantee   EUR 

Million 

 2 100 Q4 

 

2025 An amount of EUR 2 100 000 000 of counter-guarantees granted by 

CERSA allowing companies to obtain guarantees for long term 

investments and working capital. 

Should CERSA’s support benefit from other Union instruments, the 

contribution towards the target shall exclusively take into 

consideration the amounts of counter-guarantees generated by the RRF 

contribution. This shall be calculated under an agreed methodology, 

distinguishing between amounts generated by the RRF and amounts 

generated by other Union instruments. 

508 C13.I14 M Investment policy Adoption of an 

investment policy 

   Q2 2026 Adoption of a new investment policy for ICO for the use of the 

additional equity and funds. 

 
The Investment Policy shall ensure that EUR 600 000 000 of the 

additional equity shall be dedicated to supporting green investments, 

aligned with the intervention fields assigned a 100% climate 

coefficient under Annex VI of Regulation (EU) 2021/241, which may 

include, but it is not limited to, support to new capacity of: 

(vi) Energy efficiency renovation of existing housing stock, 

demonstration projects and supporting measures 

compliant with energy efficiency criteria 

(vii) Renewable energy: solar 

(viii) Clean urban transport rolling stock 

 
The Investment Policy shall ensure that EUR 1 000 000 000 of the 

additional equity shall be dedicated to supporting green investments, 

aligned with the intervention fields assigned a 40% climate coefficient 

under Annex VI of Regulation (EU) 2021/241, which may include, but 

it is not limited to, support to new capacity of: 

(i) Construction of new energy efficient buildings 

(ii) Energy efficiency and demonstration projects in SMEs 

and supporting measures 

(iii) Support to environmentally friendly production 

processes and resource efficiency in SMEs 

509 C13.I14 M Equity Injection Certificate of transfer    Q2 2026 EUR 2 800 000 000 will be transferred to a dedicated account within 

ICO to support its guarantee program and other financial products, and 

Spain shall transfer EUR 1 228 583 192 to ICO to increase its equity. 

Beyond the equity injection into ICO and the transfer of funds which 

constitute the RRF investment, Spain shall transmit a report outlining 
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the actions taken by ICO by 31 August 2026 to implement the 

investment policy, including the steps taken for the implementation of 

the financial products that the additional equity is expected to initially 

support, as well as the expected steps to be taken for further 

implementing those products. 
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M.3. Description of the reforms and investments for the loan support 

Investment 6 (C13.I6) – ICO Green Line and Enterprises and Entrepreneurs Line 

This measure shall consist of an investment in two financial lines: the ICO Green Line and the ICO 

Enterprises and Entrepreneurs Line. 

ICO Green Line 

This element of this measure shall consist of a public investment in a Facility, the Green ICO Line, 

in order to incentivise private investment and improve access to finance in Spain’s green sectors and 

to develop capital markets in this area, especially covering seven different fields: i) sustainable 

transport, including railway; ii) energy efficiency; iii) renewable energy, including energy storage and 

electricity network; iv) industrial decarbonization and low-carbon industrial value chains linked to 

the energy transition; v) water management; vi) circular economy; vii) climate change adaptation. 

The Facility shall operate by providing direct financing, corporate bond purchases and equity and 

quasi-equity investments, directly or through intermediaries to the private sector and households, as 

well as to public sector entities engaged in similar activities. On the basis of the RRF investment, the 

Facility aims at initially providing at least EUR 300 000 000 of financing. 

The Facility shall be managed by Instituto de Crédito Oficial (ICO) and Axis (ICO’s venture/private 

capital manager) as the implementing partners. The Facility shall include the following product lines: 

• Mediation Line: the mediation line shall consist of loans made by ICO to commercial banks, 

which shall in turn award loans to final beneficiaries to finance green projects. The final 

beneficiaries shall be private companies (such as SMEs, small mid-cap companies, large 

corporation or entrepreneurs) and households.  

• ICO direct financing: this line shall provide direct loans to private companies (such as mid-

cap companies) and public companies to finance green projects. The loans shall be provided 

directly by ICO and each project co-financed by a third-party private investor(s). The funds 

provided by ICO shall represent a maximum of 70% of the total amount of the support to the 

investment. Private investors shall cover at least 30% of the total amount of investment 

support.  

• Corporate bond purchases: under this line ICO shall purchase senior medium and long-term 

fixed-income securities issued by Spanish companies in the organised secondary markets 

(such as alternative fixed income market (MARF) or Association of Intermediaries for 

Financial Assets (AIAF)). The securities shall be linked to a specific green investment project 

of the company issuing the security.  

• Equity and quasi-equity investments: this line shall consist of the provision of direct equity 

investments through Axis (ICO’s venture/private capital manager) and/or the transfer of funds 

to equity funds or other investment vehicles managed by private financial intermediaries 

which carry out equity investment operations in companies carrying out green projects. The 

maximum participation of the Line shall not exceed 49% of the investment vehicle funds. The 

equity investments by the Line shall not cause the share of publicly owned equity in a final 

beneficiary to surpass 49% of the total equity. 

In order to implement the investment into the Facility, Spain and ICO shall sign an Implementing 

Agreement that shall include the following content: 

1. Description of the decision-making process of the Facility: The final investment decision of 

the Facility shall be taken by an investment committee or other relevant equivalent governing 

body and approved by a majority of votes from members who are independent from the 
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Spanish government. For intermediated investments, the final investment decision shall be 

taken by intermediaries.  

2. Key requirements of the associated investment policy, which shall include: 

a. The description of the financial product(s) and eligible final beneficiaries in line with 

the description of the measure.    

b. The requirement that all investments supported are economically viable. 

c. A prohibition to refinance any outstanding loan. 

d. The requirement to comply with the ‘Do no significant harm’ (DNSH) principle as set 

out in the DNSH Technical Guidance (2021/C58/01), in particular:  

i. In the case of loans, project bonds or equivalent instruments: the investment policy 

shall exclude the following list of activities and assets from eligibility: (i) activities 

and assets related to fossil fuels, including downstream use54, (ii) activities and 

assets under the EU Emission Trading System (ETS) achieving projected 

greenhouse gas emissions that are not lower than the relevant benchmarks55, (iii) 

activities and assets related to waste landfills, incinerators56 and mechanical 

biological treatment plants57. 

ii. In the case of equity, quasi-equity, corporate bonds or equivalent instruments: the 

investment policy shall require companies to adopt green transition plans in line 

with the definition set out in Article 19a (2)(a)(iii) of Directive 2013/34/EU58  if  

more than 50% of their direct revenues during the preceding financial year is 

derived from the following list of activities and assets: (i) activities and assets 

related to fossil fuels, including downstream use59, (ii) activities and assets under 

the EU Emission Trading System (ETS) achieving projected greenhouse gas 

 
54 Except for (a) assets and activities in power and/or heat generation, as well as related transmission and distribution 

infrastructure, using natural gas, that are compliant with the conditions set out in Annex III of the ‘Do no significant harm’ 

Technical Guidance (2021/C58/01) and (b) activities and assets under point (ii) for which the use of fossil fuels is 

temporary and technically unavoidable for the timely transition towards a fossil fuel free operation. 
55 Where the activity supported achieves projected greenhouse gas emissions that are not significantly lower than the 

relevant benchmarks, an explanation of the reasons why this is not possible shall be provided. Benchmarks established 

for free allocation for activities falling within the scope of the Emissions Trading System, as set out in the Commission 

Implementing Regulation (EU) 2021/447.  
56 This exclusion does not apply to actions under this measure in plants exclusively dedicated to treating non-recyclable 

hazardous waste, and to existing plants, where the actions under this measure are for the purpose of increasing energy 

efficiency, capturing exhaust gases for storage or use or recovering materials from incineration ashes, provided such 

actions under this measure do not result in an increase of the plants’ waste processing capacity or in an extension of the 

lifetime of the plants; for which evidence is provided at plant level. 
57 This exclusion does not apply to actions under this measure in existing mechanical biological treatment plants, where 

the actions under this measure are for the purpose of increasing resource efficiency or retrofitting to recycling operations 

of separated waste to compost bio-waste and anaerobic digestion of bio-waste, provided such actions under this measure 

do not result in an increase of the plants’ waste processing capacity or in an extension of the lifetime of the plants; for 

which evidence is provided at plant level. 
58 Directive 2013/34/EU is amended by Directive (EU) 2022/2464 on Corporate Sustainability Reporting Directive. 
59 Except for (a) projects under this measure in power and/or heat generation, as well as related transmission and 

distribution infrastructure, using natural gas, that are compliant with the conditions set out in Annex III of the ‘Do no 

significant harm’ Technical Guidance (2021/C58/01) and (b) activities and assets under point (ii) for which the use of 

fossil fuels is temporary and technically unavoidable for the timely transition towards a fossil fuel free operation, phasing 

out fossil fuels entirely over time 
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emissions that are not lower than the relevant benchmarks60, (iii) activities and 

assets related to waste landfills, incinerators61 and mechanical biological treatment 

plants62.   

iii. Furthermore, the investment policy shall require compliance with the relevant EU 

and national environmental legislation of the final beneficiaries of the Facility. 

e. The requirement that final beneficiaries of the Facility shall not receive support from 

other Union instruments to cover the same cost. 

3. The amount covered by the Implementing Agreement, the fee structure for the Implementing 

Partner and the requirement to reinvest any reflows according to the investment policy of the 

Facility unless they are used to service loan repayments of the Recovery and Resilience 

Facility. 

4. Monitoring, audit, and control requirements, including: 

1. The description of the implementing partner’s monitoring system to report on the 

investment mobilized. 

2. The description of the implementing partner’s procedures that will ensure the 

prevention, detection and correction of fraud, corruption, and conflicts of interests. 

3. The obligation to verify the eligibility of every operation in accordance with the 

requirements laid out in the Implementing Agreement, including through the use of a 

positive declaration list and/or a self-declaration for operations below 

EUR10 000 000, before committing to finance an operation. 

4. The obligation of carrying out risk-based ex-post audits in accordance with an audit 

plan of ICO. These audits shall verify i) that the control systems are effective, 

including the detection of fraud, corruption, and conflict of interests; ii) compliance 

with the DNSH principle, the State Aid rules, the climate target requirements; and iii) 

that the requirement for the intermediary to verify that a responsible declaration is 

presented by the final beneficiary to  control whether the same cost is covered by 

another Union instrument is respected. The audits shall also verify the legality of the 

transactions and that the conditions of the applicable Implementing Agreement and 

Funding Agreements are being respected, including through the use of a positive 

declaration list and/or self-declarations for operations below EUR10 000 000, before 

committing to finance an operation. 

 
60 Where the activity supported achieves projected greenhouse gas emissions that are not significantly lower than the 

relevant benchmarks an explanation of the reasons why this is not possible shall be provided. Benchmarks established for 

free allocation for activities falling within the scope of the Emissions Trading System, as set out in the Commission 

Implementing Regulation (EU) 2021/447. 
61 This exclusion does not apply to actions under this measure in plants exclusively dedicated to treating non-recyclable 

hazardous waste, and to existing plants, where the actions under this measure are for the purpose of increasing energy 

efficiency, capturing exhaust gases for storage or use or recovering materials from incineration ashes, provided such 

actions under this measure do not result in an increase of the plants’ waste processing capacity or in an extension of the 

lifetime of the plants; for which evidence is provided at plant level. 
62 This exclusion does not apply to actions under this measure in existing mechanical biological treatment plants, where 

the actions under this measure are for the purpose of increasing energy efficiency or retrofitting to recycling operations 

of separated waste to compost bio-waste and anaerobic digestion of bio-waste, provided such actions under this measure 

do not result in an increase of the plants’ waste processing capacity or in an extension of the lifetime of the plants; for 

which evidence is provided at plant level. 
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5. Requirements for climate investments carried out by the implementing partner: at least 

EUR 242 727 272 of the RRF investment into the Facility shall contribute to the climate 

objectives in accordance with Annex VI to the RRF Regulation63. 

6. Requirements for selecting financial intermediaries: ICO shall select financial intermediaries 

in an open, transparent, and non-discriminatory manner. Controls for the absence of conflict 

of interests on financial intermediaries shall take place and be conducted ex-ante through IT 

system such as Minerva for all financial actors involved.  

7. Requirement to sign Funding Agreements: ICO shall sign Funding Agreements with the 

financial intermediaries in line with key requirements that shall be provided as an annex of 

the Implementing Agreement. The key requirements of the Funding Agreement shall include 

all the requirements under which the Facility operates, including:  

1. The obligation of the financial intermediary to take its decisions in compliance mutatis 

mutandis with the decision making and investment policy requirements specified 

above, including related to respect of the DNSH principle. 

2. The description of the monitoring and audit and control framework that the financial 

intermediary shall put in place, which mutatis mutandis shall be subject to all the 

monitoring, audit and control requirements specified above.  

ICO Enterprises and Entrepreneurs Line 

This element of the measure shall consist of a public investment in a Facility,  the Enterprises and 

Entrepreneurs ICO Line, in order to incentivise private investment and improve access to finance in 

sectors related to the economic activity of the enterprise and to develop capital markets in these areas, 

projects related to the digitalization of public and private universities, as part of the PERTE New 

Economy of the Language (NEL), and projects of companies in the tourism sector related to 

sustainability, digitalization, upskilling schemes for human resources and equipment, and 

strengthening its competitiveness and resilience. The Line will also serve to cover working capital 

needs which allow companies to fulfil the aforementioned objectives. The Facility shall operate by 

providing direct financing, corporate bond purchases and equity and quasi-equity investments, 

directly or through intermediaries to the private sector, as well as to public sector entities engaged in 

similar activities. On the basis of the RRF investment, the Facility aims at initially providing at least 

EUR 600 000 000 of financing.  

The Facility shall be managed by Instituto de Crédito Oficial (ICO) and Axis (ICO’s venture/private 

capital manager) as the implementing partners. The Facility shall include the following product lines: 

• Mediation Line: the mediation line shall consist of loans made by ICO to commercial banks, 

which shall in turn award loans to final beneficiaries to finance projects related to their 

economic activity; digitalization and artificial intelligence for universities; and sustainability, 

digitalization, reskilling and upskilling schemes for human resources and equipment, and 

 
63 Final beneficiaries from loans, participatory loans, project bonds, guarantees or equivalent instruments associated to 

specific projects shall be required to provide a justification of the selected intervention field for each project supported, 

together with a description of the project. For the purpose of the computation of the climate contribution, in the case of 

equity, quasi-equity, corporate bonds or equivalent instruments not targeted to specific projects, criteria shall be used to 

require that at least 90% of the recipient’s revenue during the preceding financial year or future revenues as per a business 

plan are/will be generated from an activity that complies with the relevant criteria arising from the applicable intervention 

fields in annex VI to the RRF Regulation. Final beneficiaries from equity, quasi-equity, corporate bonds or equivalent 

instruments not targeted to specific projects shall provide a justification for the selected intervention field(s). The 

implementing partner shall also be required to provide to the Member State a semi-annual report on the implementation 

of each project/activity.  
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projects to strengthen the competitiveness and resilience of the tourism sector. The final 

beneficiaries shall be private companies (such as self-employed, SMEs, small mid-cap 

companies, large corporations or entrepreneurs) and public entities engaged in similar 

activities.  

• ICO direct financing: this line shall provide direct loans to private companies (such as mid-

cap companies and large corporations) and public companies to finance projects related to 

their economic activity. The loans shall be provided directly by ICO and each project co-

financed by a third-party private investor(s). The funds provided by ICO shall represent a 

maximum of 70% of the total amount of the support to the investment. Private investors shall 

cover at least 30% of the total amount of investment support.  

• Corporate bond purchases: under this line ICO shall purchase senior medium and long-term 

fixed-income securities issued by Spanish companies in the organised secondary markets 

(such as, alternative fixed income market (MARF) or Association of Intermediaries for 

Financial Assets (AIAF)). The securities shall be linked to a specific investment project of the 

company issuing the security.  

• Equity and quasi-equity investments: this line shall consist of the provision of direct equity 

investments through Axis (ICO´s venture/private capital manager) and/or the transfer of funds 

to equity funds or other investment vehicles managed by private financial intermediaries 

which carry out equity investment operations in companies (start-ups, SMEs, midcaps and 

large-corporations). The maximum participation of the Line shall not exceed 49 % of the 

investment vehicle funds. The equity investments by the Line shall not cause the share of 

publicly owned equity in a final beneficiary to surpass 49% of the total equity. 

In order to implement the investment into the Facility, Spain and ICO shall sign an Implementing 

Agreement that shall include the following content: 

1. Description of the decision-making process of the Facility: The final investment decision of 

the Facility shall be taken by an investment committee or other relevant equivalent governing 

body and approved by a majority of votes from members who are independent from the 

government. For intermediated investments, the final investment decision shall be taken by 

intermediaries. 

2. Key requirements of the associated investment policy, which shall include: 

a. The description of the financial product(s) and eligible final beneficiaries in line with 

the description of the measure.    

b. The requirement that all investments supported are economically viable. 

c. A prohibition to refinance any outstanding loan. 

d. The requirement to comply with the ‘Do no significant harm’ (DNSH) principle as set 

out in the DNSH Technical Guidance (2021/C58/01), in particular:  

i. In the case of loans, project bonds or equivalent instruments: the investment policy 

shall exclude the following list of activities and assets from eligibility: (i) activities 

and assets related to fossil fuels, including downstream use64, (ii) activities and 

 
64 Except for (a) assets and activities in power and/or heat generation, as well as related transmission and distribution 

infrastructure, using natural gas, that are compliant with the conditions set out in Annex III of the ‘Do no significant harm’ 

Technical Guidance (2021/C58/01) and (b) activities and assets under point (ii) for which the use of fossil fuels is 

temporary and technically unavoidable for the timely transition towards a fossil fuel free operation.  
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assets under the EU Emission Trading System (ETS) achieving projected 

greenhouse gas emissions that are not lower than the relevant benchmarks65, (iii) 

activities and assets related to waste landfills, incinerators66 and mechanical 

biological treatment plants67.  

ii. In the case of equity, quasi-equity, corporate bonds or equivalent instruments: the 

investment policy shall require companies to adopt green transition plans in line 

with the definition set out in Article 19a (2)(a)(iii) of Directive 2013/34/EU68 if 

more than 50% of their direct revenues during the preceding financial year is 

derived from the following list of activities and assets: (i) activities and assets 

related to fossil fuels, including downstream use69, (ii) activities and assets under 

the EU Emission Trading System (ETS) achieving projected greenhouse gas 

emissions that are not lower than the relevant benchmarks70, (iii) activities and 

assets related to waste landfills, incinerators71 and mechanical biological treatment 

plants72.   

iii. Furthermore, the investment policy shall require compliance with the relevant EU 

and national environmental legislation of the final beneficiaries of the Facility. 

e. The requirement that final beneficiaries of the Facility shall not receive support from 

other Union instruments to cover the same cost. 

3. The amount covered by the Implementing Agreement, the fee structure for the Implementing 

Partner and the requirement to reinvest any reflows according to the investment policy of the 

 
65 Where the activity supported achieves projected greenhouse gas emissions that are not significantly lower than the 

relevant benchmarks, an explanation of the reasons why this is not possible shall be provided. Benchmarks established 

for free allocation for activities falling within the scope of the Emissions Trading System, as set out in the Commission 

Implementing Regulation (EU) 2021/447.  
66 This exclusion does not apply to actions under this measure in plants exclusively dedicated to treating non-recyclable 

hazardous waste, and to existing plants, where the actions under this measure are for the purpose of increasing energy 

efficiency, capturing exhaust gases for storage or use or recovering materials from incineration ashes, provided such 

actions under this measure do not result in an increase of the plants’ waste processing capacity or in an extension of the 

lifetime of the plants; for which evidence is provided at plant level. 
67 This exclusion does not apply to actions under this measure in existing mechanical biological treatment plants, where 

the actions under this measure are for the purpose of increasing resource efficiency or retrofitting to recycling operations 

of separated waste to compost bio-waste and anaerobic digestion of bio-waste, provided such actions under this measure 

do not result in an increase of the plants’ waste processing capacity or in an extension of the lifetime of the plants; for 

which evidence is provided at plant level. 
68 Directive 2013/34/EU is amended by Directive (EU) 2022/2464 on Corporate Sustainability Reporting Directive. 
69 Except for (a) assets and activities in power and/or heat generation, as well as related transmission and distribution 

infrastructure, using natural gas, that are compliant with the conditions set out in Annex III of the ‘Do no significant harm’ 

Technical Guidance (2021/C58/01) and (b) activities and assets under point (ii) for which the use of fossil fuels is 

temporary and technically unavoidable for the timely transition towards a fossil fuel free operation.  
70 Where the activity supported achieves projected greenhouse gas emissions that are not significantly lower than the 

relevant benchmarks an explanation of the reasons why this is not possible shall be provided. Benchmarks established for 

free allocation for activities falling within the scope of the Emissions Trading System, as set out in the Commission 

Implementing Regulation (EU) 2021/447. 
71 This exclusion does not apply to actions under this measure in plants exclusively dedicated to treating non-recyclable 

hazardous waste, and to existing plants, where the actions under this measure are for the purpose of increasing energy 

efficiency, capturing exhaust gases for storage or use or recovering materials from incineration ashes, provided such 

actions under this measure do not result in an increase of the plants’ waste processing capacity or in an extension of the 

lifetime of the plants; for which evidence is provided at plant level. 
72 This exclusion does not apply to actions under this measure in existing mechanical biological treatment plants, where 

the actions under this measure are for the purpose of increasing energy efficiency or retrofitting to recycling operations 

of separated waste to compost bio-waste and anaerobic digestion of bio-waste, provided such actions under this measure 

do not result in an increase of the plants’ waste processing capacity or in an extension of the lifetime of the plants; for 

which evidence is provided at plant level. 
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Facility unless they are used to service loan repayments of the Recovery and Resilience 

Facility. 

4. Monitoring, audit, and control requirements, including: 

1. The description of the implementing partner’s monitoring system to report on the 

investment mobilized. 

2. The description of the implementing partner’s procedures that will ensure the 

prevention, detection and correction of fraud, corruption, and conflicts of interests.  

3. The obligation to verify the eligibility of every operation in accordance with the 

requirements laid out in the Implementing Agreement, including through the use of a 

self-declaration for operations below EUR 10 000 000, before committing to finance 

an operation. 

4. The obligation of carrying out risk-based ex-post audits in accordance with an audit 

plan of ICO. These audits shall verify i) that the control systems are effective, 

including the detection of fraud, corruption, and conflict of interests; ii) compliance 

with the DNSH principle, the State Aid rules, the digital target requirements; and iii) 

that the requirement for the intermediary to verify that a responsible declaration is 

presented by the final beneficiary to  control whether the same cost is covered by 

another Union instrument is respected.  The audits shall also verify the legality of the 

transactions and that the conditions of the applicable Implementing Agreement and 

Funding Agreements are being respected, including through the use of a self-

declarations for operations below EUR 10 000 000, before committing to finance an 

operation. 

5. Requirements for selecting financial intermediaries: ICO shall select financial intermediaries 

in an open, transparent, and non-discriminatory manner. Controls for the absence of conflict 

of interests on financial intermediaries shall take place and be conducted ex-ante through IT 

system such as Minerva for all financial actors involved.  

6. Requirement to sign Funding Agreements: ICO shall sign Funding Agreements with the 

financial intermediaries in line with key requirements that shall be provided as an annex of 

the Implementing Agreement. The key requirements of the Funding Agreement shall include 

all the requirements under which the Facility operates, including:  

1. The obligation of the financial intermediary to take its decisions in compliance mutatis 

mutandis with the decision making and investment policy requirements specified 

above, including related to respect of the DNSH principle. 

2. The description of the monitoring and audit and control framework that the financial 

intermediary shall put in place, which mutatis mutandis shall be subject to all the 

monitoring, audit and control requirements specified above.  
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Investment 7 (C13.I7) – Next Tech Fund 

This measure shall consist of a public investment in a Facility, Next Tech Fund, in order to incentivise 

private investment and improve access to finance in Spain’s strategic sectors tied to the digital 

transition and to develop capital markets in this area. The Facility shall operate by providing financial 

incentives via co-investment with other funds, directly or through intermediaries to the private sector, 

as well as to public sector entities engaged in similar activities. On the basis of the RRF investment, 

the Facility aims at initially providing at least EUR 1 500 000 000 of financing.  

The Facility shall be managed by Sociedad Española para la Transformación Tecnológica (SETT) as 

the implementing partner. The Facility shall include the following product lines: 

• Direct line: this line shall consist of the provision of direct equity or quasi-equity investments 

through SETT, to companies incorporated in Spain, regardless of their size and ownership of 

the capital, that commit to carry out new technological projects. The equity investments by 

the Fund shall not cause the share of publicly owned equity in a final beneficiary to surpass 

49% of the total equity. 

• Indirect line: this line shall consist of the transfer of funds to existing investment vehicles 

managed by private financial intermediaries, including venture capital funds, which carry out 

equity and/or quasi-equity investment operations in the technological areas targeted by the 

Fund. The maximum participation of the Facility shall not exceed 49 % of any fund or other 

investment vehicle and shall not cause the share of publicly owned equity in a fund or 

investment vehicle to surpass 49% of the total equity. 

In order to implement the investment into the Facility, Spain and SETT shall sign an Implementing 

Agreement or Spain shall approve the corresponding legal instrument and associated documents that 

shall include the following content: 

1. Description of the decision-making process of the Facility: For the direct line, the initial 

investment decision of the Facility shall be taken by an investment committee or other relevant 

equivalent governing body and approved by a majority of votes from members who are 

independent from the Spanish government. For the direct line, the final investment decision 

of the Facility shall be limited to the approval (without modification) or the exercise of a veto 

right on an investment decision proposed by the investment committee or relevant equivalent 

governing body. For intermediated investments through the indirect line, the final investment 

decision shall be taken by intermediaries. 

2. Key requirements of the associated investment policy, which shall include: 

a. The description of the financial product(s) and eligible final beneficiaries in line with 

the description of the measure.    

b. The requirement that all investments supported are economically viable. 

c. A prohibition to refinance any outstanding loan. 

d. The requirement to comply with the ‘Do no significant harm’ (DNSH) principle as set 

out in the DNSH Technical Guidance (2021/C58/01), in particular:  

▪ In the case of equity, quasi-equity, corporate bonds or equivalent instruments: 

the investment policy shall require companies to adopt green transition plans 

in line with the definition set out in Article 19a (2)(a)(iii) of Directive 
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2013/34/EU73 if  more than 50% of their direct revenues during the preceding 

financial year is derived from the following list of activities and assets: (i) 

activities and assets related to fossil fuels, including downstream use74, (ii) 

activities and assets under the EU Emission Trading System (ETS) achieving 

projected greenhouse gas emissions that are not lower than the relevant 

benchmarks75, (iii) activities and assets related to waste landfills, incinerators76 

and mechanical biological treatment plants77.   

i. Furthermore, the investment policy shall require compliance with the relevant 

EU and national environmental legislation of the final beneficiaries of the 

Facility. 

e. The requirement that final beneficiaries of the Facility shall not receive support from 

other Union instruments to cover the same cost. 

3. The amount covered by the Implementing Agreement and/or the legal instrument and 

associated documents setting up the Facility, the fee structure for the Implementing Partner 

and the requirement to reinvest any reflows according to the investment policy of the Facility 

unless they are used to service loan repayments of the Recovery and Resilience Facility. 

4. Monitoring, audit, and control requirements, including:  

a. The description of the implementing partner’s monitoring system to report on the 

investment mobilized. 

b. The description of the implementing partner’s procedures that will ensure the 

prevention, detection and correction of fraud, corruption, and conflicts of interests.  

c. The obligation to verify the eligibility of every operation in accordance with the 

requirements laid out in the Implementing Agreement and/or the legal instrument and 

associated documents setting up the Facility, including through the use of a self-

declaration for operations below EUR 10 000 000, before committing to finance an 

operation. 

d. The obligation of carrying out risk-based ex-post audits in accordance with an audit 

plan of SETT. These audits shall verify i) that the control systems are effective, 

including the detection of fraud, corruption, and conflict of interests; ii) compliance 

 
73 Directive 2013/34/EU is amended by Directive (EU) 2022/2464 on Corporate Sustainability Reporting Directive. 
74 Except for (a) projects under this measure in power and/or heat generation, as well as related transmission and 

distribution infrastructure, using natural gas, that are compliant with the conditions set out in Annex III of the ‘Do no 

significant harm’ Technical Guidance (2021/C58/01) and (b) activities and assets under point (ii) for which the use of 

fossil fuels is temporary and technically unavoidable for the timely transition towards a fossil fuel free operation, phasing 

out fossil fuels entirely over time. 
75 Where the activity supported achieves projected greenhouse gas emissions that are not significantly lower than the 

relevant benchmarks an explanation of the reasons why this is not possible shall be provided. Benchmarks established for 

free allocation for activities falling within the scope of the Emissions Trading System, as set out in the Commission 

Implementing Regulation (EU) 2021/447.  
76 This exclusion does not apply to actions under this measure in plants exclusively dedicated to treating non-recyclable 

hazardous waste, and to existing plants, where the actions under this measure are for the purpose of increasing energy 

efficiency, capturing exhaust gases for storage or use or recovering materials from incineration ashes, provided such 

actions under this measure do not result in an increase of the plants’ waste processing capacity or in an extension of the 

lifetime of the plants; for which evidence is provided at plant level.  
77 This exclusion does not apply to actions under this measure in existing mechanical biological treatment plants, where 

the actions under this measure are for the purpose of increasing energy efficiency or retrofitting to recycling operations 

of separated waste to compost bio-waste and anaerobic digestion of bio-waste, provided such actions under this measure 

do not result in an increase of the plants’ waste processing capacity or in an extension of the lifetime of the plants; for 

which evidence is provided at plant level.  
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with the DNSH principle, the State Aid rules, the digital target requirements; and iii) 

that the requirement for the intermediary to verify that a responsible declaration is 

presented by the final beneficiary to  control whether the same cost is covered by 

another Union instrument is respected. The audits shall also verify the legality of the 

transactions and that the conditions of the applicable Implementing Agreement and/or 

the legal instrument and associated documents setting up the Facility and Funding 

Agreements are being respected, including through the use of a self-declarations for 

operations below EUR 10 000 000, before committing to finance an operation. 

5. Requirements for digital investments carried out by the implementing partner: at least 

EUR 1 500 000 000 of the RRF investment into the Facility shall contribute to the digital 

change objectives in accordance with Annex VII to the RRF Regulation78.  

6. Requirements for selecting financial intermediaries: SETT shall select financial 

intermediaries in an open, transparent, and non-discriminatory manner. Controls for the 

absence of conflict of interests on financial intermediaries shall take place and be conducted 

ex-ante through IT system such as Minerva for all financial actors involved.  

7. Requirement to sign Funding Agreements: SETT shall sign Funding Agreements with the 

financial intermediaries in line with key requirements that shall be provided as an annex of 

the Implementing Agreement or the legal instrument and associated documents setting up the 

Facility. The key requirements of the Funding Agreement shall include all the requirements 

under which the Facility operates, including:  

1. The obligation of the financial intermediary to take its decisions in compliance mutatis 

mutandis with the decision making and investment policy requirements specified 

above, including related to respect of the DNSH principle. 

2. The description of the monitoring and audit and control framework that the financial 

intermediary shall put in place, which mutatis mutandis shall be subject to all the 

monitoring, audit and control requirements specified above.  

 
78 For the purpose of the computation of the digital contribution, in the case of equity, quasi-equity, corporate bonds or 

equivalent instruments not targeted to specific projects, criteria shall be used to require that at least 90% of the recipient’s 

revenue during the preceding financial year or future revenues as per a business plan are/will be generated from an activity 

that complies with the relevant criteria arising from the applicable intervention fields in annex VII to the RRF Regulation.  
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Investment 8 (C13.I8) – Co-investment Fund (FOCO) 

This measure shall consist of a public investment in a Facility, the Co-Investment Fund, in order to 

incentivize private investment and improve access to finance in Spain’s strategic sectors, particularly 

those tied to the green and digital transitions and the PERTEs, and to develop capital markets in these 

areas. That Facility shall operate by providing loans, equity, and quasi-equity investments via co-

investments with third-party foreign and multilateral institutional investors, directly or through 

intermediaries to the private sector. On the basis of the RRF investment, the Facility aims at initially 

providing at least EUR 2 000 000 000 of financing. 

The Facility shall be managed by Compañía Española de Financiación del Desarrollo (COFIDES) as 

the implementing partner. The Facility shall incorporate the following product lines:  

• Direct line: The Facility shall directly co-invest with third-party foreign institutional investors 

in companies that have committed to carry out new projects in Spain’s strategic economic 

sectors, including those tied to the green and digital transitions and the PERTEs. The Facility 

shall be able to invest using loan, equity, and quasi-equity instruments. The equity investments 

by the Fund shall not cause the share of publicly owned equity in a final beneficiary to surpass 

49% of the total equity 

• Indirect line: The Facility shall invest in existing funds that invest in the sectors targeted by 

the Facility and shall be able to create tailor-made financing vehicles targeting the same 

sectors. The maximum participation of the Facility shall not exceed 49 % of any fund or other 

investment vehicle and shall not cause the share of publicly owned equity in a fund or 

investment vehicle to surpass 49% of the total equity.  

The co-investment by third party investors shall be at least equivalent to the Facility’s contribution 

and invest on pari passu terms. Third-party co-investors may include, among others: 

• Foreign public institutions, such as public pension funds, sovereign and sub-sovereign funds, 

multilateral institutions investing in private capital markets (such as the European Investment 

Fund).  

• Foreign private long-term institutional investors such as investment funds, pension funds or 

insurance companies.  

• Domestic private investment vehicles and entities, provided that they mobilise financial 

resources from foreign private investors. 

• Foreign equity companies participating in company figures in Spain to carry out investment 

projects and productive activities that could be supported by the fund. 

In order to implement the investment into the Facility, Spain shall approve a regulation, and any 

associated documents, for the creation and management of the Facility that shall include the following 

content:  

1. Description of the decision-making process of the Facility: The initial investment decision of the 

Facility shall be taken by an investment committee or other relevant equivalent governing body 

and approved by a majority of votes from members who are independent from the Spanish 

Government. The final investment decision of the Facility shall be limited to the approval 

(without modifications) or the exercise of a veto right on an investment decision proposed by the 

investment committee or relevant equivalent governing body. For intermediated investments, the 

final investment decision shall be taken by the intermediaries. 

2. Key requirements of the associated investment policy, which shall include: 
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a. The description of the financial products and eligible final beneficiaries in line with the 

description of the measure. For strategic investments, i.e. those in defence technologies and 

products identified in the annual work programme for the European Defence Fund; space 

investments in atomic clocks, strategic launchers; and space products; and investments 

focusing solely on developing and deploying cybersecurity tools and solutions, including 

when these are part of deploying or upgrading digital networks and data infrastructure; final 

beneficiaries shall not be controlled by a third country or third country entities and shall 

have its executive management in the Union except for investments below EUR 

10 000 000. If the final beneficiary is involved in a strategic investment in the field of 5G 

connectivity, the measures and risk mitigation plans, pursuant to the 5G Cybersecurity 

Toolbox79 shall also apply to its suppliers. Such suppliers notably include vendors of 

telecom equipment and manufactures and other third-party suppliers, such as cloud 

infrastructure providers, managed service providers, systems integrators, security and 

maintenance contractors and transmission equipment manufacturers. Where the final 

beneficiary is involved in a strategic investment in the field of defence, this limitation shall 

also apply to its suppliers and subcontractors. The limitations concerning the absence of 

control by a third country or third country entity set out in the three paragraphs above do 

not apply for a particular financing and investment operation where the final beneficiary 

can demonstrate that it is a legal entity for which the Member State in which it is established 

has approved a guarantee in line with the principles concerning eligible entities set out in 

the relevant provisions of the European Defence Fund (‘EDF’) Regulation80 or the 

Commission waiver granted in accordance with principles concerning eligible entities set 

out in the relevant provisions of the Space Regulation81. The implementing partner must 

notify the government of any derogation granted to the limitations.    

b. The requirement that all investments supported are economically viable. 

c. A prohibition to refinance any outstanding loan.   

d. The requirement to comply with the ‘Do no significant harm’ (DNSH) principle as set out 

in the DNSH Technical Guidance (2021/C58/01), in particular:  

i. In the case of loans, project bonds or equivalent instruments: the investment policy 

shall exclude the following list of activities and assets from eligibility: (i) activities 

and assets related to fossil fuels, including downstream use82, (ii) activities and assets 

under the EU Emission Trading System (ETS) achieving projected greenhouse gas 

emissions that are not lower than the relevant benchmarks83 , (iii) activities and assets 

 
79 NIS Cooperation Group, Cybersecurity of 5G networks EU Toolbox of risk mitigating measures, 01/2020, 

https://ec.europa.eu/newsroom/dae/document.cfm?doc_id=64468 
80 Regulation (EU) 2021/697 of the European Parliament and of the Council of 29 April 2021 establishing the European 

Defence Fund 
81 Regulation (EU) 2021/696 establishing the EU space programme and the European Union Agency for the Space 

Programme 
82 Except for (a) assets and activities in power and/or heat generation, as well as related transmission and distribution 

infrastructure, using natural gas, that are compliant with the conditions set out in Annex III of the ‘Do no significant harm’ 

Technical Guidance (2021/C58/01) and (b) activities and assets under point (ii) for which the use of fossil fuels is 

temporary and technically unavoidable for the timely transition towards a fossil fuel free operation. 
83 Including activities and assets under the EU Emission Trading System (ETS) achieving projected greenhouse gas 

emissions that are not lower than the relevant benchmarks. Where the activity supported achieves projected greenhouse 

gas emissions that are not significantly lower than the relevant benchmarks, an explanation of the reasons why this is not 

possible shall be provided. Benchmarks established for free allocation for activities falling within the scope of the 

Emissions Trading System, as set out in the Commission Implementing Regulation (EU) 2021/447. 

https://ec.europa.eu/newsroom/dae/document.cfm?doc_id=64468
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related to waste landfills, incinerators84 and mechanical biological treatment plants85.  

In the case of equity, quasi-equity, corporate bonds or equivalent instruments: the 

investment policy shall exclude companies with a substantial focus86 in the following 

sectors: (i) fossil fuel-based energy production and related activities87; (ii) energy-

intensive and/or high CO2-emitting industries88; (iii) production, rental, or sale of 

polluting vehicles89; (iv) waste collection, waste treatment and disposal90, (v) 

processing of nuclear fuel, production of nuclear energy. 

ii. Furthermore, the investment policy shall require compliance with the relevant EU and 

national environmental legislation of the final beneficiaries of the Facility. 

e. The requirement that final beneficiaries of the Facility shall not receive support from other 

Union instruments to cover the same cost. 

3. The amount covered by the regulations and any associated documents establishing the Facility, 

the fee structure for the Implementing Partner and the requirement to reinvest any reflows 

according to the investment policy of the Facility unless they are used to service loan repayments 

of the Recovery and Resilience Facility. 

4. Monitoring, audit, and control requirements, including: 

a. The description of the implementing partner’s monitoring system to report on the 

investment mobilized. 

b. The description of the implementing partner’s procedures that will ensure the prevention, 

detection and correction of fraud, corruption, and conflicts of interests.  

c. The obligation to verify the eligibility of every operation in accordance with the 

requirements laid out in the regulations establishing the Facility before committing to 

finance an operation. 

 
84 This exclusion does not apply to actions under this measure in plants exclusively dedicated to treating non-recyclable 

hazardous waste, and to existing plants, where the actions under this measure are for the purpose of increasing energy 

efficiency, capturing exhaust gases for storage or use or recovering materials from incineration ashes, provided such 

actions under this measure do not result in an increase of the plants’ waste processing capacity or in an extension of the 

lifetime of the plants; for which evidence is provided at plant level. 
85 This exclusion does not apply to actions under this measure in existing mechanical biological treatment plants, where 

the actions under this measure are for the purpose of increasing energy efficiency or retrofitting to recycling operations 

of separated waste to compost bio-waste and anaerobic digestion of bio-waste, provided such actions under this measure 

do not result in an increase of the plants’ waste processing capacity or in an extension of the lifetime of the plants; for 

which evidence is provided at plant level. 
86 It is considered that a Final Beneficiary has a “substantial focus” on a sector or business activity if such sector or activity 

is identified as being an essential part of the business activity of the Final Beneficiary respectively in relation to the gross 

revenue, profit, or client base of the Final Beneficiary. The gross revenue generated from the restricted sector or activity 

shall, in any case, not exceed 50% of the gross revenue. 
87 Except for (a) assets and activities in power and/or heat generation, as well as related transmission and distribution 

infrastructure, using natural gas, that are compliant with the conditions set out in Annex III of the ‘Do no significant harm’ 

Technical Guidance (2021/C58/01) and (b) activities and assets under point (ii) for which the use of fossil fuels is 

temporary and technically unavoidable for the timely transition towards a fossil fuel free operation. 
88 Including activities and assets under the EU Emission Trading System (ETS) achieving projected greenhouse gas 

emissions that are not lower than the relevant benchmarks. Where the activity supported achieves projected greenhouse 

gas emissions that are not significantly lower than the relevant benchmarks, an explanation of the reasons why this is not 

possible shall be provided. Benchmarks established for free allocation for activities falling within the scope of the 

Emissions Trading System, as set out in the Commission Implementing Regulation (EU) 2021/447. 
89 Polluting vehicles are defined as non-zero-emission vehicles. 
90 This exclusion does not apply to actions in plants exclusively dedicated to treating non-recyclable hazardous waste, and 

to existing plants, where the actions under this measure are for the purpose of increasing energy efficiency, capturing 

exhaust gases for storage or use or recovering materials from incineration ashes, provided such actions under this measure 

do not result in an increase of the plants’ waste processing capacity or in an extension of the lifetime of the plants; for 

which evidence is provided at plant level. 
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d. The obligation of carrying out risk-based ex-post audits in accordance with an audit plan of 

COFIDES. These audits shall verify i) that the control systems are effective, including the 

detection of fraud, corruption, and conflict of interests; ii) compliance with the DNSH 

principle, the State Aid rules, the climate and digital target requirements; and iii) that the 

requirement for the intermediary to verify that a responsible declaration is presented by the 

final beneficiary to control whether the same cost is covered by another Union instrument 

is respected. The audits shall also verify the legality of the transactions and that the 

conditions of the applicable regulation and associated documents establishing the Facility 

and Funding Agreements are being respected.  

5. Requirements for selecting financial intermediaries: COFIDES shall select financial 

intermediaries in an open, transparent, and non-discriminatory manner. Controls for the absence 

of conflict of interests on financial intermediaries shall take place and be conducted ex-ante 

through IT system such as Minerva for all financial actors involved.   

6. Requirement to sign Funding Agreements: COFIDES shall sign Funding Agreements with the 

financial intermediaries in line with key requirements that shall be provided as part of the 

associated documents establishing the Facility. The key requirements of the Funding Agreement 

shall include all the requirements under which the Facility operates, including:   

a. The obligation of the financial intermediary to take its decisions in compliance mutatis 

mutandis with the decision making and investment policy requirements specified above, 

including related to respect of the DNSH principle.  

b. The description of the monitoring and audit and control framework that the financial 

intermediary shall put in place, which mutatis mutandis shall be subject to all the 

monitoring, audit and control requirements specified above.   

Investment 10 (C13.I10) – The COVID-19 Business Recapitalisation Fund (FONREC) 

This measure aims at the support of companies affected by the COVID-19 pandemic. This measure 

consists in the provision of support to companies under the COVID-19 Business Recapitalisation 

Fund.  

Investment 12 (C13.I12) – ENISA Entrepreneurship and SME Fund 

This measure shall consist of a public investment in a Facility, ENISA Entrepreneurship and SME 

Fund, in order to incentivise private investment and improve access to finance for small and medium-

sized enterprises (SMEs) to invest in viable and innovative projects and projects related to Language 

Technology. The Facility shall operate by providing participative loans directly to the private sector, 

as well as to public sector entities engaged in similar activities. On the basis of the RRF investment, 

the Facility aims at initially providing at least EUR 95 000 000 of financing. 

The Facility shall be managed by the State Innovation Enterprise (Empresa Nacional de Innovación, 

SA – ENISA) as the implementing partner.  

In order to implement the investment into the Facility, Spain and ENISA shall sign an Implementing 

Agreement or Spain shall approve the corresponding legal instrument and associated documents that 

shall include the following content: 

1. Description of the decision-making process of the Facility: The initial investment decision of 

the Facility shall be taken by an investment committee and approved by a majority of votes 

from members who are independent from the Spanish Government. In the case of ENISA, the 

investment committee shall be integrated by members of ENISA’s staff (who are independent 
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from government). The final investment decision of the Facility shall be limited to the 

approval (without modifications) or the exercise of a veto right on an investment 

decision proposed by the investment committee or relevant equivalent governing body.  

2. Key requirements of the associated investment policy, which shall include: 

1. The description of the financial product and eligible final beneficiaries in line with 

the description of the measure.    

2. The requirement that all investments supported are economically viable. 

3. A prohibition to refinance any outstanding loan. 

4. The requirement to comply with the ‘Do no significant harm’ (DNSH) principle in 

particular  

the investment policy shall exclude the following list of activities and assets from 

eligibility: (i) activities and assets related to fossil fuels, including downstream 

use91, (ii) activities and assets under the EU Emission Trading System (ETS) 

achieving projected greenhouse gas emissions that are not lower than the 

relevant benchmarks92, (iii) activities and assets related to waste landfills, 

incinerators and mechanical biological treatment plants.  

5. The requirement that final beneficiaries of the Facility shall not receive support from 

other Union instruments to cover the same cost. 

3. The amount covered by the Implementing Agreement, the fee structure for the Implementing 

Partner and the requirement to reinvest any reflows according to the investment policy of the 

Facility unless they are used to service loan repayments of the Recovery and Resilience 

Facility. 

4. Monitoring, audit, and control requirements, including: 

1. The description of the implementing partner’s monitoring system to report on the 

investment mobilized. 

2. The description of the implementing partner’s procedures that will ensure the 

prevention, detection and correction of fraud, corruption, and conflicts of interests.  

3. The obligation to verify the eligibility of every operation in accordance with the 

requirements laid out in the Implementing Agreement before committing to finance an 

operation. 

4. The obligation of carrying out risk-based ex-post audits in accordance with an audit 

plan of ENISA. These audits shall verify i) that the control systems are effective, 

including the detection of fraud, corruption, and conflict of interests; ii) compliance 

 
91 Except for (a) assets and activities in power and/or heat generation, as well as related transmission and distribution 

infrastructure, using natural gas, that are compliant with the conditions set out in Annex III of the ‘Do no significant harm’ 

Technical Guidance (2021/C58/01) and (b) activities and assets under point (ii) for which the use of fossil fuels is 

temporary and technically unavoidable for the timely transition towards a fossil fuel free operation. 
92 Where the activity supported achieves projected greenhouse gas emissions that are not significantly lower than the 

relevant benchmarks, an explanation of the reasons why this is not possible shall be provided. Benchmarks established 

for free allocation for activities falling within the scope of the Emissions Trading System, as set out in the Commission 

Implementing Regulation (EU) 2021/447. 
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with the DNSH principle, the State Aid rules, the digital target requirements; and 

iii) that the requirement for the intermediary to verify that a responsible declaration is 

presented by the final beneficiary to control whether the same cost is covered by 

another Union instrument is respected. The audits shall also verify the legality of the 

transactions and that the conditions of the applicable Implementing Agreement and 

Funding Agreements are being respected.  

5. Requirements for digital investments carried out by the implementing partner: at least 

EUR 6 270 000 of the RRF investment into the Facility shall contribute to the digital 

objectives in accordance with Annex VII to the RRF Regulation. 

Investment 13 (C13.I13) – Regional Resilience Fund (FRA) 

This measure shall consist of a public investment in the InvestEU Member State compartment, and 

in a Facility, the Regional Resilience Fund, in order to incentivise private investment and improve 

access to finance in Spanish Autonomous Communities in the following priority areas: social and 

affordable housing and urban regeneration; sustainable transport; industrial and SME 

competitiveness; research, development and innovation; sustainable tourism; care economy; water 

and waste management; and energy transition; as well as to develop capital markets in these areas.  

The Facility shall operate by providing financing directly or through intermediaries, to the private 

sector, public sector entities engaged in similar activities, and public entities, among others, regional 

or local governments. On the basis of the RRF investment, the Facility aims at providing at least 

EUR 4 800 000 000 of financing. An additional EUR 500 000 000 shall contribute to the InvestEU 

Member State compartment. 

The Facility shall be managed by the EIB Group as the implementing partner. The Facility shall 

incorporate the following product lines: 

• Direct Public Line (EUR 565 500 000): Direct loan instrument to finance projects by public 

entities, among others, regional or local governments. 

• Other Lines (EUR 4 234 500 000): Lines targeting private entities or public entities in similar 

activities, in particular: 

o Direct co-financing instrument to finance projects through loans, the acquisition of 

assets, or participation in project finance. 

o Intermediated financing to SMEs, mid-caps, infrastructure projects or individuals 

including through equity investments, quasi-equity, loans, senior private credit, or the 

purchase of asset-backed securities issued by financial entities generating a new 

eligible loan portfolio. 

In order to implement the investment into the Facility, Spain and the EIB Group shall sign an 

Implementing Agreement that shall include the following content: 

1. The initial investment decision of the Facility shall be taken by the EIB Group independently 

from the Spanish Government. The final investment decision of the Facility shall be limited to 

the approval (without modifications) or the exercise of a veto right on an investment 

decision proposed by the investment committee or relevant equivalent governing body.  For 

intermediated investments the final investment decision shall be taken by the intermediaries. 

2. Key requirements of the associated investment policy, which shall include: 

a. The description of the financial products and eligible final beneficiaries in line with the 

description of the measure.      

b. The requirement that all investments supported are economically viable. 
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c. A prohibition to refinance any outstanding loan.   

d. The requirement to comply with the ‘Do no significant harm’ (DNSH) principle as set out 

in the DNSH Technical Guidance (2021/C58/01), in particular:  

i. In the case of loans, project bonds or equivalent instruments: the investment policy 

shall exclude the following list of activities and assets from eligibility: (i) activities 

and assets related to fossil fuels, including downstream use93, (ii) activities and assets 

under the EU Emission Trading System (ETS) achieving projected greenhouse gas 

emissions that are not lower than the relevant benchmarks94, (iii) activities and assets 

related to waste landfills, incinerators95 and mechanical biological treatment plants96.   

ii. In the case of equity, quasi-equity, corporate bonds or equivalent instruments: the 

investment policy shall require companies to adopt green transition plans in line with 

the definition set out in Article 19a (2)(a)(iii) of Directive 2013/34/EU97  if  more than 

50% of their direct revenues during the preceding financial year is derived from the 

following list of activities and assets: (i) activities and assets related to fossil fuels, 

including downstream use98, (ii) activities and assets under the EU Emission Trading 

System (ETS) achieving projected greenhouse gas emissions that are not lower than 

 
93 Except for (a) assets and activities in power and/or heat generation, as well as related transmission and distribution 

infrastructure, using natural gas, that are compliant with the conditions set out in Annex III of the ‘Do no significant harm’ 

Technical Guidance (2021/C58/01) and (b) activities and assets under point (ii) for which the use of fossil fuels is 

temporary and technically unavoidable for the timely transition towards a fossil fuel free operation. 
94 Including activities and assets under the EU Emission Trading System (ETS) achieving projected greenhouse gas 

emissions that are not lower than the relevant benchmarks. Where the activity supported achieves projected greenhouse 

gas emissions that are not significantly lower than the relevant benchmarks, an explanation of the reasons why this is not 

possible shall be provided. Benchmarks established for free allocation for activities falling within the scope of the 

Emissions Trading System, as set out in the Commission Implementing Regulation (EU) 2021/447. 
95 This exclusion does not apply to actions under this measure in plants exclusively dedicated to treating non-recyclable 

hazardous waste, and to existing plants, where the actions under this measure are for the purpose of increasing energy 

efficiency, capturing exhaust gases for storage or use or recovering materials from incineration ashes, provided such 

actions under this measure do not result in an increase of the plants’ waste processing capacity or in an extension of the 

lifetime of the plants; for which evidence is provided at plant level. 
96 This exclusion does not apply to actions under this measure in existing mechanical biological treatment plants, where 

the actions under this measure are for the purpose of increasing energy efficiency or retrofitting to recycling operations 

of separated waste to compost bio-waste and anaerobic digestion of bio-waste, provided such actions under this measure 

do not result in an increase of the plants’ waste processing capacity or in an extension of the lifetime of the plants; for 

which evidence is provided at plant level. 
97 Directive 2013/34/EU is amended by Directive (EU) 2022/2464 on Corporate Sustainability Reporting Directive. 
98 Except for (a) projects under this measure in power and/or heat generation, as well as related transmission and 

distribution infrastructure, using natural gas, that are compliant with the conditions set out in Annex III of the ‘Do no 

significant harm’ Technical Guidance (2021/C58/01) and (b) activities and assets under point (ii) for which the use of 

fossil fuels is temporary and technically unavoidable for the timely transition towards a fossil fuel free operation, phasing 

out fossil fuels entirely over time 
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the relevant benchmarks99, (iii) activities and assets related to waste landfills, 

incinerators100 and mechanical biological treatment plants101.  

iii. Furthermore, the investment policy shall require compliance with the relevant EU 

and national environmental legislation of the final beneficiaries of the Facility. 

e. The requirement that final beneficiaries of the Facility shall not receive support from 

other Union instruments to cover the same cost. 

3. The amount covered by the Implementing Agreement, the fee structure for the Implementing 

Partner and the requirement to reinvest any reflows according to the investment policy of the 

Facility unless they are used to service loan repayments of the Recovery and Resilience Facility. 

4. Monitoring, audit, and control requirements, including: 

a. The obligation to verify the eligibility of every operation in accordance with the 

requirements laid out in the regulations establishing the Facility before committing to 

finance an operation. 

b. The obligation of carrying out risk-based ex-post audits in accordance with an audit plan of 

the EIB Group. These audits shall verify i) that the control systems are effective, including 

the detection of fraud, corruption, and conflict of interests; ii) compliance with the DNSH 

principle, the State Aid rules, the climate and digital target requirements; and iii) that the 

requirement for the intermediary to verify that a responsible declaration is presented by the 

final beneficiary to control whether the same cost is covered by another Union instrument 

is respected.  The audits shall also verify the legality of the transactions and that the 

conditions of the applicable Implementing Agreement and Funding Agreements are being 

respected.  

c. The obligation of the EIB Group to provide to General Controller of the central government 

(‘IGAE’) an annual audit report drawn up by their external auditors. 

5. Requirements for climate investments carried out by the implementing partner: at least 50% of 

the RRF investment into the Facility shall contribute to the climate change objectives in 

accordance with Annex VI to the RRF Regulation102. 

 
99 Where the activity supported achieves projected greenhouse gas emissions that are not significantly lower than the 

relevant benchmarks an explanation of the reasons why this is not possible shall be provided. Benchmarks established for 

free allocation for activities falling within the scope of the Emissions Trading System, as set out in the Commission 

Implementing Regulation (EU) 2021/447. 
100 This exclusion does not apply to actions under this measure in plants exclusively dedicated to treating non-recyclable 

hazardous waste, and to existing plants, where the actions under this measure are for the purpose of increasing energy 

efficiency, capturing exhaust gases for storage or use or recovering materials from incineration ashes, provided such 

actions under this measure do not result in an increase of the plants’ waste processing capacity or in an extension of the 

lifetime of the plants; for which evidence is provided at plant level. 
101 This exclusion does not apply to actions under this measure in existing mechanical biological treatment plants, where 

the actions under this measure are for the purpose of increasing energy efficiency or retrofitting to recycling operations 

of separated waste to compost bio-waste and anaerobic digestion of bio-waste, provided such actions under this measure 

do not result in an increase of the plants’ waste processing capacity or in an extension of the lifetime of the plants; for 

which evidence is provided at plant level.  
102 Final beneficiaries from loans, participatory loans, project bonds, guarantees or equivalent instruments associated to 

specific projects shall be required to provide a justification of the selected intervention field for each project supported, 

together with a description of the project. For the purpose of the computation of the climate contribution, in the case of 

equity, quasi-equity, corporate bonds or equivalent instruments not targeted to specific projects, criteria shall be used to 

require that at least 90% of the recipient’s revenue during the preceding financial year or future revenues as per a business 

plan are/will be generated from an activity that complies with the relevant criteria arising from the applicable intervention 

fields in annex VI to the RRF Regulation. Final beneficiaries from equity, quasi-equity, corporate bonds or equivalent 

instruments not targeted to specific projects shall provide a justification for the selected intervention field(s). The 

implementing partner shall also be required to provide to the Member State a semi-annual report on the implementation 

of each project/activity. 
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6. Requirements for selecting financial intermediaries: The EIB Group shall select financial 

intermediaries in an open, transparent, and non-discriminatory manner. Controls for the absence 

of conflict of interests on financial intermediaries shall take place and be conducted ex-ante for 

all financial actors involved.   

7. Requirement to sign Funding Agreements: The EIB Group shall sign Funding Agreements with 

the financial intermediaries in line with key requirements that shall be provided as an annex of 

the Implementing Agreement. The key requirements of the Funding Agreement shall include all 

the requirements under which the Facility operates, including:   

a. The obligation of the financial intermediary to take its decisions in compliance mutatis 

mutandis with the decision making and investment policy requirements specified above, 

including related to respect of the DNSH principle.  

b. The description of the monitoring and audit and control framework that the financial 

intermediary shall put in place, which mutatis mutandis shall be subject to all the 

monitoring, audit and control requirements specified above.   

The contribution to the InvestEU Member State compartment (EUR 500 000 000) shall be used for 

financing to SMEs, mid-caps and individuals, including through bonds, loans, leasing, subordinated 

debt, factoring, bank guarantees or trade finance. 

A Guarantee Agreement between the Commission and implementing partner, selected in accordance 

with the relevant provisions of Regulation (EU) 2021/523 of the European Parliament and of the 

Council of 24 March 2021 establishing the InvestEU Programme and amending Regulation (EU) 

2015/1017, shall enter into force. Spain has proposed the EIF as the Implementing Partner for the 

purpose of implementing this measure. 

Spain shall sign a contribution agreement with the European Commission that shall include:  

- The proposed Implementing Partner.  

- The requirement of compliance with the DNSH Technical Guidance (2021/C58/01). If 

necessary, the Guarantee Agreement shall exclude the following list of activities and 

assets from eligibility: (i) activities and assets related to fossil fuels, including 

downstream use103; (ii) activities and assets under the EU Emission Trading System 

(ETS) achieving projected greenhouse gas emissions that are not lower than the relevant 

benchmarks104; (iii) activities and assets related to waste landfills, incinerators105 and 

mechanical biological treatment plants106. 

 
103 Except for (a) projects in power and/or heat generation, as well as related transmission and distribution infrastructure, 

using natural gas, that are compliant with the conditions set out in Annex III of the ‘Do no significant harm’ Technical 

Guidance (2021/C58/01) and (b) activities and assets under point (ii) for which the use of fossil fuels is temporary and 

technically unavoidable for the timely transition towards a fossil fuel free operation. 
104 Where the activity supported achieves projected greenhouse gas emissions that are not significantly lower than the 

relevant benchmarks, an explanation of the reasons why this is not possible shall be provided. Benchmarks established 

for free allocation for activities falling within the scope of the Emissions Trading System, as set out in the Commission 

Implementing Regulation (EU) 2021/447. 
105 This exclusion does not apply to actions in plants exclusively dedicated to treating non-recyclable hazardous waste, 

and to existing plants, where the actions are for the purpose of increasing energy efficiency, capturing exhaust gases for 

storage or use or recovering materials from incineration ashes, provided such actions do not result in an increase of the 

plants’ waste processing capacity or in an extension of the lifetime of the plants; for which evidence is provided at plant 

level.   
106 This exclusion does not apply to actions in existing mechanical biological treatment plants, where the actions are for 

the purpose of increasing energy efficiency or retrofitting to recycling operations of separated waste to compost bio-waste 

and anaerobic digestion of bio-waste, provided such actions do not result in an increase of the plants’ waste processing 

capacity or in an extension of the lifetime of the plants; for which evidence is provided at plant level. 
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Investment 15 (C13.I15): Equity injection into ICO 

This measure aims at supporting the growth potential of the Spanish economy by structurally 

adjusting the level of public support available to address market failures and inefficiencies within the 

economy. The measure shall consist of an equity injection of EUR 9 662 420 429 into Instituto de 

Crédito Oficial (ICO).  

ICO shall adopt a new investment policy for the use of the additional equity. The investment policy 

shall include the description of the financial product(s) with the expected type of eligible final 

beneficiaries that the additional equity is expected to initially support, including the expected timeline 

for the implementation and expected amount of each financial product. ICO shall use for the 

additional equity the same audit and control system that was positively assessed by the Commission 

in accordance with Article 157 of Regulation (EU, Euratom) 2024/2509. 

The Investment Policy shall require that financial product(s) that the additional equity supports 

comply with the ‘Do no significant harm’ (DNSH) principle as set out in the DNSH Technical 

Guidance (2021/C58/01). In particular, the investment policy shall exclude the following list of 

activities and assets from eligibility: (i) activities and assets related to fossil fuels, including 

downstream use107, (ii) activities and assets under the EU Emission Trading System (ETS) achieving 

projected greenhouse gas emissions that are not lower than the relevant benchmarks108, (iii) activities 

and assets related to waste landfills, incinerators109 and mechanical biological treatment plants110. 

Furthermore, in the case of general support to corporates, the investment policy shall exclude 

companies with a substantial focus111 in the following sectors: (i) fossil fuel-based energy production 

and related activities112; (ii) energy-intensive and/or high CO2-emitting industries113; (iii) production, 

 
107 Except for (a) assets and activities in power and/or heat generation, as well as related transmission and distribution 

infrastructure, using natural gas, that are compliant with the conditions set out in Annex III of the ‘Do no significant harm’ 

Technical Guidance (2021/C58/01) and (b) activities and assets under point (ii) for which the use of fossil fuels is 

temporary and technically unavoidable for the timely transition towards a fossil fuel free operation. 
108 Where the activity supported achieves projected greenhouse gas emissions that are not significantly lower than the 

relevant benchmarks, an explanation of the reasons why this is not possible shall be provided. Benchmarks established 

for free allocation for activities falling within the scope of the Emissions Trading System, as set out in the Commission 

Implementing Regulation (EU) 2021/447.  
109 This exclusion does not apply to actions under this measure in plants exclusively dedicated to treating non-recyclable 

hazardous waste, and to existing plants, where the actions under this measure are for the purpose of increasing energy 

efficiency, capturing exhaust gases for storage or use or recovering materials from incineration ashes, provided such 

actions under this measure do not result in an increase of the plants’ waste processing capacity or in an extension of the 

lifetime of the plants; for which evidence is provided at plant level.  
110 This exclusion does not apply to actions under this measure in existing mechanical biological treatment plants, where 

the actions under this measure are for the purpose of increasing energy efficiency or retrofitting to recycling operations 

of separated waste to compost bio-waste and anaerobic digestion of bio-waste, provided such actions under this measure 

do not result in an increase of the plants’ waste processing capacity or in an extension of the lifetime of the plants; for 

which evidence is provided at plant level.  
111 It is considered that a Final Beneficiary has a “substantial focus” on a sector or business activity if such sector or 

activity is identified as being an essential part of the business activity of the Final Beneficiary respectively in relation to 

the gross revenue, profit, or client base of the Final Beneficiary. The gross revenue generated from the restricted sector or 

activity shall, in any case, not exceed 50% of the gross revenue. 
112 Except for (a) assets and activities in power and/or heat generation, as well as related transmission and distribution 

infrastructure, using natural gas, that are compliant with the conditions set out in Annex III of the ‘Do no significant harm’ 

Technical Guidance (2021/C58/01) and (b) activities and assets under point (ii) for which the use of fossil fuels is 

temporary and technically unavoidable for the timely transition towards a fossil fuel free operation. 
113 Including activities and assets under the EU Emission Trading System (ETS) achieving projected greenhouse gas 

emissions that are not lower than the relevant benchmarks. Where the activity supported achieves projected greenhouse 

gas emissions that are not significantly lower than the relevant benchmarks, an explanation of the reasons why this is not 
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rental, or sale of polluting vehicles114; (iv) waste collection, waste treatment and disposal115, (v) 

processing of nuclear fuel, production of nuclear energy. Moreover, the investment policy shall 

require compliance with the relevant EU and national environmental legislation of the final 

beneficiaries. 

 

M.4.  Milestones, targets, indicators, and timetable for monitoring and implementation for 

loan support 

 

See table below. The date of the baseline for all indicators is 1 February 2020 unless indicated 

differently in the description of the action.  

 

 

 
possible shall be provided. Benchmarks established for free allocation for activities falling within the scope of the 

Emissions Trading System, as set out in the Commission Implementing Regulation (EU) 2021/447. 
114 Polluting vehicles are defined as non-zero-emission vehicles. 
115 This exclusion does not apply to actions in plants exclusively dedicated to treating non-recyclable hazardous waste, 

and to existing plants, where the actions under this measure are for the purpose of increasing energy efficiency, capturing 

exhaust gases for storage or use or recovering materials from incineration ashes, provided such actions under this measure 

do not result in an increase of the plants’ waste processing capacity or in an extension of the lifetime of the plants; for 

which evidence is provided at plant level. 
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Number  

  

Measure 

  

Milestone    
/ Target  

Name  

Qualitative 

indicator for 

milestones  

  

Quantitative indicator for 

target  
Time  

Description of each milestone and target 

  
Unit  Baseline  Goal  Q  Year  

L25  C13.I6 M  Implementing Agreement with 

ICO for ICO Green Line 

Entry into 

force of the 

Implementing 

Agreement  

      Q4  2023  Entry into force of the Implementing Agreement. 

L28 C13.I6 M ICO Green Line – Legal 

agreements signed with final 

beneficiaries (including equity 

funds) and completion of the 

investment 

Legal 

financing 

agreements 

and certificate 

of transfer 

   Q2 2026 ICO/Axis, and intermediaries selected by ICO, shall have entered 

into legal financing agreements with final beneficiaries (including 

equity funds) for an amount necessary to use 100% of the RRF 

investment into the Facility (taking into account management 

fees). At least 80.9% of this financing shall contribute to climate 

objectives using the methodology in Annex VI of the RRF 

Regulation.  

 

Spain shall transfer EUR 300 000 000 to ICO for the 

Facility. 
L30 C13.I6 M Implementing Agreement for 

ICO Enterprises and 

Entrepreneurs Line  

Entry into 

force of the 

Implementing 

Agreement  

   Q4  2023 Entry into force of the Implementing Agreement. 

L33 C13.I6 M ICO Enterprises and 

Entrepreneurs Line – Legal 

agreements signed with final 

beneficiaries (including equity 

funds) and completion of the 

investment  

Legal 

financing 

agreements 

and Certificate 

of transfer 

   Q2 2026 ICO/Axis, and intermediaries selected by ICO, shall have entered 

into legal financing agreements with final beneficiaries (including 

equity funds) for an amount necessary to use 100% of the RRF 

investment into the Facility (taking into account management 

fees). 

 

Spain shall transfer EUR 600 000 000 to ICO for the 

Facility. 
L35 C13.I7 M Next Tech Fund – 

Implementing Agreement with 

SETT 

Entry into 

force of the 

Implementing 

Agreement or 

of the 

regulation and 

associated 

documents 

setting up the 

Facility 

   Q4 2023 Entry into force of the Implementing Agreement or of the 

regulation and associated documents setting up the Facility. 

L38 C13.I7 M Next Tech – Legal agreements 

signed with final beneficiaries 

Legal 

agreements 

signed and 

   Q2 2026 SETT, and intermediaries selected by SETT, shall have entered 

into legal financing agreement with final beneficiaries and equity 

funds for an amount necessary to use 100% of the RRF investment 
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Number  

  

Measure 

  

Milestone    
/ Target  

Name  

Qualitative 

indicator for 

milestones  

  

Quantitative indicator for 

target  
Time  

Description of each milestone and target 

  
Unit  Baseline  Goal  Q  Year  

and equity funds and 

completion of the investment 

certificate of 

transfer 

into the Facility (taking into account management fees). 100% of 

this financing shall contribute to digital objectives using the 

methodology in Annex VII of the RRF Regulation.  

 

Spain shall transfer EUR 1 500 000 000 to SETT for the Facility. 

 

L40 C13.I8 M FOCO – Regulations 

establishing the Fund 

Entry into 

force of the 

regulations 

establishing 

the Facility 

   Q4 2025 Entry into force of the regulation, and any associated documents, 

establishing the Facility.  

L42 C13.I8 M FOCO – Legal agreements 

signed with final beneficiaries 

(including equity funds) and 

completion of the investment 

Legal 

agreements 

with final 

beneficiaries 

and certificate 

of transfer 

   Q2 2026 The Facility, and intermediaries selected by COFIDES, shall have 

entered into legal financing agreements with final beneficiaries 

(including equity funds) for an amount necessary to use 100% of 

the RRF investment into the Facility (taking into account 

management fees).  

Spain shall transfer EUR 2 000 000 000 to the Facility. 

 

L45 C13.I10 T FONREC  Million 

EUR 

0 448 Q4 2025 EUR 448 000 000 have been disbursed. An independent auditor 

shall carry out an ex-post audit to verify that (i) companies 

supported are viable medium sized companies (between EUR 10 

million and 400 million in turnover, (ii) data regarding the 

operations has been collected as set out in Article 22(d)(i) to (iii) of 

the RRF Regulation, and (iii)  investments are compliant with the 

DNSH Technical Guidance (2021/C58/01), state aid rules, the 

absence of fraud, corruption, conflict of interest and double 

funding. Any reflows shall be used to service loan repayments of 

the Recovery and Resilience Facility. 

L47 C13.I12 M ENISA Entrepreneurship and 

SME Fund - Implementing 

Agreement 

Entry into 

force of the 

Implementing 

Agreement or 

of the 

regulation and 

associated 

documents 

setting up the 

Facility 

   Q4 2025 Entry into force of the Implementing Agreement or of the 

regulation and associated documents setting up the Facility. 
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Number  

  

Measure 

  

Milestone    
/ Target  

Name  

Qualitative 

indicator for 

milestones  

  

Quantitative indicator for 

target  
Time  

Description of each milestone and target 

  
Unit  Baseline  Goal  Q  Year  

L49 C13.I12 M ENISA Entrepreneurship and 

SME Fund - Legal agreements 

signed with final beneficiaries 

and completion of the 

investment 

Legal 

financing 

agreements 

and certificate 

of transfer  

   Q2 2026 ENISA shall have entered into legal financing agreements with 

final beneficiaries for an amount necessary to use 100% of the 

RRF investment into the Facility (taking into account management 

fees). At least 6.6% share of this financing shall contribute to 

digital objectives using the methodology in Annex VII of the RRF 

Regulation. 

Spain shall transfer EUR 95 000 000 to ENISA for the Facility. 

L51 C13.I13 M Regional Resilience Fund- 

InvestEU: Signature of the 

Contribution Agreement 

between the government of 

Spain and the European 

Commission 

Signature of 

the 

Contribution 

Agreement 

   Q2 2023 Signature of the Contribution Agreement between the government 

of Spain and the European Commission for an amount of 

EUR 500 000 000. 

L52 C13.I13 T Regional Resilience Fund- 

InvestEU: Financing or 

investment operations 

amounting to at least 500mn 

allocated to the instrument 

approved by the InvestEU 

Investment Committee. 

  0 100% Q4 2025 Financing or investment operations amounting to 100% of the total 

amount of RRF resources allocated to the instrument shall have 

been approved by the InvestEU Investment Committee. 

L53 C13.I13 M Regional Resilience Fund: 

Implementing Agreement  

Entry into 

force of the 

Implementing 

Agreement 

      Q4 2025 Entry into force of the Implementing Agreement, with associated 

agreements for at least three instruments.  
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Number  

  

Measure 

  

Milestone    
/ Target  

Name  

Qualitative 

indicator for 

milestones  

  

Quantitative indicator for 

target  
Time  

Description of each milestone and target 

  
Unit  Baseline  Goal  Q  Year  

L57 C13.I13 T Regional Resilience Fund- 

Other Lines: Legal 

agreements signed with final 

beneficiaries (including equity 

funds)  

  0% 100% Q2 2026 The EIB Group, and intermediaries selected by the EIB Group, 

shall have entered into legal financing agreements with final 

beneficiaries (including equity funds) for an amount necessary to 

use 100% of the RRF investment into the Other Lines (taking into 

account management fees).  

 

Amounts used to purchase asset-backed securities shall only count 

to the extent that there is a corresponding financial commitment 

from the financial entity to an SME, mid-cap or individual as part 

of the new eligible loan portfolio. 

L59 C13.I13 M Regional Resilience Fund- 

Direct Public Line: Legal 

agreements signed with final 

beneficiaries, verification of 

grants and performance of 

contracts 

Legal 

agreements 

and 

verification by 

the 

administration 

of grants and 

performance 

of contracts 

   Q2 2026 The EIB Group shall have entered into legal financing agreements 

with final beneficiaries for an amount necessary to use 100% of 

the RRF investment into the Direct Public Line (taking into 

account management fees). 

 

Verification by the administration of the documentary justification 

for grant payments related to research and development, and 

confirmation by the administration that contracts, or parts thereof, 

related to educational infrastructure, healthcare and water 

infrastructure have been performed, for a total cumulative amount 

of EUR 508 950 000 in grants and contracts awarded (including 

any amendments). 

L60 C13.I13 M Regional Resilience Fund- 

climate contribution 

    Q2 2026 At least EUR 2 400 000 000 of the combined RRF investment into 

the Facility shall contribute to climate objectives using the 

methodology in Annex VI of the RRF Regulation. 

– 

L62 C13.I13 M Regional Resilience Fund - 

The Ministry of Economic 

Affairs and Digital Transition 

has completed the investment 

Certificate of 

disbursement 

to the Fund 

 

 

  

 

Q2 2026 Spain shall transfer EUR 4 800 000 000 to the EIB Group for the 

Facility. 
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Number  

  

Measure 

  

Milestone    
/ Target  

Name  

Qualitative 

indicator for 

milestones  

  

Quantitative indicator for 

target  
Time  

Description of each milestone and target 

  
Unit  Baseline  Goal  Q  Year  

L90 C13.I15 M Investment policy Adoption of an 

investment 

policy 

      Q2 2026 Adoption of a new investment policy for ICO for the use of the 

additional equity. 

 

The Investment Policy shall ensure that EUR 1 360 000 000 of the 

additional equity shall be dedicated to supporting green 

investments, aligned with the intervention fields assigned a 100% 

climate coefficient under Annex VI of Regulation (EU) 2021/241, 

which may include, but it is not limited to, support to new capacity 

of: 

(i) Energy efficiency renovation of existing housing 

stock, demonstration projects and supporting 

measures compliant with energy efficiency criteria 

(ii) Renewable energy: solar 

(iii) Clean urban transport rolling  

 

The Investment Policy shall ensure that EUR 1 850 000 000 of the 

additional equity shall be dedicated to supporting green 

investments, aligned with the intervention fields assigned a 40% 

climate coefficient under Annex VI of Regulation (EU) 2021/241, 

which may include, but it is not limited to, support to new capacity 

of: 

(i) Construction of new energy efficient buildings 

(ii) Energy efficiency and demonstration projects in 

SMEs and supporting measures 

(iii) Support to environmentally-friendly production 

processes and resource efficiency in SMEs 

L91 C13.I15 M Equity injection Certificate of 

transfer  

   Q2 2026 Spain shall transfer EUR 9 662 420 429 to ICO to increase its 

equity.  

Beyond the equity injection into ICO which constitutes the RRF 

investment, Spain shall transmit a report outlining the actions 

taken by ICO by 31 August 2026 to implement the investment 

policy, including the steps taken for the implementation of the 

financial products that the additional equity is expected to initially 

support, as well as the expected steps to be taken for further 

implementing those products. 
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N. COMPONENT 14: TOURISM 

The component of the Spanish recovery and resilience plan shall addresses the following challenges: 

- The Spanish tourism sector is facing, as a result of the crisis triggered by the Covid-19 

pandemic, a very delicate situation, and urgent action is needed to increase its sustainability 

and competitiveness.  

- The Canary Islands and the Balearic Islands, which are drivers of the Spanish tourism 

industry, need special action to mitigate externalities and their high dependence on holiday 

activity. 

- Spain ranks 27th in information and communication technology, readiness according to the 

World Economic Forum’s Tourism Competitiveness Report. Moreover, its public and private 

investment in R&D is relatively low. Additionally, many reports point out to the travel sector 

as one with the highest potential to benefit from Artificial Intelligence (128 % increase in the 

added value of activity through AI application). 

The aim of this component is to transform and modernise the tourism sector in Spain by increasing 

its competitiveness and resilience. 

The component addresses the Country Specific Recommendations on promoting investments in 

innovation and in energy efficiency and enhancing the effectiveness of policies supporting research 

and innovation (Country Specific Recommendation 3 2019), sustaining the economy (Country 

Specific Recommendation 1 2020), supporting employment through measures to preserve jobs and 

skills development and improving access to digital learning (Country Specific recommendation 2 

2020), promoting public and private investment and fostering the green and digital transitions 

(Country Specific Recommendation 3 2020) and improving coordination between different levels of 

the administration (Country Specific Recommendation 4 2020). 

It is expected that no measure in this component does significant harm to environmental objectives 

within the meaning of Article 17 of Regulation (EU) 2020/852, taking into account the description of 

the measures and the mitigating steps set out in the recovery and resilience plan in accordance with 

the DNSH Technical Guidance (2021/C58/01).   

N.1.  Description of the reforms and investments for non-repayable financial support 

Reform 1 (C14.R1) - Royal Decree implementing the State Financial Fund for Tourism 

Competitiveness (FOCIT) 

The reform has the objective to improve the competitiveness of the tourism sector by fostering 

innovation and supporting energy efficiency and the circular economy.  

The reform shall amend the existing legal acts governing the objectives, nature, operations and 

eligible projects of the State Financial Fund for Tourism Competitiveness.   

The amended legal act shall enable the State Financial Fund for Tourism Competitiveness to finance 

tourism businesses to improve energy efficiency, reduce the level of resource consumption and waste 

production and increase the reuse and recycling of waste. In the field of energy efficiency and the 

circular economy, the Fund shall finance innovation projects. 

The funding instrument may use blending schemes combining loans with other types of support. The 

instrument shall be financed through the national budget. 
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The reform shall also include the following specific measures:  

• a plan to promote the tourism sector in which measures to boost the tourism sector are 

described and the framework for the implementation of tourism related measures is 

defined.  

• the launch of a website collecting data from various sources of tourism statistics 

including public and private bodies such as the INE, Turespaña, Bank of Spain, AENA 

and RENFE.  

The implementation of the reform shall be completed by 31 December 2021. 

Investment 1 (C14.I1) - Transformation of the tourism model towards sustainability 

The objective of this investment is to strengthen the environmental, socio-economic and territorial 

sustainability of tourism and targets tourist destinations, social partners and private operators in the 

sector.  

This measure consists in support related to the Territorial Plans for Tourism Sustainability at 

Destinations. 

Investment 2 (C14.I2) – Smart destination platform and digitalisation of the tourism sector 

The objective of this investment is to develop a smart destination platform making interoperable 

public and private services available to tourists. The investment consists in putting the smart 

destination platform online and performing projects relating to Artificial Intelligence and other 

enabling technologies in the tourism sector. 

Investment 3 (C14.I3) - Tourism resilience for extra-peninsular territories 

The objective of this investment is to address the specific challenges faced by the tourist industry in 

the Balearic Islands, Canary Islands, Ceuta and Melilla. The investment consists in actions to support 

tourism in the Balearic Islands, Canary Islands, Ceuta and Melilla.  

Investment 4 (C14.I4) - Special actions in the field of competitiveness 

The objective of this investment is to improve the competitiveness of the tourism sector. The 

investment consists in (i) activities relating to the “Experiencias Turismo España” Programme; (ii) 

sustainability actions in touristic establishments; and (iii) the regeneration of historical heritage sites.  

 

N.2.  Milestones, targets, indicators, and timetable for monitoring and implementation 

for non-repayable financial support 

See table below. The date of the baseline for all indicators is 1 February 2020 unless indicated 

differently in the description of the action. Amounts in the table do not include VAT. 
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Number Measure 
Milestone   
 / Target 

Name 

Qualitative 

indicator for 

milestones 

Quantitative indicator for 

target 
Time 

Description of each milestone and target 
Unit 

 

Baseline 

 

Goal 

 

Q 

 

Year 

 

214 C14.R1 M Plan to promote 

the tourism sector 

Publication 

Webpage 

      Q2 2020 The plan shall describe measures to boost the tourism sector and defines the 

framework for the implementation of tourism related measures. 

215 C14.R1 M Launch of 

‘DATAESTUR’ 

website collecting 

data on tourism 

Link to 

Dataestur 

website 

      Q4 2020 The website shall collect data on tourism in Spain from various sources of tourism 

statistics including public and private bodies such as the INE, Turespaña, Bank of 

Spain, AENA or RENFE, and shall be operational. 

216 C14.R1 M Entry into force of 

the Royal Decree 

implementing the 

State Financial 

Fund for Tourism 

Competitiveness  

Provision in the 

Royal Decree 

indicating the 

entry into force 

of the law 

      Q4 2021 The Royal Decree implementing the State Financial Fund for Tourism 

Competitiveness shall improve access to public funding for businesses in the fields 

of circular economy and energy efficiency.  

217 C14.I1 T Budget award of 

plans promoting 

the sustainability 

of Tourism at their 

destination 

- EUR 

(million) 

0 561 Q4 2021 Publication in the OJ of the award to local authorities of support to implement 

‘Territorial Plans for Tourism Sustainability at Destination’, for at least 

EUR 561 000 000 and with 35 % of the funds to account for measures addressing 

green transition, sustainability and energy efficiency/electromobility at 

destinations. The selection criteria will ensure compliance with the ‘Do no 

significant harm’ Technical Guidance (2021/C58/01) through the use of an 

exclusion list and the requirement of compliance with the relevant EU and national 

environmental legislation. Selection criteria shall ensure that, out of the final total 

budget awarded for the measure, at least EUR 359 000 000 of the measure 

contribute to the climate change objectives with a 100 % climate coefficient and at 

least EUR 519 000 000 with a 40 % climate coefficient, in accordance with Annex 

VI to the Recovery and Resilience Facility Regulation (EU) 2021/241. 

Alternatively, the selection criteria shall ensure that at least EUR 1 788 6 million 

contribute to climate change objectives with an average climate coefficient of at 

least 31.7 % in accordance with Annex VI to Regulation (EU) 2021/241 of the 

European Parliament and of the Council. This average contribution rate may be 

achieved on the basis of the intervention fields set out in Annex VI to Regulation 

(EU) 2021/241. 

218 C14.I1 T Budget award of 

plans promoting 

the sustainability 

of Tourism at their 

destination 

- EUR 

(million) 

561 1 173 Q4 2022 Publication in the OJ of the award to local authorities of support to implement 

‘Territorial Plans for Tourism Sustainability at Destination’, for at least 

EUR 1 173 000 000 (baseline: 31 December 2021) and with 35 % of the funds to 

account for measures addressing green transition, sustainability and energy 

efficiency/electromobility at destinations. The selection criteria shall ensure 

compliance with the ‘Do no significant harm’ Technical Guidance (2021/C58/01) 

through the use of an exclusion list and the requirement of compliance with the 
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Number Measure 
Milestone   
 / Target 

Name 

Qualitative 

indicator for 

milestones 

Quantitative indicator for 

target 
Time 

Description of each milestone and target 
Unit 

 

Baseline 

 

Goal 

 

Q 

 

Year 

 

relevant EU and national environmental legislation. Selection criteria shall ensure 

that, out of the final total budget awarded for the measure, at least 

EUR 359 000 000 of the measure contribute to the climate change objectives with 

a 100 % climate coefficient and at least EUR 519 000 000 with a 40 % climate 

coefficient, in accordance with Annex VI to the Recovery and Resilience Facility 

Regulation (EU) 2021/241. Alternatively, the selection criteria shall ensure that at 

least EUR 1 788.6 million contribute to climate change objectives with an average 

climate coefficient of at least 31.7 % in accordance with Annex VI to Regulation 

(EU) 2021/241 of the European Parliament and of the Council. This average 

contribution rate may be achieved on the basis of the intervention fields set out in 

Annex VI to Regulation (EU) 2021/241. 

219 C14.I1 T Budget award of 

plans promoting 

the sustainability 

of Tourism at their 

destination 

- EUR 

(million) 

1 173 1 788,6  Q2 2023 Publication in the OJ of the award to local authorities of support to implement 

‘Territorial Plans for Tourism Sustainability at Destination for at least 

EUR 1 788 600 000 (baseline: 31 December 2022) and with 35 % of the funds to 

account for measures addressing green transition, sustainability and energy 

efficiency/electro mobility at destinations. The selection criteria shall ensure 

compliance with the ‘Do no significant harm’ Technical Guidance (2021/C58/01) 

through the use of an exclusion list and the requirement of compliance with the 

relevant EU and national environmental legislation. Selection criteria shall ensure 

that, out of the final total budget awarded for the measure, at least 

EUR 359 000 000 of the measure contribute to the climate change objectives with 

a 100 % climate coefficient and at least EUR 519 000 000 with a 40 % climate 

coefficient, in accordance with Annex VI to the Recovery and Resilience Facility 

Regulation (EU) 2021/241. Alternatively, the selection criteria shall ensure that at 

least EUR 1 788.6 million contribute to climate change objectives with an average 

climate coefficient of at least 31.7 % in accordance with Annex VI to Regulation 

(EU) 2021/241 of the European Parliament and of the Council. This average 

contribution rate may be achieved on the basis of the intervention fields set out in 

Annex VI to Regulation (EU) 2021/241. 

221 C14.I1 M Actions related to 

“Territorial Plans 

for Tourism 

Sustainability at 

Destination” 

Final reports for 

grant payments; 

or certificates of 

acceptance, 

statements of 

conformity, 

certificates of 

completion of 

      Q2 2026 Final reports confirming the completion of the activities awarded have been 

submitted by recipient entities or individuals for grants relating to “Territorial 

Plans for Tourism Sustainability at Destination”, or confirmation by the 

administration that contracts related to “Territorial Plans for Tourism Sustainability 

at Destination” have been performed, or the provision of certificates of completion 

of works related to “Territorial Plans for Tourism Sustainability at Destination”, 

for a total cumulative number of 4 200 actions. 
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Number Measure 
Milestone   
 / Target 

Name 

Qualitative 

indicator for 

milestones 

Quantitative indicator for 

target 
Time 

Description of each milestone and target 
Unit 

 

Baseline 

 

Goal 

 

Q 

 

Year 

 

works, or 

equivalent 

certifying that 

contracts have 

been performed 

 

222 C14.I2 M Smart Destination 

Platform is online 

Link to the 

Platform 

      Q4 2025 A Smart Destination Platform is online.  

223 C14.I2 M Projects relating to 

Artificial 

Intelligence and 

other enabling 

technologies in the 

tourism sector 

Final reports 

confirming the 

finalisation of 

projects 

awarded 

   Q4 2025 331 final reports confirming the finalisation of projects awarded shall be submitted 

by recipient entities or individuals for grants relating to Artificial Intelligence and 

other enabling technologies in the tourism sector. 

 

224 C14.I3 M Activities in the 

area of tourism in 

the Balearic 

Islands, Canary 

Islands, Ceuta and 

Melilla  

Final reports or 

settlement 

reports for grant 

payments; or 

certificates of 

acceptance, 

statements of 

conformity, 

certificates of 

completion of 

works or 

equivalent 

certifying that 

contracts have 

been performed 

   Q4 2025 400 activities in the area of tourism performed in the Balearic Islands, Canary 

Islands, Ceuta and Melilla. 

226 C14.I4 M Activities relating 

to the 

“Experiencias 

Turismo España” 

Programme 

Final reports 

confirming the 

completion of 

the activities 

awarded  

   Q4 2025 45 final reports confirming the completion of the activities awarded shall be 

submitted by recipient entities or individuals for grants relating to the 

“Experiencias Turismo España” Programme.  
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Number Measure 
Milestone   
 / Target 

Name 

Qualitative 

indicator for 

milestones 

Quantitative indicator for 

target 
Time 

Description of each milestone and target 
Unit 

 

Baseline 

 

Goal 

 

Q 

 

Year 

 

227 C14.I4 T Sustainability 

actions in touristic 

establishments  

  Number 0 3 400 Q2 2026 3 400 touristic establishments having benefitted from actions in the area of 

sustainability. 

228 C14.I4 M Regeneration of 

historical heritage 

sites 

Certificates of 

completion of 

works 

   Q2 2026 50 certificates of completion of works issued relating to the regeneration of 

historical heritage sites.  

 



  

 

9518/26 ADD 1   173 

ANNEX ECOFIN.1.A  EN 
 

O. COMPONENT 15: DIGITAL CONNECTIVITY 

Digital connectivity is a key factor for the development of economic activity, for increased 

productivity, for boosting innovation and for territorial and social cohesion. Access to digital networks 

is increasingly necessary in order to be able to access public services, to develop economic activities, 

and to participate actively in society. 

This component of the Spanish recovery and resilience plan addresses challenges for connectivity in 

bringing the coverage of ultra-fast fixed networks, with more than 100 Mbps/s, and 5G  in Spain and 

particularly in rural areas and in the key cross-border transport corridors. From a cybersecurity 

perspective, the main challenge addressed by the component is to put in place a trustworthy and secure 

environment for citizens and businesses to contribute to the process of digitalisation and 

hyperconnectivity associated with the implementation of 5G and the services that shall come with 

this technology such as Internet of Things (IoT) applications. 

The objectives of this component are to bring the telecommunications sector in line with the 

requirements of the European Digital Strategy and strengthening economic, social and territorial 

cohesion by closing digital gaps and increasing access to ultra-fast coverage across national territory. 

The component supports the accelerated deployment of 5G technology, by: 1) making available the 

necessary spectrum resources in the 5G priority bands; 2) developing a reliable and secure 

deployment environment and 3) fostering the development of 5G technology applications. It also 

aims to support a sustainable cyber security culture for citizens and businesses. 

The component addresses the Country Specific Recommendations on focusing investment economic 

policy on fostering innovation (Country Specific Recommendation 3 2019) and front-loading mature 

public investment projects and focusing investments on the digital transition (Country Specific 

Recommendations 3 2020, 1 2022, 1 2023). 

It is expected that no measure in this component does significant harm to environmental objectives 

within the meaning of Article 17 of Regulation (EU) 2020/852, taking into account the description of 

the measures and the mitigating steps set out in the recovery and resilience plan in accordance with 

the DNSH Technical Guidance (2021/C58/01). 

O.1.  Description of the reforms and investments for non-repayable financial support 

Reform 1 (C15.R1) - Reform of the telecommunications regulatory framework: General Law, 

Regulatory Instruments and Implementation Instruments 

The objectives of the measure are to transpose Directive 2018/1972 of the European Electronic 

Communications Code, to develop best practices for the deployment of high capacity and 5G fixed 

and mobile networks, and to develop the necessary actions to implement in the national framework 

the toolbox resulting from the European Commission Recommendation on Connectivity C (2020) 

6270. 

The toolbox resulting from the implementation of the European Commission Recommendation on 

Connectivity C (2020) 6270 shall be incorporated into the Spanish legal framework within the general 

telecommunications law in those elements that require the status of law.  

The implementation of the measure shall be completed by 30 June 2022.  
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Reform 2 (C15.R2) - Roadmap 5G: Spectrum management and assignment, deployment burden 

reduction, Cybersecurity Act 5G and Support to Local Authorities 

The objectives of the measure are to: 1) complete the ‘Second Digital Dividend’ and the auction 

procedure for the 700 MHz frequency band and 26 GHz frequency band; 2) reduce on a temporary 

basis the spectrum taxation for telecommunications operators for 2022 and 2023 to accelerate 5G 

deployment; 3) incorporate the EU toolbox for 5G Cybersecurity into the national body of legislation; 

and 4) disseminate good practices to local public administrations on telecommunications and urban 

planning. 

In terms of implementation, the following steps are identified: 

- Completion of the ‘Second digital dividend’ 

- Strategy for the promotion of 5G technology 

- Auction for the 700 MHz band  

- Call for tender for the 26 GHz band 

- Spectrum taxation temporary reduction 

- Cybersecurity Act 5G 

The implementation of the measure shall be completed by 31 December 2022.  

Investment 1 (C15.I1) - Ultra-fast broadband extension 

The objective of the measure is to upgrade the coverage of broadband connectivity to 100 Mbps in 

white and grey areas.  

The measure consists in providing ultra-fast broadband connectivity in white and grey areas. 

 

Investment 2 (C15.I2) Enhancing connectivity in centres of reference 

The objective of the measure is to  promote digitalisation in centres of reference.  

The investment consists in carrying out connectivity improvement actions in public centres and 

services, as well as industrial and business sites and providing connection points for locations linked 

to defence.   

Investment 3 (C15.I3) - Connectivity vouchers for SMEs and individuals 

The objective of the measure is to facilitate connectivity for individuals and SMEs.  

The investment consists in providing vouchers to individuals and SMEs under the programme 

UNICO Bono Social and under the programme UNICO Bono PYME. 

Investment 5 (C15.I5) - Deployment of cross-border digital infrastructure 

The objective of this measure is to improve digital infrastructure. The measure consists in investing 

in submarine cables, and funding for R&D projects in (i) cloud infrastructure, (ii) advanced 

processors and semiconductors and (iii) quantum and satellite communications. 

Investment 6 (C15.I6) - 5G Deployment: networks, technological change and innovation 

The objective of this measure is to support 5G technologies throughout Spain.  
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The investment consists of deployment of 5G and  the support of 5G and 6G R&D projects. 

Investment 7 (C15.I7) Cybersecurity: Enhancing the capacities of citizens, SMEs and professionals; 

improving the sector’s ecosystem 

The objective of the measure is to foster cybersecurity capacities and the cybersecurity industry.   

The investment consists in developing the cybersecurity capacities of both citizens and businesses 

and boosting the Spanish cybersecurity ecosystem.   

Investment 8 (C15.I8) - PERTE Chip: Enhancing the scientific and technological ecosystem. 

Increased design capabilities 

This measure is part of the PERTE Chip that aims to foster the microelectronics and semiconductor 

industry in Spain.  

This investment consists in funding R&D projects in the field of microelectronics and semiconductors 

and the creation of academic chairs.   

O.2.  Milestones, targets, indicators, and timetable for monitoring and 

implementation for non-repayable financial support 

See table below. The date of the baseline for all indicators is 1 February 2020 unless indicated 

differently in the description of the action. Amounts in the table do not include VAT. 
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Number Measure 
Milestone   
 / Target 

Name 

Qualitative 

indicator for 

milestones 

Quantitative indicator for 

target 
Time 

Description of each milestone and target 

Unit Baseline Goal Q Year 

229 C15.R1 M Entry into force of the Law on 

Telecommunications 

Provision in 

the law 

indicating the 

entry into force 

of the law  

      Q2 2022 The law on Telecommunications shall also transpose Directive 2018/1972 of 

the European Electronic Communications Code (EECC). The law shall also 

incorporate the recommendations on the EU connectivity toolbox that needs 

to be in a law according with the Spanish legal framework. Beyond the 

transposition of Directive 2018/1972 of the European Electronic 

Communications Code, the law shall include: (i) provisions for the inventory 

of submarine cables and IXP/data centres; (ii) as well as a simplified fiscal 

scheme for local taxes on network deployment; and (iii) the implementation 

of a single point of contact for the application of the licenses and permissions 

granted by different levels of governments for the deployment of networks. 

230 C15.R2 M 2025 Digital Spain Plan and 

Strategy for the promotion of 5G 

technology 

Publication       Q4 2020 Publication of the Plan 2025 Digital Spain and approval by the Council of 

Ministers of ‘Strategy for the promotion of 5G technology’ 

Approval by the Council of Ministers may take place as a formal agreement 

or as a report to the Council of Ministers. When by formal agreement, Spain 

shall provide such agreement. When the Council of Ministers has been 

informed through a report, Spain shall provide documents regarding (i) the  

date of the meeting, (ii) point on the agenda and (iii) a certification proving 

that the item was reported to the Council of Ministers.  

 

231 C15.R2 M Release the 700 MHz frequency 

band 

Notification to 

the European 

Commission 

      Q4 2020 Completion of the process of releasing the 700 MHz frequency band, in line 

with Decision (EU) 2017/899 of the European Parliament and of the Council 

of 17 May 2017 on use of the 470 -790 MHz band in the Union 

232 C15.R2 M Assignment of the 700 MHz 

spectrum band 

Publication in 

the Official 

Journal 

      Q4 2021 Publication in the Official Journal of the award of the 700 MHz spectrum 

band as a result of the auction.  

An approval signed by the competent authority or publication in the relevant 

official website are considered as a qualitative indicator of the entry into 

force.  

233 C15.R2 M Entry into force of legal act on 

the reduction of 5G spectrum 

taxation 

Provision in 

the legal act on 

entry into force 

      Q4 2021 Adoption of a legal act for the reduction of 5G spectrum taxation to 

accelerate 5G deployment, defining the correspondent acceleration of 5G 

deployment expected from each beneficiary. The legal act shall set out the 

required legal and regulatory steps, for the project deployment.  
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Number Measure 
Milestone   
 / Target 

Name 

Qualitative 

indicator for 

milestones 

Quantitative indicator for 

target 
Time 

Description of each milestone and target 

Unit Baseline Goal Q Year 

234 C15.R2 M Assignment of the 26 GHz 

spectrum band 

Publication in 

the Official 

Journal 

      Q4 2022 Publication in the Official Journal of the award of the 26 GHz spectrum band 

as a result of the auction. An approval signed by the competent authority or 

publication in the relevant official website are considered as a qualitative 

indicator of the entry into force.  

235 C15.R2 M Entry into force of Law on 5G 

Cybersecurity  

Provision in 

the Law on 5G 

Cybersecurity 

on entry into 

force  

      Q4 2022 The law on 5G Cybersecurity incorporates and implements the 

recommendation on the EU toolbox for 5G cybersecurity. 

The law shall contain at least the following features: 

- Security risk assessment and management obligations for telecom 

operators; - Supply-chain diversification obligations in order to avoid 

technological dependence; 

- Means for the identification of high risk and medium-risk vendors and  

possible limitations on their use. 

237 C15.I1 M Rollout of broadband in white 

and grey areas  

Final reports 

for grant 

payments; or 

certificates of 

acceptance, 

statements of 

conformity or 

equivalent 

certifying that 

contracts have 

been 

performed.   

      Q2 2026 Final reports confirming the completion of the activities awarded have been 

submitted by recipient entities or individuals for grants relating to the 

provision of broadband connectivity of 100 Mbps in white and grey areas, or 

confirmation by the administration that contracts, or parts thereof,  related to 

providing broadband connectivity of 100 Mbps in white and grey areas have 

been performed, for a total cumulative amount of EUR 251 100 000 in grants 

and contracts awarded (including any amendments). 

238 C15.I2 M Connectivity in public centres 

and services, industrial and 

business sites and connection 

points for locations linked to 

defence  

Verification by 

the 

administration 

for grant 

payments; or 

certificates of 

acceptance, 

statements of 

conformity, 

invoices duly 

signed off as 

   Q4 2025 Verification by the administration of the documentary justification for grant 

payments , or confirmation by the administration that contracts, or parts 

thereof,  have been performed, covering:  

  
- 9 000 connectivity improvement actions for public centres and services    
- 600 connectivity improvement actions for industrial and business sites;    
- 5 500 connection points provided for  locations linked to defence.  
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Number Measure 
Milestone   
 / Target 

Name 

Qualitative 

indicator for 

milestones 

Quantitative indicator for 

target 
Time 

Description of each milestone and target 

Unit Baseline Goal Q Year 

conforming by 

the 

administration, 

documents 

evidencing the 

recognition of 

the 

corresponding 

obligation to 

pay, payment 

certificates or 

equivalent 

certifying that 

contracts, or 

parts thereof, 

have been 

performed. 

239 C15.I3 M Connectivity vouchers under 

UNICO Bono social and 

vouchers under UNICO Bono 

PYME  

Final reports 

for vouchers 

under UNICO 

Bono social; 

and final 

reports for 

vouchers under 

UNICO Bono 

PYME  

   Q2 2026 Final reports confirming the completion of the activities awarded shall be 

submitted by recipient entities or individuals for grants relating to a 

cumulative number of 5 000 connectivity vouchers relating to “Unico Bono 

Social”.   

  

Final reports confirming the completion of the activities awarded shall be 

submitted by recipient entities or individuals for grants relating to a 

cumulative number of 2 700 connectivity vouchers relating to “Unico Bono 

Pyme”. 
242 C15.I5 M Digital infrastructure: submarine 

cables and R&D projects  

Final reports 

for grant 

payments; or 

certificates of 

acceptance, 

statements of 

conformity or 

equivalent 

certifying that 

      Q2 2026  Final reports confirming the completion of the grants awarded have been 

submitted by recipient entities or individuals for grants relating to submarine 

cables, or confirmation by the administration that contracts, or parts thereof,  

related to submarine cables have been performed, for a total cumulative 

amount of EUR 57 000 000 in grants and contracts awarded (including any 

amendments).   

  

Disbursement of EUR 393 000 000 for R & D projects in (i) cloud 

infrastructure, (ii) advanced processors and semiconductors and (iii) quantum 

and satellite communications.  
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Number Measure 
Milestone   
 / Target 

Name 

Qualitative 

indicator for 

milestones 

Quantitative indicator for 

target 
Time 

Description of each milestone and target 

Unit Baseline Goal Q Year 

contracts have 

been 

performed.  

Award 

resolution and 

proof of 

payment 

document for 

R&D&I 

projects 

 

243 C15.I6 M Deployment of 5G technology: 

award 

Official 

publication of 

the award of 

the grants; and 

contracts 

      Q4 2025 Award of contracts and grants (total budget awarded 

EUR 1 171 000 000)  for: (a) deployment of 5G on national or cross-border 

transport corridors; (b) deployment of 5G in municipalities with less than 

10 000 inhabitants; (c) 5G deployment in projects through the UNICO 5G 

SECTORIAL programme and in projects by public entities; and (d) 5G and 

6G R&D projects and setting up a centre for 5G cybersecurity.   

244 C15.I6 M Deployment of 5G technology 

R&D&I projects: disbursement  

Final reports 

for grant 

payments; or 

certificates of 

acceptance, 

statements of 

conformity or 

equivalent 

certifying that 

contracts have 

been 

performed.   

Proof of 

payment for 

      Q2 2026 Final reports confirming the completion of the grants awarded under 

milestone 243 have been submitted by recipient entities or individuals for 

grants, or confirmation by the administration or public sector entity that 

contracts awarded under milestone 243 have been performed, for a total 

cumulative amount of EUR 850 900 000 in grants and contracts awarded 

(including any amendments).   

  

Disbursement of EUR 203 000 000 for R & D projects in (a) 5G deployment 

in projects through the UNICO 5G SECTORIAL programme; and (b) 5G and 

6G through the UNICO I+D 5G/6G programme.  
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Number Measure 
Milestone   
 / Target 

Name 

Qualitative 

indicator for 

milestones 

Quantitative indicator for 

target 
Time 

Description of each milestone and target 

Unit Baseline Goal Q Year 

R&D&I 

projects 

245 C15.I7 M Launch of the National 

Cybersecurity Industry Support 

program, the Global Security 

Innovation Programme and 

related actions. 

Publication of 

the 

programmes 

    Q4 2022 Launch of the National Cybersecurity Industry Support program and the 

Global Security Innovation Programme, and other related actions (with a 

budget awarded of EUR 311 000 000), which acts on key industry aspects, 

such as:   
- boosting the national cybersecurity industry for the emergence, growth and 

development of businesses in this sector   
- developing high value-added solutions and services in the field of 

cybersecurity   
- train and develop talents specialised in the cybersecurity field   
- Internationalization actions in the cybersecurity field   
- setting up of a demonstration centre for cybersecurity  infrastructure 

development and creation of new cybersecurity services including test 

laboratories and cybersecurity attack simulators   
- development of cybersecurity label certifications. 

Cybersecurity Label will recognize National Industry Support Program 

participants (entrepreneurs activities). It is not a certification or 

standardization process.  

 

453 C15.I7 M Launch of the National 

Cybersecurity Industry Support 

program, the Global Security 

Innovation Programme and 

related actions. 

Publication of 

the 

programmes 

   Q2 2023 Continuation from Milestone 245 of the deployment of the National Cyber 

Industry Support programme and the Global Security Innovation 

Programme and other related actions (with a budget awarded of EUR 

107 000 000, in addition to the EUR 311 000 000 under Milestone 245 for a 

total award of EUR 418 000 000), which acts on key industry aspects, such 

as:  

- boosting the national cybersecurity industry for the emergence, growth 

and development of businesses in this sector;  

- developing high value-added solutions and services in the field of 

cybersecurity  

- train and develop talents specialised in the cybersecurity field  

- internationalisation actions in the cybersecurity field;  
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Number Measure 
Milestone   
 / Target 

Name 

Qualitative 

indicator for 

milestones 

Quantitative indicator for 

target 
Time 

Description of each milestone and target 

Unit Baseline Goal Q Year 

- setting up of a demonstration centre for cybersecurity  infrastructure 

development and creation of new cybersecurity services including test 

laboratories and cybersecurity attack simulators  

- development of cybersecurity label certifications. 

246 C15.I7 T Strengthen and improvement of 

Cybersecurity Capacities : 

Resources 

— Number 0 100 Q2 2023 Strengthen and improvement of Cybersecurity Capacities by the delivery of 

at least 100 resources for awareness and communication actions in the area 

of cybersecurity. Digital skills in cybersecurity shall be developed at all 

educational levels, by means of the development of specific resources, tools 

and materials. Further, a cybersecurity international hub participating in the 

European Network of cybersecurity centres shall be set up. 

247 C15.I7 T Strengthen and improvement of 

Cybersecurity Capacities: 

Cybersecurity Help Line 

  Number 5 000 20 000 Q4 2022 Strengthen of Cybersecurity Capacities by the improvement of the National 

Institute of Cybersecurity (INCIBE) Cybersecurity Help Line, with a 

monthly capacity of at least 20 000 calls processed per month. This helpline 

shall also support the removal of child sexual abuse material for web 

resources (CSAM). 

248 C15.I7 M Contracts and agreements 

(convenios) awarded under 

milestones 245 and 453 have 

been performed.  

Certificates of 

acceptance, 

statements of 

conformity or 

equivalent 

certifying that 

contracts and 

agreements 

(convenios) 

have been 

performed    

      Q2 2026 Confirmation by the administration or public entity or by the corresponding 

monitoring committee that contracts and agreements (convenios) awarded 

under milestones 245 and 453, respectively, for a total amount of EUR 

325 008 900, have been performed. 
 

455 C15.I8 M PERTE CHIP. R & D Award 

resolution and 

proof of 

payment 

   Q2 2026 Disbursement of EUR 75 820 000 for R & D projects in the field of 

microelectronics and semiconductors.   

455a C15.I8  M PERTE CHIP.  

Equity injection  

Certificate of 

transfer 

   Q2 2026 Provision of a grant of EUR 401 100 000 to SETT that improves SETT’s 

equity position. 
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Number Measure 
Milestone   
 / Target 

Name 

Qualitative 

indicator for 

milestones 

Quantitative indicator for 

target 
Time 

Description of each milestone and target 

Unit Baseline Goal Q Year 

455b C15.I8  M PERTE CHIP.  

Creation of clean room 

infrastructure: contracts signed 

and signed Memorandum of 

Understanding.    

 

Signed 

contract(s) for 

the creation of 

clean room 

infrastructure 

and signed 

Memorandum 

of 

Understanding 

with the user of 

the 

infrastructure.   

   Q2 2026 Signature of the contract(s) by SETT with contractor(s) for the creation of 

clean room infrastructure(s), representing EUR 360 990 000, and signed 

Memorandum of Understanding with the user of the infrastructure.  

456 C15.I8 M PERTE CHIP. Creation of 

academic chairs focusing on 

microelectronics 

Award 

resolution, 

proof of 

disbursement. 

   Q2 2026 Creation of 13 university academic chairs on microelectronics  
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O.3.  Description of the reforms and investments for loan support 

Investment 9 (C15.I9) – CHIP Financing Facility 

This measure shall consist of a public investment in a Facility, the CHIP Financing Facility, in order 

to incentivize private investment and improve access to finance in Spain’s semiconductor sector, 

including large-scale manufacturing facilities. That Facility shall operate by providing loans, equity, 

and quasi equity investments (or a mixture thereof) to the private sector, as well as to public sector 

entities engaged in similar activities. On the basis of the RRF investment, the Facility aims at initially 

providing at least EUR 920 000 000 of financing. 

The Facility shall be managed by Sociedad Española para la Transformación Tecnológica (SETT) as 

the implementing partner. The Fund shall incorporate the following product lines:  

• Direct line: Direct investments in companies using ordinary loans, participatory loans, and 

participation in temporary and minority capital. The equity investments by the Fund shall not 

cause the share of publicly owned equity in a final beneficiary to surpass 49% of the total 

equity. 

• Co-investment in ‘Open EU Foundries’ and ‘Integrated production facilities’: To support the 

semiconductor manufacturing industry in Spain, the Fund shall be able to provide support to 

blended financial instruments, through loans, equity, and quasi-equity (or a mixture thereof), 

that integrate private and public capital in coordination with public support programmes, 

subject to the governance requirements outlined below.  

In order to implement the investment into the Facility, Spain and SETT shall sign an Implementing 

Agreement, or Spain shall approve of the corresponding legal instrument and associated documents, 

that shall include the following content:  

1. Description of the decision-making process of the Facility: The initial investment decision of the 

Facility shall be taken by an investment committee or other relevant equivalent governing body 

and approved by a majority of votes from members who are independent from the Spanish 

Government. The final investment decision of the Facility shall be limited to the approval 

(without modifications) or the exercise of a veto right on an investment decision proposed by the 

investment committee or relevant equivalent governing body. 

2. Key requirements of the associated investment policy, which shall include: 

a. The description of the financial products and eligible final beneficiaries in line with the 

description of the measure.   

b. The requirement that all investments supported are economically viable. 

c. A prohibition to refinance any outstanding loan.   

d. The requirement to comply with the ‘Do no significant harm’ (DNSH) principle as set out 

in the DNSH Technical Guidance (2021/C58/01), in particular investments in new facilities 

shall use the best available technology with the lowest environmental impact in the sector. 

Furthermore, the investment policy shall require compliance with the relevant EU and 

national environmental legislation of the final beneficiaries of the Facility. 

e. The requirement that final beneficiaries of the Facility shall not receive support from 

other Union instruments to cover the same cost. 

3. The amount covered by the legal instrument and associated documents setting up the Facility, 

the fee structure for the Implementing Partner and the requirement to reinvest any reflows 

according to the investment policy of the Facility unless they are used to service loan repayments 

of the Recovery and Resilience Facility. 

4. Monitoring, audit, and control requirements, including: 
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a. The description of the implementing partner’s monitoring system to report on the 

investment mobilized. 

b. The description of the implementing partner’s procedures that will ensure the prevention, 

detection and correction of fraud, corruption, and conflicts of interests.  

c. The obligation to verify the eligibility of every operation in accordance with the 

requirements laid out in the regulations setting up the Facility before committing to finance 

an operation. 

d. The obligation of carrying out risk-based ex-post audits in accordance with an audit plan of 

SETT. These audits shall verify i) that the control systems are effective, including the 

detection of fraud, corruption, and conflict of interests; ii) compliance with the DNSH 

principle, the State Aid rules, the climate and digital target requirements; and iii) that the 

requirement for the intermediary to verify that a responsible declaration is presented by the 

final beneficiary to control whether the same cost is covered by another Union instrument 

is respected.   The audits shall also verify the legality of the transactions and that the 

conditions of the applicable Implementing Agreement, or regulation and associated 

documents establishing the Facility, and Funding Agreements are being respected.  

5. Requirements for digital investments carried out by the implementing partner: at least 

EUR 920 000 000 of the RRF investment into the Facility shall contribute to the digital transition 

objectives in accordance with Annex VII to the RRF Regulation116.  

 

O.4.  Milestones, targets, indicators, and timetable for monitoring and 

implementation for repayable financial support 

See table below. The date of the baseline for all indicators is 1 February 2020 unless indicated 

differently in the description of the action.  

 

 
116 For the purpose of the computation of the digital contribution, in the case of equity, quasi-equity, corporate bonds or 

equivalent instruments not targeted to specific projects, the investment policy shall require that at least 90% of the 

recipient’s revenue during the preceding financial year or future revenues as per business plan will be generated from an 

activity that is aligned with the applicable intervention fields in Annexe VII to the RRF Regulation. 
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Number Measure 
Milestone   
 / Target 

Name 

Qualitative 

indicator for 

milestones 

Quantitative indicator for 

target 
Time 

Description of each milestone and target 

Unit Baseline Goal Q Year 

L63 C15.I9 M CHIP Financing 

Facility: Formal 

approval of the 

Financing Mechanism 

Signature of the 

Implementing 

Agreement  

      Q4 2023 Signature of the Implementing Agreement by the Ministry and 

SETT or entry into force of the regulation, and any associated 

documents, establishing the Facility. 

L65 C15.I9 M CHIP Financing 

Facility: Legal 

agreements signed 

with final 

beneficiaries and 

completion of the 

investment 

Legal financing 

agreements and 

certificate of 

transfer 

   Q2 2026 The Facility shall have entered into legal financing agreements 

with final beneficiaries for an amount necessary to use 100% of 

the RRF investment into the Facility (taking into account 

management fees). 

SETT shall produce a report detailing that at least a 100% share of 

this financing contributes to digital transition objectives using the 

methodology in Annex VII of the RRF Regulation. 

Spain shall transfer EUR 920 000 000 to SETT for the Facility. 



  

 

9518/26 ADD 1   186 

ANNEX ECOFIN.1.A  EN 
 

P. COMPONENT 16: ARTIFICIAL INTELLIGENCE 

Artificial Intelligence (AI) has significant potential for transformation from a technological, 

economic and social point of view, given its cross-sector penetration, high impact, rapid growth and 

contribution to improving productivity and competitiveness.  

The main challenges addressed by this component of the Spanish recovery and resilience plan relate 

to: (i) the limited use of AI in companies, particularly in SMEs, (ii) the creation of widely accessible 

data repositories, and (iii) the promotion of public and private investments in innovation in AI. The 

component is structured around the National Artificial Intelligence Strategy (ENIA), which is one of 

the main plans of the Spanish Government’s digital agenda (España Digital 2025). This component 

shall also contribute towards addressing challenges of society, in particular the reduction of the gender 

gap (through actions targeted at women), the digital divide, the ecological transition as well as 

territorial cohesion.  

From this perspective, the objective of this component is to:  

a) position Spain as a leading country in terms of scientific excellence and innovation in AI in an 

interdisciplinary manner; 

b) lead globally in the development of tools, technologies and applications for the projection and 

use of the Spanish language in AI; 

c) promote the creation of skilled jobs, boosting training and education, stimulating Spanish talent 

and attracting global talent; 

d) incorporate AI as a factor in improving the productivity of the Spanish private sector, efficiency 

in public administration and as a driver of sustainable and inclusive economic growth; 

e) create an environment of trust in relation to AI, both in terms of technological development, 

regulation and social impact; 

f) stimulate the global debate on technological humanism by creating and participating in forums 

and outreach activities for the development of an ethical framework guaranteeing the individual 

and collective rights of citizens; 

g) empower AI as a cross-cutting vector to address the grand challenges of society and specifically 

to reduce the gender gap, the digital divide, to support the ecological transition and the territorial 

cohesion.. 

This component addresses the Country Specific Recommendations on promoting investments in 

innovation (Country Specific Recommendation 3 2019), improving access to digital learning 

(Country Specific Recommendation 2 2020) and promoting public and private investment and 

fostering the digital transition (Country Specific Recommendation 3 2020). 

It is expected that no measure in this component does significant harm to environmental objectives 

within the meaning of Article 17 of Regulation (EU) 2020/852, taking into account the description of 

the measures and the mitigating steps set out in the recovery and resilience plan in accordance with 

the DNSH Technical Guidance (2021/C58/01).  
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P.1. Description of the reforms and investments for non-repayable financial support 

Reform 1 (C16.R1) - National AI Strategy 

The objective of this measure is to publish the national AI strategy and implement AI projects. The 

measure consists in actions to establish a regulatory sandbox, approve the Statute of Agencia 

Española de Supervisión de Inteligencia Artificial (“AESIA”) and support Artificial Intelligence and 

quantum technologies projects.  

Investment C16.I1: Voluntary contributions to the EuroHPC Joint Undertaking for AI Gigafactories 

or equivalent AI infrastructure and for the development of quantum technology initiatives 

This measure aims to support Spain’s establishment of and access to Artificial Intelligence 

Gigafactories and their services. The measure shall consist of a voluntary contribution of 

EUR 300 000 000 to the EuroHPC Joint Undertaking, to provide financial support for an AI 

Gigafactory or equivalent AI infrastructure and quantum technology initiatives to be developed and 

established in the Union.  

P.2.  Milestones, targets, indicators, and timetable for monitoring and implementation for 

non-repayable financial support 

See table below. The date of the baseline for all indicators is 1 February 2020 unless indicated 

differently in the description of the action. Amounts in the table do not include VAT. 
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Number Measure 
Milestone   
 / Target 

Name 
Qualitative indicator 

for milestones 

Quantitative indicator for 

target 

Time 

Description of each milestone and target 
Unit Baseline Goal Q Year 

249 C16.R1 M National Strategy for 

Artificial Intelligence  

Publication in the OJ       Q3 2020 Publication of the National Strategy for AI. The Strategy has the 

objectives of:    
1. Positioning Spain as a country committed to promoting scientific 

excellence and innovation in AI.   
2. Projection of the Spanish language in AI.    
3. Creation of qualified employment, stimulating and attracting talent, 

with special attention to women.   
4. Incorporation of AI in the productive system to improve the 

productivity of Spanish business.   
5. Creation of a trusted environment in relation to AI.   
6. Development of an ethical framework guaranteeing citizens’ 

individual and collective rights in AI.   
7. Strengthening inclusive and sustainable AI; specifically to bridge the 

gender gap and the digital divide, and to support the ecological 

transition and territorial cohesion. 

Publication in the relevant official website is considered as a qualitative 

indicator of the entry into force.  

250 C16.R1 M Digital Rights Charter Publication in the OJ       Q4 2021 Adoption by Spanish Government and publication on the official 

webpage of the Digital Rights Charter. The Charter is not normative in 

nature, but aims to recognize the new challenges of application and 

interpretation that the adaptation of rights to the digital environment 

poses, and to suggest principles and policies relating thereto in this 

context. Alongside this, it shall also propose a reference framework for 

the action of the public authorities, taking advantage of and developing 

all the potentialities and opportunities of the current digital environment 

whilst averting its risks.  

Publication in the relevant official website is considered as a qualitative 

indicator of the entry into force.  

458 C16.R1 M Regulatory sandbox and 

the Statute of Agencia 

Española de Supervisión 

de Inteligencia Artificial 

(“AESIA”)  

Publication in the OJ    Q4 2025 Entry into force of a legal act establishing a regulatory sandbox on AI 

until the entry into force of the Regulation (EU) 2024/1689 (“AI Act”).  

 

Entry into force of a legal act approving the Statute of Agencia 

Española de Supervisión de Inteligencia Artificial (“AESIA”)   

253 C16.R1 M Actions on Artificial 

Intelligence and Quantum 

technologies 

 

 

Proof of disbursement 

for R&D projects in the 

field of Artificial 

Intelligence and 

Quantum technologies 

      Q2 2026 Disbursement of EUR 202 447 959,00 for R&D projects in the field of 

Artificial Intelligence and Quantum technologies.  

 

Disbursement of EUR 40 369 050 to the Barcelona Supercomputing 

Centre for supercomputing and AI.  



  

 

9518/26 ADD 1   189 

ANNEX ECOFIN.1.A  EN 
 

Number Measure 
Milestone   
 / Target 

Name 
Qualitative indicator 

for milestones 

Quantitative indicator for 

target 

Time 

Description of each milestone and target 
Unit Baseline Goal Q Year 

 

Proof of disbursement to 

the Barcelona 

Supercomputing Centre. 

 

Award resolution and 

proof of disbursement 

for academic chairs 

 

Signature of the 

agreement on the 

neurotechnology 

institute 

 

Final reports for grant 

payments, or certificates 

of acceptance, 

statements of 

conformity, certificates 

of completion of works, 

or equivalent certifying 

that contracts have been 

performed 

 

Creation of 10 university academic chairs on Artificial Intelligence. 

 

Agreement creating a neurotechnology institute signed. 

Final reports confirming the completion of the activities awarded have 

been submitted by recipient entities or individuals for grants relating to 

AI Territorial Networks of Technological Specialization (RETECH), or 

confirmation by the administration that contracts, or parts thereof, 

relating to AI Territorial Networks of Technological Specialization 

(RETECH) have been performed, for a total cumulative amount of EUR  

90 000 000,00 in grants and contracts awarded (including any 

amendments) 

5 final reports confirming the completion of the activities awarded shall 

be submitted by recipient entities or individuals for grants relating to 

Language Technologies and Spanish Language and Artificial 

Intelligence. 

Confirmation by the administration that contracts, or parts thereof, 

related to the Green Algorithm Programme and Plans for the impact of 

Artificial Intelligence have been performed, for a total cumulative 

amount of EUR 5 395 100,00 in contracts awarded (including any 

amendments). 

253a C16.I1 M Signature of the 

Contribution Agreement 

between Spain and the 

EuroHPC JU and 

disbursement of the 

voluntary contribution to 

the EuroHPC JU 

Signature of the 

Contribution Agreement 

   Q2 2026 Signature of the Contribution Agreement between Spain and the 

EuroHPC Joint Undertaking (JU). That Contribution Agreement shall 

include: 

- An indication of the activities to be funded with the voluntary 

contribution, namely financial support to an AI Gigafactory (AIGF) or 

equivalent AI infrastructure and quantum technology initiatives to be 

developed and established in the Union. 

- The requirement that the voluntary contribution shall be used in a 

manner compliant with the do no significant harm (DNSH) principle as 

set out in the Technical Guidance 2021/C58/01. 

- The exact amount of the voluntary contribution from RRF funds. 
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Number Measure 
Milestone   
 / Target 

Name 
Qualitative indicator 

for milestones 

Quantitative indicator for 

target 

Time 

Description of each milestone and target 
Unit Baseline Goal Q Year 

- A requirement that unused amounts covered by the agreement shall be 

used by the EuroHPC JU to support the same policy objectives for the 

benefit of the concerned Member State and shall not be transferred back 

to the Member State. 

- Spain shall transfer EUR 300 000 000,00 to the European High-

Performance Computing Joint Undertaking. 
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Q. COMPONENT 17: SCIENCE, TECHNOLOGY AND INNOVATION 

Spain’s Strategy for Science, Technology and Innovation 2021-2027 projects a significant growth in 

investment in Research Development and Innovation (‘R&D&I’) in Spain, reaching 2,12 % of GDP 

in 2027. In this context, the main objective of this component of the Spanish recovery and resilience 

plan is to improve the Spanish system of Science, Technology and Innovation by reforming its 

governance, improving the coordination among actors, enhancing its effectiveness and accelerating 

investment in R&D&I through the following elements:  

a) The development of a clear and predictable regulatory framework that enhances the 

governance of the sector, increases the effectiveness of R&D&I public policies, improves 

knowledge transfer and promotes investment in R&D&I;  

b) the investment in infrastructure, equipment and human capital;  

c) the investment in knowledge transfer, regional R&D&I, national R&D&I projects and public-

private partnerships; and  

d) the investment in R&D&I in the strategic sectors of health, environment, climate change and 

energy, microelectronics and semiconductors, sustainable automotive and aerospace.  

This component addresses the Country Specific Recommendations on the promotion of investments 

in innovation and in energy efficiency and on enhancing the effectiveness of policies supporting 

research and innovation (Country Specific Recommendation 3 2019), promoting public and private 

investment and research and innovation (Country Specific Recommendation 3 2020), on improving 

coordination of all levels of government (Country Specific Recommendation 4 2020) and on focusing 

investment in the green and digital transitions, in particular on fostering research and innovation 

(Country Specific Recommendation 3 2021). 

It is expected that no measure in this component does significant harm to environmental objectives 

within the meaning of Article 17 of Regulation (EU) 2020/852, taking into account the description of 

the measures and the mitigating steps set out in the recovery and resilience plan in accordance with 

the DNSH Technical Guidance (2021/C58/01).  

Q.1.  Description of the reforms and investments for non-repayable financial support 

Reform 1 (C17.R1): Reform of the Science, Technology and Innovation Law  

The objective of this measure is to strengthen the regulatory framework for the science, technology 

and innovation sector, in order to enhance the governance and coordination of the sector, create an 

attractive scientific career, and improve the knowledge transfer from research to applied 

products/services for the society. In particular, Spain shall update Law 14/2011 on Science, 

Technology and Innovation, improving the coordination of science, research and innovation policies, 

enhancing the governance and coordination of the Spanish Science Technology and Innovation 

system, introducing a new scientific career and enhance knowledge transfer.  

This measure is connected to the investments included under C17.I1, C17.I4, and C17.I5 described 

below. 

The implementation of the measure shall be completed by 30 June 2022.  
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Reform 2 (C17.R2): Spanish Strategy for Science, Technology and Innovation 2021-2027 and 

Advanced Development of the Science, Technology and Innovation Information System 

The measure includes the adoption by the Spanish government of the Spanish Strategy for Science, 

Technology and Innovation 2021-2027. The strategy sets out the overall objectives for the sector in 

the period 2021-2027. With the objective to enhance knowledge transfer, the strategy has merged 

previously separated strategies on science and technology, and strategy on innovation. The strategy 

provides an umbrella framework to guide both national and regional R&D&I plans. To this end, Spain 

has adopted a strategy on ‘Smart Specialisation Strategy of Spain’, under the European Regional 

Development Fund (ERDF), providing the structure for the upcoming Regional Smart Specialisation 

Strategies.  

The Council of Science, Technology and Innovation Policy, chaired by the Ministry of Science and 

Innovation, with representation of key ministries and regions, developed the strategy. The strategy 

has been consulted with the key stakeholders, including the private sector, public research 

organisations and civil society. To monitor and evaluate the strategy, a committee was set up with 

representation from the state, regions, economic and social agents, the scientific and innovative 

community and civil society.  

The strategy shall provide for annual monitoring reports, a mid-term evaluation (by December 2023) 

and a final evaluation of the strategy shall be made public. The evaluations will also address the 

progress towards meeting the Country Specific Recommendations made to Spain in the area of 

research and development. In addition, this measure specifically seeks to enhance the Science, 

Technology and Innovation information system, to improve the data collection and analysis for the 

monitoring of the Spanish Strategy for Science, Technology and Innovation. 

The implementation of the measure shall be completed by 30 June 2023.  

Reform 3 (C17.R3): Reorganisation of Public Research Organisations and rationalisation of their 

structure and operation 

The objective of this measure is to boost the effectiveness of public research organisations (PRO), 

after an analysis of the challenges, through the re-organisation of the PROs, including their 

governance structure. In early 2021, an expert committee carried out an analysis of PROs and 

concluded that larger, independent and flexible research agencies had better structures to compete.  

Following this analysis, Spain shall integrate in the Spanish National Research Council (Centro 

Superior de Investigaciones Científicas, CSIC) three PROs: the National Institute of Agricultural and 

Food Research (Instituto Nacional de Investigación y Tecnología Agraria, INIA), Spanish Institute 

of Oceanography (Instituto Español de Oceanografía, IEO) and the Geological and Mining Institute 

of Spain (Instituto Geológico Minero de España, IGME). This reorganisation shall strengthen Spain’s 

expert capacity fisheries policy, agri-food and ecological transition. The three PROs shall have the 

legal regime of a state agency, which provides greater flexibility and a performance-based framework 

established in a multi-year management contract. Furthermore, Spain shall introduce performance-

based budgeting. The reform shall strengthen the governance, the evaluation of performance and the 

control of the resulting entity.  

The implementation of the measure shall be completed by 31 December 2022.  
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Investment 1 (C17.I1): Complementary Research and Development plans with Autonomous 

Communities 

The objective of this measure is to foster the coordination of the state level with regions in the area 

of R&D&I through the establishment of complementary R&D&I plans to be co-financed by the RRF 

and the regions. This new instrument shall also further collaboration between regions, as they 

establish common priorities under their respective Regional Smart Specialization Strategies (RIS3).  

In alignment with the Spanish Strategy for Science, Technology and Innovation 2021-2027, the 

complementary plans shall improve knowledge generation and technological innovation, the 

coordination of the different levels of government and boost territorial economic transformation in 

the following strategic areas: quantum communication, energy and green hydrogen, agri-food, 

biodiversity, astrophysics and high-energy physics, marine science, materials science and 

biotechnology applied to health. In order to build territorial synergies, the complementary plans 

contemplate the participation of several regions in a program, with the possibility of participating in 

several programs. Thus, it is possible to include and leverage specific regional capacities in several 

plans. The plans shall last two or three years, and shall require co-financing commitments from the 

regions. 

The actions under this investment shall include the signature of eight financial agreements between 

the Ministry of Science and Innovation and the regions.  

The implementation of the investment shall be completed by 31 December 2025.  

Investment 2 (C17.I2): Research infrastructure   

The objective of this measure is to invest in the technical scientific equipment and infrastructure of 

the research development and innovation system. This measure consists in research development and 

innovation actions to support the development of national and international scientific infrastructures 

and the capacity of the Spanish Science, Technology and Innovation System.  

Investment 3 (C17.I3): New private, interdisciplinary, public R&D&I projects, concept tests and the 

award of aid as a result of international competitive calls. Cutting-edge R&D geared to societal 

challenges. Pre-commercial public procurement 

The objective of the actions under this investment is to strengthen knowledge generation, knowledge 

transfer and public-private partnerships in R&D&I. Through the actions under this investment, the 

research and innovation activity in the private sector shall be stepped up, and the collaboration 

between public research organisations and the private sector shall be reinforced. The measure also 

seeks to increase R&D&I activity in strategic areas, such as green and digital transition, as well as to 

increase the internationalization of Spanish research groups.  

There are nine calls for proposals foreseen under this investment: 1) a call for Proof of concept shall 

finance projects in the early stages of the pre-competitive development to accelerate the 

transformation of scientific knowledge into products or services, 2) a call for Interdisciplinary 

Projects shall finance projects by public-private consortia which enhance the Spanish R&D&I 

competitiveness, 3) a call for R&D&I projects linked to the green and digital transition 4) a call for 

Public-Private Collaboration Projects to finance projects with a higher technology readiness level 

geared towards achieving close-to-market outcomes, 5) a call for International Collaboration 

Projects to finance projects of Spanish public researchers that are part of projects selected for funding 

by Horizon 2020 and Horizon Europe Partnerships, 6) a call for R&D to target societal challenges 

including for instance secure, efficient and clean energy or cybersecurity, 7) a call to finance pre-
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commercial public procurement, 8) a call for R&D&I projects in the field of semiconductors 

(“Missions for Science and Innovation linked to the PERTE Chip”), and 9) a call for proofs of concept 

in the field of semiconductors linked to the PERTE Chip.  

The investments under this measure shall take place during the period 2020-2026, with calls for 

proposals and pre-commercial public procurement to be concentrated in the period 2020-2025, and 

with the implementation of some of the more complex investments stretching until 2026.    

In order to ensure that the measure complies with the ‘Do no significant harm’ Technical Guidance 

(2021/C58/01), the eligibility criteria contained in terms of reference for upcoming calls for projects 

shall exclude the following list of activities: (i) activities related to fossil fuels, including downstream 

use117; (ii) activities under the EU Emission Trading System (ETS) achieving projected greenhouse 

gas emissions that are not lower than the relevant benchmarks118; (iii) activities related to waste 

landfills, incinerators119 and mechanical biological treatment plants120; and (iv) activities where the 

long-term disposal of waste may cause harm to the environment. The terms of reference shall 

additionally require that only activities that comply with relevant EU and national environmental 

legislation may be selected. 

The following R&D&I actions under this investment shall be considered compliant with the ‘Do no 

significant harm’ Technical Guidance (2021/C58/01): (i) those R&D&I actions under this investment 

resulting in technologically neutral outcomes at the level of their application; (ii) those R&D&I 

actions under this investment supporting alternatives with low environmental impacts for which these 

exist; or (iii) those R&D&I actions under this investment that are primarily focused on developing 

alternatives with the lowest possible environmental impacts in the sector for those activities for which 

no technologically and economically feasible low-impact alternative exists. 

The implementation of the investment shall be completed by 30 June 2023.  

Investment 4 (C17.I4): New scientific career 

The objective of this measure is to invest in the scientific career of researchers. This measure consists 

in research development and innovation actions to support the scientific careers through the award of 

grants and contracts.  

Investment 5 (C17.I5): Knowledge transfer 

 
117 Except projects under this measure in power and/or heat generation, as well as related transmission and distribution 

infrastructure, using natural gas, that are compliant with the conditions set out in Annex III of the ‘Do no significant harm’ 

Technical Guidance (2021/C58/01). 
118 Where the activity supported achieves projected greenhouse gas emissions that are not significantly lower than the 

relevant benchmarks an explanation of the reasons why this is not possible should be provided. Benchmarks established 

for free allocation for activities falling within the scope of the Emissions Trading System, as set out in the Commission 

Implementing Regulation (EU) 2021/447. 
119 This exclusion does not apply to actions under this measure in plants exclusively dedicated to treating non-recyclable 

hazardous waste, and to existing plants, where the actions under this measure are for the purpose of increasing energy 

efficiency, capturing exhaust gases for storage or use or recovering materials from incineration ashes, provided such 

actions under this measure do not result in an increase of the plants’ waste processing capacity or in an extension of the 

lifetime of the plants; for which evidence is provided at plant level. 
120 This exclusion does not apply to actions under this measure in existing mechanical biological treatment plants, where 

the actions under this measure are for the purpose of increasing energy efficiency or retrofitting to recycling operations 

of separated waste to compost bio-waste and anaerobic digestion of bio-waste, provided such actions under this measure 

do not result in an increase of the plants’ waste processing capacity or in an extension of the lifetime of the plants; for 

which evidence is provided at plant level. 
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The objective of this measure is to invest in the transferring of the research results on technologies. 

This measure consists in research development and innovation actions to support knowledge transfer, 

including capacity building activities.  

Investment 6 (C17.I6): Health 

The objective of this measure is to invest in research development and innovation in the health sector. 

This measure consists in actions to supportthe PERTE Health and research, development and 

innovation in health. .  

Investment 7 (C17.I7): Environment, Climate change and energy 

The objective of this measure is to invest in research development and innovation in the 

environmental, climate change and energy sectors. This measure consists in research development 

and innovation actions to support capacity building and the construction of a technical equipment for 

energy transition and energy storage.  

Investment 8 (C17.I8): Sustainable automotive R&D&I   

The objective of this measure is to foster the research development and innovation in the sustainable 

automotive sector. In particular, the measure seeks to: 1) support the development of components and 

platforms exclusively for electric, plug-in hybrid and hydrogen vehicles, 2) foster research and 

development in autonomous driving and connected mobility by developing new hardware and 

software vehicles’ architecture, and 3) adapting production areas of components and systems 

exclusively for electric, plug-in hybrid and hydrogen vehicles. Projects shall be implemented by 

business consortia of three to eight businesses (at least one has to be an SME), maximum three years 

long.  

The actions under this investment shall take place with calls for proposals.  

In order to ensure that the measure complies with the ‘Do no significant harm’ Technical Guidance 

(2021/C58/01), the eligibility criteria contained in terms of reference for upcoming calls for projects 

shall exclude the following list of activities: (i) activities related to fossil fuels, including downstream 

use121; (ii) activities under the EU Emission Trading System (ETS) achieving projected greenhouse 

gas emissions that are not lower than the relevant benchmarks122; (iii) activities related to waste 

landfills, incinerators123 and mechanical biological treatment plants124; and (iv) activities where the 

 
121 Except projects under this measure in power and/or heat generation, as well as related transmission and distribution 

infrastructure, using natural gas, that are compliant with the conditions set out in Annex III of the ‘Do no significant harm’ 

Technical Guidance (2021/C58/01). 
122 Where the activity supported achieves projected greenhouse gas emissions that are not significantly lower than the 

relevant benchmarks an explanation of the reasons why this is not possible should be provided. Benchmarks established 

for free allocation for activities falling within the scope of the Emissions Trading System, as set out in the Commission 

Implementing Regulation (EU) 2021/447. 
123 This exclusion does not apply to actions under this measure in plants exclusively dedicated to treating non-recyclable 

hazardous waste, and to existing plants, where the actions under this measure are for the purpose of increasing energy 

efficiency, capturing exhaust gases for storage or use or recovering materials from incineration ashes, provided such 

actions under this measure do not result in an increase of the plants’ waste processing capacity or in an extension of the 

lifetime of the plants; for which evidence is provided at plant level. 
124 This exclusion does not apply to actions under this measure in existing mechanical biological treatment plants, where 

the actions under this measure are for the purpose of increasing energy efficiency or retrofitting to recycling operations 

of separated waste to compost bio-waste and anaerobic digestion of bio-waste, provided such actions under this measure 

do not result in an increase of the plants’ waste processing capacity or in an extension of the lifetime of the plants; for 

which evidence is provided at plant level. 
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long-term disposal of waste may cause harm to the environment. The terms of reference shall 

additionally require that only activities that comply with relevant EU and national environmental 

legislation may be selected. 

The following R&D&I actions under this investment shall be considered compliant with the ‘Do no 

significant harm’ Technical Guidance (2021/C58/01): (i) those R&D&I actions under this investment 

resulting in technologically neutral outcomes at the level of their application; (ii) those R&D&I 

actions under this investment supporting alternatives with low environmental impacts for which these 

exist; or (iii) those R&D&I actions under this investment that are primarily focused on developing 

alternatives with the lowest possible environmental impacts in the sector for those activities for which 

no technologically and economically feasible low-impact alternative exists. 

The implementation of the investment shall be completed by 30 June 2024.  

Investment 9 (C17.I9): Aerospace 

The objective of this measure is to invest in the research development and innovation in the aerospace 

sector. This measure consists in actions to support the Aeronautical Technological Programme and 

the PERTE Aerospace.  

Investment 11 (C17.I11): Voluntary contribution to ESA for the FutureNav, EU Secure Connectivity 

and European Launcher Challenge Programmes  

The objective of this measure is to support Spain’s strategic autonomy and access to space via the 

development of satellite systems, secure communication systems and launch technologies, and to 

support and benefit the Union space programmes. The measure shall consist of a voluntary 

contribution of EUR 300 000 000 to the European Space Agency (ESA) to extend Spain’s support for 

the following ESA Programmes: a) the FutureNAV Programme, in its Element Component 1 LEO 

PNT; b) the Programme Related to EU Secure Connectivity, in its Element 3 (Low LEO IRIS 2), and 

c) the European Launcher Challenge Programme in its element ELC Element 2 MIURA Launch 

Service Component B. 

 

Q.2.  Milestones, targets, indicators, and timetable for monitoring and implementation 

for non-repayable financial support 

See table below. The date of the baseline for all indicators is 1 February 2020 unless indicated 

differently in the description of the action. Amounts in the table do not include VAT.
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Number Measure 
Milestone   
 / Target 

Name 
Qualitative indicator 

for milestones 

Quantitative indicator for target Time 
Description of each milestone and target 

Unit Baseline  Goal Q Year 

254 C17.R1 M Entry into force of the 

amendment of Law 

14/2011 of 1 June on 

Science, Technology and 

Innovation. 

Provision of the Law´s 

on the entry into force 

    Q2 2022 Entry into force of the modification of the Law on Science, 

Technology and Innovation improving the coordination among 

different levels of government of science, research and innovation 

policies, enhancing the governance and coordination of the Spanish 

Science Technology and Innovation system, introducing a new 

scientific career and improving knowledge transfer.  

255 C17.R2 M Publication of the 

Spanish Strategy for 

Science, Technology and 

Innovation 2021-2027 

Publication of the 

Spanish Strategy for 

Science, Technology 

and Innovation 2021-

2027 

    Q4 2020 The Spanish Strategy for Science, Technology and Innovation 

(EECTI) sets out the overall strategy to be followed in Research 

Development and Innovation area by all public administrations, 

including the regional and local level. The strategy is the Smart 

Specialisation Strategy for Spain. A monitoring committee for the 

strategy is set up, including representatives from the state, regions, 

economic and social stakeholders and the scientific community. 

The strategy is based on the principle of coordination of the 

different levels of the administration, and is built to ensure the 

gender perspective in R&&I. It aims to strengthen public-private 

collaboration, promote knowledge transfer, retain scientific talent 

and develop a scientific career, ensure adequate tax incentives to 

support R&D&I in the private sector and incorporate a gender 

perspective.  

256 C17.R2 M The mid-term evaluation 

of the Spanish Strategy 

for Science, Technology 

and Innovation 2021-

2027  

Agreement in the 

Consejo de Política 

Científica, Tecnológica 

y de Innovación and 

publication of the 

evaluation in the 

Science and Innovation 

Ministry´s website.   

    Q2 2023 The mid-term evaluation carried out by the Monitoring Committee 

of the Spanish Strategy for Science, Technology and Innovation 

2021-2027 shall be published on December 2023. The indicators to 

be used in the evaluation are agreed in the Consejo de Política 

Científica, Tecnológica y de Innovación (in which the 17 

Autonomous Communities are represented), an indicative list of 

these indicators and data-search are established in the Spanish 

Strategy for Science, Technology and Innovation 2021-2027. The 

Science, Technology and Innovation system is used to gather data 

on progress made in the implementation of the Strategy.  

257 C17.R3 M Entry into force of the 

Royal Decree on the 

reorganisation of Public 

Research Organisations.  

Provision of the Royal 

Decree on the entry into 

force 

    Q1 2021 Entry into force of the Royal Decree on the reorganisation of Public 

Research Organisations (PROs). This shall aim to improve the 

management and scientific advisory capacity of the three PROs 

with reduced critical mass through integration into a larger PRO, 

by: i) improving the competitive position of the resulting PRO, ii) 

enhancing their efficiency, and iii) providing administrative 

flexibility. 
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Number Measure 
Milestone   
 / Target 

Name 
Qualitative indicator 

for milestones 

Quantitative indicator for target Time 
Description of each milestone and target 

Unit Baseline  Goal Q Year 

258 C17.I1 T Agreements signed by the 

Ministry of Science and 

Innovation with the 

Autonomous 

Communities for the 

implementation of 

“Complementary R&D 

plans”.  

- Number  4 Q4 2021 Four agreements signed by the Ministry of Science and Innovation 

with the Autonomous Communities for the implementation of 

“Complementary R&D plans” of at least EUR 140 000 000. The 

agreements shall allow for strategic coordination and synergies 

between regional and national Smart Specialization Strategies.  

259 C17.I2 T Awards for projects 

enhancing national 

scientific infrastructures 

and capacity of the 

Spanish Science 

Technology and 

Innovation System, and 

bilateral agreements 

signed with international 

entities and other 

instruments to finance 

projects European and 

International 

infrastructure.  

- EUR 

(million) 

 300,2 Q4 2022 Publication in the national subsidy database of at least 

EUR 255 155 000 awarded for projects enhancing national 

scientific infrastructures, capacity of the Spanish Science 

Technology and Innovation System and agreements signed with 

international entities and other instruments to finance projects of at 

least EUR 45 000 000 in European and International Infrastructure 

(CERN, DUNE, HKK, ESS-lund, Harmony and SKA). 

260 C17.I2 M Research infrastructure  Final reports, 

statements of 

conformity or 

equivalent certifying 

that contracts have been 

performed 

 and proof of 

disbursement  

   Q2 2026 517 final reports confirming the completion of the activities 

awarded shall be submitted by recipient entities for grants relating 

to R&D&I capacity building and research infrastructure. 

 

Confirmation by the administration that contracts, or parts thereof 

related to capacity building and research infrastructure have been 

performed, for a total cumulative amount of EUR 115 000 000 in 

contracts awarded (including any amendments). 

 

Disbursement of a total amount of EUR 8 000 000 in R&I capacity 

building.  

261 C17.I3 T Award of new private, 

interdisciplinary, public 

R&D&I projects, concept 

tests, international 

competitive calls, and 

 EUR 

(million) 

 897 Q4 2022 Publication in the OJ of the awarding of at least EUR 897 000 000 

under the following calls: call for proof of concept projects 

(EUR 80 000 000), call for interdisciplinary projects in strategic 

lines (EUR 73 000 000), call for R&D projects linked to the green 

and digital transition (EUR 296 000 000), call for public-private 
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Number Measure 
Milestone   
 / Target 

Name 
Qualitative indicator 

for milestones 

Quantitative indicator for target Time 
Description of each milestone and target 

Unit Baseline  Goal Q Year 

cutting-edge R&D geared 

to social challenges  
collaboration projects (EUR 140 000 000), call for R&D to target 

societal challenges (EUR 230 000 000) and call for international 

collaboration projects (EUR 78 000 000). The evaluation of projects 

under this investment shall ensure compliance with the ‘Do no 

significant harm’ Technical Guidance (2021/C58/01) as set out in the 

description of the measure. 

 

The OJ for the call for grants and in the National Grant Database 

for the awards are considered as valid verification mechanisms. 

Projects awarded through multiple calls for proposals per thematic 

area (proof of concept projects, interdisciplinary projects in 

strategic lines, R&D projects linked to the green and digital 

transition, public private collaboration projects, R&D targeting 

societal challenges, and international collaboration projects) are 

considered as valid verification mechanisms.  

262 C17.I3 T Award of R&I projects 

related to 

semiconductors, PERTE 

Chip, public-private 

collaboration and 

publication of tenders to 

finance pre-commerical 

public procurement 

Award of projects and 

publication of tenders 

   Q2 2023 At least 377 R&I projects have been awarded, including 259 projects 

in public-private collaboration and 118 projects in the field of 

semiconductors linked to PERTE Chip. Additionally, eight tenders 

have been published in the Spanish Official Procurement Platform to 

finance pre-commercial public procurement. The evaluation of 

projects and tenders under this investment shall ensure compliance 

with the ‘Do no significant harm’ Technical Guidance 

(2021/C58/01) as set out in the description of the measure.  

 

Projects awarded through multiple calls for proposals per thematic 

area are considered as valid verification mechanisms. 

263 C17.I4 T Support to scientific 

research career through 

scholarships and grants  

- Number 0 2 836 Q2 2023 The Spanish scientific research career is enhanced by the support of 

at least 2 020 researchers through the Juan de la Cierva 

Incorporation program, Juan de la Cierva Training programme, 

Industrial PhD Programme and Torres Quevedo Programme. 

Furthermore, at least 816 researchers having received a “research 

start-up package” within the stable contract similar to Tenure 

Track, out of which 26 researchers have received a CHIP start-up 

research package.  
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Number Measure 
Milestone   
 / Target 

Name 
Qualitative indicator 

for milestones 

Quantitative indicator for target Time 
Description of each milestone and target 

Unit Baseline  Goal Q Year 

265 C17.I5 T Innovative and 

technology-based 

companies have received 

capital under the program 

INNVIERTE to 

strengthen their research 

activities at an early stage  

- Number  45 Q2 2023 To promote technology transfer and help the creation of an 

innovative business fabric based on innovative technologies, at least 

45 innovative and technology-based companies have received capital 

under the programme INNVIERTE to strengthen their research 

activities at an early stage. All of these companies have also received 

investment from the private sector. The evaluation of projects under 

this investment shall ensure compliance with the ‘Do no significant 

harm’ Technical Guidance (2021/C58/01) as set out in the 

description of the measure.  

266 C17.I5 T Support to young 

technology-based firms to 

carry on their business 

plan. 

- Number  348 Q2 2023 Through the calls for NEOTEC grants, to promote technology 

transfer and help the creation of new companies based on innovative 

technologies: At least 348 new technology-based firms granted to 

carry on their business plan. This companies should be three or less 

years old and they should be innovative enterprises as defined in the 

GBER. The evaluation of projects under this investment shall ensure 

compliance with the ‘Do no significant harm’ Technical Guidance 

(2021/C58/01) as set out in the description of the measure. 

459 C17.I5 M Knowledge transfer Final reports    Q2 2026 50 final reports confirming the completion of the activities awarded 

shall be submitted by recipient entities for grants relating to 

R&D&I, including in the field of capacity building and knowledge 

transfer.  

 

268 C17.I6 M Health 

 

Final reports; 

certificates of 

acceptance, statements 

of conformity or 

equivalent certifying 

that contracts have been 

performed 

and proof of 

disbursement  

   Q2 2026 155 final reports confirming the completion of the activities 

awarded shall be submitted by recipient entities or individual 

beneficiaries for grants relating to R&D&I health.  

 

Confirmation by the administration that contracts related to 

R&D&I health have been performed, for a total cumulative amount 

of EUR 58 100 000 in contracts awarded (including any 

amendments). 

 

Disbursement of EUR 285 300 000 in R&D&I health. 

 

460 C17.I6 M PERTE Health  Proof of disbursement    Q4 2025 Under the PERTE Health, disbursement of EUR 243 000 000 for 

R&D&I, including in the fields of precision medicine and 

internationalization of the industrial capabilities of the health sector.   
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Number Measure 
Milestone   
 / Target 

Name 
Qualitative indicator 

for milestones 

Quantitative indicator for target Time 
Description of each milestone and target 

Unit Baseline  Goal Q Year 

269 C17.I7 M Environment, climate 

change and energy 

Certificates of 

acceptance, statements 

of conformity or 

equivalent certifying 

that contracts have been 

performed 

 

    Q2 2026 
Confirmation by the administration that contracts related to the 

construction of one energy storage R&D&I centre in Extremadura 

have been performed. 

Confirmation by the administration that contracts related to 

R&D&I, including in the fields of environment, climate change and 

energy have been performed, for a total cumulative number of 605. 

270 C17.I8 T Support to R&D&I 

projects in sustainable 

automotive  

- Number  35 Q2 2022 At least 35 companies awarded with R&D&I projects in sustainable 

automotive to increase the technological capacity of the companies 

in the fields related to development of energy storage systems with 

very low emissions and high recyclability, high-efficiency 

hydrogen mobility systems, autonomous driving and connected 

mobility or adaptation of productive environments with safe and 

robust systems for human-machine interaction in the smart 

manufacturing environment. Projects shall ensure compliance with 

the ‘Do no significant harm’ Technical Guidance (2021/C58/01), 

unselected and unfunded activities, and the relevant EU and 

national environmental legislation. The projects shall be on:   
- the development of components and platforms for electric, plug-in 

hybrid and hydrogen vehicles   
- autonomous driving and connected mobility, developing new 

hardware and software vehicles’ architecture    
- adapting production areas of components and systems for electric, 

plug-in hybrid and hydrogen vehicles.   
Projects shall be implemented by business consortia of three to 

eight businesses (at least one has to be SME), maximum three years 

long and with a minimum budget of EUR 5 000 000. 

 

Summary document duly justifying how the target (including the 

relevant elements of the target, as listed in the description of target 

and of the corresponding measure in the CID annex) was 

satisfactorily fulfilled. This document includes as an annex the 

following documentary evidence: a list of the publication of the 

awards in the OJ or in the Public Procurement platform/Spanish 

National Grant Database indicating for each of the awards: a) the 

reference and link of the OJ or Public Procurement 

Platform/Spanish National Grant Database where the award has 

been published; b) the name of the project and beneficiary; c) 
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Number Measure 
Milestone   
 / Target 

Name 
Qualitative indicator 

for milestones 

Quantitative indicator for target Time 
Description of each milestone and target 

Unit Baseline  Goal Q Year 

extract of the relevant specifications of the call providing alignment 

with the description of the target and investment in the CID; d) the 

amount being awarded (excluding VAT); e) the abstract of the 

project and justification for the project being considered R&D&I 

and the characteristics of the consortium); f) extract of the official 

documents containing the selection criteria that ensure compliance 

with the ‘Do no significant harm’ Technical Guidance 

(2021/C58/01), as specified in the CID Annex; and g) for those 

activities applying the DNSH provisions for R&D&I activities as 

set out in the CID Annex g1) evidence shall be provided that the 

supported activities go beyond replicating products/business 

process already available from/to other firms or organisations, with 

no or very few additional changes by the supported firm; and g2) to 

ensure DNSH compliance for those activities for which there is 

currently no technologically and economically feasible alternative 

with low environmental impacts in the sector, documentary support 

shall be provided regarding the absence of any other feasible 

alternative across the sector. 

271 C17.I9 T Support to 

R&D&Innovation 

projects in the aerospace 

field, with focus on low 

and zero emission   

- Number  65 Q2 2023 At least 65 companies have been awarded R&D&I projects in the 

aerospace field, with a focus on low and zero emissions, including 

investments related to aerospace technologies and aeronautics, with 

support from the Aeronáutica Plan. Projects shall be implemented 

by business consortia of 3 to 6 businesses (at least one has to be 

SME), maximum 3 years long. The evaluation of projects under 

this investment shall ensure compliance with the ‘Do no significant 

harm’ Technical Guidance (2021/C58/01) as set out in the 

description of the measure. 

272 C17.I9 M Aerospace   Verification by the 

administration 

   Q4 2025 Verification by the administration of the documentary justification 

for grant payments relating to a total of 57 projects awarded under 

the Aeronautical Technological Programme.   

462 C17.I9 M PERTE Aerospace Proof of disbursement      Q2 2026 Under the PERTE Aerospace, disbursement of EUR 75 723 498 for 

R&D&I.  

511 C17.I11 M Signature of the 

Agreement between 

Spain and ESA and 

assignment of a voluntary 

contribution to the 

FutureNav, EU Secure 

Signature of the 

Agreement 

   Q2 2026 Signature of the Agreement between Spain and ESA.  

 

That Agreement shall include: 

- The activities that would be funded under the voluntary 

contribution, which shall consist in the support of the following 

ESA Programmes: a) the FutureNav Programme, in its Element 
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Number Measure 
Milestone   
 / Target 

Name 
Qualitative indicator 

for milestones 

Quantitative indicator for target Time 
Description of each milestone and target 

Unit Baseline  Goal Q Year 

Connectivity and 

European Launcher 

Challenge Programmes 

Component 1 LEO PNT, b) the Programme related to EU Secure 

Connectivity, in its Element 3 (Low LEO IRIS 2), and (c) the 

European Launcher Challenge Programme, in its element ELC 

Element 2 MIURA Launch Service Component B. 

- A provision ensuring that the voluntary contribution shall be fully 

used by ESA for Programmes a), b) and c). 

- A provision ensuring that for launchers the best available 

technology with the lowest environmental impact in the sector shall 

be used. 

 

Spain shall transfer EUR 300 000 000 to ESA for the support of 

Programmes a), b) and c). 
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Q.3 Description of the investments for loan support   

Investment 10 (C17.I10) - Loan support under PERTE Health and PERTE Aerospace 

Under PERTE for Health and PERTE Aerospace, the objective of the measure is to strengthen the 

scientific, technological and innovation capacities in the health and aerospace sectors, respectively. 

In particular, the measure shall support investments through: 1) loans to companies in the health or 

the aerospace sectors; and 2) investment by INNVIERTE in technological and innovative Spanish 

companies in the health sector. Any reflows associated with the financial operations shall be used to 

service loan repayments of the Recovery and Resilience Facility loan.  

 

To ensure that the measure complies with the ‘Do no significant harm’ principle under the Recovery 

and Resilience Facility as set out in the DNSH Technical Guidance (2021/C58/01), the legal 

instrument(s) and associated document(s) shall:  

- In the case of loans and guarantees: exclude the following list of activities and assets from 

eligibility: (i) activities and assets related to fossil fuels, including downstream use125; (ii) 

activities and assets under the EU Emission Trading System (ETS) achieving projected 

greenhouse gas emissions that are not lower than the relevant benchmarks126; (iii) activities 

and assets related to waste landfills, incinerators127 and mechanical biological treatment 

plants128. The following R&D&I actions under this investment shall be considered compliant 

with the ‘Do no significant harm’ Technical Guidance (2021/C58/01): (i) those R&D&I 

actions under this investment resulting in technologically neutral outcomes at the level of their 

application; (ii) those R&D&I actions under this investment supporting alternatives with low 

environmental impacts for which these exist; or (iii) those R&D&I actions under this 

investment that are primarily focused on developing alternatives with the lowest possible 

environmental impacts in the sector for those activities for which no technologically and 

economically feasible low-impact alternative exists. 

- In the case of venture capital instruments: require companies to adopt green transition plans 

in line with the definition set out in Article 19a (2)(a)(iii) Directive 2013/34/EU (amended by 

Directive (EU) 2022/2464) if more than 50% of their direct revenues during the preceding 

financial year is derived from the following list of activities and assets: i) activities and assets 

related to fossil fuels, including downstream use; (ii) activities and assets under the EU 

Emission Trading System (ETS) achieving projected greenhouse gas emissions that are not 

 
125 Except for (a) projects under this measure in power and/or heat generation, as well as related transmission and 

distribution infrastructure, using natural gas, that are compliant with the conditions set out in Annex III of the ‘Do no 

significant harm’ Technical Guidance (2021/C58/01) and (b) activities and assets under point (ii) for which the use of 

fossil fuels is temporary and technically unavoidable for the timely transition towards a fossil fuel free operation. 
126 Where the activity supported achieves projected greenhouse gas emissions that are not significantly lower than the 

relevant benchmarks an explanation of the reasons why this is not possible shall be provided. Benchmarks established for 

free allocation for activities falling within the scope of the Emissions Trading System, as set out in the Commission 

Implementing Regulation (EU) 2021/447. 
127 This exclusion does not apply to actions under this measure in plants exclusively dedicated to treating non-recyclable 

hazardous waste, and to existing plants, where the actions under this measure are for the purpose of increasing energy 

efficiency, capturing exhaust gases for storage or use or recovering materials from incineration ashes, provided such 

actions under this measure do not result in an increase of the plants’ waste processing capacity or in an extension of the 

lifetime of the plants; for which evidence is provided at plant level. 
128 This exclusion does not apply to actions under this measure in existing mechanical biological treatment plants, where 

the actions under this measure are for the purpose of increasing energy efficiency or retrofitting to recycling operations 

of separated waste to compost bio-waste and anaerobic digestion of bio-waste, provided such actions under this measure 

do not result in an increase of the plants’ waste processing capacity or in an extension of the lifetime of the plants; for 

which evidence is provided at plant level.   
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lower than the relevant benchmarks129; (iii) activities and assets related to waste landfills, 

incinerators130 and mechanical biological treatment plants131. 
- Require compliance with relevant EU and national environmental legislation of the 

beneficiaries. . 

Q.4 Milestones, targets, indicators and timetable for monitoring and 

implementation for loan support   

See table below. The date for the baseline for all indicators is the start of the action unless indicated 

differently in the description of the action. Amounts in the table do not include VAT. 

 
129 Where the activity supported achieves projected greenhouse gas emissions that are not significantly lower than the 

relevant benchmarks an explanation of the reasons why this is not possible shall be provided. Benchmarks established for 

free allocation for activities falling within the scope of the Emissions Trading System, as set out in the Commission 

Implementing Regulation (EU) 2021/447 
130 This exclusion does not apply to actions under this measure in plants exclusively dedicated to treating non-recyclable 

hazardous waste, and to existing plants, where the actions under this measure are for the purpose of increasing energy 

efficiency, capturing exhaust gases for storage or use or recovering materials from incineration ashes, provided such 

actions under this measure do not result in an increase of the plants’ waste processing capacity or in an extension of the 

lifetime of the plants; for which evidence is provided at plant level. 
131 This exclusion does not apply to actions under this measure in existing mechanical biological treatment plants, where 

the actions under this measure are for the purpose of increasing energy efficiency or retrofitting to recycling operations 

of separated waste to compost bio-waste and anaerobic digestion of bio-waste, provided such actions under this measure 

do not result in an increase of the plants’ waste processing capacity or in an extension of the lifetime of the plants; for 

which evidence is provided at plant level.   
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Number Measure 
Milestone   
 / Target 

Name 

Qualitative 

indicator for 

milestones 

Quantitative indicator for target Time 

Description of each milestone and target 
Unit Baseline Goal Q Year 

L67 C17.I10 T Investment in equity 

support in the health 

sector 

 EUR 

(million) 

 

0 30 Q4  2025 Disbursement of EUR 30 000 000 by Innvierte in 

innovative and technological companies in the health 

sector as equity or quasi-equity. The evaluation of 

projects under this investment shall ensure compliance 

with the ‘Do no significant harm’ Technical Guidance 

(2021/C58/01) as set out in the description of the 

measure. 

L69 C17.I10 T Disbursement of funds in 

the form of loans to 

support the health or the 

aerospace sectors 

 EUR 

(million) 

0 38.1 Q2 2026 Disbursement by CDTI of EUR 38 100 000 in loans to 

companies for investments in the health or the 

aerospace sectors. 
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R. COMPONENT 18: REFURBISHMENT AND EXTENSION OF CAPACITIES OF THE 

NATIONAL HEALTH SYSTEM 

The health crisis has shown the strength of the Spanish National Health system, but it has also exposed 

the difficulties it faces in dealing with situations requiring anticipation, rapid response and 

coordination as well as the need to correct existing structural problems related to demographic, social, 

technological or economic trends. This component of the Spanish recovery and resilience plan shall 

address the following challenges: i) the vulnerability to the global health crisis, ii) the transformation 

of the health system due to an ageing population, iii) gender equality and iv) the long-term 

sustainability and resilience of the system. 

The objectives of this component are:  

• Prepare the health system to prevent and address potential global health threats such as the 

current COVID-19 pandemic by increasing public health capacities and epidemiological 

surveillance systems. 

• Provide a health service with the highest speed, quality, and security, regardless of patients’ 

resources, their place of residence, gender, origin or age. 

• Keep people at the centre of the health system, improving their participation and 

redesigning health care towards people’s and communities’ needs.  

• Ensure information systems that measure not only activity but final health outcomes. 

• Promote health and well-being actively and prevent disease and dependency throughout 

life. 

• Attract and retain the best professionals offering them individual and collective 

development opportunities. 

• Move towards a digitalised National Health System that generates information and 

knowledge and which enhances health research and innovation, as a driver of jobs, growth, 

productivity and innovation. 

• Ensure sufficient and sustainable funding to address the new health challenges of a modern 

and developed society, and also ensure efficiency in spending. 

• Strengthen and develop coordination and multilevel governance in the management of the 

National Health System and enhance territorial cohesion. Actively promote strategies to 

achieve gender equality in the health system. 

This component of the Spanish recovery and resilience plan shall support addressing the Country 

Specific Recommendations concerning fighting the pandemic effectively and strengthening the 

capacity and resilience of the health system, with regard to health workers and essential medical 

products and infrastructure (Country Specific Recommendation 1 2020) and supporting employment 

through measures to preserve jobs, effective hiring incentives and skills development (Country 

Specific Recommendation 2 2020). 



  

 

9518/26 ADD 1   208 

ANNEX ECOFIN.1.A  EN 
 

It is expected that no measure in this component does significant harm to environmental objectives 

within the meaning of Article 17 of Regulation (EU) 2020/852, taking into account the description of 

the measures and the mitigating steps set out in the recovery and resilience plan in accordance with 

the DNSH Technical Guidance (2021/C58/01). 

R.1.  Description of the reforms and investments for non-repayable financial support 

Reform 1 (C18.R1) - Strengthening primary and community care 

Strengthening primary care is one of the most important health challenges facing Spain in the coming 

years. The objectives of this reform are to offer better responses to emerging health problems, improve 

the individual experience of care for all and to prevent disease and increase the role of primary care. 

The reform shall consist of the preparation and implementation of an Action Plan to develop the 

Strategic Framework for Strengthening Primary and Community Care adopted by the Central 

Government and the Autonomous Communities in 2019. The Action Plan shall be structured around 

lines of action in which the regional execution of projects must be framed. This includes the 

improvement of clinical management processes, the expansion and renewal of diagnostic equipment 

in health centres, IT development, training of professionals or improvement of infrastructures of 

health centres and health and emergency services. The Action Plan shall be approved by the 

Interterritorial Council. Its implementation will not be funded by the Recovery and Resilience Plan.  

The implementation of the measure shall be completed by 31 December 2023.  

Reform 2 (C18.R2) - Reform of the public health system 

The reform has the objective to establish a general and integrated framework for the provision of 

public health. It consists of developing a more ambitious, more integrated and better articulated public 

health system by means of the following actions: 

- A Public Health Strategy that shall establish a general and integrated framework that will be 

taken into account in all public health policies and shall have a duration of five years, with 

interim evaluations every two years in which the degree of implementation shall be analysed. 

The Strategy shall be approved by agreement of the Interterritorial Council of the National 

Health System. 

- A Public Health Surveillance Network and a new State Centre for Public Health, which shall 

be set up via Law or a Royal Decree of the Government. 

The implementation of the measure shall be completed by 31 December 2023. 

Reform 3 (C18. R3) - State Agency for Public Health, appointment and reappointment of Centres, 

Services and Units of Reference (CSURs), and reorganisation of care not managed by those Centres 

The aim of this reform is to create the State Agency for Public Health, appoint and reappoint Centres, 

Services and Units of Reference (CSURs), and reorder highly complex care not managed by those 

Centres.  

The measure consists in the entry into force of legislation to create the State Agency for Public Health. 

It also consists in the entry into force of legal acts appointing and reappointing Centres, Services and 

Units of Reference (CSURs) and reorganising proton therapy, which is a complex care not managed 

by those CSURs. 
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Reform 4 (C18. R4) - Regulation of hard-to-fill posts or areas, working hours, on-call duties, 

retributions, training, work-life balance, retention of talent of healthcare professionals, teaching or 

research, and strengthening professional skills 

The purpose of the reform is to regulate hard-to-fill posts or areas, regulate the working hours, on-

call duties, retributions, training, work-life balance or retention of talent of healthcare professionals, 

as well as teaching and research, and regulate the specialised health training system.  

The measure consists in the entry into force of measures to address or regulate hard-to-fill posts or 

areas, the working hours, on-call duties, retributions, training, work-life balance, retention of talent 

of healthcare professionals, teaching or research; and to regulate training in health-science 

specialisations. 

Investment 1 (C18.I1) - Investment plan for high-tech equipment in the National Health System 

Spain has a level of obsolescence of equipment higher than the European average and a lower average 

level of density of equipment per inhabitant, but with some exceptions such as MRI scanners. The 

geographic distribution of equipment is also imbalanced. The objective of this investment is to renew 

existing equipment and provide Spain with additional high-tech medical equipment. 

The investment shall cover: 

- Renewal of equipment due to obsolescence. 

- Expansion of the stock of equipment to balance inter-regional differences and 

progressively reach the European Union average in terms of the number per million 

inhabitants, with a particular focus on areas of Spanish territory which are underserved 

per inhabitant compared to the national average. 

The plan shall include the following types of equipment: linear accelerators, computerised axial 

tomography (CAT), including planning accelerators; magnetic resonance, positron emission 

tomography (PET), positron emission tomography and CAT (PET-CAT), gamma chamber, digital 

braquiotherapy equipment, vascular angiography, neurorradiological angiography and hemodynamic 

rooms. 

The implementation of the investment shall be completed by 30 June 2023. 

Investment 2 (C18.I2) - Public health campaigns and actions 

This objective of this investment is to carry out actions relating to public health. 

The investment consists in the purchase of public health campaigns and the execution of actions 

related to the promotion of healthy environments, public health screening, and the prevention and 

treatment of addictions. 

Investment 3 (C18.I3) - Increased capacities to respond to health crises 

The objective of this investment is to equip the NHS.  

The investment consists in the execution of actions relating to public health surveillance, the 

development or purchase of equipment, systems and software with various destinations, construction 

works and the assessment of the performance of the National Health System during the pandemic. 
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Investment 4 (C18.I4) - Training of health professionals and improving the treatment of patients with 

rare diseases 

This objective of this investment is to provide training, and to improve the treatment of patients with 

rare diseases.  

The investment consists in the training of healthcare professionals, and in the purchase of services 

(including software development services), facilities, licenses, equipment or infrastructure related to 

i) the UNICAS network project, ii) to improve the treatment of patients with rare diseases or ALS. 

Investment 5 (C18.I5) - Plan to rationalise the consumption of pharmaceuticals and promote 

sustainability, and expand the portfolio of genomic services in the National Health System 

This objective of this investment is to rationalise the use of medicines.  

The investment consists in the execution of a campaign, and in the purchase of servers, sotware, 

software development services, systems, analytical use cases, equipment, or licenses to rationalise 

the use of medicines, to improve the assessment of medicines, health technologies and benefits, for 

the provision of dietary products, to reengineer pharmaceutical expenditure control and medicine 

supply control, for the prescription of orthoprosthetic services, for implementing the expanded 

catalogue of genetic testing, and for genomic information. 

Investment 6 (C18.I6) - National Health Data Space 

This objective of this investment is to create the National Health Data Space, which gathers regional 

data, and two data projects. 

The investment consists in the purchase of servers, management and quorum machines, connectivity 

and cybersecurity elements, storage, backup licenses, licenses, impulse for the National Health Data 

Space, and support services for European harmonisation and excellence, and in the regional upload 

of data, and in the availability of two data projects.  

R.2.  Milestones, targets, indicators, and timetable for monitoring and implementation 

for non-repayable financial support 

See table below. The date of the baseline for all indicators is the 1 February 2020 unless indicated 

differently in the description of the action. Amounts in the table do not include VAT. 
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Number Measure 
Milestone   
 / Target 

Name 

Qualitative 

indicator for 

milestones 

Quantitative indicator for 

target 
Time 

Description of each milestone and target 
Unit Baseline Goal Q Year 

273 C18.R1 M Action Plan for primary and 

community care 

Approval by the 

Consejo 

Interterritorial 

      Q4 2021 The main goal of the Action Plan is to strengthen the Primary Care in the 

National Health System, in order to offer better responses to emerging 

health problems, improve the individual experience of care for all, prevent 

disease and increase the capacity of Primary Care to resolve health 

problems. 

274 C18.R2 M Approval of the Spanish Public 

Health Strategy  

Approval by the 

Consejo 

Interterritorial 

Sanidad 

      Q2 2022 The Public Health Strategy shall establish the strategic guidelines on public 

health actions throughout Spain. The objective of the strategy is to improve 

the health of the Spanish population by establishing the essential lines and 

priorities to be followed by all health administrations in their policies of 

promotion, prevention and protection of public health, in actions on target 

population groups, in informing citizens, in training professionals and 

addressing their needs. The Strategy shall ensure that public health and 

equal access to health care are considered in all public policies and shall 

facilitate intersectoral action in this field. It shall have a duration of five 

years, with interim evaluations every two years in which the degree of 

implementation shall be analysed. It shall include measures and actions in 

relation to all areas of public health that shall be implemented in the 

policies, plans and programs of all health administrations in Spain during 

the Strategy's duration, within the deadlines established in the Strategy.   

275 C18.R3 M Entry into force of legislation or 

legal acts creating the State Agency 

for Public Health, appointing and 

reappointing Centres, Services and 

Units of Reference (CSURs), and 

reorganising proton therapy 

Provision in the 

legislation and 

legal acts 

indicating their 

entry into force  

      Q4 2025 Entry into force of: i) legislation creating the State Agency for Public 

Health; ii) legal acts appointing and reappointing Centres, Services and 

Units of Reference (CSURs); and iii) a legal act for the reorganisation of 

proton therapy, which is a complex care not managed by those CSURs. 

276 C18.R4 M Measures to address or regulate 

hard-to-fill posts or areas, the 

working hours, on-call duties, 

retributions, training, work-life 

balance, retention of talent of 

healthcare professionals, teaching or 

research, and to regulate the 

specialised health training system 

Provisions in 

regulatory 

measures 

indicating their 

entry into force  

      Q4 2025 Entry into force of: i) measures that address or regulate hard-to-fill posts or 

areas, the working hours, on-call duties, retributions, training, work-life 

balance, retention of talent of healthcare professionals, teaching or 

research; and ii) a legal act to regulate the specialised health training 

system, including the regulation of cross-cutting training in health sciences 

specialisations, specific training areas and the procedure for validation and 

recognition of specialist qualifications in health sciences.  

278 C18.I1 M Approval of the equipment 

investment plan and distribution of 

funds  

Approval by the 

Consejo 

Interterritorial 

Sanidad 

      Q4 2021 Approval by the Consejo Interterritorial of the plan and distribution of 

funds, setting out mechanisms for the award of EUR 796 100 000 of 

grants.  
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Number Measure 
Milestone   
 / Target 

Name 

Qualitative 

indicator for 

milestones 

Quantitative indicator for 

target 
Time 

Description of each milestone and target 
Unit Baseline Goal Q Year 

279 C18.I1 T Installation of equipment devices  - Number 0 750 Q2 2023 Install at least 750 equipment devices throughout the country. 

280 C18.I2 M Public health campaigns and actions Certificates of 

acceptance, 

statements of 

conformity or 

equivalent 

certifying that 

contracts have 

been performed 

or final reports 

   Q2 2026 Confirmation by the administration that contracts (including amendments) 

relating to the purchase of creative, media space and final evaluation for 11 

public health campaigns have been performed in the following areas: i) 

fight against smoking, ii) prevention of alcohol consumption, iii) mental 

health promotion, iv) promotion of healthy living environments and 

lifestyles, v) the awareness on the prudent use of antibiotics, and vi) cancer 

prevention through the dissemination of the European code against cancer. 

 

Final reports confirming the completion of the activities awarded shall be 

submitted by recipient entities or individuals for grants relating to i) the 

promotion of healthy environments, ii) public health screening, and iii) the 

prevention and treatment of addictions, or confirmation by the 

administration that contracts, or parts thereof, have been performed relating 

to i) the promotion of healthy environments, ii) public health screening, 

and iii) the prevention and treatment of addictions, for a total cumulative 

amount of EUR 39.8 million in grants and contracts awarded (including 

any amendments). 

281 C18.I3 M Actions relating to public health 

surveillance, the development or 

purchase of equipment, systems and 

software with various destinations, 

construction works, and the 

assessment of the performance of the 

National Health System during the 

pandemic 

Certificates of 

acceptance, 

statements of 

conformity or 

equivalent 

certifying that 

contracts (or 

parts thereof) 

have been 

performed; and 

publication in 

the Ministry of 

health website 

      Q2 2026 Confirmation by the administration that contracts (including amendments), 

or corresponding parts thereof, have been performed for a total awarded 

amount of EUR 62.8 million relating to: 

- the development or purchase of IT tools, systems, software, 

hardware, equipment or services (including consulting services) 

for public health surveillance 

- the purchase of server infrastructure, software or equipment for 

the State Public Health Centre, 

- the purchase of:  

- equipment of the Melilla University Hospital,  

- the construction of Phase I of the National Dosimetry 

Centre, 

- equipment, renovation of laboratories, and staff training 

at the National Institute for Occupational Safety and 

Health/CNMP,  

- equipment for the National Centre of Food,  

- equipment, development of systems, and software for 

the Agency for Medicines and Health Products, and 

- equipment, design and development of systems and 

software for the National Transplant Organisation. 
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Number Measure 
Milestone   
 / Target 

Name 

Qualitative 

indicator for 

milestones 

Quantitative indicator for 

target 
Time 

Description of each milestone and target 
Unit Baseline Goal Q Year 

 

In addition,the assessment of the performance of the National Health 

System during the pandemic shall be published. 

282 C18.I4 T Healthcare professionals trained 

within the framework of continuing 

education plans  

- Number 0 90 000 Q2 2023 At least 90 000 healthcare professionals have completed a total of 360 000 

continuing education credits (CECs), equivalent to a total of 3.6 million 

hours of training within the framework of continuing education plans 

designed in accordance with the priorities established in the definition of 

C18.I4. The trainings shall cover: The use of health technologies and 

information systems, public health surveillance and epidemiology, patient 

and professional safety, rational use of diagnostic and therapeutic 

resources, early detection of cancer, mental health, environmental health, 

prevention of risk factors, early detection of gender-based violence, early 

detection of child abuse, bioethics, clinical communication, evidence-based 

medicine, working with others, methods of investigation, development of 

the management competences of health institution managers, and training 

of mentors in specialised health training. Trainings have been provided as 

classroom-based training, online and blended learning formats and have 

been completed by qualified healthcare professionals and professionals in 

the healthcare field of professional training. 

464 C18.I5 M Contracts or corresponding parts 

thereof performed relating to IT 

infrastructure, IT systems 

development, use cases, licenses and 

information campaigns regarding 

medicines or pharmaceuticals, 

dietary products and orthoprostetic 

services 

Certificates of 

acceptance, 

statements of 

conformity or 

equivalent 

certifying that 

contracts (or, 

where relevant 

parts thereof) 

have been 

performed 

   Q2 2026 Confirmation by the administration that contracts (including amendments) 

relating to the purchase of creative, media space, and the final evaluation 

for an information campaign for the use of generic and biosimilar 

medicines have been performed. 

Confirmation by the administration that contracts (including amendments), 

or corresponding parts thereof, have been performed for a total awarded 

amount of EUR 10.4 million relating to the purchase of: 

- servers, virtualization software and data analytics systems for the 

improvement of the assessment of medicines, health technologies 

and benefits system (REVALMED, VALTERMED, RedETS), or 

the rationalisation of the use of medicines, 

- an information system for provision of dietary products 

(SIPRODI), 

- the RedETS campaign, 

- the development of an information system for orthoprosthetic 

services prescription (OFEPO, RELPO), 
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Number Measure 
Milestone   
 / Target 

Name 

Qualitative 

indicator for 

milestones 

Quantitative indicator for 

target 
Time 

Description of each milestone and target 
Unit Baseline Goal Q Year 

- the reengineering of the pharmaceutical expenditure control 

(RECETAWEB) and medicine supply control (SEGUIMED) 

information systems, 

- development of use cases for the analysis of clinical trials with 

innovative treatments and their effects, 

- development of analytics uses cases for the improvement of the 

assessment of medicines, health technologies and benefits system 

- natural language process licenses. 

465 C18.I4 T Contracts or corresponding parts 

thereof performed related to the 

UNICAS network project and to 

improve healthcare for patients with 

rare diseases or ALS 

 Million 

EUR  

0 50 Q2 2026 Confirmation by the administration that contracts (including amendments), 

or corresponding parts thereof, have been performed for a total awarded 

amount of EUR 50 million relating to the purchase of: 

- services (including software development services), licenses or 

IT infrastructure related to the UNICAS network project, 

- services, facilities, equipment or infrastructure to improve 

healthcare for patients with rare diseases or ALS. 

466 C18.I5 T Equipment or software for genetic 

testing and information system for 

genomic information 

 Million 

EUR  

0 50 Q2 2026 Confirmation by the administration that contracts (including amendments), 

or corresponding parts thereof, have been performed for a total awarded 

amount of EUR 50 million relating to: 

- the purchase of equipment or software necessary for 

implementing the expanded catalogue of genetic testing, and  

- the purchase, development or further development of information 

systems or platforms for genomic information at national and 

regional level. 

466a C18.I6 M National Health Data Space Certificates of 

acceptance, 

statements of 

conformity or 

equivalent 

certifying that 

contracts (or, 

where relevant 

parts thereof) 

have been 

performed and 

access to the 

ENDS interface 

   Q2 2026 Confirmation by the administration that contracts (including amendments), 

or corresponding parts thereof, relating to the purchase of servers, 

management and quorum machines, connectivity and cybersecurity 

elements, storage, backup licenses, licenses, impulse for the National 

Health Data Space, and support services for European harmonisation and 

excellence for a total amount of EUR 23 million, have been performed. 

 

In addition, regional data uploads shall be performed, and two data projects 

shall be available. 
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S. COMPONENT 19: DIGITAL SKILLS 

The main objective of this component of the Spanish recovery and resilience plan is to increase the 

level of digital skills (basic and advanced) through actions addressed to various groups of the 

population. The acquisition of these skills is key for Spain to take advantage of the opportunities 

offered by the increased digitalisation of economy and society.  

Targeted actions for the digitisation of SMEs complement measures foreseen in component 13 of the 

Plan (Support to SMEs). Actions to increase the number of highly qualified people on ICT 

complement actions in Component 15 (Digital Connectivity). Finally, actions for the digitisation of 

schools should reinforce measures in Component 21 (Education), and increase the impact of actions 

foreseen in Component 23 (Labour market).  

The component addresses Country Specific Recommendations on fostering innovation (Country 

Specific Recommendation 3 2019), access to digital learning (Country Specific Recommendation 2 

2020) and front-loading mature public investment projects, promoting private investment to foster 

the economic recovery and focusing investments on the green and digital transition (Country Specific 

Recommendation 3 2020). 

It is expected that no measure in this component does significant harm to environmental objectives 

within the meaning of Article 17 of Regulation (EU) 2020/852, taking into account the description of 

the measures and the mitigating steps set out in the recovery and resilience plan in accordance with 

the DNSH Technical Guidance (2021/C58/01). 

S.1.  Description of the reforms and investments for non-repayable financial support 

Reform 1 (C19.R1) – National Digital Competences Plan 

This measure consists in a strategic plan that has the objectives of: (i) providing digital skills training 

for the general population; (ii) bridging the gender digital divide; (iii) digitalising the education 

system and developing digital skills for learning; (iv) providing digital skills for better employability 

of private workers and unemployed, (v) support the digital skills of public workers; (vi) developing 

digital skills in SMEs; and (vii) increasing the number of ICT specialists. The investments in the 

Component shall help addressing the objectives of the strategic plan. 

The implementation of the measure shall be completed by 31 January 2021. 

Investment 1 (C19.I1) - Transversal digital skills  

The objective of this measure is to improve the level of digital skills of the population. The measure 

consists of investments supporting capacity building activities and the publication of a national 

network of centers for digital training in a digital platform. 

Investment 2 (C19.I2) - Digital transformation of education 

The objective of this measure is to enhance access to digital learning. The measure consists of 

investments supporting the accreditation of digital skills for teaching staff, the delivery of digital 

strategies for school centres and the acquisition of digital devices for digital learning.   

Investment 3 (C19.I3) - Digital skills for employment 
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The objective of this measure is to strengthen the digital skills of the employed and of the unemployed 

to improve their employability. The measure consists of capacity building activities. 

Investment 4 (C19.I4) - Digital professionals 

The objective of this measure is to attract and retain talent in the digital field. The measure consists 

of the award of scholarhips or employment contracts to state-level entities.  

S.2.  Milestones, targets, indicators, and timetable for monitoring and implementation for 

non-repayable financial support 

See table below. The date of the baseline for all indicators is the start of the action unless indicated 

differently in the description of the action. Amounts in the table do not include VAT. 
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Number Measure 
Milestone   
 / Target 

Name 

Qualitative 

indicator for 

milestones 

Quantitative indicator for target Time 

Description of each milestone and target 
Unit Baseline Goal Q Year 

285 C19.R1 M Approval of the National Digital 

Competences Plan by the Council 

of Ministers 

Reference of the 

Council of 

Ministers 

      Q1 2021 Approval of the National Digital Competences Plan by the Council of 

Ministers. The Plan has the objectives of: (1) providing digital skills 

training for the general population; (2) bridging the gender digital 

divide; (3) digitalising the education system and developing digital 

skills for learning; (4, 5) providing digital skills for better employability 

of private and public workers; (6) developing digital skills in SMEs; 

and (7) increasing the number of ICT specialists, being not binding on 

regions and local entities. 

 

Approval by the Council of Ministers may take place as a formal 

agreement or as a report to the Council of Ministers. When by formal 

agreement, Spain shall provide such agreement. When the Council of 

Ministers has been informed through a report, Spain shall provide with 

documents regarding (i) the date of the meeting, (ii) point on the 

agenda and (iii) a certification proving that the item was reported to the 

Council of Ministers. 

287 C19.I1 M National network for digital 

skills 

Publication of the 

network in the 

digital platform 

Portal TodoFP 

     Q4 2025 A list of 1 252 digital training centres forming a national network of 

centres for digital training, is accessible in the digital platform Portal 

TodoFP (https://todofp.es/). 

288 C19.I1 M Citizens on digital skills Training 

participation 

certificates and 

confirmation by 

the administration 

for contracts 

performed  

    Q2 2026 Training participation certificates on digital skills issued regarding 

1 565 412 people. Each training participant shall have a minimum of 

7.5 cumulative training hours or the equivalent in ECTS. A person who 

participates in several trainings shall be counted separately for each 

training they participated in. 

 

Confirmation by the administration that contracts, or parts thereof 

related to the implementation of the Cervantes Digital Transformation 

Plan have been performed, for a total cumulative amount of EUR 

37 600 000. (including any amendments). 

289 C19.I2 M Programme to equip public and 

publicly subsidised schools with 

digital tools 

Publication in the 

Official Journal 

      Q4 2021 Approval of the programme to equip a minimum of 240 000 

classrooms, train 700 000 teachers and prepare or revise the digital 

strategy for at least 22 000 public and publicly subsidised school 

centres, and provide 300 000 connected digital devices (laptops, 

tablets) in public and publicly subsidised schools, in cooperation with 

the Autonomous Communities. The programme shall be binding on 

Autonomous Communities.  
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Number Measure 
Milestone   
 / Target 

Name 

Qualitative 

indicator for 

milestones 

Quantitative indicator for target Time 

Description of each milestone and target 
Unit Baseline Goal Q Year 

The approval signed by the competent authority and publication in the 

relevant official website are considered evidence as a qualitative 

indicator of the entry into force. Training will be available for 100% of 

the teachers (700 000), and at least 80% of them will be certified 

(567 744). 

290 C19.I2 M Actions for the digital 

transformation of education 

Individual 

certificates and 

digital strategies 

for schools  

      Q2 2026 560 000 individual certificates issued regarding the accreditation of 

digital skills for teaching. 

 

22 000 digital strategies for school centers delivered.  

291 C19.I2 M Digital equipment for schools  Final reports by 

Autonomous 

Communities 

   Q2 2026 Final reports confirming the completion of the activities awarded shall 

be submitted by Autonomous Communities relating to a cumulative 

number of 300 000 digital devices acquired and 240 000 classrooms 

digitally equipped. 

292 C19.I3 T Digital training for employment - Number 0 206 114  Q2 2026 Training participation certificates on digital skills for employment 

issued regarding 206 114 people. Each training participant shall have a 

minimum of 150 cumulative training hours or the equivalent in ECTS. 

A person who participates in several trainings shall be counted 

separately for each training they participated in. 

292a C19.I3 T Digital training for employment - Number 0 401 000 Q2 2026 Training participation certificates on digital skills for employment 

issued regarding 401 000 people. Each training participant shall have a 

minimum of 25 cumulative training hours or the equivalent in ECTS. A 

person who participates in several trainings shall be counted separately 

for each training they participated in. 

293 C19.I4 M Scholarships or employment 

contracts for digital talent  

Publication of the 

award(s) granting 

scholarship(s) 

   Q4 2025 Publication of the resolution(s) awarding 300 scholarships or 

employment contracts to state-level entities. 
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T. COMPONENT 20: STRATEGIC PLAN TO BOOST VOCATIONAL TRAINING 

The component of the Spanish recovery and resilience plan aims at transforming and modernising the 

vocational education and training system (VET), adapting it to respond to the changes in the 

productive sectors of the economy. To this end, the component seeks to contribute to improving 

employability and job mobility of workers, and by extension increasing productivity and 

competitiveness.  

Existing skills mismatches shall be addressed to improve the balance between the level of education 

and training of the population and the needs of the labour market, notably by supporting upskilling 

of low skilled towards more intermediate skills and reskilling. Particular attention shall be given to 

technical and digital skills, addressing the gender skills gap and increasing the attractiveness of higher 

VET programmes to improve enrolment. The component shall also provide for recognition of existing 

skills, with the view to opening up access to new training opportunities and new qualifications in a 

more integrated VET system that accompanies people both in compulsory education – contributing 

to reducing early school leaving – and throughout working life.  

The component contributes to addressing the Country Specific Recommendations related to reduce 

early school leaving (Country Specific Recommendation 2 2019); increase the cooperation between 

education and business with a view to improving the provision of labour market relevant skills and 

qualification, in particular for information and communication technologies (Country Specific 

Recommendation 2 2019); support employment through measures to preserve jobs, effective 

incentives for recruitment and skills development (Country Specific Recommendation 2 2020); 

improve access to digital learning (Country Specific Recommendation 2 2020). 

It is expected that no measure in this component does significant harm to environmental objectives 

within the meaning of Article 17 of Regulation (EU) 2020/852, taking into account the description of 

the measures and the mitigating steps set out in the recovery and resilience plan in accordance with 

the DNSH Technical Guidance (2021/C58/01). 

T.1.  Description of the reforms and investments for non-repayable financial support 

Reform 1 (C20.R1) – Plan for the Modernisation of Vocational Training  

This reform shall consist of the adoption and implementation of Plan for the Modernisation of 

Vocational Training. The plan was presented on 22 July 2020. Its aim is to ensure that the vocational 

training (VET) system responds to a job market that is requiring intermediate qualification, thereby 

meeting the needs of the productive sector (notably technicians/senior technicians) and ensuring that 

vocational training and qualifications improve the prospects of employability. It shall identify 

vocational training as a key element of to boost economic and social driver in the aftermath of the 

pandemic. 

The plan shall focus on establishing one single integrated VET system that provides training and 

professional qualifications to the entire population, including VET students in the education system 

and VET for employment. It shall situate VET as a standard recurrent element of professional 

development for all workers throughout their working life. 

The main instrument of the plan shall be the National Catalogue of Professional Qualifications, which 

shall be reviewed and updated, including by integrating the application of digital and green transition. 
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It shall include the design of new vocational training qualification in all sectors, but with a focus on 

the twelve strategic sectors in which vocational training shall be stepped up, taking into account 

regional needs. 

The plan shall be implemented through the adoption of several Royal Decree Laws, corresponding to 

establishing new degree curricula. In total, some 42 new degrees are foreseen to be gradually 

established over the period 2021-2023 covering middle, higher and specialist degrees. The reform 

shall also entail a recurrent review of vocational training degrees, the design of new vocational 

training degrees responding to the needs of productive sectors, focusing in particular on the sectors 

prioritised in the Strategic Plan for Vocational training.  

Other priority lines of the plan shall include incorporating innovation, applied research, 

entrepreneurship, digitization and sustainability as core elements of vocational training; and situating 

companies as an integral part of vocational training and promoting public-private collaboration in the 

system, especially promoting the dual nature of vocational training. To this end, the reform shall build 

on joint work between ministries, businesses and social partners to identify the skills needed of the 

economy. 

The implementation of the measure shall be completed by 31 December 2020. 

Reform 2 (C20.R2) - Law regulating the integrated VET system linked to the National Qualifications 

System  

In line with the aims of the Vocational Training Modernisation Plan and with the framework of the 

National Qualifications System Spain shall present and adopt a Law regulating the integrated 

vocational training (VET) system. The new law shall incorporate the two current separate vocational 

training systems, the one in the education system and the one aimed at training for employment, into 

one single system. It shall set out an integrated system of lifelong learning for the population at any 

age and in any personal or work situation, offering complementary and cumulative courses that leads 

to new qualifications. It shall also be accompanied by an orientation process throughout life.  

In the first phase of preparation, a draft law shall have been prepared by the Ministry of Education 

and Vocational Training, with the consensus of Social Partners and Regional Governments. The 

Council of Ministers is expected to approve the draft law before 31 December 2021 and adoption in 

Parliament shall take place by 30 June 2022.  

The law finally approved, and unifying the two previously existing Vocational Training systems, shall 

aim at modernising the system, in particular by:  

a) focusing on upskilling of low skilled and improve their employability;  

b) addressing skills mismatches;  

c) updating the National Catalogue of Professional Qualifications, adapting it to the future needs 

of the economy, including supporting green and digital transition; and 

d) improving the attractiveness of higher VET programmes with a view to improve enrolment. 

The implementation of the measure shall be completed by 30 June 2022. 

Investment 1 (C20.I1) – Skills development  

The objective of this measure is to maintain and improve the professional skills of the population. 

This measure consists in the evaluation of units of professional competence (professional 

qualifications describing individual skills and knowledge) and participation of individuals in training 

activities.    
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Investment 2 (C20.I2): Digital transformation of vocational training 

The objective of this measure is to transform and modernise vocational training. This measure 

consists in the integration of centres into the National Network of Centres of Excellence for 

Vocational Training, the conversion of classrooms into applied technology spaces as well as the 

participation in digital and green training of VET teachers.  

Investment 3 (C20.I3): Offer expansion and internationalisation of vocational training 

The objective of this measure is to increase the supply of vocational training. This measure consists 

in offering vocational training in bilingual formats, as well as creating additional VET groups.  

 

T.2.  Milestones, targets, indicators, and timetable for monitoring and implementation 

for non-repayable financial support 

See table below. The date of the baseline for all indicators is 1 February 2020 unless indicated 

differently in the description of the action. Amounts in the table do not include VAT.
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Number Measure 
Milestone   
 / Target 

Name 

Qualitative 

indicator for 

milestones 

Quantitative indicator for target Time 

Description of each milestone and target 
Unit Baseline Goal Q Year 

295 C20.R1 M Plan of the Modernisation of 

Vocational Training and related 

Royal Decree Laws 

Publication on 

MEFP webpage 

and presentation 

by the Prime 

Minister  

      Q4 2020 Presentation by the Prime Minister of the Plan of the 

Modernisation of Vocational Training and publication in the 

Official Journal of 8 Royal Decree Laws to implement the Plan, 

corresponding to 5 specialist, 2 middle degree and 1 higher 

degree curricula 

296 C20.R2 M Entry into force of the Law on the 

single integrated Vocational 

Training System, with the 

objectives of modernising the 

system 

Publication in 

Official Journal 

      Q2 2022 Entry into force of the law on the single integrated Vocational 

Training System, with the objectives of modernising the system. 

The law shall unify the two previously existing Vocational 

Training systems and modernise them by: i) focusing on 

upskilling of low skilled and improve their employability; ii) 

addressing skills mismatches; iii) updating the National 

Catalogue of Professional Qualifications, adapting it to the future 

needs of the economy, including supporting green and digital 

transition; iv) improving the attractiveness of higher VET 

programmes with a view to improve enrolment. 

297 C20.I1 T Evaluation of units of competence  - Number 0 1 050 000 Q2 2026 Issuance of evaluation reports confirming the evaluation of 

1 050 000 units of professional competence. 

298 C20.I1 T Training activities - Number 0 625 000 Q4 2025 625 000 training participation certificates issued. A person who 

participates in several trainings is counted separately for each 

training participated in.  

299 C20.I2 T Centres for excellence and 

innovation in vocational training 

- Number 0 50 Q2 2023 At least 50 centres integrated into the newly created National 

Network of Centres of Excellence for Vocational Training 

467 C20.I2 T Conversion of classrooms into 

applied technology spaces 

 Number 0 1 253   Q2 2026 At least 1 253 classrooms converted into technological 

classrooms that shall recreate working environments using 

technological resources to allow students to approach 

technologies that they shall later find in the companies. 

467b C20.I2 T Completion of green trainings for 

VET teachers 

- Number 0 25 281 

 

Q2 2023 Issuance of 25 281 training certificates concerning the completion 

of 30 hours of digital and green training. The same teacher may 

complete more than one training. 

300 C20.I3 T At least 1 667 new VET groups 

compared to the academic year 

2019/2020. 

- Number 39 063 40 730 Q4 2022 Accumulated creation of at least 1 667 new VET groups 

compared to the 2019/2020 academic year. The territorial 

distribution of funding to increase the VET offer shall be based 

on a needs assessment and follow on discussion with relevant 

stakeholders to ensure that the offer effectively responds to 

sectoral needs as outlined in the Vocational Training 
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Number Measure 
Milestone   
 / Target 

Name 

Qualitative 

indicator for 

milestones 

Quantitative indicator for target Time 

Description of each milestone and target 
Unit Baseline Goal Q Year 

Modernisation Plan and regional gaps . Date of the baseline: 

2019/2020 academic year. 

301 C20.I3 T Bilingual vocational training  - Number 0 3 700 Q4 2025 3 700 vocational training programme years offered in bilingual 

modality, corresponding to the first or second year of a vocational 

training programme at a given education centre, and consisting of 

newly created or existing programme years that were not offered 

in bilingual modality in the previous academic year. A 

programme year is considered bilingual where at least one 

module is offered in a foreign language. Each programme year is 

counted only for the first academic year in which it is offered in a 

bilingual modality. 

302 C20.I3 T Additional VET groups compared 

to the 2019/2020 academic year 

- Number 39 063 47 315 Q2 2026 8 252 additional VET groups compared to the 2019/2020 

academic year. Date of the baseline: 2019/2020 academic year. 
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U. COMPONENT 21: MODERNISATION AND DIGITALISATION OF EDUCATION, 

INCLUDING EARLY EDUCATION 0-3 

This component of the Spanish recovery and resilience plan focuses on modernising the education 

system and improving education infrastructure. It aims at a more flexible and inclusive system better 

tailored to the needs of each pupil and introducing new teaching and learning techniques, including 

digital. The main objectives at each educational stage are:  

a) Early childhood education and care (ECEC). The component aims at increasing enrolment in 

ECEC progressively by prioritizing the provision of new public places for children in areas 

of higher risk of poverty or social exclusion and rural areas. The focus shall be on children 0-

3 years and attention shall be given both to access and affordability, to favour in particular the 

integration of women in the labour market and laying the ground for improving educational 

outcomes and preventing early school leaving at later stages.  

b) Primary and secondary education. The component aims at improving educational outcomes 

by reducing early school leaving and high repetition rates, through additional support to 

underperforming students, and developing a new curriculum for key competences (including 

digital) in compulsory primary and secondary education and baccalaureate.  

c) University system. The component aims at modernising the university system, by adapting 

the organisation of university courses to today’s societal needs, improving labour market 

relevance of higher education and supporting technological transformation. It also aims at 

increasing access to and improving affordability of higher education. 

The component contributes to addressing the Country Specific Recommendations related to reduce 

early school leaving and improve educational outcomes, taking into account regional disparities 

(Country Specific Recommendations 2 2019) and improving the access to digital learning (Country 

Specific Recommendation 2 2020). It also contributes to addressing earlier country specific 

recommendations related to better support to students and teachers’ training, as well as improve 

support to families (Country Specific Recommendations 2 2019), including access to quality 

childcare.  

It is expected that no measure in this component does significant harm to environmental objectives 

within the meaning of Article 17 of Regulation (EU) 2020/852, taking into account the description of 

the measures and the mitigating steps set out in the recovery and resilience plan in accordance with 

the DNSH Technical Guidance (2021/C58/01). 

U.1.  Description of the reforms and investments for non-repayable financial support 

Reform 1 (C21.R1) - New organic law on education   

This reform incudes the adoption of a new law on education covering early childhood education, 

compulsory primary and secondary education and baccalaureate. It shall establish the basis for 

increasing educational and training opportunities for the entire population, including by improving 

the educational outcomes and early detection of difficulties and reinforcing the autonomy of schools. 

It shall focus on reducing segregation by students’ background and improving the inclusive capacity 

of the system. Moreover, the aim is to strengthen digital competences at all educational levels, thus 

responding to the increasingly digitalised economy. A new Law (LOMLOE) was adopted on 29 

December 2020. 
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The regulatory development of the Education Law is to be deployed by means of:  

a) the regulation of a new competence-based curriculum;  

b) evaluation, in particular the general evaluation of the education system as well as the 

diagnostic evaluations;  

c) the development of the teaching profession; and 

d) the regulation of the recognition and validation of foreign non-university certificates and 

studies.  

To this end, it lays the ground for Reform 2 and various investments included in the component.  

Finally, the reform is expected to foster mainstreaming of special education need students into regular 

schools, and shall be accompanied by a 10-year rolling plan agreed with regional authorities providing 

additional resources to support schools hosting students with special needs.  

The implementation of the measure shall be completed by 31 March 2021. 

Reform 2 (C21.R2) - New curriculum model to improve the quality of education 

The objective of this reform is to improve the quality of education. This measure consists in the 

participation of experts in the elaboration of the curriculum or of the evaluation frameworks, the 

publication of teaching material, as well as the training of teachers for the application of the new 

curriculum or the new Organic Law on education.  

Reform 3 (C21.R3) - Comprehensive reform of the university system  

The reform focuses on a comprehensive reform of the university system based on four key objectives:  

a) Promoting access to higher education. Scholarships shall be increased taking into account 

socioeconomic conditions and equal opportunities shall be ensured by improving scholarships 

for students with disabilities. The scholarship system was reformed in 2020, but shall be 

further developed in 2021 and 2022. Public university fees shall also be reduced, including 

by establishing thresholds and reducing large regional disparities. 

b) Adopting the organisation of university courses. A decree law shall be adopted to reform the 

organisation of university courses and ensuring their quality and labour market relevance. To 

that aim, university cooperation with business in tertiary education shall be fostered through 

regulating dual bachelor and master degrees, including training programmes in companies 

supervised by universities. In line with the aims of the European education area, the automatic 

recognition of diplomas shall be ensured. The verification, follow up and accreditation 

processes for non or semi face-to-face teaching shall also be strengthened, combining quality 

assurance of the university education offer and the reduction of bureaucracy in the procedures 

involved. Innovative teaching shall be also be promoted.  

c) Providing for good governance of university institutions and promoting research, transfer and 

mobility of teaching and research staff. The reform shall improve effectiveness, efficiency and 

university autonomy in the day-to-day management of universities, increase participation of 

stakeholder in the governance and foster transparency and accountability. It also aims at 

equipping universities with highly skilled teachers, a more predictable teaching career, and a 

stronger link between teaching and research. This shall partly be achieved by the entry into 

force of an organic law. 
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d) Ensuring the quality of university institutions. A decree law shall be adopted setting out 

academic quality criteria for the creation, recognition, authorisation and accreditation of 

universities and attached centres, including distance and semi face -to-face universities. The 

aim is that universities must have a minimum formative academic offer, while ensuring the 

possibility for specialisation of universities; a minimum number of undergraduate students; 

dedicate at least 5 % of their budget to research programmes; and have internal quality 

assurance systems. 

To this end, the reform shall take into account recommendations made by the Conference of Spanish 

University rectors (CRUE). It shall contribute to enhancing the labour market relevance of higher 

education, including by promoting cooperation with businesses and introducing performance-based 

funding models in public universities. 

The implementation of the measure shall be completed by 30 June 2023. 

Investment 1 (C21.I1) - Promoting early childhood education and care (ECEC)  

The objective of this investment is to support the capacity of the first cycle of early childhood 

education and care (ECEC) schooling. This measure consists in the creation of new ECEC places.  

Investment 2 (C21.I2): Program for orientation, progress and educational enrichment (“PROA+”)  

The objective of this investment is to provide support to schools to reduce early school leaving rates. 

This measure consists in the participation of schools in the existing Program for orientation, progress 

and educational enrichment (“PROA+”). 

Investment 3 (C21.I3) - Support to vulnerable students  

The objective of this investment is to reduce absenteeism and early school leaving. This measure 

consists in the signature of participation agreements by educational centres for provision of services 

by Accompanying and Guidance Units to vulnerable students, and the evaluation of these services.  

Investment 4 (C21.I4) - Training of teaching and research staff  

This measure includes investments in grants to public universities, with the objective of promoting 

the requalification of the Spanish university system and promote the professional development of its 

teaching staff, as well as providing opportunities to recent PhD graduates to get incorporated into the 

higher education system in the future. The grants shall finance post-doctoral research stays hosted by 

foreign universities and research centres, as well as in Spanish universities and other public agents of 

the Spanish System of Science, Technology and Innovation. To this end, the grants are expected to 

contribute to attract international talent, and address the low rate of internationalisation in Spanish 

universities. 

The grants shall be provided under three different programmes, applying specific criteria depending 

on the target group, focusing on i) the training of recent PhD graduates; ii) grants to university 

lecturers – permanent professors and seniors lectures on tenure track; and iii) grants aimed at 

attracting international talent, financing post-doctoral training hosted by Spanish universities and 

other public agents of the Spanish System of Science, Technology and Innovation. The programmes 

shall last between one to three years depending on the programme and target group. 

The grants shall benefit at least 2 600 candidates. Each university shall receive directly a budget 

allocation from the Ministry of Universities based on objective criteria, including the number of 

teaching and research staff, and PHD thesis record. Based on applications, the candidates are to be 
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evaluated by an expert panel with recognised prestige appointed by each university that includes a 

minimum of three members and a majority of external experts.  

The implementation of the measure shall be completed by 30 June 2023. 

Investment 5 (C21.I5) – University digital capacities and education 

The objective of this measure is to improve the technological and digital capacities of universities 

and digital skills. This measure consists in activities related to digital equipment, digital education, 

training programmes, digital service platforms, digital infrastructure, and ICT services.  

Investment 6 (C21.I6) – Development of university micro-credentials 

The objective of this investment is to develop the capacities of the university system as lifelong 

learning institutions and contribute to the up-skilling and re-skilling of adults. This measure consists 

in the provision of university micro-credentials.  

U.2.  Milestones, targets, indicators, and timetable for monitoring and implementation 

for non-repayable financial support 

See table below. The date of the baseline for all indicators is 1 February 2020 unless indicated 

differently in the description of the action. Amounts in the table do not include VAT. 
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Number Measure 
Milestone   
 / Target 

Name 
Qualitative indicator for 

milestones 

Quantitative indicator for target Time 

Description of each milestone and target 
Unit Baseline Goal Q Year 

303 C21.R1 M Entry in to force of the 

Organic Law on education  

Provision in the law 

indicating the entry into 

force of the Organic Law  

      Q1 2021 The objective of the Organic Law on education (LOMLOE) is to 

establish a renewed legal system that, under the principles of 

quality, equity and inclusion, increases the educational and training 

opportunities of students and contributes to the improvement of 

educational outcomes.  

304 C21.R2 M Entry into force of the 

Royal Decree on 

minimum teaching 

requirements for 

education  

Provision in the Royal 

Decree indicating the entry 

into force of the Royal 

Decree 

      Q1 2022 The Royal Decree on minimum teaching requirements for 

education in primary education, mandatory secondary education 

and baccalaureate shall include the introduction of methodological 

guidelines for teaching and learning based on a competence-based 

curriculum, incorporating “soft skills”; an evaluation framework for 

the acquisition of competences; the design of a model that is more 

flexible and open, which promotes profound learning; and the 

preparation of teaching material, support, guidance and training for 

teachers to ensure that they may effectively implement the new 

curriculum.  

305 C21.R2 M Publication of teaching 

material, issuance of 

training certificates and 

participation of experts in 

the elaboration of the 

curriculum or of the 

evaluation frameworks. 

Publication of teaching 

materials and issued training 

certificates   

      Q4 2025 The following actions shall be completed: 

1) Publication of teaching material on the website of the 

National Institute of Educational Technologies and Teacher 

Training, 

2) 4 000 certificates of trainings on the application of the new 

curriculum or the new Organic Law on education shall be 

issued by the Ministry of Education, Vocational Training 

and Sports,  

3) 100 experts shall participate in the elaboration of the 

curriculum or of the evaluation frameworks. 

306 C21.R3 M Entry into force of the 

Royal Decrees for the 

organisation of 

universities 

Provision in the Royal 

Decrees indicating the entry 

into force of the Royal 

Decrees 

      Q3 2021 The two Royal Decrees for the organisation of universities are:   
- Royal Decree establishing the organisation of university courses 

and the procedure for ensuring their quality   
- Royal Decree on the scheme for the creation, recognition, 

authorisation and accreditation of universities and attached centres. 

307 C21.R3 M Entry into force of the 

Organic Law on the 

university system and 

other legislation and 

documents 

Provision in the law 

indicating the entry into 

force of the Organic Law 

      Q2 2023 The new organic Law and other legislation and documents aiming 

at promoting access to higher education, providing for good 

governance of university institutions and promoting research, 

transfer and mobility of teaching and research staff. The reform 

shall contribute to enhancing the labour market relevance of higher 

education, including the promotion of cooperation with private and 

third sector institutions and introducing performance-based funding 

of public universities. 
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Number Measure 
Milestone   
 / Target 

Name 
Qualitative indicator for 

milestones 

Quantitative indicator for target Time 

Description of each milestone and target 
Unit Baseline Goal Q Year 

309 C21.I1 T New places for the First 

Cycle of Early Childhood 

Education  

- Number 0 45 611  Q2 2026 Publication in the official journal of legal acts documenting the 

creation of 45 611 new publicly owned early childhood education 

and care (ECEC) schooling places. 

310 C21.I2 T Signature of agreements 

under the PROA+ 

programme   

- Number 0 2 700 Q4 2025 2 700 educational centres shall sign agreements between 2021 and 

2023 reflecting their commitments to participate in the PROA+ 

programme 

311 C21.I3 T Participation agreements 

signed by educational 

centres for the support 

provided by 

Accompanying and 

Guidance Units 

- Number 0 6 200  Q2 2026 6 200 educational centres shall sign participation agreements for the 

support to vulnerable students provided by Accompanying and 

Guidance Units . Each autonomous community shall provide an 

evaluation report regarding the provision of services.   

312 C21.I4 T Grants awarded for post-

doctoral researchers and 

university lecturers  

- Number 0 2 600 Q2 2023 Grants awarded for post-doctoralresearchers and university 

lecturers, to at least 2 600 candidates. The objectives of these grants 

include the promotion of professional development of its teaching 

staff who may be integrated into the system in the future. The 

grants shall finance research stays hosted by foreign universities 

and research centres, as well as in Spanish universities and other 

public agents of the Spanish System of Science, Technology and 

Innovation. To this end, the grants shall contribute to attract 

international talent. The grants shall be provided under three 

different programmes, applying specific criteria depending on the 

aim and target group and they shall last between one to three years 

depending on the programme and target group. 

313 C21.I5 T University digital 

capacities and education 

  EUR 0 146 880 000   Q4 2025 In the areas of digital equipment, digital education, training content 

and programmes, digital service platforms, digital infrastructure or 

ICT services, for a total cumulative amount of EUR 146 880 000: 

 

▪ Confirmation by the administration or by a public entity 

that contracts (including amendments), or the 

corresponding parts thereof, have been performed. The 

contribution towards the total cumulative amount shall be 

the amount performed as defined in certificates of 

acceptance, statements of conformity, payment 

certificates, invoices duly signed off by the administration 

as conforming, or equivalent documents.  

▪ Verification by the administration or by a public entity of 

the documentary justification for grant payments. The 
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Number Measure 
Milestone   
 / Target 

Name 
Qualitative indicator for 

milestones 

Quantitative indicator for target Time 

Description of each milestone and target 
Unit Baseline Goal Q Year 

contribution towards the total cumulative amount shall be 

the amount to be subsidised in that verification. 

 

468 C21.I6 M Publication of the Action 

Plan for the development 

of university micro-

credentials 

Publication on the website 

of the Ministry of 

Universities 

   Q2 2023 Publication of an action plan for the creation of a framework for the 

development of micro-credentials elaborated by the Ministry of 

Universities following debates on micro-credentials in events with 

stakeholders on the ministry’s website. The plan shall cover actions 

(i) to transform universities into lifelong learning institutions; (ii) to 

encourage demand by adults and their employers; (iii) to promote 

the quality and relevance of micro-credentials; (iv) to support 

equity of access; and (v) to create personalised and flexible training 

pathways. 

469 C21.I6 T Certificates for micro-

credentials issued 

 Number 0 13 663  Q2 2026 13 663 certificates for micro-credentials shall be issued. A person 

who participates in several training actions is counted separately for 

each training participated in. 
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V. COMPONENT 22: ACTION PLAN FOR THE CARE ECONOMY, STRENGTHENING 

EQUALITY AND INCLUSION POLICIES 

The main objective of this component of the Spanish recovery and resilience plan is the modernisation 

and strengthening of social services and social inclusion policies. It puts a particular focus on the 

long-term care (LTC) model, with the aim of responding to increasing demand for different LTC 

services due to an ageing population, promoting innovation and a people-centred care model centred 

on a deinstitutionalisation strategy.  

In the area of other social services and social inclusion, the objectives include the modernisation and 

strengthening of social services, by promoting innovation and new technologies to ensure provision 

throughout the territory, better identify needs and improving their quality. In the area of support to 

families actions aim at improving the legal protection and material support (in cash and in kind) for 

families, with a view to reduce child poverty. Another aim of the component is to modernise other 

non-contributory social benefits to improve their protection and activation roles. Specific targeted 

actions aim to support victims of gender violence, promote accessibility to public services, and 

improve the capacity of the reception system for applicants of international protection.  

The component contributes to addressing the Country Specific Recommendations related to ensuring 

that employment and social services have the capacity to provide effective support (Country Specific 

Recommendation 2 2019); improving support to families (Country Specific Recommendation 2 

2019); reduce the fragmentation of national unemployment assistance system and address gaps in the 

coverage of regional minimum income schemes (Country Specific Recommendation 2 2019); and 

improving the coverage and adequacy of minimum income and family support schemes (Country 

Specific Recommendation 2 2020). 

It is expected that no measure in this component does significant harm to environmental objectives 

within the meaning of Article 17 of Regulation (EU) 2020/852, taking into account the description of 

the measures and the mitigating steps set out in the recovery and resilience plan in accordance with 

the DNSH Technical Guidance (2021/C58/01). 

V.1.  Description of the reforms and investments for non-repayable financial support 

Reform 1 (C22.R1) - Strengthening long-term care and promoting a change in the model of support 

and long-term care 

The reform aims at a people-centred and rights based support model. The System for Autonomy and 

Dependency Care (SAAD) is expected to be improved by introducing reforms that shall simplify 

administrative procedures, speed up the processing of applications and reduce waiting lists for 

dependants that are not receiving the services to which they are entitled as well as reducing differences 

across the territory. It also focuses on strengthening the quality of professional services, improving 

working conditions and increasing the coverage of the different types of financial benefits. For the 

medium term, the reform centres on implementing a national deinstitutionalisation strategy, a model 

geared towards community care that meets the need and preferences of people in need of support, 

while ensuring cost efficiency and supporting the families caring for them.  

The basis of the reform of long-term care shall be based on an evaluation of the SAAD in the course 

of 2021 to gain an in-depth understanding of the progress of the long- term care reform process 

initiated in 2020 and its impacts. The conclusions of this evaluation shall be presented to the territorial 

council in the first half of 2022.  
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The implementation of the measure shall be completed by 30 June 2022. 

Reform 2 (C22.R2) - Modernising public social services and giving them a new regulatory framework 

The objective of this reform is to establish a common minimum set of social services and their basic 

conditions across regions. 

This measure consists in the publication in the Official Journal of i) the legal act on the approval of 

the Territorial Council Agreement establishing a common minimum set of social services, and their 

basic conditions, implementation deadlines, and monitoring and control mechanisms for its 

application by the regions; and ii) the legal act regulating the social services information system for 

the monitoring and control of its application by the regions. 

Reform 3a (C22.R3a) - Adopt legislation on extending the duration of paid birth and care leave 

The objective of this measure is to support work-life balance and child well-being.  

This measure consists in the entry into force of legislation amending the Workers’ Statute, and related 

legislation, to extend the duration of paid birth and care leave. 

Reform 4 (C22.R4) - Reforming the reception system for migrants and applicants of international 

protection  

The current reception system for migrants and applicants of international protection in Spain shall be 

strengthened to improve its capacity, adjusting it to existing and estimated future needs and 

contributing to making it more efficient. The focus is notably on reducing long waiting times and low 

recognition rates for applicants of international protection. With a more robust and better functioning 

system, the management of future migration crises is expected to be smoother. 

Reception policies shall be tailored to the needs of vulnerable people and asylum seekers and EU 

integration objectives, making the whole system more resilient It shall also set out the level of benefits 

for basic services for applicants lacking financial resources and for applicants with a more vulnerable 

profile in need of enhanced protection, aiming to minimise the provision of reception conditions in 

the form of financial benefits. Moreover, the system covering accompanying services and pathways 

shall be adapted. It shall address the organisation of the reception system from a territorial point of 

view aimed at speeding up the takeover of powers by autonomous communities as established by 

case law, through a couple of pilot projects. Finally, the territorial distribution parameters for 

applicants in cooperation shall be agreed with the autonomous communities.  

To ensure implementation, a system of indicators including elements such as nationality, gender, 

ethnicity, vulnerability, conditions in country of origin, etc. shall be utilised in a weighted formula 

that shall enable an objective calculation of the probability of being granted protection. Whilst the 

applications are being processed, the result of the formula shall allow authorities responsible of 

reception to direct applicants towards the basic or enhanced reception track. This shall also apply to 

the corresponding benefits. This shall allow for the application of basic reception conditions for all 

asylum seekers and enhanced reception conditions for those with a high recognition probability. 

The implementation of the measure shall be completed by 31 March 2022. 

Reform 5 (C22.R5) - Improvement of the system of non-contributory financial benefits of the General 

State Administration 
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The objective of this measure is to support people at risk of poverty and social exclusion.  

This measure consists in the approval of the Minimum Vital Income (IMV) scheme, the adoption of 

a plan to reorganise and simplify the system of non-contributory financial benefits and the entry into 

force of the legal act amending Royal Decree 789/2022 regulating the Minimum Vital Income, in 

order to amend the rules on the compatibility of the IMV with income from employment or self-

employment. 

Reform 6 (C22.R6) - Measures to support gender equality in public office and policy making and 

enhance labour protections 

The objective of this reform is to strengthen protections for victims of sexual violence, to advance 

gender-balanced representation across political and constitutional institutions, and to enhance 

institutional capacity to address and reduce gender disparities in public policy. 

This measure consists in the entry into force of legislation extending employment rights protections 

to victims of sexual violence and establishing rules on gender parity in electoral lists and gender-

balanced representation in constitutional bodies and bodies of constitutional significance, as well as 

in governmental appointments. It also consists in the adoption of a ministerial order establishing a 

gender gap advisory council to advise the Ministry of Inclusion, Social Security and Migration on the 

design, monitoring, and evaluation of policies aimed at reducing the gender gap. 

Investment 1 (C22.I1): Long-term care and support plan: deinstitutionalisation, equipment and 

technology  

The objective of this investment is to support long-term care and support services. 

This measure consists in the execution of six pilot projects aimed at boosting deinstitutionalisation, 

constructing or refurbishing residential, non-residential and day-care centres and setting-up telecare 

services. 

Investment 2 (C22.I2): Plan for the Modernisation of Social Services - Technological transformation, 

innovation, training and strengthening childcare  

The objective of this investment is to support the technological transformation and innovation of 

social services, and the modernisation of the infrastructure and services associated with residential 

protection of child and adolescent care and foster families. 

This measure consists in setting up technological tools for social services information and 

management systems, and investing in the technological transformation and innovation of social 

services, and modernisation of the infrastructure and services associated with child and adolescent 

care, as well as the execution of pilot projects to foster innovation in social services. 

Investment 3 (C22.I3): Spain Accessible Country Plan  

The objective of this measure is to invest in the area of accessibility for persons with disabilities.  

This measure consists in investments in the areas of cognitive accessibility in communication with 

public authorities (including web sites), physical access to public buildings and public spaces 

including health and education facilities, public transport, private housing, adaptation works and 

purchasing equipments by municipalities, trainings, communication and awareness campaigns, and 

RDI projects in the area of cognitive accessibility. 
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Investment 4 (C22.I4): Plan Spain protects you from violence against women  

The objective of this investment is to provide support for victims of violence against women through 

accessible services and care facilities. 

This measure consists in setting up a social and employment guidance service for victims of 

trafficking and sexual exploitation, 52 centres for victims of sexual violence (“centros de crisis”, 

“centros de atención integral”, and similar), of which 6 are mobile units, and in purchasing alert and 

distancing monitoring devices, a mobile application for victims, and a big data and artificial 

intelligence platform for victim support services. 

Investment 5 (C22.I5): Construction, acquisition, or refurbishment of reception centres for migrants 

and applicants of international protection  

The objective of this investment is to increase Spain’s reception capacity for migrants and applicants 

of international protection. 

This measure consists in constructing, acquiring, or refurbishing reception centres for migrants and 

applicants of international protection. 

V.2.  Milestones, targets, indicators, and timetable for monitoring and implementation 

for non-repayable financial support 

See table below. The date of the baseline for all indicators is 1 February 2020 unless indicated 

differently in the description of the action. Amounts in the table do not include VAT. 
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Number Measure 
Milestone   
 / Target 

Name 

Qualitative 

indicator for 

milestones 

Quantitative indicator for 

target 
Time 

Description of each milestone and target 
Unit Baseline Goal Q Year 

314 C22.R1 M Approval by the Territorial Council 

of the evaluation the System for 

Autonomy and Dependency Care 

(SAAD).  

Publication of the 

evaluation  

      Q2 2022 The evaluation shall take place in the course of 2021 to gain an in-

depth understanding of the progress of the long-term care reform 

process initiated in 2020 and its impacts. The conclusions of this 

evaluation shall be presented to the territorial council in the first 

half of 2022.  

315 C22.R2 M Publication in the Official Journal 

of the Agreement of the Territorial 

Council of Social Services and the 

approval of the relevant legal acts. 

Publication in the 

Official Journal of 

the Agreements of 

the Territorial 

Council and 

provision in the 

legal acts 

indicating their 

entry into force 

      Q2 2026 Publication in the Official Journal of: 

i) The legal act approving the Territorial Council Agreement, 

which establishes common minimum set of social services, 

their basic conditions, implementation deadlines, and 

monitoring and control mechanisms to be applied by the 

regions. 

ii) The legal act regulating the social services information 

system for the monitoring and control of its application by 

the regions. 

316a C22.R3a M Entry into force of the Royal 

Decree-Law to extend the duration 

of paid birth and care leave. 

Provision in the 

Royal Decree-Law 

indicating the 

entry into force. 

      Q4 2025 Entry into force of the legislation to extend the duration of paid 

birth and care leave. 

317 C22.R4 M Entry into force of the legislative 

reform of the reception system for 

migrants and applicants of 

international protection in Spain  

Provision in the 

order indicating 

the entry into 

force of the order. 

      Q1 2022 A Central Ministerial Order shall reform the reception system for 

migrants and applicants of international protection in Spain 

adopted by the Ministry of Inclusion, Social Security and 

Migration. The objectives of the reform are to develop new 

reception procedures for all the centres in the reception network 

and to recognise basic reception conditions for all asylum seekers 

and enhanced reception conditions for those with a high 

recognition probability. 

318 C22.R5 M Entry into force of Royal Decree 

Law 20/2020 of 29 May approving 

the minimum vital income 

Provision in the 

law indicating the 

entry into force of 

the Law  

      Q2 2020 Entry into force of the Minimum Vital Income (Royal Decree Law 

20/2020 of 29 May). 

319 C22.R5 M Publication of the “Plan to 

reorganise and simplify the system 

of non-contributory financial 

benefits of the General State 

Administration”. 

Publication in the 

Official Journal of 

the Plan. 

      Q3 2022 Adoption of a “Plan to reorganise and simplify the system of non-

contributory financial benefits of the General State 

Administration” (publication in Official Journal). The Plan shall 

aim to integrate the non-contributory benefits around an income 

coverage instrument in order to improve the effectiveness and 

efficiency of public resources and focus them on people at risk of 

vulnerability or social exclusion. This plan shall focus on the 

appropriate coverage of the various circumstances that leads 
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Number Measure 
Milestone   
 / Target 

Name 

Qualitative 

indicator for 

milestones 

Quantitative indicator for 

target 
Time 

Description of each milestone and target 
Unit Baseline Goal Q Year 

people to vulnerability as well as the adequacy of the income 

support. To this end, it shall take in to account, on the one hand, 

structural needs like households with children and people with 

disabilities and, on the other hand, link income support to active 

job seeking for inclusion and avoid “poverty traps”. The Plan shall 

consider all existing non-contributory with a view of gradually 

and over time integrating them in a single national system to 

assure that the plan’s target is fully achieved.  

 

For the purposes of the operational arrangement, publication in 

the relevant official website is considered as a qualitative indicator 

of the entry into force. 

320a C22.R5 M Entry into force of the legal act on 

the Minimum Vital Income (IMV). 

Provision in the 

legal act 

indicating the 

entry into force.  

      Q4 2025 Entry into force of the legal act amending Royal Decree 789/2022 

regulating the Minimum Vital Income (IMV), amending the rules 

on the compatibility of the IMV with income from employment or 

self-employment.  

 

412a C22.R6 M Entry into force of the law on equal 

representation and balanced 

presence of women and men, and 

entry into effect of the ministerial 

order establishing and regulating an 

advisory council on the gender gap  

Provision in the 

legal act 

indicating the 

entry into force or 

date of effect 

   Q2 2026 Entry into force of legislation extending employment rights 

protections to victims of sexual violence and establishing rules on 

gender parity in electoral lists and gender-balanced representation 

in constitutional bodies and bodies of constitutional significance, 

as well as in appointments to the Vice-Presidencies of the 

Government and ministerial offices. 

 

Entry into effect of a ministerial order establishing a gender gap 

advisory council to advise the Ministry of Inclusion, Social 

Security and Migration on the design, monitoring, and evaluation 

of policies aimed at reducing the gender gap. 

321 C22.I1 T Projects executed by the Ministry of 

Social Rights and Agenda 2030 

  Number 0 6 Q2 2023 Completion of 6 pilot projects on deinstitutionalised care, of 

which one focusing on support and care to people with intellectual 

disabilities. 

322 C22.I1 T Investments in telecare services   EUR 

(millions) 

0 304 Q4 2025  In the area of telecare services, for a total cumulative amount of 

EUR 304 000 000: 
 

Confirmation by the administration or by a public entity that 

contracts and agreements (convenios) (including amendments), or 

the corresponding parts thereof, have been performed. The 

contribution towards the total cumulative amount shall be the 
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Number Measure 
Milestone   
 / Target 

Name 

Qualitative 

indicator for 

milestones 

Quantitative indicator for 

target 
Time 

Description of each milestone and target 
Unit Baseline Goal Q Year 

amount performed as defined in certificates of acceptance, 

statements of conformity, payment certificates, invoices duly 

signed off as conforming by the administration, or equivalent 

documents. 

 

Verification by the administration or by a public entity of the 

documentary justification for grant payments. The contribution 

towards the total cumulative amount shall be the amount to be 

subsidised in that verification. 

 

323 C22.I1 T Residential, non-residential and day 

care centres.   

  EUR 

(millions) 

0 1 355 Q2 2026 Final reports confirming the completion of the activities awarded 

have been submitted by recipient entities or individuals for grants 

relating to the construction or refurbishment of residential, non-

residential and day-care centres, or confirmation by the 

administration that contracts, or parts thereof, relating to the 

construction or refurbishment of residential, non-residential and 

day-care centres have been performed, for a total cumulative 

amount of EUR 1 355 000 000 in grants and contracts awarded 

(including any amendments). 

324 C22.I2 M Set-up of technological tools for 

social services information and 

management systems. 

Certificates of 

acceptance, 

statements of 

conformity or 

equivalent 

certifying that 

contracts have 

been performed. 

      Q4  2025 Confirmation by the administration that contracts have been 

performed, for the set-up of the following technological tools:  

i. The State Information System of Social Services 

(SIESS) and telematic tools of the State Information 

System for the Management of Social Services 

(SEGISS);  

ii. A telematic tool for the analysis of projects carried out 

by third sector entities;  

iii. Telematic tools for credit-management and for 

childhood and adolescence actions; and  

iv. An online platform: care map web portal service.  

325 C22.I2 T Investments by the regions for 

technological transformation and 

innovation of social services, and 

modernisation of the infrastructure 

and services associated with child 

and adolescent care  

 EUR 

(millions) 

0 450 Q2 2026 Final reports confirming the completion of the activities awarded 

have been submitted by recipient entities or individuals for grants 

relating to i) the technological transformation, ii) the innovation of 

social services, and iii) the modernisation of the infrastructure and 

services associated with child and adolescent care, or confirmation 

by the administration that contracts, or parts thereof, related to i) 

the technological transformation, ii) the innovation of social 

services, and iii) the modernisation of the infrastructure and 
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Number Measure 
Milestone   
 / Target 

Name 

Qualitative 

indicator for 

milestones 

Quantitative indicator for 

target 
Time 

Description of each milestone and target 
Unit Baseline Goal Q Year 

services associated with child and adolescent care have been 

performed, for a cumulative amount of EUR 450 000 000 in 

grants and contracts awarded (including any amendments). 

471 C22.I2 T Pilot projects to foster innovation in 

social services 

 Number 0 19 Q2 2026 19 final reports confirming the completion of activities awarded 

shall be submitted by recipient entities or individuals for grants 

relating to pilot projects to foster innovation in social services. 

326 C22.I3 T Investments in accessibility   EUR 

(millions) 

0 103,5 Q4 2025 Investments in accessibility in the areas of:  

i. cognitive accessibility in communication with public 

authorities (including web sites); 

ii. physical access to public buildings and public spaces, 

including health and education facilities; 

iii. public transport; 

iv. private housing; 

v. adaptation works and purchase of equipment by 

municipalities; 

vi. trainings, communication and awareness campaigns; 

vii. RDI projects in the area of cognitive accessibility. 

for a total cumulative amount of EUR 103 500 000: 

 

- Confirmation by the administration or by a public entity 

that contracts and agreements (convenios) (including 

amendments), or the corresponding parts thereof, have 

been performed. The contribution towards the total 

cumulative amount shall be the amount performed as 

defined in certificates of acceptance, statements of 

conformity, payment certificates, invoices duly signed 

off as conforming by the administration, or equivalent 

documents. 

- Verification by the administration or by a public entity 

of the documentary justification for grant payments. The 

contribution towards the total cumulative amount shall 

be the amount to be subsidised in that verification. 

  

473 C22.I4 M Setting up various type of services 

for victims of sexual violence. 

Entry into force of 

legislation. 

   Q1 2023 Entry into force of legislation creating the right for victims of 

sexual violence to receive social and employment guidance 

services, including legal advice, psychological and emotional 

support, and assistance to labour market integration. 
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Number Measure 
Milestone   
 / Target 

Name 

Qualitative 

indicator for 

milestones 

Quantitative indicator for 

target 
Time 

Description of each milestone and target 
Unit Baseline Goal Q Year 

472 C22.I4 M Purchase of alert and distancing 

monitoring devices, and online 

services to support victims of 

violence against women. 

Certificates of 

acceptance, 

statements of 

conformity or 

equivalent 

certifying that 

contracts have 

been performed. 

   Q2 2026 Confirmation by the administration that contracts (including any 

amendments), regarding the purchase of 30 000 alert and distancing 

monitoring devices, an app for victims and a big data and Artificial 

Intelligence platform for victim support services, have been 

performed. 

327 C22.I4 T Centres for victims of sexual 

violence. 

  Number 0 52 Q4 2025 Confirmation by the administration that contracts (including any 

amendments), have been performed, or proof of purchase, relating 

to the set-up of 52 centres for victims of sexual violence (“centros 

de crisis”, “centros de atención integral”, and similar), of which 6 

are mobile units. 

328 C22.I5 M Construction, acquisition or 

refurbishment of reception centres 

for migrants and applicants of 

international protection.  

Certificates of 

acceptance, 

statements of 

conformity or 

equivalent 

certifying that 

contracts have 

been performed 

and proof of 

purchase for 

acquisitions. 

   Q2 2026 Confirmation by the administration that contracts (including 

amendments), or corresponding parts thereof, have been 

performed regarding the construction or refurbishment of 

reception centres, or proof of purchase of a centre or the land for 

its construction, for a cumulative total amount of EUR 

126 000 000. 
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V.3.  Description of the reforms and investments for loan support 

Investment 6 (C22.I6): Social Impact Fund (FIS) 

This measure shall consist of a public investment in a Facility, the Social Impact Fund, in order to 

incentivise private investment and improve access to finance in Spain’s social impact sector, 

particularly projects that contribute to social and environmental solutions, taking into account the 

impact measurement and management procedures established by industry best practices (GIIN and 

others), and to develop capital markets in these areas. That Facility shall operate by providing loans, 

equity, and quasi-equity investments directly, or through intermediaries, to the private sector, as well 

as to public sector entities engaged in similar activities. On the basis of the RRF investment, the 

Facility aims at initially providing at least EUR 400 000 000 of financing.   

The Facility shall be managed by Compañía Española de Financiación del Desarrollo (COFIDES) as 

the implementing partner. The Facility shall incorporate the following three product lines:  

• Subscription of shares in social impact investment funds. This line shall purchase shares 

of investment vehicles, managed by private financial managers, aiming at investing in 

social and environmental projects at all stages of maturity. The purchase shall be limited 

to 25% of the total shares of each fund, except in duly justified cases, in which that 

percentage might increase, although it shall not exceed 49%. In addition, the Facility shall 

not buy shares of more than two funds managed by the same financial manager, unless 

one of the two is in a divestment period and has disinvested at least 50% of the assets 

under management.  

• Co-investment or co-financing, through equity or other debt instruments, in projects with 

a measurable social or environmental impact or in companies which have committed to 

carry out new projects with these characteristics. This line shall co-invest or co-finance 

projects with other public or private funds, including possibly those on which the Facility 

has purchased shares.  

• Direct loans and participative loans in companies that shall carry out projects with a 

measurable social or environmental impact. 

This investment shall also cover a Technical Assistance Facility (TAF), aimed at improving the 

capacities of the beneficiaries to manage and measure their impact of their investment projects. It 

shall also support the sound financial management of Facility. The TAF will be managed by 

COFIDES and will be endowed with an initial allocation of up to EUR 8 million. 

In order to implement the investment into the Facility, Spain shall approve a regulation, and any 

associated documents, for the creation and management of the Facility that shall include the following 

content:  

1) Description of the decision-making process of the Facility: The initial investment decision of the 

Facility shall be taken by an investment committee or other relevant equivalent governing body 

and approved by a majority of votes from members who are independent from the Spanish 

Government. The final investment decision of the Facility shall be limited to the approval (without 

modifications) or the exercise of a veto right on an investment decision proposed by the 

investment committee or relevant equivalent governing body. For intermediated investments, the 

final investment decision shall be taken by the intermediaries. 

2) Key requirements of the associated investment policy, which shall include: 

a) The description of the financial products and eligible final beneficiaries in line with the 

description of the measure. 
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b) The requirement that all investments supported are economically viable. 

c) A prohibition to refinance any outstanding loan.   

d) The requirement to comply with the ‘Do no significant harm’ (DNSH) principle as set out in 

the DNSH Technical Guidance (2021/C58/01), in particular:  

i) In the case of loans, project bonds or equivalent instruments: the investment policy shall 

exclude the following list of activities and assets from eligibility: (i) activities and assets 

related to fossil fuels, including downstream use132, (ii) activities and assets under the EU 

Emission Trading System (ETS) achieving projected greenhouse gas emissions that are 

not lower than the relevant benchmarks133, (iii) activities and assets related to waste 

landfills, incinerators and mechanical biological treatment plants.  

ii) In the case of equity, quasi-equity, corporate bonds or equivalent instruments: the 

investment policy shall exclude companies with a substantial focus134 in the following 

sectors: (i) fossil fuel-based energy production and related activities135; (ii) energy-

intensive and/or high CO2-emitting industries136; (iii) production, rental, or sale of 

polluting vehicles137; (iv) waste collection, waste treatment and disposal138, (v) processing 

of nuclear fuel, production of nuclear energy 

iii) Furthermore, the investment policy shall require compliance with the relevant EU and 

national environmental legislation of the final beneficiaries of the Facility. 

e) The requirement that final beneficiaries of the Facility shall not receive support from other 

Union instruments to cover the same cost. 

3) The amount covered by the regulations and any associated documents establishing the Facility, 

the fee structure for the Implementing Partner and the requirement to reinvest any reflows 

according to the investment policy of the Facility unless they are used to service loan repayments 

of the Recovery and Resilience Facility. 

 
132 Except for (a) assets and activities in power and/or heat generation, as well as related transmission and distribution 

infrastructure, using natural gas, that are compliant with the conditions set out in Annex III of the ‘Do no significant harm’ 

Technical Guidance (2021/C58/01) and (b) activities and assets under point (ii) for which the use of fossil fuels is 

temporary and technically unavoidable for the timely transition towards a fossil fuel free operation. 
133 Including activities and assets under the EU Emission Trading System (ETS) achieving projected greenhouse gas 

emissions that are not lower than the relevant benchmarks. Where the activity supported achieves projected greenhouse 

gas emissions that are not significantly lower than the relevant benchmarks, an explanation of the reasons why this is not 

possible shall be provided. Benchmarks established for free allocation for activities falling within the scope of the 

Emissions Trading System, as set out in the Commission Implementing Regulation (EU) 2021/447. 
134 It is considered that a Final Beneficiary has a “substantial focus” on a sector or business activity if such sector or 

activity is identified as being an essential part of the business activity of the Final Beneficiary respectively in relation to 

the gross revenue, profit, or client base of the Final Beneficiary. The gross revenue generated from the restricted sector or 

activity shall, in any case, not exceed 50% of the gross revenue. 
135 Except for (a) assets and activities in power and/or heat generation, as well as related transmission and distribution 

infrastructure, using natural gas, that are compliant with the conditions set out in Annex III of the ‘Do no significant harm’ 

Technical Guidance (2021/C58/01) and (b) activities and assets under point (ii) for which the use of fossil fuels is 

temporary and technically unavoidable for the timely transition towards a fossil fuel free operation. 
136 Including activities and assets under the EU Emission Trading System (ETS) achieving projected greenhouse gas 

emissions that are not lower than the relevant benchmarks. Where the activity supported achieves projected greenhouse 

gas emissions that are not significantly lower than the relevant benchmarks, an explanation of the reasons why this is not 

possible shall be provided. Benchmarks established for free allocation for activities falling within the scope of the 

Emissions Trading System, as set out in the Commission Implementing Regulation (EU) 2021/447. 
137 Polluting vehicles are defined as non-zero-emission vehicles. 
138 This exclusion does not apply to actions in plants exclusively dedicated to treating non-recyclable hazardous waste, 

and to existing plants, where the actions under this measure are for the purpose of increasing energy efficiency, capturing 

exhaust gases for storage or use or recovering materials from incineration ashes, provided such actions under this measure 

do not result in an increase of the plants’ waste processing capacity or in an extension of the lifetime of the plants; for 

which evidence is provided at plant level. 



  

 

9518/26 ADD 1   242 

ANNEX ECOFIN.1.A  EN 
 

4) Monitoring, audit, and control requirements, including: 

a) The description of the implementing partner’s monitoring system to report on the investment 

mobilized. 

b) The description of the implementing partner’s procedures that will ensure the prevention, 

detection and correction of fraud, corruption, and conflicts of interests.  

c) The obligation to verify the eligibility of every operation in accordance with the requirements 

laid out in the regulations establishing the Facility before committing to finance an operation.  

d) The obligation of carrying out risk-based ex-post audits in accordance with an audit plan of 

COFIDES. These audits shall verify i) that the control systems are effective, including the 

detection of fraud, corruption, and conflict of interests; ii) compliance with the DNSH 

principle, the State Aid rules, the climate and digital target requirements; and iii) that the 

requirement for the intermediary to verify that a responsible declaration is presented by the 

final beneficiary to control whether the same cost is covered by another Union instrument is 

respected. The audits shall also verify the legality of the transactions and that the conditions 

of the applicable regulation and associated documents establishing the Facility and Funding 

Agreements are being respected.  

5) Requirements for selecting financial intermediaries: COFIDES shall select financial 

intermediaries in an open, transparent, and non-discriminatory manner. Controls for the absence 

of conflict of interests on financial intermediaries shall take place and be conducted ex-ante 

through IT system such as Minerva for all financial actors involved.   

6) Requirement to sign Funding Agreements: COFIDES shall sign Funding Agreements with the 

financial intermediaries in line with key requirements that shall be provided as part of the 

associated documents establishing the facility . The key requirements of the Funding Agreement 

shall include all the requirements under which the Facility operates, including:   

a) The obligation of the financial intermediary to take its decisions in compliance mutatis 

mutandis with the decision making and investment policy requirements specified above, 

including related to respect of the DNSH principle.  

b) The description of the monitoring and audit and control framework that the financial 

intermediary shall put in place, which mutatis mutandis shall be subject to all the monitoring, 

audit and control requirements specified above.   

V.4.  Milestones, targets, indicators, and timetable for monitoring and implementation 

for loan support 

See table below. The date of the baseline for all indicators is 1 February 2020 unless indicated 

differently in the description of the action.  
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Number Measure  
Milestone 

/ Target 
Name  

Qualitative 

indicators (for 

milestones)   

Quantitative indicators (for 

target)  
Time  

Description of each milestone and objective  

Unit Baseline Goal Q Year 

L72 C22.I6 M 

Social Impact 

Fund: Regulation 

establishing the 

Facility 

Entry into force of 

the regulation 

establishing the 

Facility 

   Q2 2023 
Entry into force of the regulation, and any associated documents, establishing the 

Facility 

L73 C22.I6 M 

Social Impact 

Fund: Legal 

financing 

agreements 

signed with final 

beneficiaries 

(including equity 

funds) and 

completion of the 

investment 

Legal financing 

agreements and 

certificate of 

transfer 

   Q2 2026 

The Facility, and intermediaries selected by COFIDES, shall have entered into 

legal financing agreements with final beneficiaries (including equity funds) for 

an amount necessary to use 100% of the RRF investment into the Facility (taking 

into account management fees).  

 

Spain shall transfer EUR 400 000 000 to the Facility 
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W. COMPONENT 23: NEW PUBLIC POLICIES FOR A DYNAMIC, RESILIENT AND 

INCLUSIVE LABOUR MARKET 

The component of the Spanish recovery and resilience plan addresses important structural challenges 

of the Spanish labour market. Its main objectives are to reduce structural unemployment and youth 

unemployment, reduce the widespread use of temporary contracts and correct labour market duality, 

increase investment in human capital, modernise collective bargaining instruments and increase the 

effectiveness and efficiency of active labour market policies.  

The component shall include relevant investments, complementary to those funded by the Structural 

Funds (in particular the European Social Fund), that aim to maximise the impact of reforms on quality 

job creation, productivity gains and the reduction of social, territorial and gender gaps.  

Overall, the measures included in the component are aimed to address long-standing challenges of 

the Spanish labour market and present a set of ambitious and coherent reforms, most of them to be 

delivered by the end of 2021. Some of the reform proposals are currently discussed with social 

partners through a social dialogue process. Therefore, some details have been explicitly left open with 

a view to leaving enough space for the agreement and endorsement by social partners.  

The component addresses the Country Specific Recommendations on transitions towards open-ended 

contracts and on hiring incentives, on public employment services, active labour market policies and 

adult learning, on unemployment protection, the minimum income schemes and on job preservation 

(Country Specific Recommendations 2 2019 and 2 2020). 

It is expected that no measure in this component does significant harm to environmental objectives 

within the meaning of Article 17 of Regulation (EU) 2020/852, taking into account the description of 

the measures and the mitigating steps set out in the recovery and resilience plan in accordance with 

the DNSH Technical Guidance (2021/C58/01). 

W.1.  Description of the reforms and investments for non-repayable financial support 

Reform 1 (C23.R1) – Regulation of teleworking 

This reform shall establish a regulatory framework for the provision of remote work with the objective 

to improve workers’ protection and flexibility while preserving business productivity. It shall consist 

of the approval of two Royal Decree-Laws: 

• Royal Decree-Law 28/2020 on 22 September shall provide a regulatory framework that 

favours the introduction of remote working in the private sector, while preserving business 

productivity and affording protection and flexibility to workers. It shall guarantee the same 

working conditions to those working remotely and on-site, as well as the voluntary nature of 

teleworking, both for the worker and for the employer. The established framework favours 

mixed forms of distance and on-site work.  

• Royal Decree-Law 29/2020 on 29 September on Teleworking in Public Administrations shall 

set a regulatory framework for public employees that recognises the possibility of providing 

this type of work on a voluntary, reversible basis with prior authorisation. 

This reform is connected with Reform 1 in component 11 on public administration. 
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The implementation of the measure shall be completed by 31 December 2020. 

Reform 2 (C23.R2) – Measures to close the gender gap 

This reform has the objective to close the gender pay gap. It shall consist of two bylaws: 

• Royal Decree 901/2020 on 13 October shall regulate employers’ obligation of producing and 

registering equality plans to grant pay transparency. All companies with more than 150 

employees are obliged to produce and register such plans and in 2022 all companies with more 

than 50 workers shall be also obliged. The Royal Decree shall set out the procedure for 

negotiating the plans, the requirements to be followed by the diagnosis and the characteristics 

of their evaluation and monitoring.  

• The Royal Decree 902/2020 on 13 October on equal pay for men and women shall guarantee 

the principle of pay transparency in order to identify discriminatory situations due to incorrect 

job assessments (i.e. lower pay for work of equal value). The decree shall define the situations 

in which a work is considered of equal value. It is in force since April 2021, following the 6-

month period given to the employers to set up the required implementation mechanisms. 

The implementation of the measure shall be completed by 30 June 2021. 

Reform 3 (C23.R3) – Regulation of the work of home distributers by digital platforms (riders) 

The reform has the objective to regulate the working conditions of the so-called riders, who are 

engaged in distribution activities to third parties using technological means. A Royal Decree-Law 

shall guarantee these workers the right to fair and equal treatment in terms of working conditions, and 

the right to access social protection and training, by the legal presumption of an employment 

relationship between the company and the rider. It shall also enable workers’ legal representation to 

be informed of the rules contained in artificial intelligence algorithms and systems that may have an 

impact on working conditions, including access to and maintenance of employment and profiling.  

The implementation of the measure shall be completed by 30 September 2021. 

Reform 4 (C23.R4) – Simplification of contracts: generalisation of the open-ended contract, reasons 

to use temporary contracts and regulation of the training/apprenticeship contract. 

This reform consists in amending the regulation on contracts set in the Workers’ Statute (Legislative 

Decree 2/2015) with the objective to regulate the use of temporary contracts as an exclusively causal 

origin and generalise the use of open-ended contracts. The reform shall include the following 

elements: 

• Simplification and reorganisation of the menu of contracts, with three main types: open-

ended, temporary and training/apprenticeship. The design of the new types of contracts aims 

to limit the valid causes to use temporary contracts, thereby making open-ended contracts the 

general rule.  

• The review of the use of the training/apprenticeship contract, in order to provide an adequate 

framework for young people to enter the labour market.  

• The reinforcement of the use of the seasonal contract, which is a special type of open-ended 

contract used in seasonal activities. 

• The reform shall strengthen the control in the use of the part-time contracts, to prevent 

irregular working time. 
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• The strengthening of the fight against labour fraud, including by updating the sanctioning 

system. 

This reform is closely connected with Reform 1 in Component 11, which shall introduce other legal 

changes in the Statute of Public Workers to reduce the use of temporary contracts in the public sector. 

It is also related with Reform 6 (flexibility and stability mechanism) in this component. 

The implementation of the measure shall be completed by 31 December 2021. 

Reform 5 (C23.R5) – Modernisation of active labour market policies (ALMP) 

The objective of this reform is to modernise the delivery of ALMP in Spain, taking into account the 

conclusions from the spending reviews made by the independent fiscal authority (‘AIReF’). The 

reform shall consist in multiple elements, such as developing individual pathways for counselling, 

preventing abuses in work-based trainings (such as traineeships and training contracts), reinforcing 

the system of adult learning and the recognition of competences, setting up a one-stop shop for young 

people, improving the coordination between employment and social services and with the regions, 

and improving the cooperation with the private sector. 

This reform shall be complemented by two other reforms in this component, namely Reform 7 (hiring 

incentives) and Reform 11 (digitalisation of public employment services). Some elements of the 

reform (such as the reinforcement of reskilling and assistance program for elderly workers) present 

synergies with Reform 2 in component 30 (alignment of the effective retirement age with the legal 

retirement age). 

The reform shall include a number of legislative steps in 2021 and 2022: 

a) 2021-2027 Action Plan to tackle youth unemployment at the occasion of the implementation 

of the EU Youth Guarantee Plus. The action plan shall include a review of the traineeship 

/apprenticeship contracts and the approval of a Statute of Trainees. These measures shall be 

coherent with the education policies to tackle early school leaving (as set out in component 

21). The implementation of this element of the measure shall be completed by 30 June 2021. 

b) 2021-2024 Spanish Employment Activation Strategy, following a social dialogue process. The 

main objectives of the new strategy shall be:  

• People-centred and business-centred approach: design of ALMP is expected to be focused on 

the specific circumstances of each person and business. 

• Consistency with productive transformation: ALMP should allow professional transitions 

accompanying the production model shift towards a green and digital economy. 

• Results orientation: ALMP is expected to be assessed, monitoring and fostering the 

achievement of results. 

• Improving the capacities of Public Employment Services through their digitalisation and 

modernisation.  

• Governance and cohesion of the National System of Employment to improve coordination at 

national and regional level and stakeholders involved in ALMP. 

The implementation of this element of the measure shall be completed by 31 December 2021. 

c) Reform of the Employment Law, with the following objectives: (i) to strengthen the policy 

and coordination instruments of the National Employment System; (ii) to reform active labour 

market policies; (iii) to review the governance of the system; (iv) to strengthen the local 

dimension of employment policy; and (v) to meet the requirements for the implementation of 

the various measures foreseen in the frame of the National Plan for Active Employment 

Policies. In this context, the main elements of the legislative changes shall include: 
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• Strengthening active and passive employment policies taking into account the distribution of 

competences between the State and the Autonomous Communities. 

• Strengthening the Intermediation System and Public Private Partnerships.  

• Common Services Portfolio of the National System of Employment. 

• Review of the financing model.  

• Cooperation with social services. 

• Local and European dimension. 

• Technological development for employability. 

• Use of ICTs and Big Data. 

• Improving employability. 

The implementation of this element of the measure shall be completed by 31 December 2022. 

Reform 6 (C23.R6) – Permanent mechanism for internal flexibility, job stability and reskilling of 

workers in transition. 

This reform has the objective to establish a permanent scheme to adjust to cyclical and structural 

shocks, by covering the suspension or reduction of working time through an employment regulation 

plan that includes the requirement to improve or retrain workers in the skills identified as being in 

demand. The scheme shall build upon the experience of the short-time work schemes (so-called 

‘ERTEs’) deployed during the COVID-19 crisis to preserve jobs during lockdown and other activity 

restrictions caused by the pandemic.  

The reform shall consist of two new adjustment mechanisms: 

• An economic stabilization mechanism that shall provide internal flexibility to firms and 

stability to workers in the face of transitory or cyclical shocks, with a special focus on 

worker’s training. 

• A mechanism that shall support the reskilling and upskilling of workers and companies in 

transition to help them cope with technological or demand innovations and that shall facilitate 

voluntary mobility of workers within and across firms. 

The measure shall be implemented through the amendment of the Workers Statute. It shall include 

the creation of a tripartite fund to be funded through social security contributions from employers and 

workers and complemented by the state. It shall ensure fiscal sustainability in the medium to long 

term considering different options and scenarios. The concrete functioning of this fund shall be 

negotiated with social partners.  

The implementation of the measure shall be completed by 31 December 2021. 

Reform 7 (C23.R7) – Review of hiring incentives 

The objective of the reform is to simplify the system of hiring incentives and increase its effectiveness 

through better targeting, by taking into account the spending review carried out by the independent 

fiscal authority (‘AIReF’). In particular, it aims to improve the employability of very specific groups 

with low participation in the labour market, by promoting quality jobs and permanent contracts. The 

number of incentives shall be reduced, and the requirements for beneficiary companies standardised. 

A continuous monitoring and evaluation of the hiring incentive system is envisaged. 

The reform shall be implemented through an amendment of the Law 43/2006. It is closely related to 

other measures in this component, such as Reform 5 (overall reform of active labour market policies) 

and Investment 7 (activation pathways for beneficiaries of the minimum income scheme). 
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The implementation of the measure shall be completed by 31 December 2022. 

Reform 8 (C23.R8) – Modernisation of collective bargaining 

This reform has the objective to improve the functioning of collective bargaining by amending the 

relevant legal rules in the Workers Statute (Title III of the Legislative Decree 2/2015) following a 

social dialogue process. Because of this, the envisaged regulatory changes are not fully detailed in 

the plan. Changes shall improve the legal rules governing collective bargaining. 

The modernisation of collective bargaining shall incorporate changes to the negotiating structure 

itself, with the aim of strengthening the representativeness of the negotiating parties, enriching the 

content of dialogue, and enhancing legal certainty in its implementation and effects. Changes shall 

not result in disproportionate obstacles for firms to adjust to the cycle and respond to productivity 

developments. 

The implementation of the reform shall be completed by 31 December 2021.  

Reform 9 (C23.R9) – Modernisation of sub-contracting activities 

This reform has the objective to improve the working conditions and the rights of persons working in 

subcontracted companies, by amending the Article 42 of the Workers’ Statute (Legislative Decree 

2/2015) to ensure its proper use in cases where it improves productive activity and discourages it 

from those where it is merely a means of reducing costs.  

This reform shall provide an adequate level of protection to workers in subcontracting and move 

towards a level playing field between subcontracted and company workers. It shall also strengthen 

the responsibility of contractors or subcontractors and prevent the outsourcing of services through 

subcontracting in cases in which it was done with the purpose of lowering labour standards for persons 

working for subcontractors. 

The implementation of the reform shall be completed by 31 December 2021. 

Reform 10 (C23.R10) – Simplification and improvement of unemployment assistance 

This legislative reform concerns the non-contributory unemployment assistance and shall take place 

through the amendment of the Royal Legislative Decree 8/2015. It is closely related to Reform 5 of 

Component 22, which outlines a more general reform of non-contributory social benefits.  

The reform includes the following objectives: 

i. to extend unemployment protection by filling in some of the coverage gaps of the current 

system and extending the maximum duration;  

ii. to simplify the system, currently fragmented into several schemes;  

iii. to link the benefit to a personalised activation itinerary;  

iv. to facilitate the transition to social protection when the beneficiary does not return to work 

and is in a vulnerable situation. 

As a general rule, the target group of the new scheme shall be the same as in the current system, i.e. 

unemployed workers that are not eligible to contributory unemployment benefits, either because they 

have been unemployed for too long and exhausted their rights, or because their contribution history 

is too short (less than 12 months but more than six). The monthly amount of the benefit shall remain 

at 80 % of the ‘IPREM’ (indicator on public income of multiple effects). 
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The implementation of the measure shall be completed by 31 December 2022. 

Investment 1 (C23.I1) – Youth Employment 

The objective of this measure is to support young jobseekers labour market integration. This measure 

consists in the participation of young jobseekers in “Tandem”, “First Experience” or “Investigo” 

programmes. 

Investment 2 (C23.I2) – Female employment and gender mainstreaming in active labour market 

policies 

The objective of this measure is to support the integration of women into the labour market. This 

measure consists in the participation of women in the “Plan Empleo Mujer, Rural and Urban areas” 

or “Victims of Gender Violence and Human traffic” programmes. 

Investment 3 (C23.I3) – New skills for the green, digital and productive transition 

The objective of this measure is to reskill people. This measure consists in the participation of people 

in training programmes to acquire skills for the digital, ecological or productive transformation. 

Investment 4 (C23.I4) – Projects for rebalancing and equity 

The objective of this measure is to contribute to addressing the demographic challenge and facilitating 

productive transformation. This measure consists in the delivery of 68 projects for vulnerable groups, 

entrepreneurs or micro-enterprises.  

Investment 5 (C23.I5) - Governance and boost of policies to support activation 

The objective of this measure is to support public employment services and reinforce the efficiency 

of active labour market policies. This measure consists in the delivery of at least 42 000 training 

actions for PES staff, as well as the qualification of 20 public centres for guidance, entrepreneurship, 

support and innovation for employment.   

Investment 6 (C23.I6) – Comprehensive plan to boost the social economy 

The objective of this measure is to support social economy projects. This measure consists in projects  

regarding the programmes TRANSFORMA_ES, INICIATIVA_ES, IMPULSA-TEC, 

ALIANZA_ES, and SOSTENIBLE_ES, as defined in Order TES/1233/2022, of 5 December, and in 

Order TES/869/2023 of 22 July, which establish the regulatory basis for the aid under the 

Comprehensive Plan to Promote the Social Economy for the Creation of an Inclusive and Sustainable 

Economic Fabric, within the framework of the Recovery and Resilience Plan. 

Investment 7 (C23.I7) - Promoting inclusive growth by linking social inclusion policies to the national 

minimum income scheme (‘IMV’)   

The objective of this measure is to improve the effectiveness of integration pathways for the 

beneficiaries of the minimum income scheme (‘IMV’). This measure consists in the signature of the 

first eight partnership agreements with sub-national public administrations, social partners and third 

sector social action entities to carry out the pathways to support the socio-economic inclusion of IMV 

beneficiaries, and in the publication of an evaluation report on the results of pilot projects related to 

the Minimum Income Scheme or vulnerable groups. 
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W.2.  Milestones, targets, indicators, and timetable for monitoring and implementation 

for non-repayable financial support 

See table below. The date of the baseline for all indicators is 1 February 2020 unless indicated 

differently in the description of the action. Amounts in the table do not include VAT. 
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Number Measure 
Milestone   
 / Target 

Name 

Qualitative 

indicator for 

milestones 

Quantitative indicator for 

target 
Time 

Description of each milestone and target 
Unit Baseline Goal Q Year 

329 C23.R1 M Entry into force of two 

Royal Decree-Laws 

regulating distance work in 

the private sector and in 

public administrations 

 

Provisions in the 

Royal Decree Laws 

on entry into force 

      Q4 2020 The two Royal Decree-Laws shall regulate distance work in the private 

sector and in public administrations. The objectives of the laws are: (i) to 

provide a regulatory framework (RDL 28/2020) that favours the 

introduction of remote work, while preserving business productivity and 

affording protection and flexibility to workers; and (ii) regulating 

teleworking in all public administrations (RDL 29/2020) as a new way of 

organising and structuring work, in order to better serve the general 

interests and ensure the normal functioning of public administrations. 

330 C23.R2 M Entry into force of two by-

laws on equal pay between 

women and men and on 

equality plans and their 

registration 

Provisions in the 

by-laws on entry 

into force 

      Q2 2021 The two by-laws apply to equal pay between women and men and to 

equality plans and their registration. The objectives of the regulations are: 

(i) to ensure the principle of pay transparency in order to identify 

discrimination due to incorrect job assessments; and (ii) to develop equality 

plans and ensure their registration in a public register. 

331 C23.R3 M Entry into force of Royal 

Decree Law for the 

protection of workers 

engaged in distribution 

activities to third parties 

using technological means 

Provisions in the 

Royal Decree Law 

on entry into force 

      Q3 2021 The Royal Decree Law relates to the protection of workers engaged in 

distribution activities to third parties using technological means. The 

objectives of the law are to guarantee these people the right to fair and 

equal treatment in terms of working conditions, the right to access social 

protection and training and to enable workers’ legal representation to be 

informed of the rules contained in artificial intelligence algorithms and 

systems that may have an impact on the working conditions governing 

platforms, including access to and maintenance of employment and 

profiling. 

332 C23.R4 M Amendment of the 

Worker's Statute to support 

the reduction of temporary 

employment by 

streamlining the number of 

contract types 

Provisions in the 

amendment on 

entry into force 

      Q4 2021 Respecting social dialogue and as part of a comprehensive approach 

balancing the need for flexibility and security in the labour market, entry 

into force of the amendment of provisions of Legislative Decree 2/2015 of 

23 October approving the recast text of the Workers’ Statute to support the 

reduction of temporary employment by streamlining the number of 

contract types. 

333 C23.R5 M Entry into force of Action 

Plan to tackle youth 

unemployment  

Provisions in the 

Action Plan on 

entry into force 

      Q2 2021 The Action Plan shall tackle youth unemployment at the occasion of the 

implementation of the EU Youth Guarantee Plus. The objective of the 

Youth Guarantee is to improve and deepen inter-institutional coordination, 

strengthen the relationship with the private sector and local authorities, 

improve the quality and adequacy of training, seek new job opportunities in 

sectors with growth potential, reduce early school leaving, maintain and 

improve the evaluation and monitoring system, and further strengthen 

personalised guidance programmes. 
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Number Measure 
Milestone   
 / Target 

Name 

Qualitative 

indicator for 

milestones 

Quantitative indicator for 

target 
Time 

Description of each milestone and target 
Unit Baseline Goal Q Year 

334 C23.R5 M Royal Decree for a new 

Spanish Employment 

Strategy 2021-2024 

Provisions in the 

Royal Decree on 

entry into force 

      Q4 2021 Respecting social dialogue and as part of a comprehensive approach 

balancing the need for flexibility and security in the labour market, 

approval by the Council of Ministers and entry into force of a Royal 

Decree for a new Spanish Employment Activation Strategy 2021-2024. 

The main objectives of the new strategy are:    
i) People-centred and business-centred approach: Active Employment 

Policies shall be designed focused on the specific circumstances of each 

person and business.   
ii) Consistency with productive transformation: Active Employment 

Policies shall allow professional transitions accompanying the production 

model shifts towards a green and digital economy   
iii) Results orientation: Active Employment Policies shall be assessed, 

monitoring and foster the achievement of results.   
iv) Improving the capacities of Public Employment Services: Through their 

digitalisation and modernisation.     
v) Governance and cohesion of the National System of Employment to 

improve coordination at national and regional level and stakeholders 

involved in active labour policies.  

335 C23.R5 M Entry into force of the 

amendment of the 

Employment Law (Royal 

Legislative Decree 3/2015) 

Provision in the 

amendment on 

entry into force 

      Q4 2022 The amendment of the Employment Law (Royal Legislative Decree 

3/2015) shall: (i) strengthen the policy and coordination instruments of the 

National Employment System; (ii) reform active labour market policies; 

(iii) review the governance of the system; (iv) strengthen the local 

dimension of employment policy; and (v) meet the requirements for the 

implementation of the various measures foreseen in the frame of the 

National Plan for Active Employment Policies. 

336 C23.R6 M Amendment of the 

Worker's Statute to 

establish a scheme to 

adjust to cyclical and 

structural shocks, 

including a system that 

provides internal 

flexibility to companies 

and stability to workers 

Provisions in the 

amendment on 

entry into force 

      Q4 2021 Respecting social dialogue and as part of a comprehensive approach 

balancing the need for flexibility and security in the labour market and 

ensuring fiscal sustainability in the medium to long term, entry into force 

of amending provisions of Royal Legislative Decree 2/2015 of 23 October 

approving the recast text of the Workers’ Statute to establish a scheme to 

adjust to cyclical and structural shocks, including a system that provides 

internal flexibility to companies and stability to workers, support the 

upskilling and reskilling of employees in firms and sectors in transition, 

and facilitate voluntary mobility of workers (within and across firms). The 

reform shall be underpinned by an ex-ante assessment of the funding 

arrangements of the tripartite fund included in this reform, which proves its 

fiscal sustainability in the medium to long term. The assessment shall 

consider different options and scenarios. 
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Number Measure 
Milestone   
 / Target 

Name 

Qualitative 

indicator for 

milestones 

Quantitative indicator for 

target 
Time 

Description of each milestone and target 
Unit Baseline Goal Q Year 

337 C23.R7 M Entry into force of the 

reform of Law 43/2006 to 

simplify and increase the 

effectiveness of the 

recruitment incentive 

system taking into account 

the recommendations 

issued by AIReF 

Provision in the 

reform on entry into 

force 

      Q4 2022 The reform of Law 43/2006 shall simplify and increase the effectiveness of 

the recruitment incentive system, taking into account the recommendations 

issued by the Spanish Independent Authority for Fiscal Responsibility 

(AIReF) in its 2020 Spending Review report: “Incentives to recruitment” 

338 C23.R8 M Amendment of the 

Worker's Statute to 

improve the legal rules 

governing collective 

bargaining  

Provisions in the 

amendment on 

entry into force 

      Q4 2021 Respecting social dialogue and as part of a comprehensive approach that 

balances the need for flexibility and security in the labour market, entry 

into force of the amendment of certain provisions of Royal Legislative 

Decree 2/2015 of 23 October approving the recast text of the Workers’ 

Statute, to improve the legal rules governing collective bargaining. The 

reform shall be underpinned by an ex-ante assessment of shortcomings in 

the current legislation on collective bargaining and an analysis of the 

options to address them. 

339 C23.R9 M Amendment of the 

Worker's Statute to 

improve the rights of 

persons working in 

subcontracted companies 

Provisions in the 

amendment on 

entry into force 

      Q4 2021 Respecting social dialogue and as part of a comprehensive approach 

balancing the need for flexibility and security in the labour market, entry 

into force of the amendment of provisions of Legislative Decree 2/2015 of 

23 October approving the recast text of the Workers’ Statute to improve the 

rights of people working in subcontracted companies. 

340 C23.R10 M Entry into force of 

amendment of the Royal 

Legislative Decree 8/2015 

reforming the regulation of 

non-contributory 

unemployment support 

Provision in the 

amendment on 

entry into force 

      Q4 2022 The reform of the Royal Legislative Decree 8/2015 concerns the regulation 

of non-contributory unemployment support, including the following 

objectives: (i) to extend unemployment protection; (ii) to simplify the 

system; (iii) to link the benefit to a personalised activation itinerary; (iv) to 

facilitate the transition to social protection when the beneficiary does not 

return to work and is in a vulnerable situation. 

342 C23.I1 T Grants for the participation 

of jobseekers in the 

´Tandem´, ´First 

Experience´ or ´Investigo´ 

programmes 

- Number 0 18 300 Q2 2026 Verification by the administration of the documentary justification for grant 

payments regarding a total of 18 300 people having participated in Tandem, 

First Experience or Investigo programmes. 

 

343 C23.I2 T Grants for the participation 

of people in the ‘Plan 

Empleo Mujer, Rural and 

Urban areas’ or ´Victims 

of Gender Violence and 

- Number 0 23 200 Q2 2026 Verification by the administration of the documentary justification for grant 

payments, and confirmation by the administration that contracts have been 

performed, relating to a cumulative total of 23 200 people having 

participated in the ‘Plan Empleo Mujer, Rural and Urban areas’ or 

´Victims of Gender Violence and Human traffic´ programmes. 
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Number Measure 
Milestone   
 / Target 

Name 

Qualitative 

indicator for 

milestones 

Quantitative indicator for 

target 
Time 

Description of each milestone and target 
Unit Baseline Goal Q Year 

Human traffic´ 

programmes 

344 C23.I3 T People having participated 

in training programmes to 

acquire skills for the 

digital, ecological or 

productive transformation 

- Number 0 520 063 Q2 2026 520 063 training participation certificates issued regarding training 

programmes to acquire skills for the digital, ecological or productive 

transformation. A person who participates in several trainings shall be 

counted separately for each training they participated in 

345 C23.I4 M Approval of the regional 

allocation of funds for 

territorial projects for 

vulnerable groups, 

entrepreneurship and 

micro-enterprises.  

Reference  Minutes 

of the Sectoral 

Employment 

Conference  

      Q3 2021 Approval at the Sectoral Employment Conference of the regional 

allocation of funds for territorial projects for vulnerable groups and 

territorial projects for entrepreneurship and micro-enterprises, such as the 

development of projects promoting entrepreneurship, local development 

initiatives, social economy initiatives and new territorial projects 

facilitating the transformation of production, in particular towards a green 

and digital economy.  

346 C23.I4 T Projects for vulnerable 

groups, entrepreneurs or 

micro-enterprises 

- Number 0 68 Q4 2025 Delivery of 68 projects for vulnerable groups, entrepreneurs or micro-

enterprises. Four projects shall be delivered in each autonomous 

community.     
347 C23.I5 M Public centres for 

guidance, 

entrepreneurship, support 

and innovation for 

employment 

Publication in the 

official journal and 

copy of the  annual 

work programmes 

having obtained a 

favourable opinion 

from the State 

Public Employment 

Service 

   Q4 2025 Publication in the official journal of resolutions approving the qualification 

of 20 public centres for guidance, entrepreneurship, support and innovation 

for employment; and favourable opinion of the annual work programmes 

(2021-2024) from the State Public Employment Service. One center shall 

be at central government level and one in each autonomous territory, 

including Ceuta and Melilla. 

348 C23.I5 T Training actions for PES 

staff 

  Number 0 42 000 Q2 2023 At least 42 000 training actions for PES staff have been completed with the 

aim of upgrading their skills and provide more effective support to 

jobseekers. 

349 C23.I6 T Projects regarding the 

programmes 

TRANSFORMA_ES, 

INICIATIVA_ES, 

IMPULSA-TEC, 

ALIANZA_ES, and 

SOSTENIBLE_ES   

- Number 0 250 Q4 2025 250 final reports confirming the finalisation of projects awarded shall be 

submitted by recipient entities or individuals for grants regarding the 

programmes TRANSFORMA_ES, INICIATIVA_ES, IMPULSA-TEC, 

ALIANZA_ES, and SOSTENIBLE_ES, as defined in Order 

TES/1233/2022, of 5 December, and in Order TES/869/2023, of 22 July, 

which establish the regulatory basis for the aid under the Comprehensive 

Plan to Promote the Social Economy for the Creation of an Inclusive and 
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Number Measure 
Milestone   
 / Target 

Name 

Qualitative 

indicator for 

milestones 

Quantitative indicator for 

target 
Time 

Description of each milestone and target 
Unit Baseline Goal Q Year 

Sustainable Economic Fabric, within the framework of the Recovery and 

Resilience Plan. 

350 C23.I7 M Improving the take-up rate 

of the Minimum Vital 

Income (‘IMV’) and 

increasing its effectiveness 

through inclusion policies 

Publication of the 

partnership 

agreement 

(‘Convenio’) 

      Q1 2022 Support the socio-economic inclusion of IMV beneficiaries through 

pathways: eight partnership agreements signed with sub-national public 

administrations, social partners and third sector social action entities to 

carry out the pathways. These partnership agreements have the objectives 

of: i) improving the take-up rate of the IMV; ii) increasing the effectiveness 

of the IMV through inclusion policies. 

351 C23.I7 M Evaluation report on the 

results of pilot projects 

related to the  Minimum 

Income Scheme or 

vulnerable groups 

Publication of the 

evaluation report on 

the website of the 

relevant ministry 

      Q4 2025 Publication of an evaluation report in the institutional website of the 

relevant ministry on the results of 18 pilot projects related to the Minimum 

Income Scheme or vulnerable groups. The evaluation report should include 

recommendations for public policy design and for scaling up inclusion 

itineraries within public administrations. 
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X. COMPONENT 24: CULTURAL INDUSTRY 

The cultural industry plays an important role in the Spanish economy, representing 3,2 % of the 

country’s GDP as well as 3,6 % of the country’s total employment prior to the COVID-19 pandemic. 

In addition, it has an indispensable value for society, as shown by the high level of cultural 

participation of the Spanish population prior to the pandemic. Nevertheless, the industry suffers from 

a number of structural features that have prevented it from realising its full potential and have made 

it particularly vulnerable in times of crisis.   

Against this backdrop, component 24 of the Spanish recovery and resilience plan includes reforms 

and investments aimed at reforming the work framework of artists, and at strengthening and 

modernising the cultural business fabric.  

The component addresses the Country Specific Recommendations on promoting investments to 

sustain the economy and support the recovery following the COVID-19 pandemic (Country Specific 

Recommendation 1 2020) and on supporting employment, strengthening unemployment protection 

and improving access to digital learning (Country Specific Recommendation 2 2020).  

It is expected that no measure in this component does significant harm to environmental objectives 

within the meaning of Article 17 of Regulation (EU) 2020/852, taking into account the description of 

the measures and the mitigating steps set out in the recovery and resilience plan in accordance with 

the DNSH Technical Guidance (2021/C58/01). 

X.1.  Description of the reforms and investments for non-repayable financial support 

Reform 1 (C24.R1) - Development of the status of the artist and promotion of investment, cultural 

sponsorship and participation 

This reform aims to address the challenge deriving from the fact that existing labour and tax 

regulations do not take into account the specificities of the cultural sector (such as irregular income 

and work patterns), and the need to attract private funding beyond public support.  

The reform shall develop an adequate legal, fiscal and labour framework for the cultural sector in 

order to improve the social protection of the different actors in the sector as well as to increase the 

attraction of private investments.  

This reform shall approve regulatory changes for the implementation of the artist’s statute including 

regulatory changes on the following aspects:   

a) the adequacy of VAT and personal income tax; 

b) trade union representativeness;  

c) health and special employment relationships of artists in public careers;  

d) the regulation of sponsorships;  

e) the regime of tax incentives.  
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These changes shall be implemented through the creation of the Inter-ministerial Committee on the 

Statute of the Artist and the drafting of legislative proposals in 2021, with the entry into force of the 

legal instrument by 31 December 2022. Measures to encourage private investment in the cultural 

sector shall also be implemented during the period 2021-2023. 

The implementation of the measure shall be completed by 31 December 2022.  

 

Investment 1 (C24.I1) - Strengthening the competitiveness of cultural industries  

The objective of the measure is to boost the competitiveness of the cultural sector and contribute to 

its digital transition. This measure consists of investments supporting the acquisition of 

entrepreneurial and financial skills, the digitalisation of intellectual property management systems, 

and the internationalisation of the cultural and creative industries. 

Investment 2 (C24.I2) - Boosting culture across the territory  

The objective of the measure is to improve territorial and social cohesion by facilitating access to 

culture and to support the sustainability and the consolidation of the cultural sector across the territory. 

This measure consists of investments for the modernisation and sustainable management of the 

performing and musical arts infrastructure, the restoration and enhancement of the Spanish cultural 

sites, the purchase of licences for digital books and the promotion of cultural activity. 

Investment 3 (C24.I3) - Digitisation and promotion of major cultural services  

This measure has the objective to digitise as well as to promote major cultural establishments. The 

specific investments under this measure aim to support: 

a) The National Prado Museum, by: (i) the improvement of its accessibility and integration in the 

urban fabric, (ii) the integration of all the sensors into a single monitored system, (iii) the 

development of an inclusive experience to make the museum accessible to more visitors, (iv) the 

development of an interoperable digital platform between museums, (v) the improvement of 

digital tools for the administration, and (vi) the creation of multimedia content;   

b) The National Museum Centro de Arte Reina Sofia, by offering fellowships and research 

residences for young artists and thinkers with a focus to develop digitisation actions for the 

cultural heritage; 

c) The Spanish National Library, by promoting the use and re-use of its digital data and collections 

in support of teaching, research, cultural industries and technological developments; 

d) A plan for the digitalisation and access to the bibliographic heritage of other library assets from 

the state administrations or private entities, with a view of making them available to citizens via 

digital repositories; 

e) The digitisation, extension of capacity and interoperability of all types of archival systems, 

inventories and records of historical heritage, including audio-visual heritage; and 

f) Measures to modernise public management tools and implement an integrated system for 

digitisation and cataloguing of INAEM’s (Instituto Nacional de las Artes Escénicas y de la 

Música) resources, assets, structures and infrastructure, including measures such as the 

implementation of various advanced tools for the planning, management and impact assessment 
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of public support schemes for the performing and musical sectors, as well as the implementation 

of a digital integrated system (INAEM DIGITAL) for the digitisation and cataloguing of the 

documentation, archiving services, and the structures and infrastructures of the INAEM. 

In order to ensure that the measure complies with the ‘Do no significant harm’ Technical Guidance 

(2021/C58/01), the eligibility criteria contained in terms of reference for upcoming calls for projects 

shall exclude the following list of activities: (i) activities related to fossil fuels, including downstream 

use139; (ii) activities under the EU Emission Trading System (ETS) achieving projected greenhouse 

gas emissions that are not lower than the relevant benchmarks140; (iii) activities related to waste 

landfills, incinerators141 and mechanical biological treatment plants142; and (iv) activities where the 

long-term disposal of waste may cause harm to the environment. The terms of reference shall 

additionally require that only activities that comply with relevant EU and national environmental 

legislation may be selected. 

The implementation of the investment shall be completed by 30 June 2023.  

X.2.  Milestones, targets, indicators, and timetable for monitoring and implementation 

for non-repayable financial support 

See table below. The date of the baseline for all indicators is 1 February 2020 unless indicated 

differently in the description of the action. Amounts in the table do not include VAT. 

  

 
139 Except projects under this measure in power and/or heat generation, as well as related transmission and distribution 

infrastructure, using natural gas, that are compliant with the conditions set out in Annex III of the ‘Do no significant harm’ 

Technical Guidance (2021/C58/01). 
140 Where the activity supported achieves projected greenhouse gas emissions that are not significantly lower than the 

relevant benchmarks an explanation of the reasons why this is not possible should be provided. Benchmarks established 

for free allocation for activities falling within the scope of the Emissions Trading System, as set out in the Commission 

Implementing Regulation (EU) 2021/447. 
141 This exclusion does not apply to actions under this measure in plants exclusively dedicated to treating non-recyclable 

hazardous waste, and to existing plants, where the actions under this measure are for the purpose of increasing energy 

efficiency, capturing exhaust gases for storage or use or recovering materials from incineration ashes, provided such 

actions under this measure do not result in an increase of the plants’ waste processing capacity or in an extension of the 

lifetime of the plants; for which evidence is provided at plant level. 
142 This exclusion does not apply to actions under this measure in existing mechanical biological treatment plants, where 

the actions under this measure are for the purpose of increasing energy efficiency or retrofitting to recycling operations 

of separated waste to compost bio-waste and anaerobic digestion of bio-waste, provided such actions under this measure 

do not result in an increase of the plants’ waste processing capacity or in an extension of the lifetime of the plants; for 

which evidence is provided at plant level. 



  

 

9518/26 ADD 1   259 

ANNEX ECOFIN.1.A  EN 
 

Number Measure 
Milestone   
 / Target 

Name 

Qualitative 

indicator 

for 

milestones 

Quantitative indicator for 

target 
Time 

Description of each milestone and target 

Unit Baseline Goal Q Year 

352 C24.R1 M Entry into force of 

the artist’s statute, 

sponsorship and the 

regime of tax 

incentives. 

Provisions 

in the 

regulation 

on entry 

into force 

      Q4 2022 Entry into force of regulatory changes for the implementation of the artist’s statute and the 

regulation of the following aspects with the aim to improve the working conditions of 

artists: adequacy of VAT; personal income tax; trade union representativeness, health and 

special employment relationship of artists in public careers; better regulation of 

sponsorship and the regime of tax incentives. 

354 C24.I1 T Strengthening the 

competitiveness of 

cultural industries  

- Number 0 1 216 Q2 2023 Number of entities and projects awarded funding from the support scheme for the 
competitiveness and professionalisation of the cultural and creative industries (CCIs) 

including: 

- entrepreneurial and financial skills of the professionals of the Cultural and Creative 

Industries (at least 900 beneficiaries);   
- digitalisation planning implemented and tools created to discuss digital transformation (at 

least 16 projects);   
- internationalisation of the Cultural and Creative Industries (at least 300 beneficiaries ).   
Projects shall be in compliance with the ’Do no significant harm’ Technical Guidance 

(2021/C58/01) through the use of an exclusion list and the requirement of compliance with 

the relevant EU and national environmental legislation. 

475 C24.I1 T Strengthening of the  

competitiveness of  

cultural industries 

 Number 0 1 216 Q2 2026 Final reports confirming the completion of the activities awarded have been submitted by 

recipient entities or individuals for grants, or confirmation by the administration or by the 

corresponding monitoring committee that respectively contracts and agreements have been 

performed, covering the support for:   
- the acquisition of entrepreneurial and financial skills by professionals of the Cultural and 

Creative Industries (at least 900 beneficiaries);   
- the digitalisation of management operators and/or entities with competences in the field 

of intellectual property rights (at least 16 projects);   
- the internationalisation of the Cultural and Creative Industries (at least 300 beneficiaries). 

355 C24.I2 T Modernisation and 

sustainable 

management of 

performing and 

musical arts 

infrastructure 

- Number 0 200 Q4 2025 200 final reports confirming the completion of the activities awarded shall be submitted by 

recipient entities or individuals for grants relating to the modernisation and sustainable 

management of performing and musical arts infrastructure. 

357 C24.I2 T E-book licences for 

libraries 

- Number 0 300 000 Q2 2023 E-book licences purchased and provided to public libraries (at least 300 000).  

359 C24.I2 T Boosting cultural and 

creative initiatives  

- Number 0 400 Q4 2025 400 final reports confirming the finalisation of projects awarded have been submitted by 

recipient entities or individuals, relating to the promotion of cultural activity.  
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Number Measure 
Milestone   
 / Target 

Name 

Qualitative 

indicator 

for 

milestones 

Quantitative indicator for 

target 
Time 

Description of each milestone and target 

Unit Baseline Goal Q Year 

356 C24.I2 T Restoration and 

enhancement of  

Spanish cultural sites 

- Number 0 20 Q2 2026 Confirmation by the administration that contracts have been performed, covering the 

restoration and enhancement of 20 cultural sites, across 15 regions.  

360 C24.I3 T Digitalisation and 

promotion of major 

cultural services  

  EUR 

(million) 

0 40 Q2 2022 Cumulative budget committed of at least EUR 40 000 000 to contribute to the: (a) -boost 

and digitalise the National Prado Museum and the Reina Sofia Museum;    
- Actions to increase the annual users of the digital collection of the Spanish National 

Library   
- Digitalisation of the other Bibliographic heritage [Bibliographic heritage collections 

digitised];   
- Digital access to the Bibliographic heritage and interoperability of all types of public 

archival systems and expansion of the data storage capacity of the Spanish historical 

heritage inventory and archival systems;   
- Completion of an integrated system for the digitalisation and cataloguing of INAEM’s 

resources, assets, structures and infrastructure. 

361 C24.I3 T Completion of 

digitalisation and 

promotion of major 

cultural services  

- Number 0 200 Q2 2023 Completion of at least 200 projects, in compliance with the ’Do no significant harm’ 

Technical Guidance (2021/C58/01) through the use of an exclusion list and the requirement 

of compliance with the relevant EU and national environmental legislation, to:   
- Boost and digitalise the National Prado Museum and the Reina Sofia Museum;    
- Actions to increase the annual users of the digital collection of the Spanish National 

Library;   
- Digital access to the Bibliographic heritage and interoperability of all types of public 

archival systems and expansion of the data storage capacity of the Spanish historical 

heritage inventory and archival systems;   
- Completion of an integrated system for the digitalisation and cataloguing of INAEM’s 

resources, assets, structures and infrastructure. 

362 C24.I3 T Completion of 

digitalisation of the 

Bibliographic 

heritage  

  Number 

(million) 

10 12 Q2 2023 - Digitalisation of the Bibliographic heritage (public and private collections) (a total of 12 

million pages of heritage collections digitised). 
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Y. COMPONENT 25: SPAIN AUDIOVISUAL HUB 

This component of the Spanish recovery and resilience plan brings together a series of investments 

and reforms aimed at revitalising and strengthening the audio-visual sector. It aims at improving the 

investment environment, consolidate Spain as an international platform for audio-visual investment 

and make Spain a reference in exporting audio-visual products, including video games and digital 

creation. This component also includes actions to foster internationalisation of firms, enhance 

innovation in the sector and implement better regulation.  

In line with the plan “Spain Digital 2025” and with the recently approved “Plan Spain Audio-visual 

Hub of Europe”, the component is expected to support job creation, especially among young people, 

the tourism industry and includes actions reduce the gender gap.  

The component addresses the Country Specific Recommendations on fostering investment in 

innovation (Country Specific Recommendation 3 2019) and focusing investment on the green and 

digital transition (Country Specific Recommendation 3 2020). 

It is expected that no measure in this component does significant harm to environmental objectives 

within the meaning of Article 17 of Regulation (EU) 2020/852, taking into account the description of 

the measures and the mitigating steps set out in the recovery and resilience plan in accordance with 

the DNSH Technical Guidance (2021/C58/01).  

Y.1.  Description of the reforms and investments for non-repayable financial support 

Reform 1 (C25.R1): Reform of the audio-visual regulatory framework  

The reform of the audio-visual regulatory framework includes the adoption of one law and the 

approval of a sector plan: 

1. Entry into force of the General Law on Audio-visual Communication which has different 

objectives. First, to adapt and modernise the legal framework for audio-visual media services 

and the platform video exchange services in Spain. Second, to establish mechanisms to 

guarantee users’ rights such as the protection of minors and the public from certain types of 

content. Third, to promote European audio-visual work by doubling support for independent 

audio-visual production. Fourth, to improve the integration of persons with disabilities. The 

law is entered into force by the end of the first quarter of 2022.  

2. Adoption and implementation of the “Spain Audio-visual Hub for Europe” Plan, which aims 

at making Spain a global investment platform, attracting foreign investment and exporting 

audio-visual products. This plan was adopted by the Council of ministers in March 2021. It 

includes investments to enhance the entire value chain of the audio-visual industry based on 

Spain´s comparative advantages in the sector, including a well-established audio-visual 

industry, well-trained human capital and a globally recognized creative capacity. The plan 

includes all audio-visual sector formats (such as cinema, series, advertising, video games and 

animation). The “Spain Audio-visual Hub for Europe” aims to establish synergies with other 

sectors such as culture and tourism. The measures included build on four priorities: i) to turn 

Spain into a pole of attraction for audio-visual production, ii) to reduce administrative and 

regulatory costs associated with the sector, iii) to improve the competitiveness of firms in the 



  

 

9518/26 ADD 1   262 

ANNEX ECOFIN.1.A  EN 
 

sector by investing in their digitalisation, and iv) to generate talent and reducing the gender 

gap. 

Investment 1 (C25.I1): Program for the promotion, modernisation and digitalisation of the audio-

visual sector  

The objective of the investment is to improve the competitiveness and resilience of the business and 

creative fabric of the audio-visual sector as well as to promote its internationalisation and attract 

foreign investment. This consists of investments in three different areas.   

Y.2.  Milestones, targets, indicators, and timetable for monitoring and implementation 

for non-repayable financial support 

See table below. The date of the baseline for all indicators is the start of the action unless indicated 

differently in the description of the action. Amounts in the table do not include VAT. 
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Number Measure 
Milestone   
 / Target 

Name 

Qualitative 

indicator for 

milestones 

Quantitative indicator for 

target 
Time 

Description of each milestone and target 

Unit Baseline Goal Q Year 

363 C25.R1 M Plan “Spain, Audio-

visual Hub of Europe”. 

Approval by 

Council of 

Ministers 

      Q1 2021 Approval by the Council of Ministers of the Plan "Spain, Audio-visual Hub of 

Europe". The plan combines public investments and reforms that aim to (i) 

internationalize the sector and increase Spain’s attractiveness as a destination of 

foreign investment; (ii) reduce the regulatory and administrative costs; (iii) 

improve the competitiveness of all enterprises trough the implementation of 

new technologies to enable the enterprise to compete in a digitalise market; and 

(iv) promote human capital by reducing the gender gap.  

 

364 C25.R1 M Entry into force of the 

general law on Audio-

visual Communication. 

Provisions in 

the Law on 

entry into 

force 

      Q1 2022 Entry into Force of the General Law on Audio-visual communication. This Law 

regulates the legal framework to provide audio-visual communication services 

in Spain and shall effectively transpose to the national legal system the 

Directive 2018/1808 of Audio-visual Communication Services. Its purpose is to 

adapt and update the legal framework applicable to audio-visual communication 

services and video sharing platform services in Spain. The Law also seek to 

guarantee level playing field for all different actors present in the market. 

Finally, the Law includes some mechanism to guarantee the rights of users (such 

as the protection of minors and the public against certain types of content).  

 

476 C25.I1 T Support of entities in the 

audio-visual sector in 

three different areas 

 EUR 

(million) 

0 177 Q2 2026 For a total cumulative amount of EUR 177 000 000 in grants and contracts 

awarded (including any amendments): 

• Final reports confirming the completion of the activities awarded have 

been submitted by recipient entities or individuals for grants relating 

to (i) promotion, modernisation or digitisation of the audio-visual 

sector or (ii) promotion of the internalisation of the audio-visual 

sector or (iii) attraction of foreign investment in the audio-visual 

sector including the simplification of public administrative procedures 

or 

• Confirmation by the administration or by the corresponding 

monitoring committee that respectively contracts and agreements, or 

parts thereof related to (i) promotion, modernisation or digitisation of 

the audio-visual sector or (ii) promotion of the internalisation of the 

audio-visual sector or (iii) attraction of foreign investment in the 

audio-visual sector including the simplification of public 

administrative procedureshave been performed.  
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Y.3  Description of the reforms and investments for loan support 

Investment 2 (C25.I2) – PERTE “New Economy of Language”: Information in Spanish and other co-

official languages.  

This investment aims to promote the economic potential of Spanish and co-official languages by 

promoting the internationalization, dissemination and expansion of the media sector in these 

languages. In order to do so, this investment shall support projects for the digitalisation and 

dissemination of content, as well as the adoption by companies in the media sector of new 

technological tools for the management and processing of content in Spanish and co-official 

languages.  

Investment 3 (C25.I3) – Audiovisual Hub Fund  

This measure shall consist of a public investment in a Facility, the Audiovisual Hub Fund, in order 

to incentivise private investment and improve access to finance in projects related to films, fiction, 

television, content, digital culture, as well as multimedia and interactive content such as video games, 

immersive experiences and visual effects, among others and to develop capital markets in this area. 

The Facility shall operate by providing direct financing and equity and quasi-equity investments, 

directly or through intermediaries to the private sector, as well as to public sector entities engaged in 

similar activities. On the basis of the RRF investment, the Facility aims at initially providing at least 

EUR 280 000 000 of financing.  

The Facility shall be managed by Sociedad Española para la Transformación Tecnológica (SETT) as 

the implementing partner. The Facility shall include the following product lines: 

• SETT direct financing: this line shall provide direct loans to private companies (such as mid-

caps companies and large corporations) and public companies to finance projects in the 

audiovisual sector. The loans shall be provided directly by SETT and each project co-financed 

by a third-party private investor(s). The funds provided by SETT shall represent a maximum 

of 70% of the total amount of the support to the investment. Private investors shall cover at 

least 30% of the total amount of investment support.  

• Equity and quasi-equity investments: this line shall consist of the provision of direct equity 

investments through SETT and/or the transfer of funds to equity funds or other investment 

vehicles managed by private financial intermediaries which carry out equity investment 

operations in companies in the audiovisual sector. The maximum participation of the Fund 

shall not exceed 49 % of the investment vehicle funds. The equity investments by the Fund 

shall not cause the share of publicly owned equity in a final beneficiary to surpass 49% of 

the total equity. 

 

In order to implement the investment into the Facility, Spain and SETT shall sign an Implementing 

Agreement, or Spain shall approve the corresponding legal instrument and associated documents that 

shall include the following content: 

1. Description of the decision-making process of the Facility: The initial investment decision of 

the Facility shall be taken by an investment committee or other relevant equivalent governing 

body and approved by a majority of votes from members who are independent from the 

Spanish government. The final investment decision of the Facility shall be limited to the 

approval (without modifications) or the exercise of a veto right on an investment 

decision proposed by the investment committee or relevant equivalent governing body. For 

intermediated investments, the final investment decision shall be taken by intermediaries. 



  

 

9518/26 ADD 1   265 

ANNEX ECOFIN.1.A  EN 
 

2. Key requirements of the associated investment policy, which shall include: 

a. The description of the financial product(s) and eligible final beneficiaries in line with 

the description of the measure.    

b. The requirement that all investments supported are economically viable. 

c. A prohibition to refinance any outstanding loan. 

d. The requirement to comply with the ‘Do no significant harm’ (DNSH) principle as set 

out in the DNSH Technical Guidance (2021/C58/01). Furthermore, the investment 

policy shall require compliance with the relevant EU and national environmental 

legislation of the final beneficiaries of the Facility. 

e. The requirement that final beneficiaries of the Facility shall not receive support from 

other Union instruments to cover the same cost. 

3. The amount covered by the Implementing Agreement or the legal instrument and associated 

documents setting up the facility, the fee structure for the Implementing Partner and the 

requirement to reinvest any reflows according to the investment policy of the Facility unless 

they are used to service loan repayments of the Recovery and Resilience Facility. 

4. Monitoring, audit, and control requirements, including: 

1. The description of the implementing partner’s monitoring system to report on the 

investment mobilized. 

2. The description of the implementing partner’s procedures that will ensure the 

prevention, detection and correction of fraud, corruption, and conflicts of interests. 

3. The obligation to verify the eligibility of every operation in accordance with the 

requirements laid out in the Implementing Agreement before committing to finance an 

operation. 

4. The obligation of carrying out risk-based ex-post audits in accordance with an audit 

plan of SETT. These audits shall verify i) that the control systems are effective, 

including the detection of fraud, corruption, and conflict of interests; ii) compliance 

with the DNSH principle, the State Aid rules, digital target requirements; and iii) that 

the requirement for the intermediary to verify that a responsible declaration is 

presented by the final beneficiary to control whether the same cost is covered by 

another Union instrument is respected. The audits shall also verify the legality of the 

transactions and that the conditions of the applicable Implementing Agreement and 

Funding Agreements are being respected, including through the use of a positive 

declaration list and/or self-declarations for operations below EUR 10 000 000, before 

committing to finance an operation. 

5. Requirements for digital investments carried out by the implementing partner: at least 

EUR 280 000 000 of the RRF investment into the Facility shall contribute to the digital 

objectives in accordance with Annex VII to the RRF Regulation143. 

6. Requirements for selecting financial intermediaries: SETT shall select financial 

intermediaries in an open, transparent, and non-discriminatory manner. Controls for the 

absence of conflict of interests on financial intermediaries shall take place and be conducted 

ex-ante through IT system such as Minerva for all financial actors involved.  

 
143 For the purpose of the computation of the digital contribution, in the case of equity, quasi-equity, corporate bonds or 

equivalent instruments not targeted to specific projects, criteria shall be used to require that at least 90% of the recipient’s 

revenue during the preceding financial year or future revenues as per a business plan are/will be generated from an activity 

that complies with the relevant criteria arising from the applicable intervention fields in annex VII to the RRF Regulation. 



  

 

9518/26 ADD 1   266 

ANNEX ECOFIN.1.A  EN 
 

7. Requirement to sign Funding Agreements: SETT shall sign Funding Agreements with the 

financial intermediaries in line with key requirements that shall be provided as an annex of 

the Implementing Agreement or the legal instrument and associated documents setting up the 

Facility. The key requirements of the Funding Agreement shall include all the requirements 

under which the Facility operates, including:  

1. The obligation of the financial intermediary to take its decisions in compliance mutatis 

mutandis with the decision making and investment policy requirements specified 

above, including related to respect of the DNSH principle. 

2. The description of the monitoring and audit and control framework that the financial 

intermediary shall put in place, which mutatis mutandis shall be subject to all the 

monitoring, audit and control requirements specified above.  

Y.4.  Milestones, targets, indicators, and timetable for monitoring and implementation 

for loan support 

See table below. The date of the baseline for all indicators is the start of the action unless indicated 

differently in the description of the action. Amounts in the table do not include VAT in relation to 

measure C25.I2. 
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Number Measure 
Milestone   
 / Target 

Name 

Qualitative 

indicator for 

milestones 

Quantitative indicator for 

target 
Time 

Description of each milestone and target 

Unit Baseline Goal Q Year 

L76 C25.I2 T Implementation of projects 

to digitalise and 

disseminate content 

 EUR 

(million) 

0 2 Q2 2026 Finalisation of projects corresponding to a budget awarded of EUR 2 026 944 

regarding the digitalisation, dissemination of content and the adoption of new 

technological tools for the management and processing of content in Spanish and 

co-official languages.    

L77 C25.I3 M Audiovisual Hub Fund: 

Entry into force of the 

Facility 

 

Entry into 

force of the 

Implementing 

Agreement or 

of the legal 

instrument 

setting up the 

Facility 

   Q4 2023 Entry into force of the Implementing Agreement or of the legal instrument and 

associated documents setting up the Facility. 

 

L79 C25.I3 M Audiovisual Hub Fund: 

Legal financing agreements 

signed with final 

beneficiaries (including 

equity funds) and 

completion of the 

investment. 

Legal 

financing 

agreements 

and certificate 

of transfer 

   Q2 2026 SETT, and intermediaries selected by SETT, shall have entered into legal financing 

agreements with final beneficiaries for an amount necessary to use 100% of the 

RRF investment into the Facility (taking into account management fees). SETT 

shall also have ensured that 100% of this financing shall contribute to digital 

objectives using the methodology in Annex VII of the RRF Regulation. 

Spain shall transfer EUR 280 000 000 to SETT for the Facility. 
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Z. COMPONENT 26: PROMOTION OF SPORTS 

According to the Spanish recovery and resilience plan, the sports sector represents 3,1 % of GDP in 

Spain and provides directly or indirectly for 2,1 % of the total employment in the country.  

The main objective of this component of the Spanish recovery and resilience plan is to enhance the 

transformation of the sports sector through the digitisation of sports organisations and the upgrade of 

sports facilities to ensure their environmental sustainability and accessibility. It shall also support the 

promotion of sport for health purposes, notably through a better access to physical activity in areas at 

risk of depopulation, as well as through research in the field. Finally, the component shall include 

targeted investments to foster female participation in professional and amateur sport. 

The component addresses the Country Specific Recommendations on promoting investments in 

innovation and in energy efficiency (Country Specific Recommendation 3 2019), promoting public 

and private investment and fostering the green transition (Country Specific Recommendation 1 2023, 

1 2022 and 3 2020) and strengthening the resilience of the health system (Country Specific 

Recommendation 1 2020). 

This component shall support and complement actions foreseen in other parts of the plan, such as 

those to promote healthy lifestyles in Component 18 (Reform of the Health System). Through the 

optimisation and upgrade of existing sports infrastructures, it shall also complement measures 

undertaken under Component 2 (Renovation) and support the transformation of the tourism sector in 

Spain in line with Component 14 (Tourism). 

It is expected that no measure in this component does significant harm to environmental objectives 

within the meaning of Article 17 of Regulation (EU) 2020/852, taking into account the description of 

the measures and the mitigating steps set out in the recovery and resilience plan in accordance with 

the DNSH Technical Guidance (2021/C58/01). 

Z.1.  Description of the reforms and investments for non-repayable financial support 

Reform 1 (C26.R1) – Law for Sports 

The objective of this legislative measure is to ensure health and safety in the practice of sports at all 

levels, to include gender equality, accessibility and social cohesion aspects in the regulation of sports, 

to modernise sports organisations and infrastructures through digitisation and through their ecological 

transformation and to promote the internationalisation of the sector. The legislation shall adapt the 

organisational structures of sport to the current challenges that it faces, taking account of lessons 

learned from the pandemic.  

The implementation of the measure shall be completed by 31 December 2022. 

Investment 1 (C26.I1) – Digitalisation of the sports sector 

The objective of this measure is to increase digitalisation in the sports sector. 

The measure consists in the support for the digitalisation of sports federations, sports technical 

centres, high performance centres, sports medicine centres and the Antidoping Administration.  

Investment 2 (C26.I2) – Ecological transition of sports facilities  

The objective of this measure is to upgrade existing sports facilities. 
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This measure consists in the renovation of sports infrastructures, technical centres or sports facilities.  

Investment 3 (C26.I3) – Promotion of Sports 

The objective of this measure is to promote the participation of women and minors, as well as groups 

at risk of exclusion and people with disabilities, in sports.  

This measure consists of activities relating to sports. 

Z.2.  Milestones, targets, indicators, and timetable for monitoring and implementation 

for non-repayable financial support 

See table below. The date of the baseline for all indicators is 1 February 2020 unless indicated 

differently in the description of the action. Amounts in the table do not include VAT. 
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Number Measure 
Milestone   
 / Target 

Name 

Qualitative 

indicator for 

milestones 

Quantitative indicator for target Time 

Description of each milestone and target 
Unit Baseline Goal Q Year 

367 C26.R1 M Entry into force of the law for 

Sports  

Provision in the 

Law indicating its 

entry into force  

      Q4 2022 The Law shall foster health and safety in the practice of sports at 

all levels, gender equality, social inclusion and accessibility, the 

promotion of the international dimension of the model and the 

modernization of organisations, and infrastructures through 

respect for the environment and digitization.  

370 C26.I1 M Digitalisation of the sports sector Final reports; or 

certificates of 

acceptance, 

statements of 

conformity or 

equivalent 

certifying that 

contracts and 

agreements 

(convenios) have 

been performed  

     Q2 2026 Final reports confirming the completion of the activities awarded 

have been submitted by recipient entities or individuals for grants 

relating to the digitalisation of the sports sector, including sports 

federations, sports technical centres, high performance centres, 

sports medicine centres and the antidoping administration, or 

confirmation by the administration that contracts and agreements 

(convenios) related to the digitalisation of the sports sector, 

including sports federations, sports technical centres, high 

performance centres, sports medicine centres and the antidoping 

administration have been performed, for a total cumulative 

amount of EUR 68,5 million in grants and contracts awarded 

(including any amendments). 

373 C26.I2 M Renovation of sports 

infrastructures, technical centres 

or sports facilities  

Final reports; or 

certificates of 

acceptance, 

statements of 

conformity or 

equivalent 

certifying that 

contracts have 

been performed   

   Q2 2026 Final reports confirming the completion of the activities awarded 

have been submitted by recipient entities or individuals for grants 

relating to the renovation of sports infrastructures, technical 

centres or sports facilities to increase digitalisation, energy 

efficiency or accessibility, or confirmation by the administration 

that contracts related to the renovation of sports infrastructures, 

technical centres or sports facilities to increase digitalisation, 

energy efficiency or accessibility have been performed, for a 

total cumulative number of 140 renovation actions. Interventions 

on energy efficiency shall achieve on average at least 30% 

reduction in primary energy savings. 

374 C26.I3 M Projects to promote equality in 

sports  

Publication in OJ      Q2 2022 Award by CSD (National Council for Sports) of a call for 

proposals in the Official Journal, which is expected to select a 

minimum of 15 beneficiary projects to promote equality in 
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Number Measure 
Milestone   
 / Target 

Name 

Qualitative 

indicator for 

milestones 

Quantitative indicator for target Time 

Description of each milestone and target 
Unit Baseline Goal Q Year 

sports, notably through training, professionalisation of female 

sports and visibility of female sports. The cumulative budget of 

the call shall be EUR 11 700 000. 

375 C26.I3 M Activities relating to sports  Verification by the 

administration of 

the documentary 

justification for 

grants; or 

certificates of 

acceptance, 

statements of 

conformity, 

invoices duly 

signed off as 

conforming by the 

administration, 

documents 

evidencing the 

recognition of the 

corresponding 

obligation to pay, 

or other 

equivalent 

supporting 

documents, 

certifying that 

contracts and 

agreements 

(convenios), as 

well as 

expenditure 

supported by 

invoices and fees 

paid for the 

delivery of 

training activities, 

have been 

performed. 

   Q4 2025 In the area of sports, for a total cumulative amount of EUR 18 

million:  

- Confirmation by the administration or by a public entity that 

contracts and agreements (convenios) (including amendments), 

as well as expenditure supported by invoices and fees paid for 

the delivery of training activities, or the corresponding parts 

thereof, have been performed. The contribution towards the total 

cumulative amount shall be the amount performed as defined in 

certificates of acceptance, statements of conformity or equivalent 

documents.   

- Verification by the administration or by a public entity of the 

documentary justification for grant payments. The contribution 

towards the total cumulative amount shall be the amount to be 

subsidised in that verification. 
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AA. COMPONENT 27: MEASURES AND ACTION TO PREVENT AND COMBAT TAX 

FRAUD 

This component of the Spanish recovery and resilience plan addresses the challenges of preventing 

and combating tax fraud and tax evasion. The objective of the component is to increase tax 

compliance and collect more tax revenue. The component addresses among others the Country 

Specific Recommendations on strengthening fiscal and public procurement frameworks at all levels 

of government (Country Specific Recommendation 1 2019) and on – when economic conditions 

permit – the pursuit of fiscal policies aimed at achieving prudent medium-term budgetary positions 

and ensuring debt sustainability, while encouraging investment (Country Specific Recommendation 

1 2020).  

It is expected that no measure in this component does significant harm to environmental objectives 

within the meaning of Article 17 of Regulation (EU) 2020/852, taking into account the description of 

the measures and the mitigating steps set out in the recovery and resilience plan in accordance with 

the DNSH Technical Guidance (2021/C58/01). 

AA.1.  Description of the reforms and investments for non-repayable financial support 

Reform 1 (C27.R1) – Adoption of the Anti-fraud Law 

The objectives of this reform are to strengthen rules against tax avoidance practices that directly affect 

the functioning of the internal market as well as to amend indirect and direct taxation, certain local 

government taxes and gambling regulation. The reform introduces changes in the regulation aimed at 

establishing tax justice parameters and facilitating actions aimed at preventing and fighting fraud by 

reinforcing tax control. 

The reform consists of the adoption and entry into force of a Law against Tax evasion and Fraud 

which: 

• Enlarges the perimeter of transactions where e-payments are authorised (signatures & 

professionals) and set a legal threshold for cash payments; 

• Updates the list of tax havens according to transparency, no taxation and harmful tax regimes 

criteria; 

• Implements changes to the rules for making people with tax arrears; 

• Implements a ban on ‘double-use software’; 

• Introduces a reference value for the tax base in property taxation. 

The law shall be adopted by 30 June 2021. The law shall enter into force by 30 June 2022. The reform 

envisages a provisional assessment of the law by 31 December 2022 and, based on that assessment, 

there may be amendments in 2023. 

Reform 2 (C27.R2) – Modernisation of the Tax Agency 

The Tax Agency is entrusted with the implementation of the State tax system and the customs system 

and carries out its activities within the framework of the Strategic Plan 2020-2023. This Strategic 

Plan, which relies extensively on the use of IT solutions, is revised every year to ensure it is adapted 

to new tax policy developments, sources of information, taxpayers’ behaviour and technological 

developments. The objective of this reform is supporting the implementation and annual review of 
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the Strategic Plan 2020-2023 which aims at modernising the agency provision of services to reduce 

tax fraud and evasion. Reform 2 interacts closely with other reforms in this component. The reform 

shall include  

• Increasing human resources at the Tax Agency in line with its medium-term needs and  

• Carrying out a review of the Agency’s buildings to modernise technology and increase energy 

efficiency.  

The reform shall be implemented by 31 December 2023. 

Reform 3 (C27.R3) – Enhanced assistance to taxpayers 

The objectives of this reform are improving the assistance to taxpayers. A key element of the Tax 

Agency’s strategy for 2020-2023 is to improve services to taxpayers with increased use of electronic 

platforms (the so-called “ADIs”, Integral Digital Administration). The reform consists of providing 

new services to facilitate corporate and personal income taxation as well as VAT taxation. New 

services are to include enhanced communication methods, help desk services and consultation of 

user’s data as well as tax declarations and handling returns. The provision of such services are planned 

to be increased in three waves over 2021-2023 with the goal that progressively more and more 

customers choose using the electronic services instead of visiting their local tax bureaus. With these 

measures, the Agency aims at making it easier for their clients to comply with the tax code and, 

thereby, increase tax revenue.  

The implementation of the reform shall be completed by 30 June 2023. 

Reform 4 (C27.R4) – International dimension 

The objective of this reform is to increase and optimise the use IT systems in international cooperation 

to fight tax fraud and evasion. This reform, following international agreements in the policy area, 

consists of taking measures to facilitate taxpayers’ compliance with their tax obligations (including 

data in personal income tax), to step up fight against undeclared activities and shadow economy, and 

review the quality and usefulness of the information obtained from the various countries. These goals 

are expected to be achieved via greater use of more sophisticated IT systems and deployment of online 

services to the taxpayers.  

The reform shall be implemented by 31 December 2021. 

Reform 5 (C27.R5) – Cooperative model 

The objective of this reform is to improve the relations of the Tax Agency with its stakeholders such 

as large corporations, SMEs, self-employed and relevant associations as well as justice system as a 

way to achieve higher compliance with tax obligations. Regarding taxpayers, the Agency aims at 

better cooperation and higher compliance via voluntary tax transparency reports. Cooperation with 

judges, prosecutors and courts are expected to be increased by increasing tax investigations. 

The reform shall be implemented by 31 December 2021. 

AA.2.  Milestones, targets, indicators, and timetable for monitoring and implementation 

for non-repayable financial support 

See table below. The date of the baseline for all indicators is 1 February 2020 unless indicated 

differently in the description of the action. Amounts in the table do not include VAT.
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Number Measure 
Milestone   
 / Target 

Name 

Qualitative 

indicator for 

milestones 

Quantitative indicator for target Time 

Description of each milestone and target 
Unit Baseline Goal Q Year 

376 C27.R1 M Entry into force of the Law against Tax 

Evasion and Fraud 

Provision of 

the law 

indicating its 

entry into 

force  

      Q2 2022 Entry into force of a Law against Tax Evasion and Fraud (‘Ley de 

medidas de prevención y lucha contra el fraude fiscal’) which:   
-Enlarges the perimeter of transactions where e-payments are 

compulsory (firms & professionals) and set legal thresholds for cash 

payments    
-Updates the list of tax havens according to transparency, no taxation 

and harmful tax regimes criteria.   
-Implements changes to the rules for listing people with tax arrears.   
-Implements a ban on “double-use software”.   
-Introduces a reference value for the tax base in property taxation.  

377 C27.R1 M Interim assessment of the effects of the 

Law against Tax Evasion and Fraud. 

Publication of 

the report in 

the Ministry 

of Finance 

Website. 

      Q4 2022 Ministry of Finance shall carry out an interim assessment of the Law 

against Tax Evasion and Fraud. This assessment with possible 

recommendations for improvements will be published in the 

Ministry of Finance Website. 

378 C27.R2 T Modernisation of the Tax Agency - 

Number of staff at the Tax Authority 

  Number  25 325  26 320 Q4 2021 Increase the number of staff at the Tax Authority to at least of 26 320 

employees. Date of the baseline: 31 December 2020. 

 

The baseline and the target shall only consider full-time public 

servants with permanent contracts.  

379 C27.R2 T Modernisation of the Tax Agency – Tax 

investigations 

  Number 5 743 6 591 Q4 2021 Authorities shall carry out 6 591 tax investigations (number of tax 

investigations carried out during 2021) to discover unreported 

taxable activities. Date of the baseline: 31 December 2020. 

380 C27.R3 T Delivery of enhanced assistance to 

taxpayers - Sociedades Web upgraded 

and available for at least 1 666 123 

taxpayers. 

  Number 0 1 666 123 Q4 2021 Sociedades Web, a service aimed at corporate income taxpayers, 

shall be upgraded and it shall automatically present tax information, 

previously reported by companies to the public administration, 

which is relevant for the tax declaration. Upon completion of that 

upgrade the service shall be made available to 1 666 123 corporate 

income taxpayers. Date of the baseline: 31 December 2020. 

381 C27.R3 T Delivery of enhanced assistance to 

taxpayers - Renta Web upgraded and 

available for at least 1 779 505 

taxpayers 

  Number 0 1 779 505 Q4 2021 Renta Web is a software aimed at Personal Income Tax which will 

allow the direct importing of the “libros registro” into the personal 

income tax returns. It will be available for 1 779 505 personal 

income taxpayers. Date of the baseline: 31 December 2020. 
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Number Measure 
Milestone   
 / Target 

Name 

Qualitative 

indicator for 

milestones 

Quantitative indicator for target Time 

Description of each milestone and target 
Unit Baseline Goal Q Year 

382 C27.R3 M Delivery of four Digital Support 

Platforms 

Publication of 

a report of the 

Tax Agency  

      Q2 2023 The Tax Agency shall put in place and make operational four Tax 

Digital Support Platforms (DSPs). The DSPs shall act as virtual 

online counters which provide taxpayers with a wider assistance 

service, enabling them to get in touch with the Tax Agency in 

different languages with a view to carry out online support 

procedures which shall include: (1) information services related to i) 

census information; ii) VAT; iii) personal income tax, and 

(2) assistance services related to: i) census declarations; and ii) 

quarterly VAT self-assessments for lessors and VAT returns for 

taxable persons commencing their activity. 

383 C27.R4 T International dimension - Registered 

foreign tax payers identified  

  Number 

(%) 

0 85 Q4 2021 To improve tax compliance in particular of those taxpayers who 

appear in the register as foreign taxpayers, the Tax Agency shall 

carry out a project that shall utilise new information on taxpayers 

from various international sources such as FATCA and CRS. Upon 

completion of the project, the international information received is 

expected to be suitable for risk analysis. The target of the project 

shall be that tax data from at least 85% of the registered foreign 

taxpayers of which the Tax Agency received information in 2019 

have been identified and its tax data has been checked in order to be 

used in risk analysis by 31 December 2021. Date of the baseline: 31 

December 2020. 

 

“Registered foreign taxpayers” are those taxpayers on which the 

Spanish Tax Agency has received information with the scope of 

FATCA (Foreign Account Compliance Act) and CRS (Common 

Reporting Standard) and DAC2.  

In 2019 by means of these agreements the Spanish Tax Agency 

received information on 1 954 860 taxpayers. 

384 C27.R5 T Cooperative model – Transparency 

Reports 

  Number  0 20 Q4 2021 The Tax Agency shall implement a project in 2021 which shall 

encourage multinational enterprises to disclose information about 

their operations. These disclosures may have consequences in 

taxation of those companies. The target shall be 20 Transparency 

Reports submitted in 2021. 
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AB. COMPONENT 28: ADAPTING THE TAX SYSTEM TO THE REALITY OF THE 

TWENTY-FIRST CENTURY 

The measures in component 28 of the Spanish recovery and resilience plan comprise various tax 

measures such as the emergency measures decided in the acute phase of the economic crisis in 2020, 

introduction of new taxes in the context of the 2021 state budget and medium term projects to review 

and develop the tax system more fit for its purpose. The measures also contain tax incentives to 

accelerate the green transition. The objectives pursued by the reform of the Spanish tax system are to 

make it more equitable, progressive, sustainable and fair, while deepening the design of green 

taxation, incorporating a gender perspective and enhancing public policies of general interest, such 

as health protection. The reforms also aim at contributing positively to economic growth, job creation, 

economic resilience and inter-territorial cohesion. As the overall ratio of tax revenue to GDP in Spain 

is lower than in peer economies, there is scope to raise revenues and foster the medium and long-term 

sustainability of public finances.  

The component addresses among others the Country Specific Recommendations on strengthening 

fiscal and public procurement frameworks at all levels of government (Country Specific 

Recommendation 1 2019), on – when economic conditions permit – the pursuit of fiscal policies 

aimed at achieving prudent medium-term budgetary positions and ensuring debt sustainability, while 

encouraging investment (Country Specific Recommendation 1 2020), on electrification of transport 

(Country Specific Recommendation 3 2023 and 4 2022), on increasing investment in the ecological 

and digital transition (Country Specific Recommendation 1 2023, 1 2022 and 3 2020) and on 

increasing the availability of social and affordable energy-efficient housing, in particular through 

renovation (Country Specific Recommendation 3 2023 and 4 2022).  

It is expected that no measure in this component does significant harm to environmental objectives 

within the meaning of Article 17 of Regulation (EU) 2020/852, taking into account the description of 

the measures and the mitigating steps set out in the recovery and resilience plan in accordance with 

the DNSH Technical Guidance (2021/C58/01). 

AB.1.  Description of the reforms and investments for non-repayable financial support 

Reform 1 (C28.R1) – Measures taken in 2020 and 2021 to mitigate the effects of the COVID-19 

pandemic 

Spain put in place over 2020 and 2021 several tax measures to mitigate the negative impact of the 

economic crisis caused by the outbreak of COVID19. These measures included deferral of tax and 

customs debts, suspension and extension of tax deadlines, possibilities for simplified personal income 

tax, SMEs’ corporate tax and VAT regimes, temporary reduction of the VAT rate of certain goods 

needed to combat the health crisis and the creation of the Insolvency Fund for non-financial 

corporates. The objective of these measures was to mitigate the economic and social impact of the 

pandemic. These measures shall enter into force as of 1 February 2020 and some of them shall 

continue in 2021.  

The implementation of the measure shall be completed by March 31 2021. 

Reform 2 (C28.R2) – Tax benefits reform 

The objective of this reform is to increase government revenues and modernise the tax system.   
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This measure consists in regulatory reforms removing or modifying tax benefits that shall be 

estimated at the time of their entry into force to permanently increase revenues by 0.1 percentage 

points of GDP. 

Reform 3 (C28.R3) – Establishment of a committee of experts for tax reform 

The authorities shall establish a Committee of Experts on 12 April 2021 to examine the features of 

an optimal tax system and make recommendations on how to modernise and adapt current taxation 

in a coherent manner. In particular, the Committee of experts shall pay attention to the following 

areas: 

• environmental taxation;  

• corporate taxation; 

• taxation of the digitalised economy; 

• taxation on wealth, including property taxation and concrete implementation of the 

harmonisation in this area; 

• taxation of emerging economic activities; and 

• gender equality. 

The amendments to the tax system based on the Committee of experts’s recommendations or on other 

analyses from the Ministry of Finance shall enter into force by 31 March 2023.  

The implementation of the measure shall be completed by March 31 2023. 

Reform 4 (C28.R4) – Reform of tax measures contributing to the ecological transition 

This reform contain tax measures that aim to support green transition. The measures shall include:  

• the establishment of a tax on the deposit of waste in landfills and incineration plants; 

• the introduction of a tax on non-reusable plastic packaging;  

• the amendment of the tax on fluorinated greenhouse gases;  

• taxes or payments related to mobility such as road tolls and vehicle registration taxes; and, 

• the revision of the subsidies for mineral oils used as fuel.  

The implementation of the measures shall be completed by 30 June 2022.  

Reform 5 (C28.R5) – Approval of the Digital Services Tax 

This reform shall introduce a levy based on the turnover of companies with a net turnover of more 

than EUR 750 000 000 and income from the provision of certain digital services such as online 

advertisement and intermediation services in Spain. The levy is independent of whether the company 

is a resident or not in the Spanish territory. The levy shall enter into force in the first quarter of 2021. 

The reform shall also include an impact assessment report of the measure, which shall be issued by 

31 March of 2022 and 2023.  
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The implementation of the measure shall be completed by March 31 2021. 

Reform 6 (C28.R6) – Approval of the Financial Transaction Tax 

This measure shall introduce a levy based on the purchase value of shares of listed Spanish companies 

with market capitalisation greater than EUR 1 000 000 000. The implementation of the reform came 

into force in the first quarter of 2021. The reform shall also include an impact assessment report of 

the measure, which shall be issued by the 31 March of 2022 and 2023.  

The implementation of the measure shall be completed by March 31 2021. 

Reform 7 (C28.R7) – Short-term tax measures on personal taxes 

The reform shall increase the degree of progressivity and redistribution of the personal income tax, 

by means of amendments to the Personal Income Tax Act and the Wealth Tax Act. Notably, it shall 

raise by 2 percentage points the rate on the general national scale from EUR 300 000 as a general 

basis for assessment, and savings by 3 percentage points from EUR 200 000. Moreover, the limit on 

the reduction of individual pension contributions from EUR 8 000 to EUR 2 000 shall be reduced and 

the current limit for contributions made by the company to its employee shall be increased from 

EUR 8 000 to EUR 10 000. In addition, as regards the wealth tax, the reform shall increase the rate 

applicable to the last band of the tariff by 1percentage point, from 2,5 % to 3,5 % (for assets of more 

than EUR 10 000 000). The implementation of the reform was to be completed by 1 January 2021. 

The implementation of the measure shall be completed by March 31 2021. 

Reform 8 (C28.R8) – Short-term adoption tax measures in corporate tax 

The reform shall amend the Corporate Tax Act in order to increase the contribution of this tax to the 

support of public spending, while also introducing simplifications to the exemptions and deductions 

in order to ensure a minimum rate of 15 % by taxpayers. On the other hand, the exemption for 

dividends and capital gains generated by their shareholding in subsidiaries, both resident and non-

resident in Spanish territory, shall be reduced by 5 %.  

The implementation of the measure shall be completed by March 31 2021. 

Reform 9 (C28.R9) – Short-term tax measures in indirect taxes 

The reform shall extend the application of standard rate of the VAT tax, set at 21 %, to soft drinks, 

juices and gaseous drinks with added sugar. Such a measure constitutes a social commitment to 

promote the responsible consumption of these categories of beverages and is consistent with the aim 

of financing the external costs of Spain’s welfare state, resulting in this case from unhealthy diets. 

Moreover, the tax rate of insurance premiums shall be raised by two percentage points, to 8 %, 

remaining however on the medium-low band in relation to neighbouring countries.  

The implementation of the measure shall be completed by March 31 2021. 

Investment 1 (C28.I1) – Fiscal incentives for purchases of electric vehicles and installations of 

charging points 

The objective of this measure is to incentivise the roll-out of electric vehicles and charging stations.  

The measure consists in tax declarations related to the purchase of plug-in and fuel cell electric 

vehicles or the installation of charging stations. 



  

 

9518/26 ADD 1   279 

ANNEX ECOFIN.1.A  EN 
 

 

AB.2.  Milestones, targets, indicators, and timetable for monitoring and implementation 

for non-repayable financial support 

See table below. The date of the baseline for all indicators is 1 February 2020 unless indicated 

differently in the description of the action.  
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Number Measure 
Milestone   
 / Target 

Name 

Qualitative 

indicator for 

milestones 

Quantitative indicator 

for target 
Time 

Description of each milestone and target 

Unit Baseline Goal Q Year 

385 C28.R1 M Fiscal measures adopted in 

2020 and 2021 to alleviate the 

effects of the COVID-19 

pandemic. 

Provision of the 

laws and Royal 

Decree Laws 

indicating their 

entry into force  

      Q1 2021 Entry into force of the tax measures adopted in 2020 and 2021 to alleviate the adverse 

economic and social effects of the COVID-19 pandemic:   
1. Transitory regulations: various Royal Decree-laws approved by the Government 

since the beginning of the COVID-19 pandemic.   
2. Modification of state regulations:   
₋ Royal Legislative Decree 1/1993, of September 24, which approves the Consolidated 

Text of the Law of the Tax on Patrimonial Transmissions and Documented Legal Acts.   
₋ Law 37/1992, of December 28, on Value Added Tax.   
₋ Law 49/2002, of December 23, on the tax regime of non-profit entities and on tax 

incentives for patronage.   
₋ Law 58/2003, of December 17, General Tax.   
- Law 35/2006, of November 28, on Personal Income Tax 

386 C28.R2 M Tax benefits reform Provisions of 

legislation 

indicating their 

entry into force  

      Q2 2026 Entry into force of legislation, removing or modifying tax benefits, that shall be 

estimated at the time of their entry into force to permanently increase revenues by 0.1 

percentage points of GDP. 

 

387 C28.R3 M Appointment of the 

Committee of experts by the 

Secretary of State of Finance. 

Publication on 

webpage 

      Q2 2021 Appointment of a Committee of experts to guide the reform of the tax system. The 

Committee shall be responsible for carrying out a technical analysis of the necessary 

reforms, taking into account the current scenario as well as the expected situation in the 

medium and long term, with particular attention to the following areas: environmental 

taxation, corporate taxation, taxation of the digital economy, taxation on wealth and 

concrete harmonisation in this area, taxation of emerging economic activities. 

388 C28.R3 M Entry into force of the 

reforms derived from the 

Committee's 

recommendations or other 

analyses from the Ministry of 

Finance 

Provisions of 

the reforms 

indicating their 

entry into force  

      Q1 2023 Entry into force of reforms derived from the Committee of experts' recommendations 

or from other analyses from the Ministry of Finance in the areas of Environmental 

Taxation, Corporate Taxation, Wealth Taxation, Health Taxation and Personal Income 

Tax on Capital Income, which shall include among others the entry into force of 

increases in the diesel tax. These reforms, together with measures introducing 

limitations on the compensation of negative tax bases which are outside the scope of 

the RRP, shall be estimated at the time of their entry into force to permanently increase 

revenues by at least 0.3 percentage points of GDP. 

389 C28.R4 M Taxes on single-use plastics 

and waste 

Provision of the 

law indicating 

its entry into 

force  

      Q3 2021 Entry into force of the Law regulating taxes on plastic and the deposit and incineration 

of waste to promote circular economy and reduce the use of single-use plastics. 
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Number Measure 
Milestone   
 / Target 

Name 

Qualitative 

indicator for 

milestones 

Quantitative indicator 

for target 
Time 

Description of each milestone and target 

Unit Baseline Goal Q Year 

390 C28.R4 M Analysis of the Vehicle 

Registration Tax and the 

Traffic Tax 

Publication on 

webpage 

      Q1 2022 The reform envisages an analysis of the Vehicle Registration Tax the Traffic Tax or 

payments such as road tolls. Based on this analysis a revision of the law shall be 

considered to promote more sustainable road transport and to reduce GHG emissions. 

 

In line with the milestone description, the analysis shall identify the specific provisions 

of the law which are being considered as requiring amendments in the light of the 

analysis 

391 C28.R4 M Entry into force of the reform 

of tax on Fluorinated Gases  

Provision of the 

law indicating 

its entry into 

force  

      Q2 2022 Entry into force of the reform of the Tax on Fluorinated Gases to discourage their use 

and reduce tax avoidance.  

392 C28.R5 M Digital Services Tax Provision of the 

law indicating 

its entry into 

force  

      Q1 2021 Entry into force of the Law on certain digital services tax (Ley 4/2020, de 15 de 

octubre, del Impuesto sobre Determinados Servicios Digitales) to generate new sources 

of revenue to the government based on emerging business sectors while developing the 

tax system in a coherent manner and where relevant in the international context. 

393 C28.R6 M Financial Transaction Tax Provision of the 

law indicating 

its entry into 

force  

      Q1 2021 Entry into force of the Law on Financial Transaction Tax (Ley 5/2020, de 15 de 

octubre, del Impuesto sobre las Transacciones Financieras) to generate new sources of 

revenue to the government while developing the tax system in a coherent manner and 

where relevant in the international context. 

394 C28.R7 M Modifications of Personal 

Income Tax and Wealth Tax 

in 2021 

Provision of the 

Budget Law 

indicating its 

entry into force  

      Q1 2021 Entry into force of the modifications introduced by the Budget Law for 2021 and the 

development regulations related to Personal Income Tax and Wealth Tax to reduce the 

government deficit and to make the personal income taxation more progressive. 

395 C28.R8 M Modifications of Corporate 

Income Tax in 2021 

Provision of the 

Budget Law 

indicating its 

entry into force  

      Q1 2021 Entry into force of the modifications introduced by the Budget Law for 2021 and the 

development regulations related to Corporate Income Tax to increase corporate tax 

revenue. 

396 C28.R9 M Modifications of indirect 

taxes in 2021 

Provision of the 

Budget Law 

indicating its 

entry into force  

      Q1 2021 Entry into force of the modifications introduced by the Budget Law for 2021 and the 

development regulations related to indirect taxes to promote healthier diets via the 

reduction of consumption of certain sugary beverages and to increase central 

government revenues via increasing the tax on insurance premiums. 



  

 

9518/26 ADD 1   282 

ANNEX ECOFIN.1.A  EN 
 

Number Measure 
Milestone   
 / Target 

Name 

Qualitative 

indicator for 

milestones 

Quantitative indicator 

for target 
Time 

Description of each milestone and target 

Unit Baseline Goal Q Year 

512 C28.I1 T Tax deductions declared for 

the purchase of EVs or the 

installation of charging 

stations 

 million 

EUR 

0 210  Q2 2026  Tax declarations for a total amount of deductions of EUR 210 million related to the 

purchase of plug-in and fuel cell electric vehicles or the installation of charging points 

shall be submitted. 
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AC. COMPONENT 29: IMPROVING THE EFFECTIVENESS OF PUBLIC SPENDING 

The reforms in component 29 of the Spanish recovery and resilience plan aim at (i) improving the 

effectiveness of public spending via strengthening the framework and practices for spending reviews 

and (ii) aligning the central government budget with sustainable development goals and the principles 

of green budgeting.  

The objective of the component of the plan is to improve the quality of public expenditure, in 

particular, by reviewing its composition and refocusing its use, to support economic growth and job 

creation, and ultimately to make public finances stabile and public debt more sustainable over the 

medium term. The reforms also address the challenges posed by the new economic and social reality.   

The component addresses the Country Specific Recommendation on – when economic conditions 

permit – the pursuit of fiscal policies aimed at achieving prudent medium-term budgetary positions 

and ensuring debt sustainability, while encouraging investment (Country Specific Recommendation 

1 2020). 

It is expected that no measure in this component does significant harm to environmental objectives 

within the meaning of Article 17 of Regulation (EU) 2020/852, taking into account the description of 

the measures and the mitigating steps set out in the recovery and resilience plan in accordance with 

the DNSH Technical Guidance (2021/C58/01). 

AC.1.  Description of the reforms and investments for non-repayable financial support 

Reform 1 (C29.R1) – Public spending review and evaluation process 

The objective of this reform is to set up a permanent framework that ensures improvements in the 

quality of public spending, strengthens fiscal stability and the sustainability of general government 

finances. This reform contains four sub-elements: 

• Incorporation into the decision-making process of the recommendations of the spending 

review 2018-2020 (phase I and phase II): To achieve an effective follow-up of the phase I and 

II recommendations, budgetary units who were given recommendations shall be given a 

deadline to reply to these recommendations in line with the principle of “comply or explain”. 

The Ministry of Finance is expected to be tasked to monitor the follow-up and produce an 

annual report on the response to the recommendations.  

• Launching of phase III of the spending review 2021: The third phase of the spending review 

is planned to focus on financial instruments and municipality waste management;  

• New public spending review and evaluation process (for 2022-2026): Future spending 

reviews in this cycle would be carried out by the independent fiscal authority (Autoridad 

Independiente de Responsabilidad Fiscal, AIReF). The focus, coverage and timeline of these 

future reviews shall be decided by the Council of Ministers after consultations with AIReF. 

The aim is to publish a report annually in 2022-2026;  

• Strengthening the capacity of the evaluator (AIReF): AIReF’s statute shall be modified to 

create a new unit responsible for the public spending reviews. 
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Reform 1 may be seen as supporting coherence and other reforms in the Spanish recovery and 

resilience plan, notably in components 6, 17, 18, 21, 23 and 28, where the recommendations based 

on phase I and II of the spending review have fed into those reform priorities.  

This reform is expected to be completed by 30 June 2023. 

Reform 2 (C29.R2) – Alignment of the Central Government Budget with the Sustainable 

Development Goals of the 2030 Agenda 

The objective of this reform is to align the state budget with the Sustainable Development Goals 

(SDGs), which are underlying the whole plan. The reform shall consist in the publication of a report 

in the context of the state budget process that, in compliance with a predefined methodology, shall 

reflect the alignment of public investments with the SDGs. This reform builds on the methodology 

and monitoring framework currently being designed with support of the EU Technical Support 

Instrument.  

The implementation of the measure shall be completed by 30 September 2021. 

Reform 3 (C29.R3) – Alignment of the Central Government Budget with green budgeting 

The objective of this reform is to align the state budget with the EU green budgeting reference 

framework in the medium term. It reinforces reform 2 and more generally the green aspirations of the 

plan. The reform shall consist of the publication of two reports, in the context of the central 

government budget process that shall respectively map green and brown expenses over the annual 

budget laws for 2023 and 2024. This reform builds on the methodology and monitoring framework 

currently being designed with support of the EU Technical Support Instrument. 

The implementation of the measure shall be completed by 30 June 2023. 

AC.2.  Milestones, targets, indicators, and timetable for monitoring and implementation 

for non-repayable financial support 

See table below. The date of the baseline for all indicators is 1 February 2020 unless indicated 

differently in the description of the action. Amounts in the table do not include VAT.  
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Number Measure 
Milestone   
 / Target 

Name 

Qualitative 

indicator for 

milestones 

Quantitative indicator for 

target 
Time 

Description of each milestone and target 

Unit Baseline Goal Q Year 

397 C29.R1 M Setting-up of a permanent 

team in the Ministry of 

Finance for the active 

monitoring of the 

implementation of the results 

of the spending reviews and 

approval of the Order of 

Elaboration of the Annual 

Budgetary law 

Provisions of the 

legislation 

indicating its 

entry into force. 

Order of 

Elaboration of the 

Annual Budgetary 

Law 

      Q2 2021 Entry into force (i) of the setting-up within the Ministry of Finance (in the 

Secretariat of State for Budget and Expenditure) of a permanent team for the 

active monitoring of the implementation of the results of the spending reviews, 

promoting the "comply or explain" principle; and (ii) of the commitment of the 

Ministry of Finance to publish an annual report with responses to all spending 

review recommendations issued by AIReF. The Order of Elaboration of the 

Annual Budgetary Law shall include the commitment of the Central 

Administration and Social Security to monitor and follow-up through the budget 

cycle the recommendations of the spending reviews, including measures that 

have been implemented or are scheduled to be implemented in the following 

year. 

398 C29.R1 M Phase III of the spending 

review 

Approval by 

Council of 

Ministers 

      Q2 2021 The Council of Ministers shall decide on the launching of phase III of the 

spending review in 2021. The third phase of the spending review shall address at 

least two areas: financial instruments and municipal waste management. The 

spending review shall be carried out by AIReF.  

399 C29.R1 M Creation of a permanent unit 

within AIReF responsible for 

carrying out the spending 

reviews mandated by the 

government. 

Provisions of the 

RD indicating its 

entry into force 

      Q2 2021 Entry into force of the amendment of the Royal Decree 215/2014, of the Organic 

Statute of AIReF, with the creation of a permanent unit in charge of carrying out 

the spending reviews commissioned by the Government.  

400 C29.R1 M Approval by Council of 

Ministers of the new cycle 

(2022-26) of spending 

reviews to be commissioned 

to AIReF. 

Provision of the 

agreement of the 

Council of 

Ministers 

indicating its 

entry into force 

      Q4 2021 The new multiannual public spending review cycle shall cover the period 2022-

2026. To properly plan the application and collect the necessary information for 

each phase of the spending review, after consultation with AIReF, the Council of 

Ministers shall decide and publish at least the policy areas, the public entities 

concerned and the time periods to be covered by the analysis as well as relevant 

methodological aspects.  

401 C29.R1 M Publication of a monitoring 

report 

Publication in the 

Ministry of 

Finance webpage 

      Q1 2022 Annual publication of a monitoring report. The report shall list the 

recommendations issued by AIReF and detail the regulatory changes or other 

measures taken to address them. Where the spending centres to which the 

recommendations are addressed do not agree with them, appropriate justification 

shall be included. 

402 C29.R1 M Phase III of the spending 

review 

Publication of the 

reports in  AIReF 

webpage 

      Q2 2023 Publication of the reports of the third phase of the spending review by AIReF. 

403 C29.R2 M Budget Alignment Report 

with SDGs 

Publication as 

Complementary 

documentation in 

      Q3 2021 Publication of the report accompanying the 2022 draft Budget Law on its 

alignment with the Sustainable Development Goals. 
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Number Measure 
Milestone   
 / Target 

Name 

Qualitative 

indicator for 

milestones 

Quantitative indicator for 

target 
Time 

Description of each milestone and target 

Unit Baseline Goal Q Year 

the Annual 

Budgetary Law 

404 C29.R3 M Green Budgeting alignment 

Report 

Publication as 

Complementary 

documentation in 

the Annual 

Budgetary Law 

      Q3 2022 Report on Green Budget (green dimension) accompanying the Annual Budget 

Law for 2023.The report shall map green expenses in the annual budget law and 

be prepared in line with the methodology and monitoring framework designed 

with the support of the EU Technical Support Instrument. 

405 C29.R3 M Green Budgeting alignment 

Report 

Publication as 

Complementary 

documentation in 

the Annual 

Budgetary Law 

      Q2 2023 Report on Green Budget (brown dimension) accompanying the Annual Budget 

Law for 2024.The report shall map brown expenses in the annual budget law and 

be prepared in line with the methodology and monitoring framework designed 

with the support of the EU Technical Support Instrument. 
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AD. COMPONENT 30: PENSIONS 

The objective of the component of the Spanish recovery and resilience plan is to reform the pension 

system in order to i) ensure the financial sustainability of the system in the short, medium and long 

term, ii) maintain the purchasing power of pensions, iii) preserve the adequacy of pensions, iv) protect 

pensioners from poverty and v) ensure intergenerational equity. The reform measures build on the 

broad parliamentary consensus on the adoption of the recommendations of the Toledo Pact144. The 

measures, which are still subject to social dialogue, include: i) the separation of funding sources, ii) 

a revised indexation mechanism of pension benefits, iii) incentives for late retirement and regulatory 

changes concerning early retirement, iv) changes to the contribution period for the calculation of the 

retirement pension, v) a new system of contributions for self-employed based on real income and vi) 

the development of occupational pension schemes through collective bargaining. 

The component addresses the Country Specific Recommendations on preserving the sustainability of 

the pension system (Country Specific Recommendation 1 2019) and pursuing fiscal policies, when 

economic conditions permit, aimed at achieving prudent medium-term budgetary positions and 

ensuring debt sustainability, while encouraging investment (Country Specific Recommendation 1 

2020).  

It is expected that no measure in this component does significant harm to environmental objectives 

within the meaning of Article 17 of Regulation (EU) 2020/852, taking into account the description of 

the measures and the mitigating steps set out in the recovery and resilience plan in accordance with 

the DNSH Technical Guidance (2021/C58/01). 

AD.1.  Description of the reforms and investments for non-repayable financial support 

Reform 1 (C30.R1) – Separation of sources of social security funding 

The objective of the reform is to change the financing of the pension system in line with the Toledo 

Pact recommendations so that contributory benefits are financed through social contributions and 

non-contributory benefits are paid from the state budget. The reform shall consist of the state taking 

over the financing of a number of expenditure items, which are currently covered by social 

contributions. The reform shall strengthen the link between contributions and entitlements and 

improve the financial sustainability of the contributory system.  

The expenditure items that were formerly financed though social contributions but under this reform 

are considered as non-contributory and financed through the state budget consist of i) a part of non-

contributory employment policies, ii) reductions in the social security contribution to promote 

employment, iii) childbirth and childcare allowances, iv) expenditure related to early retirement, v) 

the maternity pension supplement, v) pensions for family members, vi) support measures (‘implicit 

subsidies’) to special schemes and vii) the cost of complementing the gaps in contributions for the 

calculation of the old-age pension.  

The reform has started through provisions in the general state budget for 2021, and shall be 

implemented progressively through transfers from the state budget to the social security budget.  

 
144 The recommendations of the Toledo Pact have been published in the Official Journal on 10 November 2020: 

https://www.congreso.es/public_oficiales/L14/CONG/BOCG/D/BOCG-14-D-175.PDF.  

https://www.congreso.es/public_oficiales/L14/CONG/BOCG/D/BOCG-14-D-175.PDF
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The measure shall be implemented by 31 December 2023. 

Reform 2 (C30.R2) – Maintenance of the purchasing power of pensions, alignment of the effective 

retirement age with the statutory retirement age, adaptation of the calculation period for the 

calculation of the retirement pension to new careers and replacement of the sustainability factor by 

an intergenerational equity mechanism 

The objectives of the reform are to i) guarantee the purchasing power of pensioners, ii) increase labour 

participation at ages close to the legal retirement age, iii) postpone retirement, iv) reinforce the 

progressivity of the contribution system, v) adapt the current regulation to discontinuous careers and 

other forms of atypical work and vi) address the impact of the forthcoming demographic changes 

without worsening the adequacy of current and future pensions. The reform consists of four separate 

regulatory reforms in line with the Toledo Pact recommendations, to be adopted in two steps.  

The reforms to enter into force by 31 December 2021 are: 

• A new indexation mechanism that links pension benefits to inflation, with the objective to 

guarantee the purchasing power of pensioners in a permanent manner.  

• Alignment of the effective retirement age with the statutory retirement age, with the 

objectives to increase labour participation at ages close to the legal retirement age, and to 

postpone retirement. The measure shall consist of the following regulatory changes: 

a.  Creating new incentives for delaying retirement (increased economic incentives 

to delay retirement and the promotion of compatibility between work and pension). 

In particular, those workers that defer retirement shall be entitled to choose among: 

an increase of the pension amount for each complete additional contribution year 

credited between the legal age of retirement and the effective retirement; a lump-

sum payment; and a combination of the former two. 

b. Reinforcing disincentives in the regulation of early retirement elements of current 

regulation of early retirement. The reduction rate for early retirement shall be 

modified in order to increase the effective retirement age and to remove the 

privileged treatment given to those pensioners with the maximum contribution 

base. Collective bargaining provisions that force access to pension at the standard 

retirement age are to be prohibited. 

The reforms to enter into force by 31 December 2022 are: 

• The adjustment of contributory period for the calculation of the retirement pension, with 

the objective to reinforce the progressivity of the system and adapt the current regulation 

to discontinuous careers and other forms of atypical work.  

• Replacement of the sustainability factor with a mechanism that guarantees 

intergenerational equity and budgetary sustainability. The objective of the measure is to 

address the impact of the forthcoming demographic changes without worsening the 

adequacy of current and future pensions.  

The measure shall be implemented by 31 December 2022. 

Reform 3 (C30.R3) – Reform of the Social Security contribution system for the self-employed 

The objective of the reform is to equalise the treatment of workers and self-employed, to increase 

contributions to the pension system and to ensure that self-employed receive an adequate pension 

income. The reform shall amend the contribution regime of self-employed. The reform shall base the 

contributions of self-employed on real income, instead of a self-chosen contribution base, in line with 
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the Toledo Pact recommendations. The final contribution shall be calculated based on the self-

employed professional income provided by the tax authorities. The reform shall be implemented 

gradually through increases in the minimum contribution base to allow for adaptation to the new 

regime. 

The measure shall be implemented by 30 June 2022. 

Reform 5 (C30.R5) – Review of the current supplementary pension system 

The reform shall revise the regulatory framework for the supplementary pension system, with the 

objective to increase coverage of occupational pension schemes agreed through collective bargaining, 

preferably on a sectoral level. The new legal framework for occupational pension schemes is aimed 

to cover workers without occupational pension schemes in their companies and self-employed who 

currently do not have access to these second-pillar schemes.  

The specific measures of the reform shall include: 

i. Creation of publicly promoted funds for occupational retirement provision, managed by the 

private sector.  

ii. Incentives and regulatory changes to increase the coverage of occupational pension schemes 

agreed through collective bargaining. 

iii. Simplification of the procedures of the pension schemes. 

iv. Regulatory changes to promote the mobility of workers between different companies and 

sectors. 

v. Tax incentives to promote participation in collective occupational schemes 

vi. Limiting management costs for collective occupation schemes below 0,30 % of assets under 

management. 

The implementation of the reform has started through provisions in the general state budget for 2021 

shifting tax incentives formerly associated with individual pension schemes in favour of the collective 

schemes (measure v. above) and through the public promotion of funds for occupational retirement 

provision (measure i. above).  

The measure shall be implemented by 30 June 2022. 

Reform 6 (C30.R6) – Adjustment of maximum contribution base 

The reform shall increase the maximum contribution base of the pension system and adjust maximum 

pensions in order to widen the contribution base, increase the progressivity of the pension system and 

to increase overall revenue. The measures are in line with the Toledo Pact recommendations. The 

adjustment of the system is gradual to allow contributors to adapt to the changes. Maximum pensions 

and maximum contribution bases are increased correspondingly with a view to maintain the 

contributory nature of the system. The reform shall be implemented gradually, over the next thirty 

years. 

The measure shall enter into force by 31 December 2022.  

AD.2.  Milestones, targets, indicators, and timetable for monitoring and implementation 

for non-repayable financial support 

See table below. The date of the baseline for all indicators is 1 February 2020 unless indicated 

differently in the description of the action. Amounts in the table do not include VAT.  
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Number Measure 
Milestone   
 / Target 

Name 

Qualitative 

indicator for 

milestones 

Quantitative indicator for 

target 
Time 

Description of each milestone and target 

Unit Baseline Goal Q Year 

406 C30.R1 M Separation of financing for 

the Social Security 

Provision of the 

law indicating 

its entry into 

force  

      Q4 2020 Entry into force of Law 11/2020, of 30 December, on the 2021 General State Budget, of 

the separation of sources of financing for Social Security. Annually, the State shall 

transfer to the Social Security system an amount equivalent to the expenditure non-

contributory items. This shall enable the reduction of the Social Security deficit and its 

transfer to the Central Administration, which has the adequate tools to address it. It shall 

also dispel doubts on the solvency on the system improving the conditions to address the 

medium and long-term challenges. The 2021 State Budget Law shall foresee a first and 

significant step in this direction. 

407 C30.R2 M Maintenance of purchasing 

power of pensions and the 

alignment of the effective 

retirement age and the legal 

retirement age 

Provision of the 

legislation 

indicating its 

entry into force  

      Q4 2021 Entry into force of legislation published in the Official Journal aiming at the:   
a) Maintenance of purchasing power of pensions: a new revaluation mechanism that links 

pensions to inflation will be developed to ensure that purchasing power of pensioners is 

guaranteed in a permanent manner.    
b) Alignment of the effective retirement age and the legal retirement age: providing 

incentives for delaying retirement, including increased economic incentives and the 

promotion of reconciliation between work and retirement in order to increase labour 

participation at ages close to the legal retirement age and postpone retirement. 

408 C30.R2 M Adjustment of the 

computation period for the 

calculation of the retirement 

pension  

Provision of the 

legislation 

indicating its 

entry into force  

      Q4 2022 Entry into force of legislation for the adjustment of the computation period, extending the 

computation period for the calculation of the retirement pension.  

409 C30.R2 M Replacement of the 

sustainability factor with an 

intergenerational equity 

mechanism 

Provision of the 

legislation 

indicating its 

entry into force 

      Q4 2022 Entry into force of legislation of the replacement of the current sustainability factor that 

links pensions to life expectancy with a mechanism that guarantees intergenerational 

equity and budgetary sustainability by adjusting to demographic changes. 

 

An impact assessment that proves the intergenerational equity is guaranteed. 

410 C30.R2 M Updated projections showing 

how the pension reforms 

undertaken in 2021 and 2022 

ensure long-term fiscal 

sustainability 

Publication of a 

report on the 

Social Security 

Website 

      Q4 2022 Publication of updated projections showing how the pension reforms undertaken in 2021 

and 2022 ensure long-term fiscal sustainability, also taking into account the impact of 

other structural reforms, such as labour market reforms. 
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Number Measure 
Milestone   
 / Target 

Name 

Qualitative 

indicator for 

milestones 

Quantitative indicator for 

target 
Time 

Description of each milestone and target 

Unit Baseline Goal Q Year 

411 C30.R3 M Reform of the Social 

Security contribution system 

for the self-employed 

Provision of the 

legislation 

indicating its 

entry into force  

      Q2 2022 Entry into force of legislation of the reform of the Social Security contribution system for 

the self-employed, gradually shifting the contribution system to be based on real income. 

413 C30.R5 M Review of tax breaks related 

to the current supplementary 

pension system 

Provision of the 

law indicating 

the entry into 

force of final 

provision 11 

and Article 62  

      Q4 2020 Entry into force of Law 11/2020, of December 30, on the 2021 General State Budget, of 

the review of tax breaks related to the current supplementary pension system. The right to 

tax breaks shall be transferred from individual private pension plans to occupational 

pension schemes based on collective employment agreements. Relevant provisions of the 

Budget Law for the introduction of the new framework are the final provision 11 LPGE 

and Article 62. 

414 C30.R5 M Review of the current 

supplementary pension 

system 

Provision of the 

legislation 

indicating its 

entry into force  

      Q2 2022 Entry into force of legislation of the review of the current supplementary pension system 

to promote pension schemes through the creation by the Administration of pension funds 

open to all companies and workers. 

415 C30.R6 M Adjustment of maximum 

contribution base 

Provision of the 

legislation 

indicating its 

entry into force  

      Q4 2022 Entry into force of legislation for the adjustment of maximum contribution base: 

gradually increasing the maximum contribution base of the system and adjusting 

maximum pensions in order to widen the contribution base and progressivity of the 

system and to increase overall revenue. 
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AE. COMPONENT 31: REPOWEREU CHAPTER 

The objective of the REPowerEU chapter is to reduce the overall reliance to fossil fuels and in 

particular, to simplify permitting for new electricity networks and renewable energy projects, support 

the production of renewable energy and renewable hydrogen, improve the value chain for renewable 

energy sources and boost industrial decarbonisation.  

The component addresses the Country Specific Recommendations related to reducing overall 

reliance on fossil fuels in 2022 and 2023. It contributes with measures to accelerate the deployment 

of renewable energy, with a focus on decentralised installations and self-consumption, including by 

further streamlining permitting procedures and improving access to the grid. It also supports 

 complementary investment in storage, network infrastructure and renewable hydrogen (Country 

Specific Recommendation 4 2022 and Country Specific Recommendation 3 2023).  

No measure in this component shall cause significant harm to environmental objectives within the 

meaning of Article 17 of Regulation (EU) 2020/852, taking into account the description of the 

measures and the mitigating steps set out in the recovery and resilience plan in accordance with the 

DNSH Technical Guidance (2021/C58/01). 

AE.1.  Description of the reforms and investments for non-repayable financial support 

Reform 1 (C31.R1) – Reform improving permitting for renewable energy production projects and 

electricity network infrastructure 

The objective of the reform is two-fold. First, to simplify permitting procedures for renewable energy 

production and for electricity network infrastructure and second, to streamline the processing of 

permit applications. As regards the first objective, the reform shall consist of legislation simplifying 

procedures for renewable energy projects and for electricity network infrastructure. In this regard, the 

reform shall include the following elements: 

• simplifying the procedures for certain categories of projects, including the environmental 

impact assessment and the authorisation procedure; 

• clarifying and reducing the administrative burden for certain projects as regards the injection 

of renewable gases into the gas network; 

• Establishing a deadline when the CNMC needs to issue a report regarding the authorisation 

of new renewable energy projects; 

• Removing restrictions to the deployment of self-consumption and simplifying their permitting 

procedures; 

• Improving the allocation of network capacity. 

As regards the second objective, the reform shall involve establishing a new administrative unit within 

the central administration to support processing permit applications of renewable energy projects. 

The implementation of the measure shall be completed by 30 September 2023. 
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Investment 1 (C31.I1) – Investment promoting self-consumption (based on renewable energy and 

behind-the-meter storage) 

The objective of this investment is to promote self-consumption applications and storage behind-the-

meter. It consists in a scale-up of measure C7.I1 (Development of renewable energies and storage).  

Investment 2 (C31.I2) – Scheme to support the production and uptake of renewable hydrogen 

This measure shall consist of a public investment in a support scheme covering subsidies and, 

potentially, equity, including venture capital, to support the production and uptake of renewable 

hydrogen. The scheme shall operate by providing financial incentives via the award of grants or equity 

investments, including venture capital, to the private sector, as well as to public sector entities 

engaged in similar activities. The scheme shall be managed by ‘Instituto de Diversificación y Ahorro 

de la Energía’ (IDAE) as the implementing partner. 

In order to implement the investment into the scheme, Spain shall adopt one or several legal 

instruments (in the case of equity investments, this instrument would be an investment policy to be 

approved by IDAE), establishing the scheme, that shall include the following elements: 

1. The list of activities eligible for support which shall be at least one of the following: 

o Supporting innovation in the value chain and the knowledge-base for renewable 

hydrogen: this strand may include research and development, technology transfer and 

manufacturing and testing systems and components. 

o Establishing renewable hydrogen clusters which would integrate production, 

processing and consumption at large-scale. 

o Developing ‘pioneering’ projects, which would enable introducing renewable 

hydrogen at a smaller scale in different sectors such as industry, electricity generation, 

thermal uses and transport. 

o Supporting the integration of the Spanish renewable hydrogen system into the 

European system, for instance, supporting companies in European projects such as in 

IPCEI initiatives. Resulting projects under these IPCEI initiatives shall fit under the 

previously mentioned three activities eligible for support (value chain, clusters, 

pioneering projects). 

o Supporting projects in Spain via the European Hydrogen Bank's ‘Auctions-as-a-

Service' scheme. 

 

2. Description of the decision-making process of the scheme: The evaluation of the applications 

and the selection of the beneficiaries to be included in final award decisions or investment 

decisions under the scheme shall be taken by an investment committee or technical evaluation 

committee and approved by a majority of votes from members who are independent from the 

government, meaning that they must be either staff employed by IDAE and/or other 

independent experts. Final award decisions or investment decisions under the scheme shall be 

limited to the approval (without modifications) or the exercise of a veto right on an award 

decision or investment decision proposed by the investment committee or relevant equivalent 

governing body. In the event that any of the applicants are participated by IDAE and the 

budget for that call is insufficient to cover all the applications received, the evaluation process 

shall be externally audited as envisaged in IDAE's “Plan de Mitigación de Potenciales 

Conflictos de Interés en Sociedades Participadas”.  
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3. Requirement to comply with the ‘Do no significant harm’ (DNSH) principle under the 

Recovery and Resilience Facility as set out in the DNSH Technical Guidance (2021/C58/01). 

In the case of general support to corporates (including equity and venture capital), the legal 

instrument(s) shall exclude companies with a substantial focus145 in the following sectors: (i) 

fossil fuel-based energy production and related activities146; (ii) energy-intensive and/or high 

CO2-emitting industries147; (iii) production, rental, or sale of polluting vehicles148; (iv) waste 

collection, waste treatment and disposal149, (v) processing of nuclear fuel, production of 

nuclear energy. Furthermore, the legal instrument(s) shall require compliance with the 

relevant EU and national environmental legislation of the final beneficiaries of the subsidy 

schemes. 
 

4. The requirement that final beneficiaries of the Facility shall not receive support from other 

Union instruments to cover the same cost. 

 

5. The amount covered by the scheme and the requirement to reinvest any unused proceeds from 

the scheme in the activities as those listed above, including beyond 2026. 

 

6. Reporting requirements for climate investment for the subsidy scheme150. 

 

7. For equity investments, including venture capital, the key requirements of the investment 

policy as regards the possible award of funds to equity investments, including venture capital 

shall include: 

a) The description of the financial product(s) lines and eligible final beneficiaries 

b) The requirement that all investments supported are economically viable. 

 

 
145 It is considered that a Final Beneficiary has a “substantial focus” on a sector or business activity if such sector or 

activity is identified as being an essential part of the business activity of the Final Beneficiary respectively in relation to 

the gross revenue, profit, or client base of the Final Beneficiary. The gross revenue generated from the restricted sector or 

activity shall, in any case, not exceed 50% of the gross revenue. 
146 Except for (a) assets and activities in power and/or heat generation, as well as related transmission and distribution 

infrastructure, using natural gas, that are compliant with the conditions set out in Annex III of the ‘Do no significant harm’ 

Technical Guidance (2021/C58/01); and (b) activities and assets under point (ii) for which the use of fossil fuels is 

temporary and technically unavoidable for the timely transition towards a fossil fuel free operation. 
147 Including activities and assets under the EU Emission Trading System (ETS) achieving projected greenhouse gas 

emissions that are not lower than the relevant benchmarks. Where the activity supported achieves projected greenhouse 

gas emissions that are not significantly lower than the relevant benchmarks, an explanation of the reasons why this is not 

possible shall be provided. Benchmarks established for free allocation for activities falling within the scope of the 

Emissions Trading System, as set out in the Commission Implementing Regulation (EU) 2021/447. 
148 Polluting vehicles are defined as non-zero-emission vehicles. 
149 This exclusion does not apply to actions in plants exclusively dedicated to treating non-recyclable hazardous waste, 

and to existing plants, where the actions under this measure are for the purpose of increasing energy efficiency, capturing 

exhaust gases for storage or use or recovering materials from incineration ashes, provided such actions under this measure 

do not result in an increase of the plants’ waste processing capacity or in an extension of the lifetime of the plants; for 

which evidence is provided at plant level  
150 Final beneficiaries associated to specific projects shall be required to provide a justification of the selected intervention 

field for each project supported, together with a description of the project, for the purpose of the computation of the 

climate contribution. For the purpose of the computation of the climate contribution, in the case of equity, quasi-equity, 

corporate bonds or equivalent instruments not targeted to specific projects, criteria shall be used to require that at least 

90% of the recipient’s revenue during the preceding financial year or future revenues as per a business plan are/will be 

generated from an activity that complies with the relevant criteria arising from the applicable intervention fields in annex 

VI to the RRF Regulation. Final beneficiaries from equity, quasi-equity, corporate bonds or equivalent instruments not 

targeted to specific projects shall provide a justification for the selected intervention field(s). The implementing partner 

shall also be required to provide to the Member State a semi-annual report on the implementation of each project/activity. 
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8. For equity investments, including venture capital, the following monitoring, audit and control 

requirements: 

a) The description of IDAE's monitoring system to report on the investment mobilized. 

b) The description of IDAE's procedures that will ensure the prevention, detection and 

correction of fraud, corruption and conflicts of interests.  

c) The obligation to verify the eligibility of every operation in accordance with the 

requirements laid out in the relevant legal act establishing the scheme before committing 

to finance an operation. 

d) The obligation of carrying out risk-based ex-post audits in accordance with an audit plan 

of IDAE. These audits shall verify i) that the control systems are effective, including the 

detection of fraud, corruption and conflict of interests; ii) compliance with the DNSH 

principle, the State Aid rules, the climate and digital target requirements; and iii) that the 

requirement for IDAE to verify that a responsible declaration is presented by the final 

beneficiary to control whether the same cost is covered by another Union instrument is 

respected. The audits shall also verify the legality of the transactions and that the 

conditions of the applicable legal instrument(s) establishing the scheme are being 

respected.  

Investment 3 (C31.I3) – Subsidy scheme to support the decarbonisation of the industrial sector and 

value chain of renewable energy sources and storage 

This measure shall consist of a public investment in a support scheme covering subsidies and, 

potentially, equity, including venture capital, to support the decarbonisation of the industrial sector 

and value chain of renewable energy and storage. The scheme shall operate by providing financial 

incentives via the award of grants or equity investments, including venture capital, to the private 

sector, as well as to public sector entities engaged in similar activities. The scheme shall be managed 

by ‘Instituto de Diversificación y Ahorro de la Energía’ (IDAE) as the implementing partner.  

In order to implement the investment, the government shall adopt one or several legal instruments (in 

the case of equity investments, this instrument would be an investment policy to be approved by 

IDAE) establishing the scheme, that shall include the following elements: 

1. The list of activities eligible for support, which shall be at least one of the following: the 

decarbonisation of the industrial sector, the design, manufacturing, storage, recycling or 

research & development of technologies and components relevant for the transition to a net-

zero-emission economy and the adaptation of infrastructure, such as ports. Examples of those 

technologies or components include batteries, solar panels, wind turbines and heat pumps. 

The recovery of raw materials necessary for the manufacturing of those technologies may also 

be supported. 

 

2. Description of the decision-making process of the scheme: The evaluation of the applications 

and the selection of the beneficiaries to be included in final award decisions or investment 

decisions under the scheme shall be taken by an investment committee or technical evaluation 

committee and approved by a majority of votes from members who are independent from the 

government, meaning that they must be either staff employed by IDAE and/or other 

independent experts. Final award decisions or investment decisions under the subsidy scheme 

shall be limited to the approval (without modifications) or the exercise of a veto right on an 

award decision or investment decision proposed by the investment committee or relevant 

equivalent governing body. In the event that any of the applicants are participated by IDAE 

and the budget for that call is insufficient to cover all the applications received, the evaluation 
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process shall be externally audited as envisaged in IDAE's “Plan de Mitigación de Potenciales 

Conflictos de Interés en Sociedades Participadas”. 

 

3. The requirement to comply with the ‘Do no significant harm’ (DNSH) principle under the 

Recovery and Resilience Facility as set out in the DNSH Technical Guidance (2021/C58/01). 

In particular, the legal instrument(s) shall exclude the following list of activities: (i) activities 

related to fossil fuels, including downstream use151; (ii) activities under the EU Emission 

Trading System (ETS) achieving projected greenhouse gas emissions that are not lower than 

the relevant benchmarks152; and (iii) activities related to waste landfills, incinerators153 and 

mechanical biological treatment plants154. In the case of general support to corporates 

(including equity and venture capital), the legal instrument(s) shall exclude companies with a 

substantial focus155 in the following sectors: (i) fossil fuel-based energy production and related 

activities156; (ii) energy-intensive and/or high CO2-emitting industries157; (iii) production, 

rental, or sale of polluting vehicles158; (iv) waste collection, waste treatment and disposal159, 

(v) processing of nuclear fuel, production of nuclear energy. Furthermore, the legal 

instrument(s) shall require compliance with the relevant EU and national environmental 

legislation of the final beneficiaries of the subsidy schemes. 

 

 
151 Except (a) projects under this measure in power and/or heat generation, as well as related transmission and distribution 

infrastructure, using natural gas, that are compliant with the conditions set out in Annex III of the ‘Do no significant harm’ 

Technical Guidance (2021/C58/01); and (b) activities and assets under point (ii) for which the use of fossil fuels is 

temporary and technically unavoidable for the timely transition towards a fossil fuel free operation. 
152 Where the activity supported achieves projected greenhouse gas emissions that are not significantly lower than the 

relevant benchmarks an explanation of the reasons why this is not possible should be provided. Benchmarks established 

for free allocation for activities falling within the scope of the Emissions Trading System, as set out in the Commission 

Implementing Regulation (EU) 2021/447. 
153 This exclusion does not apply to actions under this measure in plants exclusively dedicated to treating non-recyclable 

hazardous waste, and to existing plants, where the actions under this measure are for the purpose of increasing energy 

efficiency, capturing exhaust gases for storage or use or recovering materials from incineration ashes, provided such 

actions under this measure do not result in an increase of the plants’ waste processing capacity or in an extension of the 

lifetime of the plants; for which evidence is provided at plant level. 
154 This exclusion does not apply to actions under this measure in existing mechanical biological treatment plants, where 

the actions under this measure are for the purpose of increasing resource efficiency or retrofitting to recycling operations 

of separated waste to compost bio-waste and anaerobic digestion of bio-waste, provided such actions under this measure 

do not result in an increase of the plants’ waste processing capacity or in an extension of the lifetime of the plants; for 

which evidence is provided at plant level. 
155 It is considered that a Final Beneficiary has a “substantial focus” on a sector or business activity if such sector or 

activity is identified as being an essential part of the business activity of the Final Beneficiary respectively in relation to 

the gross revenue, profit, or client base of the Final Beneficiary. The gross revenue generated from the restricted sector or 

activity shall, in any case, not exceed 50% of the gross revenue. 
156 Except for (a) assets and activities in power and/or heat generation, as well as related transmission and distribution 

infrastructure, using natural gas, that are compliant with the conditions set out in Annex III of the ‘Do no significant harm’ 

Technical Guidance (2021/C58/01); and (b) activities and assets under point (ii) for which the use of fossil fuels is 

temporary and technically unavoidable for the timely transition towards a fossil fuel free operation. 
157 Including activities and assets under the EU Emission Trading System (ETS) achieving projected greenhouse gas 

emissions that are not lower than the relevant benchmarks. Where the activity supported achieves projected greenhouse 

gas emissions that are not significantly lower than the relevant benchmarks, an explanation of the reasons why this is not 

possible shall be provided. Benchmarks established for free allocation for activities falling within the scope of the 

Emissions Trading System, as set out in the Commission Implementing Regulation (EU) 2021/447. 
158 Polluting vehicles are defined as non-zero-emission vehicles. 
159 This exclusion does not apply to actions in plants exclusively dedicated to treating non-recyclable hazardous waste, 

and to existing plants, where the actions under this measure are for the purpose of increasing energy efficiency, capturing 

exhaust gases for storage or use or recovering materials from incineration ashes, provided such actions under this measure 

do not result in an increase of the plants’ waste processing capacity or in an extension of the lifetime of the plants; for 

which evidence is provided at plant level. 
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4. Requirements for climate investments for the subsidy scheme: at least EUR 902 000 000 of 

the investments into the subsidy scheme, shall contribute to the climate change objective in 

accordance with Annex VI to the RRF Regulation160.  

 

5. The requirement that final beneficiaries of the Facility shall not receive support from other 

Union instruments to cover the same cost. 

 

6. The amount covered by the scheme and the requirement to reinvest any unused proceeds from 

the scheme in the activities as those listed above, including beyond 2026. 

 

7. For equity investments, including venture capital, the key requirements of the investment 

policy shall include: 

 

a) The description of the financial product(s) lines and eligible final beneficiaries 

b) The requirement that all investments supported are economically viable. 

 

8. For equity investments, including venture capital, the following monitoring, audit and control 

requirements: 

a) The description of IDAE's monitoring system to report on the investment mobilized. 

b) The description of IDAE's procedures that will ensure the prevention, detection and 

correction of fraud, corruption and conflicts of interests.  

c) The obligation to verify the eligibility of every operation in accordance with the 

requirements laid out in the relevant legal act establishing the scheme before committing 

to finance an operation. 

d) The obligation of carrying out risk-based ex-post audits in accordance with an audit plan 

of IDAE. These audits shall verify: i) that the control systems are effective, including the 

detection of fraud, corruption and conflict of interests; ii) compliance with the DNSH 

principle, the State Aid rules, the climate and digital target requirements; and iii) that the 

requirement for IDAE to verify that a responsible declaration is presented by the final 

beneficiary to control whether the same cost is covered by another Union instrument is 

respected. The audits shall also verify the legality of the transactions and that the 

conditions of the applicable legal instrument(s) establishing the scheme are being 

respected.  

 
160 Final beneficiaries associated to specific projects shall be required to provide a justification of the selected intervention 

field for each project supported, together with a description of the project, for the purpose of the computation of the 

climate contribution. For the purpose of the computation of the climate contribution, in the case of equity, quasi-equity, 

corporate bonds or equivalent instruments not targeted to specific projects, criteria shall be used to require that at least 

90% of the recipient’s revenue during the preceding financial year or future revenues as per a business plan are/will be 

generated from an activity that complies with the relevant criteria arising from the applicable intervention fields in annex 

VI to the RRF Regulation. Final beneficiaries from equity, quasi-equity, corporate bonds or equivalent instruments not 

targeted to specific projects shall provide a justification for the selected intervention field(s). The implementing partner 

shall also be required to provide to the Member State a semi-annual report on the implementation of each project/activity. 
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Investment 4 (C31.I4) – Investment to support electricity network infrastructure 

The objective of this investment is to support the development of the Spanish electricity transmission 

network. The investment consists of eligible projects within the 2021-2026 Spanish network 

development Plan (‘the Plan’).  

Investment 5 (C31.I5) – Investment to support industrial decarbonisation (grants) 

The objective of this measure is to support the decarbonisation of industrial processes. The measure 

consists in support for the decarbonisation of the manufacturing industry and the development of new 

highly efficient and decarbonised manufacturing facilities. 

 

Investment 6 (C31.I6) - Subsidy scheme for decarbonisation projects (grants) 

This measure shall consist of a public investment in a public subsidy scheme in order to incentivise 

private investment in industrial decarbonisation. The Scheme shall operate by providing subsidies 

directly to the private sector as well as to public sector entities engaged in similar activities. .  

The scheme shall be managed by SEPIDES as the implementing partner. A relevant legal act shall 

transform SEPIDES into a public undertaking in order to implement this investment.  

In order to implement the investment into the scheme, the government shall adopt one or several legal 

instruments establishing the subsidy scheme, that shall include the following elements:   

1. Description of the decision-making process for the scheme: The evaluation of the applications 

and the selection of the beneficiaries to be included in final award decisions or investment 

decisions under the scheme shall be taken by an evaluation committee or other relevant equivalent 

governing body and approved by a majority of votes from members who are independent from 

the Spanish Government, meaning they must be either staff employed by SEPIDES and/or other 

independent experts. The final investment decision of the scheme shall be limited to the approval 

(without modifications) or the exercise of a veto right on an investment decision proposed by the 

evaluation committee or relevant equivalent governing body.   

2. The description of the subsidies provided and eligible final beneficiaries.. 

3. Requirement to comply with the ‘Do no significant harm’ (DNSH) principle . In particular, the 

legal instrument(s) shall exclude the following list of activities: (i) activities under the EU 

Emission Trading System (ETS) achieving projected greenhouse gas emissions that are not lower 

than the relevant benchmarks161; (ii) activities related to fossil fuels, including downstream use, 

outside the Emission Trading Systems (ETS)162. The following R&D&I actions under this 

investment shall be considered compliant with the ‘Do no significant harm’ Technical Guidance 

(2021/C58/01): R&D&I actions under this investment devoted to substantially increasing the 

environmental sustainability of companies (such as decarbonisation, reduction of pollution and 

 
161 Where the activity supported achieves projected greenhouse gas emissions that are not significantly lower than the 

relevant benchmarks an explanation of the reasons why this is not possible should be provided. Benchmarks established 

for free allocation for activities falling within the scope of the Emissions Trading System, as set out in the Commission 

Implementing Regulation (EU) 2021/447. 
162 Except for (a) projects under this measure in power and/or heat generation, as well as related transmission and 

distribution infrastructure, using natural gas, that are compliant with the conditions set out in Annex III of the ‘Do no 

significant harm’ Technical Guidance (2021/C58/01); and (b) activities and assets under point (i) for which the use of 

fossil fuel is temporary and technically unavoidable for the timely transition towards a fossil fuel free operation.   
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the circular economy) if the primary focus of the R&D&I actions under this investment is on 

developing or adapting alternatives with the lowest possible environmental impacts in the sector. 

Furthermore, the legal instrument(s) shall require compliance with the relevant EU and national 

environmental legislation of the final beneficiaries of the subsidy schemes.   

4. Requirements for climate investments for the subsidy scheme: at least EUR 203 400 000 of the 

RRF investment into the scheme shall contribute to the climate change objectives in accordance 

with Annex VI to the RRF Regulation163.  

5. The requirement that final beneficiaries of the subsidy scheme shall not receive support from 

other Union instruments to cover the same costs. 

6. The amount covered by the scheme and the requirement to reinvest any unused proceeds from the 

subsidy scheme in the activities as those listed above, including beyond 2026.  

Investment 9 (C31.I9) – Scheme to support the Green Transition 

This measure aims to support the Spanish green transition in the sectors of electric mobility, 

renewables energies, and energy storage. 

This measure consists of a public investment in a support scheme covering grants to support the 

deployment of electric vehicle fleets and their recharging infrastructure, renewable energy, energy 

storage, support to the value chain and new business models in the sector , and the development of 

the energy transition in the islands. The scheme shall operate by providing financial incentives via 

the award of grants to the private sector, as well as to public sector entities engaged in similar 

activities. The scheme shall be managed by ‘Instituto de Diversificación y Ahorro de la Energía’ 

(IDAE) as the implementing partner. 

In order to implement the investment into the scheme, Spain shall adopt one or several legal 

instruments establishing the scheme, that shall include the following elements:  

1. The restrictive list of activities eligible for support includes the following activities: 

a. to support the deployment of electric vehicle fleets (BEV, REEV, PHEV or FCEV) and 

to support recharging infrastructure and/or publicly accessible recharging stations along 

the TEN-T core and comprehensive road network (including on-site production of 

renewable electricity or storage), 

b. to support renewable energy sector, 

c. to support initiatives carried out by energy communities, 

d. to support the energy transition on the islands, 

e. to support storage projects, 

f. to support new business models in the energy transition, 

 
163 Final beneficiaries from loans, participatory loans, project bonds, guarantees or equivalent instruments associated to 

specific projects shall be required to provide a justification of the selected intervention field for each project supported, 

together with a description of the project. The implementing partner shall also be required to provide to the Member State 

a semi-annual report on the implementation of each project/activity. 
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g. to support recycling of renewable technology components. 

2. Description of the decision-making process of the scheme: The evaluation of the applications and 

the selection of the beneficiaries to be included in final award decisions or investment decisions 

under the scheme shall be taken by an investment committee or technical evaluation committee 

and approved by a majority of votes from members who are independent from the government, 

meaning that they must be either staff employed by IDAE and/or other independent experts. Final 

award decisions or investment decisions under the scheme shall be limited to the approval 

(without modifications) or the exercise of a veto right on an award decision or investment decision 

proposed by the investment committee or relevant equivalent governing body. In the event that 

any of the applicants are participated by IDAE and the budget for that call is insufficient to cover 

all the applications received, the evaluation process shall be externally audited as envisaged in 

IDAE's “Plan de Mitigación de Potenciales Conflictos de Interés en Sociedades Participadas”. 

3. The requirement to comply with the ‘Do no significant harm’ (DNSH) principle as set out in the 

DNSH Technical Guidance (2021/C58/01). In particular, the grants policy shall exclude the 

following list of activities and assets from eligibility: (i) activities and assets related to fossil fuels, 

including downstream use164, (ii) activities and assets under the EU Emission Trading System 

(ETS) achieving projected greenhouse gas emissions that are not lower than the relevant 

benchmarks165, (iii) activities and assets related to waste landfills, incinerators166 and mechanical 

biological treatment plants167.  

4. The requirement that final beneficiaries of the scheme shall not receive support from other Union 

instruments to cover the same cost. 

5. The amount covered by the scheme and the requirement to reinvest any unused proceeds from the 

scheme in the activities as those listed above, including beyond 2026.  

6. Reporting requirements for climate investment for the subsidy scheme168. 

 

 
164 Except for (a) assets and activities in power and/or heat generation, as well as related transmission and distribution 

infrastructure, using natural gas, that are compliant with the conditions set out in Annex III of the ‘Do no significant harm’ 

Technical Guidance (2021/C58/01) and (b) activities and assets under point (ii) for which the use of fossil fuels is 

temporary and technically unavoidable for the timely transition towards a fossil fuel free operation. 
165 Where the activity supported achieves projected greenhouse gas emissions that are not significantly lower than the 

relevant benchmarks, an explanation of the reasons why this is not possible shall be provided. Benchmarks established 

for free allocation for activities falling within the scope of the Emissions Trading System, as set out in the Commission 

Implementing Regulation (EU) 2021/447.  
166 This exclusion does not apply to actions under this measure in plants exclusively dedicated to treating non-recyclable 

hazardous waste, and to existing plants, where the actions under this measure are for the purpose of increasing energy 

efficiency, capturing exhaust gases for storage or use or recovering materials from incineration ashes, provided such 

actions under this measure do not result in an increase of the plants’ waste processing capacity or in an extension of the 

lifetime of the plants; for which evidence is provided at plant level.  
167 This exclusion does not apply to actions under this measure in existing mechanical biological treatment plants, where 

the actions under this measure are for the purpose of increasing energy efficiency or retrofitting to recycling operations 

of separated waste to compost bio-waste and anaerobic digestion of bio-waste, provided such actions under this measure 

do not result in an increase of the plants’ waste processing capacity or in an extension of the lifetime of the plants; for 

which evidence is provided at plant level.  
168 The implementing partner shall also be required to provide to the Member State a semi-annual report on the 

implementation of each project/activity. 
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AE.2.  Milestones, targets, indicators, and timetable for monitoring and 

implementation for non-repayable financial support  

See table below. The date of the baseline for all indicators is 1 February 2022 unless indicated 

differently in the description of the action. Amounts in the table do not include VAT.  
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Number Measure 
Milestone   
 / Target 

Name 

Qualitative 

indicator for 

milestones 

Quantitative indicator for target Time 

Description of each milestone and target 
Unit Baseline Goal Q Year 

477 C31.R1 M Reform improving permitting 

for renewable energy 

production and electricity 

network infrastructure 

Entry into 

force of the 

provisions of 

the relevant 

legal acts 

   Q2 2023 This milestone includes two elements. 

• First, the entry into force of the Royal Decree-Laws 14/2022, 17/2022, 

18/2022 and 20/2022. The energy measures in these Royal Decree-

Laws aim at simplifying permitting for renewable energy projects and 

electricity network infrastructure.  

• Second, the entry into force of Orden TED/189/2023 establishing a 

new administrative unit within the central administration supporting 

the processing of permit applications of renewable energy projects. 

478 C31.I1 T Investment promoting energy 

storage or self-consumption 

based on renewable energy 

production or behind-the-

meter storage: Final reports  

 MW 2 811 3 337 Q2  2026 Final reports confirming the completion of the activities awarded shall be 

submitted by recipient entities or individuals for grants relating to a 

cumulative number of 526 MW of additional production capacity of 

renewable energy or storage. 

480 C31.I2 M Support scheme for 

renewable hydrogen: 

Establishment of the scheme.  

Entry into 

force of the 

relevant legal 

instrument(s) 

   Q4 2025 Entry into force of the legal instrument(s) establishing the support scheme 

in line with the requirements specified in the description of the measure. 

482 C31.I2 M Support scheme for 

renewable hydrogen: Legal 

agreements signed with final 

beneficiaries or final award 

resolutions published 

Entry into 

force of legal 

financing 

agreements or 

publication of 

final award 

resolutions and 

certificate of 

transfer 

   Q2 2026 IDAE has published the final award resolutions or entry into force of 

financing agreements with final beneficiaries, for 100% of the RRF 

investment into the support scheme (including indirect costs).  

 

Spain shall transfer EUR 1 600 000 000 to IDAE for the support scheme. 

484 C31.I3 M Support scheme for the 

decarbonisation of the 

industrial sector and value 

chain: Establishment of the 

scheme  

Entry into 

force of the 

legal 

instrument(s)  

   Q4 2025 Entry into force of the legal instrument(s) establishing the support scheme 

in line with the requirements specified in the description of the measure.  

 

486 C31.I3 M Support scheme for the 

decarbonisation of the 

industrial sector and value 

chain: Legal agreements 

signed with final 

beneficiaries or final award 

resolutions published 

Entry into 

force of legal 

financing 

agreements or 

publication of 

final award 

resolutions and 

   Q2 2026 IDAE has published the final award resolutions or entry into force of 

financing agreements with final beneficiaries, for at least 100% of the RRF 

investment into the support scheme (including indirect costs). IDAE shall 

have ensured that 90% of this financing shall contribute to climate 

objectives using the methodology in Annex VI of the RRF Regulation. 

Spain shall transfer EUR 1 000 000 000 to IDAE for the support scheme. 
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Number Measure 
Milestone   
 / Target 

Name 

Qualitative 

indicator for 

milestones 

Quantitative indicator for target Time 

Description of each milestone and target 
Unit Baseline Goal Q Year 

certificate of 

transfer. 

490 C31.I4 M Supported electricity 

transmission projects 

Operating 

Authorisation  

   Q2 2026 Operating Authorisations are issued for the electricity transmission projects 

supported under the Royal Decree, which established the eligibility criteria 

for the electricity transmission projects, and the adopted list of eligible 

projects within the 2021-2026 Spanish network development Plan). 

491 C31.I5  M Publication of the calls and 

rules governing the granting 

of support for the 

decarbonisation of industry 

Publication    Q2 2023 Approval of the calls and the rules governing support in the form of grants 

for projects for the decarbonisation of the manufacturing industry, as well 

as the development of new highly efficient and decarbonised manufacturing 

facilities. The calls and the rules governing support in the form of grants for 

projects shall ensure that the measure complies with the ‘Do no significant 

harm’ Technical Guidance (2021/C58/01 through the use of an exclusion 

list and the requirement to comply with the relevant EU and national 

environmental legislation. 

493 C31.I5 M Decarbonisation projects Final reports     Q2 2026 Final reports confirming the completion of the activities, for which a total 

amount of EUR 379 350 000 was awarded, shall be submitted by recipient 

entities or individuals for grants relating to decarbonisation projects. 

40% of total awarded funds shall contribute to climate objectives using the 

methodology in Annex VI of the RRF Regulation. 

 

 

494 C31.I6 M Subsidy scheme for industrial 

decarbonisation: Conversion 

of SEPIDES into a public 

undertaking 

Entry into 

force of 

legislative act 

   Q4 2025 Entry into force of a legislative instrument converting SEPIDES into a 

public undertaking.  

495 C31.I6 M Subsidy scheme for industrial 

decarbonisation: 

establishment of the scheme 

Entry into 

force of the 

relevant legal 

instrument (s) 

   Q4 2025 Entry into force of the legal instrument(s) establishing the subsidy scheme 

in line with the requirements specified in the description of the measure. 

 

496 C31.I6 M Subsidy scheme for industrial 

decarbonisation: Ministry has 

completed the investment and 

legal agreements signed with 

final beneficiaries or final 

award resolutions published 

Entry into 

force of legal 

financing 

agreements or 

final award 

resolutions 

published and 

certificate of 

   Q2 2026 SEPIDES shall have published final award resolutions or entered into legal 

financing agreements with final beneficiaries for an amount necessary to 

use 100% of RRF investmentinto the scheme. SEPIDES shall have ensured 

that 40% of this financing shall contribute to climate objectives using the 

methodology in Annex VI of the RRF Regulation.  

Spain shall transfer EUR 507 483 000 to SEPIDES for the scheme. 

 



  

 

9518/26 ADD 1   304 

ANNEX ECOFIN.1.A  EN 
 

Number Measure 
Milestone   
 / Target 

Name 

Qualitative 

indicator for 

milestones 

Quantitative indicator for target Time 

Description of each milestone and target 
Unit Baseline Goal Q Year 

disbursement 

to SEPIDES 

506 C31.I9 M Scheme to support green 

transition: Establishment of 

the scheme 

Entry into 

force of the 

relevant legal 

instrument(s) 

   Q4 2025 Entry into force of the legal instrument(s) establishing the support scheme 

amounting the budget of the investment, in line with the requirements 

specified in the description of the measure. 

For calls prior to and during 2025, the decision-making process of the 

scheme can consist of decisions unanimously approved and with at least 

one vote being independent from the Spanish government. 

 

507 C31.I9 M Scheme to support green 

transition: Ministry has 

completed the investment and 

legal agreements signed with 

final beneficiaries or final 

award resolutions published  

Entry into 

force of legal 

financing 

agreements or 

publication of 

final award 

resolutions; 

and certificate 

of transfer 

   Q2 2026 IDAE shall have published the final award resolutions or entry into force of 

financing agreements with final beneficiaries, for 100% of the RRF 

investment into the support scheme (including indirect costs).  

 

Spain shall transfer EUR 2 190 000 000 to IDAE for the support scheme. 
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AF. COMPONENT 32: SUPPORT FOR RECOVERY AND RESILIENCE IN 

RESPONSE TO NATURAL DISASTERS  

The objective of this chapter is to support the recovery or the Spanish territory affected by the extreme 

meteorological phenomenon in October 2024 as well as to reinforce resilience against broader 

external shocks that have emerged globally. This severe event caused widespread flooding in the 

Valencian Community and nearby regions and resulted in significant damage and economic 

consequences.  

No measure in this component shall cause significant harm to environmental objectives within the 

meaning of Article 17 of Regulation (EU) 2020/852, taking into account the description of the 

measures and the mitigating steps set out in the recovery and resilience plan in accordance with the 

DNSH Technical Guidance (2021/C58/01). 

AF.1.  Description of the investments for non-repayable financial support 

Investment 1 (C32.I1): Green and sustainable mobility and infrastructure 

The objective of this measure is to restore mobility after the DANA floodings.  

The investment consists in:  

i) the reconstruction or repair of railway infrastructure, support for railway services; 

ii) support for the purchase of vehicles under the "Sección Etiqueta Cero" of the Programa 

Reinicia Auto+ 

Investment 2 (C32.I2): Restoration of water, environmental and agricultural infrastructure   

The objective of this measure is to restore the water, environmental and agricultural infrastructures 

destroyed by the DANA floodings. 

This investment consists in:   

a) Hydrological and forest restoration; 

b) installation of a High-Performance Computing system by the State Meteorological Agency; 

c) restoration of hydraulic infrastructure;  

d) restoration of hydraulic public domains (Dominio Público Hidráaulico);  

e) reconstruction of agricultural productive potential. 

Investment 3 (C32.I3): Employment opportunities for working people for the reconstruction and 

socio-economic revitalization of the territories affected by the DANA  

The objective of the measure is to provide employment opportunities for workers for the 

reconstruction and socio-economic revitalization of the areas affected by the DANA. It consists in 

the signature of employment contracts for workers in the areas affected. 

Investment 4 (C32.I4): Preventing and combating natural disasters: new Spanish component of the 

Atlantic constellation (ESCA+)  
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The objective of the measure is to increase capacity for preventing, combating and recovering from 

disaster and contribute to reinforce Spanish and European resilience, by the development of satellites..  

The measure shall consist in the voluntary contribution of EUR 325.01 million to the Atlantic 

Constellation programme, between the Spanish Space Agency (Agencia Estatal Espanola) and the 

European Space Agency.  

Investment 5 (C32.I5): Strenghening programmes for the internationalisation of companies 

The objective of the reform is to strengthen the programmes for the internationalisation of companies. 

It consists in the elaboration of an ex-post report on the implementation of ‘ICEX-DANA’ and ‘ICEX-

Aranceles’ programmes, including lessons learnt for future programmes. 

Investment 6 (C32.I6): ICO support scheme for companies affected by the change in global tariff 

environment    

This measure shall consist of an investment in a subsidy scheme in order to incentivize private 

investment and improve access to finance for companies significantly affected directly or indirectly 

by the change in the global tariff environment. This scheme shall operate by providing a non-

repayable tranche of up to 30% of the nominal value of the operation and not exceeding EUR 200 000 

per operation, and a subsidisation of the interest rate directly to the private sector. Eligible support 

shall include investments in tangible assets (including plants, machinery, and equipment), intangible 

assets (including expenditures related to trademarks and intellectual property, information 

technologies, and organisational capabilities), acquisitions of holdings in companies, as well as 

working capital. Investments in working capital shall not exceed 30% of the amount financed. The 

partial interest rate subsidy granted shall cover both the financing costs and the guarantee costs 

required by ICO for loan approval. On the basis of the RRF investment, the scheme aims at initially 

providing EUR 181 053 227 of subsidies. The scheme shall be managed by Instituto de Credito 

Oficial (ICO) as implementing partner. 

In order to implement the investment into the scheme, Spain and ICO shall sign an Implementing 

Agreement that shall include the following content: 

1. Description of the decision-making process of the scheme: The final award decision of the 

scheme shall be taken by an investment committee or other relevant equivalent governing 

body and approved by a majority of votes from members who are independent from the 

government. 

2. Key requirements of the associated subsidy policy, which shall include: 

a. The description of the subsidies provided and eligible final beneficiaries, including, 

if applicable, any sectors or geographic scopes of tariffs targeted. 

b. The requirement that all investments supported are economically viable.  

3. The requirement to comply with the ‘Do no significant harm’ (DNSH) principle as set out in 

the DNSH Technical Guidance (2021/C58/01). In particular, the subsidy policy shall exclude 

the following list of activities and assets from eligibility: i) activities and assets related to 

fossil fuels, including downstream use169, (ii) activities and assets under the EU Emission 

Trading System (ETS) achieving projected greenhouse gas emissions that are not lower than 

 
169 Except for (a) assets and activities in power and/or heat generation, as well as related transmission and distribution 

infrastructure, using natural gas, that are compliant with the conditions set out in Annex III of the ‘Do no significant harm’ 

Technical Guidance (2021/C58/01); (b) activities and assets under point (ii) for which the use of fossil fuels is temporary 

and technically unavoidable for the timely transition towards a fossil fuel free operation; (c) aircrafts used for civil 

protection or firefighting and special purpose vehicles that are based on the best available levels of environmental 

performance in the sector. 



  

 

9518/26 ADD 1   307 

ANNEX ECOFIN.1.A  EN 
 

the relevant benchmarks170, (iii) activities and assets related to waste landfills, incinerators171 

and mechanical biological treatment plants172. 
4. The requirement that final beneficiaries of the scheme shall not receive support from other 

Union instruments to cover the same cost. 

5. The amount covered by the Implementing Agreement the fee structure for the Implementing 

Partner and the requirement to use any unused proceeds of the scheme, including beyond 

2026, for the same policy purposes. 

6. Monitoring, audit, and control requirements, including: 

a. The description of the implementing partner’s monitoring system to report on the 

subsidies mobilized. 

b. The description of the implementing partner’s procedures that will ensure the 

prevention, detection and correction of fraud, corruption, and conflicts of interests. 

c. The obligation to verify the eligibility of every operation in accordance with the 

requirements laid out in the Implementing Agreement before awarding a subsidy 

to an operation. 

d. The obligation of carrying out risk-based ex-post audits in accordance with an 

audit plan of ICO. These audits shall verify i) that the control systems are effective, 

including the detection of fraud, corruption, and conflict of interests; ii) 

compliance with the DNSH principle, the State Aid rules; and iii) that the 

requirement that final beneficiaries of the Scheme have not received support from 

other Union instruments to cover the same cost is respected. The audits shall also 

verify the legality of the transactions and that the conditions of the applicable 

Implementing Agreement [and Subsidy/Grant Agreements] are being respected 

 

Q.2.  Milestones, targets, indicators, and timetable for monitoring and implementation 

for non-repayable financial support 

See table below. The date of the baseline for all indicators is 1 February 2020 unless indicated 

differently in the description of the action. Amounts in the table do not include VAT. 

 
170 Where the activity supported achieves projected greenhouse gas emissions that are not significantly lower than the 

relevant benchmarks, an explanation of the reasons why this is not possible shall be provided. Benchmarks established 

for free allocation for activities falling within the scope of the Emissions Trading System, as set out in the Commission 

Implementing Regulation (EU) 2021/447.  
171 This exclusion does not apply to actions under this measure in plants exclusively dedicated to treating non-recyclable 

hazardous waste, and to existing plants, where the actions under this measure are for the purpose of increasing energy 

efficiency, capturing exhaust gases for storage or use or recovering materials from incineration ashes, provided such 

actions under this measure do not result in an increase of the plants’ waste processing capacity or in an extension of the 

lifetime of the plants; for which evidence is provided at plant level.  
172 This exclusion does not apply to actions under this measure in existing mechanical biological treatment plants, where 

the actions under this measure are for the purpose of increasing energy efficiency or retrofitting to recycling operations 

of separated waste to compost bio-waste and anaerobic digestion of bio-waste, provided such actions under this measure 

do not result in an increase of the plants’ waste processing capacity or in an extension of the lifetime of the plants; for 

which evidence is provided at plant level.  
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Number Measure 
Milestone   
 / Target 

Name 
Qualitative indicator for 

milestones 

Quantitative indicator for target Time 
Description of each milestone and target 

Unit Baseline  Goal Q Year 

498 C32.I1 M Railway infrastructure and 

services  

Certificates of acceptance, 

statements of conformity or 

equivalent certifying that 

contracts have been 

performed 

   Q2 2026 Confirmation by the administration that contracts relating 

to railway infrastructure and services for a total amount of 

EUR 87 million have been performed. 

499 C32.I1 M Publication of grant 

resolutions for the 

purchase of 5 600 vehicles 

under the "Sección 

Etiqueta Cero" of the 

Programa Reinicia Auto+. 

Publication on the website 

of the relevant ministry of 

the grant resolutions 

   Q2 2026 Publication of grant resolutions for the purchase of 5 600 

vehicles under the "Sección Etiqueta Cero" of the 

Programa Reinicia Auto+. 

 

500 C32.I2 M Water and environmental 

restoration 

 Certificates of acceptance, 

statements of conformity or 

equivalent certifying that 

contracts have been 

performed; and proof of 

payment for the installation 

of a High-Performance 

Computing System 

   Q2 2026 Confirmation by the administration that contracts relating 

to 46 interventions restoring forests, hydrological areas, 

hydraulic infrastructure or hydraulic public domains, and 

assessing or monitoring hydrological damage have been 

performed   

- Proof of payment for the installation of a High-

Performance Computing system by the State 

Meteorological Agency.  
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Number Measure 
Milestone   
 / Target 

Name 
Qualitative indicator for 

milestones 

Quantitative indicator for target Time 
Description of each milestone and target 

Unit Baseline  Goal Q Year 

501 C32.I2 M Agriculture restoration Certificates of acceptance, 

statements of conformity or 

equivalent certifying that 

contracts have been 

performed 

   Q2 2026 Confirmation by the administration that 5 contracts 

relating to the reconstruction of agricultural productive 

potential have been performed. 

502 C32.I3 T Employment contracts for 

the areas affected by the 

DANA. 

 Number 0 2020 Q2 2026 2020 notifications of employment contracts signed under 

Order TES/1302/2025, of 14 November, establishing the 

regulatory bases and issuing the call for the granting by 

the State Public Employment Service of subsidies aimed 

at financing the “Plan DANA Ocupación”, intended to 

support the hiring of workers in the territorial area 

affected by the DANA between 28 October and 4 

November 2024, within the framework of the Recovery 

and Resilience Plan.  

503 C32.I4 M Signature of an agreement 

with ESA and voluntary 

contribution 

Signature of the Agreement    Q2 2026 Signature of the agreement between Spain and ESA. That 

Agreement shall include: 

 

- The activities that would be funded under the voluntary 

contribution, which shall consist in the development of 

the extension of the Spanish Component of Atlantic 

Constellation (ESCA+). 
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Number Measure 
Milestone   
 / Target 

Name 
Qualitative indicator for 

milestones 

Quantitative indicator for target Time 
Description of each milestone and target 

Unit Baseline  Goal Q Year 

 

- A provision ensuring that the additional voluntary 

contribution shall be fully used by ESA. 

 

-.A provision ensuring that for launchers the best 

available technology with the lowest environmental 

impact in the sector shall be used. 

 

Spain shall contribute EUR 325.01 million to ESA for the 

development of the extension of the Spanish Component 

of Atlantic Constellation (ESCA+). 

504 C32.I5 M Ex-post report on the 

implementation of ‘ICEX-

DANA’ and ‘ICEX-

Aranceles’ programmes 

Submission of the ex-post 

report 

   Q2 

 

2026 Ex-post report on the implementation of ‘ICEX-DANA’ 

and ‘ICEX-Aranceles’ programmes, including lessons 

learnt for future programmes. 

 505 C32.I6 M ICO scheme for the 

support of companies 

affected by the change in 

global tariff environment    

Entry into force of the 

implementing Agreement, 

certificate of transfer and 

legal subsidy agreements 

signed with final 

beneficiaries 

   Q2 2026 Entry into force of the Implementing Agreement  

 

Spain shall transfer EUR 181 053 227 to ICO for the 

scheme. 

 

ICO shall have entered into legal subsidy agreements 

with final beneficiaries for an amount necessary to use 

100% of the RRF investment into the Facility. 
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2. Estimated total cost of the recovery and resilience plan 

The estimated total cost of the recovery and resilience plan of Spain is EUR 102 575 266 373. 

The estimated total costs of the REPowerEU chapter is EUR 7 080 493 413. In particular, the 

estimated total costs of the measures referred to in Article 21c(3), point (a) of Regulation (EU) 

2023/435 is EUR 0 whilst the costs of the other measures in the REPowerEU chapter is 

EUR 7 080 493 413. 

 

SECTION 2: FINANCIAL SUPPORT  

3. Financial contribution  

The instalments referred to in Article 2(2) shall be organised in the following manner: 

3.1. First Instalment (non-repayable support):  

Sequential 

Number 

Related 

Measure 

(Reform or 

Investment) 

Milestone 

/ Target 
Name 

1 C1.R1 M Order TMA/178/2020 and Royal Decree-Law 23/2020 

21 C2.R1 M 

Entry into force of the Spanish Urban Agenda and the Long-Term 

Renovation Strategy for Energy Rehabilitation in the Building Sector in 

Spain  

39 C3.R1 M 

Entry into force of the Royal Decree-Law 5/2020, on urgent measures 

regarding agriculture and food and Law 8/2020 on the modification of 

Law 12/2013, on measures to improve the functioning of the food chain 

63 C4.R2 M 
Adoption of the National Strategy for Green Infrastructure, Connectivity 

and Ecological Restoration 

82 C6.R1 M 
Strategy on sustainable, secure and connected mobility (public 

consultation) 

102 C7.R1 M Entry into force of Royal Decree Law 23/2020 (energy measures) 

103 C7.R1 M 
Entry into force of Royal Decree 960/2020 (economic regime for 

renewable energy) 

104 C7.R1 M 
Entry into force of Royal Decree 1183/2020 (connection of renewables 

to the electricity grid) 

105 C7.R1 M Entry into force of Law on Climate Change and Energy Transition  

121 C8.R1 M Approval of the long-term decarbonisation strategy (“ELP2050”). 

122 C8.R2 M 
Entry into force of planning, legislative and regulatory reforms to 

promote the development of energy storage solution. 

129 C9.R1 M Hydrogen Roadmap  

137 C10.R1 M Creation of the Institute for the Just Transition Fund  

144 C11.R1 M 
Entry into force of legislative act to reduce temporary employment in 

public administrations 

151 C11.R2 M 
Entry into force of Law 3/2020 on procedural and organisational 

measures in the field of Justice 

153 C11.R3 M 
Entry into force of Royal Decree 937/2020 on the regulation of the Caja 

General de Depósitos 
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Sequential 

Number 

Related 

Measure 

(Reform or 

Investment) 

Milestone 

/ Target 
Name 

154 C11.R3 M 
Entry into force of Royal Decree approving the Regulation implementing 

Law 22/2015 of 20 July on audits of accounts 

157 C11.R5 M 
Entry into force of Royal Decree Law 36/2020 on the implementation of 

the Recovery, Transformation and Resilience Plan 

158 C11.R5 M 
Creation of new bodies within the central government to follow-up on 

the implementation, control and audit of the Plan. 

159 C11.R5 M 

Order defining the procedures and format of the information to be shared  

for monitoring the RRP and accounting execution of expenditure 

173 C11.I5 M Recovery and Resilience Facility Integrated Information System 

177 C12.R2 M Spanish Strategy on Circular Economy (EEEC) 

181 C12.I2 M 
Plan to Boost the Value Chain of the Automotive Industry towards 

Sustainable and Connected Mobility 

199 C13.I3 M Digitalisation of SMEs Plan 2021-2025 

214 C14.R1 M Plan to promote the tourism sector 

215 C14.R1 M Launch of ‘DATAESTUR’ website collecting data on tourism 

230 C15.R2 M 
2025 Digital Spain Plan and Strategy for the promotion of 5G 

technology 

231 C15.R2 M Release the 700 MHz frequency band 

249 C16.R1 M National Strategy for Artificial Intelligence  

255 C17.R2 M 
Publication of the Spanish Strategy for Science, Technology and 

Innovation 2021-2027 

257 C17.R3 M 
Entry into force of the Royal Decree on the reorganisation of Public 

Research Organisations.  

285 C19.R1 M 
Approval of the National Digital Competences Plan by the Council of 

Ministers 

295 C20.R1 M 
Plan of the Modernisation of Vocational Training and related Royal 

Decree Laws 

303 C21.R1 M Entry in to force of the Organic Law on education  

318 C22.R5 M 
Entry into force of Royal Decree Law 20/2020 of 29 May approving the 

minimum vital income 

329 C23.R1 M 
Entry into force of two Royal Decree-Laws regulating distance work in 

the private sector and in public administrations 

330 C23.R2 M 
Entry into force of two by-laws on equal pay between women and men 

and on equality plans and their registration 

333 C23.R5 M Entry into force of Action Plan to tackle youth unemployment  

363 C25.R1 M Plan “Spain, Audio-visual Hub of Europe”. 

385 C28.R1 M 
Fiscal measures adopted in 2020 and 2021 to alleviate the effects of the 

COVID-19 pandemic. 

387 C28.R3 M 
Appointment of the Committee of experts by the Secretary of State of 

Finance. 

392 C28.R5 M Digital Services Tax 

393 C28.R6 M Financial Transaction Tax 

394 C28.R7 M Modifications of Personal Income Tax and Wealth Tax in 2021 

395 C28.R8 M Modifications of Corporate Income Tax in 2021 

396 C28.R9 M Modifications of indirect taxes in 2021 

397 C29.R1 M 

Setting-up of a permanent team in the Ministry of Finance for the active 

monitoring of the implementation of the results of the spending reviews 

and approval of the Order of Elaboration of the Annual Budgetary law 

398 C29.R1 M Phase III of the spending review 
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Sequential 

Number 

Related 

Measure 

(Reform or 

Investment) 

Milestone 

/ Target 
Name 

399 C29.R1 M 
Creation of a permanent unit within AIReF responsible for carrying out 

the spending reviews mandated by the government. 

406 C30.R1 M Separation of financing for the Social Security 

413 C30.R5 M 
Review of tax breaks related to the current supplementary pension 

system 

  
Instalment 

Amount 
EUR 11 494 252 874 

 

3.2. Second Instalment (non-repayable support):  

Sequential 

Number 

Related 

Measure 

(Reform or 

Investment) 

Milestone 

/ Target 
Name 

24 C2.R5 M 

Entry into force of the Royal Decree on Renovation Offices (‘one-stop 

shops’)  

26 C2.I1 M 

Entry into force of the Royal Decree on the regulatory framework for the 

implementation of the renewal programme; and Royal Decree-Law 

regulating personal income tax incentives to support the programme  

30 C2.I2 M 

Entry into force of the Royal Decree on the definition of the regulatory 

framework for the implementation of the programme on energy efficient 

social rental dwellings compliant with energy efficient criteria  

40 C3.R1 M 

Entry into force of the second amendment to Law 12/2013 on measures 

to improve the functioning of the food chain  

46 C3.I1 T 

Entry into force of the contractual agreement between the Ministry of 

Agriculture, Fisheries and Food (MAPA) and SEIASA to support the 

improvement and the sustainability of irrigated areas (Phase I) 

56 C3.I7 M Agreements with Public Research Bodies 

74 C5.R1 M 

Entry into force of the amendments of the Hydrological Planning 

Regulation  

83 C6.R1 M Strategy on sustainable, secure and connected mobility (approval)  

108 C7.R2 M National self-consumption Strategy 

112 C7.R4 M Roadmap for offshore wind and other marine energy 

139 C10.I1 M 

‘Just transition’ training aid programme and granting aid for the 

economic development of just transition areas 

155 C11.R4 M 

Entry into force of the ministerial order establishing the National 

Evaluation Office  

189 C13.R1 M 

Entry into force of the Law amending Law 34/2006 on access to the 

professions of lawyers and procuradores   

216 C14.R1 M 

Entry into force of the Royal Decree implementing the State Financial 

Fund for Tourism Competitiveness  

217 C14.I1 T 

Budget award of plans promoting the sustainability of Tourism at their 

destination 

232 C15.R2 M Assignment of the 700 MHz spectrum band 

233 C15.R2 M Entry into force of legal act on the reduction of 5G spectrum taxation 

250 C16.R1 M Digital Rights Charter 
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Sequential 

Number 

Related 

Measure 

(Reform or 

Investment) 

Milestone 

/ Target 
Name 

258 C17.I1 T 

Agreements signed by the Ministry of Science and Innovation with the 

Autonomous Communities for the implementation of “Complementary 

R&D plans”.  

273 C18.R1 M Action Plan for primary and community care 

278 C18.I1 M Approval of the equipment investment plan and distribution of funds  

289 C19.I2 M 

Programme to equip public and publicly subsidised schools with digital 

tools 

306 C21.R3 M Entry into force of the Royal Decrees for the organisation of universities 

331 C23.R3 M 

Entry into force of Royal Decree Law for the protection of workers 

engaged in distribution activities to third parties using technological 

means 

332 C23.R4 M 

Amendment of the Worker's Statute to support the reduction of 

temporary employment by streamlining the number of contract types 

334 C23.R5 M Royal Decree for a new Spanish Employment Strategy 2021-2024 

336 C23.R6 M 

Amendment of the Worker's Statute to establish a scheme to adjust to 

cyclical and structural shocks, including a system that provides internal 

flexibility to companies and stability to workers 

338 C23.R8 M 

Amendment of the Worker's Statute to improve the legal rules governing 

collective bargaining  

339 C23.R9 M 

Amendment of the Worker's Statute to improve the rights of persons 

working in subcontracted companies 

345 C23.I4 M 

Approval of the regional allocation of funds for territorial projects for 

vulnerable groups, entrepreneurship and micro-enterprises.  

378 C27.R2 T Modernisation of the Tax Agency - Number of staff at the Tax Authority 

379 C27.R2 T Modernisation of the Tax Agency – Tax investigations 

380 C27.R3 T 

Delivery of enhanced assistance to taxpayers - Sociedades Web upgraded 

and available for at least 1 666 123 taxpayers. 

381 C27.R3 T 

Delivery of enhanced assistance to taxpayers - Renta Web upgraded and 

available for at least 1 779 505 taxpayers 

383 C27.R4 T International dimension - Registered foreign tax payers identified  

384 C27.R5 T Cooperative model – Transparency Reports 

389 C28.R4 M Taxes on single-use plastics and waste 

400 C29.R1 M 

Approval by Council of Ministers of the new cycle (2022-26) of 

spending reviews to be commissioned to AIReF. 

403 C29.R2 M Budget Alignment Report with SDGs 

407 C30.R2 M 

Maintenance of purchasing power of pensions and the alignment of the 

effective retirement age and the legal retirement age 

  

Instalment 

Amount 
EUR 13 793 103 448 

 

3.3. Third Instalment (non-repayable support):  
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Sequential 

Number 

Related 

Measure 

(Reform or 

Investment) 

Milestone / 

Target 
Name 

2 C1.R1 M 

Amendments to the Technical Building Code (TBC), the Low 

Voltage Electrotechnical Regulation (LVER) and approval of a 

Royal Decree to regulate public recharging services 

45 C3.R6 M 

Entry into force of the Royal Decree on the management of national 

fishing grounds  

51 C3.I4 T 

Investment plan to promote the sustainability and competitiveness 

of agriculture and livestock  

57 C3.I7 T Acquisition of acoustic probes for research in fisheries 

61 C3.I11 T Financing of investment projects in the fishing sector 

65 C4.I1 M 

Awarding contracts for special-purpose aircrafts for firefighting, 

and setting up of the biodiversity knowledge monitoring and 

management system 

110 C7.R3 M Pilot project for energy communities  

115 C7.I1 M 

Tender for investment support to innovative or value added 

renewable capacity 

124 C8.R4 M 

Entry into force of measures to promote regulatory sandboxes to 

foster the research and innovation in the electricity sector. 

130 C9.R1 M 

Entry into force of the regulation establishing Guarantees of origin 

for renewable gases 

190 C13.R1 M Entry into force of the Law to reform of the Insolvency Law 

229 C15.R1 M Entry into force of the Law on Telecommunications 

254 C17.R1 M 

Entry into force of the amendment of Law 14/2011 of 1 June on 

Science, Technology and Innovation. 

270 C17.I8 T Support to R&D&I projects in sustainable automotive  

274 C18.R2 M Approval of the Spanish Public Health Strategy  

296 C20.R2 M 

Entry into force of the Law on the single integrated Vocational 

Training System, with the objectives of modernising the system 

304 C21.R2 M 

Entry into force of the Royal Decree on minimum teaching 

requirements for education  

314 C22.R1 M 

Approval by the Territorial Council of the evaluation the System for 

Autonomy and Dependency Care (SAAD).  

317 C22.R4 M 

Entry into force of the legislative reform of the reception system for 

migrants and applicants of international protection in Spain  

350 C23.I7 M 

Improving the take-up rate of the Minimum Vital Income (‘IMV’) 

and increasing its effectiveness through inclusion policies 

360 C24.I3 T Digitalisation and promotion of major cultural services  

364 C25.R1 M 

Entry into force of the general law on Audio-visual 

Communication. 

374 C26.I3 M Projects to promote equality in sports  

376 C27.R1 M Entry into force of the Law against Tax Evasion and Fraud 

390 C28.R4 M Analysis of the Vehicle Registration Tax and the Traffic Tax 

391 C28.R4 M Entry into force of the reform of tax on Fluorinated Gases  

401 C29.R1 M Publication of a monitoring report 

411 C30.R3 M 

Reform of the Social Security contribution system for the self-

employed 

414 C30.R5 M Review of the current supplementary pension system 

  

Instalment 

Amount EUR 6 896 551 724 
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3.4. Fourth Instalment (non-repayable support):  

Sequential 

Number 

Related 

Measure 

(Reform or 

Investment) 

Milestone / 

Target 
Name 

4 C1.I1 T 

Budget spent in purchases or awarded by municipalities aiming at 

promoting sustainable mobility 

22 C2.R3 M 

Entry into force of the Housing Law, including actions supporting 

the increase of housing supply in compliance with nearly zero-

energy buildings  

23 C2.R4 M 

Entry into force of the Law on Quality of Architecture and the 

Building Environment  

25 C2.R6 M 

Entry into force of the amendments to the Horizontal Property Law 

to facilitate funding for rehabilitation  

38 C2.I6 T Actions plans under the Spanish Urban Agenda  

41 C3.R2 M 

Entry into force of the regulatory framework to develop a general 

register of Best Available Techniques on farms to inform on 

pollutant and GHG emissions, and reform the planning legislation 

with criteria on farms across sectors 

43 C3.R4 M 

Entry into force of the Royal Decree for a governance mechanism 

to improve the Spanish irrigation system. 

44 C3.R5 M 

Adoption of the second action plan of the Digitalisation Strategy of 

the Agri-food Sector and the Rural Areas. 

47 C3.I1 T 

Implementation of the agreement between the Ministry of 

Agriculture, Fisheries and Food (MAPA) and SEIASA to support 

the improvement and the sustainability of irrigated areas (Phase II) 

55 C3.I6 M 

Acquisition of ICT equipment for the Marine Reserves of Fishing 

Interest and contracts for the acquisition of special-purpose vessels 

for the marine reserves 

60 C3.I10 M 

Purchase of light patrol boats and high seas patrol vessels to combat 

illegal, unreported and unregulated fishing  

62 C4.R1 M 

Strategic Plan for Natural Heritage and Biodiversity and Plan on 

the Network of Protected Marine Areas  

64 C4.R3 M Approval of the Spanish Forest Strategy and Support Plan 

77 C5.I2 M Restoration of riverbanks protection against flood risks 

80 C5.I4 T 

Restoration of degraded areas and ecosystems across at least 50 

kilometres of coastline  

84 C6.R2 M Indicative Rail Strategy 

85 C6.I1 M Core TEN-T network: award of projects 

88 C6.I2 M 

TEN-T network different transport modes (rail and road): partial 

budget award 

95 C6.I3 M Intermodal and Logistic Infrastructures: partial budget award  

99 C6.I4 M Support to the programme of sustainable and digital transport.  

140 C10.I1 T Support for environmental, digital and social infrastructure projects. 

145 C11.R1 M 

Entry into force of the amendment to Law 40/2015 and ministerial 

orders strengthening inter-territorial cooperation 

146 C11.R1 M Entry into force of the law to reinforce public policies evaluation 

147 C11.R1 M 

Entry into force of the reform of the Law 7/1985 on local 

administrative regimes and the amendment of the Royal Decree 

1690/1986, of 11 July, approving the Regulation on Population and 

Territorial Demarcation of Local Entities 

148 C11.R1 M 

Entry into force of regulatory measures relating to the civil service 

of the State Administration 
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Sequential 

Number 

Related 

Measure 

(Reform or 

Investment) 

Milestone / 

Target 
Name 

152 C11.R2 M 

Entry into force of the Royal Decree-law improving the efficiency 

of judicial procedures and the Royal Decree-law on digital 

efficiency 

156 C11.R4 M National Procurement Strategy 

164 C11.I2 T Judicial proceeding to be carried out electronically 

174 C11.I5 T New communication tools and activities 

178 C12.R2 M 

Entry into force of the acts that are part of the Circular economy 

policy package 

179 C12.R2 M Entry into force of the Law on Waste and Contaminated Soil  

182 C12.I2 M PERTE in the area of electric vehicles 

183 C12.I2 M PERTEs in strategic areas defined in the Plan  

184 C12.I2 T 

Innovative projects for the transformation of industry in terms of 

energy efficiency, sustainability and digitalisation  

191 C13.R1 M Entry into force of the Law on Business Creation and Growth 

192 C13.R2 M Entry into force of the Start-ups Law 

450 C13.R2 M 

Entry into force of Royal Decree 629/2022 of 26 July amending the 

regulation of Organic Law 4/2000 on the rights and freedoms of 

foreigners in Spain and their social integration 

200 C13.I3 T Budget committed to the Digital Toolkit Program 

201 C13.I3 T Budget committed to Agents of Change Program 

202 C13.I3 T Budget committed to Innovative Business Cluster Support Program 

203 C13.I3 T Budget committed to DIHs Program 

218 C14.I1 T 

Budget award of plans promoting the sustainability of Tourism at 

their destination 

234 C15.R2 M Assignment of the 26 GHz spectrum band 

235 C15.R2 M Entry into force of Law on 5G Cybersecurity  

245 C15.I7 M 

Launch of the National Cybersecurity Industry Support program, 

the Global Security Innovation Programme and related actions. 

247 C15.I7 T 

Strengthen and improvement of Cybersecurity Capacities: 

Cybersecurity Help Line 

259 C17.I2 T 

Awards for projects enhancing national scientific infrastructures 

and capacity of the Spanish Science Technology and Innovation 

System, and bilateral agreements signed with international entities 

and other instruments to finance projects European and 

International infrastructure.  

261 C17.I3 T 

Award of new private, interdisciplinary, public R&D&I projects, 

concept tests, international competitive calls, and cutting-edge 

R&D geared to social challenges  

300 C20.I3 T At least 50 000 new VET places compared to the end of 2020. 

319 C22.R5 M 

Publication of the “Plan to reorganise and simplify the system of 

non-contributory financial benefits of the General State 

Administration”. 

335 C23.R5 M 

Entry into force of the amendment of the Employment Law (Royal 

Legislative Decree 3/2015) 

337 C23.R7 M 

Entry into force of the reform of Law 43/2006 to simplify and 

increase the effectiveness of the recruitment incentive system 

taking into account the recommendations issued by AIReF 
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Sequential 

Number 

Related 

Measure 

(Reform or 

Investment) 

Milestone / 

Target 
Name 

340 C23.R10 M 

Entry into force of amendment of the Royal Legislative Decree 

8/2015 reforming the regulation of non-contributory unemployment 

support 

352 C24.R1 M 

Entry into force of the artist’s statute, sponsorship and the regime of 

tax incentives. 

367 C26.R1 M Entry into force of the law for Sports  

377 C27.R1 M 

Interim assessment of the effects of the Law against Tax Evasion 

and Fraud. 

404 C29.R3 M Green Budgeting alignment Report 

408 C30.R2 M 

Adjustment of the computation period for the calculation of the 

retirement pension  

409 C30.R2 M 

Replacement of the sustainability factor with an intergenerational 

equity mechanism 

410 C30.R2 M 

Updated projections showing how the pension reforms undertaken 

in 2021 and 2022 ensure long-term fiscal sustainability 

415 C30.R6 M Adjustment of maximum contribution base 

  

Instalment 

Amount EUR 11 435 531 581 

 

3.5. Fifth Instalment (non-repayable support):  

Sequential 

Number 

Related 

Measure 

(Reform or 

Investment) 

Milestone / 

Target 
Name 

8 C1.I1 T Award in projects improving new forms of mobility in state roads 

11 C1.I2 T Award of innovative projects promoting electro-mobility  

14 C1.I3 T Short distance (Cercanías) rail lines  

15 C1.I3 T Stations improved with digitalisation  

16 C1.I3 T Improved “Cercanías” stations  

17 C1.I3 T 

Cumulative budget awarded for investments in short distance rail 

lines  

21bis C2.R2 M 

Publication of recommendations of Working Groups to implement 

the Long-Term Renovation Strategy in Spain 

422  C3.R2  M  

Entry into force of regulation to improve biosecurity of livestock 

transport and of regulation for the sustainable use of antibiotics in 

livestock species 

42 C3.R3 M 

Entry into force of the normative framework on sustainable nutrition 

in agricultural soils. 

424 C3.I1 T 

Entry into force of Addendum to the agreement between the Ministry 

of Agriculture, Fisheries and Food (MAPA) and SEIASA to support 

the improvement and the sustainability of irrigated areas (Phase II) 

53 C3.I5 T 

Signature of contractual agreements between the Ministry of 

Agriculture, Fisheries and Food (MAPA) and ENISA 

54 C3.I5 T 
Agri-food SMEs supported to implement innovative and digital 

business projects 

58 C3.I8 T 
Research Development and Innovation projects to support the 

resilience and sustainability of the fisheries and aquaculture sector 
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Sequential 

Number 

Related 

Measure 

(Reform or 

Investment) 

Milestone / 

Target 
Name 

59 C3.I9 M 
Digital reinforcement of the Spanish Fisheries Information System 

(SIPE) and of the fishing surveillance system  

67 C4.I2 T Marine protected areas  

70 C4.I3 T 

Rehabilitation of former mining sites (at least 20 former mining 

sites) 

73 C4.I4 T Actions on sustainable forest management  

75 C5.R1 M 

Entry into force of the amendment of the Water Law and the new 

Regulation replacing the Royal Decree 1620/2007 

76 C5.I1 T Improved water and wastewater treatment infrastructures  

81 C5.I4 T 

Restoration of degraded areas and ecosystems across at least 100 

kilometres of coastline 

106 C7.R1 T Additional production capacity for renewable energy  

107 C7.R1 T Cumulative additional renewable energy capacity installed in Spain  

109 C7.R2 M 

Completion of measures under the National self-consumption 

Strategy 

113 C7.R4 M 

Entry into force of the regulatory measures identified in the map for 

offshore wind and other marine energy 

114 C7.R4 M Completion of measures identified in the roadmap on biogas 

116 C7.I1 M 
New projects, technologies or installations of marine renewable 

energy infrastructure 

118 C7.I2 M Clean Energy and Smart Projects for Islands Office  

131 C9.I1 T 

Scheme to support renewable hydrogen: Establishment of the 

scheme 

132 C9.I1 T 

Scheme to support renewable hydrogen: Legal agreements signed 

with final beneficiaries or final award resolutions published (I) 

138 C10.R1 T Just transition protocols and Advisory Council  

433 C11.R1 M Update of the National Security Framework 

434 C11.R2 M 

Entry into force of the Law on organisational and procedural 

efficiency 

435 C11.R2 M Entry into force of Law on the Right to Defence 

437 C11.R3 M Publication of the Biennial Climate Change Risk Report  

160 C11.I1 M Interconnection of national public procurement platforms 

163 C11.I2 M Interoperable platforms to exchange social security and health data 

167 C11.I3 M Digitalization of regional and local entities 

442 C12.I3 T 
Distribution of grants for the implementation of waste 

implementation projects. 

451 C13.R2 M 
Entry into force of the amendment to Law 14/2013 of 27 September 

on support for entrepreneurs and its internationalisation 

196 C13.I2 T CERSA guarantee 

198 C13.I2 T 
SMEs supported by the Industrial Entrepreneurship Support 

Programme 

210 C13.I4 T 
SMEs and business associations having received support from the 

Technological Fund 

219 C14.I1 T 
Budget award of plans promoting the sustainability of Tourism at 

their destination 

246 C15.I7 T 
Strengthen and improvement of Cybersecurity Capacities : 

Resources 

453 C15.I7 M 
Launch of the National Cybersecurity Industry Support program, the 

Global Security Innovation Programme and related actions. 

256 C17.R2 M 
The mid-term evaluation of the Spanish Strategy for Science, 

Technology and Innovation 2021-2027  
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Sequential 

Number 

Related 

Measure 

(Reform or 

Investment) 

Milestone / 

Target 
Name 

262 C17.I3 T 
Approval of R&I projects with at least 35 % linked to the green and 

digital transition 

263 C17.I4 T Support to scientific research career through scholarships and grants 

265 C17.I5 T 

Innovative and technology-based companies have received capital 

under the program INNVIERTE to strengthen their research 

activities at an early stage  

266 C17.I5 T 
Support to young technology-based firms to carry on their business 

plan. 

271 C17.I9 T 
Support to R&D&Innovation projects in the aerospace field, with 

focus on low and zero emission   

279 C18.I1 T Installation/renewal/expansion of equipment devices  

282 C18.I4 T 
Healthcare professionals trained within the framework of continuing 

education plans  

299 C20.I2 T Centres for excellence and innovation in vocational training 

467b C20.I2 T Completion of green trainings for VET teachers 

307 C21.R3 M Entry into force of the Organic Law on the university system 

312 C21.I4 T 

Scholarships and grants, for post-doctoral students, assistant 

professors, and researchers 

468 C21.I6 M 

Adoption of the Action Plan for the development of university 

micro-credentials 

321 C22.I1 T Projects executed by the Ministry of Social Rights and Agenda 2030 

473 C22.I4 M Setting up various type of services for victims of sexual violence 

348 C23.I5 T Training actions for PES staff 

354 C24.I1 T Strengthening the competitiveness of cultural industries  

357 C24.I2 T E-book licences for libraries 

361 C24.I3 T 
Completion of digitalisation and promotion of major cultural 

services  

362 C24.I3 T Completion of digitalisation of the Bibliographic heritage  

382 C27.R3 M Delivery of four Digital Support Platforms 

388 C28.R3 M 

Entry into force of the reforms derived from the Committee's 

recommendations or other analyses from the Ministry of Finance 

402 C29.R1 M Phase III of the spending review 

405 C29.R3 M Green Budgeting alignment Report 

477 C31.R1 M 
Reform improving permitting for renewable energy production and 

electricity network infrastructure 

491 C31.I5 M 

Publication of the calls and rules governing the granting of support 

for the decarbonisation of industry and completion of a study on the 

implementation of a fund to incentivise companies to decarbonise 

(carbon contract for differences) 

  

Instalment 

Amount EUR 9 104 589 366 

 

3.6. Sixth Instalment (non-repayable support):  

Sequential 

Number 

Related Measure 

(Reform or 

Investment) 

Milestone / 

Target 
Name 

3 C1.R2 M Entry into force of a Law on sustainable mobility 

10 C1.I1 M Works on safety and sustainable mobility in roads 
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Sequential 

Number 

Related Measure 

(Reform or 

Investment) 

Milestone / 

Target 
Name 

13 C1.I2 M Innovative projects promoting electro-mobility 

421 C3.I2 M Construction of a laboratory of high level biosafety and 

accreditaion of a National Plant Health Laboratory 

50 C3.I3 M Construction, refurbishment or acquisition of equipment 

for cleaning and disinfection centres and plant 

reproduction material production centres 

91 C6.I2 M Digitalisation actions: contracts performed 

123 C8.R3 M Entry into force of regulatory measures 

142 C10.I1 M Investment projects to adapt industrial facilities for green 

hydrogen and energy storage. 

431 C10.I1 T Support for environmental, digital and social 

infrastructure projects 

149 C11.R1 M Statutes of the new evaluation public body 

150 C11.R1 T Stabilisation of public employment 

162 C11.I1 M Digital transformation of the Central Public 

Administration 

166 C11.I2 M Digitalisation of the Central Public Administration 

(excluding those covered by milestone #163, target #164) 

170 C11.I4 T Scrapping and purchase of vehicles 

175 C11.I5 T Trainings on the Recovery and Resilience Plan 

175b C11.I6 M Cybersecurity capabilities of the Public Administration  

440 C12.R2 M  Working Group of the Waste Coordination Commission 

to monitor compliance with waste legislation 

441 C12.R2 M  Entry into force of the legal acts forming in the area of 

circular economy 

185 C12.I2 M PERTES and other projects: disbursement of funds  

446 C12.I5 M  Subsidy scheme to support the circular economy: 

Establishment of the subsidy scheme 

447 C12.I5 T Subsidy scheme to support the circular economy: Legal 

agreements signed with final beneficiaries or final award 

resolutions published 

448b C12.I6 M  Subsidy scheme for the electric vehicle sector and other 

industrial sectors (grants); Establishment of the subsidy 

scheme 

452 C13.R3 M  Entry into force of legislation on securities markets and 

investment services 

194 C13.I1 M Online National Entrepreneurship Office (‘ONE’) 

platform 

195a C13.I1 T Signature of participative loan agreements  

195b C13.I1 T Programme for the Promotion of the Innovative 

Entrepreneurial Ecosystem 

208 C13.I3 T Subsidy Scheme 

208a C13.I3 M Subsidy scheme 

209a C13.I3 T Innovative Business Clusters Support Programme  

211 C13.I4 T Actions in markets, urban commercial areas or rural areas 

213 C13.I5 T Support to companies for their internationalisation 

510 C13.I11 T CERSA guarantee 

222 C14.I2 M  Smart Destination Platform is online 

223 C14.I2 M Activities relating to Artificial Intelligence and other 

enabling technologies in the tourism sector  
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Sequential 

Number 

Related Measure 

(Reform or 

Investment) 

Milestone / 

Target 
Name 

224 C14.I3 M Activities in the area of tourism in the Balearic Islands, 

Canary Islands, Ceuta and Melilla  

226 C14.I4 M Activities relating to the “Experiencias Turismo España” 

Programme 

238 C15.I2 M Connectivity in public centres and services, industrial and 

business sites and connection points for locations linked 

to defence 

243 C15.I6 M  Deployment of 5G technology: award 

458 C16.R1 M  Regulatory sandbox and the Statute of Agencia Española 

de Supervisión de Inteligencia Artificial (“AESIA”) 

460 C17.I6 M PERTE Health   

272 C17.I9 M Aerospace 

275 C18.R3 M  Entry into force of legislation or legal acts creating the 

State Agency for Public Health, appointment and 

reappointment of Centres, Services and Units of 

Reference (CSURs), and reorganisation of proton therapy 

276 C18.R4 M  Measures to address or regulate hard-to-fill posts or areas, 

the working hours, on-call duties, retributions, training, 

work-life balance, retention of talent of healthcare 

professionals, teaching or research, and to regulate the 

specialised health training system 

287 C19.I1 M  National network for digital skills 

293 C19.I4 M Scholarship or employment contracts for digital talent 

298 C20.I1 T Training activities  

301 C20.I3 T Bilingual vocational training 

305 C21.R2 M Publication of teaching material, issuance of training 

certificates and participation of experts in the elaboration 

of the curriculum or of the evaluation frameworks 

310 C21.I2 T Signature of agreements under the PROA+ programme 

313 C21.I5 T University digital capacities and education  

316a C22.R3 M Entry into force of the Royal Decree-Law to extend the 

duration of paid birth and care leave 

320a C22.R5 M Entry into force of the legal act on the MinimumVital 

Income (IMV). 

322 C22.I1 T Investments in telecare services 

324 C22.I2 M Set-up of technological tools for social services 

information and management systems. 

326 C22.I3 T Investments in accessibility 

327 C22.I4 T Centres for victims of sexual violence. 

346 C23.I4 T Projects for vulnerable groups, entrepreneurship or micro-

enterprises 

347 C23.I5 M Public centres for guidance, entrepreneurship, support 

and innovation for employment 

349 C23.I6 T Projects regarding the programmes TRANSFORMA_ES, 

INICIATIVA_ES, IMPULSA-TEC, ALIANZA_ES, and 

SOSTENIBLE_ES   

351 C23.I7 M Evaluation report on the results of pilot projects related to 

the Minimum Income scheme or vulnerable groups 

355 C24.I2 T Modernisation and sustainable management of 

performing and musical arts infrastructure 

359 C24.I2 T Boosting cultural and creative initiatives 

375 C26.I3 M Activities relating to sports 
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Sequential 

Number 

Related Measure 

(Reform or 

Investment) 

Milestone / 

Target 
Name 

480 C31.I2 M Support scheme for renewable hydrogen: Establishment 

of the scheme 

484 C31.I3 M Support scheme for the decarbonisation of the industrial 

sector and value chain: Establishment of the scheme 

494 C31.I6 M Subsidy scheme for industrial decarbonisation: 

Conversion of SEPIDES into a public undertaking 

495 C31.I6 M Subsidy scheme for industrial decarbonisation: 

Establishment of the scheme 

  
Instalment 

Amount EUR 6 204 780 929  

 

3.7. Seventh Instalment (non-repayable support):  

Sequential 

Number 

Related Measure 

(Reform or 

Investment) 

Milestone / Target Name 

9 C1.I1 M Projects on sustainable mobility  

9b C1.I1 M Scrapping of vehicles, purchase of low carbon 

energy emission vehicles and/or installation of 

recharging points 

419 C1.I2 T Circulation permits issued for electric vehicles 

419b C1.I2 M Charging points installed 

18 C1.I3 T Rail lines upgraded 

19 C1.I3 T Stations improved with digitalisation 

20 C1.I3 T Improved or new rail lines stations 

29 C2.I1 T Reduction of non-renewable primary energy 

consumption in dwellings or residential 

buildings 

29bis C2.I1 T Tax deductions declared for energy renovations 

31 C2.I2 T Provision of dwellings 

33 C2.I3 T Reduction of non-renewable primary energy 

consumption in dwellings, residential buildings, 

or non-residential buildings or parts thereof 

34 C2.I4 T Reduction of non-renewable primary energy 

consumption in dwellings, residential buildings, 

or non-residential buildings or parts thereof, 

located in municipalities eligible under the 

PREE 5000 programme 

35 C2.I4 T Final reports for grants relating to the DUS 

5000 programme 

37 C2.I5 M Renovation of public buildings 

48 C3.I1 T Irrigation systems modernised 

49 C3.I2 M Construction of an animal facility, having a 

biosafety level 3  

52 C3.I4 M Projects for precision agriculture, energy 

efficiency, the circular economy or the use of 

renewable energy 

66 C4.I1 M Biodiversity knowledge 



  

 

9518/26 ADD 1   324 

ANNEX ECOFIN.1.A  EN 
 

Sequential 

Number 

Related Measure 

(Reform or 

Investment) 

Milestone / Target Name 

69 C4.I2 M Conservation or terrestrial and marine 

environment 

71 C4.I3 M Ecosystem restoration actions  

72 C4.I3 M Rehabilitation of former mining sites 

425 C4.I4 M Actions on forest management 

427 C5.I1 T Construction or renovation of water and 

wastewater treatment infrastructures 

428 C5.I1 M Safety of dams and reservoirs  

77bis C5.I2 M Monitoring and restoration of rivers 

78 C5.I2 M Construction or renovation of infrastructure 

supplying water for irrigation 

430 C5.I3 M PERTE for the digitalisation of water users 

426 C5.I3 M Radars and digitalisation of hydrological or 

meteorological processes 

81b C5.I4 T Restoration of degraded areas and ecosystems 

87 C6.I1 M Core TEN-T network: contracts performed 

92 C6.I2 M TEN-T network excluding corridors: contracts 

performed 

93 C6.I2 M Air traffic management: contracts performed 

94 C6.I2 M State Road network: contracts performed  

97 C6.I3 M Intermodal and logistic terminals, ports or 750-

metre sidings: contracts performed 

101 C6.I4 M Actions related to Sustainable and digital 

transport  

111 C7.R3 T Energy-related pilot projects or offices for 

energy communities 

117 C7.I1 T Additional capacity for renewable energy 

production and storage 

119 C7.I2 T Actions to support the energy transition on 

islands 

120 C7.I2 T Additional production capacity for renewable 

energy in the islands 

127 C8.I2 T Award of digitalisation projects to electricity 

distribution companies 

135 C9.I1 M Scheme to support renewable hydrogen: 

Ministry has completed the investment 

141 C10.I1 M Employment related trainings 

143 C10.I1 M Rehabilitated land at former coal mining sites or 

in areas declared as Just Transition Areas 

432 C11.R1 M Law on Transparency and Integrity in the 

Activities of Interest Groups  

169 C11.I3 M Digital transformation of regional and local 

public administrations, as well as the Ministry 

of Digital Transformation and Public Service 

and the Ministry for Territorial Policy and 

Democratic Memory 

438 C11.I3 M Pilot projects implemented under the Personal 

Digital Care Plan 

172 C11.I4 T Reduction of non-renewable primary energy 

consumption in public buildings (1 050 000 m2) 
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Sequential 

Number 

Related Measure 

(Reform or 

Investment) 

Milestone / Target Name 

439 C11.I4 M Implementation of solar photovoltaic systems, 

and other renewable energies, the installation of 

charging points for electric vehicles and the 

implementation of other measures to improve 

energy savings in the facilities of the central 

public administration  

180 C12.I1 M Sectoral data spaces and R&D-related actions 

186 C12.I2 M PERTEs and other projects: Final reports  

187 C12.I3 T Actions on Circular economy and waste 

management 

448c C12.I6 T Subsidy scheme for the electric vehicle sector 

and other industrial sectors (grants): Legal 

agreements signed with final beneficiaries or 

final award resolutions published. Ministry has 

completed the investment. 

445 C12.I4 M Reinforcing the value chain for semiconductors: 

disbursement of funds 

193a C13.I1 T  Beneficiaries under any of the Support 

Programmes completing activities  

209b C13.I3 T Digital Innovation Hubs Programme 

508 C13.I14 M Investment policy 

509 C13.I14 M Equity Injection 

221 C14.I1 M Actions related to “Territorial Plans for Tourism 

Sustainability at Destination” 

227 C14.I4 T Sustainability actions in touristic establishments 

228 C14.I4 M Regeneration of historical heritage sites 

237 C15.I1 M Rollout of broadband in white and grey areas 

239 C15.I3 M Connectivity vouchers under UNICO Bono 

social and vouchers under UNICO Bono PYME 

242 C15.I5 M Digital infrastructure: submarine cables and 

R&D projects 

244 C15.I6 M Deployment of 5G technology R&D&I projects: 

disbursement 

248 C15.I7 M Contracts and agreements (convenios) awarded 

under milestones 245 and 453 have been 

performed. 

455 C15.I8 M PERTE CHIP. R & D 

455a C15.I8 M PERTE CHIP.  

Equity injection 

455b C15.I8 M PERTE CHIP. 

Creation of clean room infrastructure: contracts 

signed and signed Memorandum of 

Understanding.    

456 C15.I8 M PERTE CHIP. Creation of academic chairs 

focusing on microelectronics 

253 C16.R1 M Actions on Artificial Intelligence and Quantum 

technologies 

253a C16.I1 M Signature of the Contribution Agreement 

between Spain and the EuroHPC JU and 
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Sequential 

Number 

Related Measure 

(Reform or 

Investment) 

Milestone / Target Name 

disbursement of the voluntary contribution to 

the EuroHPC JU 

260 C17.I2 M Research infrastructure. 

459 C17.I5 M Knowledge transfer 

268 C17.I6 M Health 

269 C17.I7 M Environment, climate change and energy 

462 C17.I9 M PERTE Aerospace. 

511 C17.I11 M Signature of the Agreement between Spain and 

ESA and assignment of a voluntary contribution 

to the FutureNav, EU Secure Connectivity and 

European Launcher Challenge Programmes 

280 C18.I2 M Public health campaigns and actions 

281 C18.I3 M Actions relating to public health surveillance, 

the development or purchase of equipment, 

systems and software with various destinations, 

construction works, and the assessment of the 

performance of the National Health System 

during the pandemic 

465 C18.I4 T Contracts or corresponding parts thereof performed 

related to the UNICAS network project and to 

improve healthcare for patients with rare 

diseases or ALS 

466 C18.I5 T Equipment or software for genetic testing and 

information system for genomic information 

464 C18.I5 M Contracts or corresponding parts thereof 

performed relating to IT infrastructure, IT 

systems development, use cases, licenses and 

information campaigns regarding medicines or 

pharmaceuticals, dietary products and 

orthoprostetic services 

466a C18.I6 M National Health Data Space 

288 C19.I1 M Citizens on digital skills. 

290 C19.I2 M Actions for the digital transformation of 

education 

291 C19.I2 M Digital equipment for schools 

292 C19.I3 T Digital training for employment 

292a C19.I3 T Digital training for employment 

297 C20.I1 T Evaluation of units of competence 

467 C20.I2 T Conversion of classrooms into applied 

technology spaces 

302 C20.I3 T Additional VET groups compared to the 

2019/2020 academic year 

309 C21.I1 T New places for the First Cycle of Early 

Childhood Education 

311 C21.I3 T Participation agreements signed by educational 

centres for the support provided by 

Accompanying and Guidance Units 

469 C21.I6 T Certificates for micro-credentials issued  
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Sequential 

Number 

Related Measure 

(Reform or 

Investment) 

Milestone / Target Name 

315 C22.R2 M Publication in the Offical Journal of the 

Agreements of the Territorial Council of Social 

Services and approval of the relevant legal acts. 

412a C22.R6 M Entry into force of the law on equal representation 

and balanced presence of women and men, and entry 

into effect of the ministerial order establishing and 

regulating an advisory council on the gender gap 

323 C22.I1 T Residential, non-residential and day care places. 

325 C22.I2 T Investments by the regions for technological 

transformation and innovation of social 

services, and modernisation of the infrastructure 

and services associated with child and 

adolescent care 

471 C22.I2 T Pilot projects to foster innovation in social 

services 

472 C22.I4 M Purchase of alert and distancing monitoring 

devices, and online services to support victims 

of violence against women. 

328 C22.I5 M Construction, acquisition or refurbishment of 

reception centres for migrants and applicants of 

international protection 

342 C23.I1 T Grants for the participation of jobseekers in the  

´Tandem´, ´First Experience´ or ´Investigo´ 

programmes 

343 C23.I2 T Grants for the participation of people in the 

‘Plan Empleo Mujer, Rural and Urban areas’ or 

´Victims of Gender Violence and Human traffic´ 

programmes 

344 C23.I3 T People having participated in training 

programmes to acquire skills for the digital, 

ecological or productive transformation 

475 C24.I1 T Strengthening of the competitiveness of cultural 

industries 

356 C24.I2 T Restoration and enhancement of Spanish 

cultural sites 

476 C25.I1 T Support of entities in the audio-visual sector in 

three different areas 

370 C26.I1 M Digitalisation of the sports sector 

373 C26.I2 M Renovation of sports infrastructures, technical 

centres or sports facilities 

386 C28.R2 M Tax benefit reform 

512 C28.I1 T Tax deductions declared for the purchase of EVs 

or the installation of charging stations 

478 C31.I1 T Investment promoting energy storage or self-

consumption based on renewable energy 

production or behind-the-meter storage: Final 

reports 

482 C31.I2 M Support scheme for renewable hydrogen: Legal 

agreements signed with final beneficiaries or 

final award resolutions published  

486 C31.I3 M Support scheme for value chain: Legal 

agreements signed with final beneficiaries or 

final award resolutions published  
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Sequential 

Number 

Related Measure 

(Reform or 

Investment) 

Milestone / Target Name 

490 C31.I4 M Supported electricity transmission projects 

493 C31.I5 M Decarbonisation projects 

496 C31.I6 M Subsidy scheme for industrial decarbonisation: 

Ministry has completed the investment and legal 

agreements signed with final beneficiaries or 

final award resolutions published 

506 C31.I9 M Scheme to support green transition: 

Establishment of the scheme 

507 C31.I9 M Scheme to support green transition: Ministry 

has completed the investment and legal 

agreements signed with final beneficiaries or 

final award resolutions published 

498 C32.I1 M Railway infrastructure and services 

499 C32.I1 M Publication of grant resolutions for the purchase 

of 5 600 vehicles under the "Sección Etiqueta 

Cero" of the Programa Reinicia Auto+. 

500 C32.I2 M Water and environmental restoration 

501 C32.I2 M Agriculture restoration 

502 C32.I3 T Employment contracts for the areas affected by 

the DANA. 

503 C32.I4 M Signature of an agreement with ESA and 

voluntary contribution 

504 C32.I5 M Ex-post report on the implementation of ‘ICEX-

DANA’ and ‘ICEX-Aranceles’ programmes 

505 C32.I6 M ICO scheme for the support of companies 

affected by the change in global tariff 

environment 

  Instalment Amount EUR 20 925 373 102 

 

4. Loan  

The instalments referred to in Article 2a(2) shall be organised in the following manner: 

4.1. First Instalment (loan support):  

Sequential 

Number 

Related 

Measure 

(Reform or 

Investment) 

Milestone / 

Target 
Name 

L1 C1.R3 M 

Entry into force of Royal Decree regulating Low Emission Zones 

(LEZs) 

L15 C6.R3 M Energy Efficiency Strategy 

L40 C13.I8 M FOCO - Regulations establishing the Fund 

L51 C13.I13 M 

Regional Resilience Fund- InvestEU: Signature of the Contribution 

Agreement between the government of Spain and the European 

Commission 

L72 C22.I6 M Social Impact Fund: Regulation establishing the Facility 
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Instalment 

Amount EUR 1 083 989 237 

 

4.2. Second Instalment (loan support):  

Sequential 

Number 

Related 

Measure 

(Reform or 

Investment) 

Milestone / 

Target 
Name 

L4 C2.I7 M Implementing Agreement 

L10 C3.I12 T 

Entry into force of the agreement between the Ministry of 

Agriculture, Fisheries and Food (MAPA) and SEIASA to support 

the improvement and the sustainability of irrigated areas (Phase III) 

L25 C13.I6 M Implementing Agreement with ICO for ICO Green Line 

L30 C13.I6 M 

Implementing Agreement for ICO Enterprises and Entrepreneurs 

Line (including equity funds)  

L35 C13.I7 M Next Tech Fund - Implementing Agreement with Axis  

L53 C13.I13 M Regional Resilience Fund: Implementing Agreement  

L63 C15.I9 M 

CHIP Financing Facility: Formal approval of the Financing 

Mechanism 

L77 C25.I3 M ICO Audiovisual Hub Fund: Implementing Agreement  

  

Instalment 

Amount EUR 14 916 010 762 

 

4.3. Third Instalment (loan support):  

Sequential 

Number 

Related Measure 

(Reform or 

Investment) 

Milestone / 

Target 
Name 

L2a C2.R7 M Entry into force of a legal act to update the Statute of the Entidad 

Pública Empresarial de Suelo (SEPES) 

L3 C2.R7 M Publication of the Guide to recommendations and best practices for 

urban planning licences in the residential sector (Guía de 

recomendaciones y buenas prácticas en materia de licencias 

urbanísticas en el ámbito residencial 

L8 C3.R7 M Entry into force of the Law on the Prevention of Food Losses and 

Food Waste 

L9 C3.R8 M Entry into force of a legal act setting up the information system for 

agricultural holdings 

L23 C12.I7 M Support scheme to strategic projects in the value chain of electric 

cars (loans): Establishment of the scheme 

L45 C13.I10 T FONREC 

L47 C13.I12 M ENISA Entrepreneurship and SME Fund - Implementing 

Agreement 

L52 C13.I13 T Regional Resilience Fund- InvestEU: Financing or investment 

operations amounting to at least 500mn allocated to the instrument 

approved by the InvestEU Investment Committee. 

L67 C17.I10 T Investment in equity support in the health sector 
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Instalment 

Amount EUR 1 050 662 791 

 

4.4. Fourth Instalment (loan support):  

Sequential Number 

Related 

Measure 

(Reform or 

Investment) 

Milestone / 

Target 
Name 

L6 C2.I7 M ICO Loan Facility for the Promotion of Social Housing: Legal 

agreements signed with final beneficiaries and completion of the 

investment 

L11 C3.I12 T Irrigation systems modernised   

L24 C12.I7 T Support scheme to strategic projects in the value chain of electric 

cars (loans): Legal agreements signed with final beneficiaries or 

final award resolutions published and completion of the investment 

L28 C13.I6 M ICO Green Line – Legal agreements signed with final beneficiaries 

(including equity funds) and completion of the investment 

L33 C13.I6 M ICO Enterprises and Entrepreneurs Line – Legal agreements signed 

with final beneficiaries (including equity funds) and completion of 

the investment 

L38 C13.I7 M Next Tech – Legal agreements signed with final beneficiaries and 

equity funds of the investment 

L42 C13.I8 M FOCO – Legal agreements signed with final beneficiaries 

(including equity funds) of the investment 

L49 C13.I12 M ENISA Entrepreneurship and SME Fund - Legal agreements signed 

with final beneficiaries of the investment 

L57 C13.I13 T Regional Resilience Fund- Other Lines: Legal agreements signed 

with final beneficiaries (including equity funds) 

L59 C13.I13 M Regional Resilience Fund- Direct Public Line: Legal agreements 

signed with final beneficiaries, verification of grants and 

performance of contracts 

L62 C13.I13 M Regional Resilience Fund - The Ministry of Economic Affairs and 

Digital Transition has completed the investment 

L60 C13.I13 M Regional Resilience Fund- climate contribution 

L90 C13.I15 M Investment policy 

L91 C13.I15 M Equity injection 

L65 C15.I9 M CHIP Financing Facility: Legal agreements signed with final 

beneficiaries and completion of the investment 

L69 C17.I10 T Disbursement of funds in the form of loans to support the health or 

the aerospace sectors 

L73 C22.I6 M Social Impact Fund: Legal financing agreements signed with final 

beneficiaries (including equity funds) and completion of the 

investment 

L76 C25.I2 T Implementation of projects to digitalise and disseminate content 

L79 C25.I3 M Audiovisual Hub Fund: Legal financing agreements signed with 

final beneficiaries (including equity funds) and completion of the 

investment 

  

Instalment 

Amount EUR 5 654 884 583 
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SECTION 3: ADDITIONAL ARRANGEMENTS  

1. Arrangements for monitoring and implementation of the recovery and resilience plan 

The monitoring and implementation of the modified recovery and resilience plan of Spain have been 

set out in Royal Decree-Law 36/2020 of 30 December approving urgent measures for the 

modernisation of the public administration and the implementation of the Recovery Plan (“RDL 

36/2020”). They shall take place in accordance with the following arrangements:  

• A Commission for Recovery, Transformation and Resilience, which gathers all Ministers 

competent for the plan, has been set up and will be chaired by the President of the Government. 

This Commission has established the general policy guidelines for the development and 

implementation of the Recovery Plan and shall monitor its implementation. Its work will be 

assisted by a Technical Committee of 20 members of the public administration chaired by the 

Secretariat-General for European Funds.  

• A newly set up Secretariat-General for European Funds within the Ministry of Finance will be the 

responsible authority for the plan vis-a-vis the European Commission. This authority will be key 

in monitoring the submission of payment claims, which will be based on the achievement of 

milestones and targets.  

• The modified plan includes 419 milestones and targets, most of which relate to the period 2021-

2023. The proposed milestones and targets are clear and the proposed indicators are relevant, 

acceptable and robust.  

• While the Ministry responsible for each measure will be in charge of taking action to achieve the 

related milestones and objectives in line with the budgeted resources, the Secretariat-General for 

European Funds will be the body drawing up the requests for payment to the European 

Commission. Each payment request shall be accompanied by a management declaration based on 

reports issued by the bodies responsible for the components. In addition, the General Comptroller 

of the State Administration (Intervención General de la Administración del Estado - IGAE) will 

carry out checks to certify the achievement of milestones and objectives, as well as the results 

achieved. Funds allocated to the implementation of the plan will be included in the budget of the 

central government.  

• Arrangements have been set up to involve key actors to implement the plan. A new Sectoral 

Conference for the plan is set up with the aim of channeling cooperation between regions, local 

entities and central government to implement the plan. As regards parliamentary scrutiny, Article 

22 of Royal Decree-Law 36/2020 provides that the government shall report quarterly on the 

progress of the Recovery, Transformation and Resilience Plan to the Joint Parliamentary 

Committee for the European Union. 

 

2. Arrangements for providing full access by the Commission to the underlying data 

In order to provide full access to the Commission to the underlying relevant data, Spain shall have in 

place the following arrangements: 

The Secretariat-General for European Funds (Ministry of Finance), as the coordinator for Spain’s 

recovery and resilience plan, is responsible for the overall implementation of the modified recovery 

and resilience plans, for ensuring coordination with other relevant authorities in the country 

(including ensuring coherence regarding the use of other EU funds), for monitoring progress on 

milestones and targets, for overseeing and assuring implementation of control and audit measures, 

and for providing all necessary reporting, and requests for payment and the accompanying 
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management declaration. The Secretariat-General for European funds relies on an IT system 

(‘Coffee’) that allows the Ministries and other implementing, control and audit bodies to encode all 

relevant information, including the reporting of milestones and targets and monitoring indicators, the 

control and audit reports and the management reports of the implementing bodies which are expected 

to serve as a basis for the management declarations to accompany the requests for payment. The 

system also allows for recording qualitative financial information and other data, such as on final 

recipients, contractors and subcontractors. The authorities also collect and store the data on beneficial 

owners which is hosted by the national Tax Agency.  

Moreover, in relation to milestone 173 and the commitments on audit and controls that were 

undertaken in the context of the first payment request, Spain has concluded two agreements to 

facilitate the exchange of information on beneficial owners of foreign companies: one between the 

General Council of Notary Affairs and the Tax Agency and another one between the latter and the 

College of Property Registrars. Furthermore, Spain issued a ministerial order (Order HFP/55/2023) 

empowering the authorities responsible for organising the calls to request beneficial owners’ data 

from foreign companies for which the national authorities do not have information in their databases. 

In addition, Spain has improved the access to the information on beneficial owners for control 

purposes. In particular, the Spanish authorities have created and made operational a risk scoring IT 

tool called ‘MINERVA’ for the systematic control and prevention of conflict of interest, making use 

of the beneficial owners’ data. 

In accordance with Article 24(2) of Regulation (EU) 2021/241, upon completion of the relevant 

agreed milestones and targets in Section 2.1 of this Annex, Spain shall submit to the Commission a 

duly justified request for payment of the financial contribution. Spain shall ensure that, upon request, 

the Commission has full access to the underlying relevant data that supports the due justification of 

the request for payment, both for the assessment of the request for payment in accordance with Article 

24(3) of Regulation (EU) 2021/241 and for audit and control purposes. 
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